



# BMMP Phase 3 Kick-Off Meeting

June 25, 2003

Business Management Modernization Program

# Purpose



- To achieve a shared understanding and ensure alignment on the following:
  - Where we have been and where we are today in terms of the overall program objectives
  - Where we are going and what we are committed to accomplishing
  - How we plan to get to these results – our roadmap and methodologies
  - Who we are and what roles each major stakeholder group plays in implementing the roadmap



# Desired Outcomes

- When we leave this room, we will understand...
  - BMMP's vision and approach: short-term and long-term
  - Our respective roles for implementing the approach
  - We are all part of **ONE** team --
    - **TEAM BMMP:** BMSI, Team IBM, BMSI Support Contractors, Domains, and Components

**Through understanding, we all become more enthusiastic and committed to achieving our shared vision of BMMP!**



# Key Objectives for BMMP Phase 3

- Refine Governance
- Improve Alignment of DoD IT Investments with BEA
- Define Process and Data Requirements to Enable Implementation of BEA Priority Segments
- Support Development of Domain Infrastructure
- Ensure Readiness to Report BMMP Progress to Congress (March 15, 2004)

# Agenda



0830	PDUSD (Comptroller) Remarks
0855	Meeting Overview
0905	The Transformation Experience
0950	BMMP Compelling Need and Vision of Success
1035	BMMP Domain Perspectives
1145	Table Discussion
1200	Lunch
1245	BMMP Transformation Approach
1330	Table Discussion
1400	Question & Answer Session
1445	Closing Remarks
1500	Adjourn



# BMMP Phase 3 Kick-Off Meeting

## The Transformation Experience

June 25, 2003

Business Management Modernization Program




# SecDef on Transformation

"Transformation, as I mentioned, means shifting resources from bureaucracy to the battlefield. Streamlining and modernizing is a matter of life and death, because our job is defending America as well as is humanly possible."

*Secretary of Defense Donald Rumsfeld on DoD Transformation, Town Hall Meeting March 6, 2003*



# The Framework for Business Transformation has Three Dimensions




**Enable new strategic abilities by better business designs and processes**

**Adapt the systems that enable business processes**

**Adopt common guidance and vision**



# Transformation Defines the Transition from “As-Is” to “To-Be”



**An architecture provides guidance and a planning focus**

# Critical Success Factors Learned from IBM's Transformation



- Establish governance models that work
- Link business objectives and IT investments
- Demand disciplined execution from line and IT owners
- Build management processes that connect all stakeholders
- Leverage the competencies of others
- Change the culture




# The IBM Experience

	<u>1992</u>	<u>2001</u>	<u>2002</u>
Financial Data Centers	67	8	<b>E-Commerce:</b> \$26.4B, up 4% YTY  <b>Customer Relationship Mgt:</b> Cost avoidance \$600M, up 17% YTY  <b>Fulfillment:</b> Applications reduced 42% 70% of orders "touchless"  <b>Procurement:</b> 90% of orders "hands free" Cost avoidance from e-procurement \$450M, up 8% YTY
Key Applications (Financial)	145	55	
Days for Accounting Close	18	7	
Expenses	\$2.1B	\$1.3B	
CIOs	128	1	
Host Data Centers	155	11	
Networks	31	1	
Total Applications	16,000	5,200	



# IBM's Own Experience with Culture...

“In all of my business career, I would have always said that culture is one of the five or six things you worry about... What I learned at IBM is that culture isn't part of the game. It is the game.”



*Lou Gerstner, Who Says Elephants Can't Dance?  
Inside IBM's Historic Turnaround*



# An Enterprise Architecture (EA) Provides a Foundation for Transformation

An EA is comprised of ***Business Operations, Supporting Systems Functions and Technology.***

A transition plan is the roadmap.



The EA guides and constrains development of business processes and systems



# The EA Is the Foundation that Drives Business Operations and Transformation Management



- **Core Values**
- **Principles**
- **Policy**
- **Vision**
- **Strategic Goals**



**Enterprise Architecture**



# BMMP Leverages DoD Transformation Management Elements



- Core Values
- Principles
- Policy
- Vision
- Strategic Goals

**Joint  
Vision  
2020**

**Strategic  
Framework**

## DoD Transformation Management Elements

- |                                |                                    |
|--------------------------------|------------------------------------|
| • Roles and Responsibilities   | • Management System Operations     |
| • Leadership and Communication | • Project Creation and Termination |
| • Operations Enablement        | • Resource Allocation              |
| • Competency Development       | • Targets and Measurements         |

- Project Management
- Process Execution


**DoD “Business” Operations**

**DoD Business Enterprise Architecture**

**BMMP**



# The BMMP Builds the Transformation Bridge



**A lot has been accomplished, but there is more to do to energize the transformation**

# This is the beginning of a journey...



There will be no moment at which the Department is “transformed.” Rather, we are building a culture of continual transformation, so that our armed forces are always several steps ahead of any potential adversaries.

*Secretary of Defense Donald Rumsfeld, April 2003*





# BMMP Phase 3 Kick-Off Meeting

## The Compelling Need and Vision of Success

June 25, 2003

Business Management Modernization Program

# The Compelling Need

If we could more readily....

...identify chemical warfare gear available across the DoD



...identify sources and issue supplies quickly, electronically at an Enterprise level without all the paper



...know what munitions are available in any given place at any given time





...purchase land and build a youth center to support a military family housing community in less time




# The Need for Transformation is Clear

- Services and Agencies have individual processes and thousands of supporting systems that focus primarily on their own operations
- Results are:
  - Cannot provide accurate, reliable, timely, and informed management decision-making
  - Leads to costly, redundant and inefficient management of DoD resources





# DoD Vision of the Future



## The Vision

"The Department of Defense will be managed in an efficient, *business-like manner* in which accurate, reliable, and timely financial information, affirmed by clean audit opinions, is available *on a routine basis* to support informed decision-making at all levels throughout the department."

*Secretary of Defense Donald Rumsfeld*

## Combatant Commanders



## Services



## Agencies



## DoD's BMMP Domains

Acquisition

Finance, Accounting  
Operations & Financial  
Management


Human Resource  
Management

Installations &  
Environment

Logistics

Strategic Planning  
& Budgeting

Technical Infrastructure



# Many Will Benefit From This Effort

## Within DoD...

- Warfighters
- Decision-makers
- Employees



## ...and beyond

- Taxpayers
- Congress
- Homeland Defense Mission
- Families of the warfighter






# DoD Has Established the Business Management Modernization Program to Realize the Vision



- This program is chartered to:
  - Transform and modernize business processes across DoD
  - Standardize and integrate processes enabled by technology and systems
  - Capitalize on DoD strengths and infuse leading practices into DoD operations
- The program is managed and coordinated by the Business Modernization and Systems Integration (BMSI) office



# This Effort Will Build On What You Are Doing and Will Incorporate Your Best Thoughts



- The architecture brings together the best of what has gone on before, what is going on now, and what is envisioned for the future
- Examples of initiatives currently underway throughout the Department are:
  - Standard Account Code/US Standard General Ledger
  - Automated Travel Order Processing and Payment
  - Enterprise Integrated Personnel and Payroll Systems
  - Defense Planning Guidance (DPG) 20, Streamlining Decision Processes
  - 2-year Programming, Planning, Budgeting & Execution
  - GIG Enterprise Services



# Building Upon Lessons Learned

## What We Are Doing Differently

- ***Unprecedented support*** at the highest levels of leadership in the Department
- ***Overarching, integrated DoD-wide architecture*** instead of separate, isolated initiatives
- ***Full range of business functions*** addressed
- ***Enabling technology*** that didn't exist 10 – 15 years ago
- Increased ***stakeholder collaboration***
- Established ***Governance structure*** for key executive ownership throughout the Department

# Realizing the Transformation

## The Seven Domains

- Acquisition
- Finance, Accounting Operations & Financial Management
- Human Resources Management
- Installations & Environment
- Logistics
- Strategic Planning & Budgeting
- Technical Infrastructure



**Leadership in DoD's business areas, or Domains, will be responsible for coordinating and managing the transformation throughout DoD**



# BMMP Phase 3 Kick-Off Meeting

## Acquisition (ACQ)

June 25, 2003

Business Management Modernization Program



# ACQ - Imagine If...

- there was one online source where you could see all existing contracts
- you could go to a center of excellence to purchase the item you need and know that DoD has maximized its buying power
- an integrated financial system generated a unique ID which allowed you to track a purchase requisition from initiation to payment and the process was the same for all the services
- automatic calculations were made to determine the cost effectiveness of discounts offered and the payment were scheduled automatically
- congressional data calls could be answered with a click of a button
- capabilities were tied to budgets, so when budgets changed, the impact to capabilities could be seen and vice versa
- the need for DD350 reports or metrics collected at the site level were eliminated





# ACQ Mission, Vision, and Structure

## Mission

To improve the efficiency of Acquisition & Technology business processes between the AT&L Enterprise and external business partners through E-Business program governance, the application of technology, and the alignment with Finance, Logistics, and the Federal Government.

## Vision

*Ubiquitous access to a streamlined suite of web-enabled Acquisition solutions that transform the Acquisition workforce from transaction managers to strategic business managers.*

## Acquisition Segments

- Plan, procure, and pay is the end-to-end Acquisition scenario that will drive the development of the domain segments
- Segments: Plan Acquisition Sourcing and Strategy, Manage Purchase Requisition, Manage Purchase Contract, Establish Liability, Administer Purchase Card Program





# ACQ Domain Strengths and Challenges

## • Strengths

- Deep understanding of DRID 47 and End-to-End Acquisition analyses as a result of supporting those long-term efforts
- Possess initial Procurement CONOPS and clearly understand where it requires additional development
- Active Domain governance and strong domain component participation
- Positioned to influence OMB by pushing the Acquisition Domain's governance structure up to the Federal level
  - Federal Enterprise Architecture (FEA)
  - Integrated Acquisition Environment (IAE)

## • Challenges

- Future efforts may be constrained by availability of resources



# ACQ Accomplishments to Date

Develop Vision and Strategy	Develop Governance CONOPS	Baseline "Current" Environment	Develop "Future" Environment	Develop Transition Plan	Domain Management
<ul style="list-style-type: none"><li>• Established Defense Procurement Acquisition Policy (E-Business) Office</li><li>• Established Mission / Vision</li></ul>	<ul style="list-style-type: none"><li>• Defined Governance Structure</li><li>• Developed Business Process CONOPS</li><li>• Established Acquisition Governance Board (AGB)</li><li>• Established Joint Acquisition E-Business Oversight Board (JAEBOB)</li><li>• Chartered AGB/JAEBOB</li><li>• Drafted Governance CONOPS</li><li>• Established Performance Mgmt Working Group</li></ul>	<ul style="list-style-type: none"><li>• Initiated Acquisition System Review</li><li>• Initiated Acquisition Process Analysis</li></ul>	<ul style="list-style-type: none"><li>• Submitted Pilot Proposals to BMMP</li><li>• Jointly Developed Acquisition Data Architecture Pilot</li><li>• Drafting Data Management Approach</li><li>• Leveraging BEA</li><li>• Leveraging Federal Enterprise Architecture</li></ul>	<ul style="list-style-type: none"><li>• Drafting Acquisition Transition Plan</li></ul>	



# BMMP Phase 3 Kick-Off Meeting

## Finance, Accounting Operations & Financial Management (ACC/FIN)

June 25, 2003

Business Management Modernization Program



# ACC/FIN - Imagine If...

- DoD had one standard accounting code structure that satisfied DoD components, Treasury, CFO, Departmental and budgetary requirements
- DoD had a standardized and simplified chart of accounts
- manual reconciliation were eliminated
- costs were captured in a consistent and standardized manner across DoD
- enterprise-wide reports could be generated using accurate, reliable, and timely data from a centralized data source
- never paid a vendor late or incurred interest penalties
- didn't have to cross walk to produce financial statements



# ACC/FIN Mission, Vision and Scope

- **Mission - To Extend and Enforce the BEA Through Accounting and Finance Domain Portfolio Management, with Assistance from Services and Defense Agencies**
- **Vision - Accurate, Reliable and Timely Information in the Hands of Decision-makers!**
- **Scope - Business Areas Covered**
  - General Accounting
  - Cost Management
  - Collections Management
  - Contract Payment Management
  - Investment Management
  - Accounts Receivable
  - Billing
  - Cash Management
  - Disbursing
  - Enterprise Data and Reporting



# ACC/FIN Domain Strengths and Challenges

## Strengths

- Recognized need for standard business processes
- Progress to date on Standard Accounting Code
- Domain is a process/data recipient, not a generator
- POCs for cross-domain integration and coordination

## Challenges

- Staffing
- Line of Accounting “train”
- Legacy systems and traditions



# ACC/FIN Next and Future Steps

- **Develop standard accounting structure and implement US Standard General Ledger (USSGL)**
- **Build upon efforts in LOG domain**
- **Develop roles and responsibilities of domain Lead Agent**
- **Define data standards and develop enterprise accounting policy**
- **Identify information needed from other domains for management reporting**
- **“Finalize” systems inventory, to include legacy phase-out dates**
- **Conduct Business Process Re-engineering for domain segments**
- **Develop and validate business rules and requirements through program office with service and agency representatives**
- **Develop performance metrics**





# BMMP Phase 3 Kick-Off Meeting

## Human Resources Management (HRM)

June 25, 2003

Business Management Modernization Program



# HRM - Imagine If...

- HRM representatives could review personnel/pay records across services/agencies with a single sign-on to update personnel and pay actions
- all employees/members could access their personnel profile with a single sign-on to update tax info, address change and benefits
- military members experienced no delay of pay with change in status
- the services/departments could query pay and personnel data to quickly answer pertinent questions by leadership, OSD and Congress
- corporate HR systems were directly linked to enterprise accounting systems providing an accurate, timely pay and personnel accounting structure
- information systems could provide accurate and timely tracking of personnel during deployment



# HRM Domain...

- **Mission:**
  - **Work in an enterprise manner to improve and transform business practices and systems to support the customer (service member, DoD civilian, and others) and the warfighter with a total force approach.**
- **Vision:**
  - **Integrated personnel and pay system**
  - **Electronic health and travel records**
  - **Cross-service support for military personnel**
  - **Support the readiness of the total force for peacetime, contingency, crisis, and warfighting**



# HRM Domain -- Strengths & Challenges

- The strength of the HRM Domain is its established governance structure, enterprise systems, and application of state-of-the-art technology to support the Business Enterprise Architecture
  - Three sub-domains for HRM
    - Military Health Services
    - Civilian HRM
    - Military HRM
  - Sub-domain leads are liaisons with BMMP program and, when BMMP governance is in place, HRM Domain and Sub-domain leadership will continue to work within BMMP structure
- The challenge for the future is to execute the change management needed to support transformation



# HRM Strategy to Support the Total Force

- Develop and field systems and business practices for the active and reserve military, civilian employees, and contractors that support a diverse, cohesive total force and rapidly tailorable force structure.
  - Defense Integrated Military Human Resources System (DIMHRS)
  - Defense Civilian Personnel Data System
  - Defense Travel System
  - TRICARE Online
  - E-Government Initiatives (E-clearance, E-payroll, Consolidated Health Informatics)
- Deliver quality health service that meets the readiness need
  - Composite Health Care System II



# BMMP Phase 3 Kick-Off Meeting

Installations & Environment (I&E)





# I&E Domain Integration w/ BMMP

- **BMMP Governance**

- Installations & Environment is One of Seven Domains
- Domains are Responsible for Roll-out of the Business Enterprise Architecture (BEA)
- BMMP Governance Structure will Enable Cross-Domain Integration (Domain Owner Integration Group)

- **I&E Domain Engagement**

- The Interface Between the BMMP Governance Structure and the DoD Components' I&E Organizations
- Collaborative Oversight with a Goal of Enterprise Solutions within all I&E Business Areas



# I&E Domain Vision

- Improve the Accuracy, Reliability, Timeliness and Usefulness of Real Property and Environmental Information Needed by All Levels of DoD Decision-making to Support the Department's Mission, Resources, Accounting, Accountability, and Reporting Requirements
- The Vision will be Accomplished through the Development and Implementation of a Standard, DoD-wide Real Property and Environmental Enterprise Architecture Resulting in:
  - Standard Business Practices and Processes
  - Standard Definitions and Terminology
  - Standard System or Integrated Systems

***“One Corporate Approach to Installation Management”***



# I&E Domain Principles

- **Involve I&E Business Process Owners and Management in all Stages of Development**
- **Standardize Business Rules, Processes and Data Across the Enterprise**
- **Capture and Validate Data Once, then Leverage it Across the Enterprise**
- **Employ the use of the Service/Agency and Industry Leading Practices**
- **Ensure that Solutions are Consistent and Compatible with the Overall DoD Business Enterprise Architecture**



# I&E Domain “Packages and Segments”

- Real Property Management:
  - Real Property Inventory
  - Real Estate Administration
  - Space Management
  - Engineering Management
  - Construction Projects
  - Real Property Planning
  - Maintenance & Operations
- Environmental Management:
  - Environmental Liabilities
  - Environmental Management
- I&E Enterprise Data Management and Reporting Package:
  - Real Property Enterprise Data Management and Reporting Enhancements
  - Environmental Enterprise Data Management and Reporting Enhancements



# I&E Domain -- Next Years Focus

- Where will I&E “Hang” in the BEA Architecture?
- Extend BEA from RPES to I&E
  - Environmental Management (including environmental liabilities)
  - Base Support
- Develop the Real Property Conceptual Data Model and Test the BMMP Data Management Model
- Extend the Conceptual Data Model to the Real Property Inventory Logical and Physical Data Models
- Focus on I&E’s First Segment -- Real Property Inventory
  - BPR and BPM: Develop a standard process for inventorying
    - Unique Identifiers?
    - Geospatial Enabled?
  - Real Property Inventory Systems Analyses
  - Develop the Requirements for the Real Property Inventory Solution
- Begin Focus on Environmental Liabilities



# New DUSD (I&E) Office and Functions

- Business Transformation Directorate:
  - Positions Realigned from within DUSD (I&E)
    - Add I&E Contract Support Funds
    - Add Detailees from the Services, DLA and TMA
- Major Functions:
  - Implement the I&E Domain Transition Plan
  - Refine Operational View, Systems View and Technical View Architecture
  - Manage I&E's Portfolio of Systems
  - Complete Business Process Reengineering for all Segments
  - Identify and Implement Best Business Practices
  - Integrate Environment Fully into Domain





# Proposed I&E Domain Governance Board

**CHAIR**

**DUSD (I&E)**

## **MEMBERS:**

- **Army** **ASA (I&E) and ACSIM**
- **Navy** **ASN (I&E), CNI and DC (I&L)**
- **Air Force** **ASAF (IL&E) and AF/CE**
- **Joint Staff** **Director, Logistics (J-4)**
- **WHS** **Director, WHS**
- **DLA** **Director, DLA Support Services**
- **TMA Deputy** **Director, TMA**
- **DoDEA** **Director, Logistics Division**
- **Others?**



# Proposed I&E Domain Governance Structure

- Business Practices Working Group – “What to Do”
  - Commercial/Government Best Practices
  - Business Process Reengineering
  - Architecture Enhancements
  - COTS Product Exploitations
  - Metrics
- Program Implementation Working Group – “How to Do It”
  - Implementation Issues
  - Schedule Integration
  - Lessons Learned
  - I&E Business Transformation Tool Kit
  - Information Security and Protection
- Change Management Working Group – “Making It Stick”
  - Change Management Strategy
  - Policy Changes
  - Communications, Training and Education
  - Workforce Succession Planning
  - Interaction with I&E Domain Governance Board



# I&E Domain Strengths and Challenges

## • Strengths

- Committed Leadership
- Began Transformation Before BMMP
- Completed BEA “Deep Dive”
- Manageable Scope
- Cooperative Community

## • Challenges

- Growing from RPES to I&E
- Scope Creep
- Resources



# BMMP Phase 3 Kick-Off Meeting

## Logistics (LOG)

June 25, 2003

Business Management Modernization Program

# LOG Domain Engagement Model



## Triangle Groups

**DUSD(L&MR) “Guided” Groups focused on achieving the Future Logistics Enterprise (FLE) through Enterprise Integration**


**Commercial Industry Team:**  
One Rep (CIO, Exec Sponsor, VP Logistics, CEO etc) from selected companies that provide input/advice to each of the groups on varying topics

**Change Management Group - CMG**  
“Make it Stick”

**Focus on:**  
Coordination with JLB  
Change Management  
Policy changes  
Communications/Public Relations, Messaging  
Organizational Readiness

**Program Implementation Group - PIG**  
“Do it Right and Fast”

**Focus on:**  
Best Implementation Practices  
Lessons Learned  
Infrastructure  
Integrated Schedule  
EI Toolkit  
Modernization Programs Education and Training  
RICE  
Security



**Best Business Practices Group - BBPG**  
“Reengineer for Success”

**Focus on:**  
Architecture  
Balanced Scorecard - KPI/Metrics  
COTS Product Exploitation  
Business Process Reengineering  
End-to-End Processes  
Roles/Org Model  
Logistics Education



# LOG Domain Model

- BMMP governance structure altered to reflect Domain Owner's approach
- Domain responsibilities
  - Leading business transformation
  - Establishing and maintaining a governance process to ensure representation of the Services, Defense Agencies, DoD Field Activities, and appropriate Federal agencies
  - Performing system reviews and approving initiative funding as part of portfolio management
  - Developing the architecture
  - Enforcing compliance with the BEA and transition plan
  - Guiding execution activities
  - Representing the Domain on cross-Domain issues





# LOG Status of Responsibilities

- Leading business transformation
  - Future Logistics Enterprise (FLE) provides the vision and way-ahead for the LOG Domain
  - CMG driving changes needed for logistics transformation
- Establishing and maintaining a governance process to ensure representation of the Services, Defense Agencies, DoD Field Activities, and appropriate Federal agencies
  - Joint Logistics Board (JLB)/Triangle established with representation from across LOG Domain
  - Logistics Domain engagement and governance continuing via JLB/Triangle
    - CMG, BBPG, and PIG providing collaboration and driving Domain activities
    - JLB provides senior leadership and overall guidance



# LOG Status of Responsibilities

- Performing system reviews and approving initiative funding as part of portfolio management
  - Logistics Data & Systems Realignment and Categorization (DSRAC)/Portfolio Management activities underway
    - Service and Agency DSRAC implementation plans being finalized
  - 2003 Logistics Program Reviews scheduled
  - Reviewing Logistics System change requests
  - Working with NII in development of Portfolio Management policy



# LOG Status of Responsibilities

- Developing the architecture
  - BEA Release 1.0 (30 Apr 03) provides an activity view of BEA-Log
  - BEA-Log “activity view” aligned with FLE Architecture “process view”
  - FLE Architecture incorporates Logistics Balanced Scorecard
  - Logistics Data Strategy implements integrated data environment to provide interoperability
  - Initial Logistics Domain SV-8 (System Evolution Description) completed
  - Web-hosted FLE Architecture release planned for Jun 03
  - Enterprise Integration Toolkit will provide a link to web-hosted FLE Architecture



# LOG Status of Responsibilities

- Enforcing compliance with the BEA and transition plan
  - Developed LOG Domain compliance plan – draft
  - Workshop held (20 May) with BMMP and other Domains to develop overall approach to compliance
  - Reviewing component architecture/blueprints for architecture compliance
- Guiding execution activities
  - PIG activities enhanced to include tracking of programs
  - BBPG incorporating best business practices
  - CMG addressing change management and communication needs
  - Sept JLB meeting will include report from Services/Agencies on approach, activities, and resource allocation to meet FLE objectives



# LOG Status of Responsibilities

- Representing the Domain on cross-Domain issues
  - Cross Domain coordination occurring via Domain Owner Integration Team (DO/IT)
  - Assisting other Domains with ownership responsibilities by leading “Domain School” activities



# LOG - What's Next

- 2003 Logistics Program Reviews
  - Scheduled for June → Aug
- Component Logistics architecture reviews
  - Compliance to BEA-Log





# BMMP Phase 3 Kick-Off Meeting

## Strategic Planning & Budgeting (SPB)

June 25, 2003

Business Management Modernization Program

# SPB Domain Goals

- Implement the Strategic Planning and Budgeting portion of the BEA. The SPB architecture should:
  - Provide appropriate detail to allow decision makers the flexibility to evaluate and group resources as needed
  - Emphasize standardization and transparency
  - Eliminate redundant and unnecessary data requirements and processes
  - Reduce information management workload and improves data quality
  - Maximize effective use of technology
- Represent the PPBEs Community through collaboration among:
  - Policy, Programming and Budgeting Communities
  - OSD, Service/Agency Headquarters, Field Activities
- Provide a common forum for discussion of process, procedure and system improvements






# SPB Architecture Processes

- **Strategic Planning including development of the Quadrennial Defense Review (QDR) and Defense Planning Guidance (DPG)**
- **Establish Business Unit (Service level) resource plans to meet the DPG**
  - **Develop Business Unit goals**
  - **Develop Business Unit performance plan**
  - **Develop Business Unit program and budget requirements to meet the performance plan**
- **Develop the Department of Defense Resource Plan (program and budget)**
- **Justify the budget to Congress**
- **Allocate and control funding**
- **Execute current year business plan and budget**

# SPB Domain Governance



**Standard Information  
Requirements**

**Requirements and  
Planning**

**Transition Support**

**Technology Advisor**

**Lead Agents**

- 
- From Requirements to Systems**
- The diagram illustrates the defense acquisition process, showing the flow from requirements to systems.
- Operational Concept (ORD)** and **Mission Needs** lead to **Cost Estimating** (ICE, POE, OCA) and **Program Budget** (Full Funding, Incremental Procurement Funding).
- Cost Estimating** leads to **Program Budget** via **Estimate**.
- Program Budget** leads to **Congressional Enactment** via **Estimate**.
- Congressional Enactment** (Budget Resolution, Authorization & Appropriation) leads to **President's Budget** via **Estimate**.
- President's Budget** leads to **Budget Execution** via **Estimate**.
- Budget Execution** leads to **Force Structure**, **Modernization**, **Operational Capability**, **Readiness**, and **Sustainability**.
- Force Structure** includes: Force Structure, Modernization, Operational Capability, Readiness, Sustainability.
- Budget Execution** includes: Budget Authority, Obligation, Outlay, Reprogramming, Commitment, Expenditure.
- President's Budget** includes: SAC, HAC, HASAC, HBC, SASC, SBC.
- Program Budget** includes: MIP, DPG, PDM, BES, PBD.
- Cost Estimating** includes: Life Cycle Cost, ICE, POE, OCA, Fiscal Environment.
- Operational Concept (ORD)** includes: Mission Needs, AoA.
- Congressional Enactment** includes: Budget Resolution, Authorization & Appropriation.
- Budget Execution** includes: Budget Authority, Obligation, Outlay, Reprogramming, Commitment, Expenditure.
- Force Structure** includes: Force Structure, Modernization, Operational Capability, Readiness, Sustainability.



# SPB Domain Initial Efforts

## Domain Program Support:

- **Domain Vision**
- **Concept of Operations - Documents the architecture in simple English highlighting all process and policy changes.**
- **Portfolio Management - Current portfolio contains approximately 200 budgeting systems.**
- **Domain Integration Strategy**
- **Collaborative knowledge tool for domain**
- **Communications and Change Management**





# SPB Domain Initial Efforts

## Strategic Planning and Budgeting Initiatives:

- **Compliance Criteria**
- **Performance Metrics Framework – Development of metrics for the Dashboard, MID 901, MID 910, PART**
- **Conceptual Data Model for SPB – DoD, Service, Installation requirements**
- **Better Execution Data**
- **Military Personnel Cost Modeling**
- **Streamlined Justification Material**
- **Defense Agency Integrated Solution – Performance-based Budgeting Solution.**
- **Architecture Maintenance**
- **Solution Compliance**
- **Funds Distribution Solution**
- **2-year Planning, Programming, Budgeting and Execution BPR – MID 913**



# BMMP Phase 3 Kick-Off Meeting

## Technical Infrastructure (TI)

June 25, 2003

Business Management Modernization Program



# TI - Imagine If...

- there was a single sign-on and authentication process for all the systems that you use on a daily basis?
- DoD systems captured and validated data once, then re-used the same data across the architecture/enterprise?
- self-service technology let you do routine maintenance on your personal accounts and self-register to access the applications?
- XML standards allowed you to access systems and conduct business on the Web from anywhere in the world, while intrusion detection systems protected those systems from unauthorized access?
- you could move between assignments, even services and agencies, and have your critical information travel with you?
- you could pinpoint the exact location of mission-critical materiel for warfighters?

# TI - Enterprise Focus in TI will Enable Us To Do Work In Ways That We Have Only Dreamed Of



- Working in an “enterprise” manner will look and feel different from how we have worked in the past
- What is envisioned:
  - Enterprise Services that provide common infrastructure services to all (business) applications
  - Data Management policy and procedures for that facilitates data sharing and provides a common language for describing the enterprise data
  - Public Key Infrastructure (PKI) to protect the security of communications and business transactions on the Internet
  - Totally integrated policy and environment for consistent enterprise reporting across time periods
  - Information Assurance policy and service to ensure enterprise-wide security, integrity, confidentiality, availability, and accountability of transactions and data
  - Technical standards that provide for interoperable systems and data




# TI - CIO Vision/Goals

- Vision – Power to the Edge:
  - People throughout the trusted, dependable and ubiquitous network are empowered by their ability to access information and recognized for the inputs they provide
- Goals:
  - Make information available on a network that people depend on and trust
  - Populate the network with new, dynamic sources of information to defeat the enemy
  - Deny the enemy advantages and exploit weaknesses



# TI - GIG Enterprise Services

Support real-time & near-real-time warrior needs, and business users







# TI - GIG Enterprise Services Scope

## Domain & COI Enterprise Services

include levels of services *beyond* the  
9 Core, Net-Centric Enterprise Services

Domains and their COI: - Business - Warfighter - Intel  
*Plus:* Cross-Domain COI  
*Plus:* Expedient COI

**GIG  
Services**

## Net-Centric Enterprise Services (NCES Program)

FY04-09: \$380M

Milestone B, 2nd QTR FY04

Scope Includes:

- 9 Core Enterprise Services
- Application Program Interfaces (APIs) for CES



# BMMP Phase 3 Kick-Off Meeting

## BMMP Transformation Approach



June 25, 2003

Business Management Modernization Program

# DoD Transformation Approach



- An *enterprise architecture*
- End-to-end *business scenarios*
- A *transition plan*
- Activities, business rules and requirements grouped by business area, or *domain*
- Domains, BMSI, and an established *governance model*



# The Business Enterprise Architecture (BEA) Provides the Foundation



The **Operations View** identifies business relationships and information needs

Business Process Transformation will be a key feature of the implementation of the Enterprise Architecture


The **Systems View** relates system capabilities to operational requirements

The **Technical View** represents how technology will enable the operations



Leading Practices

# From Architecture to Transition Plan







# Transition Design Principles

- **Work collaboratively with Domains, Services, Agencies, DoD Executives and key stakeholders**
  - **Workshops, Product Reviews with Comments Period**
- **Build upon existing initiatives**
- **Recognize Department time-phasing constraints**
- **Transition multiple tracks simultaneously**
- **Phase the implementation of functional and process threads**
- **Ensure compliance with laws, regulations, policies and standards**
- **Re-use before buy; buy before build ... utilizing industry standards**



# Change in BMMP Focus

- **Phase 1 Focus**

(completed September 30, 2002)

- Unconstrained

Architecture Strawman

- **Phase 2 Focus**

(completed April 30, 2003)

- Architecture V1.0

- Initial Transition Plan

- **Phase 3 Focus**

(to be completed by April 30, 2004)

- Domains

- Leverage Domain Work Products

- Leverage Services' & Agencies' Initiatives

- Business Process

Reengineering/Modeling

- Data Management


- Requirements

- Reporting

- Implementation Plans



# Architectural Segments Are ...



- Incremental approach to focus on high impact DoD-wide processes
- Well recognized leading practice by the GIG and also the Gartner Group

**“An Architectural Segment is a portion of the Enterprise Architecture”**  
– *Federal CIO Council*


**An Architectural Segment has a well defined scope and boundary**

**DoD BEA v1.0 identifies 103 Segments**

## Architectural Segment

**Focused definition of detailed architectural models leading to transformed processes and systems**

# Incremental Transformation Approach





# BMMP Governance

- **The purpose of BMMP Governance is to:**
  - Manage DoD's business transformation investments
  - Ensure architecture consistency across DoD
  - Oversee implementation planning and execution
- **Governance provides the guidance and oversight:**
  - DoD's business processes, systems, information, investments, roles and responsibilities
  - Ensures that the Department's business transformation activities are aligned with the strategic goals that are embodied in BEA




# BMMP Governance Principles

1. **The BMMP governance is aligned with and promotes the achievement of DoD goals and objectives.**
2. **BMMP is governed with a single integrated hierarchical structure with enterprise-wide standards and oversight of the Department's business transformation effort.**
3. **BMMP governance will be integrated with Departmental decisionmaking processes.**
4. **Domains have authority, responsibility and accountability for business transformation, implementation of the enterprise architecture, development and execution of the transition plan, and portfolio management within their Domains; and they may charter Lead Agents as appropriate.**
5. **Domains will establish a structure to ensure representation of the Services, Defense Agencies, DoD Field Activities, and appropriate Federal agencies.**
6. **BMSI will serve as the BMMP focal point for strategic alignment, compliance, integration, and coordination throughout the Department and provide recommendations to decisionmakers.**
7. **BMSI will work with Domains to resolve cross-domain issues. Unresolved issues will be elevated to the BMM Steering Committee and Executive Committee as needed.**
8. **Approved thresholds and criteria will enable and ensure that decisions are made at the lowest appropriate levels of the hierarchical structure.**



# BMMP Governance




\* Lead Agent - The lead entity (Service/Agency or combination) for a business area within a domain who takes direction from Domain Owner and manages implementation..

Domain Process Owners



# BMSI Organization Chart





# BMMP Domains Roles & Responsibilities


- Leading business transformation
- Establishing and maintaining a governance process to ensure representation of the Services, Defense Agencies, DoD Field Activities, and appropriate Federal agencies
- Performing system reviews and approving initiative funding as part of portfolio management
- Assisting in the extension of the architecture
- Enforcing compliance with the Business Enterprise Architecture (BEA) and transition plan
- Guiding execution activities
- Representing the Domain on cross-Domain issues



# The BEA and Domains Will Enable DoD to Optimize its IT Investments



## Business Enterprise Architecture



**Domain Leadership**  
Providing Business Enterprise Direction

Designating Review Boards

Gathering and analyzing Inventory of systems

Implementing System Review Process and Criteria

Ceasing non-critical IT Investments

**Optimized and managed IT investments**



# Next Steps: Evolving Governance Concepts

- Increasing Domain leadership
- The Domain Owner Integration Team – DO/IT
- Fleshing out investment review (IR) and architecture review (AR) functions
- Integrating BMMP governance with other DoD governance bodies
- Firming up committee charters and relationships
- Involving the Services and Agencies



# Key Objectives for BMMP Phase 3

- Refine Governance
- Improve Alignment of DoD IT Investments with BEA
- Define Process and Data Requirements to Enable Implementation of BEA Priority Segments
- Support Development of Domain Infrastructure
- Ensure Readiness to Report BMMP Progress to Congress (March 15, 2004)

# Phase 3 Major Deliverables and Work Products



- 7 Domain Support Plans (Jul)
- Architecture Board Charter (Aug)
- BEA Update (Jul, Oct, Dec, Feb)
  - Current C4ISR Architecture Framework Work Products
- Architecture Extensions for Priority Segments
- Enterprise Transition Plan Update (Aug, Nov, Jan, Mar)
  - Current TP Work Products
- Domain Transition Plans (per Domain Support Plan)
- Communication Reports (Jul, Oct, Dec, Feb)

# This is the beginning of a journey...



There will be no moment at which the Department is “transformed.” Rather, we are building a culture of continual transformation, so that our armed forces are always several steps ahead of any potential adversaries.

*Secretary of Defense Donald Rumsfeld, April 2003*

