



ID	Name	Finish	Sept 2005 Finish Date (Baseline)	Milestone Status	Explanation	2005	2006	2007	2008	2009	2010	2011
791	Publish DON IT Policy Guidance for FY07 Expenditures	9/2006						◆ 9/2006				
792	Identified services provided by DON web capabilities	9/2006						◆ 9/2006				
793	Complete draft revised DON portfolio management policy	9/2006						◆ 9/2006				
794	Air Force	TBD										
795	ACES Automated Civil Engineer System	11/2008	11/2008									
796	Key Milestones:	11/2008	11/2008									
797	Increment: OPS Modernization: Field ACES OPS Module	10/2007	10/2005									
798	FOC	10/2007	10/2005	2 - Not Met	Beta test delay due to technical issue with COTS solution; negotiating implementation date with vendor; replanned for OCT 2007.				◆ 10/2007			
799	Increment: Phase 1 Modernization: Field Project Mgmt & Real Property Modernization	5/2008	11/2007									
800	FOC	5/2008	11/2007	5 - Slipped	ACES PM/RP/HM/PR/FD delays result from reallocation of resources to implement Real Property Information Requirements (RPIR) to comply with BMMP mandate. Remaining modernization activities slipped to meet RPIR implementation deadlines in FY06 and FY07.				◆ 5/2008			
801	Increment: Phase 2 Modernization: Housing Management, Personnel and Readiness Modules	11/2008	5/2008									
802	FOC	11/2008	5/2008	5 - Slipped	ACES PM/RP/HM/PR/FD delays result from reallocation of resources to implement Real Property Information Requirements (RPIR) to comply with BMMP mandate. Remaining modernization activities slipped to meet RPIR implementation deadlines in FY06 and FY07.				◆ 11/2008			
803	Increment: Phase 3 Modernization: Fire Department Module	11/2008	11/2008									
804	FOC	11/2008	11/2008	3 - On Track								
805	Legacy Systems migrating to ACES	6/2006	6/2006									
806	IWIMS	6/2006	6/2006									
807	AETC ADLS AETC Advanced Distributed Learning System	9/2012	7/2004									
808	Key Milestones:	9/2012	7/2004									
809	IOC	7/2004	7/2004	1 - Met								
810	Reach 500,000 users and 150 courses	9/2006		3 - On Track				◆ 9/2006				
811	Improved report writing Capability - reduce report costs by 75%	9/2006		3 - On Track				◆ 9/2006				
812	Upgraded help desk and software	9/2007		3 - On Track				◆ 9/2007				
813	Interface ADLS with OASD/P&R Object Repository Phase I. Supports eGov transformation initiative.	9/2008		3 - On Track					◆ 9/2008			
814	Interface ADLS with OASD/P&R Object Repository Phase II. Supports eGov transformation initiative.	9/2009		3 - On Track						◆ 9/2009		
815	Upgrade hardware and software	9/2010		3 - On Track							◆ 9/2010	
816	Interface ADLS with OASD/P&R Object Repository Phase III. Supports eGov transformation initiative.	9/2011		3 - On Track								◆
817	Learning Management System software refresh	9/2012		3 - On Track								
818	AFIR&I Air Force Information Reliability & Integration Action Plan	11/2016	11/2016									
819	Key Milestones:	11/2016	11/2016									
820	Increment: Increment 1	7/2013	7/2013									
821	Maintain Reliable Budgetary Accounting Information to Support an Unqualified Audit Opinion on the Statement of Budgetary Resources. (Incr 1): Request Internal Validation;(Incr 2): Air Force Management Assertion to OSD/IG; (Incr 3): Audit Opinion Received	7/2010	7/2010	3 - On Track							◆ 7/2010	
822	Maintain Reliable Cost Information for Air Force Programs to Support an Unqualified Audit Opinion on the Statement of Net Cost. (Increment 1): Request Internal Validation; (Increment 2): Air Force Management Assertion to OSD/IG; (Increment 3):	7/2013	7/2013	3 - On Track								
823	Maintain Reliable Information for all Air Force Assets and Liabilities to Support an Unqualified Audit Opinion on the Balance Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air Force Management Assertion to OSD/IG; (Incr 3) Audit Opinion Received	7/2013	7/2013	3 - On Track								

ID	Name	Finish	Sept 2005 Finish Date (Baseline)	Milestone Status	Explanation	2005	2006	2007	2008	2009	2010	2011
824	Increment: Increment 2	4/2014	4/2014									
825	Maintain Reliable Budgetary Accounting Information to Support an Unqualified Audit Opinion on the Statement of Budgetary Resources.(Incr 1): Request Internal Validation; (Incr 2): Air Force Management Assertion to OSD/IG; (Incr 3): Audit Opinion Received	4/2011	4/2011	3 - On Track								4/20
826	Maintain Reliable Cost Information for Air Force Programs to Support an Unqualified Audit Opinion on the Statement of Net Cost. (Increment 1): Request Internal Validation; (Increment 2): Air Force Management Assertion to OSD/IG; (Increment 3):	4/2014	4/2014	3 - On Track								
827	Maintain Reliable Information for all Air Force Assets and Liabilities to Support an Unqualified Audit Opinion on the Balance Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air Force Management Assertion to OSD/IG; (Incr 3) Audit Opinion Received	4/2014	4/2014	3 - On Track								
828	Increment: Increment 3	11/2016	11/2016									
829	Fixed Asset Accounting Capability and AFAA review of capital lease reporting	6/2006		3 - On Track			6/2006					
830	Military Equipment (ME) modified assertion package	12/2006		3 - On Track				12/2006				
831	Audit ME baseline	9/2007		3 - On Track				9/2007				
832	Audit fund balance with Treasury	12/2007		3 - On Track					12/2007			
833	Maintain Reliable Budgetary Accounting Information to Support an Unqualified Audit Opinion on the Statement of Budgetary Resources.(Incr 1): Request Internal Validation; (Incr 2): Air Force Management Assertion to OSD/IG; (Incr 3): Audit Opinion Received	11/2013	11/2013	3 - On Track								
834	Maintain Reliable Cost Information for Air Force Programs to Support an Unqualified Audit Opinion on the Statement of Net Cost. (Increment 1): Request Internal Validation; (Increment 2): Air Force Management Assertion to OSD/IG; (Increment 3):	11/2016	11/2016	3 - On Track								
835	Maintain Reliable Information for all Air Force Assets and Liabilities to Support an Unqualified Audit Opinion on the Balance Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air Force Management Assertion to OSD/IG; (Incr 3) Audit Opinion Received	11/2016	11/2016	3 - On Track								
836	AFRISS Air Force Recruiting Information Support System	11/2007	11/2007									
837	Key Milestones:	11/2007	11/2007									
838	Milestone A	8/1998	8/1998	1 - Met								
839	Milestone B	12/1998	12/1998	1 - Met								
840	Milestone C	2/1999	2/1999	1 - Met								
841	IOC	6/1999	6/1999	1 - Met								
842	Automate GoANG.com/Live Chat	6/2006					6/2006					
843	Update/Correct ANG user info/mgmt tools	6/2006					6/2006					
844	Correct data mgmt of chaplain applicants/MEPS, automate leads processing, implement cost based analyzer, db upgrade and replication	12/2006						12/2006				
845	FOC	11/2007	11/2007	3 - On Track					11/2007			
846	DEAMS-AF Defense Enterprise Accounting Management System - Air Force	9/2010	9/2010									
847	Key Milestones:	3/2009	3/2009									
848	Increment: Inc 1 USTRANSCOM	2/2008	2/2008									
849	Complete AoA		1/2005	6 - Deleted	Duplicate milestone found under USTRANSCOM DEAMS.							
850	Milestone A		4/2005	6 - Deleted	Duplicate milestone found under USTRANSCOM DEAMS.							
851	Milestone B		1/2007	6 - Deleted	Duplicate milestone found under USTRANSCOM DEAMS.							
852	Milestone C		9/2007	6 - Deleted	Duplicate milestone found under USTRANSCOM DEAMS.							
853	IOC		9/2007	6 - Deleted	Duplicate milestone found under USTRANSCOM DEAMS.							
854	FOC		2/2008	6 - Deleted	Duplicate milestone found under USTRANSCOM DEAMS.							
855	Increment: Inc 2 (USAF)	3/2009	3/2009									














































ID	Name	Finish	Sept 2005 Finish Date (Baseline)	Milestone Status	Explanation	2005	2006	2007	2008	2009	2010	2011
936	AES	9/2011										
937	AFEMS-C	TBD										
938	AFEMS-U	9/2010										
939	AFERS	9/2011	9/2011									
940	AFLSW	9/2011										
941	AFM SDW	9/2011										
942	AFPS	9/2011	9/2011									
943	AFRL SOLUTIONS WEBSITE	9/2011										
944	AIMS	9/2011										
945	AIRCAT	9/2011	9/2013		Legacy system migrations are dependent on ECSS program milestones; program slipped due to protest of COTS award							
946	AIRWAVE	9/2011										
947	AISFINV	9/2010										
948	AITS	9/2010										
949	ALMSS	9/2011	9/2011									
950	ALSDS	9/2011										
951	AMARC-MIS(ABS3)	9/2010										
952	AMC READINESS DRIVERS	9/2009										
953	AMCS	9/2010										
954	AMMO-WEB	9/2010	9/2010									
955	AMREP	9/2011										
956	AMST	9/2011										
957	AMTS	9/2010										
958	ANNUALLEAVE	9/2011										
959	AOTS	9/2009										
960	API	9/2010	9/2010									
961	APLS	9/2010										
962	APPLICATIONXTENDER	9/2008										
963	APRS	9/2010										
964	APS	9/2009	9/2009									
965	APTS	9/2011										
966	APTS	9/2011										
967	ASAP	9/2010										
968	ASIFF FOR GFM	TBD										
969	ASIMIS	TBD										
970	ASM	9/2008										
971	ASMS		9/2011	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
972	ASSAT	9/2009	9/2009									
973	ASTS	9/2011										
974	ATACS	9/2011										
975	ATICS	9/2010										
976	ATIMS	9/2008										
977	ATOMS		9/2010	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
978	ATOS		9/2010	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
979	ATS	9/2011										
980	AUTO202	9/2011										
981	AUTOCRIB	9/2011										

ID	Name	Finish	Sept 2005 Finish Date (Baseline)	Milestone Status	Explanation	2005	2006	2007	2008	2009	2010	2011
982	AVCOM	9/2010									◆ 9/2010	
983	AVCOM	9/2010									◆ 9/2010	
984	B-1 ETO	9/2008							◆ 9/2008			
985	B-2 TIFCMLIB	9/2010									◆ 9/2010	
986	BACKORDER BURNDOWN	9/2011										◆
987	BART	9/2011										◆
988	BASES	9/2011	9/2011									◇
989	BASICS	9/2010									◆ 9/2010	
990	BBRAMS	TBD										
991	BBT	9/2010									◆ 9/2010	
992	BEST	9/2009								◆ 9/2009		
993	BITS IBRC	9/2011	9/2011									◇
994	BMSS	9/2010									◆ 9/2010	
995	BRAZING DB	9/2011										◆
996	BSI+	9/2010									◆ 9/2010	
997	C-130 IMIS	9/2011										◆
998	C2DB	9/2009								◆ 9/2009		
999	C2Remedy		9/2010	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1000	C5 CREEPER	9/2010									◆ 9/2010	
1001	C5 CUMULATIVEMICAPTOOL	9/2011										◆
1002	C5 ISE BY BRANCH	9/2010									◆ 9/2010	
1003	C5 MIMS	9/2010									◆ 9/2010	
1004	C5 OPEN BA	9/2011										◆
1005	C5 PARTSIMPACT	9/2011										◆
1006	C5 PDM CANN	9/2008							◆ 9/2008			
1007	C5 PROD PARTS BY IM	9/2010									◆ 9/2010	
1008	C5 PROD PARTS REV	9/2010									◆ 9/2010	
1009	C5 RSP	9/2010									◆ 9/2010	
1010	C5 SURGE	9/2010									◆ 9/2010	
1011	C5 TOP 100	9/2010									◆ 9/2010	
1012	C17 SETS	9/2011										◆
1013	C53	9/2010									◆ 9/2010	
1014	CAMS-FM/G081	9/2011	9/2011									◇
1015	CANS		9/2011	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1016	CARS	9/2011	9/2013		Legacy system migrations are dependent on ECSS program milestones; program slipped due to protest of COTS award							◆
1017	CAS 2.0	9/2011										◆
1018	CAV II	TBD										
1019	CCS	9/2011	9/2011									◇
1020	CD		9/2008	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1021	CDRV			6 - Deleted	Duplicate legacy.							
1022	CDRV	9/2011										◆
1023	CEMS/D042A	9/2010									◆ 9/2010	
1024	CEMS/D042B	9/2010									◆ 9/2010	
1025	CEMS/D042C	9/2011										◆
1026	CEMS/D042D	9/2010									◆ 9/2010	
1027	CEMS/D042E	9/2010									◆ 9/2010	

ID	Name	Finish	Sept 2005 Finish Date (Baseline)	Milestone Status	Explanation	2005	2006	2007	2008	2009	2010	2011
1028	CEMS/D042F	9/2010									◆ 9/2010	◆ 9/2010
1029	CEMS/D042G	9/2010									◆ 9/2010	◆ 9/2010
1030	CERC (D039)	9/2009									◆ 9/2009	
1031	CETADS CWA	9/2011										◆
1032	CIDS	9/2010	9/2010								◆ 9/2010	◆
1033	CIMS	9/2011									◆ 9/2010	◆
1034	CITOMS	9/2010	9/2010								◆ 9/2010	◆
1035	CLASS	9/2011										◆
1036	CMOS	9/2010	9/2010								◆ 9/2010	◆
1037	CMPG IS	9/2011										◆
1038	CMTS	9/2010									◆ 9/2010	◆
1039	COCKPIT	9/2011										◆
1040	COINS	9/2010	9/2010								◆ 9/2010	◆
1041	COMMITMENTS VS. ACTUALS	9/2011										◆
1042	COPA	9/2009	9/2009								◆ 9/2009	
1043	CPPM		9/2010	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1044	CPTS	9/2011										◆
1045	CSIS	9/2010	9/2010								◆ 9/2010	◆
1046	CSSAT	9/2011										◆
1047	CSWS DE	9/2009									◆ 9/2009	
1048	D3I	9/2011										◆
1049	DAILY DIRECT AND INDIRECT MATERIAL	9/2011										◆
1050	DAILY MICAP	9/2011										◆
1051	DARCY	9/2009									◆ 9/2009	
1052	DCAPES-LOGFAC	9/2009									◆ 9/2009	
1053	DCAST	9/2011										◆
1054	DDWG	9/2010									◆ 9/2010	
1055	DEPOT STOCK EFF	9/2010									◆ 9/2010	
1056	DESTRAP	9/2011										◆
1057	DIAMONDS	9/2011										◆
1058	DMAPS	9/2011	9/2013		Legacy system migrations are dependent on ECSS program milestones; program slipped due to protest of COTS award							◆
1059	DMAPS_DOC-SCAN	9/2008								◆ 9/2008		
1060	DMAPS-ABOM	9/2011										◆
1061	DMAPS-AFMCIE-CPBM			6 - Deleted	No longer tracked as a DoD system.							
1062	DMAPS-DIFMS	9/2011										◆
1063	DMAPSIE	9/2011										◆
1064	DMAPSIE-CONEN	9/2011										◆
1065	DMAPSIE-DDSS	9/2011										◆
1066	DMAPSIE-EIG	9/2011										◆
1067	DMAPSIE-FITS	9/2011										◆
1068	DMAPSIE-JOST	9/2010									◆ 9/2010	
1069	DMAPSIE-RSCS	9/2011										◆
1070	DMAPSIE-SPGS	9/2011										◆
1071	DMAPS-NIMMS	9/2011										◆
1072	DMAPS-TAAS	9/2011										◆
1073	DMAWG	9/2011										◆
1074	DMCODB	9/2011										◆

ID	Name	Finish	Sept 2005 Finish Date (Baseline)	Milestone Status	Explanation	2005	2006	2007	2008	2009	2010	2011
1075	DMCS	9/2010									◆ 9/2010	
1076	DM-HMMS			6 - Deleted	No longer tracked as a DoD system.							
1077	DMIDM	9/2011										◆
1078	DMMSS	9/2010	9/2010								◇ 9/2010	
1079	DMSI	9/2011	9/2011									◇
1080	DMSMS	9/2010									◆ 9/2010	
1081	DMWPCS	9/2011									◆	◆
1082	DPEM	9/2011									◆	◆
1083	DPEMDB	9/2011									◆	◆
1084	DPS	9/2011									◆	◆
1085	DRAFT	9/2011									◆	◆
1086	DRILS	9/2011									◆	◆
1087	DRIS	9/2010	9/2010								◇ 9/2010	
1088	E3-IDM	9/2011										◆
1089	EAGLE EMAP	9/2011										◆
1090	EAGLE ETIMS	9/2010									◆ 9/2010	
1091	EAGLE IRIS	9/2010									◆ 9/2010	
1092	EAGLE RSAF DREAMS TWO	9/2011										◆
1093	EB WELDING DB	9/2011										◆
1094	ECC	9/2011										◆
1095	EDATS	9/2010									◆ 9/2010	
1096	EGATE	TBD										
1097	EHMDRC	9/2011										◆
1098	EIP	9/2010									◆ 9/2010	
1099	EMOC	9/2011	9/2013		Legacy system migrations are dependent on ECSS program milestones; program slipped due to protest of COTS award						◆ 9/2010	◆
1100	EMPLOYEEEDB	9/2011										◆
1101	ENGRDOC	9/2010									◆ 9/2010	
1102	EPM	9/2009								◆ 9/2009		
1103	EPS	9/2011	9/2011									◇
1104	ESDS	9/2010									◆ 9/2010	
1105	ETIMS	9/2011										◆
1106	ETMR	9/2011										◆
1107	ETOL	9/2011										◆
1108	ETOMS	9/2011										◆
1109	ETRAK	TBD										
1110	E-WCD	9/2011										◆
1111	EXPRESS	9/2011	9/2011									◇
1112	F/A-22 IMIS	9/2011										◆
1113	F-15 ACI DATABASE	9/2011										◆
1114	F-15 AUTO AFTO FORM 3	9/2010									◆ 9/2010	
1115	F-15 AUTO AFTO FORM 238	9/2010									◆ 9/2010	
1116	F-15 CIP	9/2009								◆ 9/2009		
1117	F15 IMIS	9/2011										◆
1118	F16TCG	9/2011										◆
1119	F202	9/2010									◆ 9/2010	
1120	FACILITIESDB	9/2008							◆ 9/2008			
1121	FAMS	TBD										

ID	Name	Finish	Sept 2005 Finish Date (Baseline)	Milestone Status	Explanation	2005	2006	2007	2008	2009	2010	2011
1122	FAS	9/2010	9/2010								 9/2010	
1123	FCS	9/2011										
1124	FEM	9/2011	9/2010									
1125	FEMWEB	9/2011										
1126	FHATS	9/2011										
1127	FIABS	9/2010	9/2010								 9/2010	
1128	FILENET	9/2010									 9/2010	
1129	FINANCIALDB	9/2011										
1130	FLAME SPRAY DB	9/2011										
1131	FSS SYSTEM	9/2010									 9/2010	
1132	G050 DRAIR	9/2011										
1133	GATES	TBD										
1134	GFMTTR	9/2010	9/2010								 9/2010	
1135	GIMMS		9/2011	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1136	GOLD	9/2010									 9/2010	
1137	GWC	9/2011										
1138	HD	9/2011										
1139	HEAT TREAT FURNACE DB	9/2011										
1140	HEAT TREAT POS DB	9/2011										
1141	HMMS	9/2010	9/2010								 9/2010	
1142	I&SSS	9/2010	9/2010								 9/2010	
1143	ICAT	9/2010									 9/2010	
1144	ICATS	9/2011										
1145	ICBM MDC		9/2010	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1146	ICS	9/2010	9/2010								 9/2010	
1147	IDIM	9/2010	9/2010								 9/2010	
1148	IES	9/2011										
1149	IETMS	9/2011										
1150	IFFR FORM390	9/2010									 9/2010	
1151	IIMS	9/2011										
1152	ILDS		9/2010	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1153	ILS-S	9/2011	9/2011									
1154	ILS-S-SATS	9/2010									 9/2010	
1155	IMACS	9/2011	9/2011									
1156	IMCS	9/2010	9/2010								 9/2010	
1157	IMDB/MRISF	9/2011										
1158	IMDS	9/2011										
1159	IMDS-CDB	9/2011										
1160	IMMP		9/2009	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1161	IMPAC	9/2010									 9/2010	
1162	IMWRP	9/2011	9/2011									
1163	INSTOR	9/2010	9/2010								 9/2010	
1164	INSURANCE / STOCKAGE STATUS	9/2010									 9/2010	
1165	I-POMX	9/2011										
1166	IRD	9/2009	9/2009							 9/2009		
1167	IRIS			6 - Deleted	Duplicate legacy system.							
1168	IRIS	9/2010									 9/2010	


ID	Name	Finish	Sept 2005 Finish Date (Baseline)	Milestone Status	Explanation	2005	2006	2007	2008	2009	2010	2011
1169	ISSUED MATERIAL	9/2010									◆ 9/2010	
1170	ITS (2)	9/2011	9/2011									◇
1171	JCALs	9/2008							◆ 9/2008			
1172	J-CAPS	9/2011										◆
1173	JEDMICS	9/2011										◆
1174	JENISS	9/2010									◆ 9/2010	
1175	JIMIS	9/2011										◆
1176	JOPMS	9/2011	9/2011									◇
1177	JRAMS	9/2011										◆
1178	KDSS	9/2011	9/2013		Legacy system migrations are dependent on ECSS program milestones; program slipped due to protest of COTS award							◆
1179	KINNEXUS	9/2011										◆
1180	LABMET	9/2011										◆
1181	LABOR	9/2011										◆
1182	LART	9/2011										◆
1183	LASAR	9/2010									◆ 9/2010	
1184	LDM	9/2011	9/2013		Legacy system migrations are dependent on ECSS program milestones; program slipped due to protest of COTS award							◆
1185	LDMS	9/2011	9/2011									◇
1186	LGFNOTES1	9/2010									◆ 9/2010	
1187	LIN (FORMERLY CIRF)	9/2011										◆
1188	LIR	9/2011										◆
1189	LMDB	9/2011										◆
1190	LMDS	9/2010	9/2010								◇ 9/2010	
1191	LOGCAT-C	TBD										
1192	LOGCAT-U	TBD										
1193	LOGISTICS WEB FORMS PROCESSOR	9/2010									◆ 9/2010	
1194	LOGMOD	TBD										
1195	LTE METRICS	9/2011										◆
1196	LWS	9/2011										◆
1197	LWT	9/2011										◆
1198	MABIFA	9/2010									◆ 9/2010	
1199	MABSM	9/2011	9/2011									◇
1200	MAEP BUDGET DB	9/2010									◆ 9/2010	
1201	MAINT. STAMP TRACKING	9/2010									◆ 9/2010	
1202	MANOEB	9/2011										◆
1203	MART	9/2011										◆
1204	MAS - HD	9/2010									◆ 9/2010	
1205	MATERIAL	9/2011										◆
1206	MCIP	9/2011										◆
1207	MCPS	9/2011	9/2011									◇
1208	MCS	9/2010									◆ 9/2010	
1209	MDL	9/2011										◆
1210	MDSS (OC-ALC)	9/2009								◆ 9/2009		
1211	MDSS (OO-ALC)	9/2009								◆ 9/2009		
1212	MDSS (WR-ALC)	9/2011										◆
1213	MERLIN	9/2011	9/2011									◇
1214	MFRS		9/2010	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							◆
1215	MICAP (D165B)	9/2011										◆


ID	Name	Finish	Sept 2005 Finish Date (Baseline)	Milestone Status	Explanation	2005	2006	2007	2008	2009	2010	2011
1216	MICAP SPARES ESTIMATED DELIVERY DATES	9/2011										◆
1217	MICAS	9/2010	9/2010								◇ 9/2010	
1218	MIICS	9/2010	9/2010								◇ 9/2010	
1219	MIIDB	9/2010	9/2010								◇ 9/2010	
1220	MISTR	9/2011	9/2011									◇
1221	MLS	9/2010									◆ 9/2010	
1222	MMDS	9/2010									◆ 9/2010	
1223	MNCL	9/2011										◆
1224	MPCS	9/2011										◆
1225	MPE	9/2011	9/2011									◆
1226	MPS	9/2011	9/2011									◇
1227	MRDCS		9/2011	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							◇
1228	MRRB	9/2011										◆
1229	MSAT	9/2011										◆
1230	MTS	9/2011										◆
1231	MUSIC	9/2011										◆
1232	MWAS	9/2010	9/2010									
1233	MWMS		9/2009	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages						◇ 9/2010	
1234	MWPCS		9/2011	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1235	MWR	9/2010									◆ 9/2010	
1236	NCMR	9/2010									◆ 9/2010	
1237	NIMACS	9/2010									◆ 9/2010	
1238	NITS	9/2010									◆ 9/2010	
1239	OC-ALC-INFOGATE	TBD										
1240	OC-CMD202	9/2008							◆ 9/2008			
1241	OC-FD_WIP	9/2011										◆
1242	OC-FS	9/2011										◆
1243	OC-ITSMIRROR	9/2011										◆
1244	OC-LES	9/2011										◆
1245	OC-LPS	9/2011										◆
1246	OC-MVT	9/2011										◆
1247	OC-OWO	9/2011										◆
1248	OC-PMST	9/2011										◆
1249	OC-PST	9/2010									◆ 9/2010	
1250	OC-SKIL	9/2011										◆
1251	ODS	9/2011										◆
1252	OGDEN PDMSS EXT	9/2011										◆
1253	OGDEN PDMSS WEB	9/2011	9/2011									◇
1254	OLVIMS INC I	9/2011										◆
1255	ONBASE	9/2010									◆ 9/2010	
1256	ORA	9/2011	9/2013		Legacy system migrations are dependent on ECSS program milestones; program slipped due to protest of COTS award							◆
1257	OSOFAS	9/2008							◆ 9/2008			
1258	OWRMR		9/2009	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1259	OZ-SPA	9/2008							◆ 9/2008			
1260	PACK PROBE	9/2010									◆ 9/2010	
1261	PACSS	9/2011										◆

ID	Name	Finish	Sept 2005 Finish Date (Baseline)	Milestone Status	Explanation	2005	2006	2007	2008	2009	2010	2011
1262	PAD	9/2011										◆
1263	PADS	9/2011	9/2013									◆
1264	PAFM	9/2009										
1265	PAMS	9/2008	9/2008						◇ 9/2008	◆ 9/2009		
1266	PARIS/SELDI	9/2010									◆ 9/2010	
1267	PARTNERSHIPS	9/2010									◆ 9/2010	
1268	PARTS CONSTRAINT REVIEW	9/2010									◆ 9/2010	
1269	PASPO	9/2011										◆
1270	PCINVENTORY	9/2010									◆ 9/2010	
1271	PCMS	9/2011										◆
1272	PDCT	9/2010									◆ 9/2010	
1273	PDM MICAPS	9/2011										◆
1274	PDMSS	9/2011	9/2011									◇
1275	PDMSS WEB	9/2011	9/2011									◇
1276	PIDS II	9/2011										◆
1277	PIECS	9/2010	9/2010								◇ 9/2010	
1278	PLASMA SPRAY DB	9/2011										◆
1279	PLASS	9/2010									◆ 9/2010	
1280	PM/CCAT	9/2010									◆ 9/2010	
1281	PMDS II	9/2010									◆ 9/2010	
1282	PNSSRS	9/2010									◆ 9/2010	
1283	POMX	9/2011	9/2011									◇
1284	POSYS	9/2011										◆
1285	PPAS		9/2011	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1286	PPRDB	9/2011										◆
1287	PRPS	9/2010									◆ 9/2010	
1288	PRS		9/2011	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1289	PTOWS	9/2011										◆
1290	PWPS		9/2011	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1291	QIMMS	TBD										
1292	R&PC	9/2008							◆ 9/2008			
1293	RAM/TMRS	9/2011	9/2013		Legacy system migrations are dependent on ECSS program milestones; program slipped due to protest of COTS award							◆
1294	RAMP		9/2011	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1295	RAMPOD	9/2011	9/2011									◇
1296	RAVE	9/2010									◆ 9/2010	
1297	RCAS		9/2011	6 - Deleted	Legacy system subsumed by legacy WSMIS-RCAS.							
1298	RDS	9/2010									◆ 9/2010	
1299	RECON	9/2010									◆ 9/2010	
1300	REMIS	9/2011	9/2013		Legacy system migrations are dependent on ECSS program milestones; program slipped due to protest of COTS award							◆
1301	REPAIR AMC_AMSC DB	9/2011										◆
1302	RESISTANCE WELDING DB	9/2011										◆
1303	RFM (D357)	9/2009								◆ 9/2009		
1304	RID	9/2010									◆ 9/2010	
1305	RIS		9/2009	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1306	RMS	9/2010	9/2010								◇ 9/2010	


ID	Name	Finish	Sept 2005 Finish Date (Baseline)	Milestone Status	Explanation	2005	2006	2007	2008	2009	2010	2011
1307	ROBBACK/CANNABALIZATION PROGRAM	9/2010									◆ 9/2010	
1308	RSPD	9/2010									◆ 9/2010	
1309	RSSL	9/2010	9/2010								◇ 9/2010	
1310	RSSP DE		9/2009	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1311	SACS	9/2010	9/2010								◇ 9/2010	
1312	SAM		9/2011	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1313	SAMIS	9/2010									◆ 9/2010	
1314	SAMS		9/2013	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1315	SATODS (W002)	9/2010	9/2010								◇ 9/2010	
1316	SATOOL	9/2010									◆ 9/2010	
1317	SATS	9/2010	9/2010								◇ 9/2010	
1318	SAV		9/2011	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1319	SBSS/ILS-S		9/2011	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1320	SCC	9/2010									◆ 9/2010	
1321	SCHEDULEWATCH	9/2010									◆ 9/2010	
1322	SCRBD	9/2009								◆ 9/2009		
1323	SCS	9/2011	9/2011									◇
1324	SHEETMETAL	9/2011										◆
1325	SIGNINOUT	TBD										
1326	SIRS	9/2009	9/2009							◇ 9/2009		
1327	SIS	9/2010	9/2010								◇ 9/2010	
1328	SLED	9/2011										◆
1329	SMAG	9/2011										◆
1330	SMAG B/O	9/2010									◆ 9/2010	
1331	SMAG CHART GENERATOR	9/2010									◆ 9/2010	
1332	SMAG IESE	9/2010									◆ 9/2010	
1333	SMAG SE	9/2010									◆ 9/2010	
1334	SMAG SE/SOR	9/2010									◆ 9/2010	
1335	SMART	9/2010									◆ 9/2010	
1336	SMIS	TBD										
1337	SNUD	9/2011	9/2011									◇
1338	SORAP	9/2011										◆
1339	SPIRES	9/2010									◆ 9/2010	
1340	SPIRT	9/2011										◆
1341	SRMA	9/2010									◆ 9/2010	
1342	SRWP	9/2011										◆
1343	SSRAC	9/2011	9/2011									◇
1344	SSSC		9/2010	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1345	SST	9/2010									◆ 9/2010	
1346	SUPPLYCHAIN-EMT	9/2011										◆
1347	SURGE	9/2011										◆
1348	SURGETRAK	9/2010									◆ 9/2010	
1349	SUSPENSE	9/2011										◆
1350	SUSTAIN	9/2010									◆ 9/2010	
1351	TABBS	9/2009	9/2009							◇ 9/2009		
1352	TAS	9/2008	9/2008							◇ 9/2008		



ID	Name	Finish	Sept 2005 Finish Date (Baseline)	Milestone Status	Explanation	2005	2006	2007	2008	2009	2010	2011
1353	TCM	9/2011										
1354	TF39 CWA		9/2013	6 - Deleted	ECSS Blueprinting is in progress and legacy system migrations are still in the planning stages							
1355	TIMEBITE	9/2011										
1356	TMACS	9/2011										
1357	TOOL DESIGN PROJECT MANAGEMENT	9/2010										
1358	TRACKER (D087T)	9/2010										
1359	TRAX	9/2010										
1360	TSC	9/2011	9/2011									
1361	ULTIMATE	9/2011										
1362	UPSINFOSYS	9/2010										
1363	VARD	9/2011										
1364	WAPDS	9/2009	9/2009									
1365	WARRS	9/2010	9/2010									
1366	WEBINQ	9/2010										
1367	WEBREQ	9/2010										
1368	WISCRS	9/2010										
1369	WLCMP	9/2011										
1370	WMER	9/2008	9/2008									
1371	WR CTOR	9/2010	9/2010									
1372	WR IDM	9/2011										
1373	WR MHF	9/2008										
1374	WR RFID	9/2011										
1375	WRPF	9/2011										
1376	WSMIS (D087W)	9/2011	9/2011									
1377	WSMIS-PPAS	9/2011										
1378	WSMIS-PRS	9/2011										
1379	WSMIS-RAM	9/2011										
1380	WSMIS-RCAS	9/2011										
1381	WSMIS-REALM	9/2011										
1382	WSMIS-SAM	9/2011										
1383	WSMIS-SAV	9/2011										
1384	WTS	9/2010										
1385	YMIC	9/2010										
1386	YPVO	9/2009										
1387	EESOH-MIS Enterprise Environmental Safety and Occupational Health Management Information System	9/2008	12/2007									
1388	Key Milestones:	1/2007	1/2007									
1389	Increment: Version 1.1 (Hazmat)	6/2005	6/2005									
1390	FOC	6/2005	6/2005	1 - Met								
1391	Increment: Version 1.2 (Cleanup)	1/2006	12/2005									
1392	FOC	1/2006	12/2005	2 - Not Met	Previously undocumented rqmts and some migration/testing issues; Replanned for 01/06							
1393	Increment: Version 1.3 (HazWaste)	9/2006	9/2006									
1394	FOC	9/2006	9/2006	3 - On Track								
1395	Increment: Version 1.4 (Air) APIMS Rpl	1/2007	1/2007									
1396	FOC	1/2007	1/2007	3 - On Track								
1397	Legacy Systems migrating to EESOH-MIS	9/2008	12/2007									





ID	Name	Finish	Sept 2005 Finish Date (Baseline)	Milestone Status	Explanation							
						2005	2006	2007	2008	2009	2010	2011
1469	IDM		9/2009	6 - Deleted	No longer tracked as a DoD system.							
1470	IDTOD		9/2009	6 - Deleted	No longer tracked as a DoD system.							
1471	JCALs	TBD	10/2008	5 - Slipped	Legacy system migrations are dependent on program milestones; ETIMS is undergoing full program review to determine best cost effective technical solution.				◆			
1472	LDBMS		10/2006	6 - Deleted	No longer tracked as a DoD system.							
1473	LIMITS	TBD	10/2008	5 - Slipped	Legacy system migrations are dependent on program milestones; ETIMS is undergoing full program review to determine best cost effective technical solution.				◆			
1474	PTOWS	TBD	9/2009	5 - Slipped	Legacy system migrations are dependent on program milestones; ETIMS is undergoing full program review to determine best cost effective technical solution.					◆		
1475	SATODS	TBD	9/2009	5 - Slipped	Legacy system migrations are dependent on program milestones; ETIMS is undergoing full program review to determine best cost effective technical solution.					◆		
1476	TDMS	TBD	10/2008	5 - Slipped	Legacy system migrations are dependent on program milestones; ETIMS is undergoing full program review to determine best cost effective technical solution.				◆			
1477	TODS		10/2008	6 - Deleted	No longer tracked as a DoD system.							
1478	TOMART		10/2006	6 - Deleted	No longer tracked as a DoD system.							
1479	TOMCOP		10/2006	6 - Deleted	No longer tracked as a DoD system.							
1480	FIRST Financial Information Resource System	9/2011	9/2011									
1481	Key Milestones:	9/2010	9/2010									
1482	Milestone B	3/2001	3/2001	1 - Met								
1483	Complete BF Spiral 2 (Cost Modeling/Force Structure Interfaces)	9/2006		3 - On Track								
1484	Milestone C	5/2007	5/2007	3 - On Track								
1485	IOC	9/2007	9/2007	3 - On Track								
1486	FOC	9/2010	9/2010	3 - On Track								
1487	Legacy Systems migrating to FIRST	9/2011	9/2011									
1488	ABIDES (SPA)	3/2009	3/2009							◆		
1489	ABIDES (SPC)	3/2009								3/31	3/31	
1490	ABSS		7/2008	6 - Deleted	Subsumed into DEAMS AF.							
1491	CBAS II		5/2006	6 - Deleted	Subsumed into AFM.							
1492	CMS	3/2007	3/2007									
1493	MicroBAS	12/2005	12/2005	1 - Met								
1494	OARS	9/2011	9/2011									
1495	PBAS	12/2005	12/2005									
1496	FM SDM Financial Management Service Delivery Model	9/2009	9/2009									
1497	Key Milestones:	9/2009	9/2009									
1498	Center of Expertise IOC	10/2005	10/2005	1 - Met								
1499	Financial Advisor Transformation: Realign ALO/FMA	12/2005	12/2005	1 - Met								
1500	Financial Services Transformation: Stand-up Central Processing Center	10/2007	10/2007	3 - On Track								
1501	FST: Enhanced Financial Advisor. Note Pending DEAMS and Senior Leader approval	9/2008	9/2008	3 - On Track						◆		
1502	Center of Expertise FOC	9/2008	9/2008	3 - On Track						◆		
1503	FST: Stand-up Contact Center	10/2008	10/2008	3 - On Track						◆		
1504	Combat Comptroller Contingency Organization FOC	9/2009	9/2009	3 - On Track							◆	
1505	MPES Manpower Programming and Execution System	5/2005	5/2005									
1506	Key Milestones:	5/2005	5/2005									
1507	FOC	5/2005	5/2005	1 - Met								
1508	Legacy systems migrating to MPES-DP	4/2005	4/2005									
1509	MDS	4/2005	4/2005									
1510	NAF-T Non-Appropriated Funds (NAF) Transformation	9/2015	9/2015									



ID	Name	Finish	Sept 2005 Finish Date (Baseline)	Milestone Status	Explanation	2005	2006	2007	2008	2009	2010	2011
1553	Global Services		9/2010	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 2 Retail sales Modernization.							
1554	Informed Decision-Making Capabilities		9/2010	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 2 Retail sales Modernization.							
1555	Lean business/information processing		9/2010	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 2 Retail sales Modernization.							
1556	Enterprise Portfolio Management		9/2010	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 2 Retail sales Modernization.							
1557	Increment: Phase 3-Supply Chain Mgmt	9/2015	9/2015									
1558	Business case		9/2006	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 3 Supply Chain Management.							
1559	Enterprise-wide domain architecture study		3/2007	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 3 Supply Chain Management.							
1560	Business Process Re-engineering		9/2009	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 3 Supply Chain Management.							
1561	Transition Plan		6/2009	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 3 Supply Chain Management.							
1562	Initial Policy		9/2009	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 3 Supply Chain Management.							
1563	Global Services		9/2015	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 3 Supply Chain Management.							
1564	Informed Decision-Making Capabilities		9/2015	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 3 Supply Chain Management.							
1565	Lean business/information processing		9/2015	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 3 Supply Chain Management.							
1566	Enterprise Portfolio Management		9/2015	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 3 Supply Chain Management.							
1567	Agile Combat Support		9/2015	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 3 Supply Chain Management.							
1568	FOC		9/2015	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 3 Supply Chain Management.							
1569	Final Policy Implemented		9/2015	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above in MS Phase 3 Supply Chain Management.							
1570	Increment: Phase 4-CRM	9/2015	9/2015									
1571	Transition Plan		6/2006	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above under key milestones.							
1572	Business case		9/2006	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above under key milestones.							
1573	Enterprise-wide domain architecture study		3/2007	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above under key milestones.							
1574	Initial Policy		9/2010	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above under key milestones.							
1575	Business Process Re-engineering		9/2010	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above under key milestones.							
1576	FOC		9/2015	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above under key milestones.							
1577	Final Policy Implemented		9/2015	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above under key milestones.							
1578	Agile Combat Support		9/2015	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above under key milestones.							
1579	Enterprise Portfolio Management		9/2015	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above under key milestones.							
1580	Global Services		9/2015	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above under key milestones.							
1581	Informed Decision-Making Capabilities		9/2015	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above under key milestones.							
1582	Lean business/information processing		9/2015	6 - Deleted	Reporting was overly detailed; Consolidated milestones reported above under key milestones.							
1583	Legacy Systems migrating to NAF-T	5/2009	11/2008									
1584	NAFMIS	5/2009	11/2008	5 - Slipped	Migration slipped due to extended start date of deployment. Deployment start date was 12/2005 and now delayed to 05/2006 due to non-programmatic funding cuts in FY05 and FY06 which required to configure the COTS solution.					 5/2009		
1585	FAS	5/2009	11/2008	5 - Slipped	Migration slipped due to extended start date of deployment. Deployment start date was 12/2005 and now delayed to 05/2006 due to non-programmatic funding cuts in FY05 and FY06 which required to configure the COTS solution.					 5/2009		
1586	OSMP Operational Support Modernization Program	4/2007	4/2007									
1587	Key Milestones:	4/2007	4/2007									

ID	Name	Finish	Sept 2005 Finish Date (Baseline)	Milestone Status	Explanation	2005	2006	2007	2008	2009	2010	2011
1588	Governance	2/2004	2/2004	1 - Met								
1589	Process direction	5/2004	5/2004	1 - Met								
1590	CONOPS Definition	5/2004	5/2004	1 - Met								
1591	OS Enterprise Architecture V3	4/2005	4/2005	1 - Met								
1592	Enterprise Strategy	5/2005	5/2005	1 - Met								
1593	Enterprise Portfolio Mgmt	4/2006	10/2005		Portfolio Management Value Stream Analysis (VSA) event was delayed to Jan 2006; replanning in progress to coordinate with AFSSO21 initiative.							
1594	Change Mgmt Plan / Communications	12/2005	12/2005	1 - Met								
1595	CONOPS Integration	3/2006	3/2006	3 - On Track								
1596	Enterprise Transformation Metrics	3/2006	3/2006	3 - On Track								
1597	Integrated VSA	4/2006	4/2006	3 - On Track								
1598	Integrated AF Transformation	10/2006	10/2006	3 - On Track								
1599	Capabilities based transformation budgeting	3/2007	3/2007	3 - On Track								
1600	Doctrine Integration	3/2007	3/2007	3 - On Track								
1601	Int. Re-Engineering + I-CRRA	4/2007	4/2007	3 - On Track								
1602	Integrated Architecture V5	4/2007	4/2007	3 - On Track								
1603	Pers Trans Personnel Transformation	9/2006	9/2006									
1604	Key Milestones:	9/2006	9/2006									
1605	ADM Force Development Tool	9/2006										
1606	Increment: AF Military Uniques to DIMHRS		9/2006	6 - Deleted								
1607	Consolidated Contact Center-Spiral 1		3/2006	6 - Deleted	AF is in the process of evaluating DIMHRS for AF usage; will report to DBSMC in March.							
1608	Milestone B		3/2006	6 - Deleted	AF is in the process of evaluating DIMHRS for AF usage; will report to DBSMC in March.							
1609	Consolidated Contact Center-Spiral 2		6/2006	6 - Deleted	AF is in the process of evaluating DIMHRS for AF usage; will report to DBSMC in March.							
1610	Consolidated Contact Center-Spiral 3		9/2006	6 - Deleted	AF is in the process of evaluating DIMHRS for AF usage; will report to DBSMC in March.							
1611	Increment: AF Civilian Uniques to DCPDS	8/2004	8/2004									
1612	IOC	3/2002	3/2002	1 - Met								
1613	FOC	8/2004	8/2004	1 - Met								
1614	Increment: Military Personnel Data System	8/2006	7/2001									
1615	IOC	6/2001	6/2001	1 - Met								
1616	FOC	7/2001	7/2001	1 - Met								
1617	PSD Active Duty Military Capability Spiral 1	3/2006		3 - On Track								
1618	Results of AF DIMHRS Go Forward Assessment to be briefed to DBSMC	3/2006		3 - On Track	Renamed: milestone originally stated as "AF specifics to DIMHRS Milestone B"							
1619	AFKS interface with MILPDS	8/2006		3 - On Track								
1620	PM&O (CCAR & SMART) Program Management and Oversight	12/2008	12/2008									
1621	Key Milestones:	12/2008	12/2008									
1622	IRSS on NIPRNET (GCSS)	7/2005	7/2005	1 - Met								
1623	IRSS AFROCC, JROC Integration	3/2006	3/2006	3 - On Track								
1624	IRSS Workflow and Financial Data Import	3/2008		3 - On Track								
1625	SMART data feed to DAMIR		12/2006	6 - Deleted	Interim milestones too detailed; See SMART capability milestone.							
1626	SMART/CCaR/IDCS linked		12/2007	6 - Deleted	Interim milestones too detailed; See SMART capability milestone.							
1627	SMART evolved to Acq Portal	12/2008	12/2008	3 - On Track								
1628	PRIDE functionality to the Portal	12/2008	12/2008	3 - On Track								
1629	Legacy systems migrating to (CCAR & SMART)	9/2006										
1630	SPOMIS	9/2005		1 - Met								
1631	AF-SIL	9/2006										
1632	Sourcing Sourcing	12/2008	12/2007									

