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UNClASSIFIED 
FOREWORD 

This combined Security Assistance Coproduction Status Report 
(RCS-DD-DR&E (SA) 834) and The Status Report of Coproduction 
Programs (RCS-DSAA(Q)1226) is published Semiannually by the 
U.S. Army Security Assistance Command for the purpose of 
providing relevant background and status information to 
personnel associated with the Department of the Army 
coproduction programs in accordance with AR12-8, Foreign 
Military Sales Operations/Procedures. Data for this report is 
based on information provided by Project Managers, Program 
Managers, SAOs, ODCs, and foreign industries. 

The report is divided into the following sections: 

Section I - General - Provides summary listings of all 
coproduction projects in being and under consideration. 

Section II - Active Projects - Provides a country summary and 
a status report for each project having a signed MOU. These 
projects are in the preproduction phase or production phase. 

Section III - Projects Under Consideration - Consists of a 
country summary and a chronology of events for each project 
where DOD has authorized preparation of an MOU. 

Section IV - Projects Closed or in Close-Out Phase - Provides 
a country summary and a historical report on projects where 
authorized production has been completed. 

Comments or questions on the material presented in this report 
may be directed to the Commander, u.s. Army Security 
Assistance Command, ATTN: AMSAC-MI, 5001 Eisenhower Avenue, 
Alexandria, VA 22333-0001, DSN 284-8371. 

-----
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SUMMARY OF PROJECTS 

I. PROJECTS (COVERED BY AGREEMENTS) 

Active 28 

Under Consideration 6 

Closed ll 

57 

II. FOREIGN COUNTRIES 

ACTIVE OR UNDER CONSIDERATION 

Egypt Norway 

Germany Pakistan 

Japan Sweden 

Korea Switzerland 

NATO Turkey 

Netherlands United Kingdom 

CLOSED PROJECTS 

Germany Norway 

Italy Pakistan 

Japan Philippines 

Korea Switzerland 

NATO Taiwan 

Netherlands Turkey .-
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III. AMC COMMODITY COMMANDS 

AMCCOM 

ATCOM 

CECOM 

MICOM 

TACOM 

1.2 

ITEMS ACTIVE OR UNDER 
CONSIDERATION 

9 

3 

4 

16 

3 
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SUMMARY OF ACTIVE PROJECTS, PROJECTS UNDER CONSIDERATION 
AND PROJECTS CLOSED 

COMMAND NUMBER OF 
PROJECTS 

AMCCOM 7 

ATCOM 3 

CECOM 3 

MICOM 13 

BY 

COMMAND, ITEM AND COUNTRY 

ACTIVE PROJECTS 

ITEM 

HYDRA 70 
LAW, M72 
Ml09Al Howitzer 
Mll0A2 Howitzer 
M483Al Projectile 
Ml09 SP Howitzer 
lOSmm Tank Ammo 

SH-60J/UH-60J Aircraft 
AH-lS Helicopter 
AAH MEP 
Modular Forward Looking IR System 
Second Generation Image Intensifiers 
Tank Thermal Sights 

DRAGON 
HAWK/Improved HAWK 
MLRS 
HAWK European Limited 

Improvement Program 
MLRS 
MLRS 
PATRIOT 
STINGER 
TOW 2 
STINGER 
TOW 2 
HELLFIRE 

COUNTRY 

Japan 
Norway 
Switzerland 
Japan 
Netherlands 
Korea 
Egypt 

Japan 
Japan 
Germany 
Germany 
Pakistan 
Switzerland 

Switzerland 
Japan 
Japan 

NATO 
Multilateral 
Turkey 
Japan 
Germany 
Pakistan 
Switzerland 
Switzerland 
Sweden 

TOW/Helicopter Roof Mounted Sight United Kingdom 

TACOM 3 MlAl Main Battle Tank 
Kl Tank 
M9 Armored Combat Earthmover 
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AMCCOM 2 

MICOM 3 

CECOM 1 

UNDER CONSIDERATION 

Ml09Al/A2 
120mm Tank Ammo 

Air-to-Air Stinger 
Stinger 
ATACMS 

AN/TPQ-36 Firefinder Radar 
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M1A1 TANK COPRODUCTION 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Egypt 

2. DATE OF MOU/MOA: 1 Nov 88 

3. EXPIRATION OF MOU/MOA: 1 Feb 98 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 
524 M1A1 Tanks 

5. ESTIMATED EXPENDITURES IN THE U.S.: $2,419,600,000. 

6. STATUS OF PRODUCTION IN ARAB REPUBLIC OF EGYPT: 

a. Items in Production: 131 

b. Quantity Produced in Previous 12 months: Tank No. 1 
was completed inJun 92. 19 (Jun 92-Dec 92). 68 in 93 
(Jan-Dec) . 

c. Quantity Produced to Date: 87 

7. REPORT OF EXPENDITURES IN U.S.: $552,000,000 

8. THIRD COUNTRY SALES AUTHORIZED: None. 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 12 
MONTHS: None 

10. SOURCE OF PRODUCTION, QUANTITIES, AND RSPORTS: 
PM Abrams (SFAE-ASM-AB) 

11. SUMMARY OF MONITORING ACTIONS: NONE 

12. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: D.M. Buckbee, PM, Abrams Tank System (313) 
795-2285 

13. NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: Niranjan Patel, Chief, Coproduction Field 
Office, 011-202-261-2300 

14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: ' 

a. A successful In-Process Review (IPR) and an 
Integrated Logistics Support (ILS) review were held in Sterling 
Heights, Michigan in Aug 93. 
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b. The first MlAl Tank was produced in Jun 92 at the 

Egyptian Tank Plant (ETP) from a kit supplied from the Lima Tank 
Plant. To date, 86 M!Al Tanks have been completed at the ETP and 
45 M!Al Tanks are in various stages of final test and acceptance. 
Thirty-seven (37) vehicles have been delivered to the Egyptian 
Land Forces (ELF). 

c. Program has been restructured. Funds have been moved 
within the program budget to insure completion of technical 
assistance and facilitization to the original total program 
value. 

d. The program will be reduced by 31 tanks to allow Egypt 
to balance their five-year defense program budget. 

e. Successful Coproduction Armor ballistics tests were 
conducted in Jul 93. The next test is scheduled for Jan 94. 

f. Supply action is continuing for Increment No. 3 
Concurrent Spare Part (CSP) requisition. Supply action began in 
Feb 93. The Required Delivery Date (ROD) is Feb 94. 

g. USASAC issued CSP requisitions for Increment 4 on 13 Oct 
93. ROD is Feb 95. 

h. A 500 mile, 50 round test of an ETP produced MIA! tank, 
using one tank from Increment 1, was successfully completed in 
Jul 93 .. One tank from Increment 2 was successfully tested in Oct 
93. The tests were conducted by CSTA personnel. 

15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
The next Coproduction Program In-Process Review (IRP) and 
Integrated Logistics Support (ILS) Review are scheduled for 
Feb 94 to be held in Cairo, Egypt. 

16. LOGISTICAL SUPPORT: The percent of fill for Concurrent 
Spare Part (CSP) requisitions for the Training Increment is 99.3% 
Increment No. 1 is 99.6% and Increment No. 2 is 98.6%. 
Resolution of backorders (133 requisitions from total requirement 
of 17,468) are being worked with appropriate supply activities. 

17. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK: No technology 
flowback reported during this period. 

2.6 
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105MM TANK AMMUNITION 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Arab Republic of 
Egypt 

2. DATE OF MOU/MOA: 21 Oct 79 

3. EXPIRATION OF MOU/MOA: 21 Oct 85; program execution has 
continued under a series of FMS Cases. 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. Item: 105mm Tank Ammunition, M456Al, M490, M724Al, 
and M735. 

b. Total Program Value: Not available since there is no 
estimate of GOE production. 

5. ESTIMATED EXPENDITURES IN THE U.S.: $59,000,000. 

6. STATUS OF PRODUCTION IN ARAB REPUBLIC OF EGYPT: 

a. M490 TP-T, 8,000 complete rounds. 

b. M735 APFSDS-T, 11,000 (LAP utilizing components 
purchased in U.S.). 

c. M456Al HEAT-T, 11,000 (LAP utilizing 
components purchased in U.S.) 

d. ND-105 APFSDS-T, 8,500 complete rounds except for 
projectile which was of Austrian manufacture. 

e. 105mm HE, 70,000 complete rounds (This round utilizes 
Egyptian reverse engineered TNT loaded warhead with point 
detonating fuze). 

f. M735, M456Al, M490, M724Al, approximately 3,500 
rounds each (LAP utilizing components purchased from U.S.). 

g. M724Al, 10,000 rounds; projectiles were purchased in 
u.s., all other components produced by GOE factories. 

7. REPORT OF EXPENDITURES IN U.S.: Unknown 

8. THIRD COUNTRY SALES: None. 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 6 
MONTHS: None 
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10. SOURCE OF PRODUCTION, QUANTITY INFORMATION: U.S. Project 
Officer based on status update from Factory 81 Assistant Chairman 
combined with data obtained from FMS Cases and export licenses. 

11. SUMMARY OF MONITORING ACTIONS: Status of program is 
monitored through close coordination between u.s. Project 
Officer, U.S. Officer of Military Cooperation in U.S. Embassy 
in Cairo, and Egyptian Project Officer. 

12. U.S. PROJECT OFFICER: Mr. Calvin M. Klopp, HQ, AMCCOM, 
AMSMC-PDC, DSN 793-6995, Commercial (309) 782-6995. 

13. EGYPTIAN PROJECT OFFICER: Engineer Shawky 
El-Saadawy, Chairman, Factory 81, Cairo, Egypt 

14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: 

a. Final proveout of M737 Projectile line at Factory 99 
with technical assistance being provided by Olin Ordnance under 
contract funded by LOA EG-B-NFA. 

b. Successful completion of First Article Test and Initial 
Production Lot Test on M737 Projectile; projectile met all 
requirements of u.s. specifications. 

c. Factory 99 purchased and took delivery of raw materials 
required for production of approximately 2500 M456A1 projectiles. 

d. October 1993 visit to GOE Factories A.R.E. Proving 
Ground by U.S. Project Officer for IPR and ooservation of M737 
Projectile testing. 

e. Amendment 7 to LOA NCC, which adds a line for 4 panels 
of armor plate, for penetration testing of M456A1 Projectiles, 
was approved by GOE and implemented 7 October 1993. 

f. GOE completed installation of the heat treat furnace for 
the steel cartridge case line at Factory 99 substantially behind 
schedule (the heat treat furnace was delivered by NI Industries 
in Jan 88). There is still some building facility work to be 
completed before GOE is ready for NI Industries to provide 
technical assistance for start-up of the steel cartridge case 
line; these delays will require an extension of the period of 
performance on the NI Industries technical assistance contract 
and this extension may result in a cost increase. 

g. Completed delivery to GOE of all raw materials ordered 
on LOA EG-B-NEN. 

£....8 
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h. Factory 99 purchased 10,000 M489 projectiles and raw 

materials for production of 10,000 M489 projectiles from U.S. 
suppliers to support GOE M490 lOSmm TP-T production schedules. 

15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 

a. Start-up and proveout of M456Al projectile line at 
Factory 99. 

b. First Article Test of M456Al projectile in mid-1994. 

c. Start-up of steel cartridge case line sometime in 1994. 

d. Visit to Cairo by u.s. Project Officer in Mid-1994. 

e. Delivery of armor plate for projectile testing in early 
1994. 

16. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Mr. Calvin Klopp, HQ AMCCOM, AMSMC-EDC, DSN 
793-6995. 

17. LOGISTICAL SUPPORT: NONE 

18. TECHNOLOGY FLOWBACK: None 

2.9 
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MODULAR THERMAL IMAGING SYSTEM (MOD FLIR) 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Germany 

2. DATE OF MOU/MOA: 10 Jun 91 

3. EXPIRATION OF MOU/MOA: 10 Jun 2001 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

ITEMS 

Modular Thermal Imaging 
Systems (MOD FLIR) 

QUANTITY 

7000 

5. ESTIMATED EXPENDITURES IN THE U.S.: $200-250 Million 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

EST # TO BE # PRODUCED IN TOT. PROD. EST # TO BE 
ITEM PRODUCED LAST 12 MTHS TO DATE PRODUCED 

Leopard 2 (FRG) 2,175 
Leopard 2 (NL) 494 
LUCHS (FRG) 423 
MARDER (FRG) 2,112 
Leopard 1 (FRG) 1,375 
Leopard 1 ( N) 111 
Leopard 1 (DK) 230 
APCM 113 (DK) so 

TOTAL 6,970 

Additional deliveries for the 
Italy: 

FLIR D 
FLIR I 

TOTAL Carl Zeiss 

Splate 1 
48 
25 

73 

0 
36 
77 

0 

113 

ECR-Tornado 

Splate 2 

2,175 
494 
423 

1,766 
1,375 

93 
203 

so 

6,579 

Programs of 

Splate 3 
48 
25 

73 

7. REPORT OF EXPENDITURES IN U.S.: $163.8 Million 

346 
0 

18 
27 

391 

Germany and 

Splate 4 

8. THIRD COUNTRY SALES AUTHORI,ZED: According to the MOU between 
the Department of Defense of the United States of America (USG), 
the Defense Technology and Procurement Agency of the Government 
of Switzerland (GOS) and the Federal Republic of Germany (FRG), 
FRG may transfer up to 500 MOD FLIR systems for EMES-lSAl to GOS 
for the Leopard 2 tank. No more than one MOD FLIR system per 
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tank, plus up to 30% spares. GOS may acquire the Common Modules 
from FRG or USG either by Foreign Military Sales procedures or or, 
a commercial basis. NVESD received a letter from BUNDESAMT FOR 
WEHRTECHNIK UNO BESCHAFFUNG, dtd 06.07.1993 notifying NVESD that 
FRG will no longer be able to procure the Technical Data Packages 
(TDP) and Engineering Change Proposals (ECP) sold through FMS 
under the MOU. During Jan 93 through Sep 93 NVESD forwarded the 
ECPs and TOPs as authorized through the MOU, copies of the ECPs 
and TOPs are available upon request. Since October 1993, NVESD 
has suspended the mailing of changes. 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 12 
MONTHS : None 

10. SOURCE OF PRODUCTION, QUANTITIES, AND REPORTS: 
consolidated procurement schedule by fiscal year for 
planned German systems is as follows (without Jaguar 

Quantities FRG Only: 

FY 79-93 FY 94 FY 95 FY 96 Total 

5,750 150 100 6,100 

Switzerland: no deliveries at the present time 
Italy: all deliveries for ECR Tornado completed 

The 
all 
and AN): 

11. SUMMARY OF MONITORING ACTIONS: Night Vision and Electronic 
Sensors Directorate personnel have been in attendance for 
qualification testing. No visits were made during 1993 and at 
this time, there are no visits planned for 19J4. 

12. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Dr. Rudolf G. Buser, Night Vision and 
Electro Sensors Directorate, (703) 704-1172. Deputy Project 
Officer is Mr. Donald H. Jenkins (703) 704-1129 and the 
Associate Project Officer is Mr. Thomas E. Smith (703) 
704-1219. 

13. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: Mr. Arnulf Wallrabe, Project Officer, 
Bundesamt fur Wehrtechnik und Beschaffung (BWB), Konrad­
Ardenauer - Ufer 2-6, 5400 Koblenz, Germany, Deputy Project 
Officer is Mr. Klaus Gewehr, German Liaison Officer for 
Defense Material, 11150 Sunrise Valley Drive, Reston, VA, 
22091, (703) 715-8100. 

14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: None 

2.11 
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15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
Qualification of any AEG DT 5918 Detector for sale to U.S. system 
producer. 

16. LOGISTICAL SUPPORT: None 

17. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS' USE: 
None 

2.12 
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EUROPEAN STINGER DUAL PRODUCTION PROGRAM 

1. COUNTRY/INTERNATIONAL ORGANIZATION: European Consortium 
(Federal Republic of Germany (lead nation), Turkey, 
Netherlands and Greece) 

2. DATE OF MOU/MOA: 27 Apr 83, with Amendment 1, 26 Mar 86. 

3. EXPIRATION OF MOU/MOA: Upon completion of the dual 
production program. To be reviewed, at a minimum, in 10 years 
from date of MOU. 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. Authorized Hardware Quantities: 

Item Quantity 

Guided Missile, Intercept Aerial, STINGER-RMP 12,135 
Gripstock Control Group, Guided Missile 

(GM) Launcher RMP (less reprogrammable module) 3,219 
Training Set, GM System, RMP (less reprogrammable 

module) 421 
Trainer, Handling, GM Launcher, M60 159 
Charger, Battery, PP-7309(X0-1)/T 129 
Recharging Unit, Coolant, Training GM System, M80 85 

b. Estimated total value of authorized program is $735 M. 

5. ESTIMATED EXPENDITURES IN THE U.S.: Appr?ximately 
$140 million. 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

a. Items in Production: 

Guided Missile, STINGER-RMP 
Gripstock Control Group 

Quantity 

120 
0 

b. Quantity Produced in Previous 12 Months: 

Training Set, GM Syst~m, RMP 60 
(less reprogrammable module) 

Trainer, Handling, GM Launcher 69 

Power Supply Unit (European design) 17 
in lieu of charger, Battery, PP-7309/T 

2.13 
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Gas Charging Unit (European design) 20 
in lieu of recharging unit, coolant, MBO 

c. Quantity Produced to Date: 
Training Set, GM System, RMP 
(less reprogrammable module) 

60 

Trainer, Handling, GM Launcher 69 

Power Supply Unit (European design) 17 
in lieu of charger, Battery, PP-7309/T 

Gas Charging Unit (European design) 20 
in lieu of recharging unit, coolant, MBO 

7. REPORT OF EXPENDITURES IN U.S.: $73.5 million as of 
31 Dec 93 (implemented FMS cases). 

8. THIRD COUNTRY SALES AUTHORIZED: Italy 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 12 
MONTHS: None 

10. SOURCE OF PRODUCTION QUANTITY AND REPORTS: Program 
Manager's Report to the STINGER Steering Committee and Delivery 
Status of STINGER End Items. 

11. SUMMARY OF MONITORING ACTIONS: Not applicable 

12. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: COL Daniel M. Prescott, Forward Area Air 
Defense Project Office, u.s. Army Missile Command, Redstone 
Arsenal, AL, DSN 746-6191. 

13. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: LTC Gert Feyler, Federal Officer for 
Military Technology and Procurement, STINGER Project Group 
(SPG) Management Office, 49-261-400-6345. 

14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: 

a. The thirty-third SPG Steering Committee meeting was held 
31 March - 2 April 1993 in Roethenbach, Germany. The thirty­
fourth SPG Steering Committee meeting was held 12-14 October 1993 
in Koblenz, Germany. ' ·-

b. Pilot lot retesting of European-build STINGER missiles 
took place at CEDEA test range in Spain 31 May - 7 June 1993 
with eight direct hits and two misses of ten missiles fired. A 
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dome/front window problem is suspected to have caused the misses. 
The dome/front window problem encountered during pilot lot 
testing in June 1993 was attributed to out-of-tolerance materiel 
used by the European subcontractor. The project group decided to 
continue production with domes/front windows purchased from the 
U.S. until the European problem is overcome. The first 500-1000 
missiles will be affected. 

c. The thirty-fourth SPG (Ad hoc) Steering Committee 
meeting, to be held in Huelva, Spain, was postponed. Only the 
official Steering Committee members were asked to participate. 
Efforts to convert the U.S. liaison officer's position at the 
SPGMO to a civilian position proved fruitless. Budget and 
personnel cutbacks made it impossible. The European project 
manager was advised that the position could possibly be filled if 
the project group saw a need and provided the funds. 

d. The U.S. liaison officer to the SPG management office 
was reassigned to the CONUS as of the end of 1992 and currently 
his position is vacant. Efforts are underway to convert the 
position to a civilian position. The first lot acceptance (fly­
to-buy) firings took place at Huelva, Spain, 30 November -
3 December 1993. Seven direct units of eight missiles fired 
against drones and fixed targets let to acceptance of the first 
lot of 120 missiles. They will be delivered to the participating 
nations during the 1st quarter of calendar year 1994. 

15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 

a. Beginning this year, each SPG Steering Committee meeting 
scheduled to preceded by a meeting of the natlonal program 
managers. This was initiated at the request of the Netherlands 
in order to preclude controversial and lengthy discussions of 
minor importance at the Steering committee meetings. 

b. The thirty-fifth SPG Steering Committee meeting is 
scheduled to be held at the Huelva, Spain firing range in 
conjunction with the third lot acceptance firing campaign 18-22 
April 1994. 

c. Deliveries of tactical hardware (missiles and 
gripstocks) to participating nations is scheduled to commence 
in February 1994. 

d. STINGER reprogrammable microprocessor (RMP) 
releasability to SPG nations. 

e. Draft Amendment 2, for German/Swiss cooperation has been 
prepared, and is in staffing at DSAA. 

2 .1~. 
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16. LOGISTICAL SUPPORT: Continuing visits by SPG administrative 
and technical personnel, as well as representatives of the 
European prime and subcontractors to U.S. installations and the 
corresponding U.S. contractors are hosted, sponsored and/or 
monitored by MICOM Security Assistance Management Directorate and 
the Forward Area Air Defense Project Office. These visits are in 
support of resolution of problems encountered during production 
and testing of the European STINGER weapon system. 

17. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS' 
USE: 

a. Engineering change proposals, requests for waivers and 
requests for deviations generated by European program contractors 
and approved by the European Consortium configuration control 
board, are continuing to be provided to the U.S. Air-to-Air 
Missile Project Office for information. 

b. Problems encountered during start-up of the European 
production lines is assisting in a scrub of portions of the 
u.s. technical data package and a better.understanding of the 
design. 

c. Upgrading of European test equipment will be 
incorporated as needed in U.S. test equipment. 

d. Representatives of the European STINGER Project 
Management Office and the prime contractor demonstrated the 
European-designed gas charging unit and power supply unit at 
MICOM on 26 October 1003 and at Ft. Bliss, TX on 23 November 
1993. The demonstrations at both locations were well received 
and additional demonstrations are contemplated. The Forward Area 
Air Defense Project Office's system engineering division has 
initiated a value engineering proposal for both units. 
Additionally, the SPGMO has been requested to provide technical 
data packages and rough order of magnitude costs. 

2.16 



UNCLASSIFIED 
AAH/MEP 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Germany 

2. DATE OF MOU/MOA: Date signed 7 Sep 85 

3. EXPIRATION OF MOU/MOA: 30 Sep 89 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 
TADS/PNVS 

5. ESTIMATED EXPENDITURES IN THE U.S.: N/A 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: No production to 

7. REPORT OF EXPENDITURES IN U.S.: N/A 

8. THIRD COUNTRY SALES AUTHORIZED: None. 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 12 
MONTHS : None 

10. SOURCE OF PRODUCTION, QUANTITIES, AND REPORTS: N/A 

11. SUMMARY OF MONITORING ACTIONS: N/A 

12. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: MAJ Robert H. Lee, PM APACHE, DSN 693-3836. 

13. NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: N/A 

14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: None 

15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
FMS Case GY-B-WJO for transfer of technical data on the 
TADS/PNVS has been in the process of negotiation to determine 
a final financial settlement for the case. The USG and FRG 
have reached a new agreement that will terminate the case and 
provide a settlement to the USG of approximately $8 million. 
The Apache Program Office is coordinating with AVSCOM-IL and 
USASAC to determine the funds that remain from this case that 
are available for obligation and is awaiting USASAC concurrence 
with the Apache Program Office,proposal to expend these funds. 

16. LOGISTICAL SUPPORT: N/A 
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AH/IS COBRA 

1. (U) COUNTRY/INTERNATIONAL ORGANIZATION: Japan Defense 
Agency 

2. (U) DATE OF MOU/MOA: 31 Mar 92 

3. (U) EXPIRATION OF MOU/MOA: 31 Mar 2002 

8. (U) THIRD COUNTRY SALES AUTHORIZED: None. 

9. (U) SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING 
PREVIOUS 12 MONTHS: None 

10. (U) SOURCE OF PRODUCTION, QUANTITIES, AND REPORTS: 
Fuji Heavy Industries, Japan and reports provided by Japan 
Defense Agency. 

11. (U) SUMMARY OF MONITORING ACTIONS: No problems were 
encountered during this reporting period. 

12. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Arlene Johnson, DOD Project Officer, 314-
263-2565. 

13. (U) NAME, ORGANIZATION ANp TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: Mr. Hidetake TADA, AH-IS JDA Project Officer 
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UNCLASSIFIED 
14. (U) SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND 
RESOLVED DURING THIS REPORTING PERIOD: None. 

15. (U) ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
None. 

16. (U) LOGISTICAL SUPPORT: None 

'·' 17. (U) STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS' 
USE: None 
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1. ( u) 

2. ( u) 
and the 
MOU was 
91. 

CQNfiSfNTMts 
HAWK COPRODUCTION - JAPAN 

COUNTRY/INTERNATIONAL ORGANIZATION: Japan 

DATE OF MOU/MOA: A MOU between the U.S. Government 
Government of Japan was signed 13 Oct 67. A follow-on 
signed 28 Mar 89 and amendment 1 was signed on 7 Nov 

3. (U) EXPIRATION OF MOU/MOA: The expiration date of the 
MOU is 28 Mar 99. 

2.20 
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c. (U) Estimated value of HAWK systems/items depicted 
in 4.a and 4.b above is $1,359 M. 

5. (U) ESTIMATED EXPENDITURES IN THE U.S.: $559.8M (Basic 
HAWK $98.8M; Improved HAWK $46l.OM) 

6. (U) STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

-· 

----- --- -- ·-
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7. (U) REPORT OF EXPENDITURES IN U.S.: $574.8M (Basic HAWK 
$98.8M; IMPROVED HAWK $476.0M) 

8. (U) THIRD COUNTRY SALES AUTHORIZED: None. 

9. (U) SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING 
PREVIOUS 12 MONTHS: None 

10. (U) SOURCE OF PRODUCTION, QUANTITIES, AND REPORTS: 
Embassy of the United States of America, Mutual Defense 
Assistance Office, Japan, APO San Francisco 96503-0005. 

a. Japan HAWK Delivery Reports (Quarte~ly) 

• 

b. Japan u.s. Dolla~ Payment Reports - HAWK (Quarterly) 

c. Japan HAWK Production Schedule (Quarterly) 

11. (U) SUMMARY OF MONITORING ACTIONS: N/A 

12. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Mr. Roger Comer, Acting Project Manager, HAWK, 
U.S. Army Missile Command, Redstone Arsenal, AL, Telephone: 
DSN 746-4715. 

13. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: Major General Kanehiro Mashita, Logistics 
Department, Ground Staff Office, Japan Defense Agency, 
telephone; 03-408-5211 (Ext 2560). 

14. (U) SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND 
RESOLVED DURING THIS REPORTING PERIOD: None. 
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UNClASSIFIED 
15. (U) ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
None. 

16. (U) LOGISTICAL SUPPORT: N/A 

17. (U) STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: None 
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MllOA2 8-INCH SP HOWITZER 

1. ( u) COUNTRY/INTERNATIONAL ORGANIZATION: Japan 

2. ( u) DATE OF MOU/MOA: 7 Feb 82. 

3. (U) EXPIRATION OF MOU/MOA: Completion of production. 

4. ( u) AUTHORIZED FOR PRODUCTION: 

a. ( u) Item: Mll0A2 8-Inch Self-Propelled Howitzer 

5. (U) ESTIMATED EXPENDITURES IN THE U.S.: $27.0M (FMS 
$19.0M, Commercial $8.0M) 

6. (U) STATUS OF PRODUCTION IN JAPAN: 

a. (U) Items to be Produced: Mll0A2 8-Inch SPH 

7. (U) REPORT OF EXPENDITURES IN U.S. 

(SPH) 

FMS NRC PAYMENT COMMERCIAL 

8. (U) THIRD COUNTRY SALES AUTHORIZED: None 

9. (U) SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING 
PREVIOUS 6 MONTHS: None 
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UNCLASSIFIED 
10. (U) SOURCE OF PRODUCTION, QUANTITIES INFORMATION: 
Japan Defense Agency (JDA) Project Officer. 

11. (U) SUMMARY OF MONITORING ACTIONS: None 

12. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Arthur L. Jansen, HQ, AMCCOM, AMSMC-PDC, 
DSN 793-3581 

13. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: Dr. Matsuo Kobayash, JDA, Ground Staff 
Office (GSO) 03 408 5211, extension 2114. 

14. (U) SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND 
RESOLVED DURING THIS REPORTING PERIOD: None reported 

15. (U) ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
None reported 

16. (U) LOGISTICAL SUPPORT: M201Al Cannons/Parts, Mll0A2 
technical data package revisioning service and technical/ 
management assistance through FMS procedures. 

17. (U) STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: None 
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:,·· 

PATRIOT COPRODUCTION PROGRAM - JAPAN 

1. (U) COUNTRY/INTERNATIONAL ORGANIZATION: Japan Defense 
Agency (JDA) 

2. (U) DATE OF MOU/MOA: 4 Oct 85 (amendment 4 dtd 4 Oct 92) 

3. (U) EXPIRATION OF MOU/MOA: 4 Oct 2007 

4. (U) AUTHORIZED FOR PRODUCTION: 

b. (U) Estimated total program value is $5.0B. 

5. (U) ESTIMATED EXPENDITURES IN THE U.S.: $1.2B. 

6. 
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b. 

c. 

-

7. (U) REPORT·OF EXPENDITURES IN U.S. 
31 Dec 93. 

$1.310M as of . 
8. (U) THIRD COUNTRY SALES AUTHORIZED: None. 

9. (U) SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING 
PREVIOUS 12 MONTHS: None 

10. (U) SOURCE OF PRODUCTION, QUANTITIES INFORMATION: 
Japan Defense Agency, Central Procurement Office, Tokyo, 
Japan. 

11. (U) SUMMARY OF MONITORING ACTIONS: 

! 

a. (U) Review of semiannual Production Schedule Reports 
submitted by JDA. 

b. (U) JDA briefings conducted during semiannual 
Program Management Reviews. 
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UNClASSIFIED 
c. (U) Periodic visits to Japan's production 

facilities . • d. (U) Daily contact with Japanese Liaison Officer 
assigned to PATRIOT Project Office, MICOM. 

e. (U) Meetings/Discussions with Raytheon Company, the 
U.S. Prime contractor, personnel. 

12. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: COL James E. Gustine, PATRIOT Program 
Manager, PATRIOT Project Office, SFAE-AD-PA, U.S. Army Missile 
Command, Redstone Arsenal, AL 35898-5260, DSN 645-3240. 

' . 
' 13. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 

PROJECT OFFICER: Dr. Y. Tobe, Director, Guided Weapon Office, 
Japan Defense Agency, Tokyo, Japan, 03-408-5211 Ext 2116. • 

• 
14. (U) 
RESOLVED 

SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND 
DURING THIS REPORTING PERIOD: 

a. (U) The thirteenth Japanese Coproduction Program 
Management Review (PMR) was held in Huntsville, AL on 14-16 Jun 
93. The fourteenth Japanese Coproduction Program Management Review 
was held in Tokyo, JA on 7-9 Dec 93. 

b. (U) A revision to the IA has been forwarded to 
Japan for final signature. It is anticipated that revised IA will 
be in effect NLT 31 Jul 93. A decision was rendered by JDA to 
participate in the Field Surveillance Program under Engineering 
Services. · 

15. (U) ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 

a. (U) The fifteenth Japanese Coproduction PMR will be 
held in Huntsville AL, Jun 94. 

b. (U) The Annual Service Practice missile firings are 
scheduled to commence Aug-Dec 94 at McGregor Range, NM. 

16. (U) LOGISTICAL SUPPORT: 

a. (U) Forty-nine Foreign Military Sales (FMS) cases 
valued at approximately $126M ~re currently active and 
providing logistical support in the following areas; target 
flight services/support, missile telemetry kits, tools and 
test equipment, training scenarios, U.S. Government and 
contractor technical support, technical documentation, missile 
fuzes, engineering services and logistical support for lot 
validation and annual service practice missile firings. 
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UNCLASSIFIED 
b. (U) Hardware delivery consisting of fuze sensors, 

cables, and electronic assemblies and also special tools are 
in process to Japan. 

17. (U) 
ITS' USE: 
have been 

STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
Minor Class II Engineering Change Proposals (ECPs) 

received but no significant technology flowback. 
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HYDRA 70 COPRODUCTION - JAPAN 

1. (U} COUNTRY/INTERNATIONAL ORGANIZATION: Japan 

2. (U) DATE OF MOU/MOA: 31 Mar 89 

3. (U) EXPIRATION OF MOU/MOA: 31 Mar 99 

4. (U) AUTHORIZED FOR PRODUCTION: 

- --
----- ~ ----

5. (U) ESTIMATED EXPENDITURES IN THE U.S.: $40.2M 

6. (U) STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

a. 

b. 

--- -- ---
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CONfiDENTIAL 
c. 

7. 

8. (U) THIRD COUNTRY SALES AUTHORIZED: None. 

9. (U) SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING 
PREVIOUS 6 MONTHS: None 

10. (U) SOURCE OF PRODUCTION, QUANTITIES INFORMATION: 
Japan Defense Agency (JDA). 

11. (U) SUMMARY OF MONITORING ACTIONS: Reviewed program 
data provided by the JDA. 

12. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: Mr. Arthur L. Jansen, Coproduction 
Office, Production Directorate, u.s. Army Armament, 
Munitions and Chemical Command, Rock Island, IL 61299-6000, 
DSN 793-3581, Commercial: 309 782-3581. 

13. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: 

a. (U) Rocket Project Officer: COL Masahisa 
Shigematsu, Chief, Ammunition Section, Ordnance and Chemical 
Division, Logistics Department, Ground Staff Office, Japan 
Defense Agency, 9-7-45 Akasaka, Minato-Ku, Tokyo, 107 Japan. 

b. (U) Launcher Project Officer: LTC Hiroshi Ohuchi, 
Chief, Aircraft Section, Aviation Division, Logistics 
Department, Ground Staff Office, Japan Defense Agency, 9-7-45 
Akasaka, Minatoku, Tokyo, 107 Japan. 

14. (U) SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND 
RESOLVED DURING THIS REPORTING PERIOD: None 

15. (U) ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
The Tenth Program Review Meeting is tentatively scheduled for 
20-21 Jun 94. 

16. (U) LOGISTICAL SUPPORT: Technical data package 
revisioning service and U.S. Government technical support. 
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UNClASSIFIED 
17. (U) STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: 

a. (U) Changing smoke composition to a non-flame type in 
order to prevent grass fires at training areas. 

b. (U) Changing shape of grenade body. 

c. (U) Adding an electrical lead to the M231 Fuze for 
improvement of functional reliability. 

Upon completion of the research and development effort, an ECP with 
all required data will be submitted to the U.S. Project Officer for 
evaluation and approval. An engineering change proposal submitted 
by the JDA in Jan 93 concerning the M439 Fuze is expected to be 
approved in Apr - May 94 time frame. This change should greatly 
improve reliability /performance. 
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MULTIPLE LAUNCH ROCKET SYSTEM 

1. (U) COUNTRY/INTERNATIONAL ORGANIZATION: Japan 

2. (U) DATE OF MOU/MOA: 8 Jan 93 

3. (U) EXPIRATION OF MOU/MOA: 8 Jan 98 

4. (U) AUTHORIZED FOR PRODUCTION: 

a. 

b. (U) Estimated total value of authorized program 
quantities is $234.4M 

5. (U) ESTIMATED EXPENDITURES IN THE U.S.: $348.3M 

6. (U) STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

a. 

-------

b. Quantity Produced in Previous 12 Months: None 

c. Quantity Produced to Date: None 
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UNClASSWIEO 
7. (U) REPORT OF EXPENDITURES IN U.S. $74.8M as of 31 Dec 93. 

8. (U) THIRD COUNTRY SALES AUTHORIZED: None. 

9. (U) SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING 
PREVIOUS 12 MONTHS: None 

10. (U) SOURCE OF PRODUCTION, QUANTITIES AND REPORTS: 
First Coproduction Program Review Meeting, 29 Jun - 1 Jul 93, 
Tokyo, Japan. 

11. (U) SUMMARY OF MONITORING ACTIONS: Semiannual Coproduction 
Program Review Meetings. 

12. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: Mr. Gary A. Trimble, Foreign Systems and 
Coproduction Division, Security Assistance Management Directorate, 
u.s. Army Missile Command, Redstone Arsenal, AL, DSN 746-3819, 
Commercial: 205-876-3819. 

13. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: COL Kenji Aridome, Chief, Arms Section, Ordnance 
and Chemical Division, Logistics Department, Ground Staff Office, 
Japan Defense Agency, 9-7-45 Akasaka, Minato-Ku, Tokyo, Japan. 

14. (U) SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND 
RESOLVED DURING THIS REPORTING PERIOD: 

a. (U) Transfer of the Launcher Technical Data Package (TOP) 
to the Government of Japan was completed during the period. 

b. (U) A follow-on LOA for continued TO~ revisioning service 
and technical support was implemented 22 Oct 93. 

15. (U) ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
The Second Coproduction Program Review Meeting is scheduled the 
second week of February 1994 at MICOM. 

16. (U) LOGISTICAL SUPPORT: None 

17. (U) STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: None 
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SH-60J/UH-60J AIRCRAFT 

1. (U) COUNTRY/INTERNATIONAL ORGANIZATION: Japan 

2. (U) DATE OF MOU/MOA: 31 Mar 89, amendment 4 Jan 93 

3. (U) EXPIRATION OF MOU/MOA: 31 Mar 99 

-
5. (U) ESTIMATED EXPENDITURES IN THE U.S.: Royalties to the 
contractor are unknown. 

6. (U) STATUS OF FOREIGN COUNTRY'S PRODUCTION: 
Maritime Staff Office (MSO) has no information at this time. The 
MSO is still trying to get data from Mitsubishi Heavy Industries 
(MHI), Nagoy which produces the SH-60J/UH-60J helicopter. 

7 . 

B. 

(U) REPORT OF EXPENDITURES IN U.S.: 

(U) THIRD COUNTRY SALES AUTHORIZED: 

None. 

None . . 
9. (U) SUMMARY/IDENTIFICATION OF NON-COMPLIANCE DURING 

PREVIOUS 12 MONTHS: None. 

10. (U) SOURCE OF PRODUCTION, QUANTITIES AND REPORTS: 
Mutual Defense Assistance Office (MDAO), u.s. Embassy Tokyo, 
Japan. 

11. (U) SUMMARY OF MONITORING ACTIONS: Monitoring actions 
are provided by manufacturer's representatives on-site, and 
through periodic site surveys by any industrial security 
representative from the Mutual Defense Assistance Office 
(MDAO), Director NAVAIR Programs, CHMDO, Tokyo. 
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UNClASS\f\EO 
12. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: Mr. Billy Miller, Utility Helicopters 
Project Manager's Office ATTN: SFAE-AV-BH-B, Program 
Executive Office, Aviation, 4300 Goodfellow Boulevard, St. 
Louis, MO 63120-1798, DSN 693-1715. 

13. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: 

JMSDF - LCDR Masahiro Azuma, Aircraft Division, 
Logistics Department, Maritime Staff Office, 
3408-5211-2891. 

JASDF - Colonel T. Notake, Head Logistics Planning 
Division, Logistics Department, Air Staff Office, 
Japan Defense Agency through MDAO. 

14. (U) SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND 
RESOLVED DURING THIS REPORTING PERIOD: None 

15. (U) ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
None. 

16. (U) LOGISTICAL SUPPORT: ILS provided commercially from 
Sikorsky Aircraft Division. 

17. (U) STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: No Engineering Change Proposals (ECPs) have been 
submitted nor has there been any request for flowback 
technology. 
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UN~~~~SIFIED 
1. COUNTRY/INTERNATIONAL ORGANIZATION: Korea 

2. DATE OF MOU/MOA: 6 Jul 78. Amendment 4, 18 Feb 87 

3. EXPIRATION OF MOU/MOA: Approximately Sep 84 (after two 
prototype vehicles were built). 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: Type 88 Tanks. 

5. ESTIMATED EXPENDITURES IN THE U.S. : 
estimated 1M U.S. Government 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

a. Items in Production: 207 

$50 0M - Contractor, 

b. Quantity produced in Previous 12 Months: 100 

c. Quantity Produced to Date: 825 

7. REPORT OF EXPENDITURES IN U.S. Approx. $400M 

8. THIRD COUNTRY SALES AUTHORIZED: None 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 12 
MONTHS: None 

10. SOURCE OF PRODUCTION, QUANTITIES AND REPORTS: GDLS AND APEO 
International Operations (SFAE-ASM-I). · 

11. SUMMARY OF MONITORING ACTIONS: None 

12. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: M. Zapf, APEO International Operations 
(313) 574-5228 DSN 786-5228. 

13. NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: None 

4. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: The TACOM based Kl Tank Support 
Office (SFAE-ASM-IK) was disco~tinued in July 1992. 
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15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
Continued interest expressed in upgrading the Kl Tank to a 
120mm gun. 

16. LOGISTICAL SUPPORT: ROK preparing to do DMWR Manuals. 

17. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS' 
USE: None 
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M109A2 SP HOWITZER 

1. (U) COUNTRY/INTERNATIONAL ORGANIZATION: Korea 

2. (U) DATE OF MOU/MOA: 8 Dec 83 (amended 22 Feb 88, 
13 Nov 90 and 15 Oct 92) 

3. (U) EXPIRATION OF MOU/MOA: 15 Oct 2002 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. (U) Items: M109A2 155rnrn Self-Propelled Howitzer (SPH) 

5. (U) ESTIMATED EXPENDITURES IN THE U.S.: $548M 

6. STATUS OF PRODUCTION IN KOREA: 

a. (U) Items in Production: M109A2 155rnrn SPH 

7. (U) REPORT OF EXPENDITURES IN U.S. 

a. 1 Jan - 31 Dec 93: 

b. Total amount to date: 

$ 60.7M 

$432.2M 

8. (U) THIRD COUNTRY SALES: None reported 

9. (U) SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING 
PREVIOUS 12 MONTHS: None 

10. (U) SOURCE OF PRODUCTION, QUANTITY INFORMATION: Joint 
U.S. Military Assistance Group (JUSMAG), Seoul, South Korea 

11. (U) SUMMARY OF MONITORING ACTIONS: NONE. 
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12. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Arthur L. Jansen, HQ, AMCCOM, AMSMC-PDC, 
DSN 793-3581. 

13. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF ROK 
FOREIGN PROJECT OFFICER: LTC Ko, Kil Ho, Acquisition First 
Division, Ministr? of National Defense. Telephone: (011-82-2) 
961-5641. 

14. (U) SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND 
RESOLVED DURING THIS REPORTING PERIOD: None 

--
---·r~ 

16. (U) LOGISTICAL SUPPORT: None 

17. (U) STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: None 
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M9 ARMORED COMBAT EARTHMOVER 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Korea 

2. DATE OF MOU/MOA: 30 May 92 

3. EXPIRATION OF MOU/MOA: 30 May 2002 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 
It is anticipated that 197 M9 ACE units will be authorized. 

5. ESTIMATED EXPENDITURES IN THE U.S.: $134M 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

a. Items in Production: None 

b. Quantity produced in previous 12 months: None. 

c. Quantity produced to Date: None 

7. REPORT OF EXPENDITURES IN U.S.: $42.4M 

8. THIRD COUNTRY SALES: None 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 6 
MONTHS: None 

10. SOURCE OF PRODUCTION, QUANTITY INFORMATION: PM, M9 ACE 
(AMCPM-M9), and BMY Corp. 

11. SUMMARY OF MONITORING ACTIONS: None. 

12. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Karl R. Brobeil, TACOM, AMCPM-M9, 
DSN 786-6635. 

13. NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: NONE. 

14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: Three complete vehicles shipped to 
ROKG in 1992 (U.S. content $2.4M). Forty-eight knockdown kits 
shipped in 1993 (U.S. content $,40M). 
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UNClASSIFIED 
15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
Coproduction to commence in 1994. Thirty vehicles to be delivered 
in 1994 (U.S. content $24.5M) and thirty-four vehicles in 1995 
(U.S. content $17M). 

16. LOGISTICAL SUPPORT: FMS case for TDP and test reports 
being priced. 

17. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS' 
USE: None. 
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MLRS COPRODUCTION - NATO 

1. COUNTRY/INTERNATIONAL ORGANIZATION: France, Germany, 
United Kingdom, and Italy. 

2. DATE OF MOU/MOA: An MOU between the U.S. Government and 
the Republic of France, Federal Republic of Germany and the 
United Kingdom of Great Britain for a cooperative program for 
a Multiple Launch Rocket System, was signed 14 Jul 79. 
The Government of the Republic of Italy became a participant 
by MOU Supplement, 29 Jul 82. 

3. EXPIRATION OF MOU/MOA: This MOU will remain in operation 
for 25 years (14 July 2004) unless mutually extended by the 
participants. 

4 . 

a. 

b. 

ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

FR GE IT UK 
Hardware Quantities:* 

MLRS Launcher 57 156 22 63 

M26 Tactical Rocket 22,680 37,116 5,400 45,024 
Pod (298MM) 

M28 Practice Rocket 4,314 8,524 1,440 3,840 
Pod (298MM) 

Rocket Pod Trainer 114 6 44 128 

Fire Control Panel 0 1 3 

Est'd Total Value: $1,504.0M $2,674.7M $396.1M $2,666.6M 

*Represents quantity of items identified by foreign 
country to meet their national defense requirement. 

5. ESTIMATED EXPENDITURES IN THE U.S.: $199M 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

a. Items in Production: (same as paragraph 4) 

b. Quantity produced in previous six months: 
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MLRS Launcher 
M26 Tactical Rocket Pod (298mm) 
M28 Practice Rocket Pod (298mm) 
Rocket Pod Trainer 

c. Quantity produced to Date: 

MLRS Launcher 
M26 Tactical Rocket Pod (298mm) 
M28 Practice Rocket Pod (298mm) 
Rocket Pod Trainer 

52 
2,831 

310 
0 

279 
14,266 

2,537 
198 

7. REPORT OF EXPENDITURES IN U.S. $80.4M as of 31 Dec 93. 

8. THIRD COUNTRY SALES: None. 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 12 
MONTHS: None 

10. SOURCE OF PRODUCTION, QUANTITY AND REPORTS: European MLRS 
Production Bureau, Koblenz, Germany. 

11. SUMMARY OF MONITORING ACTIONS: The MLRS participants, 
U.S. Government and the European Partners have established 
Program Management Committees/Working Groups that meet 
semiannually and provide status of the program. 

12. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: COL William S. Taylor, Manager MLRS 
Project, U.S. Army Missile Command, Redstone Arsenal, AL, 
DSN 74 6-1195. 

13. NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: 

France - Mr. Alain Guillen, Bureau of Artillery, Saint 
Cloud, France, Telephone: 1-47-71-42-41. 

Germany - BDIR Ulrich Reinecke, Federal Office of 
Military Technology and Procurement, Koblenz, FRG, Telephone: 
261-400-6525. 

United Kingdom - Mr. David Brewerton, Ministry of 
Defense, London, England, Telephone: 1-921-1790. 

Italy - COL TEC. (ARM) Franco Pazzaglia, Ministry of 
Defense, Rome, Italy, Telephone: 6-4735-4703. 
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14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: None. 

15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
The European Consortium countries (Germany, France, United Kingdom 
and Italy) will not conduct additional MLRS fly-to-buy or 
ammunition surveillance testing at White Sands Missile Range; 
however, on behalf of the German Government, Germany has requested 
cost estimates for annual surveillance testing (1 pod per year) for 
the next ten years. Germany and United Kingdom, partners of the 
MLRS AT2 Program, are considering live ammunition firings at WSMR 
during CY 94. 

16. LOGISTICAL SUPPORT: The European participants have 
purchased hardware/services to conduct testing of rockets at 
White Sands Missile Range, NM through the FMS program. They 
have also purchased hardware/services through the production 
support order which is a new procedure for co-developed 
systems in accordance with the amended section 27 of the Arms 
Export Control Act that provides for a variance from the FMS 
procedures. No logistics problems are anticipated. 

17. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS' 
USE: The technology flowback from Europe on the MLRS basic 
system is limited since the system was solely developed by the 
u.s. and merely produced in Europe. European manufacture 
started much later than the u.s. production so certain 
materials and processes have been reviewed, updated and 
documented by the Europeans as alternatives in the TDP. As 
part of its' commitment to the program, Germany developed an 
antitank warhead (phase 2 or AT-2) for the basic MLRS rocket 
although the u.s. chose not to produce or buy'this warhead. 

Germany also supplied the program load unit (PLU) for the 
MLRS that uses first generation bubble mounted storage devices 
and the United Kingdom has considered a different PLU 
using CMOS devices which achieves the required reliability/ 
durability. They have shared their findings with the u.s. who 
are considering making the change also. 

The UK have fit a boiling vessel into the cab of their 
national variant vehicle which allows a crew to heat their own 
food and drinks. While the u.s. MLRS has not taken up this 
option, TACOM is considering filling this device in another 
armored vehicle; this option may not have existed without the 
coproduction program. 

In summary, technology flowback has been limited mainly 
to inter-industry transfers but the partner governments share 
data on proposed modifications and national variants to the 
MLRS. 
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TANK THERMAL SIGHT 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Switzerland, Germany 

2. DATE OF MOU/MOA: 11 Jul 85 

3. EXPIRATION OF MOU/MOA: 11 Jul 2000 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. Item and Quantities authorized: Modular Forward Looking 
Infrared (MOD FLIR) System and Components, 500 units. 

b. Total program value: Estimated total value of authorized 
program is unknown. 

5. ESTIMATED EXPENDITURES IN THE U.S.: Unknown 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: No deliveries were 
made this reporting period. 

7. REPORT OF EXPENDITURES IN U.S. Unknown 

8. THIRD COUNTRY SALES AUTHORIZED: None under this MOU. 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 12 
MONTHS: None 

10. SOURCE OF PRODUCTION, QUANTITIES AND REPORTS: According to the 
latest report, no deliveries were made for th~s reporting period. 

11. SUMMARY OF MONITORING ACTIONS: Night Vision and Electronic 
Sensors Directorate personnel have been in attendance for 
qualification testing under the auspices of the U.S./German MOU. 
No visit was made during 1993 timefrarne. 

12. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: Dr. Rudolf G. Buser, Night Vision & 
Electronic Sensors Directorate, (703) 704-1172. Deputy Project 
Officer is Mr. Donald H. Jenkins (703) 704-1129 and the 
Associate Project Officer is Mr. Thomas E. Smith (703) 704-1219. 

13. NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: Mr. Arnulf Wallrabe, Project Officer, 
Bundesarnt fur Wehrtechnik und Buschaffung (BWB), Konrad­
Ardenauer - Ufer 2-6, 5400 Koblenz, Germany. Deputy Project 
Officer is Mr. Klaus Gewehr, German Liaison Office for Defense 
Material, 11150 Sunrise Valley Drive, Reston, Virginia 22091, 
(703) 715-8100 ext. 8160. 
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14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: None 

15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
None anticipated. The 1985 MOU is close to being completed. 

16. LOGISTICAL SUPPORT: None 

17. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: None under this MOU. 
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HAWK EUROPEAN LIMITED IMPROVEMENT PROGRAM (HELIP) - NATO 

1. (U) COUNTRY/INTERNATIONAL ORGANIZATION: NATO HAWK 
Production and Logistics Organization (NHPLO). 

2. (U) DATE OF MOU/MOA: An MOU between the U.S. Government 
and NHPLO was signed 11 Jul 68. Supplements to the MOU 
include the following: 

Supplement 1 dated 6 Aug 69 
Supplement 2 dated 19 Jun 72 
Supplement 3 dated 5 Jun 74 
Supplement 4 dated 9 Jun 80 
Supplement 5 dated 13 May 83 
Supplement 6 dated 22 Sep 86 
Supplement 7 dated 15 Mar 87 
Supplement 8 dated 2 Dec 92 

3. ( u) EXPIRATION OF MOU/MOA: None 

4. ( u) ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. (C) Supplements 7 and 8 are currently in effect. 
Supplement 7 is for the coproduction of 3700 M3 (MEI) Missile 
Modification Kits. Supplement 8 is for the coproduction of 103 
Phase III modification kits. Supplement 9 to add the u.s. 
Government Version HAWK Launcher Mobility Modification is 
under consideration by the NHPLO. 

b. (U) Estimated total value of authorized program is 
$502M. 

5. (U) ESTIMATED EXPENDITURES IN THE U.S.: 

RAM: $24. 1M 
M3: $36.4M 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

-
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7 . ( u) REPORT OF EXPENDITURES IN u.s.: 

RAM: $24.1M as of 31 Dec 93 
M3: $30.6M as of 31 Dec 93 

8. ( u) THIRD COUNTRY SALES AUTHORIZED: None 

9. (U) SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING 
PREVIOUS 12 MONTHS: None 

10. (U) SOURCE OF PRODUCTION, QUANTITIES AND REPORTS: NHPLO 

11. (U) SUMMARY OF MONITORING ACTIONS: No production 
monitoring is conducted. At the inception of each supplement 
to the HELIP Agreement, NHPLO states the quantity of items 
they intend to produce and the u.s. Government either approves 
or disapproves their request. 

12. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: Mr. Roger Comer, Project Manager, 
HAWK, U.S. Army Missile Command, Redstone Arsenal, AL, DSN 
746-4715. 

13. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: Major General (Ret) Salvatore Ballassai, 
General Manager, NATO HAWK Management Office, (NHMO), Paris, 
France, Telephone 33-1-4708 7557. 

j 

14. (U) SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND 
RESOLVED DURING THIS REPORTING PERIOD: Supplement 9 to the HELIP 
MOU was initiated during the previous reporting period. Supplement 
9 will provide NHPLO authorization to coproduce the HAWK Mobility 
Launcher Modification. 
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15. (U) ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
NHMO is conducting a HAWK viability study for NHPLO to 
determine the modifications required for the HAWK missile 
system to make it viable until a new replacement missile 
system can be developed. The study is expected to be 
completed during the next reporting period. 

16. (U) LOGISTICAL SUPPORT: None 

17. (U) STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: 

a. ( u) 
Engineering 
recommended 
System. 

The U.S. Government has not received any 
Change Proposals (ECPs) from NATO nor has any 
changes been incorporated into the u.s. Army HAWK 

b. (U) The U.S. procured three of the Belgium Launcher 
Mobility Modification Kits for testing. 
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M483A1 155MM PROJECTILE 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Netherlands 

2. DATE OF MOU/MOA: 

a. Memorandum of Understanding (MOU) between the u.s. 
Government (USG) and the Kingdom of Netherlands (GON), 22 Oct 
80. 

b. Implementation arrangement to MOU between USG and GON, 
5 Oct 82. 

NOTE: A five-year extension to the present MOU has been 
granted by Defense Security Assistance Agency, letter, 
I-00471\13/91, dated 22 Oct 91. A new MOU is presently being 
staffed to extend the timeframe of the existing MOU for 10 
years. It is understood that the GON will ask that the present 
draft MOU, which adds provisions for production of Projectile, 
155mm, M864 Base Bleed Projectile to the present MOU authorized 
production of Projectile, 155mm, M483A1 and Fuze, MTSQ, M577, be 
modified by dropping production of the M864. 

3. EXPIRATION OF MOU/MOA: 22 Oct 96 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. Item: Projectile, 155mm, M483A1 and Fuze, MTSQ, M577 

b. Quantity: Capacity for 55,000 M483A1 Rounds per year 
on a 1-8-5 basis. No capacity for M577 Fuze was established 
under the 1980 MOU. Dual capacity to Load, Assemble, and Pack 
(LAP) the projectile will exist in Germany and Turkey. 

5. ESTIMATED EXPENDITURES IN THE 

a. Production Equipment 
b. Technical Assistance 
c. Travel and Administrative 
d. Projectile Components 
e. Transportation 
f. Proving Ground Test 
g. Royalty Fees 

TOTAL: 

2.52 

u.s.: 

in 

TOTAL/PERIOD 
(Millions) 

.ooo 

.027 
u.s. .017 

14.319 
.04 
.038 

0 

14.441 

TOTAL/PROGRAM 
(Millions) 

3.276 
1. 94 7 
1. 049 

35.600 
1. 941 
1.169 
1. 681 

46.663 
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6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

a. Items in Production: Projectile, 155mm, M483A1 

b. Quantity produced in Previous 12 Months: Approximately 
5,000; submunition being loaded. 

NOTE: Facilitation capability for LAP of projectiles in 
Turkey has being established. Eurometaa1, Zanden, Holland, 
the Netherlands system contractor had taken action to purchase 
projectile, LAP end item equipment in the U.S. and installed it in 
a production facility established in MKEK, Kirikkale,Turkey. 
Change in production source from Liebenan, Germany to Kirikkale, 
Turkey will occur in March 1994. 

7. REPORT OF EXPENDITURES IN U.S. 
FMS COMMERCIAL 

Amount between 1 Jan and 31 Dec 93 .073 2,525 

8. THIRD COUNTRY SALES AUTHORIZED: NATO - None reported 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 12 
MONTHS: None 

10. SOURCE OF PRODUCTION QUANTITY INFORMATION: Mr. Al 
Houweling, Director, U.S. Operations Eurometaal, and LTC Harry 
Koning, HPB M483A1 Ammunition Department, Royal Netherlands Army on 
Commercial Expenditures. FMS cost is based on billing history of 
FMS Case NE-B-VWB, and VWL extended to cover this reporting period. 

11. SUMMARY OF MONITORING ACTIONS: 

a. Prepared and submitted support report covering this 
coproduction program for the three months period ending 31 March 
1993 in accordance with internal command requirements as is 
required by GON Finance Office on LOA, per FMS Case NE-B-VWB, and 
VVF extended to cover this reporting period. 

b. Support continued on monitoring funding disbursement at 
and to proving grounds to include Yuma Proving Ground (YPG) in 
Ballistic Test Program pending closure of Jefferson Proving Ground 
(JPG). Transfer of test components from JPG to YPG for Ballistic 
Testing was monitored to resolve potential problems prior to 
occurrence. Finalization of action in support of surveillance 
testing of Netherlands stockpile of coproduced Projectile, 155mm, 
ICM, M483A1, testing in early 1993 was completed. 

c. Monitored/attended Configuration Control Board Meetings on 
components of the M483A1. 
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12. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: Larry D. Randol, HQ, AMCCOM, AMSMC-PDC, 
DSN 793-3379; commercial (309) 793-3379 

13. NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: LTC H. Koning, HPB M483Al, Royal Netherland 
Army-Staff, Directorate Material and Col K. Tuzcuglu, MSB. Arge 
D. Bskihgi, Yucetepe-Ankara, Turkey. Telephone (31) 70-316-5125. 

14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: 

a. Action was taken to finalize, conduct, and observe 
actions on the CY92 phase of the stockpile reliability testing of 
Netherlands coproduced inventory of Projectile of Projectile, 
155mm, ICM, M483Al. This ongoing test program under FMS Case NE­
B-VTX requires firing of four lots of ballistic samples and 
teardown inspection of samples on a period test schedule. 

b. Per the request of the Netherlands project officers in 
conjunction with Turkey's joining of the consortium, a visit to 
Turkey was conducted in May 1993. A series of meetings were 
conducted to establish among other items, the feasibility of air 
channel shipment of ballistic samples of coproduced M483Al 
Projectiles. In this series of meetings, it was established that 
Defense Contract Management Area Office - Ankara, could act as 
ACO for acceptance and shipment of ballistic samples and that 
Incirlik Air Base, 39 MMS-T, could support this effort without 
interfering with their presently assigned missions. Follow-up 
action to assign ACO authority to DCMAO-Ankara and letter request 
through AF-Europe for support of Incirlik AB were sent. 

c. Reviews were conducted of Quality Assurance 
Documentation for Netherlands/Turkey coproduction of Projectiles, 
155mm, M483Al in Turkey per the request of the Netherlands 
Project Officer letter NU.BlA/183-93. A copy was forwarded to 
DCMAO-Ankara, Turkey, our ACO for acceptance and shipment of 
ballistic samples from Turkey. 

d. Support to higher headquarters continued on the new MOU 
to incorporate the 155mm, M864 Projectile into the coproduction 
program. This subject surfaced in conjunction with the annual 
review of Netherlands coproduction of the M483Al Projectile. 
Technical problems in firing of verification of compatibility of 
M203Al Prop Chg/M483Al Projecti,le in the Towed Howitzer, Mll4 RMS 
occurred. This has led to a zero out of the production of the 
M864 in the present budget pending review. Action has 
continuously been taken to establish and provide information on 
status of the ongoing effort to establish LAP production 
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facilities in Turkey. Due to slippage of the facilitation effort 
effects on the production and its effect on U.S. Transportation 
and firing of ballistic samples it is critical to AMCCOM, DCMAO­
Ankara, Air Force at Incirlik Air Base, Turkey, and YPG. The 
latest information indicates start of production in Turkey during 
the 1st quarter of 1994 

15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 

a. Provide on-site assistance as required by the European 
Project Officer and higher headquarters on inclusion/integration 
of Turkey into the European consortium. 

b. Continue to provide administrative/technical support on 
questions on transportation, technical production problems, TDP, 
procurement of components for M483Al in U.S., and other 
questions/problems as they surface. 

16. LOGISTICAL SUPPORT: Assistance will be continued in support 
of setup, and putting into operation the revised transportation 
system for ballistic samples once the final assembly is 
transferred to Turkey. 

17. 
ITS' USE: 

STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
None during this period. 
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LAW M72 COPRODUCTION 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Norway/Canada 

2. DATE OF MOU/MOA: 15 Jan 64 

3. EXPIRATION OF MOU/MOA: Completion of production 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. Item: M72 66mm Light Anti-Tank Weapon (LAW) Rocket. 

b. Quantity: 170,000 minimum (100,000 by Norway and 
70,000 by Canada) 

c. Total Program Value: Unknown (maximum production 
quantity not specified in MOU). 

5. ESTIMATED EXPENDITURES IN THE U.S.: Unknown 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

a. Items in Production: M72 66mm LAW Rocket 

b. Quantity produced between 1 Jan - 31 Dec 93: 13,028 

c. Quantity Produced to Date: 1,398,532 

7. REPORT OF EXPENDITURES IN U.S. 

a. 1 Jan 31 Dec 93: $2,947,166 

b. Total amount to date: $124,772,853 

8. THIRD COUNTRY SALES AUTHORIZED: (between program 
inception and 31 Dec 93): 

COUNTRY QUANTITY M72A1 

United States 
Norway 
United Kingdom 
Belgium 
Canada 
Netherlands 
Australia 
New Zealand 
Finland (Suomi) 
Portugal 
Denmark 

2.56 

181,848 
177,314 
155,514 
117,045 
305,659 

80,870 
45,400 
10,844 

116,240 
2,730 

57,450 

·---



......... 

UNCLASSIFIED 
COUNTRY 

Turkey 
Greece 
Luxembourg 
France 

QUANTITY M72Al 

116,240 
15,200 

2,070 
53 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 12 
MONTHS: None 

10. SOURCE OF PRODUCTION, QUANTITIES AND REPORTS: ODC, 
American Embassy, Oslo, Norway. POCs are Mr. Locklear, 
Telephone Commercial (47-22) 448550, ext 2276. 

11. SUMMARY OF MONITORING ACTIONS: None. 

12. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Arthur L. Jansen, AMCCOM, AMSMC-PDC, DSN 
793-3581. 

13. NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: Unknown 

14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: 

a. The Government of Norway has decided to permit Raufoss 
to export to Talley Defense Systems in the u.s. M72 Rocket Motor 
metal parts and fuses for procurement by the u.s. Government. 
Accordingly, a final M72 load, assemble and pack line will be set 
up by Talley in order to produce systems to satisfy the FMS 
requirements of the U.S. Government. · 

b. Raufoss received a contract from Talley to load, 
assemble, and pack M72 E-series weapon systems for Talley's U.S. 
Army type classification test program. 

15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
None 

16. LOGISTICAL SUPPORT: None 

17. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: None 
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TOW 2 MISSILE 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Pakistan 

2. DATE OF MOU/MOA: 27 Jan 90 

3. EXPIRATION OF MOU/MOA: 27 Jan 2000 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 7500 TOW 
2A, BGM-71E missiles. 

5. ESTIMATED EXPENDITURES IN THE U.S.: $110 million 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: Program on hold 
lAW Pressler Amendment. Implementing Arrangement has been 
prepared but has not been provided to Pakistan. 

7. REPORT OF EXPENDITURES IN U.S.: N/A 

8. THIRD COUNTRY SALES AUTHORIZED: None 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 12 
MONTHS: None 

10. SOURCE OF PRODUCTION, QUANTITIES AND REPORTS: N/A 

11. SUMMARY OF MONITORING ACTIONS: None 

12. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: Vincent I. Gosa, Cooperative Programs 
and Foreign Systems Division, Security Assistance Management 
Directorate, U.S. Army Missile Command, Redstone Arsenal, AL, 
DSN: 746-3819, Commercial: 205-876-3819. 

13. NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: MG Sebeerh Quamar-UZ-Zaman, Chairman, POFS 
Board, Wah, Pakistan, (ATTN: Mr. A. Majeed Khokhar, Secy, 
POFS Board, Wah, Pakistan). 

14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: None 

15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
None 

16. LOGISTICAL SUPPORT: N/A 

17. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: None 
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SECOND GENERATION IMAGE INTENSIFIER 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Pakistan 

2. DATE OF MOU/MOA: 27 Jan 90 

3. EXPIRATION OF MOU/MOA: 27 Jan 2000 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

1000 AN/PVS-4 Individual Served Weapon, Night Sight Sets 
2050 AN/TVS-5 Crew Served Weapon, Night Sight Sets 
1000 AN/PVS-5 Night Vision Goggles 

5. ESTIMATED EXPENDITURES IN THE U.S.: $42,500,000 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: Program on hold. 
Implementing Arrangement has not been prepared. 

7. REPORT OF EXPENDITURES IN U.S.: N/A 

8. THIRD COUNTRY SALES AUTHORIZED: None 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 12 
MONTHS: None 

10. SOURCE OF PRODUCTION, QUANTITIES AND REPORTS: N/A 

11. SUMMARY OF MONITORING ACTIONS: None 

12. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: Director, Night Vision and Electronic 
Sensors Directorate, ATTN: Juanie Urbie, Ft. Belvoir, VA 
22060-5677, (703) 704-1161. 

13. NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: Dr. Akram S. Hussain Abidi, Dir Gen, LOP, 
Chaklala. 

14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: None 

15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
None. 

16. LOGISTICAL SUPPORT: N/A 

17. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: None 
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HELLFIRE MODULAR MISSILE SYSTEM 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Sweden 

2. DATE OF MOU/MOA: 13 May 86 Production Supplement 10 Apr 87, 
Amendment 1 Apr 87 

3. EXPIRATION OF MOU/MOA: 10 Apr 97 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. Authorized: 

Item Quantity 

Missiles (HEAT, DUMMY, and Special Test Missiles) 1,200 

b. Estimated total value in u.s. Dollars: $60M. 

5. ESTIMATED EXPENDITURES IN THE U.S.: $48M. 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION (CO-ASSEMBLY): 

a. Items in production: 0 

b. Quantity produced in previous 12 months: 0 

c. Quantity Produced to date: 700 

7. REPORT OF EXPENDITURES IN U.S.: $24M Estimated. 

8. THIRD COUNTRY SALES AUTHORIZED: None 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 12 
MONTHS: None 

10. SOURCE OF PRODUCTION, QUANTITIES AND REPORTS: Embassy of 
Sweden, Washington, DC, (202) 944-5646; Rockwell International 
(Mr. Stephens), Duluth, GA (404) 476-6329. 

11. SUMMARY OF MONITORING ACTIONS: None 

12. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: COL Charles W. Greer, Program Manager, 
Air-to-Ground Missile Systems, .u.S. Army Missile Command, 
Redstone Arsenal, AL, DSN 746-1365. 

13. NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: Jan Bjokman, Defense Materiel 
Administration, S-15 88 Stockholm, Sweden. 
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14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: None. 

15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
Amendment 2 being prepared. 

16. LOGISTICAL SUPPORT: The Government of Sweden (GOS) 
requested to be included in a Post Production Study conducted 
for the Air to Ground Missile System Project Office by 
Rockwell under our Engineering Services contract. This is a 
15 month effort. A modification to the case was implemented 
30 Dec 91 and the Engineering Services contract was modified 
allowing for participation in the study. 

17. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: There was some technology flowback exchange between 
the Government of Sweden (GOS) and the u.s. Navy on warhead 
development. Specific details of the exchange were not 
provided to this Army. 
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DRAGON MISSILE SYSTEM COPRODUCTION - SWITZERLAND 

1. (U) COUNTRY/INTERNATIONAL ORGANIZATION: Switzerland 

2. (U) DATE OF MOU/MOA: An MOU between the U.S. Government 
and the Government of Switzerland (GOS), for coporoduction of 
the DRAGON missile system, was signed 5 Aug 81; Amendment I 
was signed 16 May 83, Amendment II was signed 2 May 84 and 
Amendment III was signed 27 Aug 87 Amendment IV was signed 11 
Jul 91. 

3. (U) EXPIRATION OF MOU/MOA: 
for 15 years or until completion 
with cause by either party. 

The MOU will remain in effect 
of the program or termination 

4. (U) ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

b. ( u) 
value of the 
is $386M. 

- ----

Estimated Program Value: The estimated total 
Authorized coproduction program in FY 89 dollars 

5. ( U) ESTIMATED EXPENDITURES IN THE U.S.: $40M. 
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6. ( u) STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

... 
-

----

.... 

... 

7. (U) REPORT OF EXPENDITURES IN U.S.: $40M 

B. (U) THIRD COUNTRY SALES AUTHORIZED: None 

9. (U) SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING 
PREVIOUS 12 MONTHS: None 

10. (U) SOURCE OF PRODUCTION, QUANTITIES AND REPORTS: 
Defense Technology and Procurement Agency, Bern, Switzerland. 

11. (U) SUMMARY OF MONITORING ACTIONS: Monitoring has been 
through semiannual reports provided by GOS and program reviews 
in the U.S. The last program revie\V" in the U.S. was 2-3 Dec 
92 and a 20th Program Review was held in-country, 14-16 September 
1993, at Chamblon/Emmen, Switzerland. The 21st Program Review is 
tentatively scheduled for October 1994. 
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12. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: Ms. Ruth Prince, Land Combat Systems, WSMD, 
U.S. Army Missile Command, ATTN: AMSMI-WS-LC-PP, Redstone Arsenal, 
AL, DSN 746-2183. 

13. (U) NAME, ORGAN.IZATION AND TELEPHONE NUMBER OF'FOREIGN 
PROJECT OFFICER: Mr. Hans Christeller, Defense Technology and 
Procurement Agency, Bern, SZ, 031/67-55-87. 

14. (U) SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND 
RESOLVED DURING THIS REPORTING PERIOD: 

a. (U) The 20th Program Review Meeting was held in 
Chamblon/Ernrnen, SZ, 14-16 September 1993, to discuss the status 
of the Swiss program. 

b. (U) A safety problem with the DRAGON missile resulted in 
worldwide training suspension of live firings. 

15. (U) ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 

a. The 21st Program Review Meeting is scheduled for Oct 94. 
Location to be determined. 

b. A solution for the DRAGON missile safety problem was 
developed by Switzerland in June 1993. Missile rework and 
integration is scheduled to begin in March 19,4. 

c. (U) It is an~icipated that the Swiss safety fix will be 
retrofitted into United States Missiles to meet FY 93 training 
requirements. 

16. (U) LOGISTICAL SUPPORT: N/A 

17. (U) STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS' USE: 
The Swiss have developed an improved gas generator that reduces launch 
signature and have developed a Tandem warhead to defeat reactive 
armor. Data packaged for these improvements were requested at the 
19th Program Review Meeting. The data package for the gas generator 
was received and considered as a product improvement to the United 
States DRAGON. However, no requirement has been identified to date. 
The Tandem Warhead improvement has one version which includes a new 
more sophisticated Electronic Safe and Arm Fuze (ESAF) with Explosive 
Foil Initiators. The ESAF was originally presented to the U.S. Army 
Fuze Safety Review Board in September 1991. The Review Board on 1~-----­
January 1993 granted the Swiss Government a conditional safety 
certification with full certification expected upon the successful 
completion of First Article Testing (FAT) and the completion of 
Explosive Ordnance Disposal (EOD) procedures by the ARDEC EOC 
office. Both FAT and EOD are expected to be completed during the 
first quarter of calendar year 1994. Certification of the ESAF is 
the Swiss goal which would permit the use of the ESAF in U.S. Army 
Systems. 
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M109A1B SP HOWITZER/M109 UPGRADE PROTOTYPE 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Switzerland 

2. DATE OF MOU/MOA: 18 Jul 88 (amended 14 Aug 92) 

3. EXPIRATION OF MOU/MOA: 14 Aug 2002 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

Item Quantity 

a. M109A1B SP Howitzer 108 

b. Selected M109 Items as follows: 

Spades * 

Drain Plugs (Hull Floor) * 
M185 Cannon Tube Assemblies * 
Fender Assemblies * 
Hull Stowage Items * 

Cab Stowage Assembly * 

Fuze Rack * 

Miscellaneous Items * 
c. M284 Cannon Tube Assemblies 2 

d. Total Program Value: $153M. 

* To be produced in quantities necessary for production of 
108 each Ml09AlB SP Howitzers 

5. ESTIMATED EXPENDITURES IN THE U.S.: $110.8M ($108M 
commercial and $2.8M FMS). 

6. STATUS OF PRODUCTION IN SWITZERLAND: 

a. Items in production: Authorized production is complete. 
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b. Quantity produced in previous 12 months: 

M185 Cannon Tubes 

c. Quantity Produced to date: 

M185 Cannon Tubes 

Spades 

Muzzle Brakes 

Bore Evacuators 

7. REPORT OF EXPENDITURES IN U.S.: 

30 each 

108 each 

108 pairs 

108 each 

108 each 

FMS COMMERCIAL 
a. Amount between 1 Jan - 31 Dec 93: None 

b. Total amount to date: $1. 7M $87. 6M 

8. THIRD COUNTRY SALES: Not authorized. 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 12 
MONTHS: None reported. 

10. SOURCE OF PRODUCTION, QUANTITIES AND REPORTS: Defense 
Attache Office, Embassy of the United States of America, Bern, 
Switzerland. 

11. SUMMARY OF MONITORING ACTIONS: None 

12. NAME, ORGANIZATION AND TELEPHONE NUMBER.OF ASSIGNED 
DOD PROJECT OFFICER: Arthur L. Jansen, HQ, AMCCOM, AMSAC-PDC, 
DSN 793-3581. 

13. NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: Mr. Peter Wittwer, DTPA, Tel 41 31 675594. 

14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: The Swiss M109 Upgrade Prototype 
Program under amendment 1 of the MOU has been terminated by the 
Swiss Government due to a Swiss defense budget reduction that 
eliminates funds for a follow-on program to upgrade their entire 
M109 fleet with M284 Cannons. The FMS case for delivery of the 
M284 Cannon technical data package (TDP) to the Government of 
Switzerland has been cancelled at their request. 
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15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: The 
Government of Switzerland plans to upgrade half of their M109A1B 
fleet with their L47 Cannon Tube and modify their existing U.S. 
Arsenal manufactured cannon breeches accordingly. Modification of 
these breeches will involve a workshare agreement with Watervliet 
Arsenal and requires amendment of the MOU. This amendment, No. 2, 
is currently in staffing in USASAC. 

16. LOGISTICAL SUPPORT: 

a. Technical Data Package revisioning service. 

b. Technical/Management Assistance. 

17. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: None 
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STINGER COPRODUCTION - SWITZERLAND 

1. (U) COUNTRY/INTERNATIONAL ORGANIZATION: Switzerland 

2. (U) DATE OF MOU/MOA: An MOU between the U.S. Government 
and the Government of Switzerland (GOS), for coproduction of 
STINGER in Switzerland, was signed 25 February 1988. 
Amendment No. 1 was signed 21 May 90. 

3. (U) EXPIRATION OF MOU/MOA: The expiration date of the 
MOU is 25 Feb 2003. 

4. (U) ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

b. (U) Estimated total value of authorized program 
quantities is $231M. 

5. (U) ESTIMATED EXPENDITURES IN THE U.S.: $~35.3M 

6. (U) STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

b. (U) Quantity produced in previous 12 months: 

c. (U) Quantity Produced to date: 
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7. (U) REPORT OF EXPENDITURES IN U.S.: $130.3M as of 31 Dec 93. 

8. (U) THIRD COUNTRY SALES AUTHORIZED: None 

9. (U) SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 
6 MONTHS : None 

10. (U) SOURCE OF PRODUCTION, QUANTITIES AND REPORTS: Swiss 
Progress Report. 

11. (U) SUMMARY OF MONITORING ACTIONS: Semiannual coproduction 
program review meetings. 

12. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: Mr. Kenneth M. Gwaltney, Foreign Systems 
and Coproduction Division, Security Assistance Management 
Directorate, u.s. Army Missile Command, Redstone Arsenal, AL, DSN 
746-3802, Commercial 205-876-3802. 

13. (U) NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: Mr. A. Nussbaumer, Project Manager, Defense 
Technology and Procurement Agency, Bern, Switzerland, Telephone 
031/675716. 

14. (U) SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND 
RESOLVED DURING THIS REPORTING PERIOD: 

a. (U) The 21st Program Review Meeting was held at MICOM 
14-16 Jun 93. No significant problems were encountered. The 22nd 
Program Review Meeting was held in Bern, Switzerland, 9-10 Nov 93. 

b. (U) Problems continue with Swiss Seeker Head Assembly. 
Guidance Section with U.S. and Swiss Produced Seeker Head 
Assemblies were qualified. 

c. (U} Qualification firings were conducted at WSMR 1 Aug to 
18 Oct 93. 

d. (U) Four-hundred u.s. Seeker Head Assemblies purchased 
from Hughes with equivalent reduction of Swiss Produced Seeker 
Heads. Manufacturing and assembly problems were encountered during 
qualification firings (Environmental Qual). 

e. (U) Delivery of Swiss Gripstocks well ahead of schedule. 
The program was delayed 9 months from original schedule due to 
Seeker Head production problems. (Required rework during 
assembly.) 

f. (U) 
through FMS. 
delivered. 

Final Buy-out of Tracking Head Trainer spares ordered 
All Tracking Head Trainers procured through FMS were 
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Qualification flight testing 
1993. 

at WSMR delayed until 

15. (U) ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 

a. (U) The Twenty-third Program Review Meeting is 
scheduled for 12-13 Apr 94 at Tucson, AZ. 

b. (U) All manufactured missiles (172) will be reworked as 
a result of problems during Qualification Firings. 

c. (U) Production Verification firings are scheduled at WSMR 
Jan-Mar 94. 

d. (U) First Fly-to-Buy Firing scheduled 2nd quarter 94. 

e. (U) Deliver of first STINGER to Swiss Army scheduled 2nd 
quarter 94. 
16. (U) LOGISTICAL SUPPORT: Not applicable 

17. (U) STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: None at this point in the program. 
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TOW 2 COPRODUCTION - SWITZERLAND 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Switzerland 

2. DATE OF MOU/MOA: 

a. An MOU between the U.S. Government and the Government 
of Switzerland was signed 17 Jun 85. 

b. Amendment 1 to the MOU was signed 5 Mar 86. 

c. Amendment 2 of the MOU was signed 12 Apr 91. 

3. EXPIRATION OF MOU/MOA: The expiration data of the MOU is 
16 Jun 2000. 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. The following hardware quantities are authorized by 
the MOU for coproduction: 

Item 

TOW 2 Tactical Missile (BGM-71D) 
TOW Missile Practice Round (BGM 71 A-1) 
TOW 2 Ground Launcher System 
M-233 Vehicle Conversion Kit 
TOW Vehicle Power Conditioner 
TOW Battery Charger 
Boresight Collimator 
AN/TAM-3 Test Set 
27-E Tool Kit 
TOW 2 Missile Guidance Test Set 
TA-20 Series Equipment 
M70 Training Set 
Missile Simulation Round 
AN/UAS-12A TOW Night Sight Equipment Set 

Quantity 

12,000 
3,000 

400 
400 
400 
161 
400 

10 
40 
40 
40 
90 

200 
400 

b. Estimated total value of authorized program quantities 
is $222M. 

5. ESTIMATED EXPENDITURES IN THE U.S.: $92.9M 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

a. Items in production: 

Item 

TOW 2 Tactical Missile 
TOW 2 Ground Launcher System 
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TOW Vehicle Poweq~ktA~Jf/fD 
Boresight Collimator 
AN/UAS-12A TOW Night Sight Equipment Set 

0 
0 
3 

b. Quantity produced in previous 12 months: 

Item 

TOW 2 Tactical Missile 
TOW 2 Ground Launcher System 
TOW Vehicle Power Conditioner 
Boresight Collimator 
AN/UAS-12A TOW Night Sight Equipment Set 

c. Quantity Produced to date: 

Item 

TOW 2 Tactical Missile 
TOW 2 Ground Launcher System 
TOW Vehicle Power Conditioner 
Boresight Collimator 
AN/UAS-12A TOW Night Sight Equipment Set 

7. REPORT OF EXPENDITURES IN U.S.: $91.4M 

8. THIRD COUNTRY SALES AUTHORIZED: None 

Quantity 

2,062 
28 
18 

0 
48 

Quantity 

6,498 
375 
368 
364 
368 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 12 
MONTHS: None 

10. SOURCE OF PRODUCTION, QUANTITIES AND REP~RTS: Swiss TOW 
Coproduction Report dated 31 Oct 93. 

11. SUMMARY OF MONITORING ACTIONS: 

a. Review of coproduction program data with Swiss at 
9-13 Sep 93 Program Review Meeting. 

b. Review of Swiss TOW System Coproduction Report, dated 
31 Oct 93. 

c. Verification of Swiss coproduction missile quantities 
by monitoring direct sales of flight motors to Swiss by u.s. 
industry through export license. 
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12. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: Vince i. Gosa II, Foreign Systems Division, 
Security Assistance Management Directorate, U.S. Army Missile 
Command, Redstone Arsenal, AL, DSN 746-5113, Commercial: 
205-876-5113. 

13. NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: Mr. Markus Zuercher, Project Manager, 
Defense Technology and Procurement Agency, Bern, Switzerland, 
Telephone 41-031-676030, Fax No. 41-031-675763. 

14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: None 

15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
The Eighteenth TOW Program Review Meeting is scheduled for 
April 1994 in Tucson, AZ. 

16. LOGISTICAL SUPPORT: None 

17. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: Twenty-eight engineering change proposals (ECP) 
have been received from the Government of Switzerland and have 
been evaluated by the u.s. None have resulted in any 
improvement or change to the U.S. system. 
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MLRS COPRODUCTION - TURKEY 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Turkey 

2. DATE OF MOU/MOA: An MOU between the U.S. Government and 
the Government of Turkey (GT), for coproduction of MLRS in 
Turkey, was signed 2 Oct 87. 

3. EXPIRATION OF MOU/MOA: The expiration data of the MOU is 
2 Oct 97. 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. The following hardware quantities are authorized by 
the MOU for coproduction: 

Item Quantity 

M270 Armored Vehicle Mounted Rocket 
M26 Tactical Rocket Pod (298mm) 
Tactical Rocket Assembly 

Launcher 180 

M28 Practice Rocket Pod (298mm) 
Practice Rocket Assembly 

9,180 
(55,080) 

300 
(1,800) 

b. Estimated total value of authorized program quantities 
is $938M. 

5. ESTIMATED EXPENDITURES IN THE U.S.: Unknown 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

a. Items in production: None 

b. Quantity produced in previous 12 months: None 

c. Quantity Produced to date: None 

7. REPORT OF EXPENDITURES IN U.S.: $601,375.00 

8. THIRD COUNTRY SALES AUTHORIZED: None 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 6 
MONTHS: None 

10. SOURCE OF PRODUCTION, QUANT,ITIES AND REPORTS: Not 
applicable. 

11. SUMMARY OF MONITORING ACTIONS: Not applicable. 
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12. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: Mr. Vince I. Gosa, Foreign Systems and 
Coproduction Division, Security Assistance Management 
Directorate, U.S. Army Missile Command, Redstone Arsenal, AL, 
DSN 746-3819. 

13. NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: Mr. Sedat Cilinger, Undersecretariat for 
Defense Industries, Savunrna Sanayii Mustesarligi (SSM), MLRS 
Program Management Office Kirazlidere Mevkii, Bahcelievler 
Ankara, Turkey, 011-90-4117-2326. 

14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: 

The IA has been approved by DOD and authorization given to 
MICOM to conclude the document with the Government of Turkey. 
To date, efforts to conclude the IA have been unsuccessful. 
Turkish officials have indicated that because of linkage between 
the MLRS and ATACMS programs, a final decision on MLRS and 
signature IA will not occur prior to conclusion of the ATACMS MOU. 

15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
It is expected that the IA will be concluded in parallel with the 
ATACMS MOU. 

16. LOGISTICAL SUPPORT: Not applicable 

17. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: Not applicable. 

2.75 

UNCLASS!FIED 

·---



.. , ... , 

UNCLASS~FIED 
TOW/HELICOPTER ROOF MOUNTED SIGHT 

1. COUNTRY/INTERNATIONAL ORGANIZATION: United Kingdom 

2. DATE OF MOU/MOA: 5 Oct 78. 

3. EXPIRATION OF MOU/MOA: 5 Oct 93 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. Basic Program: 

A total of fifteen (15) TOW Roof Sight systems (includes 
three prototypes and twelve preproduction) were build by 
Hughes Aircraft Company; and delivered by 1980. The U.K. 
coproduction licensee, British Aerospace subsequently was to 
build 165 systems, including spares. 

b. Thermal Imaging Enhancement Program: 

This contract was let to Hughes in March 1986. The 
program calls for the modification of existing TOW Roof Sights 
to install a U.K. common module FLIR built by GEC Sensors of 
the U.K. Hughes completed the necessary design activities and 
modified three roof sights into a Thermal Imaging Roof Sight 
(TIRS). 

c. Electro-Optical Counter Countermeasure (EOCCM) 
Program: 

This program provides the capability to defeat NIR jammers 
and battlefield obscurants. This effort inc{uded the delivery 
of one hundred two FLIR Missile Trackers (FMT) to British 
Aerospace. 

d. Fully Enhanced TOW Weapon System (FETWS); 

This was the final phase in which Hughes provided only a 
minor assist role. The program called for the final 
verification of compatibility of the EOCCM program with the 
Over-the-top-attack (OTA) program which was developed and 
implemented by Thorn EMI of the U.K. All of the program goals 
were achieved and met the U.K. MOD expectations. 

5. ESTIMATED EXPENDITURES IN rHE U.S.: $60M 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: British Aerospace 
completed delivery of the initial TOW Roof Sight System in 
1985. The TIRS Production program for a quantity of 110 is due for 

2.76 

UNCl~SS\f\ED 



UNClASS\f\EO 
completion in early 1994. The EOCCM production completion is being 
delayed due to vendor part complications which have not yet been 
resolved. The problem is currently under investigation and the 
recovery date is unknown. There is no production for FETWS. 

7. REPORT OF EXPENDITURES IN U.S.: $60M 

8. THIRD COUNTRY SALES AUTHORIZED: None 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 6 
MONTHS: None 

10. SOURCE OF PRODUCTION, QUANTITIES AND REPORTS: Program 
reports generated by U.K. Ministry of Defense/British 
Aerospace. 

11. SUMMARY OF MONITORING ACTIONS: Results of the FETWS 
flight trails were monitored by Hughes Aircraft Co. 

12. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: Edward Schwartz, Hughes Aircraft Co., 
Electro-optical and Data Systems Group, El Segundo, CA, 
213-616-5597. 

13. NAME, ORGANIZATION AND TELEPHONE NUMBER OF FOREIGN 
PROJECT OFFICER: Mr. Peter Blight, Anti-Tank Procurement 
Executive, U.K. Ministry of Defense, 011-44-71-632-6344. 

14. SIGNIFICANT EVENTS AND PROBLEMS ENCOUNTERED AND RESOLVED 
DURING THIS REPORTING PERIOD: None. 

15. ANTICIPATED FUTURE SIGNIFICANT EVENTS AND PROBLEMS: 
None. 

16. LOGISTICAL SUPPORT: All Logistics elements are currently 
being managed by British Aerospace. Earlier in this program 
Hughes supplied field and depot test equipment, source data 
for publications, training and initial spares allocations. 
Currently, Hughes is under contract to deliver spares and provide 
engineering support services on an as-required basis. Both efforts 

expired calendar 1993 fourth quarter. However, British Aerospace 
requested an extension through 15 February 1994 which Hughes 
granted. They will then issue a new 1-year PDS contract. 

17. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND 
ITS' USE: None. 
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INTERNATIONAL LOGISTICS COPRODUCTION PROJECTS 

(PROJECT UNDER CONSIDERATION) 

COUNTRY SUMMARY 

Egypt 120mm Tank Ammo 

Germany Air-to-Air STINGER 

Korea Stinger Coproduction 

Netherlands M109A1B SP Howitzer 

Pakistan AN/TPQ-36 

Turkey ATACMS 
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120MM TANK AMMO 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Egypt 

2. EVENTS TO DATE: Memorandum of Understanding drafted and 
forwarded to Headquarters, U.S. Army Materiel Command, for 
staffing in Aug 89. MOU forwarded to Government of Egypt 
Dec 90 for review and comments. Egyptian comments to draft 
MOU were received in Apr 91. Revised MOU (incorporating input 
from USASAC, Egypt, AMCCOM, PM-TMAS, and DSAA) forwarded to 
Egypt 1 Oct 91. Formal MOU negotiations were scheduled to be 
held in Cairo Feb 92, but were postponed in late Jan 92 by 
Egypt. 

3. ANTICIPATED FUTURE SIGNIFICANT EVENTS: None. Little to 
no activity is expected during the next 12-24 months, due to 
lack of funding. Current requirements are being satisfied by 
FMS purchases. 

4. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Mr. C. Klopp,, AMCCOM, AMSMC-PDC, DSN 
793-6995. 
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AIR-TO-AIR STINGER 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Germany 

2. EVENTS TO DATE: Discussions on the MOU commenced in Bonn, GE 
in January 1993 and continued at MICOM in May 1993. MOU is in 
final staffing in USG prior to signature. 

3. ANTICIPATED FUTURE SIGNIFICANT EVENTS: Conclusion/signature of 
MOU. 

4. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Ms. Heidi Rosso, MICOM, AMSMI-SA-TM-SA, 
DSN 746-7142. 

3.3 



STINGER COPRODUCTION 

1. (U) COUNTRY/INTERNATIONAL ORGANIZATION: Korea 

3. (U) ANTICIPATED FUTURE SIGNIFICANT EVENTS: Unknown - MOU is 
on hold. 

4. (U) NAME, 
PROJECT OFFICER: 
746-7142. 

.· 

ORGANIZATION 1 AND TELEPHONE NUMBER OF ASSIGNED 
Ms. Heidi Rosso 1 MICOM, AMSMI-SA-TM-SA, DSN: 

3. 4 --· 

..~---



UNClAS.~\f\£D 
M109A1B SP HOWITZER 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Netherlands 

2. EVENTS TO DATE: 

a. MOU to upgrade and overhaul of M109 to M109A2/A3 was 
provided to Netherlands on 28 Jul 89. 

b. Meeting with representatives of the Government of the 
Netherlands was held 10-11 Jan 91 for the purpose of revising 
MOU submitted 28 Jul 89. 

c. Revised MOU (incorporating input from USASAC, 
Netherlands, and DSAA) forwarded to Netherlands Embassy 
16 Sep 91. Revised MOU was informally discussed during Jul 92 
meeting between U.S. and Netherlands representatives. 

3. ANTICIPATED FUTURE SIGNIFICANT EVENTS: Potential cancellation 
of program under consideration by Netherland MOD. 

4. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Mr.· Art Jansen, AMCCOM, AMSMC-PDC, DSN 
793-3581. 

3. s.... . 

. ' 

UNCLASSIFIED 



....... 

UNCLASSIFIED 
AN/TPQ-36 FIREFINDER RADAR 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Pakistan 

2. EVENTS TO DATE: MOU has been prepared and forwarded to 
DA/DSAA for authorization to negotiate. Program on hold. 

3. ANTICIPATED FUTURE SIGNIFICANT EVENTS: HQDA authorization 
to negotiate the MOU. 

4. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Mr. Randy Stanpone, CECOM, AMSEL-LC-SA-A-FD, 
DSN 992-5653. 

3. 6 -~· 

UNClASSIFIED 

.~---



.. -- -.,.-· ~ 

UNCLASSIFIED 
ARMY TACTICAL MISSILE SYSTEM (ATACMS) 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Turkey 

2. EVENTS TO DATE: At the direction of DSAA, a draft MOU for 
licensed production of ATACMS in Turkey was prepared by 
MICOM/USASAC and was submitted to higher headquarters for 
review in Jul 91. The MOU was forwarded to the Government of 
Turkey (GT) for review on 7 May 92. Negotiations were conducted by 
USASAC on 13-15 April 1993 at the ATACMS Project Office (MICOM). 
The MOU was too restrictive, according to Turkish Representatives, 
since it limited the Government of Turkey to an assembly program. 
At the request of the senior Turkish negotiator, USASAC took an 
action to revise the MOU to include production (in Turkey) and 
Turkish contractor involvement wherever feasible. In December 
1993, a revised MOU was forwarded to GT. 

3. ANTICIPATED FUTURE SIGNIFICANT EVENTS: 
Negotiation/signature of the MOU by the USG and the GT. 

4. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Mr. John Rucki, ATACMS Project Management 
Office, u.s. Army Missile Command, Redstone Arsenal, AL, 
DSN 788-0685 

3. 7 __ . 

UNClASSIFIED 



UNCLASSIFIED 

INTERNATIONAL LOGISTICS COPRODUCTION PROJECTS 

COUNTRY 

Germany 

Italy 

Japan 

Korea 

NATO 

Netherlands 

Norway 

Pakistan 

Philippines 

Switzerland 

Taiwan 

Turkey 

(CLOSED OR IN CLOSE-OUT PHASE) 

COUNTRY SUMMARY 

ITEM 

UH-1D Helicopter 

ARGOS-10 Radar System 
M60A1 Tank 
M109G SP Howitzer 
Mll3 APC Family 

Air Defense Command and Control 
System for HAWK and NIKE HERCULES 

NIKE HERCULES 

Ammunition Production 
AN/PRC-77 Family of Tactical Radios 
Ml6 Rifle 

AN/TSQ-73 
HAWK 

Modular Thermal Imaging System ** 
Ml09 lSSMM Howitzer • 

M109G SP Howitzer 

TOW 2 Night Sight (AN/UAS-12A)** 

Ml6 Rifle 

Ml09 lSSmm Howitzer 

General Purpose Vehicles 
Ml4 Rifle, M60 MG and 7.62 ~~unition 
UH-lH Helicopter 

2.75 R'ocket ** ·-

** No production resulted from project. 

4. 1 

UNClASSlFlEO 



UNCLASSIFIED 
UH-1D HELICOPTER 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Federal Republic of 
Germany. 

2. DATE OF MOU/MOA: 30 May 65 

3. EXPIRATION OF MOU/MOA: None 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

ITEMS 

UH-lD 
T53 Engine 

QUANTIFY 

406 
560 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: 

QUANTITY PRODUCED 

UH-lF 
T53 Engine 

6. THIRD COUNTRY SALES AUTHORIZED: None 

352 
496 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: Coproduction 
Report 1972. 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Kent McQuillen, AVSCOM, AMSAV-IX, DON 
693-3732. 

4.2 

UNClASSIFIED 

·-



UNCLASSIFIED 
ARGOS 10 RADAR SYSTEM 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Italy 

2. DATE OF MOU/MOA: 13 May 74 

3. EXPIRATION OF MOU/MOA: None 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 6 systems 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: 

Quantity produced: 6 systems 

6. THIRD COUNTRY SALES AUTHORIZED: None 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: Coproduction 
Report 1982. 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Bill Wimberly, MICOM, AMSMI-SA-PR, DSN 
742-4143. 

4.3 

UNCLASSIFIED 



UNCLASSIFIED 
M60Al TANK COPRODUCTION WITH ITALY 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Italy 

2. DATE OF MOU/MOA: 3 Oct 64, 1 Sep 66 

3. EXPIRATION OF MOU/MOA: None 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 200 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: 

Quantity produced: 200 

6. THIRD COUNTRY SALES AUTHORIZED: None 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: Coproduction 
Report January 1972 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Alma Seldon, TACOM, AMSTA-BTF, DSN 
786-7607. 

4.4 

.-



UNClASSifiED 

Ml09G lSSMM SP HOWITZER 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Italy 

2. DATE OF MOU/MOA: 1 Feb 68 (amended 7 Dec 76). 

3. EXPIRATION OF MOU/MOA: Completion of the Program 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. Item: Ml09G 155MM Self-Propelled Howitzer. 

b. Quantity: 258 (original 196 and amended 62). 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: Production of the 
total quantity (258) of M109Gs is complete. 

6. THIRD COUNTRY SALES AUTHORIZED: Not authorized. 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: AMSMC-PDC-C 
office records. 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Arthur L. Jansen, HQ, AMCtOM, AMSMC-PDC, 
DSN 793-3581. 

4.5 

UNCLASSIFIED 

·---



.... -~ 

Uf~CLASSIFIED 
Mll3 ARMORED PERSONNEL CARRIER FAMILY OF VEHICLES 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Italy 

2. DATE OF MOU/MOA: 12 Feb 63 

3. EXPIRATION OF MOU/MOA: 1 year after termination notice 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 4949 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: 

Quantity produced: 

Mll3 APC 2723 
Mll3Al APC 930 
Mll3Al APC Modified 330 
M577 Armored Command Post 175 
Ml06 SP Mortar Vehicle 533 
M548 Cargo Carrier 208 

6. THIRD COUNTRY SALES AUTHORIZED: 

Greece 
Israel 
Libya 
Turkey 
Saudi Arabia 

560 
100 
152 
700 
300 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: 
Coproduction report Jun 84. 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Alma Seldon, TACOM, AMSTA-BTF, 
DSN 786-7607. 

4.6 

UNCLASSIFIED 

.----



UNClASSIFIED 
AIR DEFENSE COMMAND AND CONTROL SYSTEM FOR HAWK & NIKE 

HERCULES 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Japan 

2. DATE OF MOU/MOA: 13 Oct 67, 6 Jul 67 Supplement, 22 Dec 
72 Supplement 

3. EXPIRATION OF MOU/MOA: None 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

ITEMS 

JAN/TSQ-SIB 
AN/GSA-77 

QUANTIFY 

14 
53 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: 

QUANTITY PRODUCED 

JAN/TSQ-SIB 
AN/GSA-77 

6. THIRD COUNTRY SALES AUTHORIZED: None 

14 
48 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORrs: Coproduction 
Report 1981. 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Bill Wimberly, MICOM, AMSMI-SA-PR, DSN 
742-4143. 

4.7 

UNCtASS !flED 
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UN~'-ASSffl£0 
NIKE-HERCULES 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Japan 

2. DATE OF MOU/MOA: 13 Oct 69 

3. EXPIRATION OF MOU/MOA: None 

4 . ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 555 
missiles ' 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: 

Quantity produced: 555 missiles 

6. THIRD COUNTRY SALES AUTHORIZED: None 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: Coproduction 
report 1980. 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Bill Wimberly, MICOM, AMSMI-SA-PR, DSN 
742-4143. 

4.8 

UNClASSIFIED 



·~''. ·' 

AMMUNITION PRODUCTION PROGRAM 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Korea 

2. DATE OF MOU/MOA: 19 Feb 72 

3. EXPIRATION OF MOU/MOA: See 11 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 
1,000,000,000 rounds 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: 

Quantity produced: 1,416,300,000 

6. THIRD COUNTRY SALES AUTHORIZED: None 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: Coproduction 
report 1983. 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Arthur L. Jansen, AMCCOM, AMSMC-PDC, DSN 
793-3581. 

11. This MOU and its conditions was terminated by the Royalty 
Fees for Production of Defense Articles by Ko"rean Sources MOU 
dated 18 July 1989. 

4.9 

l.INClASS\HEil 
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UNClASSIFIED 
AN/PRC-77 FAMILY OF TACTICAL RADIOS 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Korea 

2. DATE OF MOU/MOA: 14 Aug 73 

3. EXPIRATION OF MOU/MOA: See 11 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

ITEMS 

Basic quantity 
Additional 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: 

Quantity produced: 

6. THIRD COUNTRY SALES AUTHORIZED: None 

QUANTITY 

16,003 
1,738 

17,741 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: Coproduction 
report 1981. 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Paul Watson, CECOM, AMSEL-L~-SA-8-SR, 
DSN 992-8629. David Shuman, DSN 992-5577. 

11. This MOU was amended to authorize continued Korean 
production for its own defense requirements by the Royalty Fees 
for Production of Defense Articles by Korean sources MOU dated 
18 July 1989. 

4.10 
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UNClASSIFIED 
M16 RIFLE 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Korea 

2. DATE OF MOU/MOA: 31 Mar 71 

3. EXPIRATION OF MOU/MOA: None 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 
1,166,000 rifles 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: 

Quantity produced: 1,166,000 units 

6. THIRD COUNTRY SALES AUTHORIZED: None 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: Coproduction 
report 1984. 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Arthur L. Jansen, AMCCOM, AMSMC-PDC, DSN 
793-3581. 

4.11 



UNCLASSIFIED 
AN/TSQ-73 (NHPLO) 

1. COUNTRY/INTERNATIONAL ORGANIZATION: NHPLO 

2. DATE OF MOU/MOA: An MOU between the U.S. Government and 
NHPLO for coproduction of AN/TSQ-73 system by NHPLO was signed 
23 Feb 81. 

3. EXPIRATION OF MOU/MOA: The expiration date of the MOU was 
23 Feb 91. See additional information in paragraph 15, below. 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. Authorized Hardware Quantities: Twenty-nine (29) 
AN/TSQ-73 systems. 

b. Estimated total value of authorized program is $252M. 

5. ESTIMATED EXPENDITURES IN THE U.S.: $153M. 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: 

Quantity Produced to Date: 11 (6 Italy/5 France) 

7. REPORT OF EXPENDITURES IN U.S. $135.2M as of 31 Dec 91. 

8. THIRD COUNTRY SALES AUTHORIZED: None. 

9. SUMMARY/IDENTIFICATION OF NONCOMPLIANCE DURING PREVIOUS 12 
MONTHS: None 

10. SOURCE OF PRODUCTION, QUANTITIES AND REPORTS: NHPLO 

11. SUMMARY OF MONITORING ACTIONS: N/A 

12. NAME, ORGANIZATION AND TELEPHONE NUMBER OF ASSIGNED 
DOD PROJECT OFFICER: Mr. James S. Hinkle, Project Manager, 
HAWK Project Office, Weapon Systems Management Directorate, 
U.S. Army Missile Command, Redstone Arsenal, AL, DSN 746-4715, 
Commercial 205-876-4715. 

4.12 

UNCLASSIFIED 



HAWK 

1. COUNTRY/INTERNATIONAL ORGANIZATION: NATO 

2. DATE OF MOU/MOA: Mar 60 

3. EXPIRATION OF MOU/MOA: 29 May 72 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 26 
Battalions 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: 

Quantity produced: 26 Battalions 

6. THIRD COUNTRY SALES AUTHORIZED: None 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 6 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: Coproduction 
report. 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Bill Wimberly, MICOM, AMSMI-SA-PR, DSN 
742-4143. 

4.13 
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UNClASSifiED 
MODULAR THERMAL IMAGING SYSTEM (MOD FLIR) 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Netherlands, Germany 

2. DATE OF MOU/MOA: 22 Dec 81 

3. EXPIRATION OF MOU/MOA: 10 Jun 91 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 
None. Production Feasibility Only. 

5. STATUS OF PRODUCTION IN NETHERLANDS: None. 

6. THIRD COUNTRY SALES AUTHORIZED: None. 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 6 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: N/A 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Dr. Rudolf G. Buser, CECOM Night Vision and 
Electronic sensors Directorate, (703)704-1172. 
793-3581. 

4.14 
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UNCtASSlf\ED 
M109 155MM SP HOWITZER 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Netherlands 

2. DATE OF MOU/MOA: 3 May 66 

3. EXPIRATION OF MOU/MOA: Completion of production. 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. M109 155MM SP Howitzer (MOU dtd 3 May 66) 

QUANTITY 

134 

5. 

b. 

c. 

d. 

e. 

f. 

g. 

* 

M127 Gun Mount and Parts/Components/ 
Assemblies (First MOU Supplement, 17 Mar 69) 

M126E1 Cannon and Parts/Components/ 
(First MOU Supplement, 17 Mar 69) 

M109A1 Kits (Second MOU Supplement, 5 Jun 75 

M119A2 Propelling Charge 
(Second MOU Supplement, 5 Jun 75) 

M109A2s (86 Howitzers and 5 Driver Trainers) 
(Third MOU Supplement, 14 Apr 79) 

M109A3 Kits (136 for GON and 80 for 
Government of Denmark) 
(Fourth MOU Supplement, 15 Mar 83) 

Not Specified 

* 

* 

132 

40,000 

91 

216 

STATUS OF PRODUCTION IN NETHERLANDS: 

QUANTITY PRODUCED 

a. 109 SP Howitzer 134 

b. M127 Gun Mount 222 

c. M126E1 Cannon 142 

d. M109A1 Kits 132 

e. Mll9A2 Propelling Charge None 

4.15 

UNClASSIFIED 



UNCLASSIFIED 
f. Ml09A2s 91 

g. Ml09A3 Kits 216 

6. THIRD COUNTRY SALES AUTHORIZED: 

a. Ml09 SP Howitzer: Not authorized. 

b. Ml27 Gun Mount and components: Belgium, Canada, 
Denmark, and United Kingdom. 

c. Ml26El Cannon and components: Same countries as in 8b 
above. 

d. Ml09Al Kits: Not authorized. 

e. Mll9A2 Propelling Charge: Not authorized. 

f. ML109A3 Kits: Denmark. 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: AMSMC-PDC-C 
records and The Royal Netherlands Embassy, Washington, 
D.C. 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Arthur L. Jansen, AMCCOM, AMSMC-PDC, DSN 
793-3581. 

4.16 
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UNCLASS\f\£0 
M109 SP HOWITZER 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Norway 

2. DATE OF MOU/MOA: 30 Dec 66 

3. EXPIRATION OF MOU/MOA: Completion of the program. 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. Item: M109G 155mm Self-Propelled Howitzer (SPH). 

b. Quantity: Not specified in MOU. 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: 

Quantity produced: 126 

6. THIRD COUNTRY SALES AUTHORIZED: Not authorized 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

B. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: ODC, 
American Embassy, Oslo Norway. 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Arthur L. Jansen, AMCCOM, ~SMC-PDC, DSN 
793-3581. 

4.17 

UNCLASSIHED 



UNClASSIFIED 
TOW 2 NIGHT SIGHT (AN/UAS-12A) 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Pakistan 

2. DATE OF MOU/MOA: 27 Jan 90 

3. EXPIRATION OF MOU/MOA: 27 Jan 2000 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 
500 AN/UAS-12A Night Sight Equipment Sets. 

5. ESTIMATED EXPENDITURES IN THE U.S.: $30 million FMS credits. 

6. STATUS OF FOREIGN COUNTRY'S PRODUCTION: Program on hold. 
Implementing Arrangement has been prepared but has not been 
submitted to Pakistan. 

7. THIRD COUNTRY SALES AUTHORIZED: None. 

8. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

9. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: N/A 

10. SUMMARY OF MONITORING ACTIONS: None 

11. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED DOD 
PROJECT OFFICER: Vincent I. Gosa III, Cooperative Programs and 
Foreign Systems Division, security Assistance Management 
Directorate, u.s. Army Missile Command, Redstone Arsenal, AL, DSN: 
746-3819, Commercial: 205-876-3819. · 

12. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF FOREIGN PROJECT 
OFFICER: Dr. Akram S. Hussain Abidi, Dir Gen, LOP, Chaklala. 

4.18 

UNClASSifiED 
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UNClAS~~F\EO 
M16 RIFLE 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Philippines 

2. DATE OF MOU/MOA: 17 May 74 

3. EXPIRATION OF MOU/MOA: None 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 
150,000 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: 

Quantity produced: 166,315 

6. THIRD COUNTRY SALES AUTHORIZED: None 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

B. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: Coproduction 
report 1983. 

9. SUMMARY OF MONITORING ACTIONS: None. This project has 
been inactive since Jan 82. 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Arthur L. Jansen, AMCCOM, AMSMC-PDC, DSN 
793-3581. 

4. 19 
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UNCLASSIFIED 
M109A1B 155MM SP HOWITZER 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Switzerland 

2. DATE OF MOU/MOA: 7 Jul 81 

3. EXPIRATION OF MOU/MOA: 7 Jul 96 or until completion of 
program. 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

a. Item: M109A1B 155mm Self-Propelled Howitzer. 

b. Quantity: 207 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: 

a. Item produced: M109A1B 155mm Self-Propelled Howitzer. 

b. Quantity produced to date: 207 

6. THIRD COUNTRY SALES AUTHORIZED: Not authorized. 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: AMSMC-PDC-C 
office records. 

9. SUMMARY OF MONITORING ACTIONS: None. 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Arthur L. Jansen, AMCCOM, AMSMC-PDC, DSN 
7 9 3-3581. 

4.20 
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GENERAL PURPOSE VEHICLES 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Taiwan 

2. DATE OF MOU/MOA: 13 Jul 66 

3. EXPIRATION OF MOU/MOA: None 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

ITEMS 

2 - 1/2ton M35A2 
1 - 1/4ton M715 

1/4ton M151A1 
1/4ton M151A2 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: 

QUANTITY PRODUCED 

2 - 1/2ton M35A2 
1 - 1/2ton M715 

1/4ton Ml51A2 

6. THIRD COUNTRY SALES AUTHORIZED: None 

QUANTITY 

7537 
46 

1894 
8466 

7537 
46 

8466 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPOR~S: Coproduction 
report 31 Jul 81. 

9. SUMMARY OF MONITORING ACTIONS: None. 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Elma Seldon, TACOM, AMSTA-BTF, DSN 
786-7607. 
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~ ~NCtASSIFIED 
Ml4 RIFLE, M60 MACHINE GUN, AND 7.62MM AMMUNITION 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Taiwan 

2. DATE OF MOU/MOA: 23 Jan 67 

3. EXPIRATION OF MOU/MOA: None 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 

5. 

6 . 

Ml4 Rifle 
M60 Machine Gun 
7.62mm (MBO) Ammunition 

STATUS OF FOREIGN COUNTRIES 

Quantity Produced 

Ml4 Rifle 
M60 Machine Gun 
7.62mm (MBO) Ammunition 

Unlimited 
Unlimited 
Not addressed 

PRODUCTION: 

146,596 
10,725 

252,794,000 rds. 

THIRD COUNTRY SALES AUTHORIZED: None 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

B. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: Coproduction 
report 1981. 

9. SUMMARY OF MONITORING ACTIONS: None. This project has 
been inactive since 1979. 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Arthur L. Jansen, AMCCOM, AMSMC-PDC, DSN 
793-3581. 
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UNClASSIFIED 
UH-1H HELICOPTER 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Taiwan 

2. DATE OF MOU/MOA: 69 and 12 Aug 72 

3. EXPIRATION OF MOU/MOA: None 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 
118 UH-1H Helicopters 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: 

Quantity produced: 118 

6. THIRD COUNTRY SALES AUTHORIZED: None 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: Coproduction 
Report 1977. 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT OFFICER: Kent McQuillen, AVSCOM, AMSAV-IX, DSN 
693-3732. 
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2.75 INCH ROCKET 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Turkey 

2. DATE OF MOU/MOA: 29 May 72 

3. EXPIRATION OF MOU/MOA: None 

4. ITEMS AND QUANTITIES AUTHORIZED FOR PRODUCTION: 
50,000 per year 

5. STATUS OF FOREIGN COUNTRIES PRODUCTION: No rocket 
production resulted from this program. 

6. THIRD COUNTRY SALES AUTHORIZED: None 

7. SUMMARY/IDENTIFICATION OF ANY REPORTS OF NONCOMPLIANCE 
DURING PREVIOUS 12 MONTHS: None 

8. SOURCE OF PRODUCTION QUANTITIES AND REPORTS: Coproduction 
report 1984. 

9. SUMMARY OF MONITORING ACTIONS: None 

10. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF ASSIGNED 
PROJECT. OFFICER: Arthur L. Jansen, AMCCOM, AMSMC-PDC, DSN 
793-3581 
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DEPARTMENT OF THE NAVY 

NAVY INTERNATIONAL PROGRAMS OFFICE 

WASHINGTON, D.C. 20350-5000 

4920 
Ser 03B2/4C002071 

MEMORANDUM FOR THE DIRECTOR, DEFENSE SECURITY ASSISTANCE AGENCY 
(DSAA) (ATTN: CPS-E) 

Subj: SEMI-ANNUAL REPORT OF INTERNATIONAL COPRODUCTION PROGRAMS 

Ref: (a) DOD Directive 2000.9 

Encl: 

(b) DOD Manual 5105.38-M (SAMM), Chapter 14, 

(c) 

(1) 

(2) 

(3) 
(4) 
(5) 

(6) 

Section 140105, paragraph F 
DSAA memo I-04513/91 of 21 Aug 91 

Guided Missile Frigate (FFG-7) Construction MOA 
w;Australia. 
New Tactical Fighter Aircraft (F/A-18) Acquisition 
and Coproduction MOU wjAustralia. 
AIM-9L Coproduction MOU wjGermany. 
APG-65 Radar Program for f-4 Upgrade MOU wjGermany. 
5" ·Rolling Airframe Missile (RAM) system MOU 
w;Germany a~d Denmark. 
AH-1 Night Targeting System Development and Production 
MOU 

AV-88/GRS , and Support MOU 
w;united Kingdom. 

(15) NATO SEASPARROW Cooperative Development and Production 
and cooperative Support Multilateral MOUs. 

1. Enclosures (1) through (15) are forwarded in accordance with 
references (a) through (c). This report covers the period 1 July 
to 31 December 1993. Navy IPO point of contact for this report 
is Mr. T. Noble IP0-0382, (703) 692-3956. 

C'- ,J 
.1 ~.R~ 

F.D. Kenlon 
By direction 



SUBJECT: Guided Missile Frigate (FFG-7) Coproduction Program 

1. - Participating Countries: 

a. United states of America 
b. Australia 

2. Date MOU Initiated: 11 July 1983 

3. Expiration Date of MOU: 

Termination at the end of the program unless terminated 
sooner. 

4. Production Quantities Authorized by MOU: 

a. Construction of two (2) Perry Class (FFG-7) guided 
missile frigates authorized by MOU as replacements for 
existing outdated escort vessels. 

5. Production status: 

a. Units in Production: One. 
b. Units Produced During Report Period: None. 
c. Units Produced Since MOU Initiated: One. 

6. Third Country_ Sales: NONE AUTHORIZED 

7. MOU Noncompliance: NONE 

8. status/summary of technology flowback received and its use: 
Australia is in the production phase for one ship while 
the u.s. has finished production of the FFG-7 class. 
Although Australia has made no significant modifications to 
the FFG-7 design, they have provided the u.s. with the 
flowback listed below: 

a. A design for a variable orifice to control firemain 
system pressure. 

b. A modified design for the 4100 ton stability SHIPALT to 
minimize disruption during ship PSA. 

c. A method for installing a sonar dome to avoid sonar 
transducer array impact. 

9. Source of Information: 

a. Reports from the Royal Australian Navy. 
b. USN and RAN Project Officer meetings and 

correspondence. 



SUBJECT: Guided Missile Frigate (FFG-7) Coproduction Program 

10. Program Manager Information: 

a. Name & Rank - M. Taelman 
b. Organization & Code - NAVSEA, PMS-38012 
c. Telephone Number- (703)602-0470 
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SUBJECT: F/A-18 Acquisition and Coproduction Program 

1. Participating Countries: 

a. United States of America 
b. Australia 

2. Date MOU Initiated: 12 September 1980 

3. Expiration Date of MOU: NONE 

4. Production Quantities Authorized by MOU: 

a. 75 F/A-18 Aircraft (2 Completed in u.s., 73 Assembled 
in Australia from kits) 

5. Production Status: 

a. Units in Production: NONE 
b. Units Produced During Report Period: NONE 
c. Units Produced Since MOU Initiated: 75 F/A Aircraft; 

delivery of final units taken in May 1990. 
d. Additional MOU related status information: The F/A-18 

Forward Looking Infra-Red (FLIR) pod (AN/AA-38). The 
RAAF procured and received, under FMS case AT-P-BBK, 
29 FLIR pods and are awaiting delivery of the LTD/R . 

. in August 1990, the u.s. State Department , 
approved the Technical Assistance and Licensing 
Agreement (TA&LA), DTC Case AG-341-90 to Litton. 
Litton has contracted to Amalgamated Wireless of 
Australasia-Defense Industry (AWA-DI) to coproduce the 
LTR/R unit. AWA-DI is under contract to receive 35 
subsystems/Kit on which they will perform final 
assembly followed by system test. The first 4 LTD/R 
units were co-assembled and tested, at LLS in CONUS 
in March and April 93. The remaining 25 units were 
co-assembled at AWA/DI in March 93 and deliveries are 
expected to be complete by June 94. 

6. Third Country Sales: NONE AUTHORIZED 

7. MQU Noncompliance: NONE 

8. Status/summary of technology flowback received and its use: 
Australia has provided the u.s. program office with their 
"lessons learned" and maintenance improvements which were 
based on u.s. programs. 

9. Source of Information: USN F/A-18 Program office, PEO(T), 
PMA-265-llB. 

ENCLOSURE(1.) 



&yBJBCf: F/A-18 Acquisition and Coproduction Program 

10. Program Manager Information: 

a. Name & Rank - Susan Lyon (Acting) 
b. Organization & Code- PEO(T), PMA265-1A 
c. Telephone Numb.er - (703) 692-9191, X-7476 



SUBJECT.~ AIM-9L Coproduction Program (Germany) 

1. Participating Countries: 

a. United States of America 
b. Federal Republic of Germany 
c. United Kingdom* 
d. Norway* 
e. Italy* 

2. Date MOU Initiated: February 1975 

3. Expiration Date of MOU: NONE 

* u.s. approved 
European AIM-9L 
Consortium 
members 

4. Production Quantities Authorized by MOU: 

No specific quantity identified in the MOU; Production is 
limited to AIM~9L missile minus the target detector. 

5. Production status: 

a. Units Under Production: NONE 
b. Units Produced During Report Period: NONE 
c. Units Produced Since MOU Initiated: 19,808; original 

production agreement fulfilled. 

6. Third Country Sales: 

a. Denmark - 372 
b. The Netherlands - 910 
c. spain - 204 
d. Turkey - 302 

7. MOU Noncompliance: NONE 

8. Status/summary of technology flowback received and its use: 
Germany has modified the AIM-9L to incorporate an IRCCM 
capability. The u.s. Navy has conducted tests on the 
missile with the German modification and determined that 
the capabilities of the u.s. AIM-9M will better satisfy 
u.s. requirements. 

ENCLOSUnE(!>) 



SUBJBCT~· AIM-9L Coproduction Program (Germany) 

9. Source of Information: 

The production of AIM-9L Missiles is monitored through the 
sales of Target Detectors which were withheld from the 
original coproduction MOU and are sold Foreign Military 
Sales. 

10. Program Manager: 

a. Name & Rank - Reynolds M. Williams 
b. Organization & Code - NAVAIR, PMA-259E 
c. Telephone Number- (703)692-8080 

·~ ...... __ , _ .. _ .. -.·.u-·-'~"'-~.one.' ·. 



SUBJECT: APG-65 Radar Program for F-4 Upgrade MOU 

1. Participating countries: 

a. United States of America 
b. Federal Republic of Germany 

2. Date MOU Initiated: 8 December 1987 

3. Expiration Date of MOU: 8 December 1997 

4. Production Quantities Authorized by MOU: 

a. 110 radar units for F-4F Aircraft plus 20 spares. 

1) United States - Three to be provided by 
Hughes Aircraft co. 

2) FRG - The remaining 127 units to be manufactured by 
Deutsche Aerospace, A.G. (Formerly TST). 

5. Production status: 

a. Units in Production: 62 units in production 
b. Units Produced During Report Period: Fourteen (14) 
c. Units Produced Since MOU Initiated: Sixty eight (68) 

6. Third country Sales: No Third Country Sales have_been 
authorized. 

·' 

7. MOU Noncompliance: NONE 

a. Status/summary of technology flowback received and its use: 
There has been no technology flowback identified, 
requested, or received in this program. 

9. Source of Information: 

a. Deutsche Aerospace, A.G. and Hughes Aircraft (US) 
Program Managers. 

b. PMA Program Manager. 
c. Regularly scheduled program reviews. 

10. Program Manager Information: 

a. Name & Rank - Karl Voight 
b. Organization & Code- PEO(T), PMA-265-19D 
c. Telephone Number- (703)692-9191, X-7440 



SUBJECT: 5" Rolling Airframe Missile System Coproduction Program 

1. Participating countries: 

a. United States of America 
b. Federal Republic of Germany 
c. Kingdom of Denmark 

2. Date MOU Initiated: 

a. "Cooperative Development of an Advanced surface-to-Air 
Missile System" dated 22 July 1976 (US, GE, KD). 

b. "Cooperative Full Scale Engineering Development of an 
Advanced Surface-to-Air Missile System" 
dated 18 May 1979 (US, GE, KD). 

c. "Cooperative Production of the MK 31 Guided Missile 
Weapon System" dated 31 August 1987 (US, GE). 

d. "Principles Governing Mutual Cooperation in the 
Research and Development, Production, Procurement, and 
Logistic Support of Defense Equipment" 
dated 17 October 1978 (US, GE). 

3. Expiration Date of MOU: 

"Cooperative Production of the MK 31 Guided Missile Weapon 
System" expires on 3 August 2007. 

4 •. Pr9duction Quantities Authorized by MOU: 

a. Guided Missile Round Packs: 
b. Launching Systems: 

s. Production Status: 

a. Units Under Production: 

6,230 
77 

1) Guided Missile Round Packs - 1565 (RAMSYS, GMBH) 
2) Launching Systems - 51 (TRANSLANT INC.) 

b. Units Produced During Report Period: 115 Guided 
Missile Round Packs, 26 Launching systems 

c. Units Produced Since MOU Initiated: 215 Guided Missile 
Round Packs, 43 Launching Systems 

6. Third Country Sales: 

a. Japan and Korea have requested Planning and 
Review Data. 

b. 



SUIJICT: 5" Rolling Airframe Missile System Coproduction Program 

7. MQU Noncompliance: NONE 

a. Status/summary of technology flowback received and its use: 

None during this period. Germany has provided the u.s. 
with signal processing algorithms to be used for IR all­
the-way capability upgrade of the missile. The u.s. is 
planning to include these algorithms in the Block I upgrade 
program. 

9. Source of Information: 

a. The production quantities are derived from the 
production contracts. 

b. Third country sales information is from the Japanese 
request for Planning and Review data and a Memorandum 
from the Under Secretary of the Navy. 

10. Program Manager: 

a. Name & Rank - J.Z. Stepien 
b. Organization & Code - PEO(TAD)-DR 
c. Telephone Number- (703)607-1631 

t 



SUBJECT: AH-1 Night Targeting System Coproduction Program 

1. Participating countries: 

a. United States of America 
b. Israel 

2. Date MOU Initiated: 4 August 1987 

3. Expiration Date of MOU: 

At the completion of delivery of the units, unilaterally,· 
or ten (10) years from the signature date. 

4. Production Quantities Authorized by MOU: 

a. Initially 80 Night Targeting Systems were scheduled for 
delivery to the u.s., but the Marines now require 197. 

b. Initial Israeli requirement was 40 units; because of 
funding constraints, only 33 have been procured. 

5. Production Status: 

6. 

a. LOT I Production contract of 33 systems for the Israel 
Air Force (IAF) and 2 systems for USMC validation and 
verification was signed July 12 1991. Deliveries began 
second quarter FY 93. 

b. Units Produced During Report Period: Twelve (12) IAF & 
three (3) USMC 

c. Units Produced Since MOU Initiated: Eighteen (18) IAF 
& three (3) USMC 

~:xcep>tion to National sclosure 
to Taiwan approved. Sale of system 

Taiwan and Turkey proceeding, based on approval of 
operational_ evaluation completed September 1993. 
(COMOPTEVFOR Dec 93 report) • 

7. MQU Noncompliance: NONE 

a. status/summary of technology flowback received and its use: 
None. No technology flowback has been identified, 
requested, or received. AH-1 Night Targeting System is 
based on an Israeli developmental system. 

9. Source of Information: 

a. MOU, Acquisition Plan AIR-88-07, and Contract N00019-
aa-C-0054, and Acquisition strategy Report AIR-ASR-16A. 

b. NAVAIR personnel have monitored the contractor's lab 

ENCLOSURE(~) 



SUBJECT: AH-1 Night Targeting System Coproduction Program 

test/integration and test procedures since program 
inception. 

c. IAF flight evaluation conducted May-July 1993. 

10. Program Manager: 

a. Name & Rank - C.E. Stelloh-Garner 
b. Organization & Code- PEO(A), PMA-276E2 
c. Telephone Number - (703) 692-3150 

.. "'.' 
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SUBJECT: AV-88/GRS Coproduction Program 

1. Participating countries: 

a. United States of America 
b. Government of the United Kingdom of Great Britain and 

Northern Ireland 

2. Date MOU Initiated: July 1981 

3. Expiration Date of MOU: 31 December 1995 

4. Production Quantities Authorized by MOU: No specific 
quantities written in MOU. 

a. Items authorized BAE to MCAIR: 

(1) After Fuselage 
(2) Fin 
(3) Rudder 
(4) LERX 

b. Items authorized MCAIR to BAE: 

(1) Forward Fuselage 
(2) Wing 
(3) Wing Pylon 
(4) Nose Covers 

c. Quantities Authorized: No specific quantities written 
in MciU. 

5. Prodyction Status: (includes T/AV-88) 

a. BAE to MCAIR: 

(1) Rear Fuselage - 277 produced; 8 produced during 
report period. 

(2) Fin - 280 produced; 11 produced during report period. 
(3) Rudder - 279 produced; 10 produced during report 

period. 
(4) LERX - 57 produced; 12 produced during report period. 

b. MCAIR to BAE: 

(1) Forward Fuselage - 98 produced; o produced during 
report period. 

(2) Wing - 100 produced; 0 produced during report period. 



. 
SOBJBCT: AV-8B/GR5 Coproduction Program 

(3) Wing Pylons - 96 sets produced; o sets produced 
during report period. 

(4) Nose Covers - 98 produced; o produced during report 
period. 

Note: Status of MCAIR to BAE has not changed because the last 
GRMK5/7 items were shipped in September 1991. Numbers include 
the TMk.10 trainers. 

6. Third Country Sales: 

a. Spain - 12 AV-88 aircraft (FMS) 
b. Italy - 2 TAV-88 aircraft (FMS) 
c. Italy - 3 AV-88 plus aircraft (FMS) 
d. Italy - 13 AV-88 plus aircraft (JPO) 
e. Spain - 8 AV-88 plus aircraft (JPO) 

7. MQU Noncompliance: NONE 

8. status/summary of technology flowback received and its use: 

No technology flowback has been identified, requested or 
received in this program. 

9. SoUrce of Information: 

a. Info~ation on paragraphs 4 and 5 provided by Art 
Witmer, MCAIR, st. Louis. 

b. Information on paragraph 6 is FMS Case SP-P-SCA for 
Spain and FMS Cases IT-P-SBH and IT-P-SBJ for Italy, 
and Joint Program Office. 

10. Program Manager Information: 

a. Name & Rank - Linda Farrell 
b. Organization & Code - NAVAIR, PMA-2575 
c. Telephone Number - (703) 692-5750 X7153 



·SUBJECT: The NATO Seasparrow Coproduction Program 

1. Participating countries: 

a. United States of America 
b. Australia 
c. Belgium 
d. Canada 
e. Denmark 
f. Germany 
g. Greece 
h. Italy 
i. The Netherlands 
j. Norway 
k. Portugal 
1. Turkey 
m. Spain 

2. Date MQU Initiated: 

a. Cooperative Development MOU - 10 June 1968. 
b. Cooperative Support MOU - 1 December 1977. 

3. Expiration Date of MOU: NONE 

4. Prodyction Quantities Authorized by MOU: 

·One of the Project's·objectives is to "Utilize most 
effectively the ••• industrial •••• resources of the 
Participating Governments." Since the project's inception 
in 1968, the Consortium has capitalized on the industrial 
resources of the Participating Governments by cooperatively 
producinq NATO Seasparrow end items. Although no specific 
items or quantities are identified for coproduction in 
either of the MOUs, the prime contractor (Raytheon Company) 
continues to award subcontracts to a variety of 
international vendors located in the countries of the 
consortium members. To this end, the Project has utilized 
the industrial resources of the Participating Governments 
and cooperative production as another means of 
strenqtheninq the Consortium. 

5. Pr9duction Status: 

The Development MOU siqhted above covers coproduction of 
the NATO seasparrow launching systems, the missiles 
themselves are provided by the u.s. Navy through FMS. The 
NATO Seasparrow equipment continues to be produced by the 
Raytheon Company, Equipment Division, Wayland Mass-



QQBJBCT: The NATO Seasparrow Coproduction Program 

achusetts utilizing an extensive subcontractor network in 
Europe and Canada. In addition to the requirements for 
spare and repair parts, Raytheon and its subcontractors 
have delivered, or are currently manufacturing the major 
equipments for the countries shown below: 

- MK 57 Mod 2 (single) & Mod 3 (dual) NATO Seasparrow 
surface Missile system 

- MK 48 Guided Missile Vertical Launch System 
- MK 73 Mod 1 Transmitter Group 
- MK 29 Guided Missile Launching System 
- Missile Launch Controllers for MK 41 VLS/Seasparrow VL 

Program 

for the countries shown below: 

a. 
b. 
c. 
d. 
e. 
f. 
g. 
h. 
i. 
j. 

k. 
1. 
m. 
n. 
m. 

Australia - 4 transmitters & 4 MLCs 
Belgium - 4 transmitters & 4 GMLSs 
Canada - 25 transmitters & 13 MK 48 GMVLSs 
Denmark - 1 single and 5 dual NSSMSs 
Germany - 25 transmitters, 9 GMLSs, & 5 MLCs 
Greece - 12 transmitters, 2 GMLSs, & 4 MK 48 GMVLSs 
Italy - 4 single NSSMSs 
Japan (FMS) - 2 transmitters, 5 GMLSs, & 2 MK 48 GMVLSs 
Korea (FMS) - 2 transmitters & 1 MK 48 GMVLSs 
The Netherlands - 45 transmitters, 14 GMLSs, 
& 8 MK 48 GMVLSs 
Norway - 6 single NSSMSs 
Portugal - 6 transmitters & 3 GMLSs 
Spain (FMS) - 4 transmitters & 4 GMLSs 
Turkey - 12 transmitters & 6 GMLSs 
United States - 39 single & 64 dual NSSMSs 

6. Third Country Sales: NONE 

7. MQU Noncompliance: NONE 

8. Status/summary of tecbnology flowback receiyed and its use: 

Other than the normal exchange of technical information 
amongst the Participating Governments, there have not been 
any extraordinary technology exchanges or flowback during 
this reporting period. The Participating Governments 
continue to exchange system performance and firing data as 
well as RM&A data that is used to improve availability, 
enhance employment of the system and identify performance 
improvements. 



~YBJBct: The NATO seasparrow Coproduction Program 

9. source of Information: 

a. Raytheon company, Equipment Division, Wayland, MA. 
b. NATO Seasparrow Project Office. 
c. NATO Seasparrow subcontractors are monitored by a 

network of national quality assurance representatives 
and the Raytheon subcontracts section in Wayland, 
Massachusetts. Also a monitoring group located in 
Copenhagen, Denmark periodically visits and reviews 
contractual, quality and schedule matters with foreign 
suppliers. 

d. Monthly status reviews with Raytheon Company. 

10. Program Office POC: 

a. Name & Rank - Mr. Raymond Blackburn, III 
b. Organization & Code - NATO Seasparrow Project Office 
c. Telephone Number - (703) 746-6289 
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USAF COPRODUCTION PROGRAMS 

RCS DSAA 1226 REPORT 

FOR 

31 DEC 93 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Republic of Korea. 

2. DATE OF MOU/MOA: 1991 

3. EXPIRATION OF MOU/MOA: 2001 

4. ITEM(S) AND QUANTITY(S) AUTHORIZED FOR PRODUCTION IN MOU/MOA: 72 F-
16 C/D block 52 Aircraft. 

5. STATUS OF FOREIGN COUNTRY'S PRODUCTION; I.E., ITEMS IN PRODUCTION, 
QUANTITIES PRODUCED DURING PREVIOUS SIX MONTHS, QUANTITY PRODUCED TO 
DATE. None. First aircraft expected in September 1997. This is a licensed production program. 

6. THIRD COUNTRY SALES AUTHORIZED, IF ANY, SPECIFYING COUNTRY AND 
QUANTITY INVOLVED. None. 

7. IDENTIFICATION/SUMMARY OF ANY REPORTS OF MOU/MOA NONCOMPLIANCE 
RECEIVED DURING THEPREVIOUS SIX MONTHS (IF NONE, STATE NONE). None. 

8. SOURCE OF INFORMATION FOR DATA PROVIDED UNDER SECTIONS 5, 6, AND 7 
OF THE REPORT, AND A SUMMARY OF MONITORING ACTIONS TAKEN DURING THE 
PREVIOUS SIX MONTHS. Security Assistance Program Manager, F-16 SPO. Wright Patterson AFB, 
OH. Management Action Team meetings and Program Management Review #5. 

9. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF THE ASSIGNED 
PROJECT OFFICER. Lt Col Peters, SAF/IAP, 697-0822. 

10. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS USE. 
None. 

.. :·\ 
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USAF COPRODUCTION PROGRAMS 

RCS DSAA 1226 REPORT 

FOR 

31 DEC 93 

1. COUNTRY/INTERNATIONAL ORGANIZATION: European Production Group: Belgium, 
Denmark, the Netherlands, Norway, and the United States/F-16 Multinational Fighter Program. 

2. DATE OF MOU/MOA: Original MOU in 1975. The Mid-Life Update (MLU) is an initiative 
from the F-16 Steering Committee. Arrangement #45 defines the terms for the MLU program. 

3. EXPIRATION OF MOU/MOA: N/ A. 

4. ITEM(S) AND QUANTITY(S) AUTHORIZED FOR PRODUCTION IN MOU/MOA: Mid­
life update retrofit kit for F-16A/B aircraft: Belgium 48 with option for 24 more, Denmark - 63, Norway -
58, the Netherlands- 136, the United States has dropped plans to upgrade 130 F-16NBs. US will 
upgrade computers only on 233 C/0 models. Other EPG members are deciding the scope of their effort as 
they down-size their air forces. 

5. STATUS OF FOREIGN COUNTRY'S PRODUCTION; I.E., ITEMS IN PRODUCTION, 
QUANTITIES PRODUCED DURING PREVIOUS SIX MONTHS, QUANTITY PRODUCED TO 
DATE. None. 

6. THIRD COUNTRY SALES AUTHORIZED, IF ANY, SPECIFYING COUNTRY AND 
QUANTITY INVOLVED. None. 

7. IDENTIFICATION/SUMMARY OF ANY REPORTS OF MOU/MOA NONCOMPLIANCE 
RECEIVED DURING THE PREVIOUS SIX MONTHS (IF NONE, STATE NONE). None. 

8. SOURCE OF INFORMATION FOR DATA PROVIDED UNDER SECTIONS 5, 6, AND 7 
OF THE REPORT, AND A SUMMARY OF MONITORING ACTIONS TAKEN DURING THE 
PREVIOUS SIX MONTHS. Program Element Monitor. 

9. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF THE ASSIGNED 
PROJECT OFFICER. Maj MacLaird, SAF/AQPF, 614-4173. 

10. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS USE. 
None. However, the US will receive Modular Mission Computer technology from the research and 
development application of the MLU. 
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USAF COPRODUCTION PROGRAMS 

RCS DSAA 1226 REPORT 

FOR 

31 DEC 93 

I. COUNTRY/INTERNATIONAL ORGANIZATION: Turkey 

2. DATE OF MOUIMOA: LOA TK-D-SFA, Dec 83; agreed to in the terms and conditions. 

3. EXPIRATION OF MOU/MOA: 9 December 1994 

4. ITEM(S) AND QUANTITY(S) AUTHORIZED FOR PRODUCTION IN MOU/MOA: !52 
F-16C/D aircraft. 

5. STATUS OF FOREIGN COUNTRY'S PRODUCTION; I.E., ITEMS IN PRODUCTION, 
QUANTITillS PRODUCED DURING PREVIOUS SIX MONTHS, QUANTITY PRODUCED TO 
DATE. 18 aircraft produced last six months. 137 produced through December 1993. Production rate was 
3 per month through December. Additionally, 20 engines, 133 AME sets, and 9 INUs were produced 
during the last six months. Total engines are now 37, total AME sets produced are 233, and INUs are 26. 

6. THIRD COUNTRY SALES AUTHORIZED, IF ANY, SPECIFYING COUNTRY AND 
QUANTITY INVOLVED. None authorized at this time. 

7. IDENTIFICATION/SUMMARY OF ANY REPORTS OF MOU/MOA NONCOMPLIANCE 
RECEIVED DURING THE PREVIOUS SIX MONTHS (IF NONE, STATE NONE). None. 

8. SOURCE OF INFORMATION FOR DATA PROVIDED UNDER SECTIONS 5, 6, AND 7 
OF THE REPORT, AND A SUMMARY OF MONITORING ACTIONS TAKEN DURING THE 
PREVIOUS SIX MONTHS. Monitoring actions consist of a program management review meeting in 
October 1993, plus in-country US contractor management of the production factory. 

9. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF THE ASSIGNED 
PROJECT OFFICER. Lt Col Hill, SAF/IAE, 697-0768. 

10. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS USE. 
None. 

~---



USAF COPRODUCTION PROGRAMS 

RCS DSAA 1226 REPORT 

FOR 

31 DEC 93 

I. COUNTRY/INTERNATIONAL ORGANIZATION: US/United Kingdom of Great Britain and 
Northern Ireland. 

2. DATE OF MOU/MOA: 21 September 1983. Extended 27 December 1990 until MOU can be 
amended. 

3. EXPIRATION OF MOU/MOA: Extended by mutual consent. 

4. ITEM(S) AND QUANTITY(S) AUTHORIZED FOR PRODUCTION IN MOU/MOA: 
Numerous JTIDS components- see Annex "A" of MOU for specifics. The UK is planning a direct 
procurement with GEC Marconi of 60 Class II terminals and follow-on production of 240 Class II 
terminals in a combined buy with the JTIDS JPO. 

5. STATUS OF FOREIGN COUNTRY'S PRODUCTION; I.E., ITEMS IN PRODUCTION, 
QUANTITIES PRODUCED DURING PREVIOUS SIX MONTHS, QUANTITY PRODUCED TO 
DATE. Program is entering low-rate initial production. 

6. THIRD COUNTRY SALES AUTHORIZED, IF ANY, SPECIFYING COUNTRY AND 
QUANTITY INVOLVED. None- in accordance with para 7.3 of MOU. 

7. IDENTIFICATION/SUMMARY OF ANY REPORTS OF MOU/MOA NONCOMPLIANCE 
RECEIVED DURING THE PREVIOUS SIX MONTHS (IF NONE, STATE NONE). None. 

8. SOURCE OF INFORMATION FOR DATA PROVIDED UNDER SECTIONS 5, 6, AND 7 
OF THE REPORT, AND A SUMMARY OF MONITORING ACTIONS TAKEN DURING THE 
PREVIOUS SIX MONTHS. None. 

9. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF THE ASSIGNED 
PROJECT OFFICER. Maj Pickett. SAF/AQPC/614-4590. 

10. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS USE. 
None. 

-----
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RCS DSAA 1226 REPORT 

FOR 
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1. COUNTRY/INTERNATIONAL ORGANIZATION: NATO AEW &C Program Management 
Organization (NAPMA). 

2. DATE OF MOU/MOA: 6 December 1978. Addendum 7 December 1990. 

3. EXPIRATION OF MOU/MOA: TBD 

4. ITEM(S) AND QUANTITY(S) AUTHORIZED FOR PRODUCTION IN MOU/MOA: 18 E-
3As and modifications to Air Defense Environment. Addendum extends programs to include E-3 
upgrades to meet evolving threats and maintain interoperability with US, UK, and French E-3s. 
Modernization projects will be individually approved. 

5. STATUS OF FOREIGN COUNTRY'S PRODUCTION; I.E., ITEMS IN PRODUCTION, 
QUANTITIES PRODUCED DURING PREVIOUS SIX MONTHS, QUANTITY PRODUCED TO 
DATE. None. 

6. THIRD COUNTRY SALES AUTHORIZED, IF ANY, SPECIFYING COUNTRY AND 
QUANTITY INVOLVED. None. 

7. IDENTIFICATION/SUMMARY OF ANY REPORTS OF MOU/MOA NONCOMPLIANCE 
RECEIVED DURING THE PREVIOUS SIX MONTHS (IF NONE, STATE NONE). None. 

8. SOURCE OF INFORMATION FOR DATA PROVIDED UNDER SECTIONS 5, 6, AND 7 
OF THE REPORT, AND A SUMMARY OF MONITORING ACTIONS TAKEN DURING THE 
PREVIOUS SIX MONTHS. E-3 AWACS SPO (ESC/AWl), Hanscom AFB, MA 01731-2115. Daily 
participation in NATO AWACS program. 

9. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF THE ASSIGNED 
PROJECT OFFICER. Maj Pickett, SAF/AQPC. 614-4590 

10. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS USE. 
None. 

. ...-



USAF COPRODUCTION PROGRAMS 

RCS DSAA 1226 REPORT 

FOR 

31 DEC 93 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Italy (EUROMAV Consortium) 

2. DATE OF MOU/MOA: 28 November 1984, amended 25 July 1986. 

3. EXPIRATION OF MOU/MOA: Indefinite 

4. ITEM(S) AND QUANTITY(S) AUTHORIZED FOR PRODUCTION IN MOU/MOA: 
15,000 AGM-65D/F/G Maverick Air-to-Ground Missiles. 

5. STATUS OF FOREIGN COUNTRY'S PRODUCTION; I.E., ITEMS IN PRODUCTION, 
QUANTITIES PRODUCED DURING PREVIOUS SIX MONTHS, QUANTITY PRODUCED TO 
DATE. None produced to date. 

6. THIRD COUNTRY SALES AUTHORIZED, IF ANY, SPECIFYING COUNTRY AND 
QUANTITY INVOLVED. None authorized. 

7. IDENTIFICATION/SUMMARY OF ANY REPORTS OF MOU/MOA NONCOMPLIANCE 
RECEIVED DURING THE PREVIOUS SIX MONTHS (IF NONE, STATE NONE). None. 

8. SOURCE OF INFORMATION FOR DATA PROVIDED UNDER SECTIONS 5, 6, AND 7 
OF THE REPORT, AND A SUMMARY OF MONITORING ACTIONS TAKEN DURING THE 
PREVIOUS SIX MONTHS. Monitoring actions have been conducted by means of bi-monthly program 
updates with Maverick System Program Office and SAF/IAE. In December 1988, Italy put consortium 
efforts on hold while pursuing Maverick co-assembly as an Italian national program via a commercial 
arrangement outside the terms of this MOU. There are no plans to coproduce at this time. 

9. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF THE ASSIGNED 
PROJECT OFFICER. Lt Col Daley, SAF/IAE, 695-2646. 

10. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS USE. 
None. 
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31 DEC 93 

I. COUNTRY !INTERNATIONAL ORGANIZATION: Belgium/Multinational Fighter Program 
(MNFP). 

2. DATE OF MOU/MOA: 10 June 1975. 

3. EXPIRATION OF MOU/MOA: Indefinite. 

4. ITEM(S) AND QUANTITY(S) AUTHORIZED FOR PRODUCTION IN MOU/MOA: 160 
F-16NB aircraft. 

5. STATUS OF FOREIGN COUNTRY'S PRODUCTION; I.E., ITEMS IN PRODUCTION, 
QUANTITIES PRODUCED DURING PREVIOUS SIX MONTHS, QUANTITY PRODUCED TO 
DATE. Last of 160 aircraft delivered in February 1992. 

6. THIRD COUNTRY SALES AUTHORIZED, IF ANY, SPECIFYING COUNTRY AND 
QUANTITY INVOLVED. None. Note: Third country offset ongoing as per MOU. 

7. IDENTIFICATION/SUMMARY OF ANY REPORTS OF MOU/MOA NONCOMPLIANCE 
RECEIVED DURING THE PREVIOUS SIX MONTHS (IF NONE, STATE NONE). None. 

8. SOURCE OF INFORMATION FOR DATA PROVIDED UNDER SECTIONS 5, 6, AND 7 
OF THE REPORT, AND A SUMMARY OF MONITORING ACTIONS TAKEN DURING THE 
PREVIOUS SIX MONTHS. MNFP Review October 1993. 

9. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF THE ASSIGNED 
PROJECT OFFICER. Maj Isaacson, SAF/IAE, 697-0767. 

Ill. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS USE. 
None. 

UNCLASSiFIED 

.--
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USAF COPRODUCTION PROGRAMS 

RCS DSAA 1226 REPORT 

FOR 

31 DEC 93 

1. COUNTRY/INTERNATIONAL ORGANIZATION: Denmark/Multinational Fighter Program 
(MNFP). 

2. DATE OF MOU/MOA: 10 June 1975 

3. EXPIRATION OF MOU/MOA: Indefinite. 

4. ITEM(S) AND QUANTITY(S) AUTHORIZED FOR PRODUCTION IN MOU/MOA: 70 F-
16A/B aircraft. All have been produced. 

5. STATUS OF FOREIGN COUNTRY'S PRODUCTION; I.E., ITEMS IN PRODUCTION, 
QUANTITillS PRODUCED DURING PREVIOUS SIX MONTHS, QUANTITY PRODUCED TO 
DATE. Production complete. 

6. THIRD COUNTRY SALES AUTHORIZED, IF ANY, SPECIFYING COUNTRY AND 
QUANTITY INVOLVED. None. Note: Third country offset ongoing as per MOU. 

7. IDENTIFICATION/SUMMARY OF ANY REPORTS OF MOU/MOA NONCOMPLIANCE 
RECEIVED DURING THE PREVIOUS SIX MONTHS (IF NONE, STATE NONE). None. 

8. SOURCE OF INFORMATION FOR DATA PROVIDED UNDER SECTIONS 5, 6, AND 7 
OF THE REPORT, AND A SUMMARY OF MONITORING ACTIONS TAKEN DURING THE 
PREVIOUS SIX MONTHS. MNFP Review October 1993. 

9. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF THE ASSIGNED 
PROJECT OFFICER. Maj Isaacson. SAF/IAE, 697-0767. 

10. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS USE. 
None. 
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1. COUNTRY/INTERNATIONAL ORGANIZATION: Netherlands/Multinational Fighter 
Program (MNFP) 

2. DATE OF MOU/MOA: 10 June 1975 

3. EXPIRATION OF MOU/MOA: Indefinite. 

4. ITEM(S) AND QUANTITY(S) AUTHORIZED FOR PRODUCTION IN MOU/MOA: 213 
F-16NB aircraft. 

5. STATUS OF FOREIGN COUNTRY'S PRODUCTION; I.E., ITEMS IN PRODUCTION, 
QUANTITIES PRODUCED DURING PREVIOUS SIX MONTHS, QUANTITY PRODUCED TO 
DATE. Last of 213 aircraft was delivered in February 1992. 

6. THIRD COUNTRY SALES AUTHORIZED, IF ANY, SPECIFYING COUNTRY AND 
QUANTITY INVOLVED. None. Note: Third country offset ongoing as per MOU. 

7. IDENTIFICATION/SUMMARY OF ANY REPORTS OF MOU/MOA NONCOMPLIANCE 
RECEIVED DURING THE PREVIOUS SIX MONTHS (IF NONE, STATE NONE). None. 

8. SOURCE OF INFORMATION FOR DATA PROVIDED UNDER SECTIONS 5, 6, AND 7 
OF THE REPORT, AND A SUMMARY OF MONITORING ACTIONS TAKEN DURING THE 
PREVIOUS SIX MONTHS. MNFP Review October 1993. 

9. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF THE ASSIGNED 
PROJECT OFFICER. Maj Isaacson, SAFIIAE, 697-0767. 

10. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS USE. 
None. --
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1. COUNTRY/INTERNATIONAL ORGANIZATION: Norway/Multinational Fighter Program 
(MNFP). 

2. DATE OF MOU/MOA: 10 June 1975. 

3. EXPIRATION OF MOU/MOA: Indefinite. 

4. ITEM(S) AND QUANTITY(S) AUTHORIZED FOR PRODUCTION IN MOU/MOA: 74 F-
16NB aircraft. 

5. STATUS OF FOREIGN COUNTRY'S PRODUCTION; I.E., ITEMS IN PRODUCTION, 
QUANTITIES PRODUCED DURING PREVIOUS SIX MONTHS, QUANTITY PRODUCED TO 
DATE. All 74 aircraft have been delivered to Norway. 

6. THIRD COUNTRY SALES AUTHORIZED, IF ANY, SPECIFYING COUNTRY AND 
QUANTITY INVOLVED. None. Note: Third country offset ongoing as per MOU. 

7. IDENTIFICATION/SUMMARY OF ANY REPORTS OF MOU/MOA NONCOMPLIANCE 
RECEIVED DURING THE PREVIOUS SIX MONTHS (IF NONE, STATE NONE). None. 

8. SOURCE OF INFORMATION FOR DATA PROVIDED UNDER SECTIONS S, 6, AND 7 
OF THE REPORT, AND A SUMMARY OF MONITORING ACTIONS TAKEN DURING THE 
PREVIOUS SIX MONTHS. MNFP Review October 1993. 

9. NAME, ORGANIZATION, AND TELEPHONE NUMBER OF THE ASSIGNED 
PROJECT OFFICER. Maj Isaacson, SAF/IAE. 697-0767. 

10. STATUS/SUMMARY OF TECHNOLOGY FLOWBACK RECEIVED AND ITS USE. 
None. --


