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Common Acronyms and Abbreviations 
 

 
 

Acq O&M - Acquisition-Related Operations and Maintenance
APB - Acquisition Program Baseline
APPN - Appropriation
APUC - Average Procurement  Unit Cost
BA - Budget Authority/Budget Activity
BY - Base Year
DAMIR - Defense Acquisition Management Information Retrieval
Dev Est - Development Estimate
DoD - Department of Defense
DSN - Defense Switched Network
Econ - Economic
Eng - Engineering
Est - Estimating
FMS - Foreign Military Sales
FY - Fiscal Year
IOC - Initial Operational Capability
$K - Thousands of Dollars
LRIP - Low Rate Initial Production
$M - Millions of Dollars
MILCON - Military Construction
N/A - Not Applicable
O&S - Operating and Support
Oth - Other
PAUC - Program Acquisition Unit Cost
PB - President’s Budget
PE - Program Element
Proc - Procurement
Prod Est - Production Estimate
QR - Quantity Related
Qty - Quantity
RDT&E - Research, Development, Test, and Evaluation
SAR - Selected Acquisition Report
Sch - Schedule
Spt - Support
TBD - To Be Determined
TY - Then Year
UCR - Unit Cost Reporting
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Program Information 
 

 

 

 
 
 
Responsible Office 
 

 
 
 
References 
 

 
 

Program Name 
Joint Air-to-Surface Standoff Missile (JASSM) 

DoD Component 
Air Force 

Joint Participants 
Department of the Navy 

Responsible Office
Col William Ellis  
Long Range Systems Range Division 
JASSM System Program Office 
205 West D Ave, Suite 632, Bldg 350 
Eglin Air Force Base, FL 32542-6807 

Phone  
Fax  
DSN Phone  
DSN Fax 

850-883-5340  
850-882-5394  
875-5340  
872-5394

william.ellis@us.af.mil Date Assigned June 7, 2011

JASSM Baseline
 
SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 4, 2011 
 
Approved APB
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 4, 2011
 
JASSM-ER
 
SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 4, 2011 
 
Approved APB
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 4, 2011
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Mission and Description 
 
Introduction: 
The Joint Air-to-Surface Standoff Missile (JASSM) is a next generation cruise missile enabling the United States Air 
Force to destroy the enemy’s war-sustaining capabilities from outside its area air defenses. It is precise, lethal, 
survivable, flexible, and adverse-weather capable. JASSM’s inherent accuracy (three meters (m) or less using the 
Imaging Infrared (IIR) seeker and less than 13 m with Global Positioning System (GPS)/Inertial Navigation System 
(INS) only) reduces the number of weapons and sorties required to destroy a target. 
 
Mission: 
JASSM provides both fighter and bomber aircraft the capability to strike critical, high value, heavily defended targets 
early in a campaign.  
 
Vision: 
To provide the warfighter with an autonomous, precision standoff strike weapon product line at an affordable cost 
and on schedule. 
 
Description: 
JASSM and JASSM-Extended Range (ER) are low observable, highly survivable, subsonic cruise missiles which 
carry a 1000-pound class, hardened, penetrating warhead with a robust blast fragmentation capability. The missiles 
employ an IIR seeker system to attack fixed, point targets requiring precision targeting. The missiles use GPS/INS 
for mid-course navigation and as a back up for terminal guidance. JASSM and JASSM-ER have a 15-year warranty 
and are stored in their container.  A launch can occur over a wide range of altitudes and at ranges greater than 200 
nautical miles (nm) (Baseline) or greater than 500 nm (ER).  
 
CONOPS: 
JASSM employment will occur primarily in the early stages of conflict before air superiority is established, and in the 
later stages of conflict against high value targets remaining heavily defended. JASSM can also be employed in those 
cases where, due to rules of engagement/political constraints, high value, point targets must be attacked from 
international airspace. JASSM may be employed independently or the missile may be used as part of a composite 
package.  
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Executive Summary 
 
In early January 2013, the Air Force Operational Test and Evaluation Center released the JASSM-Extended Range 
(ER) Initial Operational Test & Evaluation report and declared the missile operationally suitable, operationally 
effective and mission capable. The JASSM-ER Beyond LRIP Report was approved in May 2013 and delivered to 
Congress clearing the program for a Full Rate Production decision and JASSM-ER IOC.  
 
During Calendar Year 2013, three JASSMs were evaluated in the 2013 Weapon System Evaluation Program 
(WSEP). Each missile successfully launched, guided and impacted their intended target with high order detonation 
indicating nominal results. A fourth missile was returned to Lockheed Martin (LM) Production in Troy, Alabama for 
further evaluation due to a test instrumentation anomaly which occurred prior to launch. This fourth missile will be 
added to WSEP 2014. In addition, two Lot 8 JASSMs were tested with nominal results during Australia’s 
Operational Testing conducted in May 2013.  
 
In May 2013, as a result of a December 2010 flight test failure, the first of five Planned Product Verification Tests 
launches achieved all primary objectives for the Guidance Navigation and Control/Aerodynamic (inverted) flight 
performance capability following a high altitude launch.  
 
The program office continued surveillance inspections of fielded JASSMs and identified an additional 21 missiles 
with coating anomalies bringing the total number to 243. Warranty repairs continue at the LM production facility. 
Materiel availability is presently at 82 percent against a 95 percent objective requirement. Materiel availability is 
estimated to meet the 95 percent requirement by December 2015.  
 
In December 2013, the FY 2013 (Lot 11, 190 JASSMs/ LRIP Lot 3, 40 JASSM-ERs) and FY 2014 (Lot 12, 150 
JASSMs/LRIP Lot 4, 60 JASSM-ERs) production contracts were awarded. 
  
During 2013, the Defense Contract Management Agency accepted all 170 JASSM Lot 9 missiles and delivered 62 
JASSM FMS missiles. 
 
In March 2014, thirty (30) JASSM-ER LRIP Lot 1 missiles were delivered to the warfighter, meeting the JASSM-ER 
Assets Available milestone. 
 
There are no significant software-related issues with this program at this time.  
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Threshold Breaches 
 

 
 

 
 
 
 

JASSM Baseline 
APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 
Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

JASSM-ER 
APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 
Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
 

 
 

 
 
 

  

JASSM Baseline

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone 0 SEP 1995 SEP 1995 SEP 1995 SEP 1995
Milestone I JUN 1996 JUN 1996 DEC 1996 JUN 1996
PDRR Contract Award JUN 1996 JUN 1996 DEC 1996 JUN 1996
Milestone II NOV 1998 NOV 1998 MAY 1999 NOV 1998
EMD Contract Award NOV 1998 NOV 1998 MAY 1999 NOV 1998
LRIP Decision/Contract Award JAN 2001 JAN 2001 JAN 2002 DEC 2001
Lot II Contract Award JAN 2002 JAN 2002 JAN 2003 NOV 2002
RAA/B-52 SEP 2002 SEP 2002 SEP 2003 SEP 2003
Milestone III OCT 2003 OCT 2003 JUL 2004 APR 2004
RAA/F-16 DEC 2003 DEC 2003 DEC 2004 DEC 2004
IOC/F/A-18 E/F JUN 2009 N/A N/A N/A
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Change Explanations 
None 
 
Acronyms and Abbreviations 
EMD - Engineering and Manufacturing Development 
PDRR - Program Definition and Risk Reduction 
RAA - Required Assets Available 

JASSM-ER

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

JASSM-ER MS C JAN 2007 SEP 2010 DEC 2011 JAN 2011
JASSM-ER LRIP Contract Award JAN 2011 JAN 2011 MAR 2012 APR 2011
JASSM-ER AA/B1-B DEC 2008 APR 2013 APR 2014 MAR 2014 (Ch-1)

JASSM-ER FRP DEC 2013 DEC 2013 DEC 2014 AUG 2014 (Ch-2)

Change Explanations 
(Ch-1) JASSM-ER AA/B1-B current estimate changed from August 2013 to March 2014 due to JASSM-ER Engine 
delays. Thirty (30) JASSM-ER LRIP Lot 1 missiles were delivered in March 2014. 
 
(Ch-2) The FRP decision was adjusted due to the delay of thirty (30) JASSM-ER LRIP Lot 1 missiles required to 
meet AA. The JASSM-ER FRP current estimate has changed from December 2013 to August 2014. 
 
Memo 
The January 10, 2011 ADM was signed approving MS C for the JASSM-ER sub-program. LRIP was approved for 
100 to 190 JASSM-ER missiles.  The ADM also approved FRP entrance criteria.   

Acronyms and Abbreviations 
AA - Assets Available 
ADM - Acquisition Decision Memorandum 
FRP - Full Rate Production 
MS - Milestone 
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Performance 
 

 
 
Classified Performance information is provided in the classified annex to this submission.  

 

 

 

 
 
Classified Performance information is provided in the classified annex to this submission.  

JASSM Baseline

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Carrier Operability (KPP) Compatible 
with carrier 
ops

Compatible 
with carrier 
ops

Compatible 
with carrier 
ops

N/A None

Interoperability (KPP) 100% of top-
level IER

100% of 
top-level IER

100% of 
top-level 
IER 
designated 
critical

100% of top-
level IER

100% of 
top-level IER

Requirements Source 
Operational Requirements Document (ORD) dated January 20, 2004 

Change Explanations 
None 
 
Memo 
The Carrier Operability KPP was eliminated when the Department of the Navy withdrew from the JASSM program. 

Acronyms and Abbreviations 
IER - Information Exchange Requirement 
KPP - Key Performance Parameter 
ops - operations 

JASSM-ER

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Materiel Availability 
(KPP) (CPD Para 6.1.5) 

.98 .98 .95 1.0 .98

Net-Ready (KPP) (CPD 
para 6.1.3) 

All Ops All Ops Joint 
Critical Ops

All Ops All Ops

Missile Reliability (KSA) 
(CPD para 6.2.8) 

4th Lot .91 4th Lot. 91 IOT&E .80 
4th Lot .85

IOT&E .95 4th Lot .91
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Requirements Source 
Capability Production Document (CPD) dated April 16, 2010, JASSM-ER Annex to the JASSM Operational 
Requirements Document (ORD) and ORD III dated January 31, 2005, and the ORD 303-95-III dated January 20, 
2004 

Change Explanations 
None 
 
Acronyms and Abbreviations 
CPD - Capability Production Document 
IOT&E - Initial Operational Test and Evaluation 
KPP - Key Performance Parameter 
KSA - Key System Attributes 
Ops - Operations 
para - paragraph 
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Track to Budget 
 
JASSM Baseline
RDT&E
 

Appn BA PE  
Navy 1319 07 0604312N    

  Project Name  

  2242 Joint Air-to-Surface Standoff 
Missile (Shared) (Sunk)  

Air Force 3600 07 0207325F    
  Project Name  

  4515 Joint Air-to-Surface Standoff 
Missile

     

  5356 Joint Air-to-Surface Standoff 
Missile (Shared) (Sunk)  

 
Procurement
 

Appn BA PE  
Air Force 3020 02 0207325F    

  Line Item Name  

  654515 Joint Air-to-Surface Standoff 
Missile

     

  JASSM0 Joint Air-to-Surface Standoff 
Missile      

 
JASSM-ER
RDT&E
 

Appn BA PE  
Air Force 3600 07 0207325F    

  Project Name  

  4515 Joint Air-to-Surface Standoff 
Missile

(Shared) (Sunk)  

  5356 Joint Air-to-Surface Standoff 
Missile      

 
Procurement
 

Appn BA PE  
Air Force 3020 02 0207325F    

  Line Item Name  
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  654515 Joint Air-to-Surface Standoff 
Missile

     

  JASSM0 Joint Air-to-Surface Standoff 
Missile      
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Cost and Funding 
 
Cost Summary - Total Program 
 

 
 
 

Total Acquisition Cost and Quantity - Total Program  
 

BY2010 $M BY2010 $M TY $M

Appropriation
SAR Baseline 

Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR Baseline 
Prod Est

Current APB 
Production 
Objective

Current 
Estimate

RDT&E 1405.8 1441.7 -- 1463.8 1199.8 1252.6 1279.8

Procurement 3648.7 5869.3 -- 5152.5 3756.2 6785.0 5943.7

Flyaway -- -- -- 4272.5 -- -- 4908.8

Recurring -- -- -- 4272.5 -- -- 4908.8

Non Recurring -- -- -- 0.0 -- -- 0.0

Support -- -- -- 880.0 -- -- 1034.9

Other Support -- -- -- 880.0 -- -- 1034.9

Initial Spares -- -- -- 0.0 -- -- 0.0

MILCON 31.0 0.0 -- 0.0 25.1 0.0 0.0

Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 5085.5 7311.0 N/A 6616.3 4981.1 8037.6 7223.5
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Cost and Funding 
 
Cost Summary - JASSM Baseline 
 

Total Acquisition Cost and Quantity - JASSM Baseline  
 

BY2010 $M BY2010 $M TY $M

Appropriation
SAR Baseline 

Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR Baseline 
Prod Est

Current APB 
Production 
Objective

Current 
Estimate

RDT&E 1246.7 1176.2 1293.8 1189.7 1053.2 985.6 1000.8

Procurement 1612.8 2503.2 2753.5 1831.4 1601.4 2664.7 1862.7

Flyaway -- -- -- 1435.0 -- -- 1462.1

Recurring -- -- -- 1435.0 -- -- 1462.1

Non Recurring -- -- -- 0.0 -- -- 0.0

Support -- -- -- 396.4 -- -- 400.6

Other Support -- -- -- 396.4 -- -- 400.6

Initial Spares -- -- -- 0.0 -- -- 0.0

MILCON 31.0 0.0 -- 0.0 25.1 0.0 0.0

Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 2890.5 3679.4 N/A 3021.1 2679.7 3650.3 2863.5
 
Confidence Level for Current APB Cost 50% - 
 
The Independent Cost Estimate to support JASSM Baseline and JASSM-ER Milestone C decision, like all life-
cycle cost estimates previously performed by the Cost Assessment and Program Evaluation (CAPE), is built 
upon a product-oriented work breakdown structure, based on historical actual cost information to the maximum 
extent possible, and, most importantly, based on conservative assumptions that are consistent with actual 
demonstrated contractor and government performance for a series of acquisition programs in which the 
Department has been successful. 
 
It is difficult to calculate mathematically the precise confidence levels associated with life-cycle cost estimates 
prepared for Major Defense Acquisition Programs (MDAPs). Based on the rigor in methods used in building 
estimates, the strong adherence to the collection and use of historical cost information, and the review of applied 
assumptions, we project that it is about equally likely that the estimate will prove too low or too high for execution 
of the program described. 
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Quantity SAR Baseline 
Prod Est

Current APB 
Production

Current Estimate

RDT&E 87 87 87
Procurement 2853 2400 2054
Total 2940 2487 2141
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Cost Summary - JASSM-ER 
 

 
 

Total Acquisition Cost and Quantity - JASSM-ER  
 

BY2010 $M BY2010 $M TY $M

Appropriation
SAR Baseline 

Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR Baseline 
Prod Est

Current APB 
Production 
Objective

Current 
Estimate

RDT&E 159.1 265.5 292.1 274.1 146.6 267.0 279.0

Procurement 2035.9 3366.1 3702.7 3321.1 2154.8 4120.3 4081.0

Flyaway -- -- -- 2837.5 -- -- 3446.7

Recurring -- -- -- 2837.5 -- -- 3446.7

Non Recurring -- -- -- 0.0 -- -- 0.0

Support -- -- -- 483.6 -- -- 634.3

Other Support -- -- -- 483.6 -- -- 634.3

Initial Spares -- -- -- 0.0 -- -- 0.0

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 2195.0 3631.6 N/A 3595.2 2301.4 4387.3 4360.0
 
Confidence Level for Current APB Cost 50% - 
 
The Independent Cost Estimate to support JASSM Baseline and JASSM-ER Milestone C decision, like all life-
cycle cost estimates previously performed by the Cost Assessment and Program Evaluation (CAPE), is built 
upon a product-oriented work breakdown structure, based on historical actual cost information to the maximum 
extent possible, and, most importantly, based on conservative assumptions that are consistent with actual 
demonstrated contractor and government performance for a series of acquisition programs in which the 
Department has been successful.  
 
It is difficult to calculate mathematically the precise confidence levels associated with life-cycle cost estimates 
prepared for Major Defense Acquisition Programs (MDAPs). Based on the rigor in methods used in building 
estimates, the strong adherence to the collection and use of historical cost information, and the review of applied 
assumptions, we project that it is about equally likely that the estimate will prove too low or too high for execution 
of the program described. 
 
 
 

Quantity SAR Baseline 
Prod Est

Current APB 
Production

Current Estimate

RDT&E 7 31 31
Procurement 2500 2500 2846
Total 2507 2531 2877
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Cost and Funding 
 
Funding Summary - Total Program 
 

 
 
 

Appropriation and Quantity Summary - Total Program  
FY2015 President's Budget / December 2013 SAR (TY$ M) 

Appropriation Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 To 
Complete

Total

RDT&E 1188.0 6.3 15.9 14.7 4.9 4.4 4.5 41.1 1279.8

Procurement 1645.2 271.1 337.4 444.6 439.9 448.7 457.0 1899.8 5943.7

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2015 Total 2833.2 277.4 353.3 459.3 444.8 453.1 461.5 1940.9 7223.5

PB 2014 Total 2845.1 297.6 358.7 463.6 448.6 456.6 476.4 1971.6 7318.2

Delta -11.9 -20.2 -5.4 -4.3 -3.8 -3.5 -14.9 -30.7 -94.7
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Cost and Funding 
 
Funding Summary - JASSM Baseline 
 

 
 
 

Appropriation and Quantity Summary - JASSM Baseline  
FY2015 President's Budget / December 2013 SAR (TY$ M) 

Appropriation Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 To 
Complete

Total

RDT&E 985.3 3.1 7.4 5.0 0.0 0.0 0.0 0.0 1000.8

Procurement 1461.9 144.5 138.2 118.1 0.0 0.0 0.0 0.0 1862.7

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2015 Total 2447.2 147.6 145.6 123.1 0.0 0.0 0.0 0.0 2863.5

PB 2014 Total 2442.6 146.3 147.5 124.4 4.2 4.3 5.4 39.4 2914.1

Delta 4.6 1.3 -1.9 -1.3 -4.2 -4.3 -5.4 -39.4 -50.6
 

Quantity Undistributed Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 To 
Complete

Total

Development 87 0 0 0 0 0 0 0 0 87
Production 0 1707 127 120 100 0 0 0 0 2054
PB 2015 Total 87 1707 127 120 100 0 0 0 0 2141
PB 2014 Total 87 1646 103 104 100 0 0 0 0 2040
Delta 0 61 24 16 0 0 0 0 0 101
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Funding Summary - JASSM-ER 
 

 
 
 

Appropriation and Quantity Summary - JASSM-ER  
FY2015 President's Budget / December 2013 SAR (TY$ M) 

Appropriation Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 To 
Complete

Total

RDT&E 202.7 3.2 8.5 9.7 4.9 4.4 4.5 41.1 279.0

Procurement 183.3 126.6 199.2 326.5 439.9 448.7 457.0 1899.8 4081.0

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2015 Total 386.0 129.8 207.7 336.2 444.8 453.1 461.5 1940.9 4360.0

PB 2014 Total 402.5 151.3 211.2 339.2 444.4 452.3 471.0 1932.2 4404.1

Delta -16.5 -21.5 -3.5 -3.0 0.4 0.8 -9.5 8.7 -44.1
 

Quantity Undistributed Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 To 
Complete

Total

Development 31 0 0 0 0 0 0 0 0 31
Production 0 100 60 104 260 360 360 360 1242 2846
PB 2015 Total 31 100 60 104 260 360 360 360 1242 2877
PB 2014 Total 31 100 80 120 260 360 360 360 1307 2978
Delta 0 0 -20 -16 0 0 0 0 -65 -101
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Cost and Funding 
 
Annual Funding By Appropriation - JASSM Baseline 
 

  

Annual Funding TY$ - JASSM Baseline 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1996 -- -- -- -- -- -- 27.6

1997 -- -- -- -- -- -- 160.7

1998 -- -- -- -- -- -- 163.8

1999 -- -- -- -- -- -- 121.7

2000 -- -- -- -- -- -- 154.4

2001 -- -- -- -- -- -- 118.6

2002 -- -- -- -- -- -- 82.8

2003 -- -- -- -- -- -- 35.0

2004 -- -- -- -- -- -- 9.8

2005 -- -- -- -- -- -- 11.5

2006 -- -- -- -- -- -- 22.4

2007 -- -- -- -- -- -- 10.5

2008 -- -- -- -- -- -- 3.5

2009 -- -- -- -- -- -- 4.1

2010 -- -- -- -- -- -- --

2011 -- -- -- -- -- -- --

2012 -- -- -- -- -- -- --

2013 -- -- -- -- -- -- 3.6

2014 -- -- -- -- -- -- 3.1

2015 -- -- -- -- -- -- 7.4

2016 -- -- -- -- -- -- 5.0

Subtotal 81 -- -- -- -- -- 945.5
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Annual Funding BY$ - JASSM Baseline 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

1996 -- -- -- -- -- -- 34.5

1997 -- -- -- -- -- -- 198.3

1998 -- -- -- -- -- -- 200.8

1999 -- -- -- -- -- -- 147.7

2000 -- -- -- -- -- -- 184.5

2001 -- -- -- -- -- -- 139.8

2002 -- -- -- -- -- -- 96.6

2003 -- -- -- -- -- -- 40.3

2004 -- -- -- -- -- -- 11.0

2005 -- -- -- -- -- -- 12.6

2006 -- -- -- -- -- -- 23.8

2007 -- -- -- -- -- -- 10.9

2008 -- -- -- -- -- -- 3.6

2009 -- -- -- -- -- -- 4.1

2010 -- -- -- -- -- -- --

2011 -- -- -- -- -- -- --

2012 -- -- -- -- -- -- --

2013 -- -- -- -- -- -- 3.4

2014 -- -- -- -- -- -- 2.9

2015 -- -- -- -- -- -- 6.7

2016 -- -- -- -- -- -- 4.4

Subtotal 81 -- -- -- -- -- 1125.9
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Annual Funding TY$ - JASSM Baseline 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1998 -- -- -- -- -- -- 5.3

1999 -- -- -- -- -- -- 1.8

2000 -- -- -- -- -- -- 3.4

2001 -- -- -- -- -- -- 2.0

2002 -- -- -- -- -- -- 5.9

2003 -- -- -- -- -- -- 16.1

2004 -- -- -- -- -- -- 20.8

Subtotal 6 -- -- -- -- -- 55.3
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Annual Funding BY$ - JASSM Baseline 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

1998 -- -- -- -- -- -- 6.5

1999 -- -- -- -- -- -- 2.2

2000 -- -- -- -- -- -- 4.1

2001 -- -- -- -- -- -- 2.4

2002 -- -- -- -- -- -- 6.9

2003 -- -- -- -- -- -- 18.5

2004 -- -- -- -- -- -- 23.2

Subtotal 6 -- -- -- -- -- 63.8
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Annual Funding TY$ - JASSM Baseline 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2001 -- -- 0.2 -- 0.2 -- 0.2

2002 76 33.6 -- -- 33.6 9.1 42.7

2003 100 36.5 -- -- 36.5 15.5 52.0

2004 240 90.2 -- -- 90.2 10.7 100.9

2005 288 112.2 -- -- 112.2 27.0 139.2

2006 75 69.9 -- -- 69.9 28.8 98.7

2007 163 124.8 -- -- 124.8 35.9 160.7

2008 111 103.5 -- -- 103.5 56.5 160.0

2009 134 129.0 -- -- 129.0 51.7 180.7

2010 3 2.6 -- -- 2.6 17.2 19.8

2011 167 146.5 -- -- 146.5 19.9 166.4

2012 157 136.3 -- -- 136.3 37.9 174.2

2013 193 158.3 -- -- 158.3 8.1 166.4

2014 127 108.7 -- -- 108.7 35.8 144.5

2015 120 113.2 -- -- 113.2 25.0 138.2

2016 100 96.6 -- -- 96.6 21.5 118.1

Subtotal 2054 1461.9 0.2 -- 1462.1 400.6 1862.7
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Annual Funding BY$ - JASSM Baseline 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2001 -- -- 0.2 -- 0.2 -- 0.2

2002 76 38.7 -- -- 38.7 10.4 49.1

2003 100 41.5 -- -- 41.5 17.6 59.1

2004 240 100.4 -- -- 100.4 11.9 112.3

2005 288 121.4 -- -- 121.4 29.2 150.6

2006 75 73.5 -- -- 73.5 30.3 103.8

2007 163 128.1 -- -- 128.1 36.8 164.9

2008 111 104.3 -- -- 104.3 56.9 161.2

2009 134 128.2 -- -- 128.2 51.3 179.5

2010 3 2.5 -- -- 2.5 16.9 19.4

2011 167 140.6 -- -- 140.6 19.0 159.6

2012 157 128.5 -- -- 128.5 35.7 164.2

2013 193 145.2 -- -- 145.2 7.5 152.7

2014 127 98.0 -- -- 98.0 32.2 130.2

2015 120 100.1 -- -- 100.1 22.1 122.2

2016 100 83.8 -- -- 83.8 18.6 102.4

Subtotal 2054 1434.8 0.2 -- 1435.0 396.4 1831.4
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Annual Funding By Appropriation - JASSM-ER 
 

  

Annual Funding TY$ - JASSM-ER 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2003 -- -- -- -- -- -- 13.6

2004 -- -- -- -- -- -- 15.7

2005 -- -- -- -- -- -- 31.8

2006 -- -- -- -- -- -- 35.2

2007 -- -- -- -- -- -- 22.5

2008 -- -- -- -- -- -- 8.3

2009 -- -- -- -- -- -- 20.6

2010 -- -- -- -- -- -- 26.5

2011 -- -- -- -- -- -- 19.3

2012 -- -- -- -- -- -- 5.7

2013 -- -- -- -- -- -- 3.5

2014 -- -- -- -- -- -- 3.2

2015 -- -- -- -- -- -- 8.5

2016 -- -- -- -- -- -- 9.7

2017 -- -- -- -- -- -- 4.9

2018 -- -- -- -- -- -- 4.4

2019 -- -- -- -- -- -- 4.5

2020 -- -- -- -- -- -- 5.9

2021 -- -- -- -- -- -- 5.9

2022 -- -- -- -- -- -- 5.9

2023 -- -- -- -- -- -- 5.9

2024 -- -- -- -- -- -- 5.9

2025 -- -- -- -- -- -- 5.8

2026 -- -- -- -- -- -- 5.8

Subtotal 31 -- -- -- -- -- 279.0
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Annual Funding BY$ - JASSM-ER 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2003 -- -- -- -- -- -- 15.6

2004 -- -- -- -- -- -- 17.6

2005 -- -- -- -- -- -- 34.8

2006 -- -- -- -- -- -- 37.4

2007 -- -- -- -- -- -- 23.3

2008 -- -- -- -- -- -- 8.4

2009 -- -- -- -- -- -- 20.6

2010 -- -- -- -- -- -- 26.2

2011 -- -- -- -- -- -- 18.7

2012 -- -- -- -- -- -- 5.4

2013 -- -- -- -- -- -- 3.3

2014 -- -- -- -- -- -- 2.9

2015 -- -- -- -- -- -- 7.7

2016 -- -- -- -- -- -- 8.6

2017 -- -- -- -- -- -- 4.3

2018 -- -- -- -- -- -- 3.8

2019 -- -- -- -- -- -- 3.8

2020 -- -- -- -- -- -- 4.8

2021 -- -- -- -- -- -- 4.7

2022 -- -- -- -- -- -- 4.6

2023 -- -- -- -- -- -- 4.6

2024 -- -- -- -- -- -- 4.5

2025 -- -- -- -- -- -- 4.3

2026 -- -- -- -- -- -- 4.2

Subtotal 31 -- -- -- -- -- 274.1
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Annual Funding TY$ - JASSM-ER 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2010 30 52.4 -- -- 52.4 4.3 56.7

2011 -- -- -- -- -- 1.8 1.8

2012 30 52.4 -- -- 52.4 8.6 61.0

2013 40 63.6 -- -- 63.6 0.2 63.8

2014 60 92.1 -- -- 92.1 34.5 126.6

2015 104 154.7 -- -- 154.7 44.5 199.2

2016 260 307.9 -- -- 307.9 18.6 326.5

2017 360 413.6 -- -- 413.6 26.3 439.9

2018 360 412.2 -- -- 412.2 36.5 448.7

2019 360 415.4 -- -- 415.4 41.6 457.0

2020 360 412.6 -- -- 412.6 41.0 453.6

2021 360 416.1 -- -- 416.1 42.1 458.2

2022 360 420.4 -- -- 420.4 43.2 463.6

2023 162 233.3 -- -- 233.3 44.3 277.6

2024 -- -- -- -- -- 18.1 18.1

2025 -- -- -- -- -- 18.5 18.5

2026 -- -- -- -- -- 18.9 18.9

2027 -- -- -- -- -- 19.3 19.3

2028 -- -- -- -- -- 19.8 19.8

2029 -- -- -- -- -- 20.3 20.3

2030 -- -- -- -- -- 20.7 20.7

2031 -- -- -- -- -- 21.2 21.2

2032 -- -- -- -- -- 21.7 21.7

2033 -- -- -- -- -- 22.2 22.2

2034 -- -- -- -- -- 22.8 22.8

2035 -- -- -- -- -- 23.3 23.3

Subtotal 2846 3446.7 -- -- 3446.7 634.3 4081.0
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Annual Funding BY$ - JASSM-ER 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2010 30 51.3 -- -- 51.3 4.2 55.5

2011 -- -- -- -- -- 1.7 1.7

2012 30 49.4 -- -- 49.4 8.1 57.5

2013 40 58.3 -- -- 58.3 0.2 58.5

2014 60 83.0 -- -- 83.0 31.1 114.1

2015 104 136.8 -- -- 136.8 39.4 176.2

2016 260 267.0 -- -- 267.0 16.1 283.1

2017 360 351.6 -- -- 351.6 22.4 374.0

2018 360 343.6 -- -- 343.6 30.4 374.0

2019 360 339.4 -- -- 339.4 34.0 373.4

2020 360 330.5 -- -- 330.5 32.9 363.4

2021 360 326.8 -- -- 326.8 33.1 359.9

2022 360 323.7 -- -- 323.7 33.3 357.0

2023 162 176.1 -- -- 176.1 33.5 209.6

2024 -- -- -- -- -- 13.4 13.4

2025 -- -- -- -- -- 13.4 13.4

2026 -- -- -- -- -- 13.4 13.4

2027 -- -- -- -- -- 13.5 13.5

2028 -- -- -- -- -- 13.5 13.5

2029 -- -- -- -- -- 13.6 13.6

2030 -- -- -- -- -- 13.6 13.6

2031 -- -- -- -- -- 13.7 13.7

2032 -- -- -- -- -- 13.7 13.7

2033 -- -- -- -- -- 13.7 13.7

2034 -- -- -- -- -- 13.8 13.8

2035 -- -- -- -- -- 13.9 13.9

Subtotal 2846 2837.5 -- -- 2837.5 483.6 3321.1

JASSM December 2013 SAR

April 16, 2014 
17:12:21 UNCLASSIFIED 30



  
Low Rate Initial Production 
 

 
The Current Total LRIP Quantity is more than 10% of the total production quantity due to the Milestone Decision 
Authority signing an Acquisition Decision Memorandum (ADM) authorizing entry into LRIP on December 21, 2001. 
The December 2001 LRIP ADM approved the procurement of 76 missiles in Lot 1 and 100 missiles in Lot 2. In the 
summer of 2003, Congressional language for the FY 2004 budget dictated that the JASSM program remain in LRIP 
for Lot 3, which added an additional 240 missiles (increasing the total LRIP quantity from 176 to 416, which equates 
to 17 percent of expected total procurement).  
 

 
The January 10, 2011 ADM approved LRIP of 100 to 190 JASSM-ER missiles.  JASSM-ER's current LRIP estimate 
has shifted to 160 missiles (End Year 2014). 

 
 
 

JASSM Baseline 
Initial LRIP Decision Current Total LRIP 

 Approval Date  12/21/2001  12/21/2003
 Approved Quantity  176  416
 Reference  Milestone III ADM

 
FY 2004 Congressional 
Add

 Start Year  2001  2001
 End Year  2003  2003

JASSM-ER 
Initial LRIP Decision Current Total LRIP 

 Approval Date  1/10/2011  1/10/2011
 Approved Quantity  190  160
 Reference  Milestone C ADM  Milestone C ADM
 Start Year  2011  2011
 End Year  2013  2014
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Nuclear Costs 
 

 

 
 
 

Foreign Military Sales 
 

 

 

JASSM Baseline 
Classified FMS information is provided in the classified annex to this submission. 

JASSM-ER 
None 

JASSM Baseline
None

JASSM-ER
None
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Unit Cost 
 
JASSM Baseline 
 
Unit Cost Report 
 

 
 
 

 

 

 
BY2010 $M BY2010 $M

Unit Cost 
Current UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3679.4 3021.1
Quantity 2487 2141
Unit Cost 1.479 1.411 -4.60 

Average Procurement Unit Cost (APUC) 
Cost 2503.2 1831.4
Quantity 2400 2054
Unit Cost 1.043 0.892 -14.48 

BY2010 $M BY2010 $M

Unit Cost 

Revised 
Original UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3679.4 3021.1
Quantity 2487 2141
Unit Cost 1.479 1.411 -4.60 

Average Procurement Unit Cost (APUC) 
Cost 2503.2 1831.4
Quantity 2400 2054
Unit Cost 1.043 0.892 -14.48 

JASSM December 2013 SAR

April 16, 2014 
17:12:21 UNCLASSIFIED 33



  
JASSM Baseline 
 
Unit Cost History 
 

  

 

 

 

BY2010 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB NOV 1998 0.914 0.516 0.840 0.504
APB as of January 2006 JUL 2004 0.951 0.700 0.914 0.702
Revised Original APB APR 2011 1.479 1.043 1.468 1.110
Prior APB JUL 2004 0.951 0.700 0.914 0.702
Current APB APR 2011 1.479 1.043 1.468 1.110
Prior Annual SAR DEC 2012 1.497 0.935 1.428 0.954
Current Estimate DEC 2013 1.411 0.892 1.337 0.907

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.911 0.035 0.063 0.180 0.065 -0.067 0.000 0.150 0.426 1.337
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Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.561 0.032 -0.069 0.187 0.068 -0.028 0.000 0.156 0.346 0.907
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I JUN 1996 JUN 1996 JUN 1996 JUN 1996
Milestone II JUN 1998 NOV 1998 NOV 1998 NOV 1998
Milestone III APR 2001 JUL 2002 OCT 2003 APR 2004
IOC JUN 2001 SEP 2002 SEP 2002 SEP 2003
Total Cost (TY $M) 811.3 2073.3 2679.7 2863.5
Total Quantity 44 2469 2940 2141
Prog. Acq. Unit Cost (PAUC) 18.439 0.840 0.911 1.337
 

 
 

IOC represents Required Assets Available for B-52 declared at Barksdale Air Force Base on September 24, 
2003. 
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JASSM-ER 
 
Unit Cost Report 
 

 
 
 

 

 

 
BY2010 $M BY2010 $M

Unit Cost 
Current UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3631.6 3595.2
Quantity 2531 2877
Unit Cost 1.435 1.250 -12.89 

Average Procurement Unit Cost (APUC) 
Cost 3366.1 3321.1
Quantity 2500 2846
Unit Cost 1.346 1.167 -13.30 

BY2010 $M BY2010 $M

Unit Cost 
Original UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3631.6 3595.2
Quantity 2531 2877
Unit Cost 1.435 1.250 -12.89 

Average Procurement Unit Cost (APUC) 
Cost 3366.1 3321.1
Quantity 2500 2846
Unit Cost 1.346 1.167 -13.30 
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JASSM-ER 
 
Unit Cost History 
 

  

 

 

 

BY2010 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB APR 2011 1.435 1.346 1.733 1.648
APB as of January 2006 N/A N/A N/A N/A N/A
Revised Original APB N/A N/A N/A N/A N/A
Prior APB N/A N/A N/A N/A N/A
Current APB APR 2011 1.435 1.346 1.733 1.648
Prior Annual SAR DEC 2012 1.220 1.153 1.479 1.417
Current Estimate DEC 2013 1.250 1.167 1.515 1.434

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.918 0.058 0.021 -0.065 0.106 0.285 0.000 0.192 0.597 1.515
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Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.862 0.058 0.014 -0.057 0.102 0.261 0.000 0.194 0.572 1.434
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone A N/A N/A N/A N/A
Milestone B N/A N/A N/A N/A
Milestone C N/A N/A JAN 2007 JAN 2011
IOC N/A N/A DEC 2008 MAR 2014
Total Cost (TY $M) N/A N/A 2301.4 4360.0
Total Quantity N/A N/A 2507 2877
Prog. Acq. Unit Cost (PAUC) N/A N/A 0.918 1.515
 

 
 

IOC represents Assets Available for B-1B and will be declared at Dyess Air Force Base by the user community. 
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Cost Variance 
 
JASSM Baseline 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 1053.2 1601.4 25.1 2679.7
Previous Changes 

Economic +8.4 +73.2 -- +81.6
Quantity -- -658.4 -- -658.4
Schedule -- +359.4 -- +359.4
Engineering -- +129.3 -- +129.3
Estimating -10.4 +24.5 -25.1 -11.0
Other -- -- -- --
Support -- +333.5 -- +333.5

Subtotal -2.0 +261.5 -25.1 +234.4
Current Changes 

Economic -0.6 -6.8 -- -7.4
Quantity -- +65.7 -- +65.7
Schedule -- +25.1 -- +25.1
Engineering -- +10.6 -- +10.6
Estimating -49.8 -81.9 -- -131.7
Other -- -- -- --
Support -- -12.9 -- -12.9

Subtotal -50.4 -0.2 -- -50.6
Adjustments -- -- -- --
Total Changes -52.4 +261.3 -25.1 +183.8
CE - Cost Variance 1000.8 1862.7 -- 2863.5
CE - Cost & Funding 1000.8 1862.7 -- 2863.5
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Summary Base Year 2010 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 1246.7 1612.8 31.0 2890.5
Previous Changes 

Economic -- -- -- --
Quantity -- -501.6 -- -501.6
Schedule -- -113.9 -- -113.9
Engineering -- +81.3 -- +81.3
Estimating -17.8 +415.0 -31.0 +366.2
Other -- -- -- --
Support -- +331.8 -- +331.8

Subtotal -17.8 +212.6 -31.0 +163.8
Current Changes 

Economic -- -- -- --
Quantity -- +57.0 -- +57.0
Schedule -- +25.5 -- +25.5
Engineering -- +9.2 -- +9.2
Estimating -39.2 -74.6 -- -113.8
Other -- -- -- --
Support -- -11.1 -- -11.1

Subtotal -39.2 +6.0 -- -33.2
Adjustments -- -- -- --
Total Changes -57.0 +218.6 -31.0 +130.6
CE - Cost Variance 1189.7 1831.4 -- 3021.1
CE - Cost & Funding 1189.7 1831.4 -- 3021.1

Previous Estimate: December 2012 
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -0.6
Adjustment for current and prior escalation. (Estimating) +0.2 +0.2
Congressional and Sequestration reductions in FY 2013. (Estimating) -0.3 -0.3
Revised estimate to support efforts for Common Telemetry Instrumentation Kit and 

Electronic Safe and Arm Fuze programs between FY 2014 to FY 2015. (Estimating) +2.9 +3.2

Transition of all future research and development funds to the JASSM-Extended Range 
project FY 2017 to FY 2026. (Estimating) -42.0 -52.9

RDT&E Subtotal -39.2 -50.4

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -6.8
Adjustment for current and prior escalation. (Estimating) +3.6 +3.6
Acceleration of procurement buy profile for contract negotiations yield of additional 

missiles in FY 2013 and FY 2014. (Schedule) 0.0 -4.3

Total Quantity variance resulting from an increase of 101 missiles from 1,953 to 2,054. 
(Subtotal) +93.4 +107.7

Quantity variance resulting from an increase of 101 missiles from 1,953 to 2,054. 
(Quantity) (+57.0) (+65.7)

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (+25.5) (+29.4)
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) (+9.2) (+10.6)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (+1.7) (+2.0)

Revised estimate due to Sequestration reduction in FY 2012. (Estimating) -0.9 -0.9
Revised estimate due to the acceleration of 101 missiles between FY 2013 and FY 

2015. (Estimating) -79.0 -86.6

Adjustment for current and prior escalation. (Support) +0.5 +0.8
Decrease in Other Support. (Support) (QR) -11.6 -13.7

Procurement Subtotal +6.0 -0.2
 
(QR) Quantity Related

JASSM December 2013 SAR

April 16, 2014 
17:12:21 UNCLASSIFIED 41



  
Cost Variance 
 
JASSM-ER 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 146.6 2154.8 -- 2301.4
Previous Changes 

Economic +3.4 +188.2 -- +191.6
Quantity +64.9 +436.6 -- +501.5
Schedule -25.8 -175.8 -- -201.6
Engineering +14.7 +298.2 -- +312.9
Estimating +25.3 +870.4 -- +895.7
Other -- -- -- --
Support -- +402.6 -- +402.6

Subtotal +82.5 +2020.2 -- +2102.7
Current Changes 

Economic -0.2 -23.2 -- -23.4
Quantity -- -99.1 -- -99.1
Schedule -- +13.9 -- +13.9
Engineering -- -7.0 -- -7.0
Estimating +50.1 -127.2 -- -77.1
Other -- -- -- --
Support -- +148.6 -- +148.6

Subtotal +49.9 -94.0 -- -44.1
Total Changes +132.4 +1926.2 -- +2058.6
CE - Cost Variance 279.0 4081.0 -- 4360.0
CE - Cost & Funding 279.0 4081.0 -- 4360.0
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Summary Base Year 2010 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 159.1 2035.9 -- 2195.0
Previous Changes 

Economic -- -- -- --
Quantity +50.4 +332.0 -- +382.4
Schedule -7.2 -9.3 -- -16.5
Engineering +10.8 +204.6 -- +215.4
Estimating +21.7 +512.6 -- +534.3
Other -- -- -- --
Support -- +321.8 -- +321.8

Subtotal +75.7 +1361.7 -- +1437.4
Current Changes 

Economic -- -- -- --
Quantity -- -74.8 -- -74.8
Schedule -- +3.2 -- +3.2
Engineering -- -5.3 -- -5.3
Estimating +39.3 -98.7 -- -59.4
Other -- -- -- --
Support -- +99.1 -- +99.1

Subtotal +39.3 -76.5 -- -37.2
Total Changes +115.0 +1285.2 -- +1400.2
CE - Cost Variance 274.1 3321.1 -- 3595.2
CE - Cost & Funding 274.1 3321.1 -- 3595.2

Previous Estimate: December 2012 
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -0.2
Congressional and sequestration reduction in FY 2013. (Estimating) -0.2 -0.3
Reduction to Small Business Innovation Research in FY 2013. (Estimating) -0.2 -0.2
Revised Estimate to support efforts for Common Telemetry Instrumentation Kit and 

Electronic Safe and Arm Fuze programs between FY 2014 to FY 2015. (Estimating) -3.5 -3.9

Transition all future research and development funds to the JASSM-Extended Range 
project from the JASSM Baseline project between FY 2017 to FY 2026. (Estimating) +43.2 +54.5

RDT&E Subtotal +39.3 +49.9

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -23.2
Adjustment for current and prior escalation. (Estimating) +1.9 +2.0
Stretch-out of procurement buy profile from FY 2014 through FY 2016. (Schedule) 0.0 +9.7
Total Quantity variance resulting from a decrease of 101 missiles from 2,947 to 2,846. 

(Subtotal) -92.6 -122.7

Quantity variance resulting from a decrease of 101 missiles from 2,947 to 2,846. 
(Quantity) (-74.8) (-99.1)

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (+3.2) (+4.2)
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) (-5.3) (-7.0)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (-15.7) (-20.8)

Revised estimate for production rate effect. (Estimating) (QR) -57.5 -78.2
Revised estimate due to Congressional reductions in FY 2013. (Estimating) -0.3 -0.3
Revised estimate due to Sequestration reductions in FY 2013 and FY 2014. 

(Estimating) -27.1 -29.9

Adjustment for current and prior escalation. (Support) +0.3 +0.4
Increase in Other Support for increased test requirements between FY 2015 to FY 

2035. (Support) +98.8 +148.2

Procurement Subtotal -76.5 -94.0
 
(QR) Quantity Related
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Contracts 
 

 

 

  

Appropriation: Procurement 
Contract Name JASSM Production (Lot 11 Baseline/LRIP Lot 3 ER 
Contractor Lockheed Martin--Missile & Fire Control 
Contractor Location 5600 West Sand Lake Road 

Orlando, FL 32819 
Contract Number, Type FA8682-14-C-0069,  FFP 
Award Date December 19, 2013 
Definitization Date December 19, 2013 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

225.8 N/A 230 225.8 N/A 230 225.8 225.8 
 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
This is the first time this contract is being reported. 
 
Funding identified here only represents production funding placed on contract to support 230 missiles;190 Baseline 
and 40 Extended-Range missiles. 
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Appropriation: Procurement 
Contract Name JASSM Production (Lot 12 Baseline/LRIP Lot 4 ER 
Contractor Lockheed Martin--Missile & Fire Control 
Contractor Location 5600 West Sand Lake Road 

Orlando, FL 32819 
Contract Number, Type FA8682-14-C-0084,  FFP 
Award Date December 19, 2013 
Definitization Date December 19, 2013 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

214.8 N/A 210 214.8 N/A 210 214.8 214.8 
 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
This is the first time this contract is being reported. 
 
The funding identified here only represents production funding placed on contract to support 210 missiles; 150 
Baseline and 60 Extended-Range missiles. 
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Appropriation: RDT&E 
Contract Name JASSM R&D (Lot 10) TIKS 
Contractor Lockheed Martin 
Contractor Location 5600 West Sand Lake Road 

Orlando, FL 32819 
Contract Number, Type FA8682-12-C-0006/2,  FFP 
Award Date June 15, 2012 
Definitization Date June 15, 2012 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

3.7 N/A 6 3.7 N/A 6 3.7 3.7 
 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
The contract information represents the Research and Development Contract Line Item Number for the Lot 10 
contract-only. Funding buys six Test Instumentation Kits that will be provided as Government Furnished Equipment to 
test missiles. 
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Appropriation: Procurement 
Contract Name JASSM Production (Lot 9) 
Contractor Lockheed Martin--Missile & Fire Control 
Contractor Location 5600 West Sand Lake Road 

Orlando, FL 32819 
Contract Number, Type FA8682-11-C-0001,  FFP 
Award Date April 04, 2011 
Definitization Date April 04, 2011 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

162.7 N/A 125 218.9 N/A 200 218.9 218.9 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the following 
contract modifications. The quantity increased from 125 to 200, Teledyne Engine Consideration decrease, Physical 
Configuration Audit, Leading Edge Tool (C-Channel), and JASSM Anti-Jam Global Positioning System (GPS) 
Receiver – Selective Availability Anti-Spoofing Module (Joint Advance GPS Receiver-Space) (SAASM (JAGR-S)) 
Last Time Buy. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
This contract is more than 90% complete; therefore, this is the final report for this contract. 
 
An Above Threshold Reprogramming package was approved in FY 2011 enabling the program office to buy the 
original plan of 170 JASSM Baseline and 30 JASSM-Extended Range missiles.  

The funding identified here only represents production funding placed on contract to support the 200 missiles. 
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Appropriation: Procurement 
Contract Name JASSM Production (Lot 10) 
Contractor Lockheed Martin--Missile & Fire Control 
Contractor Location 5600 West Sand Lake Road 

Orlando, FL 32819 
Contract Number, Type FA8682-12-C-0006,  FFP 
Award Date June 15, 2012 
Definitization Date June 15, 2012 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

230.3 N/A 221 247.4 N/A 221 247.4 247.4 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the following 
contract modifications. Integration Station Support Tooling, NiCad Cells, Extended-Range (ER) Mold Tooling, Initial 
Test Vehicle & Hazard Electrodes Radiation To Ordinance, Common Core Automated Test Systems and KPPI 
Fuze component last time buy, wing spar tooling, and XILINX last time buy (900 Lot 10-13) Field Programmable 
Gate Array. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
The funding identified here only represents production funding placed on contract to support 221 missiles; 191 
JASSM Baseline and 30 JASSM ER missiles. 

JASSM December 2013 SAR

April 16, 2014 
17:12:21 UNCLASSIFIED 49



  
Deliveries and Expenditures 
 

 

 
The above data is current as of 3/25/2014.  
 
Production deliveries: Lots 1-9 total 1,303. Lot 10 total to-date is 36. Total 1,339.  

 

 

 
The above data is current as of 3/25/2014.  
 
 
 

JASSM Baseline 

Delivered to Date Plan to Date Actual to Date Total Quantity Percent 
Delivered 

Development 87 87 87 100.00% 
Production 1343 1339 2054 65.19% 
Total Program Quantity Delivered 1430 1426 2141 66.60% 

Expended and Appropriated (TY $M) 
Total Acquisition Cost 2863.5 Years Appropriated 19 
Expended to Date 2156.9 Percent Years Appropriated 90.48% 
Percent Expended 75.32% Appropriated to Date 2594.8 
Total Funding Years 21 Percent Appropriated 90.62% 

JASSM-ER 

Delivered to Date Plan to Date Actual to Date Total Quantity Percent 
Delivered 

Development 31 30 31 96.77% 
Production 0 30 2846 1.05% 
Total Program Quantity Delivered 31 60 2877 2.09% 

Expended and Appropriated (TY $M) 
Total Acquisition Cost 4360.0 Years Appropriated 12 
Expended to Date 276.2 Percent Years Appropriated 36.36% 
Percent Expended 6.33% Appropriated to Date 515.8 
Total Funding Years 33 Percent Appropriated 11.83% 
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Operating and Support Cost 
 

 

JASSM Baseline 
Assumptions and Ground Rules  
 
Cost Estimate Reference: 
The JASSM O&S estimate includes requirements for 2,054 JASSM Baseline missiles. The latest O&S Cost 
estimate was prepared in January 2014 using the 2010 cost model approved by the Cost Analysis Improvement 
Group.  This estimate has been updated to reflect the current quantity mix of JASSM Baseline and JASSM 
Extended-Range missiles. 
 
Sustainment Strategy: 
The sustainment and readiness plan/estimate for JASSM has evolved to limited field repair and depot maintenance 
covered under a 15-year warranty. A 15-year warranty is assumed with a 15-year shelf-life and the subsequent 
demilitarization of the weapon. The JASSM Product Support Integrated Product Team (IPT) and Production IPT 
manage the warranty and field support. 
 
The total Average cost of $12.52M (BY 2010) is calculated in production during FY 2003 - FY 2017, plus 15 
years of service-life, for a total of 29 years or FY 2032. 
 
Antecedent Information: 
There is no antecedent information for JASSM. 

 

Unitized O&S Costs BY2010 $M

Cost Element
JASSM Baseline 

Average Annual Cost for all 
Baselines

No Antecedent (Antecedent) 
No Antecedent

Unit-Level Manpower 1.790 0.000
Unit Operations 0.000 0.000
Maintenance 0.080 0.000
Sustaining Support 5.390 0.000
Continuing System Improvements 3.650 0.000
Indirect Support 1.610 0.000
Other 0.000 0.000
Total 12.520 --

Unitized Cost Comments: 
The total O&S Average Annual Cost of $12.52M (BY 2010) is for 29 years (through FY 2032 for the JASSM 
Baseline service-life). 
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  Total O&S Cost $M 

 
Current Production APB 

Objective/Threshold
Current Estimate

  JASSM Baseline JASSM Baseline No Antecedent 
(Antecedent)

Base Year 541.0 595.1 363.1 N/A
Then Year 562.2 N/A 420.9 N/A

Total O&S Costs Comments: 
Cost Variance information (BY 2010 $M): Several factors drove the changes and the overall increase in the 
JASSM O&S this year. 1) JASSM Baseline missile quantities will increase (+101) on the JASSM Baseline and 
decrease (-101) for the JASSM-ER. 2) Unit level manpower: Personnel requirements in this area increased from 33 
to 48 personnel. 3) Under Maintenance and Sustaining Support: Office of the Secretary of Defense (OSD) 2013 
O&S guidance which included the requirement to use the program office Manpower Estimate Report (MER) 
changed the calculations used in previous estimates. While there were small increases in Systems/Sustaining 
Engineering, it was adding all program office manpower not included in previous estimates that drove the major 
increase. 4) In addition to the manpower increases in the latest estimate, manpower rates increased as well. 
 
JASSM Baseline (BY 2010 $M): JASSM Baseline missiles increased from 1,953 to 2,054, totaling a +101 
quantity increase. The service-life decreased by one year from 30 to 29 years through 2032. (FY 2003-FY 2032). 

O&S Cost Variance
Category Base Year 

2010 $M 
Change Explanation 

Prior SAR Total O&S Estimate  
December 2012 258.9 

Cost Estimating Methodology +73.292 Change in Work breakdown Structure.  OSD O&S guide with 
no withholding.

Cost Data Update +30.885 Change in program office requirement and the MER (2013).
Labor Rate 0.000  
Energy Rate 0.000  
Technical Input 0.000  
Programmatic/Planning Factors 0.000  
 Other 0.000  
Total Changes +104.2 
Current Estimate 363.1 
 
Disposal Costs: 
The total estimated Demilitarization cost is $45.3M (BY 2010). 
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JASSM-ER 
Assumptions and Ground Rules  
 
Cost Estimate Reference: 
The JASSM O&S estimate includes requirements for 2,846 JASSM Extended-Range (ER) missiles. The latest 
O&S Cost estimate was prepared in January 2014 using the 2010 cost model approved by the Cost Analysis 
Improvement Group.  This estimate has been updated to reflect the current quantity mix of JASSM Baseline and 
JASSM ER missiles. 
 
Sustainment Strategy: 
The sustainment and readiness plan/estimate for JASSM has evolved to limited field repair and depot maintenance 
covered under a 15-year warranty. A 15-year warranty is assumed with a 15-year shelf-life and the subsequent 
demilitarization of the weapon. The JASSM Product Support Integrated Product Team (IPT) and Production IPT 
manage the warranty and field support. 
 
The total Average cost of $18.69M (BY 2010) is calculated in production during FY 2013 - FY 2025, plus 15 
years of service-life, for a total of 27 years or FY 2040. 
 
Antecedent Information: 
There is no antecedent information for JASSM ER. 

 

Unitized O&S Costs BY2010 $M

Cost Element JASSM-ER 
Average Annual Cost for all ERs

No Antecedent (Antecedent) 
No Antecedent

Unit-Level Manpower 2.790 0.000
Unit Operations 0.000 0.000
Maintenance 0.110 0.000
Sustaining Support 8.750 0.000
Continuing System Improvements 5.270 0.000
Indirect Support 1.770 0.000
Other 0.000 0.000
Total 18.690 --

Unitized Cost Comments: 
The total Average Annual O&S cost of $18.69M (BY 2010) is for 27 years (through FY 2040 for the JASSM-ER 
service-life). 
 
  Total O&S Cost $M 

 
Current Production APB 

Objective/Threshold
Current Estimate

  JASSM-ER JASSM-ER No Antecedent 
(Antecedent)

Base Year 658.5 724.4 504.7 N/A
Then Year 862.9 N/A 765.4 N/A
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Total O&S Costs Comments: 
Cost Variance information (BY 2010 $M): Several factors drove the changes and the overall increase in the 
JASSM O&S this year. 1) JASSM Baseline missile quantities will increase (+101) on the JASSM Baseline and 
decrease (-101) for the JASSM ER. 2) Unit level manpower: Personnel requirements in this area increased from 33 
to 48 personnel. 3) Under Maintenance and Sustaining Support: Office of the Secretary of Defense (OSD) 2013 
O&S guidance which included the requirement to use the program office Manpower Estimate Report (MER) 
changed the calculations used in previous estimates. While there were small increases in Systems/Sustaining 
Engineering, it was adding all program office manpower not included in previous estimates that drove the major 
increase. 4) In addition to the manpower increases in the latest estimate, manpower rates increased as well.  
 
JASSM-ER (BY 2010 $M): Missile quantities decreased from 2,947 to 2,846, totaling a -101 quantity decrease. 
The service-life decreased by one year from 28 to 27 years through 2040 (FY 2013-FY 2040). 

O&S Cost Variance
Category Base Year 

2010 $M
Change Explanation

Prior SAR Total O&S Estimate  
December 2012 482.7   

Cost Estimating Methodology  +79.1 Change in Work Breakdown Structure per OSD O&S 
guidance. 

 Cost Data Update  -57.1  Change in program office requirement and the MER (2013).
 Labor Rate  0.0  
 Energy Rate  0.0  
 Technical Input  0.0  
 Programmatic/Planning Factors  0.0  
 Other  0.0  
 Total Changes +22.0  
 Current Estimate  504.7   
 
Disposal Costs: 
The total estimated Demilitarization cost is $64.6M (BY 2010). 
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