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Common Acronyms and Abbreviations for MDAP Programs

Acq O&M - Acquisition-Related Operations and Maintenance
ACAT - Acquisition Category
ADM - Acquisition Decision Memorandum
APB - Acquisition Program Baseline
APPN - Appropriation
APUC - Average Procurement  Unit Cost
$B - Billions of Dollars
BA - Budget Authority/Budget Activity
Blk - Block
BY - Base Year
CAPE - Cost Assessment and Program Evaluation
CARD - Cost Analysis Requirements Description
CDD - Capability Development Document
CLIN - Contract Line Item Number
CPD - Capability Production Document
CY - Calendar Year
DAB - Defense Acquisition Board
DAE - Defense Acquisition Executive
DAMIR - Defense Acquisition Management Information Retrieval
DoD - Department of Defense
DSN - Defense Switched Network
EMD - Engineering and Manufacturing Development
EVM - Earned Value Management
FOC - Full Operational Capability
FMS - Foreign Military Sales
FRP - Full Rate Production
FY - Fiscal Year
FYDP - Future Years Defense Program
ICE - Independent Cost Estimate
IOC - Initial Operational Capability
Inc - Increment
JROC - Joint Requirements Oversight Council
$K - Thousands of Dollars
KPP - Key Performance Parameter
LRIP - Low Rate Initial Production
$M - Millions of Dollars
MDA - Milestone Decision Authority
MDAP - Major Defense Acquisition Program
MILCON - Military Construction
N/A - Not Applicable
O&M - Operations and Maintenance
ORD - Operational Requirements Document
OSD - Office of the Secretary of Defense
O&S - Operating and Support
PAUC - Program Acquisition Unit Cost
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PB - President’s Budget
PE - Program Element
PEO - Program Executive Officer
PM - Program Manager
POE - Program Office Estimate
RDT&E - Research, Development, Test, and Evaluation
SAR - Selected Acquisition Report
SCP - Service Cost Position
TBD - To Be Determined
TY - Then Year
UCR - Unit Cost Reporting
U.S. - United States
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics)
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CAPT Joseph Reason
Program Executive Office
Integrated Warfare Systems
1333 Isaac Hull Avenue, S.E.
Washington, DC 20376-4401

joseph.reason@navy.mil

Phone: 202-781-2029

Fax: 202-781-4752

DSN Phone: 326-2029

DSN Fax: 326-4752

Date 
Assigned: June 27, 2012 

  
Program Information

Program Name 

Cooperative Engagement Capability (CEC)

DoD Component 

Navy

Joint Participants 

United States Marine Corps; United States Air Force; United States Army

Responsible Office

References

SAR Baseline (Production Estimate) 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 3, 2002

Approved APB 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated June 16, 2004
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Mission and Description

Mission

The Cooperative Engagement Capability (CEC) increases overall Naval Air Defense capabilities by integrating sensors and 
weapon assets into a single, integrated, real-time network which expands the battlespace; enhances situational awareness; 
increases depth of fire and enables longer intercept ranges; and improves decision and reaction times. 

Description

CEC is a real-time sensor netting system that enables high quality situational awareness and Integrated Fire Control 
(IFC) capability, which revolutionizes Naval Air Defense by providing improved accuracy, continuity, and identification 
consistency.  This sensor netting system significantly improves Naval Carrier and Expeditionary Strike Group's Area Air 
Defense capabilities by extracting and distributing sensor-derived information such that the superset of this data is available 
to all participating CEC Cooperating Units (CUs).  CEC fuses the distributed data from shipboard, airborne, Composite 
Tracking Network (CTN) ground mobile units, Joint Land Attack Cruise Missile Defense Elevated Netted Sensor System 
(JLENS), and select coalition partners into a single fire control quality air track picture.  Radar measurement data from 
individual CUs within a CEC equipped force are transmitted to other CUs using the Line-Of-Sight Data Distribution System.  
A variety of automated network configurations are possible since CEC terminals provide highly directional, point-to-point 
data exchanges.  

The CEC system distributes data between sensor and weapon assets to create a single, distributed, integrated air picture 
that supports and enables IFC.  Individual sensors on all platforms in a CEC network are used in a cooperative manner as a 
distributed system to obtain track information to form a single, real-time composite track.  This real-time composite tracking 
enables CEC to support Theater Air and Missile Defense allowing coordination of Naval and Joint sensor system assets 
among CEC-equipped ships, aircraft, and land platforms and joint operational access to engage cruise missiles that 
threaten joint forces in a denied access environment. 

CEC consists of the following variants: 

AN/USG-2: Shipboard designation of CEC deployed aboard the Aegis Guided Missile Cruisers, Aegis Guided Missile 
Destroyers, Aircraft Carriers and Amphibious Transport Dock/Amphibious Assault ships

AN/USG-3: Airborne designation of CEC deployed in E-2C and E-2D aircraft

AN/USG-4: United States Marine Corps CTN platform

AN/USG-5: United States Army JLENS platform

AN/USG-6/7/8: FMS
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Executive Summary

The CEC program achieved a Milestone (MS) III FRP decision in April 2002 for the AN/USG-2 shipboard variant and is 
continuing development efforts to keep pace with the security threats and ensure producibility.  The program remains 
focused on ensuring compatibility, appropriate maintenance, and ultimate disposal.

The Assistant Secretary of the Navy (Research, Development and Acquisition) Memorandum for PEO for Integrated 
Warfare Systems dated April 14, 2014 authorized entrance into FRP for the CEC AN/USG-3B (E-2D Airborne Variant) 
System in support of E-2D Advanced Hawkeye FRP.

Phase 1 of the Track File Concurrence (TFC) software updates to resolve TFC software shortfalls discovered during DT-
IIID/OT-IIIF testing for the CEC AN/USG-3B (E-2D Airborne Variant) System were fielded in FY 2014.  Phase 2 is scheduled 
to be fielded in FY 2016 and Phase 3 is scheduled to be fielded in FY 2017.  The Accelerated Mid-Term Interoperability 
Improvement Project software improvements, including Dual Tracks improvements, are currently being installed on surface 
ships and E-2Cs and are planned for delivery to E-2D aircraft in FY 2017.

The following identifies $6.268M FY 2015 Congressional reductions and impacts to the CEC program.

• Program Execution (-$3.268M)  This reduction impacts the analysis, design, and development changes to the CEC 
Kernel with respect to track load and variable rate from FY 2015 plans, affecting Air and Missile Defense Radar’s 
(AMDR’s) impact on Fleet Situational Awareness by reducing the number of tracks and track accuracy shared 
throughout the CEC networked units.  This reduction also altered plans to support AMDR MS C risk reduction events 
including: 

◦ Moving CEC AMDR and Combat System-Interface Support Equipment Adaptive Layer Development from front-
end of program to back-end of integration period 

◦ Delaying software development, build, test, and delivery of Stand Alone-CEC Engagement Processor and Wrap 
Around Software Program for Naval Systems Computing Center from fourth quarter FY 2015 to fourth 
quarter FY 2016 

◦ Reducing capability set delivered as part of software Build 1 by 50% with limited capability set that does not 
support integration with AMDR 

◦ Eliminating CEC Software Release 2 and 3 
◦ Deferring Start of CEC – AMDR/Combat Systems System-of-System Integration until fourth quarter FY 2016 

• Common Array Block (CAB) contract award delay (-$3.000M)  This reduction will significantly delay development 
and fielding of both the CAB-Shipboard (CAB-S) and CAB-Expeditionary (CAB-E) variants, forcing the United States 
Navy and United States Marine Corps to continue to rely on aging, increasingly obsolescent, and unreliable 
equipment.  The legacy surface Ship Board Aperture Antennas have passed their expected service life and are 
experiencing reliability and maintainability problems.  These older antennas are costly to maintain, so longer 
sustainment of the legacy antenna will incur increased O&M,Navy costs or result in reduced operational availability in 
the Fleet.  The current expeditionary Compact Solid State Antenna has substandard reliability and high corrective and 
preventive maintenance costs, issues that will be corrected by the fielding of the CAB-E.  Any delay to CAB antenna 
fielding will increase cost to the Navy while decreasing capability in the Fleet.  

CEC continues to follow an evolutionary acquisition process, delivering capability in increments of hardware and/or software 
upgrades. This evolutionary approach acknowledges the need for future capability improvements to pace evolutionary 
trends.

There are no significant software-related issues with this program at this time.
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APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 

Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

Explanation of Breach 

This breach was first reported in the December 2011 SAR, and 
was based on an extension of the RDT&E program to FY 2017 in the 
FY 2013 PB.  A Program Deviation Report dated May 31, 2012 noted 
the original APB only reflected RDT&E through 2007 at which time 
CEC would transition to Single Integrated Air Picture (SIAP).  
However, the April 8, 2009 Resource Management Decision 802 for 
the FY 2010 Budget Request terminated the SIAP Program.  

 
Threshold Breaches

CEC December 2014 SAR

March 18, 2015 
09:46:23

UNCLASSIFIED 8



  
Schedule
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Schedule Events

Events
SAR Baseline

Production
Estimate

Current APB
Production

Objective/Threshold

Current
Estimate

Milestone II May 1995 May 1995 Nov 1995 May 1995

Development Contract Modification May 1995 May 1995 Nov 1995 May 1995

Preliminary Design Review Complete Feb 1996 Feb 1996 Aug 1996 Jul 1996

Baseline System Initial Operational Capability Sep 1996 Sep 1996 Mar 1997 Sep 1996

Critical Design Review Complete Aug 1996 Aug 1996 Feb 1997 Dec 1996

IOT&E (DT-IIB/OT-IIA1)

Start May 1997 May 1997 Nov 1997 May 1997

Complete Aug 1997 Aug 1997 Feb 1998 Aug 1997

LRIP Decision Dec 1997 Dec 1997 Jun 1998 Feb 1998

Low Rate Production Contract Award Apr 1998 Apr 1998 Oct 1998 Apr 1998

Service Depot Support Date Oct 2000 Oct 2000 Apr 2001 Oct 2000

Service Final DT&E

Start Jul 2000 Jul 2000 Jan 2001 Jan 2001

Complete Nov 2000 Nov 2000 May 2001 May 2001

IOT&E - OPEVAL (OT-IIA2)

Start Sep 2000 Sep 2000 Mar 2001 Mar 2001

Complete Nov 2000 Nov 2000 May 2001 May 2001

Organic Support Date Oct 2001 Oct 2001 Apr 2002 Oct 2001

FOT&E-1 (DTIIIA/OT-IIIA)E-2C

Start Jan 2002 Jan 2002 Jul 2002 Jan 2002

Complete Aug 2002 Nov 2002 May 2003 Nov 2002

Milestone III Apr 2002 Apr 2002 Oct 2002 Apr 2002

Full Rate Production Contract Award May 2002 May 2002 Nov 2002 Apr 2002

FOT&E-2 (DTIIIB/OT-IIIB)E-2C

Start Mar 2003 Mar 2004 Sep 2004 Mar 2004

Complete Jul 2003 Apr 2004 Oct 2004 Apr 2004

Full Operational Capability Dec 2003 Nov 2004 May 2005 May 2005

Airborne IOC Dec 2003 Nov 2004 May 2005 May 2005

Change Explanations 

None 
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Acronyms and Abbreviations 

DT - Developmental Test
DT&E - Developmental Test and Evaluation
FOT&E - Follow-on Test and Evaluation
IOT&E - Initial Operational Test and Evaluation
OPEVAL - Operational Evaluation
OT - Operational Test
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Performance

Performance Characteristics

SAR Baseline
Production
Estimate

Current APB
Production

Objective/Threshold

Demonstrated
Performance

Current
Estimate

Operational Availability

>=.95 >=.95 >=.90 >=.91 >=.91 (Ch-1)

Interoperability

Information Exchange Requirements (IER)

100% of top-level 
IERs 

100% of top-level 
IERs.

100% of top-level IERs 
designated critical

100% of top-level IERs 
designated critical

100% of top-level 
IERs designated 
critical

Track File Consistency

Integration will 
improve track file 
consistency in 
each host system 

CEC integration will 
improve track file 
consistency as 
measured in each 
host system

CEC integration must 
not degrade track file 
consistency (0% 
degradation)as 
measured in each host 
system

CEC integration will 
improve track file 
consistency as 
measured in each host 
system

CEC integration 
will improve track 
file consistency in 
each host system

Classified Performance information is provided in the classified annex to this submission. 

Requirements Reference 

Operational Requirements Document (ORD) dated January 31, 2002 and ORD Change 1 dated January 31, 2011 

Change Explanations 

(Ch-1) The Demonstrated Performance change from 0.94 to 0.91 is due to AN/USG-2 reaching end of life. Currently 
installing AN/USG-2B back-fits to update AN/USG-2s.

Acronyms and Abbreviations 

IER - Information Exchange Requirements
ORD - Operational Requirements Document
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Track to Budget

General Notes 

All APPNs and PEs have been updated to align with FY 2016 PB values.  

Project element Line Item 0900 DDG Modernization removed from sunk as of FY 2016 PB.
Project element Line Item 0960 Curiser Modernization removed from sunk as of FY 2016 PB.
Project element Line Item 55 JLENS Army RDT&E reported as sunk as of FY 2016 PB.
Project element Line Item 3051 NAVAIR RDT&E reported as sunk as of FY 2016 PB.

RDT&E 

Appn BA PE

Navy 1319 07 0206313M    
  Project Name  

  2273 Marine Corps Communication 
Systems/Marine Corps 
Communication Systems

(Shared)    

  Notes:  Shared with Composite Tracking Network  

Navy 1319 04 0603658N    
  Project Name  

  2039 Cooperative Engagement 
Capability (CEC)

     

  2616 Cooperative Engagement 
Capability (CEC)

  (Sunk)  

Navy 1319 05 0604234N    
  Project Name  

  3051 E2-D Advanced Hawkeye (Shared) (Sunk)  
  Notes:  Shared with Advanced Hawkeye Program  

  5EJ E2-D Advanced Hawkeye (Shared) (Sunk)  
  Notes:  Shared with Advanced Hawkeye Program  

Army 2040 07 0102419A    
  Project Name  

  55 Joint Aero Stat Program EMD 
Effort

(Shared) (Sunk)  

  Notes:  Shared with Joint Land Attack Cruise Missile 
Defense Elevated Netted Sensor System

 

Procurement 

Appn BA PE

Navy 1109 01 0206313M    
  Line Item Name  

  4640 Air Operations C2 Systems (Shared)    
  Notes:  Shared with Composite Tracking Network  
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Navy 1506 01 0204152N    
  Line Item Name  

  0195 E-2D Adv Hawkeye (Shared)    
  Notes:  Shared with E-2C Hawkeye  

Navy 1611 02 0204112N    
  Line Item Name  

  2001 Carrier Replacement Program (Shared) (Sunk)  
  Notes:  Shared with CVN Replacement Program  

  2086 CVN Refueling Overhauls (Shared)    
  Notes:  Shared with Refueling Complex Overhaul  

Navy 1611 05 0204228N    
  Line Item Name  

  2119 DDG 1000 (Shared) (Sunk)  
  Notes:  Shared with DDG 1000 Program  

Navy 1611 02 0204222N    
  Line Item Name  

  2119 DDG 1000 (Shared) (Sunk)  
  Notes:  Shared with DDG 1000 Program  

  2122 DDG-51 (Shared)    
  Notes:  Shared with DDG-51 Program  

Navy 1611 03 0204411N    
  Line Item Name  

  3035 LHD-1 (Shared) (Sunk)  
  Notes:  Shared with Amphibious Assault Ships  

  3036 LPD-17 (Shared)    
  Notes:  Shared with Amphibious Assault Ships  

  3041 LHA Replacement (Shared)    
  Notes:  Shared with Amphibious Assault Ships  

Navy 1810 01 0204228N    
  Line Item Name  

  0900 DDG Modernization (Shared)    
  Notes:  Shared with DDG Modernization Program - 

Removed from sunk in this SAR due to FY 2015 
funds being received as of FY 2016 PB.

 

Navy 1810 01 0204162N    
  Line Item Name  

  0960 CG Modernization (Shared)    
  Notes:  Shared with Cruiser Modernization Program. 

Removed from sunk in this SAR due to FY 2015 
funds being received as of FY 2016 PB.

 

Navy 1810 02 0204228N    
  Line Item Name  

  2606 Cooperative Engagement 
Capability (CEC)
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Navy 1810 02 0204221N    
  Line Item Name  

  2606 Cooperative Engagement 
Capability (CEC)

  (Sunk)  
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Cost and Funding

Cost Summary

Total Acquisition Cost

Appropriation

BY 2002 $M BY 2002 $M TY $M

SAR Baseline
Production
Estimate

Current APB
Production

Objective/Threshold

Current
Estimate

SAR Baseline
Production
Estimate

Current APB
Production
Objective

Current
Estimate

RDT&E 2028.1 2435.7 2679.3 2888.61 1946.5 2394.3 3036.1
Procurement 2095.2 2095.2 2304.7 1573.6 2364.2 2364.2 1858.7

Flyaway -- -- -- 1361.8 -- -- 1589.5
Recurring -- -- -- 1361.8 -- -- 1589.5
Non Recurring -- -- -- 0.0 -- -- 0.0

Support -- -- -- 211.8 -- -- 269.2
Other Support -- -- -- 211.8 -- -- 269.2
Initial Spares -- -- -- 0.0 -- -- 0.0

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 4123.3 4530.9 N/A 4462.2 4310.7 4758.5 4894.8
1 APB Breach   

Total Quantity

Quantity
SAR Baseline

Production
Estimate

Current APB
Production

Current Estimate

RDT&E 16 27 30
Procurement 256 256 234

Total 272 283 264
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Cost and Funding

Funding Summary

Appropriation Summary

FY 2016 President's Budget / December 2014 SAR (TY$ M)

Appropriation Prior FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
To

Complete
Total

RDT&E 2588.4 38.8 77.0 82.1 81.8 86.0 82.0 0.0 3036.1
Procurement 1410.0 68.0 50.9 70.3 68.3 54.4 55.6 81.2 1858.7
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2016 Total 3998.4 106.8 127.9 152.4 150.1 140.4 137.6 81.2 4894.8
PB 2015 Total 4001.9 102.8 135.2 132.4 141.6 138.5 29.5 84.9 4766.8

Delta -3.5 4.0 -7.3 20.0 8.5 1.9 108.1 -3.7 128.0

Quantity Summary

FY 2016 President's Budget / December 2014 SAR (TY$ M)

Quantity Undistributed Prior
FY 

2015
FY 

2016
FY 

2017
FY 

2018
FY 

2019
FY 

2020
To

Complete
Total

Development 30 0 0 0 0 0 0 0 0 30
Production 0 162 9 8 11 10 7 6 21 234

PB 2016 Total 30 162 9 8 11 10 7 6 21 264
PB 2015 Total 30 162 7 9 10 9 7 7 20 261

Delta 0 0 2 -1 1 1 0 -1 1 3
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Cost and Funding

Annual Funding By Appropriation

Annual Funding
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1994 -- -- -- -- -- -- 203.2
1995 -- -- -- -- -- -- 154.1
1996 -- -- -- -- -- -- 256.4
1997 -- -- -- -- -- -- 224.7
1998 -- -- -- -- -- -- 200.8
1999 -- -- -- -- -- -- 189.8
2000 -- -- -- -- -- -- 179.8
2001 -- -- -- -- -- -- 173.4
2002 -- -- -- -- -- -- 106.7
2003 -- -- -- -- -- -- 107.1
2004 -- -- -- -- -- -- 91.1
2005 -- -- -- -- -- -- 114.0
2006 -- -- -- -- -- -- 99.8
2007 -- -- -- -- -- -- 55.0
2008 -- -- -- -- -- -- 53.4
2009 -- -- -- -- -- -- 44.2
2010 -- -- -- -- -- -- 65.8
2011 -- -- -- -- -- -- 59.6
2012 -- -- -- -- -- -- 60.0
2013 -- -- -- -- -- -- 52.5
2014 -- -- -- -- -- -- 60.0
2015 -- -- -- -- -- -- 38.8
2016 -- -- -- -- -- -- 77.0
2017 -- -- -- -- -- -- 82.1
2018 -- -- -- -- -- -- 81.8
2019 -- -- -- -- -- -- 86.0
2020 -- -- -- -- -- -- 82.0

Subtotal 22 -- -- -- -- -- 2999.1
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Annual Funding
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal
Year

Quantity

BY 2002 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1994 -- -- -- -- -- -- 224.2
1995 -- -- -- -- -- -- 166.8
1996 -- -- -- -- -- -- 272.9
1997 -- -- -- -- -- -- 236.3
1998 -- -- -- -- -- -- 209.4
1999 -- -- -- -- -- -- 195.7
2000 -- -- -- -- -- -- 182.7
2001 -- -- -- -- -- -- 173.8
2002 -- -- -- -- -- -- 105.9
2003 -- -- -- -- -- -- 104.7
2004 -- -- -- -- -- -- 86.7
2005 -- -- -- -- -- -- 105.7
2006 -- -- -- -- -- -- 89.7
2007 -- -- -- -- -- -- 48.3
2008 -- -- -- -- -- -- 46.0
2009 -- -- -- -- -- -- 37.6
2010 -- -- -- -- -- -- 55.2
2011 -- -- -- -- -- -- 48.8
2012 -- -- -- -- -- -- 48.3
2013 -- -- -- -- -- -- 41.6
2014 -- -- -- -- -- -- 47.1
2015 -- -- -- -- -- -- 30.0
2016 -- -- -- -- -- -- 58.5
2017 -- -- -- -- -- -- 61.2
2018 -- -- -- -- -- -- 59.8
2019 -- -- -- -- -- -- 61.6
2020 -- -- -- -- -- -- 57.6

Subtotal 22 -- -- -- -- -- 2856.1
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Annual Funding
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1999 -- -- -- -- -- -- 9.7
2000 -- -- -- -- -- -- --
2001 -- -- -- -- -- -- --
2002 -- -- -- -- -- -- --
2003 -- -- -- -- -- -- --
2004 -- -- -- -- -- -- --
2005 -- -- -- -- -- -- --
2006 -- -- -- -- -- -- --
2007 -- -- -- -- -- -- --
2008 -- -- -- -- -- -- --
2009 -- -- -- -- -- -- 8.6
2010 -- -- -- -- -- -- 5.2
2011 -- -- -- -- -- -- 5.0
2012 -- -- -- -- -- -- 5.6
2013 -- -- -- -- -- -- 2.4
2014 -- -- -- -- -- -- 0.5

Subtotal 8 -- -- -- -- -- 37.0
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Annual Funding
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal
Year

Quantity

BY 2002 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1999 -- -- -- -- -- -- 10.0
2000 -- -- -- -- -- -- --
2001 -- -- -- -- -- -- --
2002 -- -- -- -- -- -- --
2003 -- -- -- -- -- -- --
2004 -- -- -- -- -- -- --
2005 -- -- -- -- -- -- --
2006 -- -- -- -- -- -- --
2007 -- -- -- -- -- -- --
2008 -- -- -- -- -- -- --
2009 -- -- -- -- -- -- 7.3
2010 -- -- -- -- -- -- 4.3
2011 -- -- -- -- -- -- 4.1
2012 -- -- -- -- -- -- 4.5
2013 -- -- -- -- -- -- 1.9
2014 -- -- -- -- -- -- 0.4

Subtotal 8 -- -- -- -- -- 32.5
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Annual Funding
1109 | Procurement | Procurement, Marine Corps

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2008 -- -- 3.0 -- 3.0 -- 3.0
2009 10 16.0 -- -- 16.0 -- 16.0
2010 -- -- -- -- -- -- --
2011 -- -- 11.3 -- 11.3 -- 11.3
2012 -- -- 3.8 -- 3.8 -- 3.8
2013 -- -- -- -- -- -- --
2014 -- -- -- -- -- -- --
2015 -- -- 0.4 -- 0.4 -- 0.4

Subtotal 10 16.0 18.5 -- 34.5 -- 34.5
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Annual Funding
1109 | Procurement | Procurement, Marine Corps

Fiscal
Year

Quantity

BY 2002 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2008 -- -- 2.6 -- 2.6 -- 2.6
2009 10 13.5 -- -- 13.5 -- 13.5
2010 -- -- -- -- -- -- --
2011 -- -- 9.2 -- 9.2 -- 9.2
2012 -- -- 3.0 -- 3.0 -- 3.0
2013 -- -- -- -- -- -- --
2014 -- -- -- -- -- -- --
2015 -- -- 0.3 -- 0.3 -- 0.3

Subtotal 10 13.5 15.1 -- 28.6 -- 28.6
 

CEC December 2014 SAR

March 18, 2015 
09:46:23

UNCLASSIFIED 23



 
 

Annual Funding
1506 | Procurement | Aircraft Procurement, Navy

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2000 6 35.0 -- -- 35.0 -- 35.0
2001 1 14.7 -- -- 14.7 -- 14.7
2002 5 27.6 -- -- 27.6 -- 27.6
2003 6 33.3 -- -- 33.3 -- 33.3
2004 6 27.9 -- -- 27.9 -- 27.9
2005 -- -- -- -- -- -- --
2006 -- -- -- -- -- -- --
2007 -- -- -- -- -- -- --
2008 -- -- -- -- -- -- --
2009 2 7.7 -- -- 7.7 -- 7.7
2010 3 12.6 -- -- 12.6 -- 12.6
2011 5 16.3 -- -- 16.3 -- 16.3
2012 5 15.6 -- -- 15.6 -- 15.6
2013 5 14.9 -- -- 14.9 -- 14.9
2014 5 13.1 -- -- 13.1 -- 13.1
2015 5 13.3 -- -- 13.3 -- 13.3
2016 5 13.6 -- -- 13.6 -- 13.6
2017 6 16.6 -- -- 16.6 -- 16.6
2018 5 14.1 -- -- 14.1 -- 14.1
2019 4 11.5 -- -- 11.5 -- 11.5
2020 4 11.8 -- -- 11.8 -- 11.8
2021 4 12.0 -- -- 12.0 -- 12.0
2022 4 12.2 -- -- 12.2 -- 12.2
2023 4 12.5 -- -- 12.5 -- 12.5
2024 4 12.7 -- -- 12.7 -- 12.7

Subtotal 94 349.0 -- -- 349.0 -- 349.0
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Annual Funding
1506 | Procurement | Aircraft Procurement, Navy

Fiscal
Year

Quantity

BY 2002 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2000 6 35.1 -- -- 35.1 -- 35.1
2001 1 14.6 -- -- 14.6 -- 14.6
2002 5 27.0 -- -- 27.0 -- 27.0
2003 6 32.0 -- -- 32.0 -- 32.0
2004 6 26.1 -- -- 26.1 -- 26.1
2005 -- -- -- -- -- -- --
2006 -- -- -- -- -- -- --
2007 -- -- -- -- -- -- --
2008 -- -- -- -- -- -- --
2009 2 6.5 -- -- 6.5 -- 6.5
2010 3 10.4 -- -- 10.4 -- 10.4
2011 5 13.2 -- -- 13.2 -- 13.2
2012 5 12.4 -- -- 12.4 -- 12.4
2013 5 11.7 -- -- 11.7 -- 11.7
2014 5 10.1 -- -- 10.1 -- 10.1
2015 5 10.1 -- -- 10.1 -- 10.1
2016 5 10.2 -- -- 10.2 -- 10.2
2017 6 12.2 -- -- 12.2 -- 12.2
2018 5 10.1 -- -- 10.1 -- 10.1
2019 4 8.1 -- -- 8.1 -- 8.1
2020 4 8.2 -- -- 8.2 -- 8.2
2021 4 8.1 -- -- 8.1 -- 8.1
2022 4 8.1 -- -- 8.1 -- 8.1
2023 4 8.1 -- -- 8.1 -- 8.1
2024 4 8.1 -- -- 8.1 -- 8.1

Subtotal 94 290.4 -- -- 290.4 -- 290.4
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Annual Funding
1611 | Procurement | Shipbuilding and Conversion, Navy

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1995 1 13.9 -- -- 13.9 1.6 15.5
1996 1 11.3 -- -- 11.3 0.1 11.4
1997 -- -- -- -- -- -- --
1998 3 31.8 -- -- 31.8 3.2 35.0
1999 1 9.0 -- -- 9.0 0.9 9.9
2000 2 14.3 -- -- 14.3 1.7 16.0
2001 2 12.3 -- -- 12.3 1.1 13.4
2002 2 15.4 -- -- 15.4 1.7 17.1
2003 1 5.8 -- -- 5.8 0.8 6.6
2004 1 6.3 -- -- 6.3 0.6 6.9
2005 1 7.6 -- -- 7.6 0.6 8.2
2006 2 12.6 -- -- 12.6 1.3 13.9
2007 3 16.8 -- -- 16.8 5.9 22.7
2008 2 12.8 -- -- 12.8 3.3 16.1
2009 3 13.8 -- -- 13.8 6.4 20.2
2010 1 6.9 -- -- 6.9 0.7 7.6
2011 3 12.1 -- -- 12.1 4.9 17.0
2012 2 9.1 -- -- 9.1 2.8 11.9
2013 5 24.1 -- -- 24.1 6.2 30.3
2014 1 5.0 -- -- 5.0 1.4 6.4
2015 2 9.0 -- -- 9.0 2.4 11.4
2016 2 8.9 -- -- 8.9 2.7 11.6
2017 3 14.7 -- -- 14.7 3.8 18.5
2018 3 14.4 -- -- 14.4 3.8 18.2
2019 2 9.7 -- -- 9.7 2.5 12.2
2020 2 9.9 -- -- 9.9 2.5 12.4
2021 2 10.0 -- -- 10.0 2.6 12.6
2022 3 15.3 -- -- 15.3 3.9 19.2

Subtotal 56 332.8 -- -- 332.8 69.4 402.2
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Annual Funding
1611 | Procurement | Shipbuilding and Conversion, Navy

Fiscal
Year

Quantity

BY 2002 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1995 1 14.7 -- -- 14.7 1.7 16.4
1996 1 11.8 -- -- 11.8 0.1 11.9
1997 -- -- -- -- -- -- --
1998 3 32.0 -- -- 32.0 3.2 35.2
1999 1 8.9 -- -- 8.9 0.9 9.8
2000 2 13.8 -- -- 13.8 1.7 15.5
2001 2 11.5 -- -- 11.5 1.0 12.5
2002 2 14.3 -- -- 14.3 1.6 15.9
2003 1 5.1 -- -- 5.1 0.7 5.8
2004 1 5.3 -- -- 5.3 0.5 5.8
2005 1 6.2 -- -- 6.2 0.5 6.7
2006 2 9.9 -- -- 9.9 1.0 10.9
2007 3 12.6 -- -- 12.6 4.4 17.0
2008 2 9.3 -- -- 9.3 2.4 11.7
2009 3 9.7 -- -- 9.7 4.5 14.2
2010 1 4.7 -- -- 4.7 0.5 5.2
2011 3 8.0 -- -- 8.0 3.2 11.2
2012 2 5.9 -- -- 5.9 1.8 7.7
2013 5 15.2 -- -- 15.2 4.0 19.2
2014 1 3.1 -- -- 3.1 0.9 4.0
2015 2 5.5 -- -- 5.5 1.5 7.0
2016 2 5.3 -- -- 5.3 1.6 6.9
2017 3 8.6 -- -- 8.6 2.3 10.9
2018 3 8.3 -- -- 8.3 2.2 10.5
2019 2 5.5 -- -- 5.5 1.4 6.9
2020 2 5.5 -- -- 5.5 1.4 6.9
2021 2 5.4 -- -- 5.4 1.4 6.8
2022 3 8.1 -- -- 8.1 2.1 10.2

Subtotal 56 254.2 -- -- 254.2 48.5 302.7
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Annual Funding
1810 | Procurement | Other Procurement, Navy

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1998 5 55.2 -- -- 55.2 12.1 67.3
1999 5 79.7 -- -- 79.7 1.7 81.4
2000 3 53.2 -- -- 53.2 6.0 59.2
2001 6 36.4 -- -- 36.4 -- 36.4
2002 4 77.6 -- -- 77.6 6.4 84.0
2003 6 64.9 -- -- 64.9 6.1 71.0
2004 4 60.4 -- -- 60.4 5.8 66.2
2005 3 60.9 -- -- 60.9 6.2 67.1
2006 3 21.2 -- -- 21.2 3.8 25.0
2007 5 34.4 -- -- 34.4 3.6 38.0
2008 4 33.1 -- -- 33.1 5.8 38.9
2009 4 29.3 -- -- 29.3 4.9 34.2
2010 5 42.4 -- -- 42.4 8.2 50.6
2011 5 42.8 -- -- 42.8 8.7 51.5
2012 -- -- 34.6 -- 34.6 -- 34.6
2013 2 20.7 -- -- 20.7 10.7 31.4
2014 2 19.5 -- -- 19.5 14.8 34.3
2015 2 17.2 -- -- 17.2 25.7 42.9
2016 1 10.4 -- -- 10.4 15.3 25.7
2017 2 16.6 -- -- 16.6 18.6 35.2
2018 2 16.9 -- -- 16.9 19.1 36.0
2019 1 14.4 -- -- 14.4 16.3 30.7
2020 -- -- 31.4 -- 31.4 -- 31.4

Subtotal 74 807.2 66.0 -- 873.2 199.8 1073.0
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Annual Funding
1810 | Procurement | Other Procurement, Navy

Fiscal
Year

Quantity

BY 2002 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1998 5 57.3 -- -- 57.3 12.5 69.8
1999 5 81.6 -- -- 81.6 1.8 83.4
2000 3 53.7 -- -- 53.7 6.1 59.8
2001 6 36.3 -- -- 36.3 -- 36.3
2002 4 76.3 -- -- 76.3 6.3 82.6
2003 6 62.6 -- -- 62.6 5.9 68.5
2004 4 56.9 -- -- 56.9 5.4 62.3
2005 3 55.8 -- -- 55.8 5.6 61.4
2006 3 18.8 -- -- 18.8 3.4 22.2
2007 5 29.8 -- -- 29.8 3.2 33.0
2008 4 28.3 -- -- 28.3 4.9 33.2
2009 4 24.7 -- -- 24.7 4.1 28.8
2010 5 35.0 -- -- 35.0 6.8 41.8
2011 5 34.9 -- -- 34.9 7.0 41.9
2012 -- -- 27.7 -- 27.7 -- 27.7
2013 2 16.3 -- -- 16.3 8.5 24.8
2014 2 15.2 -- -- 15.2 11.5 26.7
2015 2 13.2 -- -- 13.2 19.6 32.8
2016 1 7.8 -- -- 7.8 11.5 19.3
2017 2 12.2 -- -- 12.2 13.8 26.0
2018 2 12.2 -- -- 12.2 13.8 26.0
2019 1 10.2 -- -- 10.2 11.6 21.8
2020 -- -- 21.8 -- 21.8 -- 21.8

Subtotal 74 739.1 49.5 -- 788.6 163.3 951.9
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Low Rate Initial Production

Item Initial LRIP Decision Current Total LRIP 

Approval Date 3/2/1998 10/31/2013 

Approved Quantity 7 84 

Reference LRIP-1 – ADM LRIP-14 – USD (AT&L) ADM 

Start Year 1998 1998 

End Year 1998 2013 

The Current Total LRIP Quantity is more than 10% of the total production quantity due to the requirements (1) to meet ship 
installation schedules, (2) to outfit Land Based Test Sites in preparation for completion of Operational Testing (OT), and (3) 
to maintain the Minimum Sustaining Rate for production of CEC systems pending completion of OT and entry into FRP. 

CEC December 2014 SAR

March 18, 2015 
09:46:23

UNCLASSIFIED 30



 
Foreign Military Sales

Notes 

The CEC Program Office, in conjunction with the Integrated Warfare Systems International Program Office, has active 
FMS cases with the United Kingdom, Australia and Canada towards integration of the CEC capability across their 
respective fleets in compliance with U.S. Government directives and FMS requirements.

The FMS cases have been deemed sensitive by these individual countries and are not included in this SAR. 

Nuclear Costs

None
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Unit Cost

Unit Cost Report 

Item 

BY 2002 $M BY 2002 $M

% ChangeCurrent UCR
Baseline

(Jun 2004 APB)

Current Estimate
(Dec 2014 SAR)

Program Acquisition Unit Cost
Cost 4530.9 4462.2 
Quantity 283 264 
Item 16.010 16.902 +5.57 

Average Procurement Unit Cost
Cost 2095.2 1573.6 
Quantity 256 234 
Unit Cost 8.184 6.725 -17.83 

Item 

BY 2002 $M BY 2002 $M 

% ChangeOriginal UCR
Baseline

(Jul 1995 APB) 

Current Estimate
(Dec 2014 SAR) 

Program Acquisition Unit Cost 
Cost 2443.4 4462.2 
Quantity 183 264 
Unit Cost 13.352 16.902 +26.59 

Average Procurement Unit Cost
Cost 1262.8 1573.6 
Quantity 174 234 
Unit Cost 7.257 6.725 -7.33 
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Unit Cost History

 

Item Date
BY 2002 $M TY $M

PAUC APUC PAUC APUC

Original APB Jul 1995 13.326 7.257 14.061 8.222
APB as of January 2006 Jun 2004 16.010 8.184 16.814 9.235
Revised Original APB N/A N/A N/A N/A N/A
Prior APB Apr 2002 15.159 8.184 15.848 9.235
Current APB Jun 2004 16.010 8.184 16.814 9.235
Prior Annual SAR Dec 2013 16.722 6.752 18.264 7.981
Current Estimate Dec 2014 16.902 6.725 18.541 7.943

SAR Unit Cost History

Initial SAR Baseline to Current SAR Baseline (TY $M)

Initial PAUC
Development

Estimate 

Changes PAUC
Production

Estimate Econ Qty Sch Eng Est Oth Spt Total

14.060 -0.656 -2.840 0.590 0.420 5.010 0.000 -0.736 1.788 15.848

Current SAR Baseline to Current Estimate (TY $M)

PAUC
Production
Estimate 

Changes PAUC
Current
EstimateEcon Qty Sch Eng Est Oth Spt Total

15.848 0.291 -0.317 1.448 1.260 0.052 0.000 -0.041 2.693 18.541
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Initial SAR Baseline to Current SAR Baseline (TY $M)

Initial APUC
Development

Estimate 

Changes APUC
Production

Estimate Econ Qty Sch Eng Est Oth Spt Total

8.220 -0.532 -0.797 0.291 -0.439 1.761 0.000 0.731 1.015 9.235

Current SAR Baseline to Current Estimate (TY $M)

APUC
Production
Estimate 

Changes APUC
Current
Estimate Econ Qty Sch Eng Est Oth Spt Total

9.235 0.204 -0.251 0.272 -0.624 -0.831 0.000 -0.062 -1.292 7.943

SAR Baseline History

Item
SAR

Planning
Estimate

SAR
Development

Estimate

SAR
Production

Estimate

Current
Estimate

Milestone I N/A N/A N/A N/A
Milestone II N/A May 1995 May 1995 May 1995
Milestone III N/A Oct 1998 Apr 2002 Apr 2002
IOC N/A Sep 1996 Sep 1996 Sep 1996
Total Cost (TY $M) N/A 2573.1 4310.7 4894.8
Total Quantity N/A 183 272 264
PAUC N/A 14.061 15.848 18.541

IOC identified above refers to the CEC Shipboard configuration, AN/USG-2.  FOC occurred in conjunction with Airborne 
IOC in May 2005.
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Cost Variance

Summary TY $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Production 
Estimate)

1946.5 2364.2 -- 4310.7

Previous Changes
Economic +34.1 +51.1 -- +85.2
Quantity +51.6 -281.4 -- -229.8
Schedule +237.4 +20.4 -- +257.8
Engineering +485.0 -142.7 -- +342.3
Estimating +168.0 -160.8 -- +7.2
Other -- -- -- --
Support +0.6 -7.2 -- -6.6

Subtotal +976.7 -520.6 -- +456.1
Current Changes

Economic -5.2 -3.3 -- -8.5
Quantity -- +19.5 -- +19.5
Schedule +81.3 +43.2 -- +124.5
Engineering -6.3 -3.4 -- -9.7
Estimating +40.1 -33.6 -- +6.5
Other -- -- -- --
Support +3.0 -7.3 -- -4.3

Subtotal +112.9 +15.1 -- +128.0
Total Changes +1089.6 -505.5 -- +584.1

CE - Cost Variance 3036.1 1858.7 -- 4894.8
CE - Cost & Funding 3036.1 1858.7 -- 4894.8
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Summary BY 2002 $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Production 
Estimate)

2028.1 2095.2 -- 4123.3

Previous Changes
Economic -- -- -- --
Quantity +47.8 -243.2 -- -195.4
Schedule +170.8 -50.8 -- +120.0
Engineering +423.7 -108.3 -- +315.4
Estimating +133.7 -14.1 -- +119.6
Other -- -- -- --
Support +0.5 -119.0 -- -118.5

Subtotal +776.5 -535.4 -- +241.1
Current Changes

Economic -- -- -- --
Quantity -- +15.9 -- +15.9
Schedule +57.0 +29.5 -- +86.5
Engineering -4.8 -2.7 -- -7.5
Estimating +29.5 -24.3 -- +5.2
Other -- -- -- --
Support +2.3 -4.6 -- -2.3

Subtotal +84.0 +13.8 -- +97.8
Total Changes +860.5 -521.6 -- +338.9

CE - Cost Variance 2888.6 1573.6 -- 4462.2
CE - Cost & Funding 2888.6 1573.6 -- 4462.2

Previous Estimate: December 2013 
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -5.2
Stretch-out of development effort from FY 2019 to FY 2020. (Schedule) +57.0 +81.3
Congressional reductions for program execution and Common Array Block antenna 

contract award delay. (Engineering)
-4.8 -6.3

Adjustment for current and prior escalation. (Estimating) -1.5 -2.0
Additional CEC RDT&E funding for CEC/E-2D Dual Tracks Interoperability and CEC-AEGIS 

ACB 16/SM-6 BLK 1A Integration. (Estimating)
+30.2 +41.1

Adjustment for current and prior escalation. (Estimating) +0.8 +1.0
Additional U.S. Marine Corps RDT&E funding to support Composite Tracking Network. 

(Support)
+2.3 +3.0

RDT&E Subtotal +84.0 +112.9

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -3.3
Stretch-out of AN/USG-3 procurement buy profile from FY 2023 to FY 2024. (APN) 

(Schedule)
0.0 +0.8

Schedule adjustment due to five AN/USG-3 systems being shifted - one to FY 2015 and 
four to FY 2024. (APN) (Schedule)

-3.0 -4.5

Revised estimate for AN/USG-3 realized unit cost savings. (APN) (Estimating) -12.4 -16.9
Schedule adjustment due to one CEC LHD AN/USG-2 system shifted from FY 2015 to FY 

2019. (OPN) (Schedule)
0.0 -0.2

Stretch out of AN/USG-2 procurement buy profile from FY 2019 to FY 2020. (OPN) 
(Schedule)

+32.2 +46.1

Quantity increase from 70 to 74 for four AN/USG-2 OPN systems for CG Modernization. 
(Navy) (Subtotal)

+14.2 +19.6

Quantity increase from 70 to 74 for four AN/USG-2 OPN systems for CG MOD. 
(Navy) (Quantity)

(+20.9) (+28.9)

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (+0.4) (+0.5)
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) (-3.5) (-4.9)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (-3.6) (-4.9)

Schedule change from decrease of one AN/USG-2 CVN 73 SCN system. (Navy) 
(Schedule)

0.0 +0.7

Quantity change from 57 to 56 resulting from a removal of one AN/USG-2 CEC SCN 
System.(Navy) (Subtotal)

-3.4 -6.4

Quantity reduction from 57 to 56 resulting from a removal of one AN/USG-2 CVN 73 
SCN System.(Navy) (Quantity)

(-5.0) (-9.4)

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (-0.1) (-0.2)
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) (+0.8) (+1.5)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (+0.9) (+1.7)

Reduced CEC budget controls/program improvements for AN/USG-2. (OPN) (Estimating) -8.7 -12.2
Adjustment for current and prior escalation. (Estimating) +0.6 +0.2
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Reduced AN/USG-4 (U.S. Marine Corps) Procurement funding due to programmatic 
changes in FY 2014. (PMC) (Estimating)

-1.1 -1.4

Revised DDG SCN estimate. (Estimating) 0.0 -0.1
Adjustment for current and prior escalation. (Support) 0.0 +0.3
Decrease in Other Support due to schedule adjustment of CEC AN/USG-2 OPN buy profile; 

LHD 5 moved from FY 2015 to FY 2019. (Navy) (Support)
-3.6 -5.6

Decrease in Other Support due to removal of CVN 73 from SCN buy profile. (Navy) 
(Support)

-1.0 -2.0

Procurement Subtotal +13.8 +15.1

(QR) Quantity Related
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Contracts

Contract Identification 

Appropriation:  Procurement

Contract Name:  CEC Signal Data Processor-Sierra (SDP-S) Production

Contractor:  Sechan Electronics Inc

Contractor Location:  525 Furnace Hills Pike
Lititz, PA 17543-8902

Contract Number:  N00024-12-D-5203/1

Contract Type:  Indefinite Delivery Indefinite Quantity (IDIQ), Firm Fixed Price (FFP) 

Award Date:  December 20, 2011

Definitization Date:  December 20, 2011

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

13.8 N/A N/A 28.4 N/A N/A 64.0 64.0 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the award of 
Delivery Orders 0001, 0002 and 0003. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (IDIQ/FFP) contract. 

Notes 

This is a Delivery Order contract to procure SDP-S. Production units are FFP, the engineering support services are Cost 
Plus Fixed-Fee. This is an IDIQ contract, therefore, the estimated ceiling price at completion is not applicable.
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Contract Identification 

Appropriation:  RDT&E

Contract Name:  Design Agent/Engineering Services (FY 2014 - FY 2018)

Contractor:  Raytheon - Network Centric Systems

Contractor Location:  8333 Bryan Dairy Road
Largo, FL 33777-1444

Contract Number:  N00024-13-C-5212/0

Contract Type:  Cost Plus Fixed Fee (CPFF) 

Award Date:  September 27, 2013

Definitization Date:  September 27, 2013

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

32.8 N/A 0 110.8 N/A 0 288.6 288.6 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to exercising options 
for FY 2014 and FY 2015 Design Agent/Engineering Services (DA/ES) efforts. 

Contract Variance 

Item Cost Variance Schedule Variance

Cumulative Variances To Date (2/18/2015) +77.0 -20.0 
Previous Cumulative Variances 0.0 -0.1 
Net Change +77.0 -19.9 

Cost and Schedule Variance Explanations 

The favorable cumulative cost variance is due to the Program Management function executing on the CEC Program as 
shared resources across multiple Technical Instruction CLINs in addition to the Design Agent tasks.

The unfavorable net change in the schedule variance is due to a planned software license renewal purchase order that was 
delayed beyond the January 2015 reporting period. 

Notes 

The FY 2014 - FY 2018 DA/ES contract was awarded on September 27, 2013 and is the follow-on contract to the FY 2008 - 
FY 2013 DA/ES contract. The current end date including all option years is September 26, 2018.

This follow-on effort includes labor, facilities, engineering, and technical support services required for CEC System Design 
Agent Services, support equipment, and computer program installations as well as Engineering and Technical services in 
support of existing CEC assets, auxiliary equipment, and stand alone equipment. 

The PM, Contractor, and Performance Estimated Price at Completion reflects the Design Agent Services portion of the 
contract only. 
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Contract Identification 

Appropriation:  Procurement

Contract Name:  CEC Production (FY 2012 - FY 2014)

Contractor:  Raytheon - Network Centric Systems

Contractor Location:  8333 Bryan Dairy Road
Largo, FL 33777-1444

Contract Number:  N00024-12-C-5231/0

Contract Type:  Firm Fixed Price (FFP) 

Award Date:  September 28, 2012

Definitization Date:  May 01, 2013

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

20.3 N/A 0 88.7 N/A 0 267.1 267.1 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to incorporating 
following year production efforts. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP) contract. 

Notes 

Initial Contract Price Target was changed from $99.2M to $20.3M to reflect the amount of funding put on contract when 
awarded.

FY 2012 - FY 2014 CEC Production was awarded on September 28, 2012 and is the follow-on contract to FY 2008-FY 2011 
CEC Production. This contract includes production requirements for CEC systems. Requirements for associated 
Installations and Checkout Kits and Planar Array Antenna Assemblies back-fit and other ancillary equipment are also 
included.
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Contract Identification 

Appropriation:  RDT&E

Contract Name:  Common Array Block (CAB) Antenna Development and Production

Contractor:  Raytheon

Contractor Location:  8333 Bryan Dairy Road
Largo, FL 33777-1444

Contract Number:  N00024-13-C-5230/0

Contract Type:  Cost Plus Incentive Fee (CPIF) 

Award Date:  September 27, 2013

Definitization Date:  September 27, 2013

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

7.3 N/A 6 9.9 N/A 0 59.1 59.1 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to exercising Year 1 
options. 

Contract Variance 

Item Cost Variance Schedule Variance

Cumulative Variances To Date (1/16/2015) +0.2 0.0 
Previous Cumulative Variances -- -- 
Net Change +0.2 +0.0 

Cost and Schedule Variance Explanations 

The favorable cumulative cost variance is due to the CAB contract undergoing modifications as a result of Monolithic 
Microwave Integrated Circuit (MMIC) performance issues, requiring a move from providing the MMIC as Government 
Furnished Material to having the prime contractor provide it as Contractor Furnished Material. Hence, Earned Value 
Management (EVM) data and associated variances at this stage of contract performance may not accurately reflect current 
or projected contract cost/schedule performance. The required CAB contract restructure is expected to be executed, 
including revised EVM performance baselines, no later than June 2015. In the meantime, contractor development activities 
and cost/schedule performance are being closely monitored via frequent Technical Interchange Meetings and scheduled 
Systems Engineering Technical Reviews. 

Notes 

This is the first time this contract is being reported.

This contract is for development and production of the next generation CEC antenna.
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4894.8
3941.3

80.52%
31

Total Acquisition Cost
Expended to Date
Percent Expended
Total Funding Years 

22
70.97%
4105.2

83.87%

Years Appropriated
Percent Years Appropriated
Appropriated to Date
Percent Appropriated 

 
Deliveries and Expenditures

Deliveries

Delivered to Date Planned to Date Actual to Date Total Quantity
Percent 

Delivered

Development 30 30 30 100.00%
Production 162 142 234 60.68%
Total Program Quantity Delivered 192 172 264 65.15%

Expended and Appropriated (TY $M) 

The above data is current as of January 31, 2015. 
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Operating and Support Cost

Cost Estimate Details 

Date of Estimate:  February 27, 2015
Source of Estimate:  SCP
Quantity to Sustain:  264
Unit of Measure:  System
Service Life per Unit:  20.00 Years
Fiscal Years in Service:  FY 1994 - FY 2042 

The unit of measure is the AN/USG-2/2A/2B Shipboard variant and AN/USG-3/3B Airborne Variant.  

The sustainment strategy costs includes: prime contractor and government in-service engineering support, continuing 
engineering support for Navy in-house facilities and software maintenance, depot repairs of CEC equipment, modification 
kit procurements and installations, and fleet recurring training.   

Sustainment Strategy

Sustainment strategy efforts include:  Maintenance and repair of CEC fielded systems (AN/USG-2, Land Based Test 
Sites, AN/USG-3), Integrated Logistics Support, Software Trouble Reports, Original Equipment Manufacturer Design 
Agent support, In-Service Engineering, Diminishing Manufacturing Supply Material Shortages, Obsolescence 
Management.  

 
Antecedent Information

No Antecedent

Annual O&S Costs BY2002 $K

Cost Element
CEC

Average Annual Cost Per System
No Antecedent (Antecedent)

N/A

Unit-Level Manpower 0.000 0.000
Unit Operations 4.958 0.000
Maintenance 212.821 0.000
Sustaining Support 111.561 0.000
Continuing System Improvements 158.838 0.000
Indirect Support 0.000 0.000
Other -- 0.000
Total 488.178 --
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Item

Total O&S Cost $M

CEC
No Antecedent 
(Antecedent)Current Production APB

Objective/Threshold
Current Estimate

Base Year N/A N/A 1912.8 N/A

Then Year N/A N/A 3089.6 N/A

Equation to Translate Annual Cost to Total Cost 

An equation would not accurately depict the total cost since ship service is not always 20 years (as assumed in the past 
SAR).  The service life per hull varies anywhere from five years to 20 years.

O&S Cost Variance

Category 
BY 2002

$M
Change Explanations 

Prior SAR Total O&S Estimates - Dec 
2013 SAR

2207.0

Programmatic/Planning Factors 34.2 A net of 70 service-life years were added to the program 
(70 years x $488,178 per system = $34.2M)

Cost Estimating Methodology -328.4 A revised cost model was used to account for varying 
service-life years per system which reflects a more 
accurate O&S cost estimate.

Cost Data Update 0.0
Labor Rate 0.0
Energy Rate 0.0
Technical Input 0.0
Other 0.0
Total Changes -294.2
Current Estimate 1912.8

Disposal Estimate Details 

Date of Estimate:  February 27, 2015 
Source of Estimate:  SCP 
Disposal/Demilitarization Total Cost (BY 2002 $M):  Total costs for disposal of all System are 24.6  

Disposal costs are based on an estimated 20-year service-life and not included in the unitized cost.
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