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Common Acronyms and Abbreviations for MDAP Programs

Acq O&M - Acquisition-Related Operations and Maintenance
ACAT - Acquisition Category
ADM - Acquisition Decision Memorandum
APB - Acquisition Program Baseline
APPN - Appropriation
APUC - Average Procurement  Unit Cost
$B - Billions of Dollars
BA - Budget Authority/Budget Activity
Blk - Block
BY - Base Year
CAPE - Cost Assessment and Program Evaluation
CARD - Cost Analysis Requirements Description
CDD - Capability Development Document
CLIN - Contract Line Item Number
CPD - Capability Production Document
CY - Calendar Year
DAB - Defense Acquisition Board
DAE - Defense Acquisition Executive
DAMIR - Defense Acquisition Management Information Retrieval
DoD - Department of Defense
DSN - Defense Switched Network
EMD - Engineering and Manufacturing Development
EVM - Earned Value Management
FOC - Full Operational Capability
FMS - Foreign Military Sales
FRP - Full Rate Production
FY - Fiscal Year
FYDP - Future Years Defense Program
ICE - Independent Cost Estimate
IOC - Initial Operational Capability
Inc - Increment
JROC - Joint Requirements Oversight Council
$K - Thousands of Dollars
KPP - Key Performance Parameter
LRIP - Low Rate Initial Production
$M - Millions of Dollars
MDA - Milestone Decision Authority
MDAP - Major Defense Acquisition Program
MILCON - Military Construction
N/A - Not Applicable
O&M - Operations and Maintenance
ORD - Operational Requirements Document
OSD - Office of the Secretary of Defense
O&S - Operating and Support
PAUC - Program Acquisition Unit Cost
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PB - President’s Budget
PE - Program Element
PEO - Program Executive Officer
PM - Program Manager
POE - Program Office Estimate
RDT&E - Research, Development, Test, and Evaluation
SAR - Selected Acquisition Report
SCP - Service Cost Position
TBD - To Be Determined
TY - Then Year
UCR - Unit Cost Reporting
U.S. - United States
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics)
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Col Anthony Genatempo
2725 C Street
Building 553
Wright-Patterson Air Force Base, OH 45433

anthony.genatempo@us.af.mil

Phone: 937-713-7001

Fax: 937-656-7511

DSN Phone: 713-7001

DSN Fax: 986-7511

Date 
Assigned: July 19, 2014 

  
Program Information

Program Name 

F-22 Increment 3.2B Modernization (F-22 Inc 3.2B Mod)

DoD Component 

Air Force

Responsible Office

References

SAR Baseline (Development Estimate) 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated June 24, 2013

Approved APB 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated June 24, 2013
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Mission and Description

The F-22’s combination of stealth, supercruise, maneuverability, Intra-Flight Data Link (IFDL), sensor fusion coupled with 
improved supportability provides an exponential leap in warfighting capabilities and allows full realization of operational 
concepts vital to the 21st Century Air Force and joint warfighting anti-access area denial environment.  As a critical 
component of the Global Strike Concept of Operations, the F-22 provides unmatched air-to-air and air-to-ground 
capabilities.  

F-22 Increment 3.2B Modernization (F-22 Inc 3.2B Mod) integrates the Air Intercept Missiles AIM-9X and AIM-120D into the F
-22, adds Electronic Protection techniques, incorporates new hardware, enhances Geolocate capability, and expands IFDL 
functionality.
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Executive Summary

F-22 Inc 3.2B Mod integrates the Air Intercept Missiles AIM-9X and AIM-120D into the aircraft, adds Electronic Protection 
techniques, incorporates new hardware, enhances Geolocate capability, and expands Intra-Flight Data Link functionality.

The program is on-track to meet APB parameters, and the EMD effort is progressing as planned.  Full hardware 
qualification completed on October 10, 2014.  Developmental software coding is on-going and the first two Developmental 
Test aircraft are modified.  Laboratory and flight tests are proceeding on production representative hardware. 

On June 26, 2013, the USD(AT&L) approved Milestone B and certified (with waivers to provisions (a)(1)(B) and (a)(1)(D)) 
the components set forth in section 2366b of title 10, United States Code (USC).  Pursuant to this code, the USD(AT&L) 
waived two provisions in its certification because of differences between the Air Force’s Service Cost Position and the 
Future Years Defense Program associated with the FY 2014 PB.  On July 7, 2014, the USD(AT&L) certified that the F-22 
Inc 3.2B Modernization program met the certification requirement for provisions (a)(1)(B) and (a)(1(D) pursuant to section 
2366b of title 10, USC.  There are no remaining 2366b waivers associated with this program.

There are no significant software-related issues with the program at this time.
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APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 

Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

 
Threshold Breaches
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Schedule

 

Schedule Events

Events
SAR Baseline
Development

Estimate

Current APB
Development

Objective/Threshold

Current
Estimate

Materiel Development Decision Dec 2011 Dec 2011 Jun 2012 Dec 2011

Milestone B Mar 2013 Mar 2013 Sep 2013 Jun 2013

Milestone C Mar 2016 Mar 2016 Sep 2016 Jun 2016 (Ch-1)

Full Rate Production Jan 2018 Jan 2018 Jul 2018 Jul 2018

Required Assets Available (RAA) Mar 2019 Mar 2019 Sep 2019 Sep 2019

Change Explanations 

(Ch-1) The current estimate for Milestone C has changed from September 2016 to June 2016 due to the EMD effort 
progressing to plan. The program demonstrated solid cost and technical performance over the last 13 months. Hardware is 
qualified and operating in the developmental software labs and flight test, mitigating risk and enhancing software maturation.

Notes 

RAA is defined as six aircraft and associated support equipment.

F-22 Inc 3.2B Mod December 2014 SAR

March 18, 2015 
10:08:47

UNCLASSIFIED 9



  
Performance

Performance Characteristics

SAR Baseline
Development

Estimate

Current APB
Development

Objective/Threshold

Demonstrated
Performance

Current
Estimate

Materiel Availability (Am)

Do not degrade aircraft 
Am below current 
baseline performance. 
Baseline performance 
KPP: By the end of: FY 
2011: 61.2% FY 2012: 
62.6% FY 2013: 65.8% 
FY 2014: 67.6% FY 
2015: 70.6%

Do not degrade aircraft 
Am below current 
baseline performance. 
Baseline performance 
KPP: By the end of: FY 
2011: 61.2% FY 2012: 
62.6% FY 2013: 65.8% 
FY 2014: 67.6% FY 
2015: 70.6%

(Threshold = Objective) 
Do not degrade aircraft 
Am below current 
baseline performance. 
Baseline performance 
KPP: By the end of: FY 
2011: 61.2% FY 2012: 
62.6% FY 2013: 65.8% 
FY 2014: 67.6% FY 
2015: 70.6%

TBD Do not degrade aircraft 
Am below current 
baseline performance. 
Baseline performance 
KPP: By the end of: FY 
2011: 61.2% FY 2012: 
62.6% FY 2013: 65.8% 
FY 2014: 67.6% FY 
2015: 70.6%

Reliability, MTBCF

Do not degrade aircraft 
MTBCF below current 
baseline performance.

Do not degrade aircraft 
MTBCF below current 
baseline performance.

(Threshold = Objective) 
Do not degrade aircraft 
MTBCF below current 
baseline performance.

TBD Do not degrade aircraft 
MTBCF below current 
baseline performance.

Weapons Integration

The F-22A shall be 
modified as required to 
enable employment of 
the AIM-120D and the 
AIM-9X Block II.

The F-22A shall be 
modified as required to 
enable employment of 
the AIM-120D and the 
AIM-9X Block II.

(Threshold = Objective) 
The F-22A shall be 
modified as required to 
enable employment of 
the AIM-120D and the 
AIM-9X Block II.

TBD The F-22A shall be 
modified as required to 
enable employment of 
the AIM-120D and the 
AIM-9X Block II.

Classified Performance information is provided in the classified annex to this submission. 

Requirements Reference 

Capability Production Document (CPD) dated January 4, 2007, as clarified by Joint Requirements Oversight Council 
Memorandum (JROCM) 052-11 dated April 19, 2011 and JROCM 134-12 dated September 4, 2012 (weapons integration 
performance criteria are contained in F-22A Increment 3.2B Operational Capabilities Development Document Revision A 
dated November 15, 2011; availability and reliability performance criteria are contained in Air Force Requirements Oversight 
Council Memorandum (AFROCM) 11-10-02 dated November 19, 2010 and JROCM 052-11) 

Change Explanations 

None 
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Acronyms and Abbreviations 

AIM - Air Intercept Missile
MTBCF - Mean Time Between Critical Failure
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Track to Budget

RDT&E 

Appn BA PE

Air Force 3600 07 0207138F    
  Project Name  

  674785 F-22 (Shared) (Sunk)  
Air Force 3600 07 0207163F    

  Project Name  

  673777 AIM-120D (Shared)    
Air Force 3600 05 0605213F    

  Project Name  

  654785 F-22 Increment 3.2B (Shared)    

Procurement 

Appn BA PE

Air Force 3010 06 0207138F    
  Line Item Name  

  000999 Initial Spares/Repair Parts (Shared)    
Air Force 3010 05 0207138F    

  Line Item Name  

  F2232B Increment 3.2B      
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Cost and Funding

Cost Summary

Total Acquisition Cost

Appropriation

BY 2013 $M BY 2013 $M TY $M

SAR Baseline
Development

Estimate

Current APB
Development

Objective/Threshold

Current
Estimate

SAR Baseline
Development

Estimate

Current APB
Development

Objective

Current
Estimate

RDT&E 1199.4 1199.4 1319.3 1165.0 1207.3 1207.3 1170.6
Procurement 338.2 338.2 372.0 331.9 376.8 376.8 370.6

Flyaway -- -- -- 311.7 -- -- 348.0
Recurring -- -- -- 311.7 -- -- 348.0
Non Recurring -- -- -- 0.0 -- -- 0.0

Support -- -- -- 20.2 -- -- 22.6
Other Support -- -- -- 6.6 -- -- 7.4
Initial Spares -- -- -- 13.6 -- -- 15.2

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 1537.6 1537.6 N/A 1496.9 1584.1 1584.1 1541.2

Confidence Level 

Confidence Level of cost estimate for current APB: 53%

The Life-Cycle Cost Estimate (LCCE) reflects the expected value, or mean, of the cost estimate distribution. It takes into 
consideration relevant risks, including ordinary levels of external and unforeseen events, aiming to provide sufficient 
resources to execute the program under normal conditions encountering average levels of technical, schedule, and 
programmatic risk and external influence.

Total Quantity

Quantity
SAR Baseline
Development

Estimate

Current APB
Development

Current Estimate

RDT&E 9 9 9
Procurement 143 143 143

Total 152 152 152

Quantity Notes 

The unit of measure is modified aircraft.
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Cost and Funding

Funding Summary

Appropriation Summary

FY 2016 President's Budget / December 2014 SAR (TY$ M)

Appropriation Prior FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
To

Complete
Total

RDT&E 754.2 197.5 146.4 72.5 0.0 0.0 0.0 0.0 1170.6
Procurement 0.0 28.5 72.2 83.6 152.6 13.1 20.6 0.0 370.6
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2016 Total 754.2 226.0 218.6 156.1 152.6 13.1 20.6 0.0 1541.2
PB 2015 Total 777.9 226.0 221.4 156.9 153.6 13.3 20.6 0.0 1569.7

Delta -23.7 0.0 -2.8 -0.8 -1.0 -0.2 0.0 0.0 -28.5

Quantity Summary

FY 2016 President's Budget / December 2014 SAR (TY$ M)

Quantity Undistributed Prior
FY 

2015
FY 

2016
FY 

2017
FY 

2018
FY 

2019
FY 

2020
To

Complete
Total

Development 9 0 0 0 0 0 0 0 0 9
Production 0 0 0 35 36 72 0 0 0 143

PB 2016 Total 9 0 0 35 36 72 0 0 0 152
PB 2015 Total 9 0 0 35 36 72 0 0 0 152

Delta 0 0 0 0 0 0 0 0 0 0
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Cost and Funding

Annual Funding By Appropriation

Annual Funding
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2004 -- -- -- -- -- -- 6.4
2005 -- -- -- -- -- -- --
2006 -- -- -- -- -- -- 16.5
2007 -- -- -- -- -- -- 33.0
2008 -- -- -- -- -- -- 31.4
2009 -- -- -- -- -- -- 40.8
2010 -- -- -- -- -- -- 131.0
2011 -- -- -- -- -- -- 129.5
2012 -- -- -- -- -- -- 127.5
2013 -- -- -- -- -- -- 129.0
2014 -- -- -- -- -- -- 109.1
2015 -- -- -- -- -- -- 197.5
2016 -- -- -- -- -- -- 146.4
2017 -- -- -- -- -- -- 72.5

Subtotal 9 -- -- -- -- -- 1170.6
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Annual Funding
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal
Year

Quantity

BY 2013 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2004 -- -- -- -- -- -- 7.6
2005 -- -- -- -- -- -- --
2006 -- -- -- -- -- -- 18.5
2007 -- -- -- -- -- -- 36.0
2008 -- -- -- -- -- -- 33.6
2009 -- -- -- -- -- -- 43.1
2010 -- -- -- -- -- -- 136.5
2011 -- -- -- -- -- -- 132.5
2012 -- -- -- -- -- -- 128.2
2013 -- -- -- -- -- -- 127.5
2014 -- -- -- -- -- -- 106.2
2015 -- -- -- -- -- -- 189.8
2016 -- -- -- -- -- -- 138.3
2017 -- -- -- -- -- -- 67.2

Subtotal 9 -- -- -- -- -- 1165.0
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Annual Funding
3010 | Procurement | Aircraft Procurement, Air Force

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2015 -- 28.5 -- -- 28.5 -- 28.5
2016 35 67.6 -- -- 67.6 4.6 72.2
2017 36 77.3 -- -- 77.3 6.3 83.6
2018 72 141.5 -- -- 141.5 11.1 152.6
2019 -- 12.9 -- -- 12.9 0.2 13.1
2020 -- 20.2 -- -- 20.2 0.4 20.6

Subtotal 143 348.0 -- -- 348.0 22.6 370.6
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Annual Funding
3010 | Procurement | Aircraft Procurement, Air Force

Fiscal
Year

Quantity

BY 2013 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2015 -- 26.7 -- -- 26.7 -- 26.7
2016 35 62.1 -- -- 62.1 4.2 66.3
2017 36 69.6 -- -- 69.6 5.7 75.3
2018 72 125.0 -- -- 125.0 9.8 134.8
2019 -- 11.2 -- -- 11.2 0.1 11.3
2020 -- 17.1 -- -- 17.1 0.4 17.5

Subtotal 143 311.7 -- -- 311.7 20.2 331.9
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Cost Quantity Information
3010 | Procurement | Aircraft Procurement, Air Force

Fiscal
Year

Quantity

End Item
Recurring

Flyaway
(Aligned With 

Quantity)
BY 2013 $M

2015 -- --
2016 35 76.3
2017 36 78.5
2018 72 156.9
2019 -- --
2020 -- --

Subtotal 143 311.7
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Low Rate Initial Production

Item Initial LRIP Decision Current Total LRIP 

Approval Date 6/26/2013 6/26/2013 

Approved Quantity 71 71 

Reference Milestone B ADM Milestone B ADM 

Start Year 2016 2016 

End Year 2017 2017 

The Current Total LRIP Quantity is more than 10% of the total production quantity due to an opportunity to capture economic 
order quantity efficiencies. This strategy was approved as part of the Milestone B review. 
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Foreign Military Sales

None 

Nuclear Costs

None
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Unit Cost

Unit Cost Report 

Item 

BY 2013 $M BY 2013 $M

% ChangeCurrent UCR
Baseline

(Jun 2013 APB)

Current Estimate
(Dec 2014 SAR)

Program Acquisition Unit Cost
Cost 1537.6 1496.9 
Quantity 152 152 
Item 10.116 9.848 -2.65 

Average Procurement Unit Cost
Cost 338.2 331.9 
Quantity 143 143 
Unit Cost 2.365 2.321 -1.86 

Item 

BY 2013 $M BY 2013 $M 

% ChangeOriginal UCR
Baseline

(Jun 2013 APB) 

Current Estimate
(Dec 2014 SAR) 

Program Acquisition Unit Cost 
Cost 1537.6 1496.9 
Quantity 152 152 
Unit Cost 10.116 9.848 -2.65 

Average Procurement Unit Cost
Cost 338.2 331.9 
Quantity 143 143 
Unit Cost 2.365 2.321 -1.86 
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Unit Cost History

 

Item Date
BY 2013 $M TY $M

PAUC APUC PAUC APUC

Original APB Jun 2013 10.116 2.365 10.422 2.635
APB as of January 2006 N/A N/A N/A N/A N/A
Revised Original APB N/A N/A N/A N/A N/A
Prior APB N/A N/A N/A N/A N/A
Current APB Jun 2013 10.116 2.365 10.422 2.635
Prior Annual SAR Dec 2013 9.974 2.315 10.327 2.615
Current Estimate Dec 2014 9.848 2.321 10.139 2.592

SAR Unit Cost History

Current SAR Baseline to Current Estimate (TY $M)

Initial PAUC
Development

Estimate 

Changes PAUC
Current
EstimateEcon Qty Sch Eng Est Oth Spt Total

10.422 0.001 0.000 0.000 0.000 -0.281 0.000 -0.003 -0.283 10.139

Current SAR Baseline to Current Estimate (TY $M)

Initial APUC
Development

Estimate 

Changes APUC
Current
Estimate Econ Qty Sch Eng Est Oth Spt Total

2.635 0.009 0.000 0.000 0.000 -0.050 0.000 -0.003 -0.044 2.592
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SAR Baseline History

Item
SAR

Planning
Estimate

SAR
Development

Estimate

SAR
Production

Estimate

Current
Estimate

Milestone A N/A N/A N/A N/A
Milestone B N/A Mar 2013 N/A Jun 2013
Milestone C N/A Mar 2016 N/A Jun 2016
RAA N/A Mar 2019 N/A Sep 2019
Total Cost (TY $M) N/A 1584.1 N/A 1541.2
Total Quantity N/A 152 N/A 152
PAUC N/A 10.422 N/A 10.139
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Cost Variance

Summary TY $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Development 
Estimate)

1207.3 376.8 -- 1584.1

Previous Changes
Economic +3.3 +5.6 -- +8.9
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -14.8 -8.1 -- -22.9
Other -- -- -- --
Support -- -0.4 -- -0.4

Subtotal -11.5 -2.9 -- -14.4
Current Changes

Economic -4.4 -4.3 -- -8.7
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -20.8 +1.0 -- -19.8
Other -- -- -- --
Support -- -- -- --

Subtotal -25.2 -3.3 -- -28.5
Total Changes -36.7 -6.2 -- -42.9

CE - Cost Variance 1170.6 370.6 -- 1541.2
CE - Cost & Funding 1170.6 370.6 -- 1541.2
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Summary BY 2013 $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Development 
Estimate)

1199.4 338.2 -- 1537.6

Previous Changes
Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -14.3 -6.9 -- -21.2
Other -- -- -- --
Support -- -0.3 -- -0.3

Subtotal -14.3 -7.2 -- -21.5
Current Changes

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -20.1 +0.8 -- -19.3
Other -- -- -- --
Support -- +0.1 -- +0.1

Subtotal -20.1 +0.9 -- -19.2
Total Changes -34.4 -6.3 -- -40.7

CE - Cost Variance 1165.0 331.9 -- 1496.9
CE - Cost & Funding 1165.0 331.9 -- 1496.9

Previous Estimate: December 2013 
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -4.4
Revised estimate to reflect budget reductions. (Estimating) -25.9 -26.7
Revised estimate to reflect Air Force-wide funding adjustments. (Estimating) -1.5 -1.5
Revised estimate to include additional Cost Software Data Reports and Government 

Furnished Equipment. (Estimating)
+3.1 +3.0

Adjustment for current and prior escalation. (Estimating) +2.0 +2.1
Revised estimate to reflect the application of new outyear escalation indices. (Estimating) +2.2 +2.3

RDT&E Subtotal -20.1 -25.2

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -4.3
Revised estimate to reflect Air Force-wide budget adjustments. (Estimating) -3.1 -3.4
Adjustment for current and prior escalation. (Estimating) +0.3 +0.3
Revised estimate to reflect the application of new outyear escalation indices. (Estimating) +3.6 +4.1
Increase in Other Support. (Support) +0.1 0.0

Procurement Subtotal +0.9 -3.3
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Contracts

General Notes 

Contracts F-22 Modernization, DO 0070, Increment 3.2 Hardware and F-22 Modernization, DO 0071, Integration & Test 
Equipment Development are over 90% complete and not included in this report.

Contract Identification 

Appropriation:  RDT&E

Contract Name:  F-22 Mod, DO 0004 REDI II, Incr 3.2B Ph C&D

Contractor:  Lockheed Martin Aeronautics

Contractor Location:  1 Lockheed Blvd
Ft. Worth, TX 76108-3619

Contract Number:  FA8611-13-D-2850/3

Contract Type:  Cost Plus Incentive Fee (CPIF), Cost Plus Fixed Fee (CPFF) 

Award Date:  June 26, 2013

Definitization Date:  June 26, 2013

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

328.8 N/A 9 328.8 N/A 9 328.8 318.2 

Contract Variance 

Item Cost Variance Schedule Variance

Cumulative Variances To Date (12/30/2014) +3.8 -4.2 
Previous Cumulative Variances +3.2 -3.2 
Net Change +0.6 -1.0 

Cost and Schedule Variance Explanations 

The favorable net change in the cost variance is due to lower than expected hardware failures in lab and flight test.

The unfavorable net change in the schedule variance is due to corrected supplier baseline changes identified during the 
November 2013 Integrated Baseline Review. 

Notes 

Delivery Order (DO) 0004 was issued under the overarching F-22 Raptor, Enhancement, Development, and Integration II 
Indefinite Delivery Indefinite Quantity Contract (FA8611-13-D-2850). Definitization date is same as award date and does not 
indicate this DO was issued as a letter contract or Undefinitized Contractual Action.
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1541.2
728.3

47.26%
17

Total Acquisition Cost
Expended to Date
Percent Expended
Total Funding Years 

12
70.59%

980.2
63.60%

Years Appropriated
Percent Years Appropriated
Appropriated to Date
Percent Appropriated 

 
Deliveries and Expenditures

Deliveries

Delivered to Date Planned to Date Actual to Date Total Quantity
Percent 

Delivered

Development 2 2 9 22.22%
Production 0 0 143 0.00%
Total Program Quantity Delivered 2 2 152 1.32%

Expended and Appropriated (TY $M) 

The above data is current as of February 25, 2015. 

Total funding years reflect development executed in support of the F-22 Inc 3.2B Mod program.  Beginning in FY 2011 the 
program was rescoped into smaller increments of capability (e.g. 3.2A, 3.2B) to adjust to financial constraints, facilitate 
improved baseline control/management, and meet capability delivery needs.  F-22 Inc 3.2B Mod officially started in FY 2013 
with approval of Milestone B.   
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Operating and Support Cost

Cost Estimate Details 

Date of Estimate:  May 31, 2013
Source of Estimate:  SCP
Quantity to Sustain:  149
Unit of Measure:  Modified Aircraft
Service Life per Unit:  15.00 Years
Fiscal Years in Service:  FY 2018 - FY 2033 

The F-22 Inc 3.2B Mod is a capability upgrade modification program.  The program will modify 152 F-22A aircraft (9 
RDT&E and 143 Procurement).  Of the 152 aircraft, 3 are development test assets, and 149 will be sustained with O&S 
funds.  

Sustainment Strategy

Given the low hardware risk of the F-22 Inc 3.2B Mod upgrade, sustainment requirements will be managed within the 
baseline F-22 sustainment concept with minimal impact on O&S cost estimates or achievement of materiel availability 
goals.  The F-22 sustainment strategy is to sustain F-22 readiness and availability at the lowest cost over the life of the 
weapon system.  The F-22 sustainment strategy employs Performance-Based Logistics contracts with Public/Private 
Partnering for depot repair capabilities to meet Air Force Core requirements. 

 
Antecedent Information

No Antecedent

Annual O&S Costs BY2013 $K

Cost Element
F-22 Inc 3.2B Mod

Average Annual Cost Per Modified 
Aircraft

No Antecedent (Antecedent)

Unit-Level Manpower 0.000 0.000
Unit Operations 0.000 0.000
Maintenance 33.000 0.000
Sustaining Support 0.000 0.000
Continuing System Improvements 0.000 0.000
Indirect Support 0.000 0.000
Other 0.000 0.000
Total 33.000 --

Average Primary Aircraft Assigned (PAA):  163 (entire F-22 fleet)
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Item

Total O&S Cost $M

F-22 Inc 3.2B Mod
No Antecedent 
(Antecedent)Current Development APB

Objective/Threshold
Current Estimate

Base Year 80.9 89.0 80.9 N/A

Then Year 104.5 N/A 104.5 N/A

The F-22 Inc 3.2B Mod O&S costs will not be tracked separately as directed by the June 26, 2013 ADM.  The Inc 3.2B 
Mod O&S costs, estimated to be $81M (BY 2013), will be reported as part of the estimated $67.1B overall F-22 baseline 
program O&S costs.  

The Air Force expects F-22 Incr 3.2B Mod O&S costs to be budgeted in the baseline F-22 PE (27138F) and expended 
along with baseline program O&S funds, so the PAA value used in the calculation includes all F-22s, not just the aircraft 
receiving the Increment 3.2B modification. 

Total O&S costs were estimated for initial "steady state" year, 2022.  
 - Costs were identified to unit operations, hardware maintenance, and software maintenance ($5.323M)
 - Cost were then applied for the years 2018 (1st modified aircraft is fielded) through 2033 (15 years)

 

Equation to Translate Annual Cost to Total Cost 

Unitized cost estimate is calculated:
Total O&S / estmated service life / Average PAA; ($80.9M/15/163) = $.033M

O&S Cost Variance

Category 
BY 2013

$M
Change Explanations 

Prior SAR Total O&S Estimates - Dec 
2013 SAR

80.9

Programmatic/Planning Factors 0.0
Cost Estimating Methodology 0.0
Cost Data Update 0.0
Labor Rate 0.0
Energy Rate 0.0
Technical Input 0.0
Other 0.0
Total Changes 0.0
Current Estimate 80.9

Disposal Estimate Details 

Date of Estimate:  
Source of Estimate:  
Disposal/Demilitarization Total Cost (BY 2013 $M):   
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Disposal costs for this modification are included in the F-22 platform.
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