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Common Acronyms and Abbreviations for MDAP Programs

Acq O&M - Acquisition-Related Operations and Maintenance
ACAT - Acquisition Category
ADM - Acquisition Decision Memorandum
APB - Acquisition Program Baseline
APPN - Appropriation
APUC - Average Procurement  Unit Cost
$B - Billions of Dollars
BA - Budget Authority/Budget Activity
Blk - Block
BY - Base Year
CAPE - Cost Assessment and Program Evaluation
CARD - Cost Analysis Requirements Description
CDD - Capability Development Document
CLIN - Contract Line Item Number
CPD - Capability Production Document
CY - Calendar Year
DAB - Defense Acquisition Board
DAE - Defense Acquisition Executive
DAMIR - Defense Acquisition Management Information Retrieval
DoD - Department of Defense
DSN - Defense Switched Network
EMD - Engineering and Manufacturing Development
EVM - Earned Value Management
FOC - Full Operational Capability
FMS - Foreign Military Sales
FRP - Full Rate Production
FY - Fiscal Year
FYDP - Future Years Defense Program
ICE - Independent Cost Estimate
IOC - Initial Operational Capability
Inc - Increment
JROC - Joint Requirements Oversight Council
$K - Thousands of Dollars
KPP - Key Performance Parameter
LRIP - Low Rate Initial Production
$M - Millions of Dollars
MDA - Milestone Decision Authority
MDAP - Major Defense Acquisition Program
MILCON - Military Construction
N/A - Not Applicable
O&M - Operations and Maintenance
ORD - Operational Requirements Document
OSD - Office of the Secretary of Defense
O&S - Operating and Support
PAUC - Program Acquisition Unit Cost
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PB - President’s Budget
PE - Program Element
PEO - Program Executive Officer
PM - Program Manager
POE - Program Office Estimate
RDT&E - Research, Development, Test, and Evaluation
SAR - Selected Acquisition Report
SCP - Service Cost Position
TBD - To Be Determined
TY - Then Year
UCR - Unit Cost Reporting
U.S. - United States
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics)
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COL James Romero
Joint Attack Munition Systems Project Office
Building 5250 Martin Road
Redstone Arsenal, AL 35898

james.s.romero2.mil@mail.mil

Phone: 256-876-1141

Fax: 256-876-0865

DSN Phone: 746-1141

DSN Fax: 746-0865

Date Assigned: July 12, 2012 

  
Program Information

Program Name 

Joint Air-to-Ground Missile (JAGM)

DoD Component 

Army

Joint Participants 

Navy

Responsible Office

References

SAR Baseline (Development Estimate) 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated September 29, 2015

Approved APB 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated September 29, 2015
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Mission and Description

The Joint Air-to-Ground Missile (JAGM) program is an Army led MDAP with Joint interest with the U.S. Marine Corps and 
U.S. Navy. The JAGM mission is to develop the next generation of aviation launched fire and forget missiles to replace the 
HELLFIRE laser and Longbow radar missiles. JAGM will be used by Joint service aircraft for destruction of high value 
stationary, moving and relocatable land and maritime targets from standoff range in day, night, adverse weather and 
obscured battlefield conditions.
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Executive Summary

Program Highlights Since Last Report:

JAGM EMD phase activities include: qualifying the all-up round, qualifying the production line, qualifying JAGM on threshold 
platforms and completing operational test.
 
​On January 26-28, 2016, the Joint Attack Munition Systems Project Office conducted a successful JAGM System Critical 
Design Review (CDR) / Initial Production Readiness Review. The JAGM CDR confirmed the system design is stable and is 
able to meet system performance requirements as evidenced by the detailed design documentation. The CDR also 
demonstrated the program is on track to achieve affordability, should cost goals, and establish the system’s initial product 
baseline. A Post-CDR Assessment Report is being developed by OSD which will provide an overall assessment of the 
review and technical risk. 

On July 29, 2015, the USD(AT&L) signed the Milestone B ADM for the JAGM program and authorized entry into EMD as an 
ACAT ID program. The associated 2366b certification statement waived three certification components, namely 2366b(1)
(B), 2366b(1)(D), and 2366b(2), having determined that the DoD would be unable to meet critical national security objectives 
without these waivers. 

Waived Provision (1) 2366b(1)(B): Appropriate trade-offs among cost, schedule, and performance objectives have been 
made to ensure that the program is affordable when considering the per unit cost and the total acquisition cost in the context 
of the total resources available during the period covered by the FYDP submitted during the fiscal year in which 
the certification is made; and

Waived Provision (2) 2366b(1)(D): Funding is available to execute the product development and production plan under the 
program, through the period covered by the FYDP submitted during the fiscal year in which the certification is made, 
consistent with the estimates described in paragraph (a)(1)(C) of the 2366b certification for the program. 

The waivers of these two components were necessary because the FYDP submitted during the fiscal year in which the 
certification is made will not be submitted until February 2016 for this fiscal year. 

Waived Provision (3) 2366b(2): The program received a preliminary design review and conducted a formal post-preliminary 
design review assessment and certifies on the basis of such assessment that the program demonstrates a high likelihood 
of accomplishing its intended mission. 

Based on the maturity of the technology required for the JAGM, it is expected that the requisite technologies are sufficiently 
mature to proceed to EMD. A JAGM preliminary design review was not conducted prior to Milestone B. However, a critical 
design review is planned within six months of contract award, followed by the formal post review assessment. Based on 
this assessment, the final determination as to the program's likelihood of accomplishing its intended mission will be made. 

The Department will continue to review the JAGM program at least annually until all waived certification provisions are 
satisfied.

There are no significant software-related issues with this program at this time.

History of Significant Developments Since Program Initiation: 

On October 17, 2014, USD(AT&L) authorized the release of the final request for proposal for the JAGM EMD contract and 
LRIP options to include LRIP long lead items.

On July 31, 2015, Lockheed Martin was awarded the competitive JAGM EMD contract to develop the next generation of 
aviation launched missiles to replace the HELLFIRE laser and Longbow radar missiles.
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On August 25, 2015, the Joint Attack Munition Systems Project Office, with support from the U.S. Army Aviation and Missile 
Research, Development and Engineering Center and Lockheed Martin, successfully conducted the third JAGM flight test at 
Eglin Air Force Base, Florida. The missile had a nominal launch and impacted and destroyed the target. The missile 
executed a Doppler Beam Sharpening trajectory, increasing the probability of hit against a difficult stationary target using the 
Active Fire and Forget. Among many firsts, this was the first test of JAGM using the Active Fire and Forget engagement 
mode and the first engagement of an armored vehicle.
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APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 

Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

 
Threshold Breaches
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Schedule

 

Schedule Events

Events
SAR Baseline
Development

Estimate

Current APB
Development

Objective/Threshold

Current
Estimate

Milestone B Jul 2015 Jul 2015 Jul 2015 Jul 2015

CDR Jan 2016 Jan 2016 Jul 2016 Jan 2016

Milestone C Jul 2017 Jul 2017 Jan 2018 Jul 2017

Army IOC Sep 2018 Sep 2018 Mar 2019 Sep 2018

FRP Decision Mar 2019 Mar 2019 Sep 2019 Mar 2019

Navy IOC Sep 2019 Sep 2019 Mar 2020 Sep 2019

Change Explanations 

None 

Acronyms and Abbreviations 

CDR - Critical Design Review
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Performance

Performance Characteristics

SAR Baseline
Development

Estimate

Current APB
Development

Objective/Threshold

Demonstrated
Performance

Current
Estimate

Combat Effectiveness/Reliability

In-Flight Reliability (Post P-BIT Check)

0.92 (Initial fielding) 0.94 
(System Maturity)

0.92 (Initial fielding) 
0.94 (System Maturity)

(T=O) 0.92 (Initial 
fielding) 0.94 (System 
Maturity)

TBD 0.92 (Initial fielding) 
0.94 (System Maturity)

Range

Minimum Engagement Range Rotary Wing (RW)

500 m 500 m (T=O) 500 m TBD 500 m

Maximum Range (RW)

Greater Than 8 km Greater Than 8 km 8 km TBD Greater Than 8 km

Interoperability

Interoperable with joint rotary and fixed wing (manned and unmanned) aircraft

AH-64D, AH-1Z AH-64D, AH-1Z (T=O) AH-64D, AH-1Z TBD AH-64D, AH-1Z

Laser Designation

Compatible with standard 
Joint aviation platform 
laser designation 
systems, including PRF 
and PIM codes

Compatible with 
standard Joint aviation 
platform laser 
designation systems, 
including PRF and PIM 
codes

(T=O) Compatible with 
standard Joint aviation 
platform laser 
designation systems, 
including PRF and PIM 
codes

TBD Compatible with 
standard Joint aviation 
platform laser 
designation systems, 
including PRF and PIM 
codes

Carrier/Shipboard Operability

Compatible with carrier/shipboard operations without degrading other Naval operations

Yes Yes (T=O) Yes TBD Yes

Sustainability (Materiel Availability)

Percentage of missiles operationally capable of performing an assigned mission at a given time, 
based on materiel condition

0.90 (At initial fielding) 
0.95 (At system maturity)

0.90 (At initial fielding) 
0.95 (At system 
maturity)

(T=O) 0.90 (At initial 
fielding) 0.95 (At 
system maturity)

TBD 0.90 (At initial fielding) 
0.95 (At system 
maturity)

Classified Performance information is provided in the classified annex to this submission. 

Requirements Reference 

JAGM CDD version 2.5, dated October 1, 2012 and approved January 17, 2013
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Change Explanations 

None 

Notes 

The JAGM Life Cycle Sustainment Plan defines system maturity as IOC plus two years.

Acronyms and Abbreviations 

km - kilometer
m - meter
P-BIT - Power-On Built In Test
PIM - Pulse Interval Modulation
PRF - Pulse Repetition Frequency
T=O - Threshold equals Objective
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Track to Budget

RDT&E 

Appn BA PE

Navy 1319 05 0605450N    
  Project Name  

  2211 Joint Air-to-Ground Missile (JAGM)      
Army 2040 05 0605450A    

  Project Name  

  JA6 Joint Air-to-Ground Missile (JAGM)      

Procurement 

Appn BA PE

Navy 1507 02 0206138M    
  Line Item Name  

  2248 Joint Air-to-Ground Missile (JAGM)      
Army 2032 02    

  Line Item Name  

  C70302 Joint Air-to-Ground Missile (JAGM)      
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Cost and Funding

Cost Summary

Total Acquisition Cost

Appropriation

BY 2015 $M BY 2015 $M TY $M

SAR Baseline
Development

Estimate

Current APB
Development

Objective/Threshold

Current
Estimate

SAR Baseline
Development

Estimate

Current APB
Development

Objective

Current
Estimate

RDT&E 978.5 978.5 1076.4 967.1 952.8 952.8 941.5
Procurement 4691.4 4691.4 5160.5 4715.7 6371.7 6371.7 6195.4

Flyaway -- -- -- 4645.6 -- -- 6106.8
Recurring -- -- -- 4627.5 -- -- 6085.6
Non Recurring -- -- -- 18.1 -- -- 21.2

Support -- -- -- 70.1 -- -- 88.6
Other Support -- -- -- 69.8 -- -- 88.3
Initial Spares -- -- -- 0.3 -- -- 0.3

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total 5669.9 5669.9 N/A 5682.8 7324.5 7324.5 7136.9

Current APB Cost Estimate Reference 

Director of CAPE (DCAPE) ICE dated July 17, 2015

Confidence Level 

Confidence Level of cost estimate for current APB: 50%

This estimate, like all previous OSD CAPE estimates, is built upon a product-oriented work breakdown structure; is based 
on historical actual cost information to the maximum extent possible; and, most importantly, is based on conservative 
assumptions that are consistent with actual demonstrated contractor and Government performance for a series of 
acquisition programs in which the Department was successful.

It is difficult to calculate mathematically the precise confidence levels associated with life-cycle cost estimates prepared 
for MDAPs. Based on the rigor in methods used in building estimates, the strong adherence to the collection and use of 
historical cost information, and the review of applied assumptions, we project that it is about equally likely that the estimate 
will prove too low or too high for execution of the program described.
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Total Quantity

Quantity
SAR Baseline
Development

Estimate

Current APB
Development

Current Estimate

RDT&E 118 118 118
Procurement 26319 26319 26319

Total 26437 26437 26437
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Cost and Funding

Funding Summary

Appropriation Summary

FY 2017 President's Budget / December 2015 SAR (TY$ M)

Appropriation Prior FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
To

Complete
Total

RDT&E 734.0 109.0 60.9 24.3 12.9 0.2 0.2 0.0 941.5
Procurement 0.0 27.7 128.1 216.7 283.4 251.8 357.1 4930.6 6195.4
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2017 Total 734.0 136.7 189.0 241.0 296.3 252.0 357.3 4930.6 7136.9
-- -- -- -- -- -- -- -- --

Quantity Summary

FY 2017 President's Budget / December 2015 SAR (TY$ M)

Quantity Undistributed Prior
FY 

2016
FY 

2017
FY 

2018
FY 

2019
FY 

2020
FY 

2021
To

Complete
Total

Development 118 0 0 0 0 0 0 0 0 118
Production 0 0 0 420 600 1376 970 1565 21388 26319

PB 2017 Total 118 0 0 420 600 1376 970 1565 21388 26437
-- -- -- -- -- -- -- -- -- --
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Cost and Funding

Annual Funding By Appropriation

Annual Funding
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2008 -- -- -- -- -- -- 51.7
2009 -- -- -- -- -- -- 114.8
2010 -- -- -- -- -- -- 118.9
2011 -- -- -- -- -- -- 66.4
2012 -- -- -- -- -- -- 86.8
2013 -- -- -- -- -- -- 11.6
2014 -- -- -- -- -- -- 15.7
2015 -- -- -- -- -- -- 80.6
2016 -- -- -- -- -- -- 83.1
2017 -- -- -- -- -- -- 43.0
2018 -- -- -- -- -- -- 8.5
2019 -- -- -- -- -- -- 5.9

Subtotal 74 -- -- -- -- -- 687.0
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Annual Funding
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal
Year

Quantity

BY 2015 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2008 -- -- -- -- -- -- 56.5
2009 -- -- -- -- -- -- 123.8
2010 -- -- -- -- -- -- 126.3
2011 -- -- -- -- -- -- 69.2
2012 -- -- -- -- -- -- 89.0
2013 -- -- -- -- -- -- 11.7
2014 -- -- -- -- -- -- 15.5
2015 -- -- -- -- -- -- 78.4
2016 -- -- -- -- -- -- 80.0
2017 -- -- -- -- -- -- 40.7
2018 -- -- -- -- -- -- 7.9
2019 -- -- -- -- -- -- 5.4

Subtotal 74 -- -- -- -- -- 704.4
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Annual Funding
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2008 -- -- -- -- -- -- 11.6
2009 -- -- -- -- -- -- 52.8
2010 -- -- -- -- -- -- 61.1
2011 -- -- -- -- -- -- 48.6
2012 -- -- -- -- -- -- 2.6
2013 -- -- -- -- -- -- --
2014 -- -- -- -- -- -- 4.7
2015 -- -- -- -- -- -- 6.1
2016 -- -- -- -- -- -- 25.9
2017 -- -- -- -- -- -- 17.9
2018 -- -- -- -- -- -- 15.8
2019 -- -- -- -- -- -- 7.0
2020 -- -- -- -- -- -- 0.2
2021 -- -- -- -- -- -- 0.2

Subtotal 44 -- -- -- -- -- 254.5
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Annual Funding
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal
Year

Quantity

BY 2015 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2008 -- -- -- -- -- -- 12.7
2009 -- -- -- -- -- -- 57.1
2010 -- -- -- -- -- -- 65.1
2011 -- -- -- -- -- -- 50.6
2012 -- -- -- -- -- -- 2.7
2013 -- -- -- -- -- -- --
2014 -- -- -- -- -- -- 4.7
2015 -- -- -- -- -- -- 6.0
2016 -- -- -- -- -- -- 25.1
2017 -- -- -- -- -- -- 17.1
2018 -- -- -- -- -- -- 14.8
2019 -- -- -- -- -- -- 6.4
2020 -- -- -- -- -- -- 0.2
2021 -- -- -- -- -- -- 0.2

Subtotal 44 -- -- -- -- -- 262.7
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Annual Funding
2032 | Procurement | Missile Procurement, Army

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2016 -- 27.7 -- -- 27.7 -- 27.7
2017 324 100.8 -- 1.1 101.9 -- 101.9
2018 496 186.5 -- 0.2 186.7 3.7 190.4
2019 1266 248.0 -- 4.6 252.6 6.5 259.1
2020 860 222.6 -- -- 222.6 5.0 227.6
2021 1344 297.5 -- 4.8 302.3 5.1 307.4
2022 1000 219.1 -- -- 219.1 3.9 223.0
2023 1000 214.2 -- -- 214.2 3.6 217.8
2024 1000 213.3 -- -- 213.3 3.7 217.0
2025 1000 212.1 -- -- 212.1 3.7 215.8
2026 1000 211.3 -- 0.8 212.1 3.8 215.9
2027 1000 212.2 -- -- 212.2 3.8 216.0
2028 1000 213.9 -- -- 213.9 3.9 217.8
2029 1000 215.0 -- -- 215.0 3.9 218.9
2030 1000 216.2 -- -- 216.2 4.0 220.2
2031 1000 217.5 -- 0.9 218.4 4.1 222.5
2032 1000 221.3 -- -- 221.3 4.1 225.4
2033 1000 223.6 -- -- 223.6 0.7 224.3
2034 1000 226.7 -- -- 226.7 0.7 227.4
2035 1000 230.5 -- 1.0 231.5 0.7 232.2
2036 1000 232.6 -- 0.4 233.0 0.7 233.7
2037 1013 234.3 -- 0.2 234.5 0.7 235.2
2038 -- 13.6 -- -- 13.6 -- 13.6

Subtotal 20303 4610.5 -- 14.0 4624.5 66.3 4690.8
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Annual Funding
2032 | Procurement | Missile Procurement, Army

Fiscal
Year

Quantity

BY 2015 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2016 -- 26.4 -- -- 26.4 -- 26.4
2017 324 94.4 -- 1.0 95.4 -- 95.4
2018 496 171.2 -- 0.2 171.4 3.4 174.8
2019 1266 223.2 -- 4.1 227.3 5.9 233.2
2020 860 196.5 -- -- 196.5 4.4 200.9
2021 1344 257.4 -- 4.2 261.6 4.4 266.0
2022 1000 185.9 -- -- 185.9 3.3 189.2
2023 1000 178.1 -- -- 178.1 3.0 181.1
2024 1000 173.9 -- -- 173.9 3.0 176.9
2025 1000 169.5 -- -- 169.5 3.0 172.5
2026 1000 165.6 -- 0.6 166.2 3.0 169.2
2027 1000 163.0 -- -- 163.0 3.0 166.0
2028 1000 161.1 -- -- 161.1 3.0 164.1
2029 1000 158.8 -- -- 158.8 2.9 161.7
2030 1000 156.5 -- -- 156.5 2.9 159.4
2031 1000 154.4 -- 0.6 155.0 2.9 157.9
2032 1000 154.0 -- -- 154.0 2.9 156.9
2033 1000 152.5 -- -- 152.5 0.5 153.0
2034 1000 151.6 -- -- 151.6 0.5 152.1
2035 1000 151.1 -- 0.7 151.8 0.5 152.3
2036 1000 149.5 -- 0.3 149.8 0.4 150.2
2037 1013 147.7 -- 0.1 147.8 0.4 148.2
2038 -- 8.4 -- -- 8.4 -- 8.4

Subtotal 20303 3550.7 -- 11.8 3562.5 53.3 3615.8
 

JAGM December 2015 SAR

March 4, 2016 09:30:05 UNCLASSIFIED 22



 
 

The source for procurement quantity profile is the JAGM OSD CAPE ICE.

Cost Quantity Information
2032 | Procurement | Missile Procurement, Army

Fiscal
Year

Quantity

End Item
Recurring

Flyaway
(Aligned With 

Quantity)
BY 2015 $M

2016 -- --
2017 324 120.8
2018 496 171.2
2019 1266 223.2
2020 860 196.5
2021 1344 257.4
2022 1000 185.9
2023 1000 178.1
2024 1000 173.9
2025 1000 169.5
2026 1000 165.6
2027 1000 163.0
2028 1000 161.1
2029 1000 158.8
2030 1000 156.5
2031 1000 154.4
2032 1000 154.0
2033 1000 152.5
2034 1000 151.6
2035 1000 151.1
2036 1000 149.5
2037 1013 156.1
2038 -- --

Subtotal 20303 3550.7
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Annual Funding
1507 | Procurement | Weapons Procurement, Navy

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2017 96 24.8 -- 0.7 25.5 0.7 26.2
2018 104 24.7 -- 0.4 25.1 1.2 26.3
2019 110 22.6 -- 0.4 23.0 1.3 24.3
2020 110 22.8 -- 0.3 23.1 1.1 24.2
2021 221 45.9 -- 3.2 49.1 0.6 49.7
2022 200 48.9 -- 0.4 49.3 0.7 50.0
2023 210 50.3 -- 0.3 50.6 0.6 51.2
2024 219 51.8 -- 0.3 52.1 0.6 52.7
2025 330 73.8 -- 0.3 74.1 0.9 75.0
2026 330 73.6 -- 0.3 73.9 0.9 74.8
2027 330 74.1 -- 0.2 74.3 1.0 75.3
2028 330 74.7 -- 0.2 74.9 1.0 75.9
2029 330 75.4 -- 0.1 75.5 1.0 76.5
2030 330 76.2 -- 0.1 76.3 1.0 77.3
2031 330 77.1 -- -- 77.1 1.0 78.1
2032 330 78.1 -- -- 78.1 1.0 79.1
2033 330 79.2 -- -- 79.2 1.0 80.2
2034 330 80.3 -- -- 80.3 1.1 81.4
2035 330 81.5 -- -- 81.5 1.1 82.6
2036 330 82.7 -- -- 82.7 1.1 83.8
2037 330 83.9 -- -- 83.9 1.1 85.0
2038 330 85.0 -- -- 85.0 1.1 86.1
2039 126 86.5 -- -- 86.5 1.2 87.7
2040 -- 1.2 -- -- 1.2 -- 1.2

Subtotal 6016 1475.1 -- 7.2 1482.3 22.3 1504.6
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Annual Funding
1507 | Procurement | Weapons Procurement, Navy

Fiscal
Year

Quantity

BY 2015 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2017 96 23.3 -- 0.6 23.9 0.7 24.6
2018 104 22.7 -- 0.4 23.1 1.1 24.2
2019 110 20.4 -- 0.4 20.8 1.1 21.9
2020 110 20.2 -- 0.3 20.5 0.9 21.4
2021 221 39.8 -- 2.8 42.6 0.5 43.1
2022 200 41.6 -- 0.3 41.9 0.6 42.5
2023 210 41.9 -- 0.3 42.2 0.5 42.7
2024 219 42.3 -- 0.2 42.5 0.6 43.1
2025 330 59.1 -- 0.2 59.3 0.8 60.1
2026 330 57.8 -- 0.2 58.0 0.8 58.8
2027 330 57.1 -- 0.2 57.3 0.7 58.0
2028 330 56.4 -- 0.2 56.6 0.7 57.3
2029 330 55.8 -- 0.1 55.9 0.7 56.6
2030 330 55.3 -- 0.1 55.4 0.7 56.1
2031 330 54.9 -- -- 54.9 0.7 55.6
2032 330 54.5 -- -- 54.5 0.7 55.2
2033 330 54.2 -- -- 54.2 0.6 54.8
2034 330 53.8 -- -- 53.8 0.8 54.6
2035 330 53.6 -- -- 53.6 0.7 54.3
2036 330 53.3 -- -- 53.3 0.7 54.0
2037 330 53.0 -- -- 53.0 0.7 53.7
2038 330 52.6 -- -- 52.6 0.7 53.3
2039 126 52.5 -- -- 52.5 0.8 53.3
2040 -- 0.7 -- -- 0.7 -- 0.7

Subtotal 6016 1076.8 -- 6.3 1083.1 16.8 1099.9
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Cost Quantity Information
1507 | Procurement | Weapons Procurement, Navy

Fiscal
Year

Quantity

End Item
Recurring

Flyaway
(Aligned With 

Quantity)
BY 2015 $M

2017 96 23.3
2018 104 22.7
2019 110 20.4
2020 110 20.2
2021 221 39.8
2022 200 41.6
2023 210 41.9
2024 219 42.3
2025 330 59.1
2026 330 57.8
2027 330 57.1
2028 330 56.4
2029 330 55.8
2030 330 55.3
2031 330 54.9
2032 330 54.5
2033 330 54.2
2034 330 53.8
2035 330 53.6
2036 330 53.3
2037 330 53.0
2038 330 52.6
2039 126 53.2
2040 -- --

Subtotal 6016 1076.8
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Low Rate Initial Production

Item Initial LRIP Decision Current Total LRIP 

Approval Date 7/29/2015 7/29/2015 

Approved Quantity 2631 2631 

Reference JAGM Milestone B ADM JAGM Milestone B ADM 

Start Year 2017 2017 

End Year 2018 2018 
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Foreign Military Sales

None 

Nuclear Costs

None
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Unit Cost

Unit Cost Report 

Item 

BY 2015 $M BY 2015 $M

% ChangeCurrent UCR
Baseline

(Sep 2015 APB)

Current Estimate
(Dec 2015 SAR)

Program Acquisition Unit Cost
Cost 5669.9 5682.8 
Quantity 26437 26437 
Unit Cost 0.214 0.215 +0.47 

Average Procurement Unit Cost
Cost 4691.4 4715.7 
Quantity 26319 26319 
Unit Cost 0.178 0.179 +0.56 

Item 

BY 2015 $M BY 2015 $M 

% ChangeOriginal UCR
Baseline

(Sep 2015 APB) 

Current Estimate
(Dec 2015 SAR) 

Program Acquisition Unit Cost 
Cost 5669.9 5682.8 
Quantity 26437 26437 
Unit Cost 0.214 0.215 +0.47 

Average Procurement Unit Cost
Cost 4691.4 4715.7 
Quantity 26319 26319 
Unit Cost 0.178 0.179 +0.56 
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Unit Cost History

 

Item Date
BY 2015 $M TY $M

PAUC APUC PAUC APUC

Original APB Sep 2015 0.214 0.178 0.277 0.242
APB as of January 2006 N/A N/A N/A N/A N/A
Revised Original APB N/A N/A N/A N/A N/A
Prior APB N/A N/A N/A N/A N/A
Current APB Sep 2015 0.214 0.178 0.277 0.242
Prior Annual SAR N/A N/A N/A N/A N/A
Current Estimate Dec 2015 0.215 0.179 0.270 0.235

SAR Unit Cost History

Current SAR Baseline to Current Estimate (TY $M)

Initial PAUC
Development

Estimate 

Changes PAUC
Current
EstimateEcon Qty Sch Eng Est Oth Spt Total

0.277 -0.001 0.000 -0.008 0.000 0.001 0.000 0.001 -0.007 0.270

Current SAR Baseline to Current Estimate (TY $M)

Initial APUC
Development

Estimate 

Changes APUC
Current
Estimate Econ Qty Sch Eng Est Oth Spt Total

0.242 -0.001 0.000 -0.007 0.000 0.001 0.000 0.001 -0.006 0.235
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SAR Baseline History

Item
SAR

Planning
Estimate

SAR
Development

Estimate

SAR
Production

Estimate

Current
Estimate

Milestone A N/A N/A N/A N/A
Milestone B N/A Jul 2015 N/A Jul 2015
Milestone C N/A Jul 2017 N/A Jul 2017
IOC N/A Sep 2018 N/A Sep 2018
Total Cost (TY $M) N/A 7324.5 N/A 7136.9
Total Quantity N/A 26437 N/A 26437
PAUC N/A 0.277 N/A 0.270
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Cost Variance

Summary TY $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Development 
Estimate)

952.8 6371.7 -- 7324.5

Previous Changes
Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -- -- -- --
Other -- -- -- --
Support -- -- -- --

Subtotal -- -- -- --
Current Changes

Economic +0.4 -31.8 -- -31.4
Quantity -- -- -- --
Schedule -- -190.7 -- -190.7
Engineering -- -- -- --
Estimating -11.7 +30.8 -- +19.1
Other -- -- -- --
Support -- +15.4 -- +15.4

Subtotal -11.3 -176.3 -- -187.6
Total Changes -11.3 -176.3 -- -187.6

CE - Cost Variance 941.5 6195.4 -- 7136.9
CE - Cost & Funding 941.5 6195.4 -- 7136.9

JAGM December 2015 SAR

March 4, 2016 09:30:05 UNCLASSIFIED 32



  
Summary BY 2015 $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Development 
Estimate)

978.5 4691.4 -- 5669.9

Previous Changes
Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -- -- -- --
Other -- -- -- --
Support -- -- -- --

Subtotal -- -- -- --
Current Changes

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -13.0 -- -13.0
Engineering -- -- -- --
Estimating -11.4 +22.9 -- +11.5
Other -- -- -- --
Support -- +14.4 -- +14.4

Subtotal -11.4 +24.3 -- +12.9
Total Changes -11.4 +24.3 -- +12.9

CE - Cost Variance 967.1 4715.7 -- 5682.8
CE - Cost & Funding 967.1 4715.7 -- 5682.8

Previous Estimate: September 2015 
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +0.4
Revised estimate to reflect prior year actuals and program reductions. Prior year actual 

reductions equals $3.2M and program reductions equals $6.4M (Army). (Estimating)
-9.3 -9.6

Revised estimate to account for current and prior inflation adjustments (Army). (Estimating) +0.4 +0.4
Adjustment for current and prior escalation. (Estimating) -1.0 -1.0
Revised estimate to reflect prior year actuals and program adjustments. Prior year actual 

reduction equals -$7.1M and program adjustments equals +$5.4M (Navy). (Estimating)
-1.7 -1.7

Revised estimate to account for current and prior inflation adjustments (Navy). (Estimating) +0.2 +0.2

RDT&E Subtotal -11.4 -11.3

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -31.8
Adjustment for current and prior escalation. (Estimating) +0.1 +0.1
Acceleration of the procurement buy profile FY 2019 - FY 2021 due to increased funding 

(Army). (Schedule)
0.0 -194.1

Acceleration of the procurement buy profile FY 2019 - FY2021 due to increased funding, 
shortens the procurement phase (Navy). (Schedule)

0.0 -18.7

Revised estimate to account for current and prior inflation adjustments (Army). (Estimating) +17.6 +23.8
Revised estimate to account for current and prior inflation adjustments (Navy). (Estimating) +5.2 +6.9
Additional schedule variance due to accelerated buy profile (Navy). (Schedule) 0.0 +19.2
Additional schedule variance due to accelerated buy profile. Army (Schedule) -13.0 +2.9
Increase in Other Support is due to the accelerated procurement buy profile (Army). 

(Support)
+14.4 +15.4

Procurement Subtotal +24.3 -176.3
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Contracts

Contract Identification 

Appropriation:  RDT&E

Contract Name:  EMD and LRIP and Deployment

Contractor:  Lockheed Martin Corporation

Contractor Location:  5600 W Sand lake Rd MP-265
Orlando, FL 32819

Contract Number:  W31P4Q-15-C-0102

Contract Type:  Fixed Price Incentive(Firm Target) (FPIF) 

Award Date:  July 31, 2015

Definitization Date:  July 31, 2015

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

195.2 201.3 1155 195.2 201.3 1155 195.2 195.2 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FPIF) contract. 

General Contract Variance Explanation 

Cost and schedule variances are not reported for this contract, because an EVM was waived by the DAE on October 17, 
2014 due to the short two-year length of the contract. 
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7136.9
652.7

9.15%
33

Total Acquisition Cost
Expended to Date
Percent Expended
Total Funding Years 

9
27.27%

870.7
12.20%

Years Appropriated
Percent Years Appropriated
Appropriated to Date
Percent Appropriated 

 
Deliveries and Expenditures

Deliveries

Delivered to Date Planned to Date Actual to Date Total Quantity
Percent 

Delivered

Development 0 0 118 0.00%
Production 0 0 26319 0.00%
Total Program Quantity Delivered 0 0 26437 0.00%

Expended and Appropriated (TY $M) 

The above data is current as of February 09, 2016. 
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Operating and Support Cost

Cost Estimate Details 

Date of Estimate:  July 17, 2015
Source of Estimate:  CAPE ICE
Quantity to Sustain:  26319
Unit of Measure:  Missile
Service Life per Unit:  25.00 Years
Fiscal Years in Service:  FY 2018 - FY 2065 

The 118 developmental missiles will not be sustained.  

Sustainment Strategy

Sustainment Approach

• Current: Three years Initial Interim Contractor Support 
• Future: Integrated Product Support based sustainment beginning 1st Quarter FY 2022 
• Obtain data rights to enable organic depot/partnering as required 
• High Materiel Availability through design 
• Leverage existing sustainment infrastructure 

 
Antecedent Information

No Antecedent Program

Annual O&S Costs BY2015 $K

Cost Element
JAGM

Average Annual Cost Per Missile

No Antecedent Program 
(Antecedent)

N/A

Unit-Level Manpower -- --
Unit Operations -- --
Maintenance 0.177 --
Sustaining Support 0.396 --
Continuing System Improvements 0.016 --
Indirect Support -- --
Other -- --
Total 0.589 --
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Item

Total O&S Cost $M

JAGM
No Antecedent 

Program (Antecedent)Current Development APB
Objective/Threshold

Current Estimate

Base Year 396.5 436.2 387.2 0.0

Then Year 678.1 N/A 668.5 N/A

Disposal Cost is included in the Operating and Support Cost of the current APB objective and threshold for this program.  

Equation to Translate Annual Cost to Total Cost 

Total Missile O&S = $0.5885K (average annual O&S cost per missile) * 25 (years of service life) * 26,319 (total missile 
quantity) = $387.2M

O&S Cost Variance

Category 
BY 2015

$M
Change Explanations 

Prior SAR Total O&S Estimates - Sep 
2015 SAR

392.6

Programmatic/Planning Factors -5.4 Accelerated production shortens sustainment years 
therefore decreasing sustainment cost.

Cost Estimating Methodology 0.0
Cost Data Update 0.0
Labor Rate 0.0
Energy Rate 0.0
Technical Input 0.0
Other 0.0
Total Changes -5.4
Current Estimate 387.2

Disposal Estimate Details 

Date of Estimate:  February 04, 2016 
Source of Estimate:  POE 
Disposal/Demilitarization Total Cost (BY 2015 $M):  Total costs for disposal of all Missile are 2.6  

The JAGM disposal costs changed from $3.9M to $2.6M due to a change from using the methodology in the ICE to 
using HELLFIRE disposal cost actuals. The disposal cost is calculated using the HELLFIRE actuals multiplied by the 
JAGM disposal quantity (JAGM Procurement quantity less missiles consumed during Stockpile Reliability Program) 
plus transportation to disposal site.
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