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Program Information 
 

 

 

 
 
 
 
Responsible Office 
 

 
 
 
 
References 
 

 
 
 
Mission and Description 
 
The Joint Direct Attack Munition (JDAM) program is a joint Air Force/Navy program with the Air Force as the lead 
acquisition service.  Designated Aquisition Category (ACAT) 1C, this program upgrades the existing inventory of 
general purpose bombs (MK-84, BLU-109, MK-82 and MK-83) by integrating the bombs with a field installed 
guidance kit using a global positioning system aided inertial navigation system (GPS/INS).  JDAM provides an 
accurate, adverse weather capability.  JDAM is integrated with the B-52H, B-2A, B-1B, F-16C/D, F/A-
18A+/C/D/E/F, F-15E, A-10C, AV-8B and F-22A aircraft.   
 
 
 
 
 

Designation And Nomenclature (Popular Name)
Joint Direct Attack Munition (JDAM)

DoD Component
Air Force

Joint Participants
Navy

Responsible Office
Col Albert Anderson  
AAC/EBD 
205 West D Avenue, Suite 545, Bldg 350 
Eglin AFB, FL 32542-6807 

Phone  
Fax  
DSN Phone  
DSN Fax 

850-883-1797  
--  
875-1797  
--

Albert.Anderson@EGLIN.AF.MIL Date Assigned May 17, 2010

SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated March 23, 2001
 
Approved APB
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated October 7, 2002
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Executive Summary 
 
Delivery of JDAM Lot 14 production of 10,129 tailkits is ahead of schedule with final delivery scheduled for March 
2012.  JDAM Lot 15 production of 8,139 tailkits is scheduled to begin in April 2012.  The JDAM Lot 16 production 
option was awarded in November 2011 for 4,977 tailkits. 
 
The Air Force procured 550 Laser Sensors through the Navy’s Direct Attack Moving Target Capability (DAMTC) 
contract in response to an October 18,  2010 Air Force Central Command (AFCENT) Urgent Operational Need 
(UON) and all kits were delivered during this period.  The Navy is also adding an additional 700 Laser Sensors to 
their DAMTC contract to replace Air Force combat expenditures.  Contract award is expected by January 2012 with 
deliveries beginning in April 2012. 

There are no significant software-related issues with this program at this time. 
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Threshold Breaches 
 

 
 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
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Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone 0 JUN 1992 JUN 1992 DEC 1992 JUN 1992
Milestone I OCT 1993 OCT 1993 APR 1994 OCT 1993
Dem/Val Contract Award APR 1994 APR 1994 OCT 1994 APR 1994
Critical Design Review Complete AUG 1995 AUG 1995 FEB 1996 AUG 1995
Milestone II SEP 1995 SEP 1995 MAR 1996 SEP 1995
Exercise EMD Contract Option OCT 1995 OCT 1995 APR 1996 OCT 1995
Operational Assessment 

Start OCT 1995 OCT 1995 APR 1996 OCT 1995
Complete MAR 1997 MAR 1997 SEP 1997 JAN 1997

DT&E/TECHEVAL 
Start (Flight Tests) OCT 1995 OCT 1995 APR 1996 DEC 1995
Complete (2000 lb Kit) DEC 1997 DEC 1997 JUN 1998 JUN 1998
Complete (1000 lb Kit) - Weapon Only FEB 1998 FEB 1998 AUG 1998 AUG 1998

Exercise Lot 1 Option APR 1997 APR 1997 OCT 1997 APR 1997
Lot 1 Production First Delivery APR 1998 APR 1998 OCT 1998 MAY 1998
Exercise Lot 2 Option (LRIP) APR 1998 APR 1998 OCT 1998 JUN 1998
Required Assets Availability (AF) MAR 1999 MAR 1999 SEP 1999 MAR 1999
Award Lot 3 (LRIP) JUN 1999 JUN 1999 DEC 1999 JUN 1999
IOT&E/OPEVAL (Dedicated 2000 lb Kit) 
Complete 

SEP 2000 SEP 2000 MAR 2001 SEP 2000

Initial Operational Capability (FA-18) NOV 2000 NOV 2000 APR 2001 FEB 2001
Milestone III (2000 lb) NOV 2000 NOV 2000 APR 2001 MAR 2001
OT&E/OPEVAL Complete (1000 lb 
Kit/FA-18C/D) 

JUL 2001 N/A N/A N/A

Milestone III (1000 lb on FA-18C/D) FEB 2002 N/A N/A N/A
Milestone I JDAM PIP SEP 2002 N/A N/A N/A
OT&E/OPEVAL Complete (1000 lb 
Kit/FA-18C/D) 

N/A JAN 2003 JUL 2003 JUL 2003

Initial Production (500 lb kit) N/A MAR 2003 SEP 2003 JUL 2003
Required Assets Availability (RAA) (500 lb 
on B-2) 

N/A JAN 2005 JUL 2005 NOV 2004

Initial Operational Capability (IOC) (500 lb 
kit on FA-18C/D) 

N/A DEC 2004 JUN 2005 FEB 2005

Selective Availability Anti-Spoofing Module 
(SAASM)/GPS Anti-Jam Production 
Award 

N/A MAR 2005 SEP 2005 MAR 2005

Acronyms And Abbreviations 
AF - Air Force 
DEM/VAL - Demonstration/Validation 
DT&E - Development Test and Evaluation 
EMD - Engineering, Manufacturing and Development 
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GPS - Global Positioning System 
IOC - Initial Operational Capability 
IOT&E - Initial Operational Test and Evaluation 
LB - Pound 
LRIP - Low Rate Initial Production 
OPEVAL - Operational Evaluation 
OT&E - Operational Test and Evaluation 
PIP - Product Improvement Program 
RAA - Required Assets Availability 
SAASM - Selective Availability Anti Spoofing Module 
TECHEVAL - Technical Evaluation 

Change Explanations 
None 
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Performance 
 

 
 
Requirements Source: Joint Operational Requirements Document (JORD) dated March 10, 2001  
 

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Weather Capability Adverse Adverse Adverse Adverse Adverse
Accuracy (CEP) 
(Meters) 
GPS Available, 
Impact Angles > 60 
Deg 

13 
Horizontal 
Targets 

5 Horizontal 
targets 

13 4.3 5 Horizontal 
Targets

Inflight Re-targeting 
Capability (captive 
carry) 

Yes Yes Yes Yes Yes

Carrier Operability Yes Yes Yes Yes Yes
Warhead Compatibility MK-82/BLU-

111, MK-83, 
Improved 
1000-lb, 
BLU-
113/116/117 

MK-82/BLU-
111, MK-83, 
Improved 
1000-lb, 
BLU-
113/116/117 

BLU-109, 
MK-84, 
MK-83 (F-
22) 

BLU-109, 
MK-84, MK-
83 (F-22), 
MK-82

BLU-109, 
MK-84, MK-
83 (F-22), 
MK-82

Aircraft Compatibility 
Bomber B-1B, B-2 B-1B, B-2 B-52H Yes B-52H, B-

1B, B-2
Fighter Attack F-16C/D, 

F/A-18E/F, 
F-117A, F-
15E, F-
14A/B/D, P-
3, S-3, JSF, 
A-10 

F-16C/D, 
F/A-18E/F, 
F-117A, F-
15E, F-
14A/B/D, P-
3, S-3, JSF, 
A-10 

F/A-
18C/D, F-
22 (MK-
83), AV-
8B & F/A-
18C/D 
(MK-83) 

Yes F-16C/D, F-
117, F/A-
18A+/C/D/E/
F, F-15E, 
AV-8B, A-
10, F-22A

Mission Reliability .90 .90 .90 .957 .90
JDAM PIP Accuracy 
(CEP) (Meters) 

3 N/A N/A N/A N/A

JDAM PIP Weather 
Capability 

Adverse N/A N/A N/A N/A

JDAM PIP Warhead 
Compatibility 

MK-82, MK-
83 

N/A N/A N/A N/A

Interoperability N/A Satisfy 
100% of 
critical IERs 

Satisfy 
100% of 
critical 
IERs 

Satisfied Satisfied

Acronyms And Abbreviations 
CEP - Circular Error Probable 
DEG - Degree 
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GPS - Global Positioning System 
IER - Information Exchange Requirement 
JSF - Joint Strike Fighter 
PIP - Product Improvement Program 

Change Explanations 
None 
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Track To Budget 
 

 
 
 

General Memo
The Defense Emergency Response Funds (DERF) received in FY 2001 and FY 2002 are excluded from both the 
Air Force and Navy production funding. 
 
RDT&E
 
APPN 1319  BA 05  PE 0604618N  (Navy) 
 
  Project 2137  JDAM    (Sunk) 
 
APPN 3600  BA 05  PE 0604618F  (Air Force) 
 
  Project 3890  JDAM    (Sunk) 
 
Procurement
 
APPN 1508  BA 01  PE 0204162N  (Navy) 
 
  ICN 0148  JDAM    (Sunk) 
 
APPN 3011  BA 01  PE 0207583F  (Air Force) 
 
  ICN 353620  JDAM     
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Cost and Funding 
 
Cost Summary 
 

 
 
 

Total Acquisition Cost and Quantity  
 

BY1995 $M
BY1995 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 490.3 575.1 661.4 569.2 517.3 604.3 597.3
Procurement 1810.0 4307.5 4738.3 4626.6 2089.4 5026.5 5606.7

Flyaway 1673.4 -- -- 4248.3 1935.5 -- 5142.4
Recurring 1596.9 -- -- 4248.3 1847.3 -- 5142.4
Non Recurring 76.5 -- -- 0.0 88.2 -- 0.0

Support 136.6 -- -- 378.3 153.9 -- 464.3
Other Support 136.6 -- -- 378.3 153.9 -- 464.3
Initial Spares 0.0 -- -- 0.0 0.0 -- 0.0

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 2300.3 4882.6 N/A 5195.8 2606.7 5630.8 6204.0

 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 630 778 804
Procurement 88435 221091 232071
Total 89065 221869 232875

 
JDAM is a field installed guidance kit using a global positioning system (GPS) aided by an inertial navigation 
system (INS). 
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2013 President's Budget / December 2011 SAR (TY$ M) 

Appropriation Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

RDT&E 597.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 597.3
Procurement 4849.3 127.2 155.8 126.1 129.9 109.3 109.1 0.0 5606.7
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2013 Total 5446.6 127.2 155.8 126.1 129.9 109.3 109.1 0.0 6204.0
PB 2012 Total 5335.4 110.7 100.0 102.1 103.9 105.2 0.0 0.0 5857.3
Delta 111.2 16.5 55.8 24.0 26.0 4.1 109.1 0.0 346.7
 

Quantity Undistributed Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

Development 804 0 0 0 0 0 0 0 0 804
Production 0211270 4259 4678 3071 3039 2944 2810 0232071
PB 2013 Total 804211270 4259 4678 3071 3039 2944 2810 0232875
PB 2012 Total 804207096 3624 3250 3100 3000 3000 0 0223874
Delta 0 4174 635 1428 -29 39 -56 2810 0 9001
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Cost and Funding 
 
Annual Funding By Appropriation 
 
Annual Funding TY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1993 -- -- -- -- -- -- 23.2
1994 -- -- -- -- -- -- 7.8
1995 -- -- -- -- -- -- 23.0
1996 -- -- -- -- -- -- 25.4
1997 -- -- -- -- -- -- 22.1
1998 -- -- -- -- -- -- 11.6
1999 -- -- -- -- -- -- 6.1
2000 -- -- -- -- -- -- 7.2
2001 -- -- -- -- -- -- 23.0
2002 -- -- -- -- -- -- 27.3
2003 -- -- -- -- -- -- 15.5
2004 -- -- -- -- -- -- 1.3
2005 -- -- -- -- -- -- 0.5
2006 -- -- -- -- -- -- 0.3

Subtotal 114 -- -- -- -- -- 194.3
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Annual Funding BY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1995 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1995 $M

Non 
Recurring 
Flyaway  

BY 1995 $M

Total 
Flyaway  

BY 1995 $M

Total 
Support  

BY 1995 $M

Total 
Program  

BY 1995 $M

1993 -- -- -- -- -- -- 23.8
1994 -- -- -- -- -- -- 7.8
1995 -- -- -- -- -- -- 22.7
1996 -- -- -- -- -- -- 24.7
1997 -- -- -- -- -- -- 21.2
1998 -- -- -- -- -- -- 11.0
1999 -- -- -- -- -- -- 5.7
2000 -- -- -- -- -- -- 6.7
2001 -- -- -- -- -- -- 21.0
2002 -- -- -- -- -- -- 24.7
2003 -- -- -- -- -- -- 13.8
2004 -- -- -- -- -- -- 1.1
2005 -- -- -- -- -- -- 0.4
2006 -- -- -- -- -- -- 0.2

Subtotal 114 -- -- -- -- -- 184.8
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Annual Funding TY$ 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1993 -- -- -- -- -- -- 21.5
1994 -- -- -- -- -- -- 61.9
1995 -- -- -- -- -- -- 62.9
1996 -- -- -- -- -- -- 76.4
1997 -- -- -- -- -- -- 32.7
1998 -- -- -- -- -- -- 21.1
1999 -- -- -- -- -- -- 28.7
2000 -- -- -- -- -- -- 11.3
2001 -- -- -- -- -- -- 9.7
2002 -- -- -- -- -- -- 16.5
2003 -- -- -- -- -- -- 17.0
2004 -- -- -- -- -- -- 36.0
2005 -- -- -- -- -- -- --
2006 -- -- -- -- -- -- --
2007 -- -- -- -- -- -- 7.3

Subtotal 690 -- -- -- -- -- 403.0
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Annual Funding BY$ 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1995 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1995 $M

Non 
Recurring 
Flyaway  

BY 1995 $M

Total 
Flyaway  

BY 1995 $M

Total 
Support  

BY 1995 $M

Total 
Program  

BY 1995 $M

1993 -- -- -- -- -- -- 21.9
1994 -- -- -- -- -- -- 62.1
1995 -- -- -- -- -- -- 62.0
1996 -- -- -- -- -- -- 73.9
1997 -- -- -- -- -- -- 31.2
1998 -- -- -- -- -- -- 20.0
1999 -- -- -- -- -- -- 26.9
2000 -- -- -- -- -- -- 10.5
2001 -- -- -- -- -- -- 8.8
2002 -- -- -- -- -- -- 14.9
2003 -- -- -- -- -- -- 15.1
2004 -- -- -- -- -- -- 31.3
2005 -- -- -- -- -- -- --
2006 -- -- -- -- -- -- --
2007 -- -- -- -- -- -- 5.8

Subtotal 690 -- -- -- -- -- 384.4
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Annual Funding TY$ 
1508 | Procurement | Procurement of Ammunition, Navy and Marine Corps

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1998 547 10.0 -- -- 10.0 10.9 20.9
1999 745 14.6 -- -- 14.6 20.6 35.2
2000 916 19.3 -- -- 19.3 15.7 35.0
2001 2325 50.2 -- -- 50.2 15.4 65.6
2002 14551 292.4 -- -- 292.4 10.1 302.5
2003 12280 242.4 -- -- 242.4 8.5 250.9
2004 12422 243.7 -- -- 243.7 8.2 251.9
2005 6876 142.5 -- -- 142.5 8.6 151.1
2006 3288 72.5 -- -- 72.5 9.0 81.5
2007 3324 73.9 -- -- 73.9 12.7 86.6
2008 1422 35.5 -- -- 35.5 7.1 42.6
2009 560 13.3 -- -- 13.3 5.2 18.5
2010 -- -- -- -- -- 2.0 2.0

Subtotal 59256 1210.3 -- -- 1210.3 134.0 1344.3
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The Navy agreed to use the Air Force inflation tables for all funding issues. 

Annual Funding BY$ 
1508 | Procurement | Procurement of Ammunition, Navy and Marine Corps

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1995 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1995 $M

Non 
Recurring 
Flyaway  

BY 1995 $M

Total 
Flyaway  

BY 1995 $M

Total 
Support  

BY 1995 $M

Total 
Program  

BY 1995 $M

1998 547 9.4 -- -- 9.4 10.2 19.6
1999 745 13.5 -- -- 13.5 19.1 32.6
2000 916 17.6 -- -- 17.6 14.4 32.0
2001 2325 45.3 -- -- 45.3 13.9 59.2
2002 14551 261.2 -- -- 261.2 9.0 270.2
2003 12280 211.7 -- -- 211.7 7.4 219.1
2004 12422 207.3 -- -- 207.3 7.0 214.3
2005 6876 117.8 -- -- 117.8 7.1 124.9
2006 3288 58.5 -- -- 58.5 7.2 65.7
2007 3324 58.2 -- -- 58.2 10.1 68.3
2008 1422 27.6 -- -- 27.6 5.5 33.1
2009 560 10.2 -- -- 10.2 4.0 14.2
2010 -- -- -- -- -- 1.5 1.5

Subtotal 59256 1038.3 -- -- 1038.3 116.4 1154.7
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Annual Funding TY$ 
3011 | Procurement | Procurement of Ammunition, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1997 937 16.6 -- -- 16.6 6.4 23.0
1998 1828 33.5 -- -- 33.5 5.7 39.2
1999 3778 72.4 -- -- 72.4 7.1 79.5
2000 8725 180.1 -- -- 180.1 9.1 189.2
2001 8904 189.9 -- -- 189.9 13.6 203.5
2002 14392 285.9 -- -- 285.9 14.5 300.4
2003 23420 458.5 -- -- 458.5 18.6 477.1
2004 20476 404.2 -- -- 404.2 20.3 424.5
2005 22880 491.8 -- -- 491.8 22.6 514.4
2006 8205 200.8 -- -- 200.8 24.4 225.2
2007 7261 180.7 -- -- 180.7 13.4 194.1
2008 4319 102.1 -- -- 102.1 22.0 124.1
2009 6340 149.1 -- -- 149.1 16.9 166.0
2010 7488 177.5 -- -- 177.5 20.9 198.4
2011 13061 326.5 -- -- 326.5 19.9 346.4
2012 4259 112.2 -- -- 112.2 15.0 127.2
2013 4678 140.3 -- -- 140.3 15.5 155.8
2014 3071 110.0 -- -- 110.0 16.1 126.1
2015 3039 113.9 -- -- 113.9 16.0 129.9
2016 2944 92.9 -- -- 92.9 16.4 109.3
2017 2810 93.2 -- -- 93.2 15.9 109.1

Subtotal 172815 3932.1 -- -- 3932.1 330.3 4262.4
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Air Force does not provide Inflation tables for appropriation 3011, Procurement of Ammunition, Air Force.  JDAM 
uses inflation tables for appropriation 3020, Missile Procurement, Air Force. 

Annual Funding BY$ 
3011 | Procurement | Procurement of Ammunition, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1995 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1995 $M

Non 
Recurring 
Flyaway  

BY 1995 $M

Total 
Flyaway  

BY 1995 $M

Total 
Support  

BY 1995 $M

Total 
Program  

BY 1995 $M

1997 937 15.7 -- -- 15.7 6.1 21.8
1998 1828 31.4 -- -- 31.4 5.3 36.7
1999 3778 67.0 -- -- 67.0 6.6 73.6
2000 8725 164.8 -- -- 164.8 8.4 173.2
2001 8904 171.9 -- -- 171.9 12.3 184.2
2002 14392 254.6 -- -- 254.6 12.9 267.5
2003 23420 403.5 -- -- 403.5 16.4 419.9
2004 20476 348.1 -- -- 348.1 17.5 365.6
2005 22880 411.9 -- -- 411.9 18.9 430.8
2006 8205 163.4 -- -- 163.4 19.9 183.3
2007 7261 143.5 -- -- 143.5 10.6 154.1
2008 4319 79.6 -- -- 79.6 17.2 96.8
2009 6340 114.6 -- -- 114.6 13.0 127.6
2010 7488 134.0 -- -- 134.0 15.8 149.8
2011 13061 242.1 -- -- 242.1 14.8 256.9
2012 4259 81.8 -- -- 81.8 10.9 92.7
2013 4678 100.5 -- -- 100.5 11.1 111.6
2014 3071 77.5 -- -- 77.5 11.3 88.8
2015 3039 78.8 -- -- 78.8 11.1 89.9
2016 2944 63.1 -- -- 63.1 11.2 74.3
2017 2810 62.2 -- -- 62.2 10.6 72.8

Subtotal 172815 3210.0 -- -- 3210.0 261.9 3471.9
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Low Rate Initial Production 
 

 
The Low Rate Initial Production (LRIP) quantities approved in the Acquisition Decision Memorandum (ADM) at 
Milestone II, September 20, 1995, were 425 units for Lot 1.  Subsequent FY1997 budget cycle decisions approved a 
buy-to-budget approach for determining annual quantities and Lot 1 became 937 units.  With the lower than expected 
unit costs and a higher demand for JDAM Guidance Kits, a second, third and fourth LRIP were added making LRIP 
a total quantity of 15,998. The additional LRIP quantities, required to replenish JDAM inventories depleted during 
Operation Allied Force, caused the Air Force to exceed the 10% LRIP limit. However, all four Congressional 
Defense committees concurred with the Air Force's plan before the Lot 4 contract was awarded on February 24, 
2000. 
 
 
 
 

Initial LRIP Decision Current Total LRIP 
 Approval Date  9/20/1995  1/21/2000
 Approved Quantity  425  15998
 Reference  MS II ADM  LRIP 4 ADM
 Start Year  1997  1997
 End Year  1998  2000
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Foreign Military Sales 
 

Country Date of 
Sale

Quantity Total 
Cost $M

Memo

Belgium 9/8/2011 60 3.8 JDAM Kits, Fuzes
Malaysia 8/23/2011 1.8 JDAM Spares, Test Assets
Canada 8/11/2011 533 17.8 JDAM Kits, Integration Support
Chile 6/10/2011 40 1.3 JDAM Kits
Norway 4/26/2011 150 6.8 JDAM Kits
Denmark 4/11/2011 110 6.5 JDAM Kits
Brazil 1/28/2011 0.3 Fuzes
Japan 2/9/2010 96 4.9 JDAM Kits, Fuzes
Japan 1/29/2010 31 1.7 JDAM Kits, Fuzes
Singapore 1/27/2010 670 35.5 JDAM Kits
Israel 1/22/2010 150 2.3 Precision Laser Guidance Set
Israel 1/12/2010 150 3.8 JDAM Kits
Netherlands 12/4/2009 2.8 Fuzes
South Korea 11/30/2009 4.0 JDAM Integration on F-16
Malaysia 9/28/2009 50 5.8 JDAM Kits
Norway 6/10/2009 30 7.1 JDAM Kits, Support
Kuwait 3/31/2009 51 5.9 JDAM Kits, Support
United Arab Emirates 3/24/2009 1.1 Repair and Return, Spares, Support
Japan 3/12/2009 120 9.2 JDAM Kits
Finland 2/25/2009 96 7.4 JDAM Kits
Singapore 2/11/2009 35 4.1 JDAM Kits
Japan 2/3/2009 36 3.1 JDAM Kits, Fuzes
Oman 2/2/2009 0.3 Repair and Return, Spares, Support
Israel 1/12/2009 2950 71.5 JDAM Kits
Israel 1/12/2009 500 14.9 JDAM Kits
South Korea 12/29/2008 0.4 Fuzes
South Korea 12/16/2008 4 0.5 JDAM Kits
Germany 10/28/2008 0.2 Fuzes
South Korea 9/3/2008 0.2 Fuzes
Israel 7/21/2008 0.6 Engineering Support
Saudi Arabia 7/2/2008 900 44.2 JDAM Kits, Support
South Korea 3/11/2008 2.2 Fuzes
Japan 3/7/2008 36 2.1 JDAM Kits, Fuzes
United Arab Emirates 2/21/2008 300 70.6 JDAM Kits
South Korea 2/19/2008 4.3 Fuzes, Global Positioning System (GPS) 

Security
South Korea 12/28/2007 0.4 Fuzes
South Korea 12/28/2007 0.4 Fuzes
Australia 12/11/2007 2.6 Engineering Support
Greece 11/20/2007 100 21.9 JDAM Kits, Integration Support
Netherlands 10/24/2007 2.8 Fuzes
Israel 10/2/2007 1000 28.0 JDAM Kits
Israel 9/26/2007 650 17.3 JDAM Kits
Israel 7/13/2007 300 8.3 JDAM Kits
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Nuclear Cost 
 

 
 
 
 

 

Turkey 5/29/2007 0.4 Fuzes
Israel 3/5/2007 500 12.9 JDAM Kits
Japan 12/18/2006 42 1.8 JDAM Kits
Spain 12/14/2006 40 2.5 JDAM Kits
Pakistan 9/30/2006 500 23.6 JDAM Kits
Israel 7/25/2006 0.1 Engineering Support
Japan 3/27/2006 44 3.5 JDAM Kits
Japan 3/17/2006 0.1 Engineering Support
Turkey 12/28/2005 6.9 Integration
Turkey 12/28/2005 398 9.9 JDAM Kits
Greece 12/13/2005 2.3 Integration Support
Netherlands 10/7/2005 56 1.7 JDAM Kits
Turkey 4/26/2005 4.7 Integration Support
Australia 4/5/2005 0.3 Integration Support
Netherlands 3/1/2005 360 8.7 JDAM Kits, Support
Japan 1/25/2005 27 8.5 JDAM Kits, Integration, Test Assets
Belgium 12/22/2004 300 7.9 JDAM Kits
Israel 8/16/2004 17.6 F-15 Integration
Israel 7/14/2004 840 18.1 JDAM Kits, Integration
Portugal 4/15/2004 50 3.7 JDAM Kits, Support
Netherlands 2/23/2004 350 13.8 JDAM Kits, Support
Oman 2/15/2004 20 0.5 JDAM Kits
Israel 7/3/2003 1000 21.5 JDAM Kits
Poland 4/18/2003 272 10.6 JDAM Kits, Integration, Test Assets
Denmark 12/20/2002 274 11.0 JDAM Kits, Support
United Arab Emirates 8/20/2002 300 9.0 JDAM Kits
South Korea 6/12/2002 14 1.1 JDAM Kits
Oman 5/2/2002 80 3.2 JDAM Kits
Belgium 2/11/2002 0.8 Fuzes
Chile 2/1/2002 12 3.0 JDAM Kits, Integration, Test Assets
Australia 11/28/2000 6.8 Fuzes
Australia 11/28/2000 3.2 Fuzes
United Arab Emirates 8/8/2000 1.3 Integration, Test Assets
Israel 2/9/2000 700 31.5 JDAM Kits, Integration

None
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Unit Cost 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY1995 $M BY1995 $M

Unit Cost 
Current UCR 

Baseline 
(OCT 2002 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 4882.6 5195.8
Quantity 221869 232875
Unit Cost 0.022 0.022 0.00 

Average Procurement Unit Cost (APUC) 
Cost 4307.5 4626.6
Quantity 221091 232071
Unit Cost 0.019 0.020 +5.26 

BY1995 $M BY1995 $M

Unit Cost 
Original UCR 

Baseline 
(SEP 1995 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 2720.4 5195.8
Quantity 88126 232875
Unit Cost 0.031 0.022 -29.03 

Average Procurement Unit Cost (APUC) 
Cost 2090.6 4626.6
Quantity 87496 232071
Unit Cost 0.024 0.020 -16.67 
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Unit Cost History 
 

  

 

 

BY1995 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB SEP 1995 0.031 0.024 0.038 0.033
APB as of January 2006 OCT 2002 0.022 0.019 0.025 0.023
Revised Original APB N/A N/A N/A N/A N/A
Prior APB MAR 2001 0.026 0.020 0.029 0.024
Current APB OCT 2002 0.022 0.019 0.025 0.023
Prior Annual SAR DEC 2010 0.022 0.020 0.026 0.024
Current Estimate DEC 2011 0.022 0.020 0.027 0.024

 

 
SAR Unit Cost History 

 
Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial PAUC 
Dev Est 

Changes PAUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

0.038 -0.002 -0.005 0.002 0.001 -0.005 0.000 0.000 -0.009 0.029
 

 
Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.029 0.000 -0.007 0.000 0.000 0.004 0.000 0.001 -0.002 0.027
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Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial APUC 
Dev Est 

Changes APUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

0.033 -0.002 -0.003 0.002 0.000 -0.006 0.000 0.000 -0.009 0.024
 

 
Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.024 0.000 -0.005 0.000 0.000 0.004 0.000 0.001 0.000 0.024
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I OCT 1993 OCT 1993 OCT 1993 OCT 1993
Milestone II OCT 1995 SEP 1995 SEP 1995 SEP 1995
Milestone III JUL 1999 NOV 2000 NOV 2000 MAR 2001
IOC SEP 1999 SEP 1999 NOV 2000 FEB 2001
Total Cost (TY $M) 681.5 3392.3 2606.7 6204.0
Total Quantity 378 88126 89065 232875
Prog. Acq. Unit Cost (PAUC) 1.803 0.038 0.029 0.027
 
SAR Planning Estimate (PE) total cost of $681.5 and total quantity of 378 reflect only Research, Development, 
Test and Evaluation values as shown in the December 31, 1993 SAR. 
 
Initial Operational Capability (IOC) February 2001 is specifically for the F/A-18C/D. 
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Cost Variance 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 517.3 2089.4 -- 2606.7
Previous Changes 

Economic +3.9 +54.2 -- +58.1
Quantity -- +2001.0 -- +2001.0
Schedule -- -48.5 -- -48.5
Engineering +15.5 -- -- +15.5
Estimating +60.6 +887.7 -- +948.3
Other -- -- -- --
Support -- +276.2 -- +276.2

Subtotal +80.0 +3170.6 -- +3250.6
Current Changes 

Economic -0.3 +19.8 -- +19.5
Quantity -- +239.3 -- +239.3
Schedule -- -11.7 -- -11.7
Engineering -- -- -- --
Estimating +0.3 +69.5 -- +69.8
Other -- -- -- --
Support -- +29.8 -- +29.8

Subtotal -- +346.7 -- +346.7
Total Changes +80.0 +3517.3 -- +3597.3
CE - Cost Variance 597.3 5606.7 -- 6204.0
CE - Cost & Funding 597.3 5606.7 -- 6204.0
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Previous Estimate: December 2010 

Summary Base Year 1995 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 490.3 1810.0 -- 2300.3
Previous Changes 

Economic -- -- -- --
Quantity -- +1622.1 -- +1622.1
Schedule -- -0.8 -- -0.8
Engineering +12.5 -- -- +12.5
Estimating +66.1 +743.9 -- +810.0
Other -- -- -- --
Support -- +221.3 -- +221.3

Subtotal +78.6 +2586.5 -- +2665.1
Current Changes 

Economic -- -- -- --
Quantity -- +163.4 -- +163.4
Schedule -- -0.6 -- -0.6
Engineering -- -- -- --
Estimating +0.3 +46.9 -- +47.2
Other -- -- -- --
Support -- +20.4 -- +20.4

Subtotal +0.3 +230.1 -- +230.4
Total Changes +78.9 +2816.6 -- +2895.5
CE - Cost Variance 569.2 4626.6 -- 5195.8
CE - Cost & Funding 569.2 4626.6 -- 5195.8
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -0.3
Adjustment for current and prior escalation. (Estimating) +0.3 +0.3

RDT&E Subtotal +0.3 0.0

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +19.8
Total Quantity variance resulting from an increase of 389 Guidance Kits from 58867 to 

59256 (Navy). (Subtotal) +7.4 +9.7

Quantity variance resulting from an increase of 389 Guidance Units from 58867 to 
59256 (Navy). (Quantity) (+7.1) (+9.3)

Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (+0.3) (+0.4)
Total Quantity variance resulting from an increase of 8612 Guidance Units from 164203 

to 172815 (Air Force). (Subtotal) +164.6 +242.1

Quantity variance resulting from an increase of 8612 Guidance Units from 164203 
to 172815 (Air Force). (Quantity) (+156.3) (+230.0)

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (-0.6) (-0.9)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (+8.9) (+13.0)

Acceleration of procurement buy profile (Air Force). (Schedule) 0.0 -10.8
Adjustment for current and prior escalation. (Estimating) -10.8 -13.2
Additional Quantity variance associated with the increase of 8,612 JDAM Tailkits. (Air 

Force). (Estimating) (QR) +1.8 +3.7

Increase for purchase of Laser Sensors (Air Force). (Estimating) +47.0 +66.2
Decrease due to lower unit price (Navy). (Estimating) (QR) -0.3 -0.6
Adjustment for current and prior escalation. (Support) -0.7 -1.1
Increase in Other Support due to higher unit prices for High Data Rate Compact 

Telemetry and for program extension. (Air Force). (Support) +21.1 +30.8

Decrease in Other Support (Navy). (Support) 0.0 +0.1
Procurement Subtotal +230.1 +346.7
 
(QR) Quantity Related
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Contracts 
 

 

 

 
 
 

Appropriation: Procurement 
Contract Name JDAM Lot 13 
Contractor Boeing 
Contractor Location St. Louis, MO 63166 
Contract Number, Type FA8681-09-C-0057,  FFP 
Award Date December 05, 2008 
Definitization Date December 05, 2008 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

106.9 N/A 4372 109.8 N/A 4437 109.8 109.8 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
This contract is more than 90% complete; therefore, this is the final report for this contract. 
 
The difference between the initial contract price target and the current contract price target is due to an increase in 
production incentive and to convert BLU-109 Guidance Kits to MK-84 Guidance Kits for the U.S. Navy. 
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Appropriation: Procurement 
Contract Name JDAM Lot 14 
Contractor Boeing 
Contractor Location St. Louis, MO 63166 
Contract Number, Type FA8681-10-C-0072,  FFP 
Award Date October 26, 2009 
Definitization Date October 26, 2009 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

72.0 N/A 2925 229.8 N/A 10129 229.8 229.8 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to the purchase of 
additional Guidance Kits and for production incentive. 
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Appropriation: Procurement 
Contract Name JDAM Lot 15 
Contractor Boeing 
Contractor Location St. Louis, MO 63166 
Contract Number, Type FA8681-11-C-0111,  FFP 
Award Date January 14, 2011 
Definitization Date January 14, 2011 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

88.0 N/A 3448 204.3 N/A 8528 204.3 204.3 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to calendar year 
2011 initial purchase of 3,448 JDAM Guidance Kits and later increased to purchase additional JDAM Guidance 
Kits. 
 
This is the first time this contract is being reported. 
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Appropriation: Procurement 
Contract Name JDAM Lot 16 
Contractor Boeing 
Contractor Location St. Louis, MO 63166 
Contract Number, Type FA8681-12-C-0160,  FFP 
Award Date November 30, 2011 
Definitization Date November 30, 2011 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

125.9 N/A 4977 125.9 N/A 4977 125.9 125.9 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
This is the first time this contract is being reported. 
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Deliveries and Expenditures 
 

 

 
 
 

Deliveries To Date Plan To Date Actual To Date Total Quantity 
Percent 

Delivered 
Development 804 804 804 100.00% 
Production 194524 196820 232071 84.81% 
Total Program Quantities Delivered 195328 197624 232875 84.86% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 6204.0 Years Appropriated 20 
Expenditures To Date 5052.0 Percent Years Appropriated 80.00% 
Percent Expended 81.43% Appropriated to Date 5573.8 
Total Funding Years 25 Percent Appropriated 89.84% 
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Operating and Support Cost 
 

 

 
Total O&S Funding has been updated to reflect the table format in $M. 
 
 
 

Assumptions And Ground Rules 
Operating and Support (O&S) costs include both Air Force and Navy dollars. 
 
O&S costs were estimated by the JDAM Program Office and reflects the Milestone III Defense Acquisition Board 
(DAB) program position of March 2001.    
 
The JDAM O&S cost estimate was based on the Joint Munitions O&S (JMOS) Model. This model estimated Air 
Force and Navy O&S costs for the JDAM tailkits only. Assumptions used in the O&S cost estimate are as follows: 
The total JDAM inventory used was 88,569 tailkits. The warranty assumed was a 20 year extended repair warranty 
to cover all tailkit repairs except for government induced failures. In the model, one half of a percent of the total 
JDAM failures were assumed to be induced out-of-warranty failures. The Milestone III estimate included calculations 
for 35 years. This was an increase of five years from the previous Milestone estimate. The model also included new 
assumptions to calculate unwarranted failures for 15 years after the warranty period ended and to include 
demilitarization costs. 
 
There is no antecedent system for JDAM.  
 
"Other" costs are demilitarization costs. 

Costs BY1995 $K

Cost Element
JDAM 

Avg Annual Costs over 20 
years

None

Unit-Level Manpower 4.100 --
Unit Operations -- --
Maintenance -- --
Sustaining Support 4.700 --
Continuing System Improvements -- --
Indirect Support -- --
Other 2.800 --
Total Unitized Cost (Base Year 1995 $) 11.600 --
 
 

Total O&S Costs $M JDAM None
Base Year 0.2 --
Then Year 0.4 --
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