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MEMORANDUM FOR THE CHAiru1AN, JOINT CHIEFS OF STAFF 

Subject: NEMVAC Silrvey Report (U) 

(U) The attached NEMVAC Survey Report is submitted as directed 
in your memorandum, CM-378-75, 2 May 1975, subject as above. 

(Original Signed) 
JOHN R. D. CLELAND, JR. 
Major General, USA 
Vice Director 
Operations Directorate, J-3 
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GLOSSARY 

Abbreviations which are used throughout this report are listed 

and explained below. 

ABBREVIATION 

ABCCC 

ABF 

ACFT 

AM 

AMEMB 

ANC 

ARCT 

ARF 

ARR 

ARRG 

ARRS 

ARRN 

ATC 

AVCAL 

CAS 

CBU 

CDr.IRVN 

CHFLTCOORDGP 

COMDR 

CP 

CTF 

CTG 

DAO 

DATT 

DIRLAUTH 

DRS TO 

E&E 

ECM 

PAC 

PM 

LONG TITLE 

Airborne Battlefield Command and Control Center 

Attack(s) by Fire 

Aircraft 

Amplitude Modulation 

American Embassy 

Airborne Mission Command (in ABCCC) 

Air Refueling Control Time 

Amphibious Ready Group 

Airborne Radio Relay 

Aerospace Rescue and Recovery Group 

Aerospace Rescue and Recovery Squadron 

Aerospace Rescue and Recovery Wing 

Air Traffic Control 

Aviation Consolidated Allowance List 

Close Air Support 

Cluster Bomb Unit 

Chief, Diplomatic Mission, Republic of Vietnam 

Chief, Fleet Coordination Group at NKP 

Commander 

Command Post 

Commander, Task Force 

Commander, Task Group 

Defense Attache Office 

Defense Attache 

Direct Liaison Authorized 

Defense Resources Support and Termination 

Emergency and Evacuation (Plan) 

Electronic Counter Heasure 

Forward Air Controller 

Frequency Hodulation 
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ABBREVIATION 

FOL 

FLT 

FPJMT 

GSF 

GSFC 

Helo 

HF 

H-Hour 

L-Hour 

LPH 

LZ 

MAB 

MAC 

MAU 

MODLOC 

MSC 

NAVAIR 

NEMVAC 

OPCON 

OPLAN 

POC 

PRF 

RCA 

ROE 

RRA 

RVN 

RVNAF 

SAR 

LONG TITLE 

Forward operating Location 

Fleet 

Four Power.Joint Military Team 

Ground Security Force 

Ground Security Force Commander 

Helicopter 

High Frequency 

Time the order of execution is given 

Time the first flight of evacuation aircraft 

arrive at the LZ's, (Option IV) 

Amphibious Assault Ship (Landing Platform, 

Helicopter) 

Landing Zone (evacuation site) 

Marine Amphibious Brigade 

Military Airlift Command 

Marine Amphibious Unit 

Modification of Location 

Military Sealift Command 

Naval ,r.ir 

Non-combatant Emergency and Evacuation 

Operational Control 

Operational Plan in complete format 

Point of Contact 

Pulse Repetition Frequency 

Riot Control Agent 

Rules of Engagement 

Radio Relay Aircraft 

Republic of Vietnam 

Republic of Vietnam Armed Forces 

Search and Rescue 

Hi 



ABBREVIATION 

S.li.RC 

SARCO 

SEA 

SIT REP 

sow 

SUP IRS 

SVN 

TACAIR 

TACC 

TSN 

UHF 

USACSG 

USARPAC 

US SAG 

VHF 

LONG TITLE 

Search and Rescue Coordinator 

Search and Rescue Control Officer 

Southeast Asia 

Situation Report 

Special Operations Wing 

Supplemental Photo Interpretation Reports 

South Vietnam 

Tactical Air Forces 

Tactical Air Control Center 

Tan Son Nhut Airport 

Ultra High Frequency 

us Army Command Support Group (Hawaii) 

US Army Forces, Pacific 

United States Support Activities Group 

Very High Frequency 
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EXECUTIVE SUMMARY 

l.~The Survey. The NEMVAC Lessons Learned Survey was 

directed by the Chairman, Joint Chiefs of·Staff, with the task 

of validating important lessons learned from the recent emergency 

evacuntion of South Vietnam. The specific purpose of the 

1 

2 

4 

5 

evaluation was to insure the best possible readiness of US 6 
I 

Forces to conduct NEMVAC operations under all conditions world- I 

wide, should circumstances again require such operations. The 

survey was conducted 4-19 May 1975, with visits to the head-

quarters and agencies of CINCPAC, CINCPACFLT, CINCPACAF, CG. 

FMFPAC, COMSEVENTHFLT, 13AF, COMUSSAG/7AF, CTF 76 and CTG 79.1, 

and included interviews with the former DATT Saigon, and CTF 77. 

In addition to the collection of record data and the reconstruc-

tion of the operation with various staff principals, candid and 

detailed discussions with the force commanders themselves pro-

vided a comprehensive review and assessment of the evacuation 

operation. 

2. -The Special Nature of NEMVAC Operations. 

a. NEMVAC operations differ from normal military operations 

in several critical respects. The very essence of NEMVAC 

operations is acknowledgement that internal security and/or 

USG political relations with a particular country have deter-

iorated to the point where an emergency evacuation is required. 

All other mea~s will have been exhausted before such an 

acknowledgement is made, and the decision to order NEMVAC 

might he delayed until the last possible moment. Command and 

control at the evacuation site will be difficult, since direc-

tion may not pass from the Ambassador/Chief of Hission to the 

Military Commander at the time of execution. Prior coordina-

tion and site survey will probably have been restricted, 

because in-country presence of military personnel 
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prior to the evacuation would be seen as tacit admission of l 

probable policy failure. The NEMVAC Commander must be pre- 2 

pared to deal with the situation as it actually exists at 3 

the time evacuation is ordered. The evacuation sites and 4 

the timing of the operation will be determined, not so much 5 

by the plan, but by the existing local situation. The NEMVAC 6 

Commander's ability to influence the local situation will be 7 

minimal. The rules of engagement will probably be such that 8 

the NEMVAC Commander must be prepared to defend the evacua- 9 

tion from hostile forces--perhaps including previously 10 

"friendly" forces who have turned hostile once evacuation 11 

commences--without having the authority to preempt hostile 12 

actions by preventive military measures. Overlaying all of 13 

this is the fact that NEMVAC operations are politically 14 

sensitive and thus will almost certainly be monitored-- 15 

and perhaps controlled--from the highest levels. 16 

b. The evacuation of the RVN on 29-30 April 1975 highlighted 17 

~any of these critical areas. The decision to order the 18 

evacuation--a decision that seemed obvious when considering 

only the deteriorating military situation--was delayed until 

the last possible moment so that all political initiatives 

could be attempted. The initial decision had been made to 

evacuate the DAO by fixed-wing aircraft. This fixed-wing 

evacuation was determined to be impossible when hostile 

19 

20 

21 

22 

23 

24 

artillery and rocket fire closed the air base at Tan Son Nhut. 25 

The decision to evacuate the entire US presence by helicopter 26 

under Option IV, Operation FREQUENT WIND, was not made until 27 

late morning, 290251Z April 1975 (1051 Saigon time). At that 28 

time, the Embassy was operating in a condition White (normal 29 

day-to-day) alert posture. In view of the fact that the 30 

timing of the order to execute NEMVAC was delayed, the capa- 31 

bility for rapid response to such an order was imperative. 32 
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NEMVAC forces had been prepositioned for some time in antic

ipation of this order. However, an initial delay in heli

copter movement was occasioned by the· rapid shift from Option 

II (fixed-wing) to Option IV (helicopter) • Once the evacua

tion began, it became necessary to modify the plan. Whereas 

the plan called for the DAO to be the primary evacuation site, 

the deteriorating local situation required that the Embassy 

also become a major site. The evacuation of the DAO pro

ceeded smoothly under the NEMVAC Commander. The unplanned 

and unexpected situation at the Embassy, however, caused some 

confusion, and command was never clearly passed from the 

Embassy staff to the NEMVAC Commander. This resulted in dif

fering reports on numbers of evacuees, a general misunder

standing of the actual situation at the Embassy, and it 

complicated helicopter control. 

3. Ill Operational Summary. 

a. Mission Accomplishment. The military forces assigned to 

conduct the FREQUENT WIND Option IV NEMVAC operation suc

cessfully accomplished the mission of evacuating us citizens 

and designated aliens from the Saigon area on 29-30 April 

1975. This was achieved through the execution of a well 

conceived plan under rapidly changing circumstances and a 

hostile environment. A significant aspect of FREQUENT WIND 

was the extensive night helicopter operations conducted. 

Total casualties were relatively light: 2 USMC Embassy 

Security Guards killed in an attack by fire prior to exe

cution, and 2 USMC CH-46 SAR helo aircrew presumed dead 

following a crash at sea. Equipment losses consisted of 

one USN A-7 aircraft, one USMC CH-46 and one USMC AH-lJ, 

all lost at sea. 
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b. Summary of Operations. During the early morning hours Of 

29 April 1975, North Vietnamese and Viet Cong attacks-by

fire on the Tan Son Nhut airport, Saigon, and the USDAO com-

pound, adjacent thereto, ultimately contributed to the ces-

sation of fixed-wing aircraft NEMVAC operations from the 

Saigon area. As a consequence, at 290250Z April 1975, JCS ( 

directed the execution of FREQUENT WIND Option IV, helicopter 
-

evacuation of US personnel and designated aliens in the £ 

Saigon area. c 

(1) Formal execution of FREQUENT WIND Option IV, hel~- lC 

copter and air support operations, began at 290251Z and 1J 

extended through completion at 300054Z April 1975. The 12 

Saigon evacuation began with the helicopter insertion 

at the USDAO compound of 880 Task Group 79.1 (USMC) 

Ground Security Forces (GSF) from Task Force 76 ships, 

13 

14 

15 

commencing at 290706Z April 1975. At 290712Z, the lift 16 

of evacuees began using the same helos employed for GSF 17 

insertion. During the remainder of the operational 18 

period evacuees were helicopter lifted from the USDAO 19 

compound and the US Embassy Saigon to Task Force 76 ships 20 

located in holding areas approximately 17 nautical miles 21 

south of Vung Tau, Vietnam. The following is a resume of 22 

specific evacuation operations conducted: 23 

(a) T,otal evacuation helicopter sorties 24 

l. From USDAO compound 122 25 

2. FJ:"om US Emb.~ssy Saigon 72 26 

27 

28 

29 

30 
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(b) Total passengers lifted 8,795 1 

1. From USDAO compound 6,416 2 

a. us citizens 395 3 
., 

b. Foreign nationals 5,205 4 

c. GSF (incl 66 in-place at execut€!) 816 5 

2. From US Embassy Saigon 2,379 6 

a. us citizens 978 7 

b. Foreign nationals 1,228 8 

c. GSF (incl 43 in-place at execute) 173 9 

(2) The evacuation of 7,806 US citizens and foreign 10 

nationals from the USDAO compound and US Embassy Saigon 11 

by USMC/USAF helicopters was supported by a major air 12 

effort by the USAF/USN forces involved; This effort 13 

consisted of the following sorties: 444 USMC/USAF heli- 14 

copter support; 204 TACAIR support; 24 AH-lJ. (COBRA) 15 

combat escort; 8 AC-130 SPECTRE gunship; 5 EC-130 (ABCCC); 16 

44 KC-135 tanker; and 2 HC-130 (KING) SAR support. 17 

4. ~FREQUENT WIND Planning. Military planning for the evac

uation of the Republic of Vietnam commenced approximately 

1 year prior to actual FREQUENT WIND operations. Final, 

detailed planning was conducted during the period 7-20 April 

1975. This compression during the final planning period was 

caused by the rapid deterioration of the military situation 

and planning was complicated by the uncertainty concerning 

the exact parameters of the projected evacuation. COMUSSAG/ 

7AF, COMSEVENTHFLT and subordinate commanders developed or 

revised plans as riecessary to support the evacuation of 

1,500, 3,000, 6,000, and 200,000. These plans addressed vari-

ous options for evacuation by fixed-wing aircraft, sealift, 

helicopter or combinations thereof. Basic military plans devel-

oped earlier under the series for Vietnam, plus the 

extensive coordination between USDAO Saigon, COMUSSAG/7AF, 
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COMSEVENTHFLT, and subordinate commanders facilitated the 1 

rapid planning'effort required during the final days before the 2 

execution of FREQUENT WIND, Option IV. Despite changing last 

minute requirements and a lack of information concerning finite 

numbers of evacuees, the military planning effort for the evac-

uation of Saigon, including the coordination attendant thereto, 

was professional and complete. 

5. -Command and Control and Communications. 

a. JCS charged CINCPAC with assisting the Department of 

State in the protection and evacuation of US noncombatants 

and designated aliens located within the PACOM area. 

CINCPAC, in turn, designated COMUSSAG/7AF as the subordinate 

command and coordinating authority responsible for military 

NEMVAC activities and the conduct of those operations in 

RVN. CINCPACAF forces committed to FREQUENT WIND were placed 

OPCON to COMUSSAG/7AF, other commands were placed in a sup-

porting role (e.g., CINCPACFLT and CINCSAC). In accordance 

with established procedures supporting forces remained under 

CINCPACFLT and CINCSAC operational .control during the opera-

tion with the exception of the TG 79.1 Ground Security Force 
4 _,.,-..... !.. a=rz ·:.cr... 

which was under the operational c9ntrol of COMUSSAG/7AF 

while over or on Vietnamese territory ("feet dry"). The sup-

ported commander, COMUSSAG/7AF, was charged with assisting 

the Chie~, US Diplomatic Mission, RVN (CDMRVN). However, 

CDMRVN's control authority did not extend to military forces 
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supporting or conducting evacuation operations under Option IV. 

COMUSSAG/7AF acted in coordination with and under the 
27 

policies established by CDMRVN, when time and communications 
28 

29 
permitted as required by COMUSSAG/7AF OPLAN 
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(l) The command relationships outlined were adequate to 

the task at hand and permitted the operation to be brought 

to a successful conclusion. 

(2) The major on-scene tactical commanders (COMUSSAG/7AF, 

COMSEVENTHFLT, CTF 76, CTG 79.1) each stated a preference 

to the survey for assigning operational control of all 

participating forces to a single commander. 

(3) The establishment of a secure voice conference net 

with NMCC, CINCPAC, CINCPACFLT, CINCPACAF, COMUSSAG/7AF 

and USDAO Saigon as subscribers facilitated the direct, 

real time communications between the senior commands. 

This net became a command and control and reporting net 

prior to the execution of FREQUENT WIND, Option IV. The 

manner in which this net was employed required that all 

subscribers be prepared to discuss detailed features of 

the plan. 

b. Communications. Communications plans were executed as 

written. Although some net outages occurred, such problems 

did not significantly affect the operation because of the 

multiple communications means planned and provided. Tactical 

commanders' evaluations were that in general communications 

did not hamper tactical command and control or execution. 

6. IIIIForce Composition, Readiness and Timing. The forces 

committed to FREQUENT WIND included the bulk of the US SEVENTH 

FLEET and 7AF, with substantial support from 13AF, the Strategic 

Air Command, Military Airlift Command and Military Sealift 

Command. All support roles were fulfilled throughout the evac

uation operations. Continuous TACAIR coverage was provided, 

alternating 2-hour blocks on station between assets from two 

USAF Tactical Fighter Wings in Thailand and two CVAs on station 

off the coast of South Vietnam. The availability of the 
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carrier ENTERPRISE as the second CVA configured for TACAIR was 

the result of her having been delayed from a scheduled outchop 

l 

2 

from WESTPAC in anticipation of the evacuation of Vietnam. The 3 

GSF afloat consisted of the 9th Marine Amphibious Brigade (MAB) 

with a Regimental Landing Team (RLT) consisting of three Battalion 

Landing Teams (BLTs) one of which was helo assault-landed for the 

4 

5 

6 

evacuation option selected. The inventory of evacuation vehicles 7 

was adequate, including large capacity MSC ships used to trans- 8 

port evacuees to intermediate processing sites. There were two g 

unique aspects to the composition of the FREQUENT WIND task force. 10 

The first of these was the availability of additional amphibious 11 

shipping in WESTPAC with which to form a third Amphibious Ready 12 

Group (ARG CHARLIE). These units were new arrivals from CONUS 13 

as scheduled relief ships for elements of ARGs ALFA and BRAVO 14 

with a programmed overlap to permit participation of a large 15 

scale amphibious force in a combined exercise in the Philippines. 16 

The fact that these additional ships did not include a major 17 

helicopter platform led to the second unusual aspect of the force. 18 

Drawing from the experience gained in EAGLE PULL wherein the 19 

attack carrier HANCOCK was reconfigured as a helicopter carrier 20 

for USMC helos (and retained for FREQUENT WIND), USS MIDWAY 21 

(CVA-41) was reconfigured to accommodate ten USAF CH/HH-53s. 22 

a.~ Readiness. Forces were initially placed on a 24-hour 23 

alert response status on 18 April 1975.and gradually brought 24 

to a 1-hour alert by first light 28 April. In reporting 25 

attainment of the 1-hour alert posture, CTF 76 included the 26 

caveat that redistribution of the GSF (by cross-decking heli- 27 

copters) required a 2-hour notification prior to L-hour, as 28 

described in his supporting plan. In response to the CTF 76 29 

message, COMUSSAG/7AF clarified the issue by stating that 30 

the 1-hour alert did not constitute L minus 1 hour, but was 31 

keyed to the launch of the first support aircraft. Since 32 
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this occurred at L minus 3 hours, COMUSSAG/7AF defined the 1 

1-hour alert status as L minus 4 hours and holding, and 2 

advised that the posturing of personnel and equipment should 3 

be adjusted accordingly. This clarification was not pro- 4 

vided to Washington agencies. USSAG subsequently queried 5 

the CINCPAC staff verbally as to the status of cross- 6 

decking of CTF 76 helicopters for Option IV and was advised 7 

that it was believed that thi~ had already been done. s 

b. (S) Timing. As the situation around Saigon became critical 9 

on 28 April, the decision was made to attempt a maximum 10 

effort C-130 evacuation lift beginning as soon as possible 11 

upon receipt of the CINCPAC execute order. USSAG/7AF pro- 12 

vided a reference time of 282215Z on which to base launch 13 

requirements, CINCPAC gave the C-130 execute order at 14 

281809Z and USSAG/7AF followed this with an order to launch 15 

all USAF support aircraft, less TACAIR, for an L-hour of 16 

290300Z. About the time ABCCC arrived on station, Tan Son 17 

Nhut was declared unsafe for fixed-wing operations and the 18 

decision was made at 290250Z to switch to Option IV. Upon 19 

receipt of the Option IV execute order over the secure voice 20 

net, COMUSSAG/7AF dispatched an execute message to all con- 21 

cerned which established L-hour as 290300Z for TACAIR ref- 22 

erence timing purposes and stated that USSAG/7AF would direct 23 

insertion time for GSF to coincide with TACAIR. In addition, 24 

COMUSSAG began trying to determine the earliest L-hour that the 25 

fleet could make, in view of the fac.t that the support air- 26 

craft less TACAIR, were already on station, and his concern 27 

over the progress of the fleet cross-decking operation. 28 

CHFLTCOORDGRP NKP, responding to COMUSSAG's request to 29 

determine if the fleet could meet a 0430Z L-hour called 30 

CINCPACFLT on a secure voice telephone, the results of which 31 
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were interpreted by CINCPACFLT to be that an L-hour of 1 

290430Z was desired by COMUSSAG/7AF. While COMUSSAG/7AF 2 

awaited what he believed to be the CINCPACFLT negotiation 3 

of an L-hour, CINCPAC directed, in a series of conversations 4 

on the secure voice net between 0318Z and 0328Z, that the 5 

helicopters get started into Saigon. COMUSSAG/7AF, therefore, 6 

issued a directive to launch Navy TACAIR ASAP with a helo 7 

LZ time to be set 15 minutes after the TACAIR arrival on 8 

station. COMUSSAG believed that this in effect set the LZ 9 

arrival time and fulfilled USSAG's responsibilities for 10 

establishing L-hour. CINCPACFLT, in the meantime, dispatched 11 

a message in response to CHFLTCOORDGRP's telephone call 12 

establishing 290430Z as L-hour for GSF insertion. CTF 76, 13 

while not privy to all of the secure voice communications, 14 

had received the various iterations of L-hour, none of which 15 

were interpreted to require GSF redistribution since they did 16 

not establish an L-hour, per se, for helicopter operations. 17 

Having clearly established L-hour as the time of arrival at the 18 

helicopter LZs in the plan and in pre-execute dialogue between 19 

the fleet and USSAG/7AF, both CTF 76 and CTG 79.1 considered the 20 

subordination of the helicopter L-hour to that for TACAIR to be, 21 

in effect, a redefinition of the term. CTF 76 had, however, upon~ 
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receipt of the Option IV execute order, begun preparatory 

actions short of helicopter transfers. At 0350Z when 

CTF 76 received the CINCPACFLT 0430Z L-hour message, he 

directed immediate initiation of GSF redistribution, but 

recognized that 0430Z at the LZs-could not be met. Accord-

1 

2 

3 

4 

5 

ingly, he advised COMUSSAG/7AF by message that 0600Z was 6 

the earliest LZ time possible and that, unless directed other- 7 

wise, he would so execute. CTF 76 subsequently
1

determined he 8 

could not meet 0600Z and changed L-hour to 0700Z, with the first 9 

GSF being inserted at 0706Z. 10 

c .... Summary. Uncertainty over the GSF helicopter cross-

decking status on the part of COMUSSAG/7AF and the use of 

L-hour references for activity other than GSF arrival 

time at the LZs resulted in delays and confusion in the 

establishment of L-hour for helicopter operations. In 

addition to these difficulties, lack of knowledge of the 

cross-decking requirement at the higher levels, and the 

lack of current status information in the Hawaii command 

centers, precipitated a series of questions over the command 

conference net concerning the whereabouts of the helicopters 

before their departure for the LZs was possible. Since JCS 

and other headquarters were not addressees on the messages 

and/or plans defining the 1-hour alert and explaining the 

GSF cross-decking requirement, it was expected.that heli

copters would arrive at the LZs within one and one-half 

hours after the execute order. An explanation of the 

built-in delays was not provided by any agency on the 

secure conference net. 
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SECRET 

7. Ill Military/Embassy Relationships. 

a. II' Prior to Execution of NEMVAC Operations. Prior to 

execution of NEMVAC operations there were only two military 

units in RVN. The principal unit was the Defense Attache 

Office (DAO) commanded by the Defense Attache (DATT), MG 

Homer Smith. The DATT, as a member of the US Mission to RVN, 

was under the direction of the US. Ambassador. Through 

military channels he reported to COMUSSAG, thence to 

CINCPAC and JCS. The other military unit was the US Delega

tion, Four Party Jo~nt Military Team (USDEL FPJMT) commanded 

by Colonel John H. Madison, Jr., which was under the opera

tional control of the Political/Military Unit, AMEMB, but 

attached to DAO for support. Some time prior to the execu-

tion of Option IV, Operation FREQUENT WIND, the DATT had 

been appointed as the US Mission Coordinator for Emergency 

Evacuation, and had organized an Emergency Evacuation 

Center (EEC) in the DAO compound drawing on the resources 

of both the DAO and the USDEL FPJMT. The EEC was the focal 

point for evacuation for the entire US Mission and processed 

thousands of personnel for evacuation by fixed-wing aircraft. 

The EEC was augmented by air movement specialists and 

representatives from the USMC GSF. Immediately prior to the 

execution of NEMVAC operations, the USDEL FPJMT had been 

detached from the DAO and.ordered to report to the 

Political/Military Unit at the.AMEMB compound. 

b. Ill Execution of NEMVAC Operations. 

(1) DAO Compound. The transition from fixed-wing evacu-

ation to helicopter evacuation was accomplished with 

minimum adjustment. The existing EEC arid the airlift 

processing centers assisted in organizing and marshaling 

the evacuees under the command of the GSF Commander, 
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CTG 79.1. The transfer of command and responsibility 

from the DATT to CTG 79.1 was in accordance with the 

plan. Prior reconnaissance and liaison by members of 

CTG 79.1 facilitated this transfer of responsibility 

and resulted in an efficient operation. 

(2) Embassy Compound. It was envisioned that the Ambas

sador and his staff would be evacuated through the DAO 

Evacuation Site, therefore no plans were made by the GSF 

to take charge of the Embassy evacuation. The initial 

evacuation of the Embassy (primarily Embassy s~aff mem

bers) was by Air America helicopters to the DAO Evacua-
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9 

10 

ll 

12 

tion Site. When it was ascertained that the over 2,000 13 

people crowded into the Embassy compound could not be 

moved to the DAO Evacuation Site as planned, alternative 

arrangements were made. Major Kean, USMC Embassy 

Security Guard began to organize an LZ in the Embassy 

Parking Lot. Colonel Madison volunteered the services 

of the USDEL FPJMT (3 officers, 3 NCOs) to assist in 

marshaling evacuees. Both Colonel Madison and Major 

Kean were still part of the AMEMB staff and the Embassy 

evacuation remained under the control of the Embassy 

(primarily the Deputy Chief of Mission, Mr. Wolfgang 

Lehman), and was not passed to CTG 79,1. No senior 

member of the GSF was sent to assume control of the 

Embassy for CTG 79.1. Command and control and communi

cations remained ambiguous. Reporting on the situation 

at the Embassy to the EEC at the DAO was made by 

various individuals within the Embassy. This lack of 

clear-cut command and control arrangements caused mis

understandings and confusion regarding the evacuation of 

the Embassy. 
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B. tit Tactical Control and Monitoring. As has been discussed 1 

in preceding paragraphs, there were no significant problems 2 

encountered in the preparation and marshaling of forces in the 3 

operating area and the control and monitoring procedures atten- 4 

dant to these early phases are subsumed in that assessment. 5 

Similarly, all air support, including TACAIR, was flown 6 

generally as planned, requiring no procedural deviations in 7 

control or monitoring concepts prescribed in the plan. Once 

the L-hour issue for GSF insertion was resolved, control of 

the initial helicopter operations (specifically, the first 

three waves) functioned as planned accomplishing the ex-

traction of 5,567 persons from the DAO compound with 96 helo 

sorties flown in 5 hours and 41 minutes. It was in the unplanned 

expanded operation out of the Embassy compound that a control 

problem developed. While preparations at the Embassy included 

modification of the parking lot to permit H-53 operations, the 

plan called for the evacuation of less than 100 people from the 

Embassy roof with Air America helos, or with CH-46s as a last 

resort. The ad hoc nature of this phase, combined with the 

lack of firm numbers of evacuees to be extracted from the 

Embassy, resulted in some H-53 helicopters being held on deck 

or in an airborne holding pattern at their parent ships when 

they could have been integrated into the daisy-chain pattern 

.to the Embassy. This temporary breakdown in control was not 

only a function of faulty or uncertain evacuee information and 

unanticipated Embassy evacuation operations, but it was also 

influenced by concern for aircraft maintenance, crew rest 

(one pilot spent 22-1/2 hours at the controls), night and 

weather complications and the hostile environment. It is 

considered that these factors in aggregate distracted key 

individuals from the pressing requirement to immediately 
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adjust helicopter control procedures so as to maximize the 

lift effort at the Embassy. This was critical since the 

1 

2 

helicopter forces were nearly three times greater than a force 3 

normally controlled by a single Helicopter Direction Center 4 

(HDC). 5 

9 .... Reporting Procedures. The various FREQUENT WIND Option IV E 

plans of COMUSSAG/7AF and supporting commanders contained pro-

visions for detailed reporting to higher authority. These pro- ( 

visions included ampie guidance on frequency and type of SITREPs, S 

OPREPs, and the collection of reports from all invdlved units. lC 

Voice reports on the number of evacuees in each lifting heli- 11 

copter were specifically required, as were spot reports identi- 1; 

fying numbers and categories of evacuated personnel. Once L 

execution was directed, the secure voice conference net tended 1· 

to supplant the message reports specified. Consequently, 1: 

several commands ceased transmission of such reports, although 1( 

key SPOTREPs/SITREPs were retransmitted by subordinate commands 1~ 

to higher authority. CINCPAC filed a series of situation 

reports to the JCS.which contained operational/evacuee informa- 1~ 

tion gleaned from all sources of information available. 2( 

10 •• Rules of Enga9ement and Operating Authorities. The ROE 2: 

and operating authorities provided by higher headquarters and 

the USSAG/7AF OPLAN were considered by all participating units 

and organizations as adequate and thorough, and no significant 

problem areas or issues developed during the evacuation opera

tion. Prior to execution, however, several issues were surfaced 

which required resolution. The issues concerned the use of Riot 

Control Agents (RCA), 

and authorities against KOMAR vessels. 

xix 

2' 

2! 

2< 

2' 

3~ 

3. 



SECRET • 

-... 
cution, either by the granting of additi0nal a~thorities not pre- 2 

viously granted, by the issuance of additional guidance, or by 3 

interpretation or amplification of existing ROE or authorities. 4 
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ANNEX A TO NEMVAC SURVEY REPORT (U) 

SUMMARY OF OPERATIONS (U) 

... REFERENCES: a. Compendium of FREQUENT WIND message 

traffic 

b. USSAG/7AF 181230Z Apr 75, subject: 

USSAG/7AF OPLAN (U) ; Noncom-

batant Emergency and Evacuation (NEMVAC) 

Plan for RVN (OPTION IV) 

c. COMSEVENTHFLT 130456Z Apr 75, subject: 

OPLAN FREQUENT WIND (C) 

d. CTF 76 100516Z Apr 75, subject: CTF 76 

OPLAN ) (FREQUENT WIND) 

e. CTF 79 181500Z Apr 75, subject: LOI for 

·operation FREQUENT WIND (C) 

f. CTG 79.1 191541Z Apr 75, subject: CTG 

79.1 OPLAN 2~75 FREQUENT WIND (C) 

g. CTF 77 181826Z Apr 75, subject: CTF 77 

OPLAN (FREQUENT WIND) (C) 

h. CTF 72 220637Z Apr 75, subject: CTF 72 

OPLAN !(FREQUENT WIND) (C) 

1. tit General Concept of NEMVAC Operations. The general plan 

for Vietnam NEMVAC operations envisioned an evacuation by com-

mercia! means (air, sea) when considered warranted by the 

Ambassador with possible augmented support by military lift. 
' 

Then at such time as the situation precluded the use of commer-

cial means of evacuation the Ambassador would request military 

evacuation. Military evacuation considered all means of lift; 

fixed wing aircraft, sea, and helicopter, with the use of mili-

tary forces as required to pr~tect, defend, and support the 
-

evacuees as well as evacuation forces. Normal progession 

expected would be from commercial to military fixed wing and 

A-1 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

1': 

16 

17 

·lE 

2C 

2] 

2<. 

2~ 

2f 

2f 

2' 

31 



.. 
sealift and finally helo lift, with use and introduction of 1 

ground security forces dependent on the political and/or tacti- 2 

cal military situation. 3 

d. Option IV. As requested by the Chief, US Diplomatic 

Mission, RVN, and directed by ~INCPAC, COMUSSAG/7AF conducts 

helicopter airlift operations to evacuate .. us noncombatants 

and designated aliens from Saigon and vicini~y under military 

direction. 

2. 'Ill General. The overall responsibility for the protection 

and evacuation of US citizens and designated aliens located in 

the Republic of Vietnam (RVN), including noncombatants sponsored 

by the Department of Defense, rested with the Chief, US Diplo

matic Mission, RVN (CDMRVN). JCS directed CINCPAC to exercise 
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operational command over all military forces conducting evacua- 1 

tion operations in Vietnam (FREQUENT WIND) . COMUSSAG/7AF was 2 

charged with assisting the CDMRVN in the fulfillment of evacua-

tion responsibilities. The control authority of the CDMRVN did 4 

not extend to military forces supporting or conducting evacua- 5 

tion operations. COMUSSAG/7AF was designated by CINCPAC as the G 

subordinate command and coordinating authority for CINCPAC 

responsible for military NEMVAC activities in RVN and for the 

conduct of military NEMVAC operations in RVN. FREQUENT HIND 

,. 
r 

,, 

Option IV operations were planned for, and the operation con- 10 

ducted during the period 29-30 April 1975 under these command 11 

arrangements. PACAF forces committed to FREQUENT \\liND were 12 

placed OPCON to COMUSSAG/7AF. Other Pacific Command forces l3 

as well as Strategic Air Command, Military Airlift Command and 14 

Military Sealift Command forces operated in support of COMUSSAG/ 15 

7AF for the conduct of FREQUENT WIND Option IV operations (Ref b). 16 

a. Basic Concept of Operations. For Option IV the basic con- 17 

cept of operations was set forth in reference b and support- 18 

ing documents (references c through h) . The threat of hos- 19 

tile actions or the cancellation of fixed wing aircraft 20 

operations at Tan Son Nhut airport would require a helicopter 21 

evacuation. Evacuation would be by helicopter airlift from 22 

LZ's in the vicinity of Saigon. Aircraft would be launched 23 

as required to evacuate all eligible personnel, recycling 24 

evacuation aircraft as necessary •.• Evacuees would be trans- 25 

ported from the LZ's in the vicinity of Saigon to a staging 26 

area or direct to vessels at sea. Vung Tau, if secured, 27 

could be used as a staging area to aggregate evacuees in a 28 

safer, more secure environment prior to further movement to 29 

MSC shipping .•.• Tasked Air Forces would conduct air defense 30 

and air cover operations over the objective area and the 31 
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ingress/egress routes as necessary to protect military air

craft participating in evacuation operations. Ground sup

port force introduced into the LZ's under this plan would 

arrive with the first evacuation aircraft, secure the evac

uation sites, and protect the lives of US noncombatants and 

designated aliens ••.• NEMVAC operations would be conducted 

with helicopter assets launched from US Navy vessels off 

the coast of RVN. 

b. During the early morning hours of 29 April 1975, North 

Vietnamese and Viet Cong attacks-by-fire on the Tan Son Nhut 

airport, Saigon, and the USDAO compound, adjacent thereto, 

ultimately contributed to the cessation of fixed wing 

aircraft NEMVAC operations from the Saigon area. As a 

consequence, at 290250Z April 1975, JCS directed the 

execution of FREQUENT WIND Option IV, helicopter evacua

tion of US personnel and designated aliens in the Saigon 

area. 

c. FREQUENT WIND helicopter and air support operations 

extended throughout the period 290251Z - 300054Z April 1975. 

The Saigon evacuation began with the helicopter insertion 

at the USDAO compound of 880 USMC personnel from TG 79.1, as 

a Ground Security Force (GSF) from Task Force 76 ships, com

mencing at 290706Z April 1975. The immediate extraction of 

evacuees was initiated at 290712Z April 1.~:175, using the same 

helos empLoyed to insert the GSF. During the remainder of 

the operational period evacuees were helicopter lifted from 

the USDAO compound and the US Embassy Saigon to Task Force 76 

ships located in holding areas approximately 17 nautical 

miles south of Vung Tau, Vietnam. The following is a resume 

of specific evacuation operations conducted: 
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(1) Total evacuation helicopter sorties 

(a) from USDAO compound 

(b) from US Embassy Saigon 

(2) Total passengers lifted 

(a) from USDAO compound 

1. US citizens 

2. Foreign nationals 

122 

72 

8795 

6416 

395 

5205 

3. GSF (incl 66 in-place at execute) 816 

(b) from US Embassy Saigon 2379 

1. US citizens 978 

2. Foreign nationals 1228 

3. GSF (incl 43 in-place at execute) 173 

1 

2 

3 

4 

5 

6 

7 

2 

10 

11 

12 

3. Ill Summary of the Operational Environment. The execution 13 

of Operation FREQUENT WIND began in the face of hostile enemy 14 

action. Intelligence reports had indicated that NVA forces had 15 

closed in on Tan Son Nhut Air Base and that the NVA had com- 16 

menced their final operation to seize and secure the city of 17 

Saigon. The NVA had attacked downtown Saigon with 122mm rockets 

on 27 April, had bombed Tan Son Nhut Air Base with six captured 

A-37 aircraft on 28 April, and had begun an artillery and 

rocket attack on the air base and the DAO compound early on the 

18 

19 

20 

21 

morning of 29 April. RVNAF aircraft had been shot down in the 22 

vicinity of Tan Son Nhut with SA-7 missiles, and it was believed 

that SAM-2 missiles could be in range. Two US Marines had been 

killed by the rocket and artillery attack on the DAO compound 

and one USAF C-130 aircraft had been destroyed. Added to these 

real dangers were anticipated threats that had to be provided 

for--the possibility of armed RVNAF opposition to US evacuation, 

and the possibility of panic-striken mobs preventing the landing 

of helicopters. While these anticipated threats did not 
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materialize to any significant degree, they could not be dis-

regarded until the entire lift was safely completed. Although 

there were some 33 reported incidents agai~~,t: ~hT_ aircraft 
'·' 

l 

, 
J 

involved in the evacuation (see Tab D to Appendix 3 to Annex D) ,· 4 

it is significant to note that except for the C-130 destroyed 

before the evacuation began, no aircraft were lost to hostile (, 

fire. Except for the 2 US Marines who were killed in the 

initial rocket salvo at the DAO compound on the morning of 'l 

29 April, there were no casualties caujed by enemy action. ., 

'!'here \vere numerous reports of hostile' small arms fire, 1 :; 

but it must be considered more as harassing fire rather than 11 

deliberate attempts to halt evacuation. 12 

4 •• Summary of the Pre H-Hour Operations and Actions. l 3 

Following completion of EAGLE PULL operations and the Seventh 14 

Fleet assistance in Vietnamese evacuation of civilians and 15 

military personnel from the coastal areas of military regions 16 

I and II, JCS authorized a 72 hour response posture to the 17 

Vung Tau area for Pacific Fleet units on 12 April 1975. 18 

The ground situation in the Republic of Vietnam soon dictated 19 

an improved FREQUENT WIND readiness posture, however, and therefore~ 

at 172323Z April 75, JCS directed the reconfiguration of one CVA 21 

with USAF H-53 helicopters and as soon as possible the bringing 22 

of amphibious ready groups with appropriate escorts to a 24 23 

hour response position off Vung Tau. On 18 April (1B2145Z), 24 

CINCPAC directed all shore based FREQUENT HIND forces to assume 25 

a 6 hour alert status as soon as possible. Simultaneously, 2f 

CINCPACFLT ·;.;ras diro~ct.ed to place all F'REQUBNT WIND forces on a 2 7 

6 hour alert posture upon arrival in the vicinity of Vung Tau. 28 

On 200355Z April 75 six USAF CH-53 and four HH-53 heli.copters 29 

recovered onboard USS MIDWAY, effecting the JCS directed recon- 30 

figuration of one additional CVA. Subsequently, the ~ss MIDWAY 31 
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USAF helo composition was changed to eight CH-53s and two HH-53s. 

On 21 April 75, JCS directed the deployment of a Hawaii based 

USHC BLT to Okinawa, Japan, by airlift. By 24 April, TF 76 

amphibious forces, two supporting TF 77 attack carrier 

striking groups and TF 73 service force ships and eight 

USNS/MSC charter ships had joined the shore-based FREQUENT WIND 

forces on 6 hour alert posture. (See Annex D, Appendix 2 for 

Seventh Fleet/HSC Force disposition.) FREQUENT WIND forces 

maintained this posture until first light 28 April when, in 

accordance with CINCPAC direction, a one hour alert posture 

was attained. CTF 76 reported attainment at 272130Z Apr 75 

for TF 76 units and at 272030Z Apr 75 for TG 79.1. In this 

message (CTF 76 272152Z Apr 75 - reference a) CTF 76 noted 

that, " .•• GSF requires two hours notification prior to L-hour 

to effect intership transfers by helo." COMUSSAG/7AF 

280255Z Apr 75, in reporting attainment, defined the one hour 
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4 

5 
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8 

9 

10' 

11 

12 

13 

14 

15 

16 

alert posture as follows, "l. (S) •.• FYI this is not, repeat not, 17 

L minus one hour. L-hour has not been set and no execute order 

has been issued as of this time. 2. (S) One hour response time 

is keyed to the first fragged aircraft takeoff time. This 

occurs at L minus three hours. Affected forces, consider 

present alert status as L minus four hours and holding. 

Posturing of personnel and equipment should be adjusted 

accordingly, as appropriate." CINCPAC (280310Z 

Apr 75) later relaxed the one hour alert posture to 6 hours. 

Then, as a result of the worsening situation in military region 

III, CHlCPAC (281412Z Apr 75) redirected attainment of a one 

hour alert posture for all FREQUENT WIND forces (less the 

Okinawa-based GSF) at first light 29 April. Simultaneously, 

CINCPAC directed planning to execute maximum practicable c-130 
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evacuation lift commencing as soon as feasible, using all avail- 1 

able assets as required. Execution was to be on CINCPAC order. 2 

In response, COMUSSAG/7AF (281745Z Apr 75) directed all forces 3 

to assume one hour alert posture, and the posturing of forces to 4 

permit launch (if directed) within one hour of 282215Z Apr 75. 5 

At 281809Z Apr75 CINCPAC executed the C-130 evacuation lift, 6 

planning an extraction rate of approximately 9,000 per day. 7 

Then, at 282116Z Apr 75 CINCPAC directed placement of all 

FREQUENT WIND forces on a one hour alert posture immediately. 9 

In response, COMUSSAG/7AF (282325Z Apr 75) directed the launch 

of all USAF support aircraft for an L-hour at 290300Z Apr 75. 

This message specifically directed the launch of KC-135 tankers, 

radio-relay aircraft, airborne rescue and the Airborne Battle-

field Command and Control Center (EC-130), but withheld the 

10 

11 

12 

13 

14 

launch of USAF TACAIR. These support aircraft were on station 15 

about 290115Z Apr, in position to support C-130 evacuation opera- 16 

tions from Tan Son Nhut airport. At 290210Z Apr 75, USSAG 17 

queried CINCPAC as to the status of helo cross-decking, recom- 18 

mending that if a helo option is being considered, such recon- 19 

figuring be accomplished. The CINCPAC response indicated that 20 

it was believed that they have that now. Subsequently, CINCPAC 21 

and CJCS in coordination with USDAO Saigon and the Ambassador, 22 

Saigon made the determination that Tan Son Nhut airport was un- 23 

suitable for fixed wing aircraft operations and authority was 24 

obtained to execute FREQUENT WIND Option IV. CJCS directed exe- 25 

cution of Option IV, the helicopter evacuation of US citizens 26 

and designated aliens from the Saigon area, at 290250Z Apr 75 27 

via the secure voice conference net. 28 

5 ..... Pre L-Hour Helo Insertion Operations and Actions. Opera- 29 

tions in preparation for helicopter insertion of the GSF into 30 

the established USDAO compound LZ were initiated by CINCPAC, 31 
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CINCPACFLT and COMUSSAG follow-on directives to the JCS execute 1 

order (see Appendix 1). The designation of L-Hour (defined as 

the landing of the first helicopters in the LZ' s) is a n.atter 3 

of record contained in Appendix 4, Annex D. During the NE!·:VAC 4 

survey, COMUSSAG stated that he desired to determine whether 5 

CINCPACFLT could make an 0430Z L-Hour. Because of a temporary 6 

outage on the FFN (WEST) the fast, most direct TTY communica- 7 

tions net between COMUSSAG/7AF and COMSEVENTHFLT/CTF 76, 8 

CHFLTCOORDGRP, at about 290315Z Apr 75 contacted CINCPACFLT 9 

via secure telephone stating that USSAG/7AF desired, if possible, 10 

to shoot for an 0430Z helicopter arrival time in the LZ's. 11 

CINCPACFLT interpreted this to mean USSAG/7AF wanted to set this 12 

time as L-Hour, and dispatched a message (290340Z Apr 75) de- 13 

signating L-Hour as 290430Z. CTF 76 subsequently revised 14 

L-Hour to 290600Z and finally to 290700Z in order to complete lS 

the USMC helicopter cross decking operations within TF 76 16 

prior to departure for GSF insertions. In response to 17 

CINCPACFLT and USSAG directives, TF 77 combat and combat 18 

suport aircraft launched at 290415Z for TACAIR support opera- 19 

tions. TF 77 TACAIR reported on station at 290445Z. The 20 

first TG 79.1 (USMC) helicopters launched for cross decking 21 

operations at 290430Z. These operations required pre-planned 

inters hip sorties by the 24 TG 79.1 (USMC) CH-53 helicopters 2:: 

for GSF troop pickup, refueling and prepositioning for final 2~ 

departure from the TF 76 holding area to the USDAO compound. 25 
. 

These operations allowed for the deployment of the GSF con- 26 

figured for maximum tactical advantage in a hostile environment 2 7 

in a minimum time. (See Annex D, Appendix 3, Tab G for the 28 

details of pre L-Hour cross decking operations.) At 290520Z 29 

the GSF Conunander was "feet dry" in a UH-lE helo enroute to 30 

the USDAO compound. He arrived at the LZ at 290608Z, under Jl 
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the impression that the L-Hour of 290600Z remained effective. 

During this inbound transit, however, CTF 76 had determined 

that the 2906002 L-Hour was unattainable because of continuing 

helo cross decking operations, and had delayed that L-Hour to 

290700Z. The GSF Commander reported ground fire in the area qf 

the USDAO compound at 290630Z as the first two flights (6 USMC 

helos) departed the TF 76 holding area enroute the Saigon area. 

At 290645Z USAF TACAIR arrived on station relieving TF 77 

aircraft as planned. By 290657Z the entire first wave of 36 

USHC/USAF halos was enroute to the USDAO compound for GSF inser

tion and evacuation lift. Concurrently, at about 290640Z the 

first report of the Can Tho evacuation by LCM-8 down the Bassac 

River was reported to CINCPAC. COMSEVENTHFLT subsequently dis

patched USS BARBOUR COUNTY and SS PIONEER CONTENDER to the area 

to pick up the evacuees, including 22 Americans and the US Consul 

General, Can Tho, upon arrival in the open sea. At 290706Z the 

first flight of USMC CH-53 helos arrived at the USDAO compound, 

inserting the initial GSF troops. 

6 ..... Post L-Hour Operations at USDAO Compound. The first three 

CH-53 helicopters which landed at USDAO compound at 290706Z and 

inserted 105 GSF troops departed the LZ at 290712Z with 149 

evacuees. The decision to use the GSF insertion helos for 

immediate evacuation lift was made by the GSF Commander after 

his evaluation of the situation. Thus the helicopter evacuation 

of the Saigon area began. At about 290721Z the magnitude of the 

evacuation problem was first indicated when the USDAO Saigon 

reported via conference net about 2,000 US citizens and Vietnam

ese at the US Embassy for evacuation. This number was never 

planned for; therefore, the scope of the operation was expanded 

to begin simultaneously employing CH-46 helos for Embassy evacu

ation. Meanwhile the USDAO compound evacuation by helicopters 

continued. uSAF TACAIR was on station, the area weather was 
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described as good and the first wave helicopter flow was well 

established. The GSF Commander activated four landing areas 

within the USDAO compound for GSF insertion and evacuee lift. 

Although random fire was reported at the USDAO compound, the 

smooth flow of evacuation continued from that area and by about 5 

290825Z the last H-53 evacuation helo of the first wave had G 

departed the compound area. The first wave of 36 H-53 7 

helicopters had inserted 880 GSF troops and had extracted 1,970 8 

evacuees in about 90 minutes. Simultaneously (at 290825Z) the 9 

second wave of 34 H-53 helicopters began cycling to the USDAO 10 

compound to continue the evacuation lift. At about 290826Z 

the first and only TACAIR ordnance expenditure occurred when 

USAF aircraft defensively responded to enemy fire, successfully 

attacking an AAA site approximately 10 miles northeast of 

Saigon. At 290845Z TF 77 TACAIR relieved USAF aircraft on 

station, continuing the air support as planned. The weather 

11 

12 

13 

14 

15 

16 

overland began to deteriorate about this time, with a low cloud 17 

deck reported moving up river to Nha Be. Scattered rainshowers 

began moving to the center of Saigon. By 290930Z rainshowers 

extended from Nha Be to Saigon, cloud coverage was from 6/8 to 

7/8, and by 291030Z 5000' overcast conditions prevailed at Tan 

Son Nhut, with a low thin deck beneath. Thus deteriorating 

weather began to affect the operations before sunset (291106Z) 

and continued to be poor for some time after darkness. 

(7ACCS FREQUENT WIND Report.) At 290850Z the GSF Commander 

reported 1,500 evacuees at both the USDAO compound and the US 

Embassy--a total of 3,000 plus GSF remaining to be evacuated, 

thus confirming the magnitude of the Embassy evacuation. The 

GSF Commander also decided against the insertion of an addi-

tional two USMC companies of GSF at the Air America compound 
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but subsequently deployed 130 GSF troops from the USDAO com

pound to the US Embassy for added security. By 290900Z the 

planned transfer of evacuees from USN to MSC shipping in the -' 

holding area at sea commenced and was proceeding smoothly. At 4 

290935Z the evacuation of the US Embassy was initiated with the 5 

launch of four USMC CH-46 helos. The first helo in the flow 6 

now programmed for the Embassy landed at 291000Z, commencing 7 

that portion of the Saigon area evacuation. At 291000Z the 

third wave of H-53 evacuation helos began cyclic operations 9 

to the USDAO compound. At 291030Z the final lift off of the .10 

second wave helos occurred. The second wave of 34 H-53 helos 11 

extracted 2,057 evacuees in about 105 minutes. Meanwhile, the 12 

uncertainty regarding the total number of evacuees remaining 

at US Embassy continued. An Embassy official, in an inter-

view aboard uss BLUE RIDGE, indicated 100 US citizens and an 

unspecified number of Vietnamese remained. At about the 

same time (291050Z) USDATT Saigon reported on the secure 

conference net that the Ambassador stated that 2,500 

13 

14 

15 

16 

17 

18 

evacuees remained. At sunset (29ll06Z) the evacuation of both 19 

the USDAO compound and the US Embassy continued, although 20 

slowed somewhat by ensuing darkness and deteriorating weather. 21 

USAF TACAIR departed, to be replaced by USAF AC-130 SPECTRE 22 

gunships, F-4 WILD WEASEL support and from TF-77 EA-6A/B EW supportll 

two A-7 TACAIR support and KA-6B tanker aircraft for the 24 

remainder of the night. The first of three aircraft losses 25 

occurred at 291109Z when the pilot of a TF 77 A-7E ejected 18 26 

nautical miles from USS ENTERPRISE. An SH-3 SAR helo rescued 27 

the pilot and returned him to ENTERPRISE at 291236Z. At 291236Z 28 

the last H-53 helos lifted from the USDAO compound, completing 29 

the evacuation of civilian personnel. In 31 sorties, the third 30 

31 
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wave had lifted 1,540 passengers in 146 minutes. The CH-46 

evacuation helo flow to and from the US Embassy continued. 

2,000 people were reported remaining to be evacuated. At 

291325Z a CH-46 SAR helo crashed proximate to the USS 

HANCOCK. Two aircrew were recovered, but two others were 

missing and ensuing SAR operations failed to recover them. 

At 291336Z the H-53 lift of GSF at the USDAO compound began, 

completing at 291612Z. This final evolution involved the 

extraction of 816 GSF troops. The evacuation operation from 

l 

3 

4 

5 

6 

7 

8 

9 

the USDAO compound consisted of 122 helicopter sorties, lift- 10 

ing 6416 passengers consisting of 395 US citizens, 5205 foreign ll 

nationals and 816 GSF. Concurrently, at the time of completion 12 

of this lift operation, the last of three aircraft losses 

occurred when an AH-lJ COBRA helo ditched alongside the USS 

KIRK. The two aircrew were recovered in good condition. 

7. -Post L-Hour Operation, Final Embassy Evacuation. At 

l3 

14 

15 

16 

291635Z CTF 76 reported that 150 GSF, the Ambassador and 500 17 

Vietnamese nationals remained at the US Embassy. At this time, 18 

the DATT Saigon and the GSF Commander arrived aboard USS BLUE 19 

RIDGE. To complete an ancillary operation to the main Saigon 20 

area helicopter evacuation, the US Consul General, Can Tho, 

and 22 US citizens in two LCM-B's arrived at the SS 

PIONEER CONTENDER standing off the mouth of the Bassac River 

21 

22 

23 

about 291700Z. All personnel in the party were reported safely 24 

evacuated. Following an interruption of helicopter evacuation 25 

operations at the US Embassy, a flow pattern of one CH-46 and 2G 

one CH-53 was initiated about 291Bl5Z. The first evacuees of 27 

this period of evacuation operation were lifted from the Embassy 28 

LZ's at 291854Z. At 291855Z, ABCCC relayed the following 29 

30 message to the Ambassador: ". 

total of 726 evacuees remaining 

A-13 
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19 helos and no more; last lift no later than 300345ZH. You will l 

depart on last lift." The helicopter flow to the Embassy con

tinued until 292058Z when the Ambassador was lifted from the 

Embassy roof top on the 19th planned helo (761 personnel v:ere 

3 

4 

evacuated on the nineteen helos). There remained a reported 200 5 

US_personnel, including 170 GSF, to be evacuated. Ten additional 6 

CH-46 helos continued evacuation from the Embassy from 292100Z 7 

until 292346Z when the last GSF lifted off the roof top. During 8 

this period, CTF 77 initiated, at about 292200Z, a surge in TACAIR ~ 

support over the night time sorties by launching 8 A-7 (CAS) , 10 

2 F-14 (MIGCAP) and supporting aircraft for daylight operations. 11 

TF 77 provided this general support level until termination of 12 

operations. The entire Embassy evacuation operation which com- 13 

menced at 291000Z, consisted of 72 sorties, lifting a total of 14 

2379 passengers, including 978 US citizens, 1228 foreign 15 

nationals and 173 USMC personnel. The last element of the GSF 16 

landed aboard TF 76 ships at 300025Z. JCS terminated all 17 

FREQUENT WIND operations at 300054Z April 1975. 18 

8 ... Mission Accomplishment. The military forces assigned to 19 

conduct the FREQUENT WIND Option IV NEMVAC operations success- 20 

fully accomplished the mission of evacuating US citizens and 21 

designated aliens from the Saigon area on 29-30 April 1975. 22 

This success was based on detailed planning and responsive 23 

execution in reaction to changing circumstances and in a hostile 24 

environment. Casualties were relatively few: 2 USMC Embassy 25 

Security Guards killed by ABF prior to execution, and 2 USMC 26 

CH-46 SAR helo aircrew presumed dead following a crash at sea. 27 

Equipment losses consisted of one USN A-7 aircraft, one USMC 28 

CH-46 and one USMC AH-lJ, all lost at sea. 29 

Appendices 30 

1 - Chronology of Events 31 

2 - Force Composition 
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APPENDIX 1 1 

APPENDIX 1 TO ANNEX A TO NEMVAC SURVEY REPORT (U) 2 

CHRONOLOGY OF EVENTS (U) 3 

1 ... Key events leading to FREQUENT WIND Option IV execution. 4 

TIME 

172323Z Apr 75 

180409Z Apr 75 

182145Z Apr 75 

200355Z Apr 75 

210118Z Apr 75 

210256Z Apr 75 

24 Apr 75 

EVENT 

JCS directed reconf1guration of one CVA with 

5 

6 

USAF H-53 helicopters and as soon as possible 7 

bring ARGs with appropriate escorts to 24-hour 8 

response in position off Vung Tau. 9 

CINCPAC directed CINCPACFLT and CINCPACAF to 10 

take JCS 172323Z for action. For CINCPACFLT: 11 

Assume 24-hour response to Vung Tau ASAP for 12 

FREQUENT WIND forces (CINCPAC 180409Z Apr 75, 13 

REF A) . 14 

CINCPAC directed all shore based FREQUENT 

WIND forces to assume 6-hour alert status 

ASAP. For CINCPACFLT: All FREQUENT IVIND 

15 

16 

17 

forces assume 6-hour alert status upon arrival 18 

vicinity of Vung Tau. (CINCPAC 182145Z Apr 75, 19 

REF A) 

6 USAF CH-53's and 4 HH-53 arrived aboard USS 

MIDWAY as directed by JCS, completing the helo 

reconfiguration of one additional CVA. 

JCS directed deployment of Hawaii-based BLT 

to Okinawa by airlift (JCS 210118Z"Apr 75, 

REF A) . 

CINCPAC executed JCS 210118Z Apr - movement of 

Hawaii-based US~IC BLT to Okinawa. (CINCPAC 

210256Z Apr 75, REF A). 

TF 76/TG 79.1/TF 77 forces in place off Vung 

Tau in 6-hour alert posture. 
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240745Z Apr 75 

241804Z Apr 75 

271455Z Apr 75 

271650Z Apr 75 

27.2152Z Apr 75 

280255Z Apr 75 

-

COMUSSAG/7AF to COMSEVENTHFLT: Clarified 

L-Hour as arrival time of first helo's at 

the LZ. 

JCS authorized CINCPAC to execute 

1 

2 

3 

4 

5 

FREQUENT WIND, when requested by US Ambassador, 6 

Saigon. (JCS 241804Z Apr 75, REF A). 

CINCPAC directed commands to brin9 all FREQUENT 

WIND forces (less Okinawa-based GSF) to one-hour 

alert posture first light 28 April 75. 

271455Z Apr 75, REF A). 

(CINCPAC 

USSAG/7AF directed generation of forces to 

7 

8 

9 

10 

11 

12 

achieve an assumed L~Hour at 272230Z or as soon 13 

thereafter as possible. 

Apr 75, REF A). 

(USSAG/7AF 271650Z 

CTF 76 reported attainment of one hour alert 

posture for TF 76 units at 272130Z and for TG 

79.1 (GSF) at 272030Z, noting that the GSF 

requires two hours notification prior to L

Hour to effect intership helo transfers. 

USSAG/7AF to AIG 8715: As of first light 

28 April all FREQUENT WIND forces were placed 

on one-hour alert posture. FYI, this is not 

repeat.not, L minus one hour. L-Hour has not 

been set and n·o execute order. has been issued 

as of this time. One hour response require

ment is keyed to the first fragged aircraft 

takeoff time. Affected forces, consider present 

alert status as L minus four and holding. Pos

turing of personnel and equipment should be 

adjusted accordingly, as appropriate. 

7AF 280255Z Apr 75, REF A). 
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280310Z Apr 75 

281412Z Apr 75 

281430Z Apr 75 

281809Z Apr 75 

282ll6Z Apr 75 

282140Z Apr 75 

282325Z Apr 75 

CINCPAC directed resumption of six-hour alert 

posture. (CINCPAC 280310Z Apr 75, REF A). 

CINCPAC redirected a one-hour alert posture 

for FREQUENT WIND foces (less Okinawa-based 

GSF) for first light 29 April 1975. Also 

directed was planning to execute maximum 

practicable C-130 evacuation lift commencing as 

soon as feasible using all available assets 

as required. Execution to be on CINCPAC 

order. (CINCPAC 281412Z Apr 75, REF A). 

USSAG directed all forces to assume one-hour 

alert posture. Posture forces to permit launch 

(if directed) within 1 hour of 282215Z Apr 75. 

Maintain one-hour to launch posture until 

relieved. (USSAG/7AF 281430Z Apr 75 corrected 

by USSAG/7AF 281745Z Apr 75, REF A). 

CINCPAC executed maximum practicable C-130 

evacuation lift. Plan extracting approximately 

9000 per day. (CINCPAC 281809Z Apr 75, REF A). 

CINCPAC directed placement of all FREQUENT IHND 

forces on one-hour alert posture immediately. 

(CINCPAC 282140Z Apr 75, REF A). 

USSAG reported tasked forces attained one

hour alert posture. (USSAG/7AF 282140Z Apr 75, 

REF A) . 

USSAG directed launch of all USAF support 

aircraft for an L-Hour at 290300Z Apr 75. 

Tankers/RRA/AR/ABCCC. Withhold TACAIR. 

(USSAG/7AF 282325Z Apr 75, REF A). 
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About 290115Z 

290145Z Apr 75 

290204Z Apr 75 

290210Z Apr 75 

290216Z Apr 75 

About 290220Z 

ABCCC and all support aircraft on station. 

Thereafter, USAF support aircraft maintained 

continuous on station posture. 

Appendix 1). 

(Annex D, 

CHFLTCOORDGRP NKP notified CTF 77.0 that C-130 

airlift would commence again at 290220Z, and 

that L-Hour of 290300Z was established to 

1 

2 

4 

5 

6 

7 

position support aircraft and did not commit 8 

TACAIR or helos. The message also ipdicated 9 

that if helo evacuation (Option IV) was ordered, 10 

Navy TACAIR might get the first two hours. 11 

CJCS advised CINCPAC that if Tan Son Nhut is 12 

unusable for fixed wing as a result of enemy fire 13 

or becomes so during the day, you are to revert 14 

immediately to helicopter evacuation of all repeat~ 

all US citizens from both Embassy and DAO • • • 16 

Decision to go to helicopter lift rests with 17 

Ambassador Martin. (CJCS 290204Z Apr 75, REF A). 18 

J-3 USSAG on secure voice conference net to 19 

J-3 CINCPAC recommended fleet redistribute 20 

GSF if helo lift is planned. 21 

CTF 77 reported that USS GRIDLEY (PIRAZ) reports 22 

multiple C-130 aircraft orbiting "FEET WET" off 23 

Vung Tau. Aircraft proceeding one at a time into 24 .,. 

and out of Tan Son Nhut. (CTF 77 290216Z Apr 75, 25 

REF A). 

Tan Son Nhut airport is declared unsatisfactory 

26 

27 

for fixed wing aircraft operations by General 28 

Smith, USDAO Saigon. General Smith concurred 29 

with CINCPAC recommendation to start Option IV 30 

(conference net) • 31 
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290250Z Apr 75 

290251Z Apr 75 

290252Z Apr 75 

290251Z Apr 75 

290317Z Apr 75 

290318Z Apr 75 

290333Z Apr 75 

290336Z Apr 75 

JCS directed execution of FREQUENT WIND 

Option IV (secure voice conference net and 

JCS 290336Z Apr 75, REF A); 

CINCPAC directed execution of FREQUENT WIND 

Option IV on conference net. 

CINCPAC directed execution of FREQUENT WIND 

Option IV. (CINCPAC 290252Z Apr 75, REF A). 

USSAG/7AF executed FREQUENT WIND (Option IV) . 

L-Hour is 290300Z Apr 75 for TACAIR reference 

purposes. USSAG/7AF will direct insertion time 

for GSF to coincide with TACAIR. 

290251Z Apr 75, REF A). 

(USSAG/7AF 

USSAG executed FREQUENT WIND Option IV in 

fragmentary order format. (US.SAG/7AF 290317Z 

Apr 75, REF A). 

CINCPAC to CPF: Launch the helos now. 

(Conference net). 

CINCPACFLT executed FREQUENT WIND Option IV. 

L-Hour will be designated by COMUSSAG/7AF. 

(CINCPACFLT 290333Z Apr 75, REF A). 

CJCS confirmed telecon of 290250Z executing 

FREQUENT WIND Option IV. (JCS 290336Z Apr 75, 

REF A). 

2 ..... Key Events After Execution. 

290340Z Apr 75 CINCPACFLT message: L-Hour is set as 290430Z. 

290350Z Apr 75 

COMSEVENTHFLT take first two periods of TACAIR 

support. (CINCPACFLT 290340Z Apr 75, REF A). 

USSAG directed launch of Navy TACAIR for second 

two-hour block as soon as possible. Also 

directed launch of helicopters to arrive LZ 

15 minutes after Navy TACAIR on station at Hope 

(check point). (USSAG 290350Z Apr 75, REF A). 
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.. 
290400Z Apr 75 

290403Z Apr 75 

290408Z Apr 75 

290430Z Apr 75 

290432Z Apr 75 

290436Z Apr 75 

290442Z Apr 75 

290444Z Apr 75 

CTF 77 reported launching of USS CORAL SEA 

TACAIR. Actual launch time 290415Z ETA on 

station at 0445Z. Also reported using L-Hour 

of 290300Z for TACAIR timing purposes as di-

rected by USSAG/7AF message 290251Z Apr 75. 

(CTF 77 290400Z Apr 75 and CTF 77 131250Z 

May 75, REF A). / 
US nationals at Can Tho evacuating by boat down 

Bassac River (conference net). 

COMSEVENTHFLT executed FREQUENT WIND Option IV 

and reiterated CINCPACFLT's message setting 

L-Hour at 290430Z. (COMSEVENTHFLT 290408Z 

Apr 75, REF A). 

First TF 79.1 helicopters airborne from uss \ 

HANCOCK for pre L-Hour troop pickup/cross 

decking within TF 76. (See Annex D, Appendix 

3, for details of required two (2) hour pre 

L-Hour helicopter cross decking operations). 

USSAG/7AF reported that initial penetration 

of Vietnam airspace by armed FREQUENT WIND 

forces occurred at 290432Z at position 10-24N/ 

106-58E. (USSAG/7AF 290440Z Apr 75, REF A). 

COMSEVENTIIFLT authorized CTF 76 to adjust the 

CINCPACFLT announced L-Hour at 290430Z as nee-

essary in view of 30 minute notice to position 

helicopters in the LZ's. (COMSEVENTHFLT 290436Z 

' Apr 75, REF A). 

CTF 76 reset L-Hour as 290600Z UNODIR USSAG/7AF. 

(CTF 76 290442Z Apr 75, REF A). 

CTF 76 executed L-Hour of 290600Z. (CTF 76 

290444Z Apr 75, REF A). 
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290445Z Apr 75 

290515Z Apr 75 

290520Z Apr 75 

290532Z Apr 75 

290541Z Apr 75 

290546Z Apr 75 

290600Z Apr 75 

290608Z Apr 75 

290630Z Apr 75 

Navy TACAIR/MIG CAP /FORCE CAP/ AEW/El1 Support 1 

aircraft on station. (See Annex D, Appendix 1. 2 

Also CTF 77 131250Z May 75; REF A). 3 

USS ENTERPRISE launchec_ TACAIR/MIG CAP /AE\'1/El'l/ 4 

Tanker support aircraft for on station relief. 5 

(CTF 77 290550Z Apr 75, REF A). 6 

GSF commander departed Task Force 76 area 

"FEET DRY" enroute DAO compound, Saigon. (See 

Annex D, Appendix 3). 

CTF 76 changed L-Hour for helos on the ground, 

Saigon to 290700Z Apr 75. (CTF 76 290532Z Apr 

75, REF A). 

CINCPACFLT reported USS CORAL SEA TACAIR on 

station at 290445Z and first helo launch at 

290445Z Apr 75. (CINCPACFLT 290541Z Apr 75, 

REF A) . 

CTF 76 special situation report changed L-Hour 

to 290700Z and reported GSF commander "FEET 

DRY" at 290520Z. (CTF 76 290546Z Apr 75, REF A). 

GSF commander in air over Saigon LZ. (CTF 76 

290622Z Apr 75, REF A). 

GSF commander arrived DAO compound, Saigon. 

(See Annex D, Appendix 3). 

First two flights of six USMC H-53 helos from 

USS OKINAWA with 210 GSF embarked departed 

TF 76 launch area enroute DAO compound LZ. 

ETA 290700Z. (CTF 76 290636Z Apr 75, REF A) 

GSF commander reported ground fire in the area 

of the DAO compound. Also GSF commander esti

mated 2300 evacuees in area, including 300 

Americans. (CTF 76 290630Z Apr 75, REF A). 
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290640Z Apr 75 

290642Z Apr 75 

About 290645Z 

290657Z Apr 75 

290700Z Apr 75 

About 290700Z 

290706Z Apr 75 

290712Z Apr 75 

29072BZ Apr 75 

Two LCMs with US evacuees from Can Tho 

reported under fire by VNAF helos. us Consul 

1 

2 

General reported embarked. (conference net). 3 

Third flight of two USMC H-53 helos from 

USS OKINAWA with a total of 70 GSF embarked 

departed TF 76 launch area enroute Saigon. 

ETA DAO compound 290712Z. (CTF 76 290652Z 

Apr 75, REF A). 

USAF TACAIR on station and relieving TF 77 

TACAIR. (Annex D, Appendix 1). 

Entire first wave of 36 USMC/USAF H-53 helos 

had departed TF 76 launch area enroute Saigon. 

4 

5 

6 

., 

8 

9 

10 

11 

12 

Helos report AAA fire over Saigon and Newport. 13 

(CTF 76 29072BZ Apr 75, REF A). 14 

GSF commander reported small arms and AAA 15 

fire throughout Saigon. Weather in area good. 16 

(CTF 76 290700Z Apr 75, REF A). 

Four F-4 aircraft arrived on scene to provide 

17 

18 

support for the two LCMs on the Bassac River, 19 

previously reported under attack by VNAF heli- 20 

copters. No apparent problems. (USS BARBOUR 21 

COUNTY 290Bl5Z Apr 75, REF A). 

First flight of USMC helos on deck at DAO 

22 

23 

compound LZs. (CTF 76 290722Z Apr 75, REF A). 24 

First flight of USMC helos departed DAO com- 25 

pound LZ with 149 evacuees. (CTF 76 290722Z 26 

Apr 75, REF A). 

First two flights (6 helos) outbound with 

27 

28 

total of 194 evacuees. GSF commander reported 29 

maximum passenger load on each helo is 65 with 30 

no baggage. (CTF 76 290742Z Apr 75, REF A 

and Annex D, Appendix 3). 
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290730Z Apr 75 

290805Z Apr 75 

290815Z Apr.75 

About 

290825Z Apr 75 

About 

290825Z Apr 75 

to 

291030Z Apr 75 

290826Z Apr 75 

290845Z Apr 75 

Third flight (3 helos) departed USDAO LZ 1 

with about 148 evacuees. Random fire 2 

reported on LZ. Four landing areas (numbers 3 

36, 37, 38, 40) being used at USDAO compound 4 

LZ. (CTF 76 290746Z Apr 75 - REF A) 5 

Approximately 1451 evacuees reported enroute 6 

or on board TF 76 shipping. VNAF helos 7 

continued to land aboard TF 76 ships. 8 

(CTF 76 290812Z Apr 75 - REF A) 9 

USS CORAL SEA and USS ENTERPRISE launched TF 77 10 

TACAIR/MIG CAP and AEW/EW/Tanker support air- ll 

craft to relieve USAF TACAIR/MIG CAP on station 12 

at 290845Z. (Annex D, Appendix 1) 13 

14 

First wave of 36 helicopters completed 15 

evacuation sortie, extracting 1970 evacuees 16 

in about 90 minutes from the DAO compound 17 

18 

Second wave of 34 helicopters cycled to DAO 19 

compound and returned to TF 76 ships extracting 20 

2, 057 evacuees in a period of 105 minutes. / 21 

Report of USAF F-4 WILD WEASEL expenditure 22 

against AAA site 10 miles northeast of Saigon 23 

on secure voice conference net. 24 

TF 77 TACAIR relieved USAF TACAIR on station. 25 

(Annex D, Appendix 1) 26 

27 

28 

29 

30 

31 
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290850Z Apr 75 

About 290855Z 

290900Z Apr 75 

290920Z Apr 75 

290935Z Apr 75 

290943Z Apr 75 

290945Z Apr 75 

291000Z Apr 75 

-
------

GSF commander reported 1500 evacuees at both 

USDAO and US Embassy. Total remaining to be 

evacuated 3000 plus GSF. Additional GSF 

insertion to USDAO compound was withheld at 

the request of the commander. 

Apr 7 5, REF A) . 

(CTF 76 290859Z 

The first of three GSF platoons arrived at 

1 

2 

3 

4 

5 

6 

7 

the Embassy from the USDAO compound to provide 8 

additional security. Subsequently, two platoons 9 

arrived at 291100Z and 291300Z for a total of 10 

130 personnel. (See Annex D, Appendix 3.) 

Transfer of evacuees from USN to MSC shipping 

commenced and preceding smoothly. 

290912Z Apr 75, REF A). 

(CTF 76 

GSF commander reported light ground fire at 

DAO compound as second wave of helos continued 

extractions of evacuees. (CTF 76 290926Z 

Apr 7 5, REF A) • 

Four CH-46 helos launched from USS HANCOCK to 

11 

12 

13 

14 

15 

16 

17 

18 

19 

take evacuees from rooftop of Embassy Saigon. 20 

ETA Embassy 291010Z. Unconfirmed report indi- 21 

cated 2000 persons remain to be evacuated. 22 

(Annex D, Appendix 3 and CTF 76 291000Z Apr 75, 23 

REF A). 24 

Twenty-three Americans reported on boat coming 

down the Bassac River from Can Tho. (C7F 

290943Z Apr 75, REF A). 

TF 77 TACAIR/MIGCAP relieved on station. 

(Annex D, Appendix 1). 

Third wave of 31 H-53 helos conducted evac

uation sorties, extracting 1540 evacuees from 

the DAO compound in a period of 146 minutes. 

(Annex D, Appendix 3). 
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291000Z Apr 75 CH-46 helicopter evacuation from the vs l 

Embassy Saigon commenced. (Annex D, 2 

Appendix 3) 3 

2'?1050Z Apr 75 Debrief of US Embassy official on board 4 

BLUE.RIDGE indicated 100 US and unspecified 5 

numbers of Vietnamese remain to be removed 6 

from Embassy. (CTF 76 29ll00Z Apr 75, 7 -

REF A) . 8 

29ll09Z Apr 75 Pilot of A-7E from VA 27, USS ENTERPRISE, 9 

ejected 18nm from the carrier. SAR helo has 10 

pilot in sight. (USS ENTERPRISE 291126Z Apr ll 

75, REF A) 12 

29lll3Z Apr 75 Information received that 3 tugs with barges 13 

underway from Newport VTith 6000 evacuees 14 

aboard, including some Amercians. (CPF 15 

29lll3Z Apr 75, REF A) 16 

29ll26Z Apr 75 Pilot of A-7E picked up by SH-3 SAR helo and 17 

returned to USS ENTERPRISE. (USS ENTERPRISE 18 

291222Z Apr 75, f3:EF· A) 19 

20 

21 

22 

23 

24 

25 

26 

291236Z Apr 75 Last CH-53 lift of evacuees from USDAO Compound 
27 

dep_arted. (Annex D, Appendix 3) 
28 

29 

30 

31 
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291315Z Apr 75 

291325Z Apr 75 

291336Z Apr 75 

291341Z Apr 75 

291610Z Apr 75 

-

CTF 76 reported helicopters flowing smoothly 1 

in and out of Embassy, Saigon. 2000 remain to 2 

be evacuated. One CH-53 hit by AAA fire with 3 

minimum damage. Proceeding under own power. 4 

Also reported were multiple ABFs on TSN Airport. 5 

(CTF 76 291320Z Apr 75, REF A) 6 

CH-46 crashed at sea vicinity of USS HANCOCK 

while on plane guard tasking. Two aircrew 

7 

8 

were rescued by USS HANCOCK. Two aircrew missing. 9 

SAR continued. Two aircrew never recovered and 10 

are presumed dead. (CTU 77.0.0 291442Z Apr 75, 11 

REF A) 12 

First H-53 lift of GSF from USDAO compound 

departed. (Annex D, Appendix 3) 

C7F message 291341Z Apr 75 indicated the follow-

13 

14 

15 

ing message was received by the US Ambassador, 16 

Saigon: "Can only continue evacuation from 17 

Embassy through 2300 local tonight. Unless 18 

you and other US citizens come out before then, 19 

we will have to restart operations tomorrow 20 

with all the grave risk to my personnel and to 21 

yours that that entails. Urgently recommend 22 

you allow us to lift you and US citizens out 23 

now. Known threat exists to your area for 24 

tomorrow." (C7F 291201Z Apr 75, Ref A. For 25 

Ambassador, Saigon response see C7F 291341Z 26 

Apr 75, Ref A.) 27 

One AH-lJ (COBRA) helo ditched in water in the 

vicinity of USS KIRK. Both pilots were re

covered in good condition. (USS OKINAWA 

291732Z Apr 75, Ref A) 
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291612Z Apr 75 

291635Z Apr 75 

291700Z Apr 75 

291739Z Apr 75 

291815Z Apr 75 

291854Z Apr 75 

291855Z Apr 75 

-

Last H-53 helo lift of GSF including Col Gray, '1 

co RLT-4, from USDAO compound was executed. 2 

This completed the evacuation of the compound. 3 

The operations consisted of 122 helicopter 4 

sorties, lifting 6416 passengers (395 US, 5205 S 

others, and 816 GSF). (Annex D,_ Appendix 3) 

CTF 76 reported that 150 GSF, Ambassador and 

500 VN nationals remained at US Embassy. All 

lifts from the Embassy reported being made by 

CH-46 helicopter. BGen Carey, 'GSF Commander, 

and MGen Smith, DATT Saigon, arrived aboard 

USS BLUE RIDGE. (CTF 76 291649Z Apr 75, Ref A) 

US Consul General Can Tho arrived SS PIONEER 

Contender in LCM-8. 

safe (23 AM CITS). 

REF A) 

All in party reported 

(CTF 76 291659Z Apr 75, 

CTF 76 reported the planned flow pattern for 

Embassy evacuation would consist of one CH-46 

[, 

7 

9 

10 

1l 

12 

13 

14 

15 

16 

17 

18 

and one H-53 in flights at ten minute intervals. 19 

(CTF 76 291739Z Apr 75, REF A) 20 

CTF 76 reported that planned helo flow of one 21 

CH-46/one H-53 for Embassy evacuation commenced 22 

at 291815Z. (CTF 76 291825Z Apr 75, REF A). 23 

One CH-46 and one H-53 reported lift off from 

Embassy with 75 evacuees embarked. (CTF 76 

291857Z Apr 75, REF A) 

ABCCC transmitted following message to Ambas-

sador Nartin: " .Based on the reported total 

24 

25 

26 

27 

28 

of 726 evacuees President has authorized 29 

19 helos and no more; last lift no later than 30 

0345H. You will depart on last lift." (CTF 31 

76 291937Z Apr 75, REF A and 7ACCS FREQUENT 32 

WIND report). 33 
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291945Z Apr 75 

292020Z Apr 75 

292035Z Apr 75 

292058Z Apr 75 

292110Z Apr 75 

292157Z Apr 75 

292200Z Apr 75 

292200Z Apr 75 

-

Helo flow to Embassy continues, movement going 

well. (CTF 76 291953Z Apr 75, Ref A) 

CTF 76 reported 737 passengers out of Embassy 

LZ on 18 loads, Ambassador still remains at 

Embassy. Message reported 500 more VN persons 

had arrived at Embassy for evacuation. (CTF 76 

292023Z Apr 75,· REf A) 

AMbassador informed 20 helo flow exceeded. 

Requested only·· US citizens and GSF be taken 

out from this point. (CTF 76 292107Z Apr 75, 

Ref A) 

US Ambassador Saigon airborne from Embassy 

roof LZ. Enroute USS BLUE RIDGE. (CTF 76 

292107Z Apr 75, Ref A) 

200 US of which 170 are GSF reported at 

Embassy. (CTF 76 292115Z Apr 75, Ref A) 

COMSEVENTHFLT reported seven CH-46s enroute 

Embassy, that GSF had retired from the parking· 

lot, and that roof must now be used for evac-

uation. (C7F 292157Z Apr 75, Ref A). 

CH-46 landed at LZ 292220Z, advises BO to 90 

Americans in Embassy. Lifted off with 20 GSF. 

Reported Vietnamese in lower building. Seven 

CH-46 helos running shuttle from shipping to 

Embassy. Three USAF H-53 helos have been 

ordered to suport Embassy roof top extraction 

(CTF 76, 292231Z Apr 75). 

TF 77 (USS ENTERPRISE) launched to provide 

increased TACAIR support for daylight evacua-

tion operations. (CTF 77, 131250Z May 75, 

Ref A) 
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292330Z Apr 75 

292335Z Apr 75 

292346Z Apr 75 

300006Z Apr 75 

300025Z Apr 75 

300054Z Apr 75 

• 

TF (USS CORAL SEA) launched to relieve 

+ACAIR on station at 292345Z Apr 75. (CTF 77 

131250Z May 75, Ref A) 

At 292325Z only 30 to 35 GSF remain at Embassy. 

USAF helos not airborne. Two more C!l-46's 

1 

2 

3 

4 

5 

enroute and will clear final GSF from Embassy · 6 

roof. (CTF 76 292335Z Apr 75) 

Last members of GSF lifted off Embassy roof 

outbound to TF 76 ships. Last American re-

7 

:3 

9 

ported out of Saigon and all GSF accounted 10 

for. During the Option IV operations, 72 11 

sorties lifted a total of 2379 passengers (978 12 

American citizens, 1228 others, 173 GSF) 13 

from Embassy. (CTF 76 292355Z Apr 75, Ref A 14 

and Annex D, Appendix 3). 15 

Last GSF element reported "FEET WET." 

(CTF 76 300016Z Apr 75, Ref A) 

Last element of GSF reported aboard TF 76 

ships. (CTF 76 300016Z Apr 75, Ref A) 

JCS terminated all FREQUENT WIND operations, 

effective immediately. (JCS 300054Z Apr 75, 

Ref A) 
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APPENDIX 2 1 

APPENDIX 2 TO ANNEX A TO NEMVAC SURVEY REPORT (U) 2 

FORCE COMPOSITION (U) 3 

1. til COMUSSAG/7AF supported forces and USN/USAF supporting 4 

forces conducting the operations were drawn from the following 5 

operational commands: 6 

a. CINCPACAF 7 

(1) Seventh Air Force 8 

(a) 56th Air Rescue and Recovery Squadron 9 

(b) 56th Special Operations Wing 10 

(c) 388th Tactical Fighter 'l'ling 11 

(d) 432nd Tactical Fighter Wing 12 

( 2) Thirteenth air Force 13 

(a) 7th Airborne Command and Control Squadron 14 

b. CINCSAC 15 

(1) 3707th Strategic Wing 16 

c. COMAC 17 

(1) 40th Air Rescue and Recovery Squadron 18 

d. COMSC 19 

(1) Commander MSC Far East (USNS/MSC Charter Shipping) 20 

e. CINCPACFLT 21 

(1) Seventh Fleet 22 

(a) Amphibious Force (TF 76) 23 

(b) Marine Amphibious Force (TF 79) 24 

(c) Patrol and Reconnaissance Force (TF 72) 25 

(d) Service Force (TF 73) 26 

(e) Cruiser Destroyer Force (TF 75) 27 

(f) Attack Carrier Striking Force (TF 77) 28 

2 .... The evacuation of 7806 US citizens and foreign nationals 29 

from the USDAO compound and US Embassy Saigon by USMC/USAF heli- 30 

copter sorties required continuous support operations by forces 31 
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of the above major commands. The following is a resume of the 1 

total operational effort. Of the total 638 helo sorties shown 

below, 194 helicopter sorties were directly involved in civilian 3 

evacuation and GSF insertion and withdrawal. 4 

a. Air Operations Sorties 5 

CH-46 

CH-53 

HH-53 

TACAIR 

AH-lJ 

TYPE 

AC-130 (SPECTRE) 

EC-130 (ABCCC) 

KC-135 (TANKER) 

HC-130 (KING) 

C-130 

C-141 

P-3 

USAF 

NA 

68 

14 

115 (F-4) 

12 (A-7) 

NA 

8 

5 

44 

2 

12 

2 

NA 

USN/USMC 

266 

290 

NA 

177 

24 

NA 

NA 

NA 

NA 

NA 

NA 

6 

NOTES 

1 

1 

2 

1 

3 

3 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

Notes: #1 Sorties include GSF insertion/withdrawal, SAR, evac- 20 

uation, Sparrow Hawk, pre L-hour cross deck, intra

force (TF 76) evacuee lift, combat support/escort. 

#2 TACAIR support sorties include MIGCAP (F-4/F-14), 

Electronic Warfare (EA-6A/B), Airborne Early Warning 

(E-l/E-2), Airborne Tanker (Yili-6), Close Air Support 

(A-7, A-6, F-4), WILD WEASEL (F-4). 

#3 While not directly involved in OPTION IV, the C-141 

sorties were utilized for. backhaul from Thailand to 

the Philippines, and the C-130s were to be utilized 

for OPTION II. 
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b. Ships/USMC Forces 

(1) Amphibious Ships 

(2) 9th Marine Amphibious 

( 3) Cruiser/Destroyers 

(4) Service Force Ships 

( 5) Attack Carriers (CVA) 

(6) Attack Carriers (CVA) 

Brigade 

temporarily 

15 

17 

9 

2 

2 

8 

c. Seventh Fleet Fixed Wing/Helicopter Aircraft 

configured for helicopter support 

(7) USNS/MSC Charter Ships 

l 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 
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23 

24 
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ANNEX B 

ANNEX B TO NEMVJI_C SURVEY REPORT (U) 

PLANNING (U) 

1. • General. Although planning for the evacuation of the 

1 

2 

3 

4 

Republic of Vietnam was initiated approximately one year prior 5 

to execution, the final detailed phase Df planning was severely 6 

compressed due to the rapid deterioration of the military 7 

situation coupled with uncertainty concerning the numbers and 8 

types of people to be evacuated. Initial planning was oriented 9 

primarily to the evacuation of American citizens and the last 10 

minute addition of great numbers of V~etnamese, unspecified in 11 

precise quantity, introduced a quantity variant into planning 12 

that greatly complicated the process. In addition, the prin- 13 

cipal staffs concerned with evacuation planning were concurrently 14 

ir:volved in other operations, most notably the e.vacuation of 15 

Phnom Penh. As the final planning evolved, a series of options 16 

were developed which addressed evacuation by fixed wing air- 17 

craft, sealift, helicopter or combinations with forces identi- 18 

fied, including the capability to conduct operations under 19 

conditions wherein hostile action against evacuation forces and/ 20 

or evacuees was contemplated. 'J'hough repeated efforts were made 21 

to size the problem, specific numbers of evacuees could not be 22 

determined, and on 7 April, JCS requested CINCPAC develop a con- 23 

cept plan for evacuation of 100,000. Subsequently, on 13 April, 24 

JCS provided guidance for CINCPAC to develop detailed.plans for 25 

evacuation of 1,500, 3,000, 6,000, and 200,000. Planning 26 

called for four options of varying capability and capacity. 27 

It was recognized early in the planning process that the 28 

helicopter option should not be.considered as a preferred mode 29 
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for evacuation of large numbers of people, but rather should l 

be reserved for the last minute evacuation of minimal numbers 
., 

of essential personnel. This iequired an early high level j 

decision to evacuate by other means while such evacuation was 
.•. 

feasible. A further complication of the pl.anning process was 5 

the lack of designated temporary safehavens. It was assumed 

throughout most of the planning that safehavens in Thailand 

and the ~hilippines could be used and certain decisions were 

made based on these assumptions. In view of the fact that only ~ 

Option IV, the helicopter evacuation, was executed the chronology 10 

of planning is more specifically addressed to that portion ll 

pertaining to Option IV.· ' In general, even though compacted 

by time with many and varied capacity plans required due to 

evacuee number uncertainty, the planning was professional, 

complete, and provided for flexibility in execution as 

attested to the success of the operation. 

2. tla Planning Directives. 

a. General. 
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------ -------
The American Embassy, Saigon o.n 3 April 1975 

published the E~ergency and Evacuation; Air and Sea l ~) 

Evacuation Plan, Vietnam. 

b. Background. With the rapid deterioration of the military -. 

situation in the northern military regions of South Vietnam, 

JCS designated CINCPAC the Department of Defense Vietnamese 

refugee evacuation coordinator and provided authority for 

commercial air and sealift of refugees from Danang (later 
~ .. , 
< .. 

extended to.other locations designated by Chief, US Diplomatic 

Hission such as Qui-Nhon and Nha Trang). CINCPAC tasked 

CINCPACFLT to designate an on-scene commander to coordinate L .. 

and control embarkation at ports and places selected in 

conjunction with American Embassy, Saigon. JCS further 

restricted any US military personnel, craft, or shipboard 27 

equipment from being placed ashore and specifically pro- 28 

hibited US military forces from involvement in combat 29 

activities in support of refugee evacuation. In early 30 

April CINCPAC undertook contingency planning for emergency 31 
/ 

evacuation of Saigon, recommending immediate evacuation and 32 

thinning out of Americans, deployment of additional assets 33 
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especially helos and carrier decks, and requested action 

to identify numbers and types of evacuees for which US had 2 

responsibility. CINCPAC additionally tasked COMUSSAG to '3 

develop an additional option for helicopter lift of US/ 4 

designated aliens from Saigon area including appropriate 5 

ground security forces, similar to the evacuation of_Cambodia, · -6 

EAGLE PULL. The Department of State was requested to identify 7 

the size of the evacuation as well as determine temporary 8 

safehavens and final destinations of refugee evacuees. Recom- 9 

mendations were also made to initiate full-scale evacuation 10 

by air and sea while conditions were still favorable. 11 

c. Directives from JCS. On 7 April 1975, OJCS verbally 12 

tasked CINCPAC to provide a concept plan for use of military 13 

forces to evacuate 100,000 US, South Vietnamese, and Third 14 

Country Nationals from the Saigon area including; concept :1.5 

of operations, required forces with location and time to be 16 

in place, and command and control. This initial requirement 17 

was to be completed by 9 Apr 75. After concurring with CINC- 18 

PAC initial planning, JCS subsequently on 13 Apr 75 provided 19 

planning guidance to CINCPAC for development of detailed plans 20 

with appropriate options for removal of 1,500, 3,000, 6,000 21 

evacuees from Vietnam using US combat forces as necessary, 22 

and for removal of 200,000 evacuees assuming administrative 23 

lift in a permissive environment with GVN providing ground 24 

control and security, with US combat forces used only to 25 

protect air and/or sealift assets and associated personnel. 26 

This planning was to be completed by 19 April with priority 27 

given to us citizens. See Appendix 1 to Annex B, Chronology 

of Planning. 
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d. Directives from CINCPAC. Upon receipt of JCS tasking 

for concept plans for evacuation of 100,000, CINCPAC 

convened a special planning group comprised of representa-

tives from CINCPACFLT, CINCPACAF, USACSG, and FMFPAC which 

produced on 9 April CINCPAC's Concept Plan, TAXI TIME. With 

guidance contained in JCS 13 April message, CINCPAC recon-

vened the special planning group and produced concept plans 

for evacuation of 1,500, 3,000, 6,000 and 200,000 persons. 

Of interest on 15 April, due to possible press compromise, 

the name TALON VISE was changed to FREQUENT WIND for all 

SVN evacuation plans. CINCPAC additionally tasked COMUSSAG, 

with assistance to be provided from CINCPACFLT, CINCPACAF, 

and USDAO Saigon, to provide detailed plans in consonance 

with CINCPAC concept planning and to ensure that Embassy 

E&E plans were compatible. On 18 April 1975, naval forces 

were directed to assemble off Vung Tau, South Vietnam in 

preparation for evacuation. See Appendix 1 to Annex B, 

Chronology of Planning. 

e. Directives from CINCPACFLT. On 2 April 1975, CINCPACFLT 

directed COMSEVENTHFLT develop plans with COMUSSAG for heli-

copter evacuation of SVN. On 3 April 1975, CINCPACFLT 

directed COMSEVENTHFLT to load MIDWAY (CVA 41) with all 

available USMC helicopters from Okinawa in anticipation 

of proposed SVN evacuation and requested comments on 

utilization of an additional CVA in support of helicopter 

operations. COMSEVENTHFLT staff planners were directed 

by CINCPACFLT to report to COMUSSAG to assist in detailed 

planning • 

...... _.. .•. ~·· 
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f. COMSEVENTHFLT Directives and Initiatives. In late July l 

1974, COMSEVENTHFLT made the decision to initiate detailed 2 

planning for RVN noncombatant evacuation of Military Region ·3 

I. In January 1975, the COMSEVENTHFLT Plan, FORTRESS 

JOURNEY, was published. As the situation deteriorated in 

HR I, COHSEVENTHFLT promulgated a Letter of Instruction (LOI), 

25 Harch 1975, in support of TALON VISE for evacuation 

from Danang using SEVENTHFLT assets not involved in EAGLE 

PULL. Additionally, on 3 April 1975, an OPLAN for the 

evacuation of Saigon and Can Tho was promulgated indepen-

dently, without directive from higher authority. This 

later plan with slight modification was republished as 
' 

the effective COHSEVENTHFLT Plan for FREQUENT WIND. It 

4 

5 

., 

lG 

11 

12 

13 

is significant to note that the early planning initiated 14 

by COHSEVENTHFLT facilitated the final, compacted, detailed. 15 

planning. 16 

g. COMUSSAG Directives and Initiatives. 17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 
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deadlines. See Appendix 2, Annex B, Coordination Conferences. 

On 18 April, Option IV, Helicopter Evacuation of SVN, FREQUENT 

WIND, was published. Five minor changes were transmitted from 

18-28 April and execution was directed on 29 April 1975. The 

early submission of the USSAG CONPLAN provided a viable frame-

work for follow-on planning. 

2 .... Coordination Conferences. Due to the complexities, 

shortened planning time, and the numerous commands involved in 

NEMVAC planning many coordination conferences/meetings were 

held at various commands, most notably COMUSSAG who was charged 

with responsibility for RVN NEMVAC planning and execution. On 

26-27 June 1974, key personnel from American Embassy, Saigon 

visited USSAG to coordinate the Embassy E&E Plan. From 1-3 

July 1974, USSAG chaired a planning conference in Saigon, hosted 

by USDAO Saigon, which included representatives from AMEMB/DAO, 

USACSG, PACFLT, FLTCOORDGRP, MAC, and MSC. Plan concepts and 

all major issues were agreed upon, except command relationships 

between some major participants which were resolved later by 

CINCPAC. Additional meetings between LTGen Burns, COMUSSAG, 

and VADM Steele, COMSEVENTHFLT, were held at NKP, Thailand. 

On 6-9 April 1975, a working/planning conference was convened 

at USSAG with attendees representing COMSEVENTHFLT, III Marine 

Amphibious Force, and Fleet Coordinating Group. The conference 

was held to develop Option IV (Helo): however, because rough 

draft plans for both Option II (Fixed Wing) and Option IV were 

available, the representatives reviewed in detail, corrected, 

and approved both options. Occurring simultaneously on 8-9 April 

1975 at CINCPAC, with representatives from the component com-

mands; PACFLT, PACAF, USACSG, and FMFPAC concept planning 

for JCS requirements of 100,000 evacuees was developed. 

Again on 10 April, a meeting was held in Saigon in response to 
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requirements for review of Option IV with USSAG, AMEMB/DAO and 

Ground Security Force representatives. The CINCPAC components 

and FMFPAC reconvened on 14-15 April to develop concept plans 

from JCS guidance on evacuation of 1500, 3000, 6000 and 

200,000 evacuees. A final conference was held at USSAG on 

15 April with LtGen Burns (COMUSSAG), RADM Oberg (CINCPACFLT 

Rep Saigon), RADM Benton (CINCPAC Rep Saigon), and Col McCurdy 

(USDAO Saigon). See Appendix 2, Annex B, Chronology of 

Coordination. 

3 ..... Conclusions and Comments. In general the planning 

evolution was complicated by two major factors; the inability 

to determine the exact numbers and types of people to be 

evacuated from South Vietnam; and the unexpected, rapid collapse 

of the northern military regions. The number of evacuees, based 

on gross estimates from 1500 to 200,000, and the uncertainty of 

their locations required preparation of a number of plans in a 

highly compressed time frame. Early in the detailed planning, 

Saigon was recognized as the primary evacuation area; but, 

even with that assumption, the permutations and combinations 

of plans based on number of evacuees, modes of transportation, 

time available for evacuation, forces available, and specific 

evacuation sites greatly compounded the detailed planning task. 

These two major factors were somewhat offset by the early 

planning initiated by COMSEVENTHFLT and ongoing detailed plan

ning of COMUSSAG in support of FREQUENT WIND formerly TALON 

VISE. In addition, early coordination between USSAG, AMEMB/DAO 

and major supporting commands further eased the impact of the 

compressed planning requirements. The nonavailability of updated, 

current Embassy E&E plans, specifically with regard to desig

nated numbers and types of evacuees as well as specific loca-

tion and pick-up points, critically affected planning. This 
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coupled with rapid changes in the political/military situation 

complicated final planning. CINCPAC's requirement for "worst 

case" planning, based on the uncertainty of GVN and RVNAF reac

tions during the evacuation, assured that less demanding situa

tions were covered and contributed to the success of the 

operation. In conclusion, though plagued by short fuze 

requirements with lack of definitive direction in terms of 

number of evacuees, the planning effort and coordination with 

resultant Oplans was professional and complete at all command 

levels. 

APPENDICES 

1 - Chronology of Planning 

2 - Chronology of Coordination 

3 - Chronology of Planning Directives 
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APPENDIX 1 

APPENDIX 1 TO ANNEX B TO NEMVAC SURVEY REPORT (U) 

1 .... Chronology of Planning 

10 Apr 74 

30 Jul 74 

Aug 74 

16 Dec 74 

28 Feb 75 

29 Mar 75 

31 Mat 75 

2 Apr 75 

CINCPAC directed USSAG to develop supporting 

plan for evacuation U.S. personnel from RVN in 

accordance with CINCPAC OPLAN (CINCPAC 

101904Z Apr 74) 

USSAG CONPLAN. submitted. 

COMSEVENTHFLT initiated detailed 

planning for RVN NEMVAC start,ing with MR I. 

CINCPAC approved USSAG CONPLAN 

supporting plan for evacuation RVN. 

USSAG published CONPLAN 

RVN evacuation. 

JCS designates CINCPAC DOD coordinator 

Vietnam refugee evacuation and prohibits 

use of u.s. Mili~ary Forces and assets 

in Vietnam. (JCS 290010Z Mar 75, 

JCS 300310Z Mar 75). 

CINCPAC designates CINCPACFLT on-scene 

commander for refugee evacuation RVN. Request 

permission to enter RVN waters. (CINCPAC 

310815Z Mar 75) • 

CINCPAC initiates contingency planning; 

recommends deployment additional helos and 

carrier decks, massive thin out Americans,· 

Need to "size" problem. Delineates forces 

available for helo lift, recommends recon-

figure additional CVA to helo platform. 

Direct USSAG develop additional helo option 
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3 Apr 75 

4 Apr 75 

5 Apr 75 

7 Apr 7 5 

for RVN evacuation. (CINCPAC 020207Z Apr 75, 

020441Z Apr 75, 020657Z Apr 75) CINCPACFLT 

tasked COMSEVENTHFLT for assisting USSAG de

veloping helo lift plan. (CINCPACFLT 021357Z 

Apr 7 5) 

CINCPACFLT directs COMSEVENTHFLT to load CVA 

41 (MIDWAY) with all available USMC helos at 

Okinawa. (CINCPACFLT 030031Z Apr 75) JCS 

concurs with CINCPAC plan for helo option and 

formation of forces. (JCS 032320Z Apr 75) 

CINCPAC recommends use of MSC shipping and 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

aircraft to backhaul evacuees from Saigon. 12 

Need early decision on safehaven. Specifies 13 

need for Ground Security Forces (GSF), need 14 

to define lift size and early determination f5 

of ROE for GSF, air support. (CINCPAC 16. 

040320Z Apr 75, 040846Z Apr 75, 04lll5Z Apr 75). 17 

CINCPAC directs USSAG develop oplan IAW 

CINCPAC 04lll5Z Apr 75. Consider Vung Tau as 

possible evacuation location. Requests 

18 

19 

20 

determination temporary safehavens and ·final 21 

destination refugees, method identification 22 

and documentation Vietnamese for evacuation. 23 

(CINCPAC 050030Z Apr 75, 050249Z Apr 75), 24 

CINCPAC approves USSAG Concept Plan for 

Helo Option (Option IV) Evacuation RVN. 

Request detailed plan l'.SAP. (CINCPAC 07 2325Z 

Apr 75). OJCS verbally requests evacua-

tion contingency from CINCPAC for evacuation 

of 100,000 people. 
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9 Apr 75 

10 Apr 75 

13 Apr 75 

14 Apr 75 

15 Apr 75 

17 Apr 75 

18 Apr 75 

CINCPAC provides concept plan with forces 

required for evacuation of 100,000 (CINCPAC 

090550Z Apr 75). Embassy .Saigon reports on 

evacuation planning and estimates evacuees 

(AMEMB Saigon 090045Z Apr 75). 

CINCPAC requests USSAG determine Embassy 

Saigon plan compatibility with evacuation 

in assembly and movement to landing zones. 

(CINCPAC 100629Z Apr 75). 

JCS provides guidance for development of 

detailed plans for evacuation of 1500, 

3000, 6000 and 200,000 evacuees. (JCS 

131654Z Apr 75). 

CINCPAC requests USSAG provide detailed 

plans IAW JCS 131654Z Apr 75. (CINCPAC 

140320Z Apr 75). 

CINCPAC changes CONPLAN TALON VISE to 

FREQUENT WIND due to possible press 

compromise. (CINCPAC 150430Z Apr 75). 

CINCPAC provides concept plan for 

evacuation of 1500, 3000, 6000 and 200,000 

evacuees from RVN. (CINCPAC 170501Z Apr 75). 

JCS directed reconfiguration of CVA with 

Thailand based USAF helos and forces be 

brought to 24 hour response posture off 

Vung Tau. (JCS 172323Z Apr 75) 

JCS requests expansion of detail of Option 

IV (USSAG 090435Z Apr 75) to approximately 

same level of detail as EAGLE PULL (JCS 

180005Z Apr 75), CINCPAC passed to USSAG for 

action (CINCPAC 180300Z Apr 75) USSAG 
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19 Apr 75 

20 Apr 75 

21 Apr 75 

publishes Option IV FREQUENT WIND (Helo 

Lift) (USSAG 181230Z Apr 75) . 

CINCPAC directed PACFLT to reconfigure CVA 

and forces assume 24 hour response off Vung 

Tau (CINCPAC l80409Z Apr 75) . CINCPAC pro

posed deployment of one USMC Okinawa based 

battalion to DAO Saigon (CINCPAC l80134Z Apr 

75). Requested authority to use security and 

support forces to secure LZs, embarkation 

points, and Saigon-Vung Tau waterway (CINCPAC 

182235Z Apr 75). 

CINCPAC requests authority to move Hawaii based 

Battalion to Okinawa (CINCPAC 190029Z Apr 75). 

JCS provided interim reply on request for bat

talion to DAO Saigon and from Hawaii to Okinawa. 

(JCS 192300Z Apr 75). CINCPAC concurred with 

additional detail on helo operations provided 

by USSAG (USSAG/7AF 191045Z Apr 75) in response 

to 18 April JCS request. (CINCPAC 200230Z 

Apr 75). CINCPAC provided situation report 

concerning his visit to Saigon (CINCPAC 

200629Z Apr 75) . USSAG published Change 1 to 

Option IV (Helo Lift) FREQUENT WIND, ROE 

changes (USSAG 211205Z Apr 75). 

CINCPAC requested MAC be tasked to provide 

airlift to meet 6 hour response. (CINCPAC 

212353Z Apr 75). USSAG publishes Change #2 

to OPTION IV, FREQUENT WIND, ROE changes 

(USSAG 211205Z Apr 75). 
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23 APR 75 

24 Apr 75 

25 Apr 75 

26 Apr 75 

27 Apr 75 

29 Apr 75 

USSAG publishes Change 3 to Option IV (Helo 1 

Lift) FREQUENT WIND, changes WILD WEASEL ROE 2 

(USSAG 231115Z Apr 75). 3 

JCS provided guidance to peak C-130 flights 4 

to evacuate remainder DAO personnel when Tan 5 

Son Nhut comes under attack (JCS 230004Z Apr 75) 6 

JCS disapproved request to move USMC platoon 7 

from GSF to DAO compound. (JCS 232329Z Apr 75). 

CINCPAC provided capabilities estimate con

cerning Saigon situation. (CINCPAC 

241645Z Apr 75). JCS authorized augmentation 

of VSMC security guard at DAO compound (JCS 

241626Z Apr 75). JCS authorized CINCPAC to 

execute Options II, III and/or IV of FREQUENT 

WIND Operation Plan. (JCS 241804Z Apr 75) . 

USSAG publishes Change 4 to Option IV (Helo 

Lift) FREQUENT WIND, defines "L" Hour. (USSAG 

250645Z Apr 75) . 

USSAG publishes Change 5 to Option IV (Helo 

Lift) FREQUENT WIND, changes launch times, 

helo flow, TACAIR and communication. 

261250Z Apr 75) . 

(USSAG 

USSAG publishes Fragmentary Order for Option 

IV FREQUENT WIND (USSAG 270633Z Apr 75) and 

supercedes this Fragmentary Order with USSAG 

272023Z Apr 75. Fragmentary Order. 

CINCPAC executes Option IV FREQUENT WIND 

(Helo Lift) (CINCPAC 290252Z Apr 75). 
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APPENDIX 2 

APPENDIX 2 TO ANNEX B TO NEMVAC SURVEY REPORT (U) 

l .... Chronology of Coordination 

26-27 Jun 74 Key personnel from American Embassy visit 

USSAG to coordinate Draft of USSAG Con

tingency Plan for Evacuation of Republic 

of Vietnam. 

1-3 Jul 74 Coordination Conference held at Saigon with 

1 

2 

3 

4 

5 

6 

7 

8 

representatives from Embassy, US DAO, 9 

28-31 Aug 74 

6-9 Apr 75 

8-9 Apr 75 

10 Apr 75 

14-15 Apr 75 

USACSG, PACFLT, FLT COORDGP, MAC, MSC and 10 

USSAG to resolve Evacuation Plan of Vietnam. 11 

COMSEVENTHFLT arranged liaison visit to 

Saigon and Danang to discuss evacuation 

planning for Military Region I. 

Planning Conference held at USSAG, NKP, 

Thailand with representatives from COM

SEVENTHFLT, III MAP, and .FLT COORDGP. 

CINCPAC hosted working concept planning 

conference composed of PACFLT, PACAF, 

USACSG and FMFPAC to develop concept plans 

for evacuation of 100,000 evacuees. 

Meeting held at Saigon in response to USDAO 

Saigon with USSAG, USMC Ground Security 

Force Planners and DAO/~bassy personnel to 

discuss evacuation planning of Vietnam. 

CINCPAC hosted second working concept 

planning conference composed of component 
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15 Apr 75 

representatives and FMFPAC to develop 

concept plans for 1500, 3000, 6000 and 

200,000 evacuees. 

Conference held at USSAG, NKP, Thailand 

between CINCPAC Rep Saigon (RADM Benton), 

CINCPACFLT Rep Saigon (RADM Oberg), USDAO 

Rep Saigon (Col McCurdy), and COMUSSAG 

(LTGen Burns). 
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APPENDIX 3 

APPENDIX 3 TO ANNEX B TO NEMVAC SURVEY REPORT (U) 

CHRONOLOGY OF PLANNING DIRECTIVES (U) 

Chronological listing of significant publications and message 

traffic related to Republic of Vietnam evacuation. 

a. Joint Strategic Capabilities Plan (JSCP) FY 1975 - Evacua-

tion planning tasking for unified commands. 

b. CINCPAC CONPLANr 

. ----.J c. CINCPAC msg 101904Z Apr 74 - Directed USSAG develop RVN 
/~ 

evacuation plan. 

d. USSAG CONPLAN 30 July 1974. 

e. CINCPAC ltr ser S873, 16 Dec 74 - Approved USSAG RVN evacu-

ation plan. 

f. USSAG/7AF'CONPLAN ·_ RVN evacuation plan. 

g. JCS msg 290010Z Mar 75 ...: Designated CINCPAC DOD Coordinator 

RVN evacuation. 

h. JCS msg 291917Z Mar 75 - Extended evacuation authority to 

other areas than Danang. 

i. JCS msg 300310Z Mar 75.- Limits use of military assets and 

forces in RVN. 

j. CINCPAC msg 310751Z Mar 75- Specifies requirements for RVN 

evacuation control. 

k. CINCPAC msg 310815Z Mar 75 - Tasks CINCPACFLT as on-scene 

commander RVN evacuation. 

1. JCS msg 012224Z Apr 75 - Concurs with CINCPAC 310751Z Mar 75. 

m. CINCPAC msg 020207Z Apr 75- Initiating planning, size. 

problem, urge evacuation. 

n. CINCPAC msg 020441Z Apr 75 - Identifies forces required for 

helo evacuation RVN. 

o. CINCPAC msg 020657Z Apr 75 - Directs USSAG develop helo 

option. 
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p. CINCPACFLT msg 021354Z Apr 75 - Directs COMSEVENTHFLT coordi

nate helo planning option. 

q. CINCPACFLT msg 030031Z Apr 75 - Directs COMSEVENTHFLT to 

load USMC Okinawa based helos on Midway. 

r. JCS msg 032320Z Apr 75 - Concurs with CINCPAC 020441Z Apr 75 

s. CINCPAC msg 040320Z Apr .75 - Recommend evacuation RVN on 

backhaul MSC and air. 

t. CINCPAC msg 041115Z Apr 75 - Need to size problem; ROE, for 

GSF and air support. 

u. CINCPAC msg 042351Z Apr 75 - Request safe havens and final 

destination for refugees. 

v. CINCPAC msg 050030Z Apr 75 -Directs USSAG to develop helo 

option IAW 04lll5Z Apr 75. 

w. CINCPAC msg 050249Z Apr 75 - Recommend start evacuation of 

non-essentials now. 

x. COMUSSAG msg 050510Z Apr 75 - Proposed plan for helo evacu

ation of RVN. 

y. CINCPACFLT 051045Z Apr 75 - Tasks 7th FLT to provide planners 

to USSAG. 

z. JCS Telecopier 051920Z Apr 75 - Request time and composition 

of forces in place for RVN evacuation. 

aa. JCS Verbal Tasking, 7 Apr - Request CINCPAC develop concept 

for RVN evacuation of 100,000. 

bb. CINCPAC msg 072325Z Apr 75 - Approves pJ;oposed USSAG Option 

IV (helo). 

cc. CINCPAC msg 081202Z Apr 75 - Request USSAG OPLAN Option IV 

by 090200Z Apr 75. 

dd. AMEMB Saigon msg 090045Z Apr 75 - Mission view and evacua

tion data with numbers of people. 

ee. CINCPAC msg 090550Z Apr 75 - Concept plan for evacuation 

100,000. 
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ff. CINCPAC msg 091943Z Apr 75 -Summary planning for 5-10,000 

evacuees by sea and air. 

gg. CINCPAC msg 100629Z Apr 75 - Directs USSAG to ensure AMEMB 

E&E plans compatible. 

hh. JCS msg 131654Z Apr 75 - Provides guidance and requests plan 

for 1500, 3000, 6000, and 200,000. 

1 

2 

3 

4 

5 

6 

ii. CINCPAC msg 140320Z Apr 75 - Request USSAG consider guidance 7 

JCS 131654Z. 8 

jj. CINCPAC msg 150430Z Apr 75- Change TALON VISE to FREQUENT 

WIND. 

kk. CINCPAC msg 170501Z Apr 75 - Provides concept plans for 1500, 

3000, 6000, and 200,000. 

11. JCS msg 180005Z Apr 75 -Requests details of helo flow 

Option IV. 

mm. CINCPAC msg 180300Z Apr 75 - Directs USSAG include CINCPAC 

concept 170501Z in planning. 

nn. USSAG/7AF msg 181230Z Apr 75 - OPLAN FREQUENT WIND 

Option IV helo. 

oo. CINCPAC msg 182235Z Apr 75 - Forces assembling off Vung Tau, 

need ROE for GSF. 

pp. CINCPAC msg 190029Z Apr 75 - Request move Hawaii USMC 

BLT to Okinawa. 

qq. JCS msg 192300Z Apr 75 - Interim reply on Hawaii BLT. 

rr. CINCPAC msg 200629Z Apr 75 - Update on SVN from CINCPAC 

trip. 

ss. USSAG/7AF msg 201745Z Apr 75 - Change #1 to Option IV 

FREQUENT WIND. 

tt, USSAG/7AF msg 211205Z Apr 75 - Change #2 to Option IV 

FREQUENT WIND. 
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uu. USSAG/7AF msg 231115Z Apr 75 - Change #3 to Option IV 

FREQUENT WIND. 

vv. CINCPAC msg 241645Z Apr 75 - Urged evacuation. 

ww. USSAG/7AF msg 250645Z Apr 75 - Change #4 to Option IV 

FREQUENT WIND. 

xx. USSAG/7AF msg 261250Z Apr 75 - Change #5 to Option IV 

FREQUENT WIND. 

yy. USSAG/7AF msg 270633Z Apr 75 - Frag order for Option IV 

FREQUENT lUND. 
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2 

3 
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5 

6 

7 

8 

9 

zz. USSAG/7AF msg 27023Z Apr 75 - Supersedes 270633Z Frag order. 10 

aaa. CINCPAC msg 29025_2Z Apr 75 - Execute Option IV FREQUENT ll 

WIND. 
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ANNEX C 

ANNEX C TO NEMVAC SURVEY REPORT (U) 

COMMAND, CONTROL AND COMMUNICATIONS (U) 

-References: a. JCS Pub 2 

b. DOD Directive 5100.30, dated 2 December 

1971, Subj: Worldwide Hilitary Command and 

Control System (WWHCCS) . 

c. DOD Directive S5100.44, dated 9 June 1964, 

Subj: Haster Plan for the National f1ilitary 

Command System. 

d. Letter, dated 13 Hay 1975, 7ACCS/DO, Subj: 

FREQUENT WIND Report. 

e. PACAF Transcript of Secure Voice Conference 

f. USAF T.O. lC-130E(LL)-101, General Descrip

tion of ABCCC/USC-15. 

g. USSAG/7AF OPLAN' 

Option IV. 

FREQUENT WIND 

h. CINCPAC (S) 200300Z Apr 75, Subj: USAF 

Operations aboard USS HIDWAY (S) • 

1. ,.. Command and Control 

a. (S) General. This Annex addresses the command and con

trol relationships developed for and used in FREQUENT WIND 

Option IV, and the supporting communications procedures and 

nets which were planned for and employed in the operations. 

COHUSSAG/7AF was assigned refrponsibility for the development 

of a coordinated CONPLAN for the evacuation of the Republic 

of South Vietnam based on CINCPAC CONPLAN 

(1) Plan Summary, Command Relationships: 

(a) When dire~ted by CINCPAC, COHUSSAG/7AF will 

initiate, conduct and control NEMVAC operations IAW 

this plan. 
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(b) CINCPAC will exercise operational control 

over all CINCPAC designated military forces 

assigned to USSAG/7AF for the support of FREQUEiiT 

~· WIND operations through COMUSSAG/7AF. 

(2) Basic Plan, Coordinating Instructions: 

(a) COMUSSAG/7AF is the central coordinating agent 

for all plan/activities in connection with FREQUENT 

WIND operations. 

(b) Task/support organization~ will develop 

appropriate supporting and implementing plans and 

will coordinate all plans/changes through COMUSSAG/ 

7AF. 

(3) Annex J, Command Relationships: 

... 

(a) In addition to rendering NEMVAC assistance to 

Chief, US Diplomatic Mission, RVN, COMUSSAG/7AF 

will exercise control over evacuation operations as 

directed by CINCPAC. 

(b) CINCPAC will exercise ope=ational control 

(OPCON) over all military forces assigned to the 

support of NEMVAC operations. 

(c) COMUSSAG/7AF will exercise operational 

control over all US military forces assigned 

to USSAG/7AF, and over such forces as may be 

directed by CINCPAC. 

(d) Other PACOM forces supporting this plan 

will remain under operational control of their 

respective Service components • 
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COMMAND RELATIONSHIPS AT EXECUTION 
... 

JCS 

CINCPAC 

' 

r------- CINCPACFLT CINCPACAF I 

I 

US SAG 7AF 

COMSEVEN FLT 
~ I 13AF · 

~-- CHFLT COORDGP xx ·-·-·-·i I -I I ---

I 

Z'~ L-1 _C_GF_~_FP_AC_~I 
-~-~ CTF 72 I 13AF COMMITIED-; § H CTF 73 I I AIR u:~;:NSE H., ............................ .; 

~~ CTF 76 xx~i · 
:=:======~ I I USAF SAR H ! r~ CTF 

17 xxj : i TAC AIR LIFT H 
: D CTF 79 XX I I --COMO '•••••••••••,••••••••••••••••• .. • I . I 

CG Ill MAF I 1 ..__ ___ ___, I I 
"""'""" COMO LESS OPCON 

---· OPCON 

~( ___ cr_G_79_.l_x~~l----------------------J -I-I- COORD 

X OPCON TO COMUSSAG FEET DRY 
.. ' ..... ~ . . . . . . - . . . -.. OPCON TO CTF76 FEET WET 

XX DIRECT LIAISON/COORD WITH USSAG AUTH 
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(e) Marine elements employed in GSF operations will l 

come under OPCON COMUSSAG/7AF upon "feet dry" and 2 

will return to OPCON CINCPACFLT upon "feet wet." ~ 

(f) In the event an AOA is established by CINCPAC, 4 

all forces within the designated AOA will come under 5 

the operational control of the ATF Commander. 6 

(g) COMUSSAG will exercise OPCON over all l3AF 7 

assets upon implementation of this plan. -o 

(h) USAF helicopters aboard USS MIDWAY (CVA 41) were 9 

retained under the operational control of USSAF/7AF, 10 

with Tactical Control authority delegated to CTF 76. 11 

Tactical Control was ''defined as detailed and local 12 

direction and control to accomplish mission tasks 13 

assigned." (ref h) . 14 

b. • Summary of Operations. 15 

(l) (C) Upon execution, the command and control relation- 16 

ships ou~lined above were adequate, and permitted the 

operations to be brought to a successful conclusion. A 

17 

1 ' -·· 
key issue, however, is the time at which the control of 1'; 

the evacuation passes from the Ambassador to the Military 2: 

Commander. This break must be clean, decisive, and 2~ 

acknowledged to allow the responsible Military Commander 22 

control and authority over the evacuation. 23 

(2) (C) As stated previously, the command relationships 24 

were in accordance with published directives and were 25 

adequate for this operation. However, all commanders 26 

concerned (COMUSSAG, COMSEVENTHFLT, CTF 76, and CTG 79.1) 27 

stated they would have preferred to see OPCON of all 28 

forces given to a single commander for Option IV. 29 

COMUSSAG specifically desired that OPCON of supporting 30 

forces be passed to him at first alert. 31 
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The other commanders stated that OPCON should 

have been vested in COMSEVENFLT or CTF 76. (It is 

noted that the decision to retain in COMUSSAG/?AF 

the responsibility for conduct and control of NEJ.JVAC 

operations for FREQUENT WIND Option IV was made in 

order to preclude differing command ~elationships 

for the several FREQUENT WIND Options which might 

selectively or simultaneously have been executed for 

the evacuation operation in RVN). 

(3) Another aspect to the command and control relationships 

was the move of COMSEVENTHFLT from his flagship to the 

amphibious control ship, BLUE RIDGE, after execution in 

order to observe the operation first-hand. From this 

vantage point, when it became apparent that the helo 

req,uirements from the Embassy were indefinite and due 

to his overall operational responsibility for the helo 

forces, he felt compelled to go directfy to the Am-

bassador in an attempt to determine finite require-

1 

2 
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5 
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17 

18 

ments. This was due to the already extended time period 19 

of operations with the attendent risks to operational 

safety from fatigue of pilots, deck crews, and support 

personnel. 

2. til Communications 

a. (U) General 

(1) For communications purposes, the NEMVAC operations 

20 

21 

22 

23 

24 

25 

can be divided into two phases: 26 

(a) Phase one consists of actions by the U.S. Embassy 27 

and by individuals to reduce the numbers of U.S. 28 
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citizens in a country because of a growing threat 1 

to their safety. 2 

(b) Phase Two is the actual NEMVAC operation involving ·3 

the operational use of US Armed Forces. 4 

(2) In phase one, communications are required between the 5 

US Embassy and Washington for rapid assessment of the 6 

situation and to a designated military organization so 7 

that NEMVAC plans can be made, reviewed, rehearsed, and 8 

military forces alerted. 9 

(3) In phase two, communications are required between 10 

us Embassy and the military force executing the NEMVAC 11 

plan, within the military force to control the operation, 12 

and between the military commander on the scene and the 13 

higher headquarters so that a diplomatically and politi- 14 

cally sensitive operation can be controlled properly. 15 

b .• Planning 16 

(1) South Vietnam had an extensive network of military 17 

long haul communications for US use shown in Appendix 1, 18 

but very little commercial communications out of country. 19 

As the South Vietnamese withdrew from the highlands and 20 

MR-I, US ability to communicate with Saigon, the site of 21 

potential llEMVAC operations, became doubtful. Therefore, 22 

on 2 April 1975, a satellite terminal was installed in 

DAO compound (see Appendix 2 for chronology of actions 

23 

24 

regarding this action). This added a direct way to commu- 25 

nicate from Saigon without having to depend on a single, 2G 

vulnerable submarine cable entry point at Vung Tau. When 27 
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the submarine cable was lost at 290314Z Apr 75, the 

satellite terminal continued to provide contact until 

291109Z Apr 75. 

(2) A number of actions were taken to establish additional 

communications capabilities to insure that information for 

command and control was available in a timely way to 

locations remote from the evacuation area. Some of the 

most significant ones are listed here, with Appendix 3 and 

its Tabs containing the chronology and diagrams as 

appropriate. 

(a) A secure voice conference circuit was established 

between the NMCC, CINCPAC Command Center, CINCPACAF 

Command Center, CINCPACFLT Dep Opns/Plans Office, 

DAO Saigon ECC, and USSAG Command Center. This 

circuit operated throughout the entire execution of 

Option IV, starting at 282325Z Apr 75 except contact 

with the DAO was lost at 291109Z Apr 75 due to loss 

of the DAO satellite terminal because of a power 

fluctuation. This circuit provided the most rapid and 

primary flow of information to NMCC and CINCPAC. 

(b) CINCPACFLT established procedures to monitor and 

use fleet flash nets West and North, allowing rapid 

TTY flow of information and direction between key 

Navy elements involved in the operation. 

(c) CINCPAC arranged a capability to monitor the USSAG 

HF Command and Control Net through the use of COMMANDO 

ESCORT facilities in the Philippines. This allowed 

monitoring of real time reporting between USSAG, ABCCC, 

CTF 76, and others on this net. 
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(3) Furthermore, because of the continuous nature of 

evacuation operations starting in March, a variety of 

tactical communications nets had been established, 

exercised, and used by Naval and Air Forces as well as 

2 

3 

4 

the DAO and AMEMB, A majority of the participants had a 5 

chance to meet, discuss, and plan communications before 

they had to use them. These circumstances served to 

6 

7 

create a favorable climate during the execution phase. 8 

(4) By 18 April 1975, the basic plan for tactical communi- 9 

cations had been established. As shown in Appendix 4, 10 

the major participants in the operation (USSAG, ABCCC, 11 

CTF 76, and CTF 79.1) then developed their own detailed 12 

supporting plans. These plans were compatible. On 22 and 13 

23 April 1975, communications rehearsals were made including 14 

ABCCC, but results were not completely satisfactory (see 15 

Appendix 4). All forces made individual equipment checks; 16 

no further overall exercise was held for OPSEC reasons and 17 

no overall dry run was conducted. Communications for the 18 

press were not part of any plan initially. Changes to 19 

plans were not available to JCS since the AIG used to dis- 20 

tribute changes did not include JCS. 21 

c .... Operations 22 

(1) The chronology of significant communications events is 23 

in Appendix 5. In general, communications plans were 24 

executed as written. The outages and changes are noted, 25 

but mechanical problems of that nature did not hamper the 26 

operation, because of multiple means planned and provided. 27 

On-the-scene commanders' evaluations were that in general 28 
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conununications never hampered tactical conunand and control '1 

and execution. However, the availability of selected 

additional circuits (e.g., secure voice nets between ,3 

USSAG and COMSEVENFLT and/or CTF-76) could have improved 4 

5 the flow of information. CTG 79.1 noted that he experi- -·· 

enced difficulty with direct conununications via HF to his t·6 

rear echelon and CTF-76. The direct secure voice confer-
' ·'· .,. 
7 

ence was a cause of concern to several conunanders subordi- 8 

nate to CINCPAC in that they felt it contributed to con- 9 

fusion and interfered with proper command and control. 1 . .0 

Appendices 12 

1 - Wideband Communications Systems in Rm< 13 

2 - Measures Taken to Improve Long-Haul Communications With Saigon 14 

3 - Communications Capabilities Established for Command, Control 15 

and Information at Remote Locations 16 

4 - Communications Plans 17 

5 - Chronology of Significant Communications Events 18 

19 
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APPENDIX 1 TO ANNEX C TO NEMVAC SURVEY REPORT [U) 
WIDEBAND COMMUNICATIONS SYSTEM IN RVN [U] 
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APPENDIX 2 1 

APPENDIX 2 TO ANNEX C TO NEMVAC SURVEY REPORT (U) 2 

MEASURES TAKEN TO IMPROVE LONG-HAUL COMMUNICATIONS WITH SAIGON (U) 3 

160610Z Mar 75 

180230Z Mar 75 

202330Z Mar 75 

21-24 Mar 75 

250007Z Nar 75 

251923Z Mar 75 

252342Z Mar 75 

25 Mar 75 

260004Z Mar 75 

260235Z Mar 75 

262350Z Mar 75 

270336Z Mar 75 

271903Z Mar 7 5 

272210Z Mar 75 

TSC-54 4 

Warin-Pleiku TROPO in HAZCON. Suspected 5 

personnel evacuation. 6 

Pleiku communications out. 7 

CINCPAC J6 meeting on Vietnam communication ·8 

requirements. Actions based on intelligence 9 

estimates of 7-10 days for DANANG and 2-3 10 

weeks for Nha Trang. 11 

Telcon coordination/action with JCS, DCA-PAC, 12 

PACAF, CDRUSACSG, 6TH SIG COMD. 13 

CINCPAC msg to JCS. Request for TSC-54 14 

deployment NLT 28 Mar 75 and move Narrow Beam 15 

antenna. 16 

DA msg to CDRUSACC. DA supports move and will 

fund. Get ready. 

CDRUSACC to 6th SIG Comd. Take action. 

6TH SIG COMD letter to CDRUSACSG. Request 

for highway transport to Hickam AFB. 

JCS msg to CINCPAC, CSA, CSAF, and DCA. 

Deployment approved. 

6TH SIG COMD msg to PACAF. Request for 

special airlift. 

17 

18 

19 

20 

21 

22 

23 

24 

25 

PACAF msg to MAC. Request for special airlift. 26 

6TH SIG COMD msg to DAO. Deployment alert. 

DA msg to MAC. Fund citation. 

DSCS II WESTPAC satellite Narrow Beam coverage 

moved to S.E.A. 
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281810Z Mar 75 Warin-Monkey Mtn TROPO in HAZCON. l 

281853Z Mar 75 TSC-54 departs Hickam AFB on C5 SSAM mission 2 

3607. 3 

291254Z Mar 75 Monkey Mtn communications out. 4 

300145Z Mar 75 TSC-54 arrives Saigon. 5 

Ol0630Z Apr 75 Nha Trang cablehead in HAZCON. 6 

020512Z Apr 75 TSC-54 orderwire established. Circuit 7 -
activation begun. 8 

020845Z Apr 75 Nha Trang cablehead failed. Wetwash Alpha out. 9 

021245Z Apr 75 TSC-54 link to Hawaii activated. 10 

291109Z Apr 75 TSC-54 communications lost. 11 

(Approx) 12 

291600Z Apr 75 TSC-54 destroyed. 13 
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APPENDIX 3 '1 

APPENDIX 3 TO ANNEX C TO NEMVAC SURVEY REPORT (U) ·~ ·-

COMMUNICATIONS CAPABILITIES ESTABLISHED FOR COMMAND, CONTROL AND :3 

INFORMATION AT REMOTE LOCATIONS (U) 4 

CHRONOLOGY 5 

l82003Z Apr 75 Director, Joint Staff requests CINCPAC to 6 

establish a secure voice conference. ·7 

l90707Z Apr 75 CINCPAC directs establishment of the secure 8 

voice conference. Diagram is shown at TAB A. 9 

During the survey, the feasibility of having 10 

COMSEVENTHFLT in the conference was explored. 11 

USS OKLAHOMA CITY could have established a 12 

narrow band (Steam Valve) secure voice cir- 13 

cuit via satellite. The circuit would have 14 

to be added to the conference at Hawaii or 15 

at the NMCC. Hawaii SECORD has capability 16 

for only one narrow band circuit per con- 17 

ference; therefore either DAO or COMSEVENTHFLT 18 

circuit would have had to be extended to 19 

the NMCC for addition to the conference. 20 

While this is technically feasible, pre- 21 

vious tests conducted by the NMCC have re- 22 

vealed that conferencing of two or more 23 

narrow band secure voice circuits yields a 24 

marginal quality conference. 45 

l90405Z Apr 75 CTF 76 requests establishment of special 26 

interest communications circuit. 27 

21 Apr 75 COMSEVENTHFLT in OK~AHOMA CITY moves to 28 

vicinity of Vung Tau. 29 

21 Apr 75 OKLAHOMA CITY establishes satellite cir- 30 

cuits with NCS Guam. Relieves backlog at 31 
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SECRET 

Guam. Diagram is shown in TAB E. 

240656Z Apr 75 COMSEVENTHFLT defines Fleet Flash Net North 

and states the rules for use of Fleet Flash 

Nets North and West. Diagram is shown in 

TAB B. 

26 Apr 75 

29 Apr 75 

Diplomatic circuit establishment between BLUE 

RIDGE and AMEMB Saigon. Diagram is shown in 

TAB D. 

CINCPAC Command Center starts monitoring 

USSAG/7AF HG Command Net. Diagram is shown 

in TAB C. 
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TAB· A TO APPENDIX 3 TO ANNEX C TO NEMVAC SURVEY REPORT (U) 
SECURE VOICE CONFERENCE IUJ 

NKP .· SAIGON 

CINCPACFl T 
DEP OPNS /PlANS 

- WIDE BAND !MUSCLE TRUNK! SECURE VOICE 
-~-:---:.. HARROW BAND SECURE VOICE 

CINCPAC 

·~. 
/ \ 

/ \ 

CINCPACAF 
CMD CEN 

' ' 

SENIOR AUTHORITIES ROOM • 

DDO 

OPERATIONS 
PlANNING GROUP 
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TAB C TO APPENDIX 3 TO NEMVAC SURVEY REPORT (U) 
MONITORING OF USSAG HF COMMAND AND CONTROL NET BY CINCPAC [UJ 
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TAB E TO APPENDIX 3 TO ANNEX C TO NEMVAC SURVEY REPORT (U) 
USE OF SATELLITE COMMUNICATIONS TO ASSIST MESSAGE DISTRIBUTION [UJ 

3 HF FREQ'S ----

SHIPS IN 
VIC VUNG TAU 

. ~~· 
/ '32 CHAN 

/ ~y 
/ ~ 

/ "·-
.. / 

/ 
m ,,p!.~tl;! • 16 CHANNELS 
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OKLAHOMA CITY 
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BLUERIOGE 

2 

- SATELLITE COMMUNICATIONS 
---:2.__ HF RADIO 
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APPENDIX 4 1 

APPENDIX 4 TO ANNEX C TO NEMVAC SURVEY REPORT (U) 2 

COMMUNICATIONS PLANS (U) 3 

1. (C) Annex K to USSAG/7AF OPLAN promulgated by 4 

USSAG/7AF message 181230Z Apr 75, formed the basis -for 5 

communications plans of units tasked to participate in the 6 

evacuation of us noncombatants and cer~ain ~esignated aliens 7 

from Saigon. The salient features of the plan wer·e :· 8 

a. All US forces will use organic C-E equipment to support 9 

their respective needs. -10 

b. All ground communications airlifted into the objective 11 

area will be man portable. .12 

c. HF will be the primary command and control communic~tions 13 

from the objective area to the support areas. 14 

d. FM will be the primary ground communications in the 15 

objective area. 16 

e. The 7th AF TACC/ABCCC communications package will be 17 

the primary system. 18 

f. COMSEC devices (secure voice) will not be used by ground 19 

forces employed in this operation. 20 

2. (U) Given above guidance and taking into account service 21 

doctrine, participating forces established communications as 22 

illustrated in the Tabs to this Appendix. 23 

3. (C) The ABCCC conducted communications tests involving BLUE 24 

CHIP, two radio relay aircraft (RRA), and Navy units twice: 25 

0300Z-0800Z 22 Apr 75 and 0800Z-23 Apr 75 for two to three hours. 26 

C-4-1. 
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a. On 22 Apr 75, the RRA were approximately 325 miles 

apart and UHF secure voice could not be established between 

CRICKET and BLUE CHIP. On the 23rd, the RRA were closer 

together, but the distance between RRA #2 and CRICKET 

appeared to be too_great to allow UHF secure voice to 

function. UHF secure voice and UHF voice relay between 

CRICKET and BLUE CHIP were not satisfactory during the 

actual operation.·. 

b. During both tests, CRICKET worked with Navy elements 

and the exercises were useful in that: 

(1) Good frequencies were identified and orbit areas 

and antenna selection were evaluated. 

(2) Frequency users were confirmed and identified. 

(3) AF and Navy operators had a chance to practice 

procedures. 

c. A third test was requested by the Navy but USSAG felt 

that for OPSEC reasons and to reduce the chance of the 

enemy identifying the various orbits it should not be 

conducted. 

Tabs 

A - Command Control Communications 

B - General Communications Diagram 

C - GSF Communications 

D - ABCCC Call Sign and Frequency Lists 

E - ABCCC Communications Capabilities 
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TAB A TO APPENDIX 4 TO NEMVAC SURVEY REPORT {U) , , -. \ 
COMMAND CONTROL COMMUNICATIONS I I ,-- "'"--. / ' \ I 

) _. COMUSSAG /1AF \ 
UDORH HF SSB STATION I_______ ~AKHDN PHAHOM 

C2 COMMUNICATIONS 

THAILAND 

LEGEND: 

TACAIR RRA IKC-135] "\'-

ABCCC IEC-130] 
SLOWMOVERS IAC-1301 TSAR IHC-1301 
USN COMD ELEMEHTS .....a..... 
HF DATA liNK ---------
HF RElAY ROUTE ------
AF COMD NET IHFI 
SAR HET IHFI 

I . 

I l I . 
I '·-" 
I -., 
I - ) 

\ LAOS ~ 
I 
I 
I 
I 
I 
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I -· ... ............_ ------ . ...._ .. -
~·~ 

.' I 
I 
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~ ._ 
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AF SECVOX IUHF1 . I -.-. 
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GSF COMMUNICATIONS lUI 
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TAB D 

TAB D TO APPENDIX 4 TO ANNEX C TO NEMVAC SURVEY REPORT (U) 

ABCCC CALL SIGN AND FREQUENCY LISTS (U) 

CALL SIGN 

BARITONE 

BLUE CHIP 

BLUE HAX 

BLACK EAGLE 

CLIMAX 

CRICKET 

CYCLONE 

EMBASSY 

FANCY DAN 

FLAGSTONE 

GOLDCHIP 

GRAND CENTRAL 

GUNNER 

HARBORMASTER 

HORNBLOWER 

ICEPACK 

ILLUSION 

JACKSONVILLE BRAVO 

JEHOVAH 

JOKER 

JOLLY GREEN 

KING 2 1/22 

KNIFE 

KNIFE BOY 

ABCCC CALL SIGN LIST 

DESIGNATION 

Ground Security Force Detachment 

7AF TACC Nakhon Phanom Thailann 

Navy Request for MIGCAP/FORCAP 

E-2 Aircraft (ENTERPRISE) 

USS ENTERPRISE (CVAN 65) 

ABCCC 

E-1 Aircraft (CORAL SEA) 

US Embassy (Saigon) 

Ground Security Force Detachment 

Navy TACC (BLUERIDGE) (RESCAP/SURCAP) 

Fleet Coordination Group at NKP 

Saigon Evac Coord Center AMEMB 

Ground Security Force Commander 

Navy SAR Coordinator (works for 

JEHOVAH) 

Small Escort Ship 

Navy TACC . (BLUERIDGE) 

Command Control Center (CTF 76) 

Saigon Defense Attache (in field) 

Task Force .Commander (co-located 

wit:h ?erfume) 

Joint Rescue Coordination Center 

USAF HH-53 (MIDWAY) 

HC-130 SAR Commander 

USAF CH-53 (MIDWAY) 

Ground Security Force Detachment 
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CALL SIGN 

MUSTANG 

NESTOR KEYLIST 

OSWALD 

PERFUME 

LIBERTY BELL 

~lEHOIR 

RAHPAGE 

RED CROWN 

RIVER RAT 

SCHOOLBOY 

SPARROWHAWK PACKAGE 

SAG 

STEAMVALVE 

TAILPIPE 

TEABALL 

TEMPLE 

TIGER OPS 

ULCER 

ALAMO 

ANNEX 

AIR AMERICA 

LZ # 35 

LZ #36 

LZ # 37 

LZ # 38 

DESIGNATION 

USS CORAL SEA (CVA-43) 

KY-28 Secure Voice Keylist 

Navy SAR South (CTU 77.01 ship 

USS WORDEN) (CH 52) : 

Conunander (TG 77.0) 

E 1/2 Aircraft 

Thai ALCC 

USS HANCOCK (CVA-19) 

PIREZ Control (CTU 77.0.2) 

Navy request for escort/fire 

suppression 

USS MIDWAY (CVA 41) 

2/CH-46 with 15 Marines/AC 

Evacuation Force Director (NKP) 

CVA's guard net designator used 

for carrier coordination 

Combat Control Team 

Former name for wee, now uses 

~hanging call sign 

Conunand Control Center (CTF 79) 

ALCC Saigon 

Conunand Control Center (CTF 71) 

LZ Control Team for LZ# 36, 37, 38,. 

39 

LZ Control Team for LZ# 35 

LZ Control Team for LZ# 40 

DAO Base Exchange Parking Lot 

DAO Softball Field 

DAO Tennis Court 

DAO Parking Lot South Perimeter 
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CALL ~JGN 

LZ # 39 

LZ # 40 

GREEN BANDIT 

YELLOW BANDIT 

PINK BANDIT 

CADILLAC 

PAPPA BEAR 06 

CUNNINGHAM 

FJI_IRMONT 

DESIGNATION 

DAO Parking Lot North Perimeter 

Air America Ramp 

F-5 Threat 

A-37 Threat 

A-1 Threat 

Code word for SAM launch 

Ground Control Team 

CTG 79.1 Rear Echelon* 

Helicopter Direction Center* 

ABCCC MASTER FREQUENCY WORKSHEET 

FUNCTION 

Air Force Command Net 

Air Force Command Net 

(Alternate) 

Air Force Command Net 

(Alternate) 

Saigon Embassy Net 

GSF Command Net 

GSF Tactical Net 

GSF Internal Net 

GSF Helo Control 

Target Validation 

RESCORT/TACAIR 

lHLD WEASEL/IRONHAND 

SPEC 

Aircraft Control 

(Option II) 

C-130/C-141 

TYPE 

HF 

UHF 

UHF 

UHF 

FM 

FM 

FM 

FM 

FM 

UHF 

UHF 

UHF 

UHF 

UHF 

VHF 

PRIMARY 

6686 

SECONDARY 

8010 

ALTERNATE 

3530 

266.6 (Clear voice radio relay) 

247.1 (Secure voice radio relay) 

360.5 

36.25 

35.00 

39.75 

64.25 

59.40 

67.55 

242.4 

289.2 

240.2 

123.1 

263.2 

119.1 

38.40 

59.65 

62.40 

35.95 

65.80 

UHF 350.5 

253.5 

228.7 

248.1 

127.7 

230.4 

126.0 

67.15 

58.10 

40.15 

36.40 

225.2 

*NOTE: Designators not recorded by ABCCC. 
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FUNCTION 

Helo Control (Option IV) 

Tan Son Nhut Tower 

Saigon ALCC 

Tan Son Nhut 

Defense Attache 

HIGCAP (USAF) 

1'1lGCAP (Navy) 

Tan Son Nhut 

Landing Zone Control 

SEARCH AND RESCUE NETS: 

USAF SAR Net 

Navy SAR Net (Primary 

Coord) 

(Scene of action) 

Navy/ABCCC Secure 

Coordination 

Navy PIREZ Control 

(RED CROWN) 

Navy TACC 

Navy SECURE Common 

(Button "9") 

TYPE 

FM 

UHF 

UHF 

VHF 

VHF 

UHF 

VHF 

HF 

UHF 

UHF 

UHF 

UHF 

FM 

HF 

UHF 

VHF 
' 

FM 

UHF 

UHF 

UHF 

UHF 

UHF 

UHF 

UHF 

PRIMARY SECONDARY ALTERNATE 

36.95 55.85 

238.2 247.7 

236.6 

ll8. 7 

129.6 

360.5 

134.65 

11176 (USB) 

319.8 (Primary Radio Relay) 

243.0 (Alternate Radio Relay) 

386.6 

235.8 

44.10 

7945 

271.4 282.8 

274.1 

35.70 

4475 13227 

235.0 (Clear voice radio 

relay KING to JOKER) 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

ll 

12 

l3 

14 

15 

16 

17 

18 

123.1 

40.75 

364.2 

127.7 

47.70 

19 

37.70 20 

282.8 (SAR DELTA) 

247.3 (SAR BRAVO) 

382.1 (SECURE) 

386.6 

260.1 

250.2 

337.8 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 
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FU!lCTION TYPE PRIMARY 

NOTE: Navy Alphabetical 

designators for USAF freqs: 

ALPHA BOlO KHZ USB 

BRAVO 6686 KHZ USB 

CHARLIE 3050 KHZ USB 

DELTA 289.2 MHZ 

ECHO 228.7 MHZ 

FOXTROT 225.2 MHZ 

GOLF 319.8 

LANDING ZONE CONTROL 

FREQUENCIES OPTION IV: 

DAO Softball Field FM 

Newport FM 65.65 

UHF 378.2 

Soccer Field FM 62.00 

Commissary Parking Lot FM 35.50 

Embassy LZ FM 61.65 

UHF 386.7 

Quan Doi Soccer Field FM 35.30 

;. • "J, 
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TAB E 

TAB E TO APPENDIX 4 TO ANNEX C TO NEMVAC SURVEY REPORT .(U) 

ABCCC COMt>IUNICATIONS CAPABILITIES (U) 
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APPENDIX 5 

APPENDIX 5 TO ANNEX C TO NEMVAC SURVEY REPORT (U) 
CHRONOLOGY OF SIGNIFICANT COMMUNICATIONS EVENTS {U) 

April 
DTG 

181230Z 

20 Apr 75 

202154Z 

210500Z approx 

220300Z 

230_800Z . 

241035Z 

272023Z 

282134Z 

282217Z 

Remarks 

' USSAG/7AF OPLAN to all 

but JCS. See TAB A for comments 

regarding transmission of plans. 

·GSF Advance Party arrives in Saigon. 

CINCPAC msg_ transmitting USSAG/7 AF 

XFREQUENT WIND 

Option IV) to JCS. Received 

202249Z Apr 75. 

USS OKLAHOMA CITY arrives vic 

Vung Tau. Assists in management of 

message backlogs. See TAB B for 

discussion of message flow. 

ABCCC comm practice with fleet units. 

Second ABCCC comm practice. 

COMUSSAG/7AF updates AIG 8715 which 

will be used in addressing messages 

in conjunction with OPLAN 5060V. 

JCS not in AIG 8715. 

USSAG/7AF FRAG. Not received by JCS. 

CINCPAC - NMCC secure voice 

conference established. 

DAO Saigon added to secure voice 

conference. See TAB C for 

performance. 

C-5-1 
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21 
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April 

DTG 

282232Z 

282237Z 

282238Z 

282300Z 

282317Z 

290100Z 

290115Z 

290230Z 

290314Z 

290314Z 

290358Z 

Remarks 

USSAG BLUE CHIP added to secu.re 

voice conference. 

CINCPACFLT added to secure voice 

conference. 

CINCPACAF added to secure voice 

conference. 

CHFLTCOORDGRP at NKP denied use 

of Fleet Flash Net (W) until 

290110Z. Reason unknown. 

CRICKET 01 launched. 

CRICKET 02 launched. 

CRICKET 01/02 in orbit area.* 

CRICKET 01 primary. 

Beginning of interference on radio 

nets. See TAB D for complete 

listing. 

439L undersea cable, Vung Tau RVN-

1 

2 

3 

4 

- 5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

Thailand out due to enemy action 20 

or abandonment of facilities at 21 

Vung Tau. 

CHFLTCOORDGRP at NKP denied use of 

Fleet Flash Net (W) until 290433Z. 

22 

23 

24 

This was due to the fact that RADM 25 

Benton wanted access to FFN(W) while 26 

.at the ECC DAO Saigon and the keying 27 

line was routed via 439L. 

CRICKET 01 has pressurization 

28 

29 

difficulties and CRICKET 02 assumes 30 

orbit. 31 

*Direct quote from CRICKET log; however, probably means 02 enroute. 
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April 
DTG 

290459Z 

290500Z 

290505Z 

Remarks 1 

2 

Conversation between PERFUME, 3 

CRICKET, and BLUE CHIP. "CRICKET, 4 

BLUE CHIP. Inquire where the helos 5 

are please." 6 

"PERFUME, CRICKET. Over." 7 

"CRICKET, PERFUME. Over." 8 

"This is BLUE CHIP, CRICKET. Go 9 

ahead." 10 

"This is PERFUME. Interrogative do 11 

you have helos airborne. Over." 12 

BLUE CHIP. "He los are airborne. Is 13 

that affirmative." 

"This is PERFUME. Affirmative. 

Over." 

BLUE CHIP. "Roger." 

BLUE CHIP. "What time off CRICKET." 

NOTE: Total misunderstanding by 

all concerned of what each station 

transmitted. 

MIST 43 checks in with CRICKET and 

departs 26.5 VFR. NOTE: Example 

of unnecessary clutter on the HF 

command net. 

ADM Gayler to MGEN Archer. "We've 

got to do something about the comm 

between CRICKET and the choppers. 

If that aircraft can't contact them, 

I think you should check out your 

other one and take whatever action 

C-5-3 
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April 

DTG 

.290510Z 

290531Z 

290545Z 

290610Z 

290633Z 

290954Z 

291020Z approx 

291048Z 

291100Z approx 

Remarks 

you must because we can't live 

with this situation of being unable 

to talk to them." NOTE: First 

helo, carrying BGEN Carey went 

"feet dry" at 290520Z. There were 

no choppers "feet dry" at OSOSZ. 

CRICKET 02 HF radio fades. CRICKET 

01 begins to relay and continues 

until 290954Z. 

CRICKET's first contact with 

ILLUSION (CTF 76) on UHF (helo 

control frequency). 

CRICKET's first contact with ICE 

PAC (TACC on BLUE RIDGE) on UHF 

(helo control frequency). 

CRICKET's first contact with ICE 

PACK on HF. 

CRICKET's first contact with 

ILLUSION on HF. 

CRICKET 03 on station in area. 

Secure voice between AMEMB and 

SECORD out. 

Embassy confirms VHF, HF, and 

FM contact with CRICKET. 

At sunset, CGSF encounters problems 

communicating via HF from DAO com-

pound to ILLUSION (TACC aboard USS 

BLUE RIDGE) • Problem appears to be 

poor antenna assignment on BLUE 

RIDGE and poor coordination of 

frequency changes. 
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April 

DTG 

291109Z 

291140Z approx 

291230Z approx 

291300Z approx 

291600Z approx 

291754Z 

Remarks 

Satellite terminal TSC-54 in DAO 

compound fails due to power 

fluctuation. 

BLUE CHIP: " we got so many 

people chattering on the channel, 

Cunningham and people like that, 

that we can't get through ... " 

BLUE CHIP: ."PAC, we have a 

frequency congestion, with one of 

the terminals •.. we have been able 

to determine ... apparently is from 

Hawaii, a terminal call sign 

Cunningham. We've asked him to 

stay off the air but he is still 

cluttering it up. Our informal or 

unofficial word it is FMFPAC ... " 

NOTE: Cunningham was BGEN Carey's 

rear echelon onboard ship. 

NMCC places commercial call to 

Saigon. Saigon commercial operator 

states she hasn't had contact with 

any American installation for 3 or 

4 days. On 16 May 75, MGEN Smith 

and COL E. H. Graham stated that 

commercial telephones continued 

to function until at least 291400Z. 

Satellite terminal TSC-54 at 

DAO destroyed. 

CRICKET 04 on station in area. 
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April 
DTG 

291855Z 

291937Z 

292010Z 

300034Z 

SECRET 

Remarks 1 

PACOM sends Presidential message to 
2 

3 
AMB Martin via BLUE CHIP and CRICKET. 

See TAB E about diplomatic post 
4 

secure-

teletype useage. 
5 

Embassy Saigon destroying comm gear. 
6 

Transmits last message. 
7 

8 
CRICKET 01· (second sortie) on station 

in area until 300007Z. 
9 

Secure voice conference concluded. 
10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 
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TAB A 

TAB A TO APPENDIX 5 TO ANNEX C TO NEMVAC SURVEY REPORT (U) 
TRANSMISSION OF PLANS (U) 

1. tlltThe following messages dealing with plans were received 

by COMSEVENTHFLT from USSAG/7AF: 

DTG 

a. 090435Z Apr 75 

b. 171130Z Apr 75 

c. 180905Z Apr 75 

d. 181230Z Apr 75 

e. 220930Z Apr 75 

f. 230441Z Apr 75 

g. 241145Z Apr 75 

h. 270635Z Apr 75 

i. 171130Z Apr 7,5 

j. 220930Z Apr 75 

TOTAL 

No. of Sections 

22 

22 

20 

27 

23 

11 

17 

08 

22 

23 

195 Sections 

PREC 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

2 ..... Under ideal conditions it takes approximately 15 minutes 

to transmit/receive one (1) section of a message with a 100 

words/minute teletype equipment. Using the data above it would 

take 48.75 hours (2 days) of circuit time to transmit/receive 

the above messages under optimum HF conditions. Because of 

poor HF conditions many sections required retransmission as 

many as 3 times. It required Guam almost 3 days to transmit 

a 27 section message before all afloat addees receipted for 

all sections. In order to save circuit time the following 

methods were used to readdress any lengthy message to afloat 

units by COMSEVENTHFLT: 

a. CAMS Guam was directed by message to readdress messages to 

afloat units from COMSEVENTHFLT directly from NAVCOMPARS 
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precluding the need for COMSEVENTHFLT to process the 1 

tape necessary to transmit these messages via COMPARS for 2 

further routing to afloat units. 3 

b. Due to the command ship's satellite communications 4 

facility not being affected by poor HF propagation conditions, 5 

messages addressed to ships in close proximity to the 6 

command ship were processed there for distribution and 7 

delivered via helo. 8 

3. lit Several problems were encountered concerning transmission 9 

of changes to plans, each one using excessive circuit time. 10 

a. One case concerns correcting the DTG of two sections of 11 

a multi section message. Instead of just correcting the DTG 12 

the entire section was transmitted as a corrected copy. This 13 

required addees to notice not only the change in DTG, but 14 

caused a need t~ read the entire message to check for 15 

further corrections in the text. 16 

b. The second case involves the transmission of an entire msg 17 

USSAG 220930Z (22 sections) which contained several changes. 18 

The changes could have been sent as a separate message having 19 

not more than 3 sections. This would save addees the time 20 

required to read all 22 sections in order to locate the 21 

changes involved. 22 

c. A tremendous amount of circuit time would have been saved 23 

in the case of messages requiring readdressal if the 24 

originators of these messages had addressed all required 25 

addees on the first transmission. The failure to do this 26 

required several long sections to be retransmitted for 27 

action to proper addees. 28 
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TAB B 

T~B B TO APPENDIX 5 TO ANNEX C TO NEMVAC SURVEY REPORT (U) 
MESSAGE FLOW (U) 

l 

2 

3 

1. • During the execution of "FREQUENT WIND" Option IV, there 4 

were significant increases in the number of messages handled by 5 

Seventh Fleet ships, accompanied by an escalation in the 6 

precedence of these messages. 7 

a. Seventh Fleet command ship had an increase of 40% over 8 

normal message volume. 9 

•, (1) The number of messages handled is shown in Enclosure 1. 10 

Of significance is the increase in FLASH messages on 11 

29 April 1975. 12 

(2) The handling times for outgoing messages are shown in 13 

Enclosure 2. The chart also shows the percentage of 14 

messages in each precedence category. 15 

(3) The average incoming message handling times are shown 16 

for FREQUENT WIND and compared to exercises in Enclosure 3. 17 

b. CTF 76 reported that the Task Force flagship's normal 18 

volume of traffic is less than 500 messages send and receive 19 

per day with 80 percent of these ROUTINE or PRIORITY 20 

precedence. For eight days prior to FREQUENT WIND execution, 21 

the volume increased to over 1500 messages per day with over 22 

45 percent of these FLASH or IMMEDIATE precedence and 23 

approximately 20 percent multi page operation orders, plans, 24 

or intelligence reports. On executipn day, the volume was 25 

over 2,200 messages with about 70 percent FLASH or IMMEDIATE 26 

precedence. 27 

-- C-5-B-1 

~'f''liti 



2. (U) Enclosure 4 is a chart showing the backlogs that 

existed at Naval Communications Stations Guam and Honolulu 

prior to the operation. 

3. (U) Enclosures 5 and 6 show the total amount of messages 

proce-ssed by LDMX to CINCPAC and the average handling times 

for incoming messages respectively. 
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TAB E 

TAB E TO APPENDIX 5 TO ANNEX C TO NEMVAC SURVEY REPOR~ __ (Yl 
DIPLOMATIC POST SECURE TTY (U) 

1 

2 

3 

The diplomatic communications circuit usage was very light. 4 

15 messages in 24 hours were sent during the evacuation of Saigon 5 

(same comment applies to evacuation of Phnom Penh), even 6 

though it did provide a real time path between the Embassy 7 

and the Task Force Commander. It had been expected that this a 

circuit would provide a secure means for direct liaison between 9 

the on-scene evacuation commander and the embassy being 10 

evacuated. In both of these cases however, most of the 11 

information about the conditions at the Diplomatic Post were 12 

received via higher military authority or via non-secure voice 13 

radio circuits (either direct or relayed). It should be con- 14 

sidered that traffic loading on this circuit is a function of 15 

command relationships. 16 
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ANNEX D 1 

ANNEX D TO NEMVAC SURVEY REPORT (U) 2 

FORCE COMPOSITION/DISPOSITION (U) 3 

.... REFERENCES: a. USSAG CONPLAN 5060V. 4 

b. COMUSSAG/7AF 181230Z Apr 75, Subj: OPLAN 5 

(OPTION IV) - FREQUENT \VIND (C) . 6 

c. CTG 79.1 191541Z Apr 75, Subj: 7 

CTG 79.1 OPLAN 2-75 (FREQUENT WIND) (C) 8 

d. 9th MAB Serial 02All075, 20 Apr 75, Subj: . 9 

Helicopter Intelligence Study and Selected 10 

Photography 11 

e. COMUSSAG/7AF 272023Z Apr 75, Subj: 12 

FREQUENT WIND Alert Fragmentary Order (C) 13 

f. CTG 76. 4 280055 Apr 75, Subj: FREQUENT NINO 14 

Helicopter Ship to Shore Plans (C) 15 

g. CTU 79.1.2 281754 Apr 75, Subj: CTU 79.1.2 16 

OPLAN 1-75 Frag Order 01-75-FREQUENT WIND (C) 17 

h. CTG 79.1 290446 Apr 75, Subj: FREQUENT WIND 18 

Execute Order (S) 1S 

i. CTU 79.1.2 290452Z, Subj: CTU 79.1.2 OPLAN 2t 

1-75 Frag Order 2-75-FREQUENT WIND (C) 2~ 

(C) The attached appendices provide a detailed recap of FREQUENT 2; 

WIND force composition, disposition, and readiness. Included are 2: 

appendices on TACAIR/Support aircraft (USAF a.nd USN) , 7th Fleet 2-

ships, the Ground Security Force (GSF) operations (including 2 

helicopter operations), and a discussion of force alert readiness 2 

and L-hour. 2 

APPENDICES 2 

1 TACAIR/Support Aircraft 2 

2 - Seventh Fleet Ships 3 

3 - Ground Security Force Operations 

4 Force Readiness 
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APPENDIX 1 

APPENDIX 1 TO ANNEX D TO NEMVAC SURVEY REPORT (U) 

TACTICAL AIRCRAFT OPERATIONS 

1. -The overall 'employment of tactical fighter/attack air

craft \vas specified by USSAG CONPLAN 

I 2.- Tactical direction of all !)SAF/USN tactical aircraft 

was exercised by USSAG when "Feet Dry~" OPCON of Navy TJI.CAIR 

1 

2 

3 

4 

5 

6 

7 

8 

was exercised· by 7th Fleet. The Airborne Mission Commander (AMC) 9 

onboard the ABCCC aircraft (CRICKET) operated as an extension 

of USSAG with specific authorities delegated by COMUSSAG. 

3. (S) The duration of the expected evacuation was estimated 

10 

ll 

in the OPLAN to be 12-14 hours with TACAIR required on station 1: 

at L-Hour and provided continuously throughout the evacuation r: 

period. The basic plan directed TACAIR to be provided in two- 1: 

hour blocks starting with USAF aircraft followed by USN forces 1 

and alternating thereafter. During the actual execution, this l 

sequence was reversed such that USN TACAIR provided the first 

two-hour block. Maximum anticipated utilization specified 

in the plan required launch of 10 aircraft as 1 hour plus 

45 minute intervals during daylight hours. 

4 .... TACAIR forces included units from two USAF tactical 

fighter wings based in Thailand and two CVAs assigned to CTF 77 

located approximately 30 miles southeast of Vung Tau, RVN. 

Specific A-7 forces listed in the basic plan consisted of 

16 USAF A-7s, including ··4 A-7s for SAR operation. A maxi-

mum of 30 USN A-7 aircraft were tasked. F-4 forces included 

40 USAF F-4s. These force levels were subsequently altered 

in the changes to the basic plan. Some of these changes 
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occu~red relatively late in the planning cycle as a result of 

JCS/CINCPAC direction that the numcer of TACAIR sorties should 

be approximately doubled in response to the threat. The 

actual Frag Order directed sorties as follows: 

USAF· 

94 F-4 

20 A-7 

USN 

16 F-4 

68 A-7 

16 A-6 

16 F-14 

1 

2 

3 

4 

5 

6 

7 

8 

9 

Change 5 to the Frag Order modified some event times and 

aircraft recovery destinations. 

10 

11 

5. (S) The mission/function of TACAIR was to provide suppress- 12 

ion of hostile fire directed against US Forces engaged in the 13 

evacuation operations. Helicopter escort was also required. 14 

Strike, MIGCAP; and WILD WEASEL capabilities were also to be 15 

provided. 16 

6. Ill Operating procedures and restrictions were as specified 17 

in the Rules of Engagement. (See Annex F) 18 

7 .• .Munitions fo:c USAF TACAIR were as sp~-i~d 19 

iand included 20 

principally CBU, unguided GP bombs, 20mm (HEI) ammo; AIM-7/9 21 

air-to-air missiles and guided bombs. 22 

8 .... Execution of the FREQUENT WIND TACAIR operations was 23 

essentially as planned, except as noted below. There were no 24 

gaps in TACAIR coverage. USAF and USN flew 127 and 177 sorties 25 

respectively. No USN ordnance was expended. The only USAF 26 

ordnance expended (1 AGM-45, 2 CBU-58 and 2 CBU-71) by TACAIR 27 

forces was at about 290826Z by an F-4 WILD WEASEL flight against 28 

a 57mm AAA site approximately 10 miles northeast of Saigon. 29 

Chronology of key TACAIR events began at 281745Z when USSAG 30 

directed FREQUENT WIND forces to assume a 1-hour alert 31 
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posture. USSAG's message 282325Z directed launch of all 1 

USAF support aircraft for L-Hour of 290300Z and further 2 

directed a withhold of all TACAIR. At 290251Z USSAG passed 3 

CINCPAC's order to execute Option IV and establish L-Hour 4 

as 290300Z for TACAIR timing references. CINCPAC verbally 5 

directed launch of helicopters at about 290328Z. Accordingly, 6 

at 290350Z USSAG subsequently directed the launch of Navy 7 

TACAIR with helicopters scheduled to arrive 15 minutes after 8 

TACAIR was on station. In view of the fact that the first 9 

2-hour block of TACAIR had largely expired when the launch was 10 

executed, USSAG directed that the first TACAIR be provided by 11 

fleet resources. Accordingly CTF 77 reported launching of the 12 

first fleet sorties (EW, MIGCAP, TANKER) at 290400Z. The first 13 

USN TACAIR (A-7s) were launched at 0415Z. The employment of 14 

TACAIR starting with fleet resources first was the only signi- 15 

ficant departure from the basic plan which had scheduled the 16 

first block of TACAIR sortie to be provided from USJI..F bases 17 

in Thailand. In view of the large number of evacuees and the 18 

protracted number of TACAIR protective sorties needed, both 19 

USSAG/7AF and CTF 77 generated considerably more sorties than had 20 

been planned in the Frag Order. USAF TACAIR was aerial refueled 21 
• 

by KC-135. KA-6 tankers were available for USN TACAIR refueling 22 

as, required. Following the last evacuation helicopter arriving 23 

"Feet Wet" at 300011Z, the last Navy TACAIR recovered at TF 77 at 24 

300115Z. In summary, there were no significant problems 25 

associated with TACAIR operations in support of FREQUENT WIND. 26 

27 

28 

29 

30 

31 
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APPENDIX 2 

APPENDIX 2 TO ANNEX D TO NEMVAC SURVEY P£PORT (U) 

SEVENTH FLEET SHIPS: COMPOSITION, DISPOSITION, ACTIONS (U) 

1 .... General. On 18 April 1975 virtually all of the Seventh 

Fleet ships which ultimately comprised the armada off Vung Tau 

were in various ports throughout WESTPAC (see Tab A). Many of 

1 

2 

3 

4 

5 

6 

these vessels had entered port within the previous 24 hours, 7 

having been at sea for 3-4 weeks, awaiting and finally executing 8 

the EAGLE PULL evacuation of Phnom Penh. Upon receipt of the 

alerting orders to assume a 24-hour response time, the units 

comprising ARG Alfa and ARG Bravo got underway the evening of 

18 April and proceeded toward Vung Tau (see T~b B for force 

9 

10 

11 

12 

composition). ARG Charlie was not yet constituted, but amphibi- 13 

ous ships which had just arrived from CONUS as the scheduled 14 

relief units for most of Alfa and Bravo were in port in Okinawa 15 

or Japan. Elements of the USMC 3rd Battalion, 9th Marines which 16 

had remained in Okinawa, embarked in USS Denver and USS Duluth 17 

and they set sail to rendezvous with other ARG Charlie vessels 18 

in the vicinity of Vung Tau. Since there was no LPH or other 

major helicopter platform among these newly arrived amphibious 

units, on 17 April JCS had directed reconfiguration of the 

attack carrier Midway for helicopter operations, as had been 

done with the CVA Hancock for ARG Bravo. The unique facet of 

the Midway operation was the embarkation of 10 US~ heavy lift 

helicopters from Thailand, thereby employing the majority of the 

Pacific Command's heavy lift assets in the FREQUENT WIND task 

force. By 24 April the three ARG's were in position off Vung 

Tau, less two trailing ships of ARG Charlie, and they \'lere 

joined by two attack carrier strike groups (Coral Sea and 

Enterprise) and the Seventh Fleet flagship, uss Oklahoma City. 

Additionally, the flagship of the amphibious commander (CTF 76), 
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uss Blue Ridge, and ships of the Seventh Fleet Mobile Logistics 1 

2 

3 

4 

Support Force (MLSF) joined the Vung Tau armada, along 1d. th ~lSC 

vessels which were already in Saigon or offshore in the vicinity 

of Vung Tau. It is significant to note that the fourth attack 

carrier, Enterrrise, was available as a result of having been 5 

delayed from her scheduled outchop from WESTPAC in anticipation 6 

of the evacuation of Vietnam. 7 

a. ~At 2145Z on 18 April, CINCPAC directed all forces to 8 

assume a 6-hour alert posture upon arrival off Vung Tau. The 9 

task force commander reported attainment of the 6-hour alert 10 

on 24 April. At 1455Z on 27 April CINCPAC directed all forces 11 

to advance the readiness posture to a 1-hour response, which 12 

was subsequently relaxed again to 6 hours at 0310Z on 13 

28 April. The task force moved out from the coastline at 14 

night during the relaxed periods and back in to the optimum 15 

launch point just outside RVN territorial waters (3NH) by 16 

first light the next day. Ry the time CINCPAC issued the 17 

1-hour alert for first light on 29 April, the situation had 18 

deteriorated ashore to the point where NVA/VC long-range 19 

artillery from the Vung Tau peninsula had to be considered. 20 

As a result, inward movement of the task force was adjusted 21 

to place the forward-most elements of the formation at least 22 

17 NM offshore. This precaution complemented actions taken 

earlier by CTF 76 on 21 April which included relocation of 

the destroyer protective force to the north to counter a 

growing NVA KOMAR threat. 

b. (S) Although the 1-hour response requirement established 

for first light on the 29th was geared toward a maximum 

C-130 fixed wing operation, the disposition of the task 

force remained oriented for executing Option IV, the all

helicopter evacuation. This had no detrimental effect on 
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TACAIR response capability from the carriers since they were 

positioned beyond the amphibious forces for all options and 

the additional distance for jet aircraft was negligible. In 

this disposition the three amphibious ready groups, princi-

pally the major helicopter decks, were assigned individual 

12NM by 30NM rectangular operating areas, oriented perpen-

dicular to the coastline and parallel to each other (see 

Tab C) . Contiguous to the land end of these helicopter 

carrier operating areas were six smaller areas assigned to 

the amphibious ships with helo platforms and wet wells for 

landing craft. The MSC ships were stationed in a holding 

area to the southeast of the amphibious shipping with 

instructions for four of the ships to relocate to recovery 
# 

anchorages as close to the wet-well ships as practicable on 

execution of Option IV, and for the remaining MSC ships to 

move to a waiting area immediately southeast of the wet-well 

ships. This latter adjustment would provide for the most 

expeditious movement of evacuees from the helicopter-capable 

ships to the MSC ships using the small landing craft in 

shuttle fashion. The MSC vessels were the primary vehicles 

for transporting the evacuees to designated safe havens. 

In addition to the MLSF ships holding to seaward of the 

carriers, USS Peoria (LST-1183) was positioned about half 

way between the helicopter platforms and the mouth of the 

Saigon River to act as a Search and Rescue unit for the 

evacuation helicopters. 

2. til Execution. The composition and disposition of the 

Kaval force did not vary substantially from the pre-execution 

situation described above. In spite of the larger than planned 

numbers of evacuees brought out by the USMC and USAF helicop-

ters, the composition of the task force proved to be adequate 
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and the disposition of the ships provided the flexibility and 1 

capability to accomplish the task successfully. While the 2 

functioning of the various elements went according to plan 3 

throughout the 24-hour evacuation operation, there were two 4 

events or factors worth highlighting. On~ of these was devised 5 

by the fleet planners of the operation and enhanced the control 6 

and smoothness of evacuee flow. The other, while considered in 7 

the planning phase, could not be planned for in detail and was 8 

counterproductive to control. 9 

a .... In the first instance, it was determined early in the 10 

preparatory stages that the amphibious landing craft, the 11 

"Mike" boats, were much too big and too heavy to be used 12 

alongside the MSC ships' fragile accommodation ladders. 13 

Since the plan called for use of the Mike boats to transfer 14 

evacuees from the wet wells of the helo platforms to the 15 

large capacity MSC vessels, a means to get the evacuees off 16 

the Mike boats and onto the MSC ships safely was essential. 17 

The solution was the employment of the large, flat causeways 18 

used to bridge the final yards between the ramp of a beached 19 

LST (Landing Ship Tank) and the shore. The LST's splashed 20 

their causeways near the MSC ships, maneuvered them alongside 21 

and secured them to the deep-draft vessels, creating an 22 

intermediate floating "pier" on which the accommodation 23 

ladder could rest solidly and alongside which the Mike.boats 24 

could tie up and easily discharge evacuees. A bonus feature 25 

of the causeway concept was that it provided an excellent 26 

opportunity for USMC security elements to sanitize the 27 

evacuees of weapons and other contraband. 28 

b. ~The second unusual factor in the operation was the 29 

undisciplined arrival of 65,000 fleeing Vietnamese in RVNAF 30 

helicopters, light fixed wing aircraft and boats. The large 31 
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numbers in general and the determination of RVNAF pilots in 

particular constituted a hindrance to the planned flow of 

us helicopters and FREQUENT WIND evacuees. The Vietnamese 

helicopters defied control and safety by "cutting out" US 

helicopters on final approach. Many ditched alongside US 

Navy ships, one crashed into the side of USS Blue Ridge and 

others were jettisoned over the side of Navy ships after 

discharging refugees. One Vietnamese pilot voluntarily 

flew abandoned RVNAF helicopters from vitally needed deck 

1 

2 

3 

4 

5 

6 

7 

8 

9 

spots and ditched them alongside in the water. He and other 10 

refugees were rescued from the sea by organic small boats 

normally used to carry US seamen from anchorages to shore. 

While skill and desperation were evident in nearly equal 

measure in the RVNAF pilots, the timing and magnitude of 

their exodus were the crucial factors impacting on FREQUENT 

WIND operations. The airmanship of the American air crews 

and the efforts of flight deck personnel preserved success 

in the face of this interference. 

c .• \'lhile the disposition of the ships, the use of the 

causeways and the proximity to the coastline were well

thought-out elements of the plan, i·t became obvious that 

the convenience and simplicity of the causeways were 

attracting an unmanageable number of impromptu refugees. 

A carefully balanced consideration of route distances for 

US helicopters and shore separation to avoid over-saturation 

of refugee handling capability was required. In the FREQUENT 

WIND case, the priority to favor minimum evacuation dis

tances prevailed and the task force did not begin withdraw

ing to a distance out of practical reach of small craft 

until the planned operation was complete. The costs for 

this proximity to the LZ's were borne without unacceptable 
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interference to the evacuee flow, but the delays incurred 

coubtlessly prolonged the overall operation and in one 

related case resulted in the loss of a US helicopter due to 

fuel starvation. 

Tabs 

A - Location of All Seventh Fleet Ships on 18 April 1975 

B - FREQUENT \"liND Force Composition 

C - Force Disposition Off Vung Tau 
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LOCATION CODE 
1 SUBIC BAY 

USS MIDWAY (CVA-41) 
USS OKINAWA (LPH-3) \ 
USS VANCOUVER (LPD-2) 
USS THOMASTON (LSD-28) J ARG ALFA 
USS PEORIA (LST-1183) . 
USS BLUE RIDGE (LCC-19) 
USS DUBUQUE (LPD-8) - ARG BRAVO 
USS STODDERT (DDG-22) ~ 
USS KNOX (DE-1052) . . , 
USS COCHRANE (DDG-21) 
USS H.P. WILSON (DDG-7) 
USS WORDEN (DLG-18) 
USS ROWAN (DD-712) 
USS R.B. ANDERSON (DD-786) 
USS GURKE (DD-783) 
USS J.P. JONES (DDG-32) 

2 MANILA 
USS ENTERPRISE (CVAN-65) 
USS REASONER (DE-1063) 

3 SINGAPORE 
USS HANCOCK (CVA·l9) - ARG BRAVO 
USS KIRK (DE-1013) 
USS COOK (DE-1087) 

4 HONG KONG 
USS DURHAM (LKA-114) 
USS FREDERICK (LST-11&4) 

5 OKINAWA 

ARG BRAVO 

'. 

USS DENVER (LPD-9) l 
USS DULUTH (LPD-6) 
uss MOBILE (LKA-113) I ARG CHARLIE 
USS MT VERNON (LSD-39) 
USS TUSCALOOSA (LST-1187) 
USS BARBOUR COUNTY (LST-1195) 

6 IWAKUNI (NUMAZU) 
USS ANCHORAGE (LSD-36) 

7 AT SEA 
USS OKLAHOMA CITY (CLG-5) - ENR SUBIC 
USS CORAL SEA (CVA-43) 
USS GRIDLEY (DLG-21) 
USS MEYERKORD (DE-1058) 

.,USS BAUSELL (DD-845) -., 
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TAB B 

TAB B TO APPENDIX 2 TO ANNEX D TO NEMVAC SURVEY BEPORT (U) 

FREQUENT WIND FORCES: TASK FORCE ORGANIZATION OF SEVEliTH FLEET 

SHIPS (U) 

l. • CTF 76. Commander Amphibious/Special Task Force, Seventh 

Fleet: RADM D. B. Whitmire. 

Task Org 

TG 76.0 

Tll 7 6. 0. 3 

TU 76.0.9 

TG 76.3 

TG 7 6. 4 

TG 76.5 

Ship Remarks 

USS Blue Ridge (LCC-19) CTF 76 EMB; SPECOPS 

and Corrunand Grp 

USS Barbour Country (LST-1195) Special Forces 

USS Tuscaloosa (LST-1187) 

USS Ramsey (DEG-2) 

USS Midway (CVA-41) 

USS Rowan (DD-782) 

USS R.B. Anderson (DD-786) 

USS Cochrane (DDG-21) 

USS Stoddert (DDG-22) 

USS J. P. Jones (DDG-32) 

USS H. B. Wilson (DDG-7) 

USS Cook (DE-1083) 

USS Kirk (DE-1087) 

USS Okinawa (LPH-3) 

USS Vancouver (LPD-2) 

USS Thomaston (LSD-28) 

USS Peoria (LST-1183) 

USS Hancock (CVA-19) 

USS Dubuque (LPD-8) 

USS Durham (LKA-114) 

USS Frederick (LST-1184) 
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USAF Helo's EMB 

Area Defense Group 

ARG ALFA 

ARG BRAVO 
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Task Org 

TG 7 6. 9 

Ship 

USS Duluth (LPD-6) 

Remarks 

ARG CHJ,RLIE 

1 

2 

USS Denver (LPD-9) 3 

USS MT Vernon (LSD-39) 4 

USS Mobile (LKA-113) 5 · 

uss Anchorage (LSD-36) Did not Arr on Sta 6. 

2 .... CTF 77. Commander Attack Carrier Striking Force, Seventh 7 

Fleet: RADM R. P. Coogan. 

Task Org 

TU 77.0.1 

TU 77.0.2 

TG 77.5 

TG 77.7 

Ship 

USS Worden (DLG-18) 

uss Gurke (DD-783) 

USS Gridley (DLG-21) 

uss Bausell (DD-845) 

USS Coral Sea (CVA-43) 

USS Myerkord (DE-1058) 

USS Enterprise (CVAN-65) 

USS Knox (DE-1052) 

Remarks 

AAW Picket 

PIRAZ 

CTF 77 EMB 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

USS Reasoner (DE-1063) 18 

NOTES: 19 

1. \'!hile not a part of FREQUENT WIND forces, USS Oklahoma City 20 

(CLG-5), Commander Seventh Fleet, embarked, was in the immediate 21 

vicinity of TF 76 and her firepower was made available to CTF 76, 22 

if desired. 23 

2. There were nine TF 73 MLSF ships in the vicinity of Vung Tau 24 

providing support, as required. 25 

3. There were 11ight MSC ships participating in the evacuation, 26 

but not under the OPCON of COMSEVENTHFLT. 2 7 
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APPENDIX 3 

APPENDIX 3 TO ANNEX D TO NEMVAC SURVEY REPORT (U) . 2 

GROUND SECURITY FORCE OPERATIONS (U) 3 

1 .• General. On 26 March 1975, the 9th Marine Amphibious 
or: 
"' t ,, 

4 

Brigade, commanded by Brigadier General R. E. Carey, was 5 

activated for planning contingency operations, as directed. 6 

Initially, the 9th MAB consisted of the 33d and 35th Marine i 

Amphibious Units (MAU). On 11 April 1975, the _MAB reported to < 

CTF 76 for planning operation TA~ON VISE (subsequently renamed 

Operation FREQUENT WIND). On 13 April 1975, the 31st MAU was 

placed under OPCON of the Brigade. On 18 April 1975, the 9th 

MAB was reorganized into a doctrinally structured Marine Amphib-

' ious Brigade (MAB) consisting of a Headquarters, Regimental 

Landing Team (RLT-4), Provisional Marine Air Group (PROVMAG-39) 

and a Brigade Logistic Support Group .CBLSG), with an additional 

unit functioning as a security force for MSC shipboard security. 

On 20 April 1975, the 9th MAB reported to CTF-76 for operations 

'-;( in support of the COMUSSAG/7AF1 TAB A graphically 
' 

portrays the 9th MAE organization. ' 

2. ~Ground Security Force Planning. 

a. -In viewing the overall Vietnam evacuation zone, 9th 

}ffiB naturally focused their planning primarily on Saigon. 

Under study were the DAO compound, Tan Son Nhut area, Newport 

Docks, and about twelve or thirteen roof tops throughout 

Saigon which required small security teams.· These were 

planned for evacuation by Air America helicopters to other 

military evacuation processing centers. To indicate the 

unpredictable situation, at first the pla~·called for less 

than 100 people to be evacuated from the Embassy. Can 

Tho also became a requirement and was planned for accord-

ingly. Further, Vung Tau remained an area of possible 

employment throughout 9th MAB planning. 
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b. In general, setting the stage for the size of force which 

was finally employed, the following assessment I~ as made. It 

was planned to employ up to two battalions in the DAO/Air 

America complex; in reality, two separate complexes but 

treated as a single-complex. The Newport Docks area required 

a battalion, the roof tops called for approximately five-man 

teams on each of the twelve or thirteen roof tops and no 

ground security force was planned for the u.s. Embassy 

because they had a Marine security guard detachment there. 

At Can Tho, it was planned for one or two companies, depending 

upon the threat, and for Vung Tau, from one battalion to a 

brigade was planned. The planning considerations for the 

application of force for each of these areas and options 

depended upon the .estimated hostile threat. The prime 

consideration in HAB planning \'las the protection of U.S. 

citizens requiring evacuation, with crowd control and 

other security considerations secondary. 

c. As planning progressed, there developed a keying on the 

DAO/Air America complex. Newport was of lesser potential 

by comparison; it was planned for, but the concentration was 

on the DAO/Air America complex. Four basic options for the 

DAO/Air American complex were planned as follows: 

(1) Employ one battalion in the DAO complex, to include 

the annex, with five landing sites and the capability 

of landing 12 helicopters simultaneously. 

(2) Option one plus the employment of a battalion 

command element and a rifle company, with the option 

of building up to a full battalion if necessary, into 

the Air America compound. The additional force was 

primarily for security purposes to cover the evacuation 

of the DAO compound. 

D-3-2 

,.:~ ...... • 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

ll 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 



-
(3) Employ only two companies of grmmd security force 

within the DAO compound. This was a minimal application 

of force to meet a situation of negligible threat or 

with only a small number of evacuees. 

(4) Employ no ground security force at all. 

d. Ultimately, following a radio conversation between the 

Commanding General, 9th MAB, and Col TAYLOR, his deputy 

commander on the scene at the compound the morning of 

29 April, it was decided to employ one battalion in the 

DAO complex and to be prepared to deploy the additional 

force for the Air America compound. This proved to be 

an adequate application of force, and 9th MAB did not 

have to put the additional company and battalion command 

element in the Air America compound. A key point in 9th 

MAB planning was flexibility with the plan structured 

for a "worst case" situation. 

e. Command Relationships. 

(1) The Command Relationships generally adhered to 

established lines for the GSF. 

(2) During planning. 

.... 

(a) American Embassy/DAO Saigon determined the 

basic NEMVAC requirements for RVN and identified 

them to COMUSSAG/7AF. 

(b) COMUSSAG/7AF designated by CINCPAC as 

coordinating authority for NEMVAC operations in 

RVN and coordinated planning with Naval Forces 

through CINCPACFLT. 

(c) CTF-76 designated On-Scene Commander. 

(d) CTF-79 (III MAF) activated CTG 79.1 for planning • 

D-3-3 

1 

2 

3 

4 

s 

6 

7 

8 

9 

10 

ll 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 



-
(e) CTG 79.1 (9th MAB) reported to CTF 76 for 

planning, as directed. 

(f) RLT-4 (CTU 79.1.2) BLSG (CTU 79.1.3) PROVMAG 39 

(CTU 79.1.4) and Amphibious Security Forces 

(CTU 79.1.7) reported OPCON to 9th MAB (CTG 79.1). 

(3) During Operations. 

(a) American Embassy/DAO advised COMUSSAG/7AF of 

need to conduct evacuation operations and number 

of evacuees, method of evacuation, loading points, 

and requirements for a Ground Security Force. 

(b) CINCPAC assigned Naval Forces through CINCPACFLT 

to support USSAG/7AF in the conduct of NEMVAC opera

tions in RVN. 

(c) USSAG/7AF 1 based on request from AMEMB/DAO Saigon, 

requested from CINCPAC the forces considered necessary 

to conduct the evacuation and assumed operational 

control of the Ground Security Force (GSF) assigned 

to RVN NEMVAC operations by CINCPACFLT when physically 

located ashore. 

(d) CTG 79.1 reported OPCON to CTF-76 when directed 

by CTF-79. 

(e) CTG 79.1, as designated Ground Security Force 

Commander (GSFC), was responsible for all operations 

ashore and the security of all designated personnel 

and evacuation installations located within the area 

of operations ashore. 

(4) The established command relations for operation 

FREQUENT WIND essentially provided the GSF commander the 

lines of command and control necessary to properly 

accomplish his missions. The one major exception to this 

arrangement was the failure of CTF-76 to authorize 
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DIRLAUTH by CTG 79.1 with COMUSSAG/7AF. Such liaison 1 

would have facilitated GSF planning. 2 

3. tit Advance Liaison and Reconnaissance (U). 3 

a. Advance Command Element. 4 

-
(1) On 19 April 1975, a Ground Security Force (GSF) 5 

Advance Command Element, consisting of the Deputy GSF 6 

Commander, Colonel Taylor; GSF Communications Officer, 7 

Lieutenant Colonel Verdun; GSF Air Officer, Major Cox; 8 

and two Explosive Ordnance Disposal (EOD) men, proceeded 9 

to Saigon to initiate liaison with the American E~~assy 10 

and the Defense Attache Office (DAO) and to conduct ll 

detailed reconnaissance of the proposed helicopter 
12 

landing zones (HLZ) and fixed wing evacuation loading 13 

sites. This Advance Command Element subsequently was 
14 

expanded by the addition of HLZ control teams and 
15 

communicators. 
16 

(2) At the embassy, liaison was conducted with Mr. 
17 

Jacobsen, Special Assistant (Field Operations), Mr. 
18 

Garrett, Chief, Office of Security, and Major Kean, 
19 

USMC, Commanding Officer of the Marine Corps Security 
20 

Guard Company, Hong Kong, which is the parent administra-
21 

tive unit of the Saigon Embassy security guards. The 
22 

primary purpose of liaison with the embassy was to: 
23 

24 
determine the number of Americans to be evacuated, 

25 
ensure effective communication links between the 

26 
embassy and DAO compound, inspect proposed HLZs on the 

27 
roof and in the courtyard, and to provide a continuing 

28 
GSF presence for planning purposes. 
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(3) The number of Americans to be evacuated vJas never 

precise inasmuch as no effective means existed to 

identify all American citizens in-country. Depending 

upon the person queried by Colonel Taylor, the number 

reportedly varied:from 1,500 to 5,000 on any given day. 

Notwithstanding the problem of determining how many 

were to be evacuated, it was made clear to Colonel Taylor 

that the embassy plans called for the assembly of all 

Americans at the DAO compound for evacuation, that Air 

America helicopters would pick up the Ambassador from 

the roof top, and that one CH-53 helicopter would pick 

up the Harine Security Guard from the Embassy compound. 

Accordingly, no specific plans were developed for mili

tary helicopter evacuation at the Embassy. 

(4) At the Defense Attache Office (DAO), the Advance 

Command Element worked with Major General Smith and his 

small evacuation planning staff, principally Colonel 

HcCurdy, USAF, Air Attache; Captain Carmody, USN, Naval 

Attache; Lieutenant Colonel Tobin, USAF Plans Officer; 

and Major Sabater, on loan to DAO from the u.s. Delega

tion, Four Party Joint Hilitary Team (US Del, FPJMT) . 

In general, Colonel Taylor had the impression that, 

while a unique organization in size and scope of opera

tions and prepared to assume a v~st number of responsi

bilities in South Vietnam, the DAO was not organized or 

prepared for the conduct of NEMVAC operations. Neverthe

less, they were so tasked by the embassy. The DAO was 

already fully occupied with its efforts to provide 
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-
materiel support for R~lAF, concentration on the fixed 

wing evacuation operations tasked by the 1\mbass<,dor, 

and performance of other essential tasks. 

(5) The GSF Advance Command Echelon pre'pared defensive 

plans for the ·twelve helicopter landing sites in the 

compound and the ·DAO Dodge City annex behind the com

pound, and planned for the destruction of the DAO 

compound upon final evacuation. 

(6) During the period of time from 19 to 28 April 1975, 

DAO concentrated on the fixed wing evacuatio~ 

Because the DAO did not have 

suf'Iicient professionally qualified people, it was aug

mented by a Marine Security platoon and flight line 

personnel, which materially assisted in this phase of 

the operation. 

b. Landing Zone Preparations. 

(1) LZ selection and preparation was assigned as the 

immediate task for the Advance Command Element. The 

selection of sites was limited by the existing perimeter 

of the DAO complex and by the availability of open spaces 

that.would be capable of hanling CH-53 helicopters. The 

principal desires in site selection were defensibility 

of the site by the GSF and concealment of preparatory 

activities from the Vietnamese outside the compound. 
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(2) Site improvement consisted of removing obstacles to l 

aerial flight such as lightpoles, flagpoles, wires, and 12 

other obvious obstacles that would impede aerial approach '3 

to the LZ. In addition, numerous obstacles on or around 4 

the sites had to be removed such as fences, sheds, complete 5 

buildings, power lines and many trees. Some of the sites 6 

were paved and did not require any surface preparation, 7 

but others consisting of compacted earth required prepara- 8 

tion with soil coagulants to make them durable for use 9 

over an extended period of time. 10 

(3) Some difficulty was perceived in obtaining necessary ll 

permission or approval for site preparation activities, 12 

assumed to be because of the hesitancy to disclose pre- 13 

parations prematurely to the Vietnamese. In addition, 14 

some of the skilled equipment operators were evacuated 15 

by fixed wing aircraft during this period which diminished 16 

essential operator capability and talent and resulted in 17 

obstacle clearance occurring up to within several hours 18 

of the commencement of helicopter operations. 19 

(4) As the LZ were nearing completion, photographs were 20 

taken from the approach angle to be utilized by incoming 21 

aircraft and of the ingress and egress routes to be flown 22 

to and from the city. This photography included all 23 

known check points and obstacles to flight and was 24 

accomplished at the proper flight altitudes. These 25 

photographs were used to brief the Commanding General, 26 

9th Marine Amphibious Brigade (9th MAB), his staff, 27 

and the helicopter squadron commanders so they would 28 

be familiar with the area prior to execution of 29 

Option IV. 30 

31 
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(5) Plans were made in coordination with the DAO staff 

for internal LZ operations to include the handling of 

people to be accumulated in each zone regardless of 

whether they arrived by bus, on foot, or by Air 

America helicopter. Each LZ with the exception of 

LZ #39 (see TAB B) had a fully briefed and trained 

marshaling team present to organize people into groups 

of approximately fifty, manifest them, and, as necessary, 

search and control baggage. Marshals were in communica

tion with Landing Zone Control Teams (LZCT) on the roof 

at DAO compound or in the Annex who directed helicopters 

into the LZ as required. Evacuees were guided to the 

helicopters by well marked individuals wearing high 

visibility colors and carrying ping pong paddles painted 

different colors to overcome the noise problems caused 

by the aircraft. As a result of this technique, GSF 

personnel experienced no difficulties in loading. 

(6) Preplanned procedures for helicopter control called 

for CRICKET to hand off incoming helicopters to the LZCT 

when they crossed the initial point (IP) designated Key

hole (see TAB C). The LZCT would direct the helicopters 

into appropriate sites and provide information on the 

local enemy situation, weather, and obstacles. It was 

further planned to consolidate to LZ #37 as the number of 

evacuees diminished and as darkness approached to simplify 

security requirements and to facilitate lift out of the 

pre-serialized GSF at the termination of operations. 

4 .... Intelligence Considerations. 

a. Summary of Threat-Planning Phase. During the 9th MAB 

planning phase, NVA forces were continuously pressing 
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towards the MR III/Saigon enclave, providing a sense of 1 

urgency in the GSF planning. As plans were being finalized 2 

towards the end of April, NVA forces continued to drive 3 

toward the Bien Hoa/Long Binh complex. During the night of 4 

27-28 April, ~n estimated 500-1,000 rounds of artillery 

fire impacted on the Bien Hoa Air Base. Indications were 

that elements of the 7th NVA Division were attacking the 

rear of the 18th ARVN Division east of Bien Hoa, and elements 

of the 34lst NVA Division were attacking from the east with 

tanks and air defense weapons. Shelling of Long Lac (11. 

miles east of Bien Hoa) by 122mm field artillery began on the 

29th. Reports indicated that NVA forces had attacked along the 

.Korean Highway between Bien Hoa and Saigon. NVA forces 

continued to move north along QL-15 towards Long Binh to 

outflank the two Marine brigades. The Bien Hoa/Long Binh 

complex was expected to fall into NVA/VC hands sometime the 

29th. During the night of 27-28 April, enemy forces also 

overran the town of Tan Uyen located northwest of Bien Hoa. 

In the area between Saigon and Bien Hoa, fighting rapidly 

intensified. On the morning of 28 April, sappers entered 

the Newport compound and burned two warehouses and later 

fired B-40 rockets into the USAID warehouse near QL-1. 

VC troops were reportedly stopping travelers along QL-1 

and intending to cut power lines to Saigon and move AAA 

into the area. A large flow of refugees was reported · 

coming from Bien Hoa, but ARVN road blocks near Bien Hoa 

and also at Newport bridge hindered the movement. An 

unidentified enemy unit was moving west along LTL-25 

toward Nhon Trach Town and encountering stiff ARVN 

resistance. It appeared that the NVA were driving west-

ward in order to shell Saigon with the 20,800 meter range 

122mm guns. In southern Phuoc Tuy, NVA forces positioned 

artillery to support attacks on Vung Tau and reportedly 
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... 
captured 20 tanks from ARVN airborne and !4arine units 1 

which they were anticipated to use in attacks. Attacks 2 

by fire against Vung Tau were expected and unidentified 3 

elements of the 3d NVA Division were driving southwest 4 

toward Vung Tau. The threat to Tan Son Nhut had increased 5 

dramatically not only from NVA ground units but also from 6 

the air. On the 28th, six A-37s attacked and bombed Tan 7 

Son Nhut. Other A-37s were prevented from conducting bomb 

runs by friendly AA fire. Eleven aircraft were destroyed 

on the ground. C-130s departing Tan Son Nhut reported 10 

receiving ground fire from runway 25. A 57mm AA zone was 11 

established just north of the base and a 23mm area just 12 

west of the base. Reports continued to be received which 13 

indicated that the NVA was moving ammunition rapidly into 14 

the area just outside of Tan Son Nhut in order to shell the 15 

air base. The Joint General Staff estimated that attacks 16 

by fire against Tan Son Nhut would probably occur the night 17 

of 28 April. In Saigon, the palace was reportedly strafed 

at the same time that the air attack took place against Tan 

Son Nhut. An NVA force of up to four regiments attacked 

Tay Ninh and the ARVN were reported withdrawing along QL-22. 

West and southwest of Saigon, fighting continued with QL-4 

interdicted in Long An and Dinh Thuong Provinces. In other 

developments: The NVA brought FAN SONG radars into 

the area northeast of Bien Hoa. The FAN SONG, normally 

associated with the SA-2 surface-to-air missile system, 

would extend the SAM envelope just northwest of Bien Hoa. 

A debrief of a VNAF helicopter pilot who landed on the uss 

BLUE RIDGE on the night of 27 April revealed that ARVN would 

probably fire on any aircraft departing Tan Son Nhut. 

b. Summary of Enemy Activity - Execution Phase. Early on 

the morning of 29 April, Tan Son Nhut and the DAO com-

pound took incoming, both 122mm rockets and artillery. 
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Two Marines at the DAO were killed and one USAF C-130 was 1 

reported hit and destroyed. Other aircraft were subjected 2 

to hostile fire during the evacuation. A listing of 3 

reported incidents, other than small arms/automatic weapons 4 

fire is .attached at Tab D. 5 

5. - ~round ~rations 6 

a. General Plan 7 

(1) The plan envisioned for the DAO Compound and imple- 8 

mented called for a battalion command group and a minimum 9 

of four companies occupying assigned defensive positions 10 

along the perimeter. (See TAB E) Each company was pro- 11 

vided sufficient area to achieve desirable tactical 12 

dispersion; however, each company area was small enough 13 

in tactical responsibility so a multiple security force 14 

could be quickly concentrated at any point in the com- 15 

pound on very short notice. The battalion was further 16 

required to have its Bravo command group control the DAO 17 

Annex area and throughout the DAO complex assist in crowd 18 

control, marshaling, and other tasks incident to getting 19 

the job done. 20 

(2) The plan was sufficiently flexible so that additional 21 

forces could be introduced to meet any contingency. An 

example of this flexibility was when the American Embassy 

requested a platoon. to assist in crowd control, marshal

ling, and movement of evacuees. This platoon was intro

duced at 0900Z. Subsequently, the Embassy required 

further augmentation and an additional two platoons were 

introduced at 1100Z and at 1300Z, respectively. 
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... 
b. Events That Led to Decision to Employ One Battalion 

Landing Team 

(1) On 29 April at 0415Z, the initial recommendation from 

the Deputy Ground Security Force Commander in the DAO 

compound was to employ one .Battalion La~ding Team (BLT) 

in the DAO complex and a minimum of one. rifle company 

from a second BLT in the Air America Compound. Forces were 

alerted and appropriate fragmentary orders were issued. 

This initial recommendation was based on the fast moving 

enemy threat approaching the DAO/Air America area. 

Additionally, the desire to achieve a fast build-up was 

also influenced by the observed AAA activity around Tan 

Son Nhut, Members of the DAO and the GSF had observed 

a number of VNAF aircraft destroyed in flight on the 

28th and 29th of April. 

(2) The tactical plan required an exact helicopter flow 

and any deviation from the planned flow could place the 

GSF elements in an undesirable tactical situation to 

cope with the many unknowns that existed. One unknown 

specifically was the reaction of local Vietnamese 

Nationals around the compound when increased GSF 

activity was observed. 

(3) The Ground Security Force Commander, after consulting 

with the Commanding Officer, RLT-4, modified the plan ~o 

introduce only one Battalion Landing Team in the DAO 

Compound. After assessing the full situation, his 

rationale was that: 

(a) Crowd control operations were going smoothly. 

(b) GVN/ARVN security for the most part was 

effective. 

D-3-13 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 



(c) The enemy threat to the compound at this time 

\vas not imminent because ARVN forces were acti 'Jely 

fighting the NVA/VC at Tan Son Nhut. 

(d) Every additional Marine that was introduced 

had to be withdrawn, thus prolonging the evacuation 

period. 

(e) The evacuation was proceeding on schedule and 

no problems were anticipated with the continuing 

flow of evacuees from the compound. 

c. Operational Summary 

(1) At 290415Z April 1975, the GSF received the order to 

execute Operation FREQUENT WIND. The GSF initial elements 

commenced their tactical alignment aboard the various 

amphibious ships at 290430Z (see TAB E) with the first 

elements arriving in the DAO landing zones at 290706Z. 

(2) The plan called for the tactical build-up at the 

DAO prior to commencing evacuation; however, the GSF 

commander's assessment of the situation allowed imme

diate implementation of the evacuation. 

(3) Forces of BLT 2/4 deployed to their assigned 

security areas without incident. (See TAB F) BLT 2/4 

was augmented by the 3d Platoon, Company c, BLT 1/9 

which had been at the DAO Compound since 260300Z. The 

total 9th MAB GSF ashore numbered 946. 

(4) A ready reaction force, called a SPARROW HAWK, con

sisting of a platoon from Company A, BLT 1/9 was airborne 

aboard two CH-46 aircraft. Additionally, a command group 

and two companies of BLT 1/9 were alerted and prepared 

to launch if required. 
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-
(5) As the evacuation at the DAO progressed, it became l 

apparent that the numbers of evacuees at the American 2 

Embassy far exceeded the planning figure. The security 3 

provided there by the 43 Marines of the Embassy Security 4 

Guard Detachment proved to be insufficient and additional 5 

forces were required. Between the hours of 290900Z and 6 

291300Z, three platoons (130 Marines) from BLT 2/4 were 7 

lifted by three CH-53 helicopters from the DAO compound 8 

to augment the Embassy. 9 

(6) The GSF began to withdraw from the DAO at 291336Z 10 

with the last elements departing at 291612Z without 11 

incident. The DAO compound was destroyed by demolitions 12 

and thermite grenades by the departing GSF. (See TAB G) 13 

(7) The evacuation at the US Embassy was not a coor- 14 

dinated action. This resulted from the confusion 15 

as to the total number of evacuees to be transported 16 

which was never made clear, and the lack of the necessary 17 

command and control to properly accomplish evacuation 
18 _, 

requirements. The GSF had only scheduled a single 
19 

helicopter lift from the Embassy, hence no plan existed 
20 

for the large volume of evacuees assembled there. 
21 

Inasmuch as the Embassy plan was for minimum 
22 

evacuation from that location, the execution of the 
23 

unplanned lift became essentially a "seat of the pants" 
24 

operation. The Embassy staff, without full knowledge 
25 

of the situation, became involved in reporting numbers 
26 

27 
of evacuees and made other recommendations affecting 

the operation (e.g., indicating the ~umber of heli-
28 

copters required to complete the Embassy evacuation) 
29 

in most instances without consultation with the mili-
30 

tary members present. The primary military coordinator 
31 

at the Embassy was Major J. H. Kean, USMC, a commander 32 
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in the Marine Security Guard syster., v;i th permanent duty 

assignment in Hong Kong. Functioning under and reporting 

to the Embassy staff, he commenced evacuation preparations 

such as felling trees for LZ clearance, removing vehicles 

and reviewing security requirements. It became clear 

early in the evacuation that additional security was 

required to augment the 43 Marines of the Embassy guard. 

In addition to the three SPARROW HAWK teams provided, 

limited augmentation was provided by the arrival of the 

six member US Delegation, Four Party Joint Military Team 

(FPJMT) headed by US Army Colonel Madison at the Embassy 

at noon on 29 April. These members provided valuable 

assistance throughout the evacuation. Their primary 

function was to marshal and control evacuees and they 

remained on the scene until approximately 292130Z 

reporting evacuee totals to the Embassy Staff. Neither 

Major Kean nor Colonel Madison were kept current with 

the overall situation. Further, their functioning as 

the LZ coordinator and evacuee marshal for the CH-53 

flights from the parking lot LZ restricted their avail

ability to monitor the total evacuation picture. The 

fact is that no one agency/person was in overall charge 

of Embassy evacuation. This caused erroneous reports 

to be provided to the GSF commander and led to other 

senior headquarters being provided inaccurate information. 

This factor impacted on the helicopter flow and probably 

resulted in the failure to evacuate 420 foreign nationals 

who were processed and scheduled for lift throughout the 
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-
latter stage of the operation. Tab H portrays the 

situation at the Embassy during the evacuation. 

(8) The evacuation at the Embassy continued throughout 

the early morning hours. The GSF began its extraction 

at 292000Z and continued until-the last element 

departed at 292346Z from the Embassy roof top. 

d. TAB F portrays the tactical emplacement of RLT-4 forces 

in the DAO complex. 

6 .• Helicopter Operations 

a. Planning Phase 

(1) The 9th MAB, under CTF 76, was tasked to develop 

and submit a plan outlining specific helicopter opera

tions including routes, altitudes, n1mbers and type, 

lift capacity per cycle (GSF and evacuees), and general 

procedures. 

(2) The commander's guidance to his planners was as 

follows: 

(a) Provide to CTF 76 a Helicopter Flow Schedule 

that will support GSF scheme of maneuver ashore for 

insertion of GSF, evacuation operations, and ex

traction of GSF. 

(b) Include in Helicopter Flow Schedule flexibility 

to allow insertion, evacuation, and extraction to/ 

from multiple sites in Saigon (e.g., DAO, .Tan Son 

Nhut, and Newport), Vung Tau or Can Tho areas, 

and plan for multi-deck operations on launch/re

covery decks at sea. 

(c) Be prepared to conduct night and IFR opera

tions in a "daisy chain" operation from multiple 

sites as required. Flow to be controlled by Air

borne Command and Control Center (ABCCC). 
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(d) Provide armed helicopter escort (Cobra), 

Sparrow Hawk (platoon embarked in 2 CH-46), SAP., 

and airborne ambassador recovery capability. 

(3) Some of the planning considerations in develop

ing the plan were: 

(a) Aircraft availability 

1. 90% 1st lift 

2. 85% 2d lift 

3. 75% sustained 

(b) Aircraft inventory 

1. 44 H-53 (including 10 USAF helos on USS 

MIDWAY) 

2. 27 CH-46 (3 subsequently became unavailable 

with departure of USS DUBUQUE) 

3. 6 UH-lE 

4. 8 AH-lJ 

(c) Cycle rate 

1. 90 minutes based on 70 mile round trip 

to most distant site (DAO/Air America) from an 

average MODLOC. 

(d) GSF Insertion/Extraction 

l· Helicopter flow developed to accommodate 

insertion/extraction of two battalions (1680 

personnel). 

~· Helicopter Employment Landing Assault 

Tables (HEALT) were developed accordingly. 

(e) Deck Availability 

1. USS MIDWAY - 10 spots (initially USAF heli

copters were planned to operate only from CVA, 

but during execution they did operate from 

amphibious shipping. 
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2. USS HANCOCK - 7 spots 

3. USS OKINAWA - 5 spots 

4. Other amphibious shipping - 8 spots 

b. Operational Summary 

:(1) Multi-deck operations during the period preceding 

.L-Hour were required to facilitate an immediate build-

up of forces ashore to achieve the desired readiness 

posture for insertion of forces in the Evacuation Objective 

Area (EOA). It was planned to introduce a large number 

of personnel into the EOA as fast as possible. Multi-

deck operations permitted accomplishment of this ob

jective. The troops to be used for the Ground Security 

Force were embarked in the helicopters from six ships. 

There were 880 troops to be initially landed in the 

landing zones. This landing of GSF personnel was accom

plished by two flights of twelve aircraft each. Each 

flight was designed to land twelve aircraft simultaneously 

in the DAO compound. The second of the two flights 

followed very close behind the first so as to provide 

i~~ediate introduction of the prescribed combat power. 

To accomplish the task described above, a pre-L-

Hour helicopter transfer plan was required. This plan 

was designed to distribute the proper personnel to 

appropriate helicopter platform spots for a subsequent 

simultaneous departure to the EOA. The plan, enclosed 

at Tab E depicts helicopter lifts required to accomp

lish specific pre-L-Hour transfer evolutions. 

(2) After receipt of the execution order for Option IV 

at 290415Z the first helicopters launched at 290430Z 

to accomplish the required cross decking. The first 

helicopters of the first wave touched down in the DAO 

compound at 290706Z. 
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(3) A GSF of 880 personnel was introduced during the 

first wave which consisted of 36 H-53 aircraft, 1970 

evacuees were removed from the DAO and the elapsed 

time for the first wave was 90 minutes. The average 

load (or each aircraft was 55 passengers. 

(4) The second wave accomplished the lift of 2057 evacu

ees through 33 sorties which were accomplished over a 

105 minute time span. The average load for each air

craft was 62 passengers. 

(5) The third wave was accomplished in a 146 minute 

evolution with 29 sorties lifting 1540 evacuees from 

the DAO. This essentially cleared the DAO of all 

evacuees less the GSF. 

(6) A total of 122 sorties \~ere flown during the evacu

ation of the DAO ~lith 6416 passengers lifted from that 

location. This total includes 395 US citizens, 5205 

foreign nationals, and 816 GSF personnel, The last 

GSF departed the DAO compound at 291612Z. 

(7) At approximately 291000Z the evacuation of the US 

Embassy began. This movement was not completed until 

292346Z. During the period 18 H-53 and 54 CH-46 sorties 

evacuated 2379 passengers of which 978 were US citizens, 

1228 were foreign nationals and 173 USMC personnel. 

(8) One of the signif.icant operational aspects of FREQUENT 

WIND was the extensive helicopter f:tight operations Hhich 

were conducted at night. Of the total sorties flown by 

the helicopter force, approximately half were flown during 

hours of darkness. Further, the majority of these sorties 

were flown into the embassy, an area of operations 
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unfamiliar to the pilots. Related to these night 

helicopter operations was the effective use of the 

AH-lJ helicopter in guiding evacuation helicopters to 

the landing sites. 

(9) Tab C displays the helicopter approach and retirement 

routes. These routes were periodically modified in actual 

flight by the pilots when required because of poor weather 

and hostile enemy fire. 

(10) At approximately 291300Z a CH-53 received minor 

damage when hit by AAA fire, the helicopter was able to 

continue its mission. Aircrew losses sustained were 

two CH-46 pilots who were lost at sea while on a SAR 

mission. In addition to the CH-46 aircraft lost on the 

SAR mission, an AH-lJ was lost at sea when it ditched due 

to fuel exhaustion. This was caused by the available 

landing decks being blocked by Air America aircraft. 

Both AH-lJ pilots were recovered with no injuries. 

(11) Helicopter Command and Control. 

(a) The approved plan called for helicopter assets 

being controlled by the PROVMAG commanding officer 

located in the command ship USS BLUE RIDGE utilizing 

TACC afloat capabilities. The Helicopter Direction 

Center (HDC), located on the USS OKINAWA, gave radar 

coverage to each flight to their "Feet Dry" entry 

points and turned them over to the Airborne Battlefield 

Command and Control Center (ABCCC) in an EC-130. Flights 

and waves of aircraft were to be programmed in an 

orderly flow based on GSF commander's desires. 

(b) Tab I is the Helicopter Flow Chart for the overall 

evacuation. 

(c) The chart indicates that the planned helicopter 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

ll 

12 

l3 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

schedule for evacuation from the DAO was essentially 32 

adhered to and was accomplished expeditiously. The 33 
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gap which exists in the DAO lift from the time of the 1 

last evacuees' extraction to the commencement of move- 2 

ment of the GSF is explained by the desire to concen- 3 

trate on the Embassy during that period. At 1035Z, 4 

the GSF commander had requested his PROVMAG commander 5 

to ". • . direct all aircraft from the DAO to Embassy, 6 

one arriving every 25 minutes. I want to saturate 7 

the Embassy. " 8 

(d) The flow chart indicates what appears to be a 2 9 

hour gap in operations from about 1700Z to 1900Z. 10 

This period does not represent total non-flying time 11 

inasmuch as the one way trip from ship to shore was 12 

taking approximately 45 minutes because of hostile 13 

ground fire and adverse weather conditions. Following 14 

the extraction of the GSF from the DAO compound at 15 

1612Z all H-53 helicopters were directed by CTF 76 to 16 

return to base for aircraft servicing and crew rest. 17 

Although instructions were given to continue evacuation 18 

of the embassy with CH-46s, CTF 76 decided it was 19 

necessary to shut them down for required maintenance 20 

checks which took the better part of an hour to 21 

accomplish. 22 

(e) These instructions to shut down the helicopters 23 

were not communicated to COMUSSAG. In point of fact, 24 

COMUSSAG was operating on information from CTF-76 that 25 

eight helicopters were inbound starting at 291647Z. 26 

(f) Discussion with key personnel involved in the 27 

helicopter flow and review of message traffic indicates 28 

the control of helicopters by the TACC/HDC was not 29 

consistently accomplished according to the above plan. 30 

A contributing factor to this may have been the heavy 31 
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TABS 

unplanned lift requirement at the embassy. Despite 

this unplanned lift and in view of the large number 

of helicopter assets available, it would appear that 

better management of the flow by the TACC/HDC would 

have resulted in helicopters being available on a 

continuous basis at the evacuation sites. 

A - 9th MAB ORGANIZATION 

B - 9TH ~~p LANDING ZONES 

C - HELICOPTER APPROACH AND RETIREMENT ROUTES 

D - INTELLIGENCE SITUATION 

E - HELICOPTER CROSS-DECKING 

F - 9TH MAB DEFENSIVE PLAN 

G - DAO COMPOUND DESTRUCTION 

H - EMBASSY EVACUATION SITUATION 

I - HELICOPTER FLOW CHART 
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ThB C TO APPENu~X 3 TO ANNEX 
INTELLIGENCE SITUATION (U) 
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TAB E 

TAB E TO APPENDIX 3 TO ANNEX D TO NEMVAC SURVEY REPORT (U) 

FORCE COMPOSITION/DISPOSITION 

1 

2 

3 

Helicopter Cross Decking. The following list is a time 8equence 4 

of the pre-L-hour launching and loading of the first 24 aircraft, 5 

which are the aircraft that carried the Ground Security Force· 6 

to their designated landing zone. Additionally, during the 

launch and loading of the 24 troop carriers, eight CH-46 aircraft 

were launched, as well as four AHlJ's (Cobra gunships), all pf 

which had to be fitted into the empty deck space. Further, there 

were a limited number of launch spots available on the primary 

launch ships. There were five available on the LPH-3 (Okinawa) 

and seven available on the CVA-19 (Hancock). This evolution was 

also complicated by the fact that the 24 troop/evacuee helos had 

to be refueled before launching on their trips to the designated 

landing zones. The schedule follows: 

TIME 

L-2:00 

L-1:50 

L-1:45 

L-1:45 

L-1:40 

L-1:40 

SHIP 

Hancock (CVA-19) 

Vancouver (LPD-2) 

Vancouver (LPD-2) 

Vancouver (LPD-2) 

Vancouver (LPD-2) 

Hancock (CVA-19) 

EVENT 

Launch 6 CH-53 for troop pick

up (3 to Vancouver (LPD-2), 3 

to Peoria (LST-1183) 

Land 2 CH-53 from Hancock for 

troop pick-up 

Launch 2 CH-53 w/troops to 

Hancock for refuel 

Land 1 CH-53 from Hancock for 

troop pick-up 

Launch 1 CH-53 w/troops to 

Hancock for refuel 

Launch 3 CH-53 to Vancouver 

for troop pick-up 
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-
TIME SHIP 

L-1:40 Peoria (LST-1183) 

L-1:35 Peoria (LST-1183) 

L-1:35 Peoria (LST-1183) 

L-1:30 Peoria (LST-1183) 

L-1:30 Okinawa (LPH-3) 

· L-1: 30 Vancouver (LPD-2) 

L-1:30 Peoria (LST-1183) 

L-1:25 Vancouver (LPD-2) 

L-1:25 Peoria (LST-1183) 

L-1:25 Vancouver (LPD-2) 

L-1:20 Okinawa (LPH-3) 

L-1:15 Hancock (CVA-19) 

L-1:15 Mt Vernon (LSD-39) 

L-1:10 Okinawa (LPH-3) 

L-l:oo· Okinawa (LPH- 3) 

L-1:00 Hancock (CVA-19) 

L-1:00 Dubuque (LPD-8) 

EVENT 

Land 1 CH-53 for troop p:ck-up 

Launch 1 CH-53 w/troops to 

Hancock for refuel 

Land 1 CH-53 for troop pick-up 

Launch 1 CH-53 w/troops to 

Hancock for refuel 

Load 2 CH-53 w/troops 

Land 1 CH-53 for troop pick-up 

Land 1 CH-53 for troop pick-up 

Launch 1 CH-53 w/troops to 

Mt Vernon for refuel 

Launch 1 CH-53 w/troops to 

Hancock for refuel 

Land 2 CH-53 for troop pick-up 

and refuel 

Launch 4 CH-53 (2 w/troops to 

1 

2 

·3 

4 

5 

6 

7 

9 

10 

11 

12 

13 

14 

15 

16 

17 

Dubuque for refuel, 2 to Peoria 18 

for troop pick-up) 19 

Land 3 CH-53 w/troops from 20 

Peoria for refuel 

Land 1 CH-53 w/troops from 22 

Vancouver for refuel 23 

Load 4 CH-53 w/troops 

Launch 4 CH-53 w/troops (2 to 25 

Denver for refuel, 2 to Duluth 26 

for refuel) 27 

Launch 3 CH-53 to Okinawa for 28 

troop pick-up and refuel 29 

Land 2 CH-53 w/troops from 30 

Okinawa for refuel 31 
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Til"'F. 

L-1:00 

L-0:50 

L-0:50 

L-0:50 

L-0:50 

L-0:50 

L-0: 4 5 

L-0:45 

L-0:40 

L-0: 4 0 

L-0:30 

L-0:30 

L-0:15 

... 

SHIP 

Peoria (LST-1183) 

Denver (LPD-9) 

Duluth (LPD-6) 

Hancock (CVA-19) 

Peoria (LST-1183) 

Peoria (LST-1183) 

Denver (LPD-9) 

Duluth (LPD-6) 

Mobile (LKA-115) 

Okinawa (LPH-3) 

Okinawa (LPH-3) 

EVENT 

Land 1 CH-53 for troop pick-up 

Land 1 CH-53 w/troops from 

Okinawa for refuel 

Land_l CH-53 w/troops from 

Okinawa for refuel 

Land 3 CH-53 w/troops from 

Vancouver for refuel 

Launch 1 CH-53 w/troops to 

Mobile for refuel 

Land 1 CH-53 for troop pick-up 

and refuel 

Land 1 CH-53 wjtroops from 

Okinawa for refuel 

Land 1 CH-53 w/troops from 

Okinawa for refuel 

Land 1 CH-53 w/troops from 

Peoria for refuel 

Load 4 CH-53 wjtroops 

Launch lst wave of 12 CH-53 

(4 from Okinawa, 2 each from 

1 

2 

3 

4 

5 

7 

6 

9 

10 

11 

12 

13 

14 

15 

1G 

17 

1a 

19 

20 

21 

Dubuque, Denver, and Duluth, 22 

and 1 each from Mobile and 23 

Peoria) 

Land 3 CH-53 for troop pick-up 

and refuel 

Launch 2d wave of 12 CH-53 

25 

26 

27 

(6 from Hancock, 3 from 28 

Okinawa, 2 from Vancouver and 29 

1 from Mt Vernon) 30 

31 

D-3-E-3 



0 
I 

w 
I 
"l 
I 

..... 

.? ,, 

. '· '" ,, 

--···-·~ ' -· t 
·-----' 

~--. 

·---. c 1 ·- ' 
~-~ ' 

I ••. I i i 

, . 

• 
l 

T 
·-

LE~END 

~"l 
O:l8 

0 
0 
t'j~ 
"l'tl 
i:'l'tl 
Zi:'l 
UlZ 
HO 
<:H 
i:'JX 

'tlW 
t:"' 
~8 zo 

c:~ z 
1:'1 
X 

0 

8 
0 

z 
l:'J 

~ 
~ 
0 

Ul 
c: 
:g 
1:'1 
>< 



TAB G TO APPENDIX 3 TO ANNEX D TO NEIWAC SURVEY REPORT (U) 

DAO COMPOUND DESTRUCTION (U) 
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TAB I TO APPENDIX 3 TO ANNEX D TO NEMVAC SURVEY REPORT (U) 
HELICOPTER FLOW CHART (U) 

SPACE 
(OKINAWA) 

. PINEAPPLE 
(HANCOCK) 

KNIFE 
(MIDWAY) 

JOLLY 
(MIDWAY) 

SPACE 

PINEAPPLE 

LADY ACE 

SWIFT 
(OKINIIINA) 

HUEYS 

CUMULATIVE SORTIES/PAX 43
12305 

DAO SORTIES/PAX 
HOURLYSORTIES 06Z 

27 16 7 
07Z 11532 ooz 7773 09Z /422 IOZ 

~ I 1-1 7 
1-2 3 
1-3 3 

2-1 4 
2-2 3 
2-3 5 

3-1 2 
3-2 2 
3-3 2 

4-1 5 
4-2 6 
4-3 4 

5-I 4 
5-2 3 
5-3 4 

6-1 
6-2 
6-3 

7-1 
7-'2 
7-3 

6 
3 
3 

3 
3 
3 

8-1 3 
8-2 3 
8-3 3 
9-1 2 

9-2 2 
9-3 3 

10-1 4 
10-2 4 
10-3 5 

11-1 4 
11-2 5 
11-3 4 

12-1 3 
12-2 3 
12-3 4 

03 

05 
10 1 

15-1 2 
17 
18 

01 4 
09 9 

10 7 
13 4 
14 5 

21 I 
21 4 
22 2 

23 2 
24 3 
25 6 

30 3 
31 2 
33 5 

TOTAL 194 

lsi I 
2d I 

HOURLY 

TOTAL 
CUMULATIVE 

LZ38I52 1 65 

I 50 LZ38I50ESI' 
LZ37I50 EMB I 52 
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1 

\ 
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1 61 \ (57 
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\ 169 
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1125 

I 
DAO 

LZ38I58 \ 

!J 205 \ 
52 

\ 53 
72 

I 65 
I sg 
1 62 

1\110 

110 
(3 

\ 
\ 
\ 
) ! 116 3 I 

I §2 
I 49 
I 64 

lsi WAVE 
1970 PAX 
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9
z5 AVG LOAD 
0 MIN EVOLU 

LZ~m46 

I 
I 
I 
I 
I 

' ST ' DA0m2 

' DAC 

' r 
GSF _ E 

' 
(2 

Djo\ 

DAOm: 

2ND WAVE 
2109 PAX 
34 SORTIES 

62 AVGLOA 
105 MIN EV0 

EMB I 20 

I HOURLY ORTlES/PAX 1/52 

~NER6 EMBASSY I I 
INSERTlON CUMULATlVE SORTlESIPAX 1152 2/ 

SORTIES/PAX 27/1532 17!825 8/442 

SORTlES/PAX 27/1532 44/2357 52t 
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... 
APPENDIX 4 

APPENDIX 4 TO ANNEX D TO NEMVAC SURVEY REPORT (U) 

FORCE READINESS (U) 

1 .... General. Following the EAGLE PULL evacuation of Cambodia, 

Seventh Air Force and Seventh Fleet forces resumed a normal 

\~STPAC readiness posture (ARGs ALFA and BRAVO were placed on 

72-hour alert) which, for Seventh Fleet ships, permitted port 

visits throughout the area from Singapore to Japan. By 18 April 

1975, many units had been in port less than 24 hours when 

CINCPAC, responding to JCS direction, ordered all FREQUENT WIND 

forces to assume a 24-hour response to Vung Tau as soon as pas-

sible. In conjunction vli th the increased readiness posture, 

CINCPAC .r-econfigured a second CVA, USS MIDWAY, for helicopter 

operations; embarked USAF CH/HH-53 helicopters from Thailand; 

and constituted the third Amphibious Ready Group, ARG CHARLIE, 

comprised of relief ships reporting in from CONUS and elements 

of the USMC 3rd Battalion, 9th M.arines on Okinawa. Later on 

18 April, CINCPAC further increased the readiness posture to a 

6-hour alert status, to be attained on arrival off Vung Tau for 

Seventh Fleet units. The alert status was subsequently advanced 

to 1 hour as of first light 28 April and alternately changed 

between 1 and 6 hours to correspond with daylight and darkness, 

respectively, ·until execution was directed on 29 April. The 

first L-hour announcement came as an alerting order for 282230Z 

in anticipation of a maximum C-130 evacuation lift. This 

assumed L-hour was superseded by COMUSSAG/7AF 282325Z Apr 75 

(see Tab A to Appendix 1 to Annex A for this and all subsequent 

messages referenced in this appendix) which directed the launch 

of all USAF support aircraft, less TACAIR, for an L-hour of 

290300Z. Several iterations of L-hour ensued, with 290700Z 

finally set and executed for Option IV. Routine WESTPAC 
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readiness postures were resumed follovTing the JCS 300054Z 

Apr 75 termination of FREQUENT WIND operations. 

2.~Alert Posture. In the initial planning phases for the 

helicopter evacuation of Vietnam, it was determined that the 

critical event with respect to a timing reference point was 

the actual arrival at the Landing Zones (LZs) of the first 

helicopters. This set FREQUENT WIND Option IV apart from the 

EAGLE PULL operation as well as other options in the Vietnam 

evacuation plan, since L-hour had been defined previously as the 

launch hour for the type aircraft 'planned to be employed. While 

some minor confusion existed initially over this distinction, 

including conflicting applications in the Option IV plan promul

gated by USSAG/7AF, this ambiguity was cleared up well in advance 

of the execution phase and caused no problems (see COMSEVENTHFLT 

24025BZ Apr 75 and USSAG/7AF 240745Z Apr 75). Nevertheless, as 

events led to advancing the readiness posture to a 1-hour alert 

status, additional clarification became necessary in applying 

a 1-hour response to the L-hour flow requirements in the OPLAN. 

In reporting attainment of the 1-hour alert posture at 272030Z, 

CTF 76 included the caveat that redistribution of the GSF 

required a 2-hour notification prior to L-hour (see Appendix 3 

to Annex D for a detailed discussion of intrafleet transfer 

requirements) . The redistribution requirement had been ad

dressed in joint planning sessions and was included in 

supporting plans which were known to the operating commands 

involved in the evacuation, but which were not forwarded to 

CINCPAC and JCS. In response to the CTG 76 message, COMUSSAG/ 

7AF clarified the issue by stating that the 1-hour alert did 

not constitute L minus 1 hour, but was keyed to the launch of 

the first support aircraft. Since this occurred at L minus 

3 hours, COMUSSAG/7AF defined the 1-hour alert status as 

L minus 4 hours and holding, and advised that the posturing 
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-
of personnel and equipment should be adjusted accordingly 1 

(see COMUSSAG/7AF 280255Z Apr 75) . This clarification was 2 

not~ovided to Washington agencies. 3 

3 .• L-Hour Chronicle. As the situation around Saigon became 4 

critical on 28 April, the decision was made to attempt a maxi-

mum effort C-130 evacuation lift beginning as soon as possible 

upon receipt of the CINCPAC execute order (see CINCPAC 281412Z 

Apr 75; also see Tab A for a compendium of all significant 

L-hour-related traffic). USSAG/7AF 281745Z April 75 directed 

that FREQUENT WIND Forces assume a 1-hour alert posture and 

provided a reference time of 282215Z on which to base launch 

requirements. The message also stated that forces would not be 

launched without an execute message. The C-130 execute order 

was dispatched at 281809Z followed by COMUSSAG/7AF 282325Z 

which directed the launch of all USAF support aircraft, less 

TACAIR, for an L-hour of 290300Z. By 290220Z, with ABCCC and 

other non-TACAIR support aircraft on station and with C-130's 

holding feet wet off Vung Tau, Tan Son Nhut airport was declared 

unsafe for fixed wing operations. At 290251Z CINCPAC ordered 

execution of Option IV over the secure voice conference net (see 

Appendix 3 to Annex C) and followed this with a message execute 

order, CINCPAC 290252Z Apr 75. Although there were many head-

quarters and commands involved in FREQUENT WIND, the principal 

ones for purposes of L-hour auditing are COMUSSAG/7AF, 

CINCPACFLT and CTF 76. Since prior to insertion of the GSF 

ashore CTG 79.1 was collocated with and subordinate to CTF 76, 

only CTF 76 will be addressed in this context. 

a .• COMUSSAG/7AF. Upon receipt of the Option IV execute 

order over the secure voice net, COMUSSAG/7AF dispatched an 

execute message (290251Z Apr 75) to all concerned which 

established L-hour as 290300Z for TACAIR reference timing 
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purposes and stated that USSAG/7AF would direct insertion . J 

time for GSF to coincide with TACAIR. This message was 

retransmitted by USSAG/7AF under DTG 290317Z Apr 75 (with _, 

additional addressees) and was received by CTF 76 at 290328Z, 4 

47 minutes earlier than the original message. Immediately 5 

follow~ng receipt of the execute for Option IV, COMUSSAG/7AF 6 

began trying to determine the earliest L-hour that the fleet 7 

-
could make, in view of the fact that the support aircraft, 8 

less TACAIR, were already on· station, but with the knowledge 9 

that the 2-hour cross-decking requirement existed. COMUSSAG/ 10 

7AF requested that CHFLTCOORDGRP collocated in the same 11 

building communicate with the fleet to establish L-hour. The 12 

Fleet Flash Net, CHFLTCOORDGRP' s fastest means of record 13 

communications with CINCPACFLT and CTF 76, was temporarily 14 

out of service at this time. He therefore called CINCPACFLT lS 

on a secure voice telephone, the results of which were an 

understanding by CINCPACFLT.that an L-hour of 290430Z was 

desired by COMUSSAG/7AF. While COMUSSAG/7AF awaited what 

16 

17 

18 

he believed to be the CINCPACFLT negotiation of an L-hour, 19 

CINCPAC directed, in a series of conversations on the 20 

secure voice net between 0318Z and 0328Z, that the heli- 21 

copters get started into Saigon. Although USSAG/7AF had 22 

raised the GSF cross-decking requirement with PACOM 2 hours 23 

earlier (290115Z and 290210Z), COMUSSAG/7AF was uncertain 24 

as to the status of the GSF redistribution process. Accord- 25 

ingly, COMUSSAG/7AF directed (290350Z Apr 75) the launch of 26 

Navy TACAIR ASAP with a helicopter LZ time to be set 15 27 

minutes after the TACAIR arrival on station. At. 290416Z 28 

COMUSSAG/7AF received CINCPACFLT 290340Z Apr 75 which set 29 

L-hour as 290430Z. In view of the CINCPAC secure voice 30 

net order and the two messages referred to above, COMUSSAG/7AF 31 
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' "'~-·!'It, ' ,. 

considered his obligation to establish a GSF insertion time 

fulfilled and issued no further directives regarding L-hour. 

\~en he later received CTF 76 messages stating that the 

earliest GSF time at the LZ would be 290600Z, subsequently 

modified to 290700Z, COMUSSAG/7AF accepted these revised 

L-hours as exigencies_of the situation. Direct contact with 

CTF 76 was not attempted. 

b. ~CINCPACFLT. Following the telephone conversation with 

the CHFLTCOORDGRP concerning the negotiation of L-hour, and 

believing that COMUSSAG/7AF desired 290430Z, CINCPACFLT 

established (290340Z Apr 75) the L-hour as 290430Z, 

c. - CTF 76. Since the CTF 76 ships were not on the 

secure voice conference net over which the decision to exe-

cute Option IV was passed, the receipt of CINCPAC 290252Z 

Apr 75 at 290308Z was the first Option IV execute order 

received by CTF 76. This was followed by COMUSSAG/7AF 

290317Z Apr 75, received at 290328Z, which repeated the 

execute, established 290300Z as L-hour for TACAIR timing 

purposes and advised that GSF insertion time would be forth-

coming. Neither of these messages was interpreted to 

require initiation of GSF cross-decking, however, since they 

did not establish an L-hour, per se, for helicopter operations. 

They did serve to alert the GSF and the helicopter personnel 

and initial preparatory actions short of helicopter movement 

were taken. Direct contact with USSAG/7AF was not attempted. . 
Upon receipt at 0350Z of the CINCPACFLT message directing 

an 0430Z L-hour, initiation of the GSF cross-decking was 

directed, but it was apparent to CTF 76 that 0430Z at the LZ's 

could not be met. Following consultation with the GSF 

Commander and receipt of authority from COMSEVENTHFLT to 
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-
adjust timing as necessary, CTF 76 dispatched (290442Z Apr 75) 

a message to COMUSSAG/7AF giving 290600Z as the earliest GSF 

insertion time and stating that CTF 76 would so execute unless 

directed otherwise, CTF 76 followed this with a message 

(290444Z Apr 75) to all fleet units establishing L-hour as 

290600Z. In monitoring the progress of the interships trans

fers and helicopter refueling, the HDC determined that the 

0600Z L-hour could not be met. CTF 76 290532Z Apr 75 changed 

the L-hour to 290700Z. Subsequently, the first GSF landed at 

0706Z and the first wave of evacuees was lifted out at 0712Z. 

4. ~Summary. Attainment of the initial 24-hour readiness 

postu~~, including the formation of a third ARG and the inte

gration of USAF helicopters and a second attack carrier into the 

evacuation forces, posed no insurmountable problems. The 6-hour 

and 1-hour alert status adjustments were achieved as directed, 

requiring only the clarification of the application of the 1-hour 

alert to the L-hour schedule of events. There was, however, 

confusion in the fleet amphibious forces over the various 

iterations of L-hour. Having clearly established L-hour as the 

time of arrival in the helicopter LZ's in the plan and in pre

execute dialogue between the fleet and USSAG/7AF, CTF 76 and 

CTG 79.1 considered the subordination of the helicopter L-hour 

to that for TACAIR to be, in effect, a redefinition of the 

term which exacerbated the problems encountered in determining 

execution timing for the intership transfers of the GSF. 

Specifically, the establishment of an L-hour for the launch of 

support aircraft and for TACAIR timing purposes, followed by 

a different L-hour from an unexpected source and one that could 

not possibly be met, required the Amphibious Task Force Commander 

and the Ground Security Force Commander to take actions not 

anticipated in the plan in order to maintain control of the 
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situation at the tactical level. Inhibitions of principal comman- 1 

ders, e.g., CTF-76 and COMUSSAG/7AF, to communicate laterally 2 

through direct, real-time means obviated quick solutions to prob- 3 

lems incurred in setting an optimum L-hour for Option IV. In 4 

addition to these difficulties, lack of specific details of 5 

the cross-decking requirement at the higher levels, and the ~ 

lack of current status information in the Hawaii command centers, 7 

precipitated a series of questions over the command conference 8 

net concerning the whereabouts of the helicopters long before 9 

their departure for the LZs was possible. Since JCS and other 10 

headquarters were not addressees on the message and/or plans 

defining the one-hour alert and explaining the GSF intership 

transfer requirement, it was expected that helicopters would 

arrive at the LZs within one and one-half hours after the 

11 

12 

13 

],4 

execute order. An explanation of the built-in delays was not 15 

provided by any agency on the secure conference net. 

TAB 

A - L-Hour Chronicle 
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... 
TAB A 

TAB A TO APPENDIX 4 TO ANNEX D TO NEMVAC SURVEY REPORT {U) 

L-HOUR CHRONICLE {U) 

DTG {Apr 75) ORIG 

180409Z CINCPAC 

l82145Z 

192013Z 

CINCPAC 

CINCPACFLT 

TO: CINCPAC 

REHARKS 

EXECUTE ... Assume 24 hour 

response to VUNG TAU ASAP. 

EXECUTE ..• Bring all shore 

based FREQUENT WIND Forces, 

all options, to 6 hour 

alert ••• ASAP {CINCPACAF). 

All FREQUENT WIND Forces 

assume 6 hour alert ••• upon 

arrival VUNG TAU. 

PROVIDED EST of 6 Hour alert 

status •.• Earliest 191700 to 

261100Z Anchorage {latest) • 

l 

2 

3 

4 

5 

6 

7 

8 

9 

10 

ll 

12 

l3 

14 

15 

16 

241736Z JCS CONPLAN FREQUENT WIND execution - 17 

271455Z CINCPAC 

271650Z COHUSSAG/7AF 

D-4-A-1 

Authorized {CINCPAC) to execute 

Options II, III and/or IV USSAG/ 

7AF CONPLAN 5060V - FREQUENT 

WIND when requested by US Am

bassador, Saigon. 

Bring all FREQUENT WIND Forces 

{less Okinawa based GSF) to one 

hour alert posture first light 

28 April 1975. 

GEN Forces to achieve assumed 

L-hour at 272230Z Apr 75 or as 

soon thereafter as possible. 

{0630G) No launch without 

execute message. 
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19 
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DTG (Apr 75) 

272210Z 

280255Z 

280310Z 

281412Z 

281430Z 

ORIG 

CTF SEVEN SIX 

USSAG/7AF 

CINCPAC 

CINCPAC 

USSAG/7AF 

D-4-A-2 

REMARKS l 

One-hou~ alert attained, how- 2 

ever, require two-hour notifi- 3 

cation prior to L-hour to 4 

effect intership transfers of 5 

GSF by helo. 6 

Frequent Alert Posture para 2 - 7 

"One hour response requirement 8 

is keyed to-the first fragged 9 

A/C takeoff·time. This occurs 10 

at L minus three hours. Af- ll 

fected forces, consider present 12 

alert status as L minus four 13 

hours and holding." 14 

All FREQUENT WIND Forces di- 15 

rected resumption of six hour 16 

alert posture. 17 

Bring all FREQUENT WIND Forces 
18 

to one-hour alert posture first 
19 

light 29 April. (2) Plan to 
20 

execute MAX practicable C-130 
21 

EVAC lift ••. ASAP. Execute on 
22 

my order. 
23 

FREQUENT WIND (less Oki-based 
24 

GSF) assume one-hour alert pos-
25 

. 26 
ture. Posture forces to permit 

launch (if directed) to meet an 
27 

assumed L hour of 282230Z -
28 

maintain one-hour to launch pos-
29 

ture from assumed launch time 
30 

until relieved. (Corrected 
31 

version DTG 281745Z changes 32 

assumed L-Hour to 282215Z). 33 



DTG (Apr 75) . . ~ 
281809Z 

282116Z 

282130Z 

282325Z 

290115Z 

290145Z 

290210Z 

... 

ORIG 

CINCPAC 

CINCPAC 

USSAG/7AF 

USSAG/7AF 

USSAG/7AF 

CHFLTCOORDGP NKP 

USSAG/7AF 

REMARKS 1 

Execute para 2 - reference (a) 2 

(CINCPAC 281427Z) Max feasible 3 

C-130 evac. 4 

Bring all FREQUENT WIND F'orces 5 

to one hour alert posture irnme- 6 

diately. (CINCPAC 281412Z said 7 

first light 29 April). '8 

Reports 130 hit TAN SON NHUT at 9 

282001Z. 10 

FREQUENT WIND launch all USAF ll 

support A/C for L hour of 12 

290300Z - Tankers/RRA/AR/ABCCC 13 

without all TACAIR. 

To CINCPAC on secure voice: 15 

pointed out need for GSF re- 16 

distribution for helo option, 17 

if contemplated. 18 

Para (2) L-hour of 290300Z was 19 

est. to position support A/C 20 

and does not commit TACAIR or 21 

Helos (3) indications are if 22 

Helo Evac goes Navy TACAIR may 23 

get first 2 hours. Will advise. 24 

To CINCPAC on secure voice: 25 

reminder of GSF redistri- 26 

bution requirement and recornmen- 27 

dation to accomplish this ready 28 

posture, if not already done. 29 
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DTG (Apr 75) 

290251Z 

290252Z 

290317Z 

290333Z 

290340Z 

290350Z 

ORIG 

COMUSSAG/71>.F 

CINCPAC 

USSAG/7AF 

CINCPACFLT 

CINCPACFLT 

USSAG/7AF 

D-4-A-4 

REMARKS 

Execute FREQUENT 1-i!ND Option IV. 

2) L hour is 290300Z Apr for 

TACAIR for reference timing 

USSAG/7AF OPLAN is implemented. 

4) USSAG/7AF will direct inser-

tion time for GSF to coincide 

with TACAIR. 

1. This is an Execute message .. 

2. Execute FREQUENT WIND 

OPTION IV. 

3. Restrictions reference (a) 

apply. 

FREQUENT WIND FRAG-FREQUENT 

WIND Execute OPTION IV MSG. 

2. L hour is 290300Z TACAIR 

ref timing. USSAG will direct 

insertion time for GSF to 

coincide with TACAIR. 

This is execute MSG etc L hour 

will be desig. by COMUSSAG/7AF. 

1. L hour set as 290430Z. 

2. COM7F take first 2 periods 

TACAIR support. Report flash 

first TACAIR - Helo launch time. 

Launch NAVAIR second 2 hour 

block ASAP. Launch helo to 

arrive LZ 15 min after NAVAIR 

on station at Hope. 

1 
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.... 

DTG (Apr 75) 

290356Z 

290408Z 

290436Z 

290442Z 

290444Z 

290446Z 

290532Z 

290541Z 

290545Z 

2906 36Z 

ORIG 

C7F 

C7F 

C7F 

CTF SEVEN SIX 

CTF SEVEN SIX 

REMAICKS 

C7F passes L Hour from CINC-

PACFLT Msg 290340Z L-hour 

290430Z etc. 

L-Hour 29-430Z as per CINC-

PACFLT 290340Z. 

References L-Hour. Set 290430Z 

and authorized CTF 76 to adj~st 

as necessary - in view of 30 

minute notice to position helos 

in LZ etc. 

To USSAG 1. Interrogative L-

Hour for GSF earliest time in 

LZ for GSF is 290600Z UNODIR 

we will execute with L-Hour of 

290600Z. 

Executes L-Hour of 290600Z. 

CTG SEVEN NINE PT ONE Executes L-Hour of 290600·Z. 

CTF SEVEN SIX L-Hour for helos on ground 

Saigon is changed to 290700Z 

(to CHFLTCOORDGP NKP - C7F 

CINCPAC - CTF 77) • 

CINCPACFLT TACAIR on station. 

CTF SEVEN SIX SITREP - L-Hour changes 290700Z 

vice 290600Z Commander GSF 

"Feet Dry" 290620Z. 

CTF SEVEN SIX First two flights of helos from 

Okinawa with 210 GSF embarked 

departed launch area - 290630Z. 
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D'l'G (Apr 75) 

290722Z 

292355Z 

3000llZ 

300054Z 

ORIG 

CTF SEVEN SIX 

CTF SEVEN SIX 

C7F 

JCS 

D-4-A-6 

REMARKS 

First FLT deF~rted USDAO LZ 

290712Z - on deck 290706Z 149 

EVACs, etc. 

Last US out of Saigon all GSF 

accounted for. No losses. 

Last Helo "Feet Wet." 

Terminates all FREQUENT WIND 

operations. Withdraw all US 

l 

2 

3 

4 

5 

G 

7 

8 

9 

Forces from territorial air- 10 

space and waters of RVN. 11 

. ·-· 
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ANNEX E TO NEMVAC SURVEY REPORT (U) 

REPORTING PROCEDURES (U) 

Ill REFERENCES: a. CINCPAC CONPLAN 5060V 

1 

2 

3 

b. COMUSSAG FREQUENT WIND OPLAN OPTION IV (C) 4 

c. CTF 76 OPLAN 5060V-l-75 (FREQUENT WIND) (C) 5 

d. JCS PUB 6 6 

e. Compendium of CTF 76 Operational Report 7 

Requirements 8 1.. General., For this operation, situation reports (SITREPS) 9 

were required prior to execution of FREQUENT WIND by all par- 10 

ticipating organizations concerning numbers and types of evac- 11 

uees and disposition of sealift and airlift assets. Upon exe- 12 

cution situation reports were required daily and spot reports 

were required at significant events (ref b). 

a. tit CINCPAC was required to report on a daily basis the 

numbers of evacuees by various categories (Appendix 1) to 

include US citizens, third country nationals, local nation-

als employed by US Government and US private companies. 

Also required were identification of Vietnamese relatives 

of US citizens. Changes in alert posture were also to be 

reported as they were achieved. 

13 

14 

15 

16 

17 

18 

19 

20 

21 

(1) (U) As a part of the twice daily SITREP submitted by 22 

CINCPAC the number of AMCITS evacuated that day and the 23 

nuffiber remaining were reported. The source for this in- 24 

formation prior to execution of FREQUENT WIND was the 25 

daily AMEMB status report. After execution the data was 26 

to be gathered from the various organizations in support 27 

of the evacuation operations. 28 

(2) (U) The problem in accuracy resulted from the US 29 

citizens which were not under the direct control of DOD 30 

or State Department. These people could neither be forced 31 
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to report in or be forced to evacuate. As a result, as 

each day leading to plan execution pasaed, AMCIT figures 

changed. The result was that at execution no firn fig-

ures were available to use as a basis for planning. 

b •• llpon execution ~he situation reports were to focus 

on key events throughout the evacuation. A situation 

report was required every 24 hours as of l600Z so as to 

arrive NLT 2000Z, this was later modified to every 12 

hours. Spot reports were required for the following 

event: 

(1) GSF arrival at LZs. 

(2) Extraction of GSF. 

(3) Injury to GSF or evacuees. 

(4) Hostile action or threat of hostile action. 

(5) Event leading "to higher force requirements. 

(6) Number and status of evacuees as helo leaves LZ 

c. • After evacuation was completed the following spot 
• 

reports were to be submitted: 

(1) Number of DOD mil/civ evacuees. 

(2) Name/rank/initial evacuation site. 

(3) GSF/evacuee casualties. 
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(4) Data on casualties. 22 

d. II' Upon completion of the operation, all participating 23 

units were to provide COMUSSAG/7AF with an after-action 

report with summary and recommendations for improvement, 

if appropriate. COMUSSAG/7AF was to consolidate and 

forward to CINCPAC. 

e. lit In addition to the formalized hard copy reporting 

system described previously, the decision was made to 

implement a secure conference net similar to that used 

in EAGLE PULL, This net would provide real time infer-

mation to key officials in the Washington area. 
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2. • SUMMARY OF OPERATIONS. 1 

a. Once the operation was executed a conference net for 2 

real time information flow was established with the NMCC 3 

which included CINCPAC, CINCPACFLT, CINCPACAF, COMUSSAG/7AF 4 

an~ DAO Saigon. As a result, both CINCPACFLT and COMUSSAG 5 

minimized formal reporting during the operation since it was 6 

felt that~he information provided on the conference net 7 

fulfilled that requirement. CINCPACFLT did, however, re- 8 

address a number of pertinent CTF-76 and CTF-77 SITREPs and 9 

spot reports to CINCPAC. The potential problem with this 10 

is that not all principals such as CTF 76 and COMSEVENTHFLT 11 

were on the net and were therefore not receiving the voice 12 

transmitted data. · 13 

b. CTF 76 developed a comprehensive plan for reporting 14 

and levied specific requirements on all subordinate agen- 15 

cies to report significant data. In addition, performatted 16 

messages were available to assist in expediting release. 

The formats and information required are in ref e. CTF 76 

17 

18 

transmitted a total of 72 special SITREPs to C7F and COMUSSAG/ 19 

7AF. As previously indicated, some of these were, in turn, 20 

retransmitted to higher echelons. 21 
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ANNEX F 

ANNEX F TO NEMVAC SURVEY P.EPORT (U) 

RULES OF ENGJ\GE~1ENT/OPERATING AUTHORITIES (U) 

-References: a. CINCPACINST 03710.5, dated 24 August 1970, 

Peacetime ROE for Seaborne Forces (U) . 

--

b. CINCPAC 040355Z May 73, Subj: proposed 

Rules of Engagement for Ground Forces (U). 

c. CINCPAC 300300Z May 73, Subj: Proposed 

Rules of Engagement for Ground Forces (U)_ 

d. CINCPAC 310220Z Jul 73, Subj: COMUSSAG/7AF 

CON PLAN -EAGLE PULL (U) . 

e. JCS 2474/142336Z Aug 73, Subj: SEAsia 

Revised Operating Authorities (U) (Subse

quently cancelled by JCS 7232/092230Z May 75, 

but which "were in effect during FREQUENT I-liND 

operations). 

f. JCS 2475/142338Z Aug 73, Subj: SEAsia Basic 

Rules of Engagement (ROE) - Ceasefire in NVN, 

RVN, DMZ, and Laos and Cessation of Combat 

Activities by US Forces in the GKR (U). 

g. COMUSSAG/7AF 270536Z Mar 75, Subj: USSAG/ 

7AF OPLAt-\ .(EAGLE PULL) (U) . 

h. CINCPAC 031736Z Apr 75, Subj: ROE

Evacuation Vietnam/Cambodia (C) . 

i: JCS 1221/050001Z Apr 75, Subj: ROE

Evacuation Vietnam (C) . 

j. CINCPAC 092240Z Apr 75, Subj: ROE

Evacuation Vietnam (C). 

k. COMUSSAG/7AF 181230Z Apr 75, Subj: OPLAN 

(Option IV) - FREQUENT WIND (C) . 

·-----·--
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1. JCS 6315/191336Z Apr 75, Subj: ROE-

Evacuation Vietnam (C) . 

m. CINCPAC 191525Z Apr 75, Subj: ROE-

Evacuation Vietnam (C) . 

n. JCS 6449/l91936Z Apr 75, Subj: FREQUENT 

WIND WILD WEASEL Deployment (C). 

o. CINCPAC 200301Z Apr 75, Subj: FREQUENT 

WIND WILD WEASEL Operations (C)., 

p. CINCPACFLT 200815Z Apr 75, Subj: 

FREQUENT WIND WILD WEASEL/IRON HAND/ 

Electronic Warfare (EW) Support (C). 

q. COMUSSAG/7AF 211205Z Apr 75, Subj: Change 

to USSAG/7AF OPLAN 

(Change #2). 

(U) 

r. COMUSSAG/7AF 220150Z Apr 75, Subj: WILD 

WEASEL Support for FREQUENT WIND (C). 

s. CINCPACAF 220430Z Apr 75, Subj: FREQUENT 

WIND WILD WEASEL Operations (C). 

t. CINCPACFLT 220535Z Apr 75, Subj: FREQUENT 

WIND ROE (C) . 

u. CINCPAC 230329Z Apr 75, Subj: WILD WEASEL 

Support for FREQUENT NIND (C). 

v. CINCPAC 230334Z Apr 75, Subj: FREQUENT 

WIND ROE· (C) . 

w. COMSEVENTHFLT 230836Z Apr 75, Subj: 

FREQUENT WIND ROE (C) . 

x. CINCPACFLT 231015Z Apr 75, Subj: WILD 

WEASEL Support for FREQUENT WIND (C) . 

y. COMUSSAG/7AF 231115~ Apr 75, Subj: 

Change to USSAG/7AF OPLAN (U) 

(Change #3). 
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z. COMSEVENTHFLT 231542Z Apr 75, Subj: 

FREQUENT IVIND ROE (C) . 

aa. JCS 2000/241804Z Apr 75, Subj: Exe-

cution CONPLAN FREQUENT 1'/IND (C) . 

1 .... General. The Rules of Engagement (ROE) and Operating 

Authorities developed for FREQUENT ~liND operations were, from 

the outset, designed to insure survivability of committed air 

and ground forces, while at the same time observing provisions 

of congressional legislation and directives of other'higher 

authorities, and recognizing the sensitive political situation 

existent at the time. Specifically, US Forces were to employ 

only the minimum force necessary for successful evacuation of 

designated noncombatants and to insure their safety and the 

safety of participating forces. Legislative prohibitions against 

aggressive, offensive operations necessarily required explicit 

restraints on the expenditure of ordnance for any purpose other 

than direct defense of an element of the evacuation force or 

concentrations of designated evacuees actually under attack 

by a hostile force. The minimum application of force under 

defensive response conditions only was clearly reflected in 

the ROE and Operating Authorities for FREQUENT WIND, and was 

consistently applied throughout the execution phase of the 

operations. 

2 ..... Provisions. In addition to .existing JCS Rules of 

Engagement (ROE) (ref f) and SEAsia Operating Authorities 

(ref e), specific ROE for the Ground Security Force (GSF) and 

supporting air cover were incorporated into the FREQUE.NT HIND 

OPLAN (ref k). The ROE covered all GSF, TACAIR, support air 

and other ordnance delivery operations conducted in support 

of a general evacuation of noncombatants from the Republic of 

Vietnam. Further, the ROE applied to all units and organiza

tions of all Service components tasked to support CONUSSAG/7AF 
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in the execution of the evacuation ope~ation, Appendix 15 

to ANNEX C of COMUSSAG/7AF OPLAN Noncomba.tant 

Emergency and Evacuation (NEMVAC) Plan for RVN (Option IV), 

as amended by Change Two (ref q) and Change Three (ref y), 

constituted the en_tire ROE and Operating Authorities pro-

visions for the FREQUENT WIND operation conducted on 29-30 

May 1975. 

3 .• ROE/Operating Authorities Development. The ROE and 

Operating Authorities developed for FREQUENT WIND were pat-

terned closely after those developed for EAGLE PULL (non-

combatant evacuation from Phnom Penh), and in fact were 

almost identical to those developed for 'the Cambodian oper-

ation. In addition, the ROE and Operating Authorities promul-

gated by the Joint Chiefs of Staff on 14 August 1973, governing 

the operations of U.S. Forces following cessation of combat 

operations by U.S. Forces effective 15 August 1973, provided 

the basis for the ROE and authorities ·for air and surface 

operations in support of the GSF and the evacuation operation. 

4 .• Adequacy. The ROE and authorities guidance and details 

provided by the USSAG/7AF OPLAN were considered by all par-

ticipating units and organizations as adequate and thorough, 

and no··significant problem areas or issues developed during 

the evacuation operation. Prior to execution, however, 

several issues were surfaced which required resolution. The 

issues concerned (a) the use of Riot Control Agents (RCA), 

and (c) authorities against KOMAR vessels. Each of these issues 

wer~ satisfactorily resolved prior to execution, either by the 

qra~ting of additional authorities not previously granted, by 

the issuance of additional guidance, or by interpretation or 

amplification of existing ROE or authorities . 
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-
a. Use of RCA. During the development of the EAGLE PULL 

plan, the authority for the use of P.CA was requested and 

received from National Command Authority in advance of 

plan finalization and mission execution. In the case of 

FREQUENT WIND, however, authority for the use of RCA was 

not received by the time of the initial published version 

of the plan. In 'the initial FREQUENT WIND plan, there

/ore, the use of RCA was indicated as not yet approved. 

(1) On 3 April 1975. (ref h), CINCPAC requested JCS 

concurrence to use ROE from the EAGLE PULL plan for the 

employment of GSF in South Vietnam evacuations. On 

5 April 1975 (ref i), JCS advised that the ROE pre

viously approved for EAGLE PULL were approved for use 

in TALON VISE except that the use of RCA was not 

authorized in South Vietnam. CINCPAC requested 

reconsideration of the use of RCA in South Vietnam. 

On 19 April 1975, (ref l), JCS forwarded approval for 

the use of RCA (CS and CN) by US Forces in South Vietnam 

in situation requiring crowd dispersal during emergency 

evacuation operations. The JCS had requested this 

authority on the basis of CINCPAC's 3 April 1975 request, 

but the approval was not forwarded to JCS until 18 April 

1975. 

(2) Upon receipt of the JCS approval, CINCPAC forwarded 

the authority to the field, and on 21 April 1975 

COMUSSAG/7AF promulgated Change #2 to the FREQUENT WIND 

OPLAN (ref q) incorporating the change in ROE to permit 

the use of RCA in FREQUENT WIND operations. 
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b. WILD WEASEL Operations. On 18 April 1975, in resr•onse 

to a request from USSAG/7AF, CIUCPAC tasked PlCM' to d0pl oy 

WILD WEASEL assets from Okinawa, Japan to Thailand, to s~p-

1 

2 

3 

port pending evacuation operations in South Vietnan. US~~G/ 4 

7AF had based their request on reports of probahle Forth 

Vietnamese SA-2 deployments in South Vietnam which could 

threaten US Forces conducting evacuation operations. Upon 

deployment of the WILD WEASEL detachment, JCS (ref n) 

instructed CINCPAC.to insure that deploying .WILD WEASEL 

crews were thosou.ghly briefed on ROE and Operating 

Authorities. 
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(2) Following telephone conversatioris between CINCPAC 

and the Joint Chiefs of Staff, in which CI~CPAC was 

advised that the Joint Chiefs in session informally. 

ag_reed with the COMUSSAG/7AF request, CINCPAC advised 

the field (ref u) that interpretation of existing ROE 

authorized attack of SA-2 sites under the guidelines 

proposed by COMUSSAG/7AF. The ROE for FREQUENT IVIND 

were subsequently changed (ref y) to reflect the new 

guide lino=s. 

5 .• Execution Phase. No difficulties or problems con

cerning ROE or Operating AUthorities were reported during 

the execution phase of FREQUENT WIND or identified during 

this survey. 
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ANNEX G 

ANNEX G TO NEMVAC SURVEY REPORT (U) 

ADMINISTRATIVE (U) 

(U) REFERENCES: a. CM-378--75, Subject: Noncombatant Emer-

1 

2 

3 

4 

gency and Evacuation (NEMVAC Lessons 5 

Learned) dated 2 May 1975 (FOUO) 6 

b. JCS l731/031344Z May 75, subject: NEMVAC 7 

Lessqns Learned (U) 8 

1. ~The NEMVAC Survey,was conducted during the period 9 

A.-19 May 1975 in order to validate important LESSONS LEARNED 10 

in the FREQUENT WIND evacuation operations in South Vietnam 11 

so that operations of a similar nature in the future could , ~ 

benefit from the experiences gained in the effort. 13 

2. (U) Attached are appendices listing the survey members, 14 

and the itinerary of the group. 15 

Appendices 16 

1 - Survey Members 17 

2 - NEMVAC Survey Itinerary 18 

:'·• \ 
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APPENDIX 1 

APPENDIX 1 TO ANNEX G TO NEMVAC SURVEY REPORT (U) 

SURVEY MEMBERSHIP (U) 

NAME/RANK -ORGANIZATION 

MGEN JOHN R.D. CLELAND, JR., USA OJCS 

CAPT EDWARD S. BRIGGS, USN CINCPACFLT 

COL ROBERT E. HAEBEL, USMC FMFPAC 

CAPT JOHN H. HARNS, USN CINCPAC 

COL PAUL A. SEYMOUR, USAF OJCS 

CAPT TED C. STEELE, USN OJCS 

COL DARYLE E. TRIPP, USAF HQ USAF 

LTC VINCENT DAMBRAUSKAS, USA OJCS 

LTC THOMAS T. GLIDDEN, USMC OJCS 

LTC OWEN L. GREENBLATT, USAF OJCS 

NOTE: Additional assistance was provided on the Survey by the 

following former members of the Four Party Joint Military 

Team (FPJMT) : 

LTC HARRY G. SUMMERS, JR., USA FPJMT 

CAPT STUART A. HERRINGTON, USA FPJMT 
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APPENDIX 2 TO ANNEX G TO NEMVAC SURVEY REPORT (U) 

NEMVAC SURVEY ITINERARY (U) 

ORGANIZATION 

HQ CINCPAC 

HQ CINCPACAF 

HQ CINCPACFLT 

HQ FMFPAC 

CTF 76 

CTG 79.1 

HQ 13AF 

7 ACCS (ABCCC) 

COMUSSAG/7AF 

COMSEVENTHFLT 

DAO SAIGON 

DATES 

4-5 MAY 75 

5 MAY 75 

5 MAY 75 

6 MAY 75 

8 MAY 75 

9 MAY 75 

10 MAY 75 

11 MAY 75 

12 MAY 75 

15 MAY 75 

16 MAY 75 

G-2-1 

PRINCIPALS VISITED 

ADM GAYLER 

MGEN LANG 

GEN WILSON 

LGEN MARSHALL 

ADM WEISNER 

VADM ST. GEORGE 

RADM HARRIS 

RADM OBERG 

MGEN MILLER 

RADM WHITMIRE 

BGEN CAREY 

MGEN MANOR 

COL J. ROOSMA 

LGEN BURNS 

MGEN HUNT 

MGEN ARCHER 

VADM STEELE 

MGEN H. SMITH 
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