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SUBJECT: NAVSTAR DSARC IB Guidance Date: APR 0 7 2014 

Attached is proposed guidance resulting from subject DSARC. It 

will be included with the approval of the revised Decision Coordi-

nating Paper following your coordination. MY point of contact in 

this matter is Col. Emmett DeAvies, Office of the Director, Combat 

Support, Room 3E 1081, extension 57181. Request your coordination 

by 11 November 1977. 
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Page determined to be UncIasalfied 
Reviewed Chief, ROD, WHS 
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APPROVAL: 
Date: . 

APR 071114 
Alternative II, as described, is approved subject to the following 

additional guidance: 

(1) Program management constraints 'are as established in the DCP. 
Expectations of excesses will be reviewed as provided for in DOD Directive 
5000.1, paragraph 4.p. In addition, if it appears that the schedule may 
cause the Milestone II decision point to occur beyond FY 1979, the Air 
Force should notify the Defense Acquisition Executive of the situation 
with a recommendation regarding the need for a review. 

(2) The Air Force, as Executive Ag~cy, should establish objectives 

.. 

to accomplish a demonstration of the feasibility of NAVSTAR GPS to support 
tactical midcourse guidance. Activities should be paced to accomplish the 
objectives by Milestone II. The Air Force should provide a revised Program 
Memorandum by 30 November 1977 and a Test and Evaluation Master Plan (TEMP) 
for Tactical Midcourse Guidance Program by 1 May 1978. The TEMP should 
describe the critical technical issues to be resolved for Milestone II. 

(3) Planning and tests related to secondary payloads may continue. 
No actions should be taken which would commit the phase II satellites to 
accommodate secondary payloads. A plan to accommodate such payloads, 
to include priorities and impact, should be submitted to the Acquisition 
Executive by 1 June 1978. Decisions regarding such payloads will be made 
a t Milestone II. 

(4) The revised development and acquisition strategy regarding the 
delay of the low cost Z set proto typing, the pre-design of user equipment 
efforts and development of improved satellite payload components should 
enhance continuity into full-scale engineering development, assuming 
approval. The Air Force should work with the OSD Comptroller to convert 
procurement to RDT&E funding as a result of deleting the operational capa
bility in Phase II. 

(5) In light of the GAO recommendatiort and the current visibility of 
the program, action will be taken to designate the program in the Selected 
Acquisition Reporting (SAR) structure. 

(6) DOD should take a more active role in establishing NAVSTAR as a 
NATO initiative. The policy set forth in the DCP supplements current activi
ties in the NATO working groups to establish a plan for NATO involvement 
and representatives in the Joint Program Office. Additional high-level 
visibility will be necessary to establish an aggressive policy for U. s. 
pre-eminence. 
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(7) There is a recognized responsibility of DOD to establish a clear
cut phase-in, phase-out policy for systems, equipment, and developmeqt 
efforts associated with navigation and position location. It will be neces-' 
sary to review requirements for NAVSTAR GPS and specific plans for phase-
ins and phase-outs as a part of the Milestone II decision. The Office of 
the Joint Chiefs of Staff, in cooperation with the Office of Director' of 
Defense Research and Engineering,should develop a plan which assumes the 
successful deployment of NAVSTAR GPS and· the phase-out or phase-down of 
systems. The plan should be supplemented by a schedule of discontinuances 
of development activities and procurements. The plan should be submitted 
to the Acquis~tion Executive by 1 July 1978, subsequent to the submission 
of Service ~ 1980 POMs and for use in making budget decisions. • 

Page determined to be Unclassified 
Reviewed Chief, ROO. WHS 
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CO_T ItOLLIEI't 

(Program/Budget) 

OFFICE OF THE ASSISTANT SECRETARY OF DEFENSE 
WASHINGTON. D.C. 20301 

NOV 11 1977 

MEMORANDUM FOR COL. DeAVIES, OADCCS) 

SUBJECT: NAVSTAR GPS 

Paragraph 7 Df the proposed guidance calls for a phase-out or 
phase-down plan for other navigation systems, equipment, and 
development based on a successful deployment of NAVSTAR. The 
requested date for the plan is Ju1y/.l, 1978. We feel that the 
plan should be submitted by May 1, 1978, so that it can be 
reflected in the FV 1980 POM review. The CV 1984 IOC for NAVSTAR 
argues for specific consideration in the FY 1980 PDM. 

The guidance should also include specific language which would 
insure that no engineering development effort is initiated prior 
to DSARC II approval. 

Subject to the above changes, we will forward the subject 
guidance letter to Mr. Wacker for coordination. 

David J. Hessler 
Director for Research and Development 

I-'age determined to be Unclassified 
Reviewed Chief. ROD, WHS 
lAW EO 13626, SectIon 3.5 
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ASSISTANT SECRETARY OF DEFENSE 
WASHINGTON. D.C. 20301 

·, 
9 NOV 1977 

In reply refer to: 
,-12967177 

It\1TERNATIOHAL 
SECURITY AFFAIRS 

-MEMORANDUM FOR THE DEPUTY UNDER SECRETARY OF DEFENSE FOR RESEARCH 
AND ENGINEERING (C31) -

SUBJECT: NAVSTAR DSARC IB Guidance 

have reviewed your proposed NAVSTAR guidance and recommend the 
point (6) be revised as shown belOW: 
'. 

(6) The Air Force as Executive Agency shou1d 
pursue a more active program to encourage adoption 
of--NAVSTAR by our NATO allies. This program should 
be implemented in conjunction with the efforts underway 
in NATO working groups to establish a plan for NATO 
involvement anc representation in the Joint Program 

~ ._Off;ce. The Program Manager should r~ommend appro~ 
?riate high level DOD interventions w~ch might be 
necessary to give NAVSTAR the required emphasis with 

'·-·-·--·~-:--our NATO all i as. ~ 
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MANPOWER, 
RESERVE AFFAIRS 

AND LOGISTICS 

OFFICE OF THE ASSISTANT SECRETARY OF DEFENSE 

WASHINGTON, D. C. 20301 

MEHOWDUM FOR Col. E. DeAvies 

SUBJECT: NAVSTAR DSARC IB Guidance dated 1 Nov 1977 

'!'be approach to logistics tradeoff studies was discussed at the 
NAVSTAR DSARC IB. Please incorporate the following as item 8 of the 
proposed guidance. 

(8) The results of your tradeoff studies on equipment standardiza
tion. commonality and economic repair concept should be reviewed with 
OSD(MRA&L) at their completion. The studies should examine the major 
alternative of consolidated depot level repair of like equipments for 
all the Services. 

1:1.45$&11 R. Shorey t;;/:' , 
Direttor ' _i". __ 
Acquisition and Support Planntnl 

Pege cltttrmined to be Unclaasified 
R_MeI Chief, ROO. WHS 
lAW 10 1-. Section 3.5 
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DEFENSE MAPPING AGENCY 
aUII.DING 18. U ••• NAVAl. Ca.tRvATORY 

WAIJHINGTON. D.C. 20301 

11 NOV 1977 

MEMOBANDllM FOR THE PRINCIPAL DEPtJ'l'Y UfiDER SECRETARY OF DEFENSE 
FOR RESEARCH AND ENGINEERING 

SUBJECT: NAVSTAR DaARC 1:8 Guidance 

Reference: Your memorandum dated 1 November 1917, subject as above. 

Defense Mapping Agency (DMA) basically concurs with Alternative II 

of the DCP 133 and the additional guidance provided. However, we 

would recommend the establishment of a single agency tocal point for 

civilian applications. The'focal point should evaluate and consoli

date the interest of Department of Transportation (DOT), Department 

of Commerce (roC), Maritime Administration, Department of the 

Interior (DOl), and National Aeronautics and Space Administration 

(NASA) • 

ABNER B. MARTIN 
Lieutenant General, USAF 
Director 

Page determined to be UnClassIfied 
Reviewed Chief, ROO. WHS 
lAW EO 13826. SectIOn 3.5 
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OFFICE OF THE SECmARY OF DEFENSE 
WASHINGTON, o. C. 2030' 

November 11, 1977 

MEMORANOUM FOR MR. HERMANN. DEPUTY UNDER SECRETARY (COMMUNICATIONS, 
COMMAND, CONTROL & INTELLIGENCE) 

SUBJECT: NAVSTAR DSARC IS Guidance 

Reference: Your letter, same subject, November 1, 1977 

We concur with the draft additional guidance for "DCP 133. 

We believe. however, that item numbers (6) and (7) would be 
facilitated by providing guidance related to the civil use of NAVSTAR. 
In lieu of this guidance, the resource displays in the phase-out! 
phase-down plan must show continued operating costs of navigation 
systems used jointly with the civilian sector • 

. ~~ 
Milton A. Margolis 

Chaiman 
OSD Cost Analysis Improvement Group 

Page determined to be Unclassified 
Reviewed Chief, ROD. WHS 
lAW EO 13628, s.ctIon 3.5 
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--RESEARCH AND 
ENGINEERING 

OFFICE OF THE UNDER SECRETARY OF DEFENSE 
WASHINGTON,O.Co 20301 

NOV 11 '1977 

MEMORANDUM POll PllINCIPAL DEPtITY ASSISTANT SECRETAIt! OP DEFENSE 
POR COMMtlNICATIONS COMMAND CONTROL ~ 
INTELLIGENCB 

SUBJECT: NAVST.All IB Guidance 

The Deputy Under Secretary of Defense for Research and Engineering 

(Test and EvaluatiDn), DUSDR&E(T&E). has no comments on referenced 

proposed NAVSTAR IB guidance memorandum. 

U// / e; ~_--'~ C?t /.'~c: ~pr-- ) 
CHARLES E. GRAVES 
Brigadier General, USA 
Acting Deputy Under Secretary 

of Defense for Research and 
Engineering (Test and 
Evaluation) 

Page determined to be Unclassified 
Reviewed Chief, ROD, WHS 
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THE JOINT STAFf' 

THE JOINT CHIEFS OF STAFF 
WASHINGTON, D.C. 20301 

JaM 1283 1977 
14 NOV 1977 

MEMORANDUM FOR THE DEPUTY ONDER SECRETARY OF DEFENSE FOR 
RESEARCH AND ENGINEERING (COMMMUNICATIONS, 
COMMAND, CONTROL, AND INTELLIGENCE) 

Subject: NAVSTAR DSARC IB Guidance 

1. Referenoe your memorandum, 1 November 1977, subject 
as above, which requested ooordination on the guidance 
resulting from the subject DSARC. 

2. The proposed guidance is concurred in subject to 
the oomments oontained in the Enclosure. The subparagraphs 
indicated are consistent with those oontained in the 
attachment to your memorandum. 

Attachment 
a/s 

e 
tenant Can.raJ, USA 

Irector for Operation. 

Page determined to be Unclassified 
Reviewed Chief, ROD, WHS 
lAW EO 13526. Section 3.5 
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'OJCS COMMENTS ON PROPOSED NAVSTAR DSARC IS GUIDANCE 

1. Subparagraph (3). The decision timeframe for secondary 
payloads for the NAVSTAR GPS satellites is not congruent 
with current ongoing efforts to make the NAVSTAR GPS a 
national system. In response to a 5 November 1976 query 
from the Office of Telecommunications Policy, letters of 
19 November 1976 and 26 April 1977 from the DDR'E inferred 
use of the coarse/acquisition signal of the NAVSTAR GPS 
by the civil sector. As noted in the DSMe IB review of 
4 October 1977, it now may be necessary to deny both the 
precise and coarse/acquisition signals to the civil sector. 
To compensate for this action, a Spartan package--one of 
the three poSSible secondary payloads--is proposed to satisfy 
the navigation requirements of the civil sector. On 26 
October 1977, ODDR'E circulated for review and comment 
a proposed "Federal Radio Navigation Systems Plan." This 
plan also proposes the NAVSTAR GPS as a national system. 
The Plan is aligned basically with the earlier responses 
of DDR&E, above, and calls for adoption of the Plan well 
in advance of Milestone II, at which time a decision on 
the secondary payload is planned. If the NAVSTAR GPS is 
to be a national system, and if the coarse/acquisition signal 
also is to be denied, then these decisions not only will 
drive the denial techniques to be incorporated but also the 
decision on inclusion of the Spartan package. It is not 
expected that a decision on the Spartan can be delayed until 
the February-March 1979 time frame , the Milestone II review 
period. 

2. Subparagraph (6). OJCS cannot concur in the policy 
setforth in Annex J of the second revision of the Decision 
Coordinating Paper (DCP) proposed by the US Air Force for 
adoption. The original policy was concurred in by the 
Joint Chiefs of Staff, in a memorandum to the Secretary 
of Defense, JCSN 43-76, 11 February 1976, "Positioning and 
Navigation Systems." Therefore, any proposed changes to 
this policy also must be considered by the Joint Chiefs 

Page determined to be Unc!aSlillfied 
Reviewed Chief. ROD. WHS 
lAW EO 1.1, SeotIon U 

Dati: APR 0 7 2014 
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of Staff: action is underway to effect this consideration. 
It should be noted that the OJCS has not formally received 
the second revision to the DCP for coordina tion. Therefore, 
the position stated in DJSM 1740-77, 11 October 1977, "NAVSTAR 
GPS Decision Coordinating Paper (DCP) No. 133," still applies. 
It is understood that a formal request for coordination will 
be forthcoming from the US Air Force in the near future. 

3. Subparagraph (7). It is recommended that the requirements 
of this subparagraph be reviewed in relation to the current 
effort to institute the "Federal Radio Navigation Systems Plan" 
distributed by ODDR&E on 26 October 1977. The tasks and time
frames should be as consistent as possible. 

2 
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RESEARCH ANQ 
ENGINEERING 

1JINFIU.flTlAl 

OFFICE OF THE UNDER SECRETARY OF DEFENSE 
WASHINGTON, D.C. 20301 

3 NOV 1917 

DECLASSIFIED IN fULL 
MEMROANDUM FOR DR. HERMANN Authority: EO 13&26 
S~JEST: NAVSTAR g:~, Records & Declau Dir, WHS 
t7I6 . APR 0 1 2014 
(U) The "proposed guidance" to be included in the DCP does not 
cover action necessary to resolve the most critical issues in 
this program before DSARC II. The central question is whether 
or not the projected capabilities of the system justify the 
expenditure of $4 to $5B (CAIG estimate). Consider the 
following: 

1. (U) The return on investment depends on the assumed 
number of users. There is no firmly established number 
because no user has made a firm commitment. Each user group 
so far has said in effect that he may want to use the system 
if a) someone else pays for the satellites, b) the user 
equipment cost is acceptable, and c) it meets his performance 
requirements as well as or better than alternatives. The 
cost per user for about 25,000 users (a very optimistic 
number) is $175,000 to $210,000, based on CAIG estimates 
presented to the DSARC. For 10,000 users (this could still 
be optimistic), the cost per user increases to the range of 
$300,000 to $435,000. 

2. (U) The requirements for future navigation systems is 
a key issue. It centers about the question as to whether 
continuous, worldwide, three-dimensional, passive, 50 foot
error navigation means five individual goals or five needs, 
all re~uired simultaneousll' While not disputing the 
desira i1ity of such features, I question the NAVSTAR approach 
of planning to simultaneously satisfy those requirements. 
Does a weapon system such as a strategiC bomber or a ship 
really need to travel from a base to a weapon release point 
with a navigation accuracy of 50 feet all the way or can it 
use coarse positioning until within 1000 miles or 10 miles 
from the target? 
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3. (U) Local grid systems may be adequate for all 
anticipated tactical missions. Further, such systems are now 
under development that satisfy the specific tactical needs 
(including communications, IFF, and weapons guidance of each 
of the Services. These grid systems adequately serve an area 
of a few tens of thousands of square miles with continuous, 
high accuracy, passive or active navigation. They do need 
to be related to each other, possible through a common mapping 
grid system, but this can be done on an infrequent basis with 
TRANSIT or TlMATION systems. Hence, it seems that the full 
NAVSTAR system may be extravagant and unnecessary_ 

4. ~) User platforms that must penetrate enemy territory 
can be jammed easily. To counter the jammer, those users 
might employ an inertial system backup but the accuracy would 
be degraded significantly and, of course, the cost goes up. 
Because of the accuracy degradation, terminal homing would 
be necessary against many targets. This renders mid course 
missile guidance (e.g., Pershing, Cruise, Aircraft Stand-off 
missile) especially dubious compared to other options for 
guidance. 

(U) I think these issues have to be dealt with no later than 
DSARC II, but the sooner the better. If we don't critically 
examine the cost effectiveness of this program, Congress will 
do it for us and with the present weak rationale, I predict 
it will be killed. The following actions are appropriate: 

1. (U) The Services should be asked to review and 
resubmit their requirements, including performance, number 
of units, and supporting rationale. 

2. (U) OSD should conduct an independent, critical 
review of these requirements. 

3. (U) A cost effectiveness analysis should be done 
under OSD guidance to compare NAVSTAR with alternatives 
available in the same timeframe or earlier. 

4. (U) A DSB panel might be appropriate for overall 
independent evaluation and recommendations. 

cc: Dr. Perry 
Dr. Dinneen 
Mr. Greinke 

:?h( 
Robert A. Moore 
Deputy Under Secretary 
(Tactical Warfare Programs) 

DECLASSIFIED IN FULL 
Authority: EO 13528 
Chief, Records & Decl.n DiY, was 
Date: APR 0 7 2014 



RESEARCH AND 
ENGINEERING 

OFFICE OF THE UNDER SECRETARV OF DEFENSE 
WASHINGTON. D.C. 20301 

14 NOV 1117 

MEMORANDUM FOR DIRECTOR, COMBAT SUPPORT 

SUBJECT: NAVSTAR DSARC IB Guidance 

The following comments are provided relevant to your memo 
dated 1 November 1977: 

Paragraph (3): The second sentence should be expanded 
to read as follows: IINo action should be taken at this time 
which would commit or preclude Phase II satellites from 
accommodating secondary payloads. II 

Paragraph (7): The plan should include, and be very 
specific, with respect to system survivability in a trans 
and post-attack environment. It should consider tbe space 
segment as well as the downlink, and include jamming, encryption, 
and blackout considerations. The plan should also address 
the survivability of a single system concept without supporting 
alternatives such as we have in strategic and tactical warning. 

~ .. 
~,....../7.~K~;: ,.",I 

Ross N. Williams 
Acting Deputy Under Secretary 
of Defense for Research and 
Engineering 
(Strategic and Space systems) 

Pa~ determined to be Unclassified 
RevIeWed Chief, RDD. WHS 
lAW EO 13528, Section 3A 
De~: APR 0 1 lu14 
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OFFICE OF THE UNDER SECRETARY OF DEFENSE 
WASHINGTON, D.C. 20301 

RESEARCH AND 
ENGINEERING 

MEMROANDUM FOR DR. HERMANN 

SUBJECT: NAVSTAR 

£6 

3 NOV 1977 

DECLASSIFIED IN FULL 
Authority: EO 13626 
Chief, Records & Declass DIY, WHS 
Date: APR 0 1 2014 

(U) The "proposed guidance" to be included in the DCP does not 
cover action necessary to resolve the most critical issues in 
this program before DSARC II. The central question is whether 
or not the projected capabilities of the system justify the 
expenditure of $4 to $5B (CAIG estimate). Consider the 
following: 

1. (U) The return on investment depends on the assumed 
number of users. There is no firmly established number 
because no user has made a firm commitment. Each user group ~ 
so far has said in effect that he may want to use the system ~ 
if a) someone else pays for the satellites, b) the user ~ 
equipment cost is acceptable, and c) it meets his performance ~. 
requirements as well as or better than alternatives. The 
cost per user for about 25,000 users (a very optimistic 
number) is $115,000 to $210,000, based on CAIG estimates 
presented to the DSARC. For 10,000 users (this could still 
be optimistic), the cost per user increases to the range of 
$300,000 to $435,000. 

2. (U) The requirements for future navigation systems is 
a key issue. It centers about the question as to whether 
continuous, worldwide, three-dimensional, passive, 50 foot
error navigation means five individual goals or five needs, 
all re~uired simultaneously. While not disputing the 
desira ility of such features, I question the NAVSTAR approach 
of planning to simultaneously satisfy those requirements. 
Does a weapon system such as a strategic bomber or a ship 
really need to travel from a base to a weapon release pOint 
with a navigation accuracy of SO feet all the way or can it 
use coarse positioning until within 1000 miles or 10 miles 
from the target? 

, 
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3. (U) Local grid systems may be adequate for all 
anticipated tactical missions. Further, such systems are now 
under development that satisfy the specific tactical needs 
(including communications, IFF, and weapons guidance of each 
of the Services. These grid systems adequately serve an area 
of a few tens of thousands of square miles with continuous, 
high accuracy, passive or active navigation. They do need 
to be related to each other, possible through a common mapping 
grid system, but this can be done on an infrequent basis with 
TRANSIT or TIMATION systems. Hence, it seems that the full 
NAVSTAR system may be extravagant and unnecessary. 

4. ... User platforms that must penetrate enemy territory 
can be jammed easily. To counter the jammer, those users 
might employ an inertial system backup but the accuracy would 
be degraded significantly and, of course, the cost goes up. 
Because of the accuracy degradation, terminal homing would 
be necessary against many targets. This renders midcourse 
missile guidance (e.g., Pershing, Cruise, Aircraft Stand-off 
missile) especially dubious compared to other options for 
guidance. 

(U) I think these issues have to be dealt with no later than 
DSARC II, but the sooner the better. If we don't critically 
examine the cost effectiveness of this program, Congress will 
do it for us and with the present weak rationale, I predict 
it will be killed. The following actions are appropriate: 

1. (U) The Services should be asked to review and 
resubmit their requirements, including performance, number 
of units, and supporting rationale. 

2. (U) OSD should conduct an independent, critical 
review of these requirements. 

3. (U) A cost effectiveness analysis should be done 
under OSD guidance to compare NAVSTAR with alternatives 
available in the same timeframe or earlier. 

4. (U) A DSB panel might be appropriate for overall 
independent evaluation and recommendations. 

cc: Dr. Perry 
Dr. Dinneen 
Mr. Greinke 

~ 
Robert A. Moore 
Deputy Under Secretary 
(Tactical Warfare Programs) 

DECLASSIFIED IN FUll 
Authority: EO 13626 
Chief, Records & Declsss D'y, WHS 
Date: APR 0 '1 2014 


