
AMENDMENT OF SOLICITATION/MODIFICATION O:F CONTRACT 

12. AMENDMENT !MODIFICATION NO. 

""'00001 

ISSUED BY 

OODIWHSIA&PO 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

CODE 

3. EFFECTIVE DATE 4. REQUJSmONIPURCHASE REQ. NO. 

07-Mar-2005 

HQ0050 7. ADMINISTERED BY (If other than item 6) 
'--------1 

See Item 6 

L CONTRACT ID CODE 

5 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 
COAKLEY WILLIAMS CONSTRUCTION, INC. 

9A. AMENDMENT OF SOLICIT AT! ON NO. 

TERRANCE CAULFIELD 
16 SOUTH SUMMIT AVENUE, SUITE 300 
GAITHERSBURG MD 208n 

CODE ORX89 

The above numbered solicitation is amended as set forth in Item 14. The bour and date specified for receipt of Offer 

9B. DATED (SEE ITEM II) 

X lOA. MOD. OF CONTRACT/ORDER NO. 
HQ0050-04-C-OOOO 

lOB. DATED (SEE ITEM 13) 
X 18-Jun-2004 

D is extended, 0 is not extended. 

Otrer must aelrnowledge receipt oftbis amendment prior to !be hour and date specified in me solicitation or as amended by one of the following melhods: 
{a) By completing Items 8 and 15, and retnming copies of the amendment; {b) By aclrnow!edging receipt of this amendment on each copy of !be offer submitted; 
or (c) By sepru:a!e letter CJr telegram whieb ineludes a reference 10 the solicitation and amendment numbers. F AlLURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRlOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN 

REJECTION OF YOUR OFFER If by virtue of !his amendment you desire to ebange an offer already submitted. sueb cbenge may be made by telegram'" letter, 
provided eaeb telegram or letter makes reference to !be solicitation and !his amendment. and is received prior to the opening bour and date specified. 

12. ACCOUNTING AND APPROPRIA T!ON DATA (If required) 

See Schedule 

13. THIS ITEM APPLIES ONLY TO MOD!FlCATJONS OF CONTRACTS/ORDERS. 
IT MOD!F!ES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM !4. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHA.!~GES SET FORTH IN ITEM 14 ARE MADE IN THE 
CO]'..'TRACT ORDER NO. IN ITEM lOA. 

B. TIIE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRA TNE CHA.li'GES (such as changes in paying 
office, appropriation date, ete.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. l03(B). 

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
Mutual Agreement Between Parties 
D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor 0 is not, 0 is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter 
where feasible.) 

SEE SUMMARY OF CHANGES 

,-l 
// 
: d ec>nditiom of me document refe!ellced in Item 9A or lOA, as heretofore ebanged, remain.s unchanged and in full force and effect 

CONTRACTING OFFICER (Type or print) 

16C. DATE SIGNED 

STANDARDF 
Prescribed by GSA 
FAR (48 CFR) 53.243 



( SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

HQ0050-04-C-0006 
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The purpose of this modification is to incorporate field changes FCOOl - FC005 into the PLC2 Project. Pertinent 
information for this change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Mod Current Face Value 
$29,924,594.00 $29,924,594.00 $0.00 $29,924,594.00 

Original Contract Completion Date +/-Days for Current Scheduled 
Corrmletion Date Prior to this Mod this Mod CoJ:!IDletion Date 
25Apr2006 25 Apr 2006 0 25 Apr 2006 

A. As a result of this modification, the contract is changed to reflect field changes as detailed on sub-clins 000201, 
000202, 000203, 000204, and 000205. These field changes and all other field changes combined are not to 
exceed the current $100,000.00 threshold for field changes. 

B. The contract completion date and all other terms and conditions remain unchanged. 

C. Contractor's Statement of Release: In consideration of the modification(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable adjustments 
attributable to such facts or circumstances giving rise to this modification. 

SECTION B- SUPPLIES OR SERVICES AND PRICES 

CLIN 0001 

CLIN0002 
The CLIN extended description has changed from: Field Changes within the scope of the contract and 

the established limits of funding on the contract, as authorized by the Contracting Officer and/or Ordering Officer(s) 
designated under the contract. The Contractor is not authorized to invoice for the funding obligated on the contract 
until the Ordering Officer and Contractor have duly executed the PENREN/C Field Change form and the work has 
been completed. 
To: Field Changes within the scope of the contract and the established limits of funding on the contract, as 
authorized by the Contracting Officer and/or Ordering Officer(s) designated under the contract. The Contractor is 
not authorized to invoice for the funding obligated on the contract until the Ordering Officer and Contractor have 
duly executed the PENREN/C Field Change form and the work has been completed. Description of field changes 
will be identified in the subCLINs of this CLIN. The funding for field changes will be incorporated into CLINs 
0001 and/or 0004, as appropriate .. 

The pricing detail quantity has.~.,< _,.,
4>,..,..,..,,...-------------------L---. 

The total cost of this line item has (b)(4) 

CLIN0004 
The CLIN extended description has changed from Award fee associated with item 0001, The Logistics 

and Conference Center Conversion to A ward fee associated with CLIN 0001, The Logistics and Conference Center 
Conversion. 

The unit price amount hasl<b)(4) 
The total cost of this line i._te-m~ha:--stn(<b")(,.4') -----------------L----. 



SUBCLIN 00020 I is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000201 

Field Change 00 1 Estimating Services 
FFP 
This field change authorizes the contractor to provide estimating services to 
detennine the cost of upgrading the finishes in conference rooms CI29 and C131. 
The cost for this subCLIN will be added to CLINs 0001 and 0004, as described 
below. 

This change does not change the contract period of performance. 

NETAMT 

Funded Amount 

SUBCLIN 000202 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000202 

Field Change 002, PFPA Entry Pavilion 
FFP 
This change requires the contractor to design the entry area of the PLC2 facility, at 
the mezzanine level. The design will also include the estimated cost to build the 
entryway. The design effort for will be taken to the 65% level of design. The cost 
for this subCLIN will be added to CLINs 0001 and 0004, as described below. 

The contractor is provided twenty-eight (28) calendar days to complete this 
change, however this change does not extend the contract period of performance. 

NETAMT 

Funded Amount 

HQ0050-04-C-0006 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



,...--
( SUBCLIN 000203 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNJT UNIT PRICE 
000203 

Field Change 003, PFP A Armory Design 
FFP 
This change directs the contractor to design the PFP A armory as described in PLC2 
FC-003, dated 20 DEC 04. The cost for this subCLIN will be added to CLINs 
0001 and 0004, as described below. (NOTE: The award fee cost for this change 
will be determined and added to the contract in a future modification.) 

The contractor is provided twenty-one (21) calendar days to complete this change, 
however this change does not extend the contract period of performance. 

NETAMT 

Funded Amount 

FOB: Destination 

SUBCLIN 000204 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000204 

Field change 004, Additional Top Soil 
FFP 
This change requires the contractor to perform a structural study to detennine the 
impact of placing an additional foot of soil, for a total of two (2) feet, atop the 
structure, as it is currently designed. The cost for this subCLIN will be added to 
CLINs 0001 and 0004, as described below. 

The contractor is provided ten (I 0) calendar days to complete this change, however 
this change does not extend the performance period of the contract. 

NETAMT 

Funded Amount 

FOB: Destination 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 
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( SUBCLIN 000205 is added as follows: 

( 
I 

\ 

( 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000205 

Field Change 005, LEED Registration Fee 
FFP 
This change provides funding to reimburse the contractor the cost of the LEED 
registration fee, paid to the U.S. Green Building Council. This fee is customarily 
paid by PENREN. 

This change does not change the performance period of the contract. 

NETAMT 

Funded Amount 

FOB: Destination 

SECTION G- CONTRACf ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

CLIN 0001: 

AA: 9740500.202.P4690.6025.2517.S49447.DHAC47995 was (b)(
4

) 
4 

CLIN0002: 

(<li5(
4
) AA· 9j 40500.202.P4690.6025.2517.S49447.DHAC47995 wasL.F_><

4
_> ___________ _, 

CLIN 0004: 

AA: 2740: 00.202.P4690.6025.2517.S49447.DHAC47995 wa <6 4 
f b)(4) J ~......-___________ _, 

(End of Summary of Changes) 

$0.00 

$0.00 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

2. AMENDMENT/MOD!FICAT!ON NO. 

;JBY 

DOD!WHSIA&PO 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

CODE 

3. EFFECTIVE DATE 4. REQUJSIT!ONI!'URCHASE REQ NO. 

09-Mar-2005 

HQ0050 7. ADMNISTERED 

See Item 6 

l. CONTRACT ID CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 
COAKLEY WILLIAMS CONSTRUCTION, INC. 

9A. AMENDMENT OF SOLICIT AT! ON NO. 

TERRANCE CAULFIELD 
16 SOUTH SUMMIT AVENUE, SUITE 300 
GAITHERSBURG MD 20877 

9B. DATED (SEE ITEM ll) 

X lOA. MOD. OF CONTRACT;ORDFR NO. 
HQOOS0-04-C-0006 

CODE ORX89 

lOB. DATED (SEE ITEM 13) 
X 18-Jun-2004 

above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer D is extended, 0 is not extended, 

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing [terns 8 and 15, and returning copies of the amendment; <b) By acknowledging receipt ofthis amendment on each copy of the offer submitted; 
or (c) By separate letter or telegram which includes a reference to the so!icimtion and amendment munbers. FAILURE OF YOUR ACKJ\fOWLEOOMENT TO BE 
RECEIVED AT THE PLACE DESIGN A TED FOR THE RECEIPT OF OFFERS PRJ OR TO TB.E HOUR Al\'D DATE SPECIFIED MAY RESULT lN 

REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to chllllge an offer already submitted, such change may be made by telegram or letter. 
provided eacb telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and dllle specified. 

12. ACCOUNTING AND APPROPRiATION DATA (If required) 

See Schedule 

!3. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 
lT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (SpecifY authority) THE CHANGES SET FORTH IN ITEM 14 ARE 'vlADE IN THE 
CONTRACT ORDER NO. IN ITEM 1 OA. 

HE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMJ:'N1STRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(8). 

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 
FAR 52.243-4 Changes (August 1987) 

D. OTHER (SpecifY type of modification and authority) 

E. IMPORT ANT: Contractor 0 is not, [2SJ is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTIMOD!FICA TION (Organized by UCF section headings, including solicitation/contract subject matter 
where feasible.) 

SEE SUMMARY OF CHANGES 

""/} 

all terms ans!-{onditions of the document referenced in Item 9A or lOA. as heretofore cha11ged. remains unchanged and in full force and effect 

16C. DATE SIGNED 

Prescribed by GSA 
fAR ( 48 CFR) 53.243 
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( SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

The purpose of this modification is to incorporate the requirement to provide furniture design and selection services 
into the PLC2 Project Pertinent information for this change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Mod Current Face Value 
$29,924,594.00 $29,924,594.00 $90,074.00 $30,014,668.00 

Original Contract Completion Date +/-Days for Current Scheduled 
ComQletion Date Prior to this Mod this Mod ComQietion Date 
25 Apr 2006 25 Apr2006 0 25 Apr2006 

A. ~~~~...., urniture Design and Selection, is incorporated into the contract and funded in the amount of 

B. 

he contractor will provide professional design services as described in the statement of work 
(SOW) and the contractor's proposal for Change Order number 004, dated 21 Dec 04. 

CLIN 0004, ~ard Fee is chanved tQ add U,e award fee associated u !,itb a_TN 0007. The CLTN amount is 
changed from ~(bX4) _j 

~----------------------------~ 
C. The total fuyded amount of this contract is changed fro (b)(4) 

(<bX4) j t-------------------' 

D. The contract completion date and all other terms and conditions remain unchanged. 

E. Contractor's Statement of Release: In consideration of the modification(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable adjustments 
attributable to such facts or circumstances giving rise to this modification. 

(FUND CITE: 9750 I 00.2020.630 I .2524.S49447 .DHAC56003) 

SECTION A- SOLICITATION/CONTRACT FORM 

The total cost of this contract was< 4) 
L---~--------------~----------~ 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

CLIN 0007 is added as follows: 



.. 

( 

( 

ITEM NO SUPPLIES/SERVICES UNIT 
Dollars, 

u.s. 
0007 

Furniture Design and Selection 
FFP 
SCOPE OF WORK 
Conference Center Furniture Selection 

I. This contract modification will provide design and construction support services 
to coordinate the furniture design and selection with the Contractor's design of the 
new facility. All work only pertains to the Department of Defense Concessions 
Committee (DoDCC) tenant. 

2. Provide basic design services to perform the following tasks: 

a. Visual survey of existing furnishings and review/coordination of inventory. 
b. Complete the design layout and design of multipurpose room and the building 
lounge furnishings. 
c. Coordinate with General Dynamics/AVS recommendations and refine layouts 
with proposed furniture plans. 
d. Develop a furniture package for procurement. This should allow for three 
vendors to compete for a "best value determination" (furniture should be on the 
GSA schedule). 
e. Provide coordination support to the PENREN Furniture Specialist during 

jprocurement, fie ld coordination and installation. 
f. Drawings, specifications and budget should be provided as pre-fmal and fmal 
submissions. Final submission should be coordinated with the 100% construction 
document submission. 

3. All designs should meet applicable codes and any budgetary guidance given 
from the DoDCC representative. 

The contractor's proposal, Change Order #004, dated 2 1 Dec 04, is incorporated 
into the contract. 

NETAMT 

ACRN AB Funded Amount 

Summary for the Payment Office 

As a result of this modification the total funded amount for this document wa (bX
4> 

b)(4) 

HQOOS0-04-C-0006 
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(b)(4J 

CLIN 0004: ,...(b~) 4...----------...., 
AB: 9750100.2020.6301.2524.S49447.DHAC56003 was increased b 

Funding on CLTN 0007 is initiated as follows: ACRN: AB 
Acctng Data: 9750 I 00.2020.630 1.2524.S49447.DHAC56003 

(End of Summary of Changes) 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

1

2. AMENDMENTIMOD!F!CAT!ON NO. 

P00003 

6. ISSUED BY 

DODIWHS/1\&PO 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

CODE 

3. EFFECTIVE DATE 4. REQUISITJOVPURCHASE REQ. NO. 

2S-Mar-200S DHAC47995 (PR5C0148) 

HQ0050 7. ADMINISTERED BY (lf other than item 6) 

See Item 6 

!. CONTRACT 1D CODE 

4 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 
COAKLEY WILLIAMS CONSTRUCTION, INC. 

9A. AMENDMENT OF SOLICITATION NO. 

TERRANCE CAULFIELD 
16 SOUTH SUMMIT AVENUE. SUITE 300 
GAITHERSBURG MD 20877 

CODE ORX89 

9B. DATED (SEE ITEM I J) 

X lOA. MOD OF CONTRACT/ORDER NO. 
HQ0050-04-C-0006 

lOR DATED (SEE ITEM !3) 

X 18-Jun-2004 

D is extended, 0 is not extended. 

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solic:tation or as ammded by one of the following methods: 
(a) By completing Items 8 and 15. and remrning copies of the amendment; (b l By aclrnow !edging ra:eipt of this amendment en each copy of the offer submitted; 
or (c) By separat• Iotter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE Of YOUR AC:Ki'<OWLEDGMEJ'<'T TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR A.'ID DATE SPECIFIED MAY RESULT IN 

REJECTION OF YOUR OFFER. lfhy vinme of this amendment you desJre to change an offer already submitted, such change may be mude by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prioc to the opening hour and date specified. 

12, ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
!3. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (SpecifY authority) THE CHANGES SET FORTH lN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM 1 OA. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH !N ITEM !4, PURSUANT TO THE AUTHORITY OF FAR 43 J 03(B}. 

X C, THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
FAR 52,243-4 Changes (AUG 1987) 

D. OTHER (Specify type of modification and authority) 

E. IMPORTA1"JT: Contractor is not. 0 is required to sign this document and return __ 1__ copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter 
where feasible.) 

SEE SUMMARY OF CHANGES 



SUMMARY OF CHANGES 
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The purpose of this modification is to incorporate the requirement for the contractor to lease the office trailers, 
located at 300 Boundary Channel Drive, Arlington, VA, for the PLC2 project. Pertinent information for this change 
follows: 

Original Contract Face Value 
Face Value Prior to this Mod AmountofMod Current Face Value 
$29,924,594.00 $30,014,668.00 $ 119,887.00 $30,134,555.00 

Original Contract Completion Date +/- Days for Current Scheduled 
ComQletion Date Prior to this Mod this Mod ComQietion Date 
25 Apr 2006 25 Apr 2006 0 25 Apr 2006 

A. CLIN 0008, Office Trailer Lease, is added to the contract and funded fo This modification 

B. 

incorporates the statement of work, dated 7 Jan 05, and titled "Scope for the PLC2 Trailers", Coakley Williams 
Construction's proposal, dated 16 Feb 05, which includes the lease agreement between Coakley Williams 
Construction and Resun Leasing, Inc., " Lease Agreement 4521392", dated 3 Feb 05. 
CLIN 0004, :,Ward Eee; is ~han~ed to add the award fee associated with CLfN 0008. The CLfN amount is 
changed from~><"> J 

C. [<6TJ11 total fua1ed amount of~~ contract is changed from Lb_><_
4
_> _______________ .,.... 

D. The contract completion date and all other terms and conditions remain unchanged. 

E. Contractor's Statement of Release: In consideration of the modification(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for funher equitable adjustments 
attributable to such facts or circumstances giving rise to this modification. 

(FUND CITE: 9740500.2020.P4690.6025.2517.S49447.DHAC47995) 



( 

CLIN 0008 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
0008 

Lease Office Trailers 

FPI 

Scope for the PLC2 Trailers: 

The contractor shall lease the PLC2 Trailer, Asset Number 6924, 6925, 6926, 
6927,6928 (60' x 60' Complex), for a period of performance beginning 01 
October 2004 and ending 01 October 2006. 

In addition, the contractor shall1ease the adjacent Safety Trailer, Asset Number 
19581 (12' x 56' Field Office) for the same 24-month period of performance. 

The contractor shall be responsible for handling routine maintenance and repair to 
include but not limited to bulb replacement, toilet repair, leak repair and any other 
maintenance issues covered or not covered by the lease agreement. 

In addition, the contractor shall establish a plan for a buy-out option of the facility 
to be exercised at the discretion of the contracting officer anytime during the 
leasing period. 

The contractor shall provide for the following: 

1. Removal of all decks, ramps and skirting 

2. Dumpsters 

3. Dismantle of60' x 60' complex 

4. Dismantle of 12' x 56' unit 

5. Return freight for 60' x 60' 

6. Return freight for 12' x 56' 

7. Utility disconnections 

Coakley Williams Construction's proposal, dated 16 Feb 2005, and lease 
agreement with Resun Leasing, Lease Agreement #4521392, dated 3 Feb 05, is 
incorporated into the contract. 

PURCHASE REQUEST NUMBER: DHAC47995 (PR500 148) 

ACRN AC Funded Amount 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

HQ0050-04~C-0006 
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AMOUNT 

(b)(4) 



I • I I 

SECTION A- SOLICIT AT! ON/CONTRACT FORM 

The total cost of this contract was 4 

SECTION G -CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 
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As a result of this modificatior , the total funded amount for this document wa~(b)(4) 
[<b)(4) - I..... _______ ___,J 

CLIN0004: 

E4~a· 21:10r0.2020.P4690.6025.2517.S49447.DHAC47995 wa{L(b-)(_
4

> ___________ ___.. 

CLIN0008: 
Funding on CLIN 0008 is initiated as follows: 

ACRN:AC 

Acctng Data: 9740500.2020.P4690.6025.2517.S49447.DHAC47995 

4 

Total: (b)(4) 

(End of Summary of Changes) 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

2. AMENDMENT;MOD!FICA T!ON NO. 

P00004 

ISSUED BY 

DOOIWHS/A&PO 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

CODE 

3. EFFECTIVE DATE 4. REQU!SITIONIPCRCHASE REQ. 1\0. 

01-Apr-2005 DHAC47995 (PR500148) 

HQ0050 7. ADMINISTERED BY (lfotherthan item6] 
t.;..;..;;;.;;.;;.;;..:_ __ ---l 

See Item 6 

l. CONTRACT ID CODE 

3 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 
COAKLEY WILLIAMS CONSTRUCTION, INC. 

9A. AMENDMENT OF SOLICITATION NO. 

TERRANCE CAULFIELD 
16 SOUTH SUMMIT AVENUE, SUITE 300 
GAITHERSBURG MD 20877 

CODE ORXS9 

above numbered solicitation is amended as set furth in Item 14. The hour and date specified fur receipt of Offer 

9B. DATED (SEE ITEM II) 

X lOA. MOD. OF CONTRACT/ORDER NO. 
HQ0050-04-C-0006 

lOR DATED (SEE ITEM 13) 

X 18-Jun-2004 

0 is extended, 0 is not extended. 

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitatioo or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (h) By acknowledging receipt of this amendment on each copy of the offer subntitted; 
or (c) By separate letter or telegram which includes a reference to the S<Jlicitation and amendment numl!ers. F AlLURE OF YOUR ACIC,\!OWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN 

REfECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an <>fibT already submitted. such change may be made by telegram or letter, 
provided each telelJTam or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) TIIE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CO'l>i'TRACT ORDER NO. IN ITEM lOA. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMIN!STRA TIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B). 

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
FAR 52.243-4 Changes (AUG 1987) 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor 0 is not, is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitationlcontracl subject matter 
where feasible.) 

SEE SUMMARY OF CHANGES 

in, all terms and conditions of the document referenced in Item 9A or lOA. as heretofore changed, remains unchanged and in full force and effect. 

CONTRACTING OFFICER (Type or print) 
;f'/[irv &'.-(. 

16C. DATE SIGNED 

STANDARD FO M 30 (Rev. !0-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 
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SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been modified: 
SUMMARY OF CHANGES 
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P00004 
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The purpose of this modification is to incorporate the requirement for the interior design and construction of the 
PLC2 armory. Pertinent infonnation for this change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Mod Current Face Value 
$29,924,594.00 $30,134,555.00 $8,253.00 $30,142,808.00 

Original Contract Completion Date +/-Days for Current Scheduled 
Co!!!I!Ietion Date Prior to this Mod this Mod ComQietion Date 
25 Apr 2006 25 Apr2006 0 25 Apr 2006 

A. CLIN 0001, The Logistics and Conference Center, is changed to add the requirement for the contractor to 
provide interior design and construction for the PLC2 armory. The contractor's cost proposal (w/attachments) 
and work plan, change order r~uest 013-,R002 dated 17 Feb 05 · · tract. The amount 
of CLIN 000 1 is changed fro J (b)(4) 

B. CLIN 0004, Award Fee, amount is changed fro 1..(b_><_4> __________________ _, 
This increase includes the following: 

c. 

a. ward Fee associated with the changes to CLIN 0001, added by this modification. 
b. ward Fee associated with Field change 003, incorporated into the contract by 

modification P00001 . Reference SubCLIN 000203. 

D. The contract completion date and all other terms and conditions remain unchanged. 

E. Contractor's Statement of Release: In consideration of the modification(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable adjustments 
attributable to such facts or circumstances giving rise to this modification. 

(FUND CITE: 9740500.2020.P4690.6025.2517.S49447.DHAC47995) 



SECfiON A- SOLICITATION/CONTRACT FORM 

The total cost of tllls contract wa (b)(
4

) 

SECfiON B - SUPPLIES OR SERVICES AND PRICES 

CLINOOOI 

HQOOS0-04-C-0006 
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The target cost ha (b)(4) 
The total cost of tlll'\..-s -lin_e_i-te_m_h_a.,.s (<i:'b)"'(4") -------------"'------, 

CLIN0004 

SECfiON G- CONTRACf ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of tllls modification the total funded amount for this document was b)(4) 
(li)(4) 

CLINOOOI: 

AA· 9740'i00.202.P4690.6025.2517.S49447.DHAC47995 wa (li) 
rb)(4) 1 L-----------......1 

CLIN 0004: 

j(b)(4) 

[6R4~A · 9],:1, 00.202.P4690.6025.25 17.S49447.DHAC47995 walL----------------' 

(End of Summary of Changes) 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

2. AMENDMENTIMOD!F!CATION NO. 

?005 

6.!SSUEDBY 

DOD!WHS/Ail.PO 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

CODE 

3. EFFECT!VE DATE 

26-Apr-2005 

4. REQUISlT!O'IIPURCHASE REQ NO. 

DHAC47995 (PR500148) 

HQ0050 7. ADMINISTERED BY (If other than item 
'---------1 

See Item 6 

L CONTRACT 1D CODE 

3 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 
COAKlEY WILliAMS CONSTRUCTION, INC 

9A. AMENDMENT OF SOLICIT AT!ON NO. 

TERRANCE CAULFIElD 
16 SOUTH SUMMIT AVENUE, SUITE 300 
GAITHERSBURG MD 20877 

9B. DATED (SEE ITEM 11) 

X lOA MOD. OF CONTRACT/ORDER NO. 
HQ005Q-04-C-0006 

CODE ORX89 

lOB. DATED (SEE ITEM 13) 
X 18-Jun-2004 

DThe above numbered solicitlltion is amendoJ:l as set forth in Item 14. The hour and date specified fo• receipt of Offer D is extended, 0 is not extended. 

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the <;olicitlltion or as amended by one of the followingmelhoda: 

(a) By completing Items 8 arull5, and returning copies of the amendment; (b) By acknowledging receipt of this lllll<:ndment on each copy ofthe offer submitted; 

or (c) By separate letter or telegram which includes ~ce to the solicitation and amendment numben. F AlLURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEfVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN 

REJECTION OF YOUR OFFER. lfby virtue ofthis amendment you desire to change an offer already submitted. •ucb change may be made by telegram or letter. 
provided each telegram or letter makes reference to the solicitation aod Ibis amendment, and is nx:eived ptior to the opening bour and date ;peeified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM APPLIES ONLY TO MODIF!CA T!ONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM lOA. 

rl. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRA TNE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 .I 03(B). 

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
FAR 52.243-4 Changes AUG 1987) 
D. OTHER (Specizy type of modification and authority) 

E.!MPORTANT: Contractor 0 is not, ~ is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTIMODIFICA TrON (Organized by UCF section headings, including solicitation/contract subject matter 
where feasible.) 

SEE SUMMARY OF CHANGES 

15C. DATE SIGNED 

1'~?/65-
· 30 (Rev. i 0-83) 

Prescribed by GSA 
FAR (48 CFR) 53.243 



SECTION SF 30 BLOCK 14 CONTfNUATION PAGE 

SUMMARY OF CHANGES 

The following have been modified: 

HQ0050-04-C-0006 
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The purpose of this modification is to incorporate Field Change-007 (FC), which required the redesign of the PLC2 
roof to support an additional one (I) foot of soil. Pertinent information for this change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Mod Current Face Value 
$29,924,594.00 $30,142,808.00 $0.00 $30,142,808.00 

Original Contract Completion Date +/-Days for Current Scheduled 
Co!!!Qietion Date Prior to this Mod this Mod Corrmletion Date 
25 Apr 2006 25 Apr 2006 0 25 Apr 2006 

A. CLIN 0001 , The Logistics and Conference Center, is changed to add funding for FC-007, which added the 
requirement for redesign of the PLC2 roof to support the weight of an addi~·o at one (J) foot of soil and 
Iandin of a VH-60 helico ter. The amount ofCLIN 0001 is changed £romrb)(4) J 

~------------------

B. 

a. CLIN 0001 is~.,.b..,...,><..,.4> ______ _., 

b. CLIN 0004 is (b)(4) 

~--------------~ 

C. SubCLIN 000206, Field Change-007 Redesign PLC2 Roof, is incorporated into the contract. This is an 
informational SubCLIN. 

D. CLIN 0004, Award Fee, amount is changed fromLb~}-~----~-=-=~~-----------------------' 
This increase is the award fee associated with the change to CLIN 0001. 

E. The contract total funded amount, completion date, and all other terms and conditions remain unchanged. 

F. Contractor's Statement of Release: In consideration of the modHication(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable adjustments 
attributable to such facts or circumstances giving rise to this modification. 

(FUND CITE: 9740500.2020.P4690.6025.251 7 .S49447.DHAC47995) 
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SECTION B- SUPPLIES OR SERVICES AND PRICES 

CLIN 0001 
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CLINOOW ~4~--~-----------------------, 
The pricing detail quantity has (b ·,;..,.=---------------&...--, 
The total cost of this line item has (b)(

4
) 

L-------------------------~ 

SUBCLIN 000206 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
000206 

UNIT UNIT PRICE AMOUNT 

FC-007 Redesign PLC2 Roof 
FFP 

Funded Amount 

SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

CLIN 0001: 

NETAMT 

AA: 9740500.2020.P4690.6025.2517.S49447.DHAC47995 was (b)(
4

) 

CLIN {)002: 

CLIN 0004: 

(End of Summary of Changes) 

$0.00 

$0.00 



AMENDMENT OF SOLICITATION/l\10DIFICATION OF CONTRACT 
T.CON~TIDCODE I PAGE OF PAGES 

1 1 3 
2.AI\1ENDMENTIMOD!F!CATION NO. 3. EFFECTIVE DATE 4. REQUISITION!PURCHASE REQ. NO. ,5. PROJECTNO.(Ifapplicable) 

Poooot; ' ... - ')(1()1'; DHAC47995 (ffi51Xl148) 
"'' """r"-"'"' 

o.!SSUEDBY CODE HQ0050 ?.ADMINISTERED BY (lfotherthan item6) CODE I 
000/WHSIA&PO See Item 6 100 BOUNDARY CHANNEL DRNE 
ARUNGTON VA222fl2 

8. NAME AND ADDRESS OF CONTRACI'OR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 
COAI<l.EY WILLIAMS CONSTRUCTION, INC. 
TERRANCE CAULFIELD 9B. DATED (SEE ITEM l l) 
16 SOUTH SUMMIT AVENUE. SUITE :D> 
GAITHERSBURG MD 2fJ877 

X lOA. MOD. OF CONTRACf !ORDER NO 
HQOOS0-04-C-0006 . 

lOB. DATED (SEE ITEM 13) 

CODE ORX89 IFACliJTV cnnF X 18-Jun-2004 

I L THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

On.e above nuubered solicitation is .,.,ded as set f>rth in Item 14. The hour and date specified Dr receipt ofOl& 0 is extended. 0 is not extended. 

O:ller 1111st acknowledge receipt ofthis amendment prior to tile ilonr and dote specified in tile sohcitotwn or .. am:nded by one of!he i>llowing nrthods: 

(a) By completing Items 8 and l5.and returning copies ofthe amendment; (h) By ocknow!edging receipt ofthis am:ndmcnt on each copy ofthe o:ller submitted; 

or(c) By separate letterortelegramwhich includ~eto the solicitation andamondm:nt nuni>ers. FAILURE OF YOUR ACKNOWLFDGMENTTO BE 
RECEIVED AT THE PLACE DES!GNA TED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DA 1E SPECIFIED MAY RESULT lN 

REJECTION OF YOUR OFFER. Ifhy vinue ofthis am:ndm::nt you desire to change 1111 o:ller already submitted, such change may be made by telegram or letter, 
provided each telegram or lettalll!lkes ~ei:rence to the solicitation and this runondm:nt,and is received priorto the opening hour and date specified. 

!2. ACCOUNTING AND APPROPRIATION DATA (lfrequired) 

See Schedule 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACfSIORDERS 
IT MODIFIES THE CONTRACf/ORDER NO. AS DESCRIBED IN ITEM 14. 

lA. THISCHANGEORDERISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACf ORDER NO. IN ITEM lOA. 

B. THE ABOVE NUMBERED CONTRACf /ORDER IS MODIFIED TO REFLECf THE ADMINISTRATIVE CHAt'l'GES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR43.103(B). 

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
FAR 52.243-4 Olanges (AUG 1987) 

D. OTHER (Specify type of modification and authority) 

E. IMPORT ANT: Contractor 0 is not, 0 is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter 
where feasible.) 

SEE SUI\fM..!\RY OF OiAII.IGES 

or print) 
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Prescribed by GSA 
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SUMMARY OF CHANGES 

HQ0050-04-C-0006 
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The purpose of this modification is to incorporate Field Change-008 (FC), to add the requirement to provide shunt 
trip feature to all breakers. Pertinent information for this change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Mod Current Face Value 
$29,924,594.00 $30,142,808.00 $0.00 $30,142,808.00 

Original Contract Completion Date +/-Days for Current Scheduled 
Com~letion Date Prior to this Mod this Mod ComQletion Date 
25 Apr2006 25 Apr2006 0 25 Apr2006 

A. CLIN 0001, The Logistics and Conference Center, is changed to add funding for FC-008, which added the 
requirement for the contractor to provide shunt tri feature to all breake irUh! ard. The 
amount of CLIN 0001 is changed from (b)(4) 

~~~============~ 
B. CLIN 0002, Field Changes, amount is changed fro This 

amount is redistributed in the contract as follows: (This field change and all other field changes combined are 
not to exceed the current $100,000.00 threshold for field changes.) 

a. 
b. 

C. SubCLIN 000207, Field Change-008 Add Shunt Trip Feature to Breakers, is incorporated into the contract. 
This is an informational SubCLJN. 

D. CLIN 0004, Award Fee, amount is changed fro . ...,_.,... __ .....,.,"=",..,...,---------------' 
This increase is the award fee associated with the change to CLJN 0001. 

E. The contract total funded amount, completion date, and all other terms and conditions remain unchanged. 

F. Contractor's Statement of Release: In consideration of the modification(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable adjustments 
attributable to such facts or circumstances giving rise to this modification. 

(FUND CITE: 9740500.2020.P4690.6025.25 17.S49447.DHAC47995) 

SECTION B- SUPPLIES OR SERVICES AND PRJCES 
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CLIN 0002 
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The pricing detail quantity hasL<b_><.,...
4
>,....,...----------------L--, 

The total cost of this line item has (b)(4 ) 

SUBCLIN 000207 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000207 

FC08 Add Shunt Trip Features to Breakers 
FFP 
This SubCLIN directs the contractor to provide shunt trip features to all breakers in 
the PLC2 switchboard. Funding for this field change has been distributed as 
follows: 
a. CLIN 000 I increased by'm:n:o::::==: 
b. CLIN 0004 increased by a.;..;.;..;.... _ _, 

NETAMT 

Funded Amount 

SECTION G- CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

CLINOOOl: 

(b)(4) 
Ak 9740500 2020.P4690.6025.25l7.S49447.DHAC47995 was 

[<b)(4) 1 L-------~----~ 

CLIN0002: 

CLIN 0004: 

AA: 9740500.2020.P4690.6025.2517.S49447.DHAC47995 was b)(
4

) 
(b)(4) L------~--------....1 

(End of Summary of Changes) 

$0.00 

$0.00 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 
The purpose of this modification is to delete tasks from the contract and incorporate the requirement to provide an 
additional foot of soil on the roof of the PLC2 facility. Pertinent information for this change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Mod Current Face Value 
$29,924,594.00 $30,142,808.00 -$297.00 $30,142,511.00 

Original Contract Completion Date +/- Days for Current Scheduled 
Comuletion Date Prior to this Mod this Mod Comuletion Date 
25 Apr2006 25 Apr 2006 0 25 Apr 2006 

A. CLIN 000 I, The Logistics and Conference Center, is changed as follows: 

1. The requirement for the contractor to provide an additional 1-foot of soil on the roof of the PLC2 
facility is added to the contract. This area serves as the Pentagon's Ceremonial Parade Ground 
and the additional soil is required to support the planting of trees and other plants around the 

arade ounds. The contractor's revised ro osa1 - COR 023-ROO I, dated 6 Ma 05 

2. This modification defmitizes the change to delete locker room drains from the contract 
requirements (referen - o review comment #682), Per agreement of the parties, the total 
cost of this deletion i (ti 4 reference CWCI COR #003, dated 20 Dec 04). The cost 
includes the following (b)(4) 

~--------------------------~-----
3. This modification definitizes the change directing the contractor to delete the AN stairs from the 

contract and use the gained space to enlarge the foyer (BH926A) (reference 35% desi n review 
comment #824). Per agreement of the parties, the total cost of this deletion is ~~..---------L ..... 

:':etence..~CI CQR #009 dated 2Q.Pec 04). The cost includes the following b)(
4

) 
~ J ____ __, 

4. As a result of the aboye changes the aJount ofCLIN 0001 is changed fro 
l(b)(4) 

""'(b""')( ... 4)------. 

J<b)(4) 
B. Cf4JN 0004 Award Fee. atruWnt is changed fro 

(Cb) 4 

. {b)(4) 
C. The contract total funded amount IS changed fro 

(b 4) The contract completion date, and all other terms and conditions remain unchanged. 

D. Contractor's Statement of Release: In consideration of the modification(s) agreed to herein, the Contractor 
hereby releases the Govenunent from any and all I iability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this modification. 

(FUND CITE: 9740500.2020.P4690.6025.2517 .S49447.DHAC47995) 
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SECTION A- SOLICITATION/CONTRACT FORM 

The total cost of this contract was < > 4) 
The 'Payment will be made by' org""aru-z-at~to_n __ a_s ""'c r-an- ge_d....,...o_m ___________ _. 

PRECERTIFIED PAYMENT OFFICE 
ATTN: WHS-IAD EFT: YES 
ARLINGTON VA 22202 
to 

DFAS COLUMBUS CENTER 
DFAS-CO/SOUTH ENTITLEMENT OPERATIONS 
P.O. BOX 182264 
COLUMBUS OH 43218-2264 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

Global Changes 

CLIN 000 I -- CLIN 0008 
The project PLC2 has been added. 
The FSC code Yll2 has been added. 
The PROG code C20 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

CLINOOOI 
The target cost has decreased by r(b)(4) J 
The unit of issue has changed fro.......,"' .-.... ~ •. ~ ..... ~\--:':'""'"-.... ~:::-------------' 
The ceiling price has increased.r\H' h,J,.'<b,)(4_> ______________ --t 

The PTA cost has increased byiL.(b...,)(,..,.
4

,..,.> ;--------------------i 

The PTA profit has decreased b~&..,(b"")(..,.,4)..,.,----------------L-----, 
The total cost of this line item has~(b)(4) J ......., __________________ ~ 

CLIN0004 
The pricin. g detail quantit~.T,~has~cV1.1-(_b)_(4_> ----------------l 
The unit price amount has[lDJ<4J 

~~---------------~ 
The unit of issue bas changed fromiT.L~o~t:-"'tQ.J"'""'Q~Ql.wla.,.rs.......,U. .... S.""---------------. 
The total cost of this line item has ... ~<b_><_4> ________________ __, 

CLIN 0005 
The unit of issue has changed from Lot to Dollars, U.S .. 

CLIN0006 
The pricing detail quantity~,~s ,-(b_><4_> ____________ ---l 
The unit price amount has ._<b_><_4 ______________ __, 
The unit of issue has changed from Lot to Dollars, U.S .. 



CLIN0007 
The unit of issue has changed from Lot to U.S .. 

CLIN0008 
The unit of issue has from Lot to U.S .. 

SECTION E - INSPECTION AND ACCEPTANCE 

The Acceptance;1nspection Schedule for CLIN 000 1 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for CLIN 0002 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

N/A 

INSPECT BY 
Government 

N/A 

ACCEPT AT 
Destination 

The Acceptancel1nspection Schedule for SUBCLIN 00020 l has been chatngt:a 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000202 has been cha.ngc~cl 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A NiA 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000203 has been vUU'U5'·~ 
INSPECT AT INSPECT BY ACCEPT AT 
~ ~ ~ 

from: 

from: 

from: 

HQOOS0-04-C-0006 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Govenm1em 

ACCEPT BY 
Government 



To: 
INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule tor SUBCLIN 000204 has been 'vll<llllJS<~u 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule tor SlJBCLIN 000205 has been vu ... ~•s-~~ 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

N/A 

INSPECT BY 
Government 

N/A 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000206 has been ~ ....... 5~.~ 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

from: 

from: 

from: 

The Acceptance/Inspection Schedule for SUBCLIN 000207 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

N/A 

INSPECT BY 
Government 

N/A 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for CLIN 0003 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
Destination 

INSPECT BY 
Govermnent 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 0003A/\ has been from: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

H QOO 50-04-C-0006 
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ACCEPT BY 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Govenm1ent 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Govermnent 



To: 
INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SlJBCLIN 0003AB has been changed from: 

To: 

INSPECT AT f:\J"SPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

N/A 

INSPECT BY 
Government 

N1A 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for CUN 0004 ha'l been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for CLIN 0005 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA N/A 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for CLIN 0006 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N!A N/A 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for CLIN 0007 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

NIA 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for CLIN 0008 has been from: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A 

HQ0050-04-C-0006 oo; 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 
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To: 
INSPECf AT 
Destination 

INSPECT BY ACCEPT AT 
Government Destination 

SECTION F- DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item bas been added to CLIN 0002: 

DELIVERY DATE 

25-APR-2006 

QUANTITY 

(b)(4) 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
I 00 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

The following Delivery Schedule item has been added to SUBCLIN 000201: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 N/A 
FOB: Destination 

The following Delivery Schedule item bas been added to SUBCLIN 000202: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 NIA 
FOB: Destination 

The fo llowing Delivery Schedule item has been added to SUBCLIN 000203: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 NIA 
FOB: Destination 

The following Delivery Schedule item bas been added to SUBCLIN 000204: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 N/A 
FOB: Destination 

The following Delivery Schedule item has been added to SUBCLIN 000205: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

Page 7 of9 

ACCEPT BY 
Government 

VIC 

HQ0050 

VIC 

VIC 

VIC 

VIC 

VIC 
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25-APR-2006 N/A 
FOB: Destination 

The following Delivery Schedule item has been added to SUBCLIN 000206: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 N/A 
FOB: Destination 

The fo'llowing Delivery Schedule item has been added to SUBCLIN 000207: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 N/A 
FOB: Destination 

The following Delivery Schedule item has been added to SUBCUN 0003AA: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 N/A 
FOB: N/A 

The following Delivery Schedule item has been added to SUBCLIN 0003AB: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 N/A 
FOB: N/A 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

DELIVERY DATE 

25-APR-2006 

To: 
DELIVERY DATE 

25-APR-2006 

QUANTITY 

QUANTITY 

(b)(4) 

SHIP TO ADDRESS 

N/A 
FOB: N/A 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
I 00 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

The following Delivery Schedule item has been added to CLIN 0005: 
DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 N/A 
FOB: Destination 

HQ0050-04-C-0006 
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( The following Delivery Schedule item has been added to CLIN 0006: 

DELIVERY DATE 

25-APR-2006 

QUANTITY 
(b)(4) 

SHIP TO ADDRESS 

NIA 
FOB: Destination 

The following Delivery Schedule item has been added to CLIN 0007: 

DELIVERY DATE QUANTITY 

25-APR-2006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: Destination 

The following Delivery Schedule item for CLIN 0008 has been changed from: 

DELIVERY DATE QUANTITY 

POP 01-0CT-2004 TO N/A 
01-0CT-2006 

To: 
DELIVERY DATE QUANTITY 

POP 01-0CT-2004 TO N/A 
01-0CT-2006 

SHIP TO ADDRESS 

N/A 
FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
I 00 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: Destination 

SECTION G- CONTRACT ADMlNISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

UIC 

UIC 

HQ0050 

UIC 

UIC 

HQ0050 

es a result of this modification the total funded amount for this document was rb)(4) 
f b)(4) J ..... _______ __. 

CLINOOOI: 

~ ~.:.Jl1:4~00.202.P4690.6025.2517.S49447.DHAC47995 was (b)(
4

) E4) J ~------------------~ 

CLIN 0004: 

~A· 9740I00.202.P4690.6025.2517.S49447 .DHAC47995 was ~b1(4) 
l(b)(4) I ~ L..L ____________ ___. 

\.~ (End of Summary of Changes) 
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SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

The purpose of this modification is to incorporate Field Change-009 (FC-009), Furnish and Install4-inch PVC 
Conduit, and FC-10, Furnish and Install Water Filters. Pertinent information for this change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Mod Current Face Value 
$29,924,594.00 $30,142,511.00 $0.00 $30,142,511.00 

Original Contract Completion Date +/-Days for Current Scheduled 
Com~letion Date Prior to this Mod this Mod ComQletion Date 
25 Apr2006 25 Apr 2006 0 25 Apr2006 

A CLIN 0001, The Logistics and Confer&gc~enteris chanoed to add fimdinq fur .EC,QOO and t;"C o~o. The 
amount o f this CLIN is changed from ~uX41 J 

-~~~~----~~~~~~~~------~ 
Funding is provided as follows: (Funding for this increase is shifted from CLIN 0002) 

I. 
2. 

. . (b)(~ 
B. CLIN 0002, Fteld Changes, amount 1s changed fro 

This amount is redistributed in the contract as follows: ts 1e c ange and all other field changes 
combined are not to exceed the current $100,000.00 threshold for field changes.) 

1. 
2. 

C. SubCLIN 000208, Field Change-009 Furnish and Install 4-inch PVC Conduit, is incorporated into the 
contract. This is an informational SubCLIN. The contractor shall furnish and install one {I) 4-inch PVC 
conduit to supplement the existing 4-inch PVC and 4-inch rigid PDS installed that provides the pathway 
from the Pentagon to the PLC2 Wedge Room. 

D. SubCLIN 000209, Field Cbange-010 Furnish and Install Water Filters, is incorporated into the contract. 
This is an informational SubCLIN. The contractor shall Furnish and install six (6) filter systems, one for 
each electric water cooler; Provide two (2) sets of attic stock fllters per system, total of 12; Each installation 
shall have a dedicated isolation valve; Each installation shall satisfy the applicable performance 
requirements to include accessibility, serviceability, maintainability, and replaceable; Provide operation and 
maintenance data for system installed; Revise project drawings to show the filter and isolation valve. 

E. CLIN 0004, Award Fee, amount is changed fromL<.,...>< __ 
4>....,.....,..-"!""""~-rn"'l'l"''l"l'""'"------------' 

This increase is the award fee associated with the c ange to 

F. The contract total funded amount, completion date, and all other terms and conditions remain unchanged. 

G. Contractor's Statement of Release: In consideration of the modification(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this conLract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this modification. 

(FUND CITE: 9740500.2020.P4690.6025.2517 .S49447 .DHAC4799 5) 
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SECTION B- SUPPLIES OR SERVICES AND PRICES 

CLINOOOl hlb= 4=-----------------------------------, 
The target cost bas >< > 
The total cost of th.iL_s_l_in_e-it_e_m_h_a-s"'<b:-.)(,..,4).-------------------J'--------, 

CLIN0002 ~( -=4)--------------------------~ 
The pricing detail quantity h=..-~~--------------........ -
The total cost of this line item ha (b)(4) 

CLIN0004 

The pricing detail quantity ha.~( _4~)~~================L., 
The total cost of this line item has .._[<b_><_4> _________________ ___. 

SUBCLIN 000208 is added as follows: 

ITEM NO SUPPLIES/SERVICES 
000208 

QUANTITY 

FC-9 Furnish and Install4" PVC Conduit 
FFP 

UNIT UNIT PRICE 

The contractor shall furnish and install one (1) 4-inch PVC conduit to supplement 
the existing 4-inch PVC and 4-inch rigid PDS installed that provides the pathway 
from the Pentagon to the PLC2 Wedge Room. 

SUBCLIN 000209 is added as follows: 

ITEM NO SUPPLIES/SERVICES 
000209 

QUANTITY 

FC-010, Furnish and Install Water Filter 
FFP 
The contractor shall 

NETAMT 

UNIT UNIT PRICE 

-Furnish and install six (6) filter systems, one for each electric water cooler. 
- Provide two (2) sets of attic stock filters per system, total of I 2. 
- Each installation shall have a dedicated isolation valve. 
- Each installation shall satisfy the applicable performance requirements to include 
accessibility, serviceability, maintainability, and replaceable. 
- Provide operation and maintenance data for system installed. 
-Revise project drawings to show the filter and isolation valve. 

NETAMT 

AMOUNT 

$0.00 

AMOUNT 

$0.00 
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SECTION E- INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000208: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000209: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

SECTION F- DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for CLIN 0002 has been changed from: 

DELIVERY DATE QUANTITY 

25-APR-2006 

To: 
DELIVERY DATE QUANTITY 

25-APR-2006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: NIA 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: NIA 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

DELIVERY DATE 

25-APR-2006 

To: 
DELIVERY DATE 

25-APR-2006 

QUANTITY 

QUANTITY 

(b)(4) 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: NIA 

Page 4 of5 

ACCEPT BY 
Government 

ACCEPT BY 
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SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

CLINOOOI: 

AA 9740: 00.202.P4690.6025.2517.S49447.DHAC47995 wa 
~(b)(4) J L----------------1 
CLIN0002: 

88·..21:40500.202.P4690.6025.2517.S49447.DHAC47995 wa, (b)(4) 

~(65(4) _j 1-----------...1 
CLIN 0004: 

4) A8 · 0 ]40100.202.P4690.6025.2517.S49447.DHAC47995 was 
r~~) R .~. J L------------~ 

(End of Summary of Changes) 
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I 

12- Mf~ENT/MOD!FlCA TIOK NO. 3. EFFECTiVE DATE 4, REQU!SlT!ONrPURCHASE REQ, 15, PROJECT NO.(lf applicable) . ·~ 
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. 

CODE I CODE HQ0034 7. ADMINISTERED BY (lfother than item 6) 

I 
<iS, ACQUISITION AND PROCUREMENT OFFICE 

See Item 6 100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AI>1ENDMENT OF SOLICIT A T!ON NO. 
COAKLEY WILLIAMS CONSTRUCTION, INC. 
TERRANCE CAULFIELD 9B. DATED (SEE ITEM ll) 
16 SOUTH SUMMIT AVENUE, SUITE 300 
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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICIT A liONS 

I OThe above numbered solicitation is amended as set forth in Item 14, The hour and date specified for receipt of Offer 0 is extended, n is not extended 
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1

1

12. ACCOUNTING AND Al'PROPRJATION DATA (If required) 

See Schedule 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 
rr MODIFIES THE CONTRACT/ORDER NO. AS DESCRJBED N ITEM 14, 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM I OA. 

, THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRA TlVE CHANGES (such as changes in paying 
office, appropriation date, etc,) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(8). 

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
FAR 52.243-4 CHANGES (AUG 1987) 

D. OTHER (Specify type of modification and authority) 

l:MPORTA}\IT: Contractor 0 is not, 0 is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter 
where 
Modification Number: kearsejr0549 

SEE SUMMARY OF CHANGES 

Prescribed by GSA 
FAR (48 CFR) 53.243 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

The purpose of this modification is to incorporate the requirement for the contractor to provide flush valves for the 
PLC2 project. Pertinent information for this change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Mod Current Face Value 
$29,924,594.00 $30,142,511.00 $16,148.00 $30,158,659.00 

Original Contract Completion Date +/- Days for Current Scheduled 
Com(!letion Date Prior to this Mod this Mod Com(!letion Date 
25 Apr 2006 25 Apr 2006 0 25 Apr 2006 

A. CLIN 0009, Provide Flush Valves, is added to the contract and funded for (b)(4) The scope of work, 
dated 3 May 05, and the contractor's proposal, COR-027 Purchase Flush Valves, dated 24 May 05, is 
incorporated into the contract. 

B. CLIN 0004, Award Fee, amount is changed fro .. ,_(
15
_

4
_> -------------------' 

This increase is the award fee associated with the change to CLIN 0001 . 

C. J:fl~r.ontract total funded amount is changed from (b)(4) 
~lb( IThe completion date and all other terms'--a-nd-:--co_n_d:-:-it-:-io_n_s_r-em- ai:-.n-u_n_c:-han- g-ed-:-.----_, 

D. Contractor's Statement of Release: In consideration of the modification(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this modification. 

(FUND CITE: 9740500.2020.P4690.6025.2524.S49447.DHAC46003) 
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SECTION A - SOLICITATION/CONTRACT FORM 

The total cost of this contract was (b)(4) 
~----------------------------------~ 

SECTION B -SUPPLIES OR SERVICES AND PRICES 

CLIN 0009 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
0009 Dollars, 

u.s. 
Provide Flush valves 

FPI 

The contractor shall provide flush valves as specified in the statement of work, 
dated 3 May 05. 

SCOPE OF WORK: Provide Flush Valves 

Flush valves stated as "Government furnished" in Para C-4.5.2 of the contract, 
will no longer be provided by the Government. 

Furnish all flush valves for the project that meet the contract requirements and 
support LEED goals. The current need is for .5 GPM flush valves to meet the 
LEED design. 

Quantities: Urinal flush valves: 18 ea. ; Water closet flush valves: 45 ea. 

PURCHASE REQUEST NUMBER: DHAC46003 

PROJECT: PLC2 

ACRNAD 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

AMOUNT 

~)(4) 
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SECTION E - INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for CLIN 0009: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

SECTION F- DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for CLIN 0002 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 (b)(4) PENREN 
DAVE GABEL 
I 00 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

Page 4 of5 
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The following Delivery Schedule item has been added to CUN 0009: 

DELIVERY DATE QUANTITY 

25-APR-2006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: Destination 

SECTION G- CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Sununary for the Payment Office 

4) 

Page 5 of5 

UIC 

HQ0050 

As: a result of this: modification the total funded amount for this document was 
i<bX4) l L...-------' 

CLIN0004: 

................ ~·-4740500.2020.P4690.6300.2524.S49447.DHAC46003 wa (b)(4) 
~------------~------

The contract ACRN AD has been added. 

CLIN0009: 
Funding on CLIN 0009 is initiated as follows: 

ACRN:AD 

C~:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

"' Acctng Data: 9740500.2020.P4690.6300.2524.S49447.DHAC46003 

(End of Summary of Changes) 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

.:N 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22al2 

CODE 

3. EFFECTIVE DATE 

24-Jun-2005 

4. REQU!SITIONtl'IJRCHASE REQ NO. 

SEE SCHEDULE 

H:lQ050 7. ADMINISTERED BY (lfotherthan item6) 
'----------1 PENREN 

100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 2Zll2 

4 

8. NAME • .<\NO ADDRESS Of CONTRACTOR (No., Street, County, State and Zip Code) 
COAKLEY INIWAMS CONSTRUCTION. INC. 

9A. AI\fENDf\iENT OF SOLICITATION NO. 

TERRANCE CAULFIELD 
16 SOUTH SUMMIT AVENUE, SUITE 3Xl 
GAITHERSBURG MD ?fJS77 

98. DATED (SEE ITEM ll) 

X lOA. MOD. OFCONTRACT/ORDERNO. 
H:l005Q-04-C-0006 

CODE ORX89 

lOB. DATED (SEE ITEM 13) 

X 18-Jun-2004 

II. THIS ITEM ONLY APPLIESTOAI\1ENDMENTSOFSOLIOTATIONS 

is anrnded as set !Drth in Item 14. The hour and date specified f>r receipt ofOfer D is extended, D is not extended. 

Ofer nust acknowledge receipt of this am:ndm:mt prior to the hour and date specified in the solicitation or as rurended by one oft he f>l lowing m:thods: 

(a) By cotqJleting !tens 8 and 15. and returning copies of the am:ndtrent: (b) By acknowledging receipt ofthis am:ndm:nt on each copy ofthe ofer subnitted; 

or(c) By separate letter or telegram which includes arelerenceto the solicitation and am:ndm:n! nUirihem. FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT1HE PLACE DESIGN A 1ED FOR TilE RECEIPT OF OFFERS PRIOR TO n!E HOUR AND DA 1E SPECIFIED MA 'i RESUL TIN 

REJECTION OF YOUR OFFER. lfby virtue ofthis rurendrrent you desire to change an oli:r already subnitted,such changermy be made by telegram or letter, 

provided each telegram or letterrmkes rei:rence to the solicitation and this anrndm:nt. and is received prior to the opening hourand date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM A.PPLIESONLYTO MODIFICATIONSOFCONTRACTSIORDERS. 
IT MODIFIES THE CONTRACT /ORDER NO. AS DE~RIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM lOA, 

'HE ABO\'E NUMBERED CONTRA.CT /ORDER IS MODIFIED TO REFLECT THE ADMINJSfRATIVE CHANGES (such as changes in paying 
Jffice, appropriation date, etc.) SET fORTH rN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(8). 

AL AGREEMENT IS ENTERED INTO PlJRSU,hJ-..'T TO AUTHORITY OF: 
UG 1987) 

E. I!\fl'ORT ANT: Contractor 0 is not, 0 is required to sign this docUillent and return 

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headin!Jil, 
Yvilere feasible.) 
Modification Control NUillber: kearsejr0568 

SEE SI...IMIIIARY OF a-IAI\K3ES 

APPROVED BY OIRM ll-8 

copies to the issuing office. 

l6C. DATE SIGNED 

Prescribed by GSA 
fAR(48 CFR) 53.243 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

The purpose of this modification is to provide the contractor an equitable adjustment for additional hazardous 
material abatement. Pertinent information for this change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Mod Current Face Value 
$29,924,594.00 $30,158,659.00 $300,327.00 $30,458,986.00 

Original Contract Completion Date +/-Days for Current Scheduled 
Comgletion Date Prior to this Mod this Mod Comgletion Date 
25 Apr2006 25 Apr2006 0 25 Apr 2006 

A The contractor is provided an equitable adjustment of $300,327.00 to cover the cost of additional hazardous 
material abatement, in excess of the amount identified in the Government's hazardous material survey. 
This equitable adjustment covers the cost of all additional material/supplies, equipment, labor, and disposal 
required to abate the additional hazardous materials. 

B. SubCLIN 000101, Additional Hazardous Material Abatement, is added to the contract as an informational 
CLIN to identify the accounting classification that provides funding for this change. Fund:;.,C,;;.r.ite;,.... __ _ 
9740500.2020.P4690.6025.2524.S49447.DHAC46003 provides funding in the amount of.._[(6}f....:...:....;4):.__ __ _, 
The funds are distributed as follows: 

1. 
2. 

C. ~IN 000 I. The Lo~s and Conference Center, is changed from._<b_><_4_> ------------' 
[<b>{4) ~This increase provides funding for the direct cost associated with the equitable 
adjustment. 

D. 

E. .J;hP. contract tptal funded amount is changed from,~.;<..;b).;.(4.;.) ---------------....1 
j(DJ(4} iThe completion date and all other terms and conditions remain unchanged. 

F. Contractor's Statement of Release: In consideration of the modification(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this modification. 

(Fund Cite 9740500.2020.P4690.6025.2524.S49447.DHAC46003 $300,327.00) 
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SECTION A - SOLICITATION/CONTRACT FORM 

The total cost of this contract was 4 

SECTION B- SUPPLIES OR SERVICES AND PRICES 

OLIN 0001 
The target cost b (b)(4) 
The total cost of'":'thi'L·s~l~in-e~it_e_m~h-as.,(b=)(4"')---------------L..------, 

CLIN0004 
The pricing detail quantity h"'\._><.,..,4>~::-------------------------. 
The total cost of this line item has (b)(4) 

SUBCLIN 000 l 0 l is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000101 

Additional HAZMAT Abatement 
FFP 
This SubCLIN is added to identify the accounting classification that provides 
funding for this change. 

NETAMT $0.00 
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SECTION F- DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

25-APR-2006 PENREN HQ0050 
DAVE GABEL 
I 00 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

25-APR-2006 PENREN HQ0050 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

SECTION G- CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of this modjficatigp, the total funded amount for this document was (bX
4

) 
~(b)(4) _j L.._ ______ ___. 

CLIN 0001: 

-~""·~40500.2020.P4690.6300.2524.S49447.DHAC46003 was "> 
~--------------------~ 

The contract ACRN AD has been added. 

CLIN0004: 

~=-""""""-. *"40500.2020.P4690.6300.2524.S49447.DHAC46003 wa ~..-4_> ___________________ __. 

(End of Summary of Changes) 



r 
CONTRACT 1D CODE I PAGE JF PA6GES Al\'IENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT L 

2. AMENDMENT!MODIFICATION NO. 3. EFFECTIVE 4. REQUISITlONiPURCHASE REQ. NO. 5. PROJECT NO.(lfapplicable) 
~ --

POOOll 27-Jul-2005 SEE SCHEDULE 

11' EDBY CODE HQ0034 7. ADMINISTERED BY I If other than item 6) CODE I 
WHS, ACQUISITION AND PROCUREMENT OFFICE 

See Item 6 100 BOUNDARY CHANNEL DRIVE 
ARJLINGTON VA 22202 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 
COAKLEY WILLIAMS CONSTRUCTION. INC. 
TERRANCE CAULFIELD 9B. DATED (SEE ITEM II) 
16 SOUTH SUMMIT AVENUE. SUITE 300 
GAITHERSBURG MD 20877 

X I OA. MOD. OF CONTRACT/ORDER NO. 
HQ0050-04-C-0006 

lOB. DATED (SEE ITEM 13) 

CODE ORX89 IFAc:ILlTY CODE X 18-Jun-2004 

ll. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

I OThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer 0 is extended. n is not extended. 

I Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

1 
(a) By completing Items 8 and 15. and . of. the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer 

I 
or (c) By separate letter or telegram which a the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN 

REJECTION OF YOUR OFFER. lfby virtue of this amendment you desire to change an offer already submitted. such change may be made by telegram or le!1er, 
provided each telegram or le!1er makes reference to the solicitation and this amendment, and is received prior the opening hour and date specified. 

12. ACCOUNTING AND APPROPRJATION DATA (If required) 

See Schedule 

13. THIS ITEM APPLIES ONLY TO MOD!F!CA T!ONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRA.CT/ORDER NO. AS DESCRlBED IN ITEM !4. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM lOA. 

fHE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRA T!VE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR43.103(B). 

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUAt"'iT TO AUTHORITY OF: 
FAR 52.243-4 Changes (AUG 1987) 
D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor D is not, ~ is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION Of AMENDMENT/MODIFICATION (Organized by UCF section headings. including solicitation/contract subject matter 
where 
Modification Number: kearsejr0542 

SEE SUMMARY OF CHANGES 

!6A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

W. BAUMGARTNER 
EMAIL richard.baumgartner@whs.mil 

16C. DATE SIGNED 

STANDARDF R.t\r1 O(Rev.I0-83) 
Prescribed by GSA 
FAR (4R CFR) 53.243 
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SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The purpose of this modification is to add the requirement for renumbering of rooms, column, and other items in the 
PLC2 design documents. Pertinent information for this change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Mod Current Face Value 
$29,924,594.00 $30,458,986.00 $68,509.00 $30,527,495.00 

Original Contract Completion Date +1- Days for Current Scheduled 
Com12letion Date Prior to this Mod this Mod Com12letion Date 
25 Apr 2006 25 Apr2006 0 25 Apr2006 

A. The contract is changed to add the requirement for the contractor to provide services to renumber columns, 
equipment, rooms, and other items identified in the PLC2 design documents. The contractor's proposal, 
"change order request #0 14-R002 - Room and Column Renumbering , dated 6 Jul 05, is incorporated into 
the contracJ The reoumbedne ,ill be completed and included in the 100% design submittal. Funding for 
this change _<bX4> _ to the contract and distributed as follows: (FUND CITE: 
9740500.2020.P4690.6025.2524.S49447.DHAC46003) 

1. 
2. 

B. CLJN 0001 The Lo istics and Conferenc 
(b)(4J 

C. ~ 0004 Award Eee...amoJmt is chanaed from~6)(4) 

E. Contractor's Statement of Release: In consideration of the modification(s) agreed to ·herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this modification. 

SECTION A- SOLICITATION/CONTRACT FORM 

The total cost of this contract was ( " 
L-----------------------------------~ 

SECTION B- SUPPLIES OR SERVICES AND PRlCES 

SUBCLIN 00010 l 
The CLJN description has changed From: "Additional HAZMAT Abatement"; 
To: "Accounting Information- ACRN: AC" 



( 
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ITEM NO SUPPLIES/SERVICES 
000101 

QUANTITY UNIT UNIT PRICE 

Accounting Information- ACRN: AC 

The below Line of Accounting is added to CUN 000 1. flo57..----.., 
9740500.2020.P4690.6025.2517.S49447.DHAC47995 (li)(

4
) 

ACRN:AC 

...... ____ ... 
TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

CLIN0002 
The unit of issue has changed from; Dollars, U.S. to: Lot. 

CLIN0004 
The pricing detail quantity has ..... ________________ __, 

The unit of issue has changed from,m.·,m..D~ol~lars~.::::U.:.::.S:.:.._t:;:;:o.:...: ...:Lo= t.----------.., 
The total cost of this line item has (4) 

___________________ _. 

CLIN 0005 
The unit of issue has changed from Dollars, U.S. to Lot. 

CLIN0006 
The unit of issue has changed from Dollars, U.S. to Lot. 

CLIN0007 
The unit of issue has changed from Dollars, U.S. to Lot. 

CLIN0008 
The unit of issue has changed from Dollars, U.S. to Lot. 

SUBCL~ 000102 is added as follows: 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000102 

Added line fo Accounting- ACRN: AE 

The below Line of Accounting is added to CLIN 000 I. 

9740500.2020.P4690.6300.2524.S49447.DHAC46003 ""(li~4....----, 

ACRN: AE 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 



( SUBCLIN 00040 I is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000401 

Accounting Information- ACRN: AB 
FFP 
This informational SubCLIN identifies the accounting classification that provides 
funding for CLIN 0004. 

9750I 00.2020.6301.2524.S4944 7.DHAC56003 
ACRN:AB 

NET AMT 

SUBCLIN 000402 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000402 

Added Line of Accounting- ACRN: AC 
FFP 
This informational SubCLIN identifies the accounting classification that provides 
funding for CLIN 0004. 

9740500.2020.P4690.6025.25I7.S49447 .DHAC47995 (b)(4) 
ACRN: AC ~------~ 

NET AMT 

SUBCLIN 000403 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000403 

Added Line of Accounting- ACRN: AE FFP 
This informational SubCLIN identifies the accounting classification that provides 
funding for CLIN 0004. 
Cite: 9740500.2020.P4690.6300.2524.S49447.DHAC46003 (li 

41 
ACRN: AE ......__ ___ ~ 

NETAMT 

SECTION E- INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000102: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 00040 I: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000402: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000403: 

HQ0050-04-C-0006 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

AMOUNT 

$0.00 

AMOUNT 

$0.00 

AMOUNT 

$0.00 



( 
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INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A N/A 

SECTION F -DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

DELIVERY DATE QUANTITY 

25-APR-2006 

To: 
DELIVERY DATE QUANTITY 

25-APR-2006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
I 00 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

SECTION G - CONTRACT ADMINISTRATION OAT A 

Accounting and Appropriation 

Summary for the Payment Office 

Page 5 of6 

ACCEPT BY 
Government 

UIC 

HQ0050 

UIC 

HQ0050 

As a result of this modjficatiwl, the total funded amount for this document was 4 
[<6)(4) J '----~---___J 

CLINOOO l: 

AA: 9740500.202.P4690.6025.25l7.S49447.DHAC47995 was ., 4 

(b) 4) L-------------1 

~c- Q740~00.2020.P4690.6025.2517.S49447.DHAC47995 was,._(b_X~4> ___________ ___,~ 
[(1))(4) - 1 

The contract ACRN AC bas been added. 

AE: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 was (b) 4> b)(4) ...._ ___________ ___J 

The contract ACRN AE has been added. 

CLIN0002: 

4 
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( The contract ACRN AC has been added. 

~: 9740500.202.P4690.6025.2517.S49447.DHAC47995 wa (b)(4) 
~ ~----------------------~ 

SUBCLIN 0003AA: 

~: 9740500.202.P4690.6025.2517.S49447.DHAC47995 was._<b_><_4> ___________ ___. 

The contract ACRN AC has been added. 

SUBCLIN 0003AB: 

The contract ACRN AC has been added. 

4) A A: 97 40500.202.P4690.6025 .2517 .S4944 7 .DHAC4799 5 was 
~~~} J ~----------------------~ 

CLIN0004: 

.fi.A: 9.llQ500 202 P4690.6025.2517.S49447.DHAC47995 wa,__b>_<4> ________________ _. 
[<b><4> 1 

AC: 9740500.2020.P4690.6025.2517.S49447.DHAC47995 was (b)(4) 
f!!ill4> I ~------------------------' 

The contract ACRN AC has been added. 

~: 9740500.2020.P4690.6300.2524.S49447.DHAC46003 was._<b_><_4> ______________________ __, 

li 4 
~40500.2020.P4690.6025.2524 .S49447.DHAC.46003 was ......__ ____________________ __, 

~ntract ACRN AE has been added. 

(End of Summary of Changes) 



I ' AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1 L CONT~~CT lD CODE l PAGE OF PAGES 

I 1 1 s 
I 
12. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUlSITlON'Pl'RCHASE REQ. NO. 15. PROJECT NO.(If applicable) 

IP00012 08-Aug-2005 SEE SCHEDUli:: 
I 

6. ISSUED BY CODE HQ0034 7. ADMINISTERED BY (Ifotherthan item 6) CODE [ 

~CQUISITION AND PROCUREMENT OFFICE See Item 6 \,, .,OUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 
COAKLEY WILLIAMS CONSTRUCTION, INC. 
TERRANCE CAULFIELD 9B. DATED (SEE ITEM II) 
16 SOUTH SUMMIT AVENUE, SUITE 300 
GAITHERSBURG MD 20877 

X lOA. MOD. OF CONTRACT/ORDER NO. 
HQ0050-04-C-0006 

lOB. DATED (SEE ITEM 13) 

CODE ORX89 I FACILITY ('Ol)E X 18-Jun-2004 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

1D above numbered solicitation is amended as set forth in Item ! 4. The hour and date spe;:ified for receipt of Offer 0 is extended. n is not extended. 

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the to !lowing methods: 
(a) By completing Items 8 and 15. and returning __ copies of the amendment; (b) By acknowledging receipt oftbis amendment on each ropy of the offer submitted: 
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFiED MAY RESULT IN 

REJECTION OF YOUR OFFER. lfby virtue of this amendment you desire to change an ofier already submitted. such change may be made by telegrnm or letter. 
provided each telegrnm or letter makes reference to the solicitation and this amendment. and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM APPLIES ONLY TO MODIF!CA TIONS OF CONTRACTS!ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRTBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority )THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM lOA. 

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
Jffice, appropriation date, etc.) SET FORTH IN ITEM 14, P!.JRSUANT TO THE AUTHORITY OF FAR 43. I 03(B). ,_:: 

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
FAR 52.243-4, CHANGES (AUG 1987) 

D. OTHER (Specify type of modification and authority) 

E. IMPORT ANT: Contmctor 0 is not, 0 is required to sign this document and return 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation! contract subject matter 
where feasible.) I Modification Control Number: kearsejr05132 

SEE SUMMARY OF CHANGES 

conditions of the document referenced in Item 9A or lOA, as heretofore changed. remains unchanged and in full force and 

APPROVED BY OlRM ll-8 

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
RICHARD W. BAUMGARTNER 

30-105-04 

16C. DATE SIGNED 

Prescribed by GSA 
FA.R (48 CFR) 53.243 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

The purpose of this modification is to incorporate Field Change-0 II (FC-0 11 ), Provide 3-D Model of Entry 
Pavilion, and FC-012, Conduct River Terrace Irrigation Study. Pertinent information for this change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Mod Current Face Value 
$29,924,594.00 $30,527,495.00 $0.00 $30,527,495.00 

Original Contract Completion Date +/-Days for Current Scheduled 
ComQietion Date Prior to this Mod this Mod ComQietion Date 
25 Apr 2006 25 Apr 2006 0 25 Apr 2006 

A. CLIN 0002, Field Changes, amount is changed from L(b-:)(=4>~-=-~-:-----~~-:--~-:-:--:-----" 
This amount is redistributed in the contract as follows: (This field change and all other field changes 
combined are not to exceed the current $100,000.00 threshold for field changes.) 

l. 

2. 

B. SubCLIN 000210, FC-0 11 , Provide 3-D Model of Entry Pavilion, is added the contract. The contractor 
shall provide a study model for the PLC2 Entry Pavilion, to include the lobby and security areas on the 
Mezzanine level. This is an informational SubCLIN. 

C. SubCLIN 000211, FC-012, Conduct River Terrace Irrigation Study, is added the contract. The contractor 
shall perform a feasibility study with associated cost implications of providing an irrigation system that 
would supply lagoon water to the entire River Terrace. This is an informational SubCLIN. 

D. CLIN 0001 The Lo istics and Conf. Center, is changed from a.;..;.,><~4>;...... _________ __, 
(6)(4) unding is provided as follows: (Funding for this increase is shifted from CLIN 
0002) 

1. FC-0 ll: o..;...;..;. _ __.. 

E. CLIN 0004, Award Fee, is changed fro ~(b-4):---~~~~:::--------------' This 
increase is the award fee associated with the change to CLIN 000 I. 

t. 

2. 

F. The contract total funded amount, completion date, and all other terms and conditions remain unchanged. 

G. Contractor's Statement of Release: In consideration of the modification(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this modification. 

(FUND CITE: 9740500.2020.P4690.6025.2517.S49447 .DHAC4 7995) 
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SECTION B - SUPPLIES OR SERVICES AND PRICES 

CLINOOO I 
The target cost has .__ ___ ....,.-=::----------------"'------. 
The total cost of this line item 

---...._ ___________________ ~ 
CLIN0002 

The pricing detail quantity has.__-.=.,....-----------------1..---, 
The total cost of this line item has 

SUBCLIN 000210 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000210 

Field Change 0 II , Provide 3-D Model 
FFP 
The contractor shall: 
Provide a study model for the PLC2 Entry Pavilion, to include the lobby and 
security areas on the Mezzanine level. The model shall: 

Be at a minimum !4 "=I '0" scale; 3/8"= 1 '0" is preferred. 
Be defmed by column line 19 to 25 and from column line YY to UU. 
Include the fLCSt floor and mezzanine levels 
Include floor, ceiling and wall planes for both levels 

Doors shall be indicated by an opening only. The entry stairs and escalators are to 
be shown with railings and sides. The study model is to be made of a material of 
CWCI's choosing. The model to be a study (emphasis on study) model created to 
depict the volume of space and the vertical circulation proceeding through it at the 
entry of the PLC2 project. 

NETAMT $0.00 



SUBCLIN 000211 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000211 

FC-012, Conduct Irrigation Study 
FFP 
The contractor shall perform a feasibility study with associated cost implications of 
providing an irrigation system that would supply lagoon water to the entire River 
Terrace. Consideration needs to be given for a new pump/sand controls as required 
to operate the system. Consideration for reuse of existing irrigation should be 
examined or whatever option will make this a fully functional system. The end 
result should be one color of grass during the summer season parades. 

Additionally, study the feasibility of connecting the lagoon system to a potable 
water source (connector be installed?) in the future if deemed necessary due to the 
failure of the primary (lagoon) system. This feature will need to consider a course 
of action to prevent contamination of each system from the other system. 

The deliverable for this will be a report of the findings with marked up drawings 
and/or sketches (no larger than II x 17 (largest size PLC2 scanner can handle). 
Provide an electronic version with the report in Word format. The cost data section 
can be in Word or Excel format. 

NETAMT 

SECTION G- CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

CLINOOOl: 

HQOOS0-04-C-0006 

Page 4 of5 

AMOUNT 

$0.00 

AC: 9740500.2020.P4690.6025.2517.S49447.DHAC47995 w (b)(4) 
b)(4) .___--~------------' 

CLIN0002: 

CLIN0004: 



of Summary of Changes) 
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CONTRACT NUMBER: 
H -0006 
TRACKING NUMBER: 
FC-011 

_( ~TAGON RENOVATION PROG~ l 
Field Change 

DATE: 
Jul 18 2005 
ORDERING OFFICER: 
David E. Gabel 

AUTHORIZED CONTRACTOR REP: IM&T REPRESENTATIVE COORD rNA TION: 
David Wood ard 

• .. LC:: 

REQUIRED CHANGE: [Describe the change in detail (attach marked up spec or drawing if necessary) including supplies 
or details that may affect price] 
Produce a study model for the PLC2 Entry Pavilion, to include the lobby and security areas on the Mezzanine level. The 
model shall: 

Be at a minimum W'= I '0" scale; 3/8"= I '0" is preferred. 
Be defined by column line 19 to 25 and from column Jjne YY to UU. 
Include the first floor and mezzanine levels 
Include floor, ceiling and wall planes for both levels 

Doors shall be indicated by an opening only. The entry stairs and escalators are to be shown with railings and sides. The 
study model is to be made of a material ofCWCI's choosing. The model to be a study (emphasis on study) model created 
to depict the volume of space and the vertical circulation proceeding through it at the entry of the PLC2 project. 

NECESSITY FOR CHANGE: (Describe why the change is necessary) 
The purpose of the model is to confirm the entry pavilion design is appropriate for the needs of the Government and any 
perceived bead room issues are mitigated. The biggest concern is the 6' II' headroom issue at the base of the stairway and 
to identify any other possible headroom/other issues which this model would identify immediately. 

COST: (Government/Contractor agreed cost for work described above; attach backup details if required) 

Labor: 
Materials ... ·,........._ 
0/H: ti 4) 

Fee: b)(4) 

Total Price (Maximum totaJ change cost amount is $5,000.00): 
.__ __ 

PERIOD OF PERFORMANCE (Field Change work will not impact critical path activities): 
Provide the scale model within 2 weeks of roval of the field chan e. 
TERMS AND RELEASE: 
Upon Signature by both parities to this agreement, the Government ensures that adequate funding is available for the 
change. Both parties further agree that the solution descnOed herein is to be performed in accordance with the defined 
scope for the agreed upon cost in the amount of days determined necessary for completion. This change or an accumulation 
of these types of changes has no effect on the overall construction schedule. 

In consideration of the cbange(s) agreed to herein as complete and equita le adjustment, the Contractor hereby releases the 
Government from any and all liability under this contract for further le adjustments attributable to such facts or 
circumstances ·vin rise to the ro sal for ad·ustment described h 

Signature and Date 

David E. Gabel. PE David Woodyard 
Printedlr Name ofOrderin Officer Printedff Name of Contractor Re resentative 
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CONTRACT !D CODE 
AMENDMENT OF SOLICITATION/MODIFICATION CONTRACT L 

2. AMENDMENT/MODIFIC A TlON NO. 3. EFFECTIVE DATE 4. REQUlS!TIQN;PURCHASE REQ. NO 5. PROJECT NO.(lf applicable) 

P00013 ?R_A, •n-?OO!'i SEE SCHEDULE ., 
li. !SSUEDBY CODE HQ0034 7. ADMINISTERED BY (If other then item 6) CODE L 

IS, ACQUISITION AND PROCUREMENT OFFICE 
See Item 6 JO BOUNDARY CHANNEL DRIVE 

ARLINGTON VA 22202 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 
COAKLEY WILLIAMS CONSTRUCTION, INC. 
TERRANCE CAULFIELD 

98. DATED (SEE ITEM ll) 16 SOUTH SUMMIT AVENUE, SUITE 300 
GAITHERSBURG MD 20877 

X lOA. MOD. OF CONTRACT/ORDER NO. 
HQ0050-04-C-0006 

lOB. DATED (SEE ITEM 13) 

CODE ORX89 I FACILITY CODE X 18-Jun-2004 

ll. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICIT A T!ONS 

I DThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt ofOfter 0 is extended. n is not extended. 

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
By completing Items 8 and 15, amendment: (b) By acknowledging receipt ofthis amendment on each copy of the offer submitted: 

or (c) By separate letter or telegram which includes a to the solicitation and amendment numbers. FAILURE 01' YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN 
REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter. 
provided each telegram or letter makes reference to the solicitation and this amendmen~ and is received prior to the opening hour and date specified. 

12. ACCOliNTING AND t\PPROPRIATION DATA (If required) 

See Schedule 

13. TI-HS ITEM APPLIES ONLY TO MODIFICATIONS OF COJ\TRACTSIORDERS 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: · "umvw1 , THE CHANGES SET FORTH IN ITEM 14 ARE MADE fl',; THE 
CONTRACT ORDER NO. IN ITEM I OA. 

1. THE ABOVE NUMBERED CONTRi\CT/ORDER IS MODIFIED TO REFLECT THE ADMIN!STRA TfVE CHANGES (such as changes m paYJng 
office, appropriation date, etc) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43. !03(B). 

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
52.243-4 Changes (AUG 1987) 

D. OTHER (Specify type of modification and authority) 

E. IMPORT ANT: Conttactor 0 is not, 1}5] is required to sign this document and retum copies to the issuing office. 

! 14. DESCRIPTION OF Al\fENDMENT/MODIFICATlON (Organized by UCF section headings, including solicitationlcolllrnct subject matter 

I where feasible.) 
Modification Control Number: kearsejr05149 

SEE SUMMARY OF CHANGES 

heretofore changed, remains unchanged and in full fon;e and 

16A. NAME Acl\ID TITLE OF CONTRACTING OFFICER (Type or print) 
BAUMGARTNER 

STANDARD FORM 30 (Rev. 

Prescribed by GSA 
FAR (48 CFRI 53.243 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

The purpose of this modification is to incorporate the requirement for the contractor to provide design services to 
delete the guard booth from the entry pavilion and to provide the contractor an equitable adjustment for this change. 
Pertinent information for this change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Mod Current Face Value 
$29,924,594.00 $30,527,495.00 $15,958.00 $30,543,453.00 

Original Contract Completion Date +/-Days for Current Scheduled 
ComQletion Date Prior to this Mod this Mod ComQletion Date 
25 Apr2006 25 Apr 2006 0 25 Apr 2006 

A. CLIN 0001 The Lo istics and Conference Center, is..__ ________________ __, 
(b 4> The purpose of this increase is to provide the contractor an equitable adjustment 
for incurred cost related to design services to delete the guard booth from the entry pavilion, as requested 
by the Government The statement of work," Delete Security Booth at Entry Pavilion", dated 25 Apr 05, 
and the contractor's proposal, "COR 029 Design Services to delete security booth", dated I Jun 05, is 
incorporated into the contract. 

B. CLIN 0004, Award Fee, is ~,;.b.;.;)(.;.;4)~~-:--~-:----~-::-::--:-:-::-:---~--------'Tbis 
increase is the award fee associated with the change to CLIN 000 I. 

(b)(4) 
C. ~t;.eontract total funded amount is changed fro r:_4, I 
D. The contract completion date, and all other terms and conditions remain unchanged. 

E. Contractor's Statement of Release: In consideration of the modification(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this modification. 

(FUND CITE: 9740500.2020.P4690.6025.2524.S49447.DHAC46003) 

SECTION A- SOLICITATION/CONTRACT FORM 

The total cost of this contract wa (b)(4) 

SECTION B- SUPPLIES OR SERVICES AND PRICES 

CLINOOO l 
The total cost oftbis line item ha (b)(4) 

CLIN0004 
The total cost of this line item ha~b.:..:.)(4...::> ______ _____________ _. 
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SECTION F - DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

DELIVERY DATE QUANTITY 

25-APR-2006 

To: 

DELIVERY DATE QUANTITY 

25-APR-2006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
I 00 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
I 00 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of this modification the total funded amount for this document was (b)(4) 

Page 3 of3 

UIC 

HQ0050 

UIC 

HQ0050 

b)(4) ,__ ________ _, 

CLINOOOl: 

AE· 9740500.2020.P4690.6025.2524.S49447.DHAC46003 was (b)(
4

) (Cb)(4) j ....._ ___________ _ 

CLIN0004: 

AE: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 w 
~b"R4> 1 

(End of Summary of Changes) 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

2. AMENDMENT/MOD!FlCATlON NO. 

POOOI4 

CODE 

PROCUREMENT OFFICE 
100 CHANNEL DRIVE 
ARLINGTON VA 22202 

3 EFPH'TIVE DATE 

08-Sep-2005 

HQ0034 

REQUISITION/PURCHASE REQ. NO 

SEE SCHEDULE 

7 ADMINISTERED il f othertlllln nem 

See Item 6 

8. NAME AND ADDRESS OF CONTRACTOR (No, Street, County, State and Zip Code) 
COAKLEY WILLIAMS CONSTRUCllON. INC 
TERRANCE CI>U.FIELD 
16 SOUTH SUMMIT AVENUE, SUITE 300 
GAITHERSBURG MD 200n 

I. CONTRACT lD CODE 

9A AMENDMENT OF SOLICIT A TJON NO. 

9B DATED (SEE ITEM ll) 

X lOA MOD. OF CONTRACT/ORDER NO. 
HQ0050-04-C-0006 

lOB. DATED (SEE ITEM !3) 

CODE ORX89 F X 18-Jun-2004 

OThe above numbered solicitation is amended as set fO!th in hem 14. The hour and date 'l't:<ified for receipt of Offer is extended, n is not extended. 

Offer must acknowledge receipt of this omendment prior to the bout and date specified in the solicitlltJOn or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging rece;pt of this amendment on each copy of the offer submitted; 

or (c) By separate letter or telegram which includes • reference to the solicitati<>n and amendment nutnbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRJ OR TO THE HOUR A,\iD DATE SPECIFIED MAY RESULT IN 

REJECTION OF YOUR OFFER lfhy virtue of !his amendment you desire to change an offer already submitted, such cllllnge may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment. and is received prior to the opening hour and date :spe.cified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED lN ITEM 14. 

A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTI! lN rTEM 14 ARE MADE lN THE 
CONTRACT ORDER NO. lN ITEM lOA 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADM!NISTRA TIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH lN ITEM 14, PURSUANT TO THE AUTHORJTY OF FAR 43.103(B). 

X C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUA.\!T TO Al.JTHORITY OF 
FAR 52.243.4 CHANGES (AUG 1987) 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor 0 is not, is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MOD!F!CATJON (Organized by UCF section headings, including solicitation/contract subject matter 
where feasible.) 
Modification Control Number: kearsejr05160 

SEE SUMMARY OF CAHNGES 

30-105..04 
Prescribed by GSA 
FAR (48 CFR) 53.243 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

The purpose of this modification is to incorporate the requirement for the contractor to provide all labor and 
materials necessary to install a covered walkway to the CBRN trailer and install an IT Ductbank between the 
Pentagon and the PLC2 facility. Pertinent information for til is change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount QfMod Current Face Value 
$29,924,594.00 $30,543,453.00 $155,614.00 $30,699,067.00 

Original Contract Completion Date +/-Days for Current Scheduled 
Comgletion Date PriQr to this Mod this Mod Comgletion Date 
25 Apr2006 25 Apr 2006 0 25 Apr2006 

A. CLJN 0010 Provide IT Ductbank between the PLC2 and Pentagon, is added to the contract and funded for 
4) In accordance with the statement of work, dated 26 May 05, the contractor will provide an IT 

ductbank between the PLC2 facility and the Pentagon. The contractor's proposal, COR 044-ROO I, dated 5 
Aug 05, is incorporated into the contract. 

FUND CITE: 9750300.2020.P5009.6300.3131.S49447.DHAC57803 

B. CLIN 0011, Covered Walkway at PLC2, is added to the contract and funded fo The 
contractor's proposal and work plan, COR 046 CBRN trailer South ramp overhead protection, dated 5 Aug 
05, is incorporated into the contract. 

FUND CITE: 9740500.2020.P4690.6025.2524.S49447.DHAC46003 

C. CLJN 0012, Armory Construction - Phase 2, is added to the contract and funded fo (b)(4) In 
accordance with the statement of work, dated 12 Apr 05, the contractor shall construct armory walls per the 
approved design, as developed by field change-03. The contractor's proposal and work plan, COR 045 
Pahse-2 Armory Construction, dated I Aug 05, is incorporated in to the contract. 

FUND CITE: 9740500.2020.P4690.6025.2524.S49447.DHAC46003 

D. CLJN 0004, Award Fee, is changed fro: ..... ..,><..,
4

_> ---~---~-~~~--------- This 
increase is the award fee associated with CLJNs 0010,0011, and 0012. 

E. Ibe contract total funded amount is changed from <6 41 fb><
4
> 1 t,__ _________ ____. 

F. The contract completion date, and all other terms and conditions remain unchanged. 

G. Contractor's Statement of Release: In consideration of the modification(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this modification. 

SECTION B- SUPPLIES OR SERVICES AND PRICES 
CLJN0004 

The total cost of this line item h 



( 
SUBCLIN 000404 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000404 

ITEM NO 
0010 

Added line of accounting ACRN: AF 
This infonnational SubCLJN identifies the accounting classification that provides 
funding for CLIN 0004. 
FUND CITE: 9750300.2020.P5009.6300.313l.S49447.DHAC57803 ACRN: AF 

NETAMT 

CLIN 0010 is added as follows: 

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
Lot 

Provide IT Ductbank - PLC2 to Pentagon FPI 

The contractor shall provide all materials, equipment, and labor necessary to 
provide an IT Ductbank between the PLC2 facility and the Pentagon, in 
accordance with the statement of work, dated 26 May 05 and the contractor's 
proposal and work plan, COR044-ROO I, dated 5 Aug 05. 

Per the SOW and sketch provided, which shows the location of the planned 
pathway: 

l.The three 4-inch conduits (2 PVC and I RMP) exiting at the PLC2 facility shall 
continue to the manhole. This manhole (hand hole 4'x 4' x 4') shall be used as a 
pull point only and is not to be spliced in. Two 4-inch conduits (I-PVC and 1-
RMP) shall continue from the manhole and into BG852 in the Pentagon. 

2.The location of the manhole is to be located between the sweep and PLC2 as 
determined by the contractor and coordinated with IT A (POC Ted Hays) to allow 
for change of pitch. 

3.All conduits can be direct buried. The RMP joints shall be sealed with an epoxy 
(plastic steel, etc.) at all locations. 

4.The conduit that turns up at the Pentagon shall be encased in concrete to closely 
match the surrounding structure (see attached picture). 

5.Provide sketches of the final route and locations; update as-built drawings 
accordingly. 

6.Coordinate with the PLC2 staff for access into BG852 for survey and coring 
activities 

FUND CITE: 9750300.2020.P5009.6300.3 I 3l.S49447.DHAC57803 

PURCHASE REQUEST NUMBER: PR500294 PROJECT: PLC2 

TARGET COST · 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

ACRNAF 

HQ0050-04-C-0006 

Page 3 of·6 

AMOUNT 

$0.00 

AMOUNT 

b){4) 



CLIN 001 I is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
0011 

Provide Cov~red Walkway 

FPI 

The contractor shall provide all labor, equipment, and materials required to 
construct a canopy roof over the handicap ramp leading into the CBRN 
laboratory, West of the PLC2 facility, in accordance with the contractor's 
approved work plan and proposal, COR 046, dated 5 Aug 05. 

The structure shall be 40-feet long by 12-feet wide with a cover over the ramp to 
the ground. The canopy is to be constructed of pressure treated lumber with !12 -
inch exterior plywood for the roof. 

FUND CITE: 9740500.2020.P4690.6025.2524.S49447.DHAC46003 

PURCHASE REQUEST NUMBER: PR500217 (A 7) 

ACRNAE 

TARGET COST 

TARGET PROFIT 

TOTAL TARGETPRlCE 

CEILING PRlCE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

--------------------------

HQ0050-04-C-0006 

Page4 of6 

AMOUNT 

~4) 
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CUN 0012 is added as follows: 

ITEM NO SUPPUES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE AMOUNT 
0012 

Construct Armory, Phase2 

FPI 

The contractor shall provide all labor, equipment, and materials required to 
construct in accordance with the statement of work, dated 12 Apr 05, the 
approved design developed per field change-03, and the oontractor's work plan 
and proposal, COR 045, dated I Aug 05. 

FUND CITE: 9740500.2020.P4690.6025.2524.S4944 7.DHAC46003 

PURCHASE REQUEST NUMBER: PR5002l7 (AS) 

PROJECT: PLC2 

ACRNAE 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRiCE 

CEILING PRiCE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

SECTION G- CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

(b)(4) 

As a result of this modification, the total funded amount for this document was~(b)(4) 
i<liWl> I L...---------1 

CLIN0004: 

..,....,..,..-=-&:LAF..,..;....,9u,;740500.2020.P4690.6025.2524.S49447.DHAC.46003 wasl(b)(4) l<b)(4) 1 L..-_________ ____.. 

~750300.2020.P5009.6300.313 I .S49447.DHAC57803 was (b)(4) 

~~ontract ACRN AF has been added. 



CLIN 0010: 
Funding on CLIN 0010 is initiated as follows: 

ACRN:AF 

CI~:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data: 9750300.2020.P5009.6300.313l.S49447.DHAC57803 

CLIN 0011: 
Funding on CL~ 0011 is initiated as follows: 

ACRN:AE 

CIN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 

Total: ._[(b-)(4_>_ ....... 

CLIN 0012: 
Funding on CL~ 0012 is initiated as follows: 

ACRN:AE 

C~:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data.: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 

(End of Summary of Changes) 

HQOOS0-04-C-0006 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

I
' 2. A.MENDMENTIMODIFICA TlON NO. 

'lQ0015 

.SSUEDBY CODE 

WHS, ACQUISITION AND PROCUREMENT OFFICE 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

3. EFFECTIVE DATE 

20-Sep-2005 

4. REQiJ!SlT!ONIPURCHASE REQ. 

SEE SCHEDULE 

7. ADMINISTERED BY (Ifotherthan item 

See Item 6 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 
COAKLEY WILLIAMS CONSTRUCTION. INC. 
TERRANCE CAULFIELD 
16 SOUTH SUMMIT AVENUE. SUITE 300 
GAITHERSBURG MD 20877 

CODE ORX89 

I. CONTRACT ID CODE 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM l 

X lOA MOD. OFCONTRACT!OR.DER NO. 
HQOOS0-04-C-0006 

lOB. DATED (SEE ITEM 13) 
18-Jun-2004 

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified m the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and copies of the amendment; (b) By ackoowledging receipt of this amendment on each copy of the offer submitted; 
or(c) By separate letterorteleb'fl!mwhlch runenam<n~numhers. FA; LURE 01' YOtflt-1\CKNOWLEDGMENT!O BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE !lOUR AND DATE SPECIFIED MAY RESULT IN 

REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an oflilr already submitted, such change may he mndc by telegram or letter, 
provided each telegram or letter makes re!i:rence to the solicitation and this amendment, and is re<:eivnd prior to the opening hour and date specified. 

12. ACCOL'NTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS lTEM APPLIES ONLY TO MODIFICA TJONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. TillS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) TilE CHANGES SET FORTI! IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM lOA. 

3. TilE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT TilE ADMIN!STRA TIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO TilE AUTHORITY OF FAR 43.103(B). 

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTI-:10Rl1Y OF 
FAR 52.243-4 CHANGES (AUG 1987) 

D, OTHER (Specify type of modification and authority) 

E. li'vfPORTANT: Contractor 0 is not, [RJ is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headmgs, including solicitation/contract subject matter 
where feasible.) 
Modification Control Number; kearsejr05169 

SEE SUMMARY OF CHANGES 

as provided herein, alltenns and conditions of the document referenced in Item 9A or lOA, as heretofure changed, remains unchanged and in full force and effect. 

f. 

CE TOSF30 
PROVED BY OIRM 11-84 

l5C. DATE SIGNED 

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

RICHARD W. BAUMGARTNER 
2024 

30-105-04 
Prescribed by GSA 
FAR (48 CFR) 53.243 
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SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The purpose of this modification is to incorporate various changes into the contract and to delete various tasks/items 
from the contract requirement. Pertinent information for this change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Mod Current Face Value 
$29,924,594.00 $30,699,067.00 $62,362.00 $30,761 ,429.00 

Original Contract Completion Date +/-Days for Current Scheduled 
Comuletion Date Prior to this Mod this Mod Comuletion Date 
25 Apr2006 25 Apr 2006 0 25 Apr 2006 

A. CLIN 000 I, The Library and Conference Center, is changed as follows: 
I) The re · d~il~tad.Jc<.oo:nnc~[:ce.u:te:.J~.s..ad.~r.ea.-...J..n.e..llllau£.atJ.u:.JlUDJ.SJlflletl.a.D....LS....._--. 

4 

2) rovide maintenance stairs is deleted. The total value of this deletion i 

3) )remeot 10 proyjde a Jlle-actipo SotiD~UllS:f'.Ol iS de feted The

1 

l: t:f value of tbis~:Jtion 

4) The requirement to provide rubber treads in egress stairways MH80~ MH815A MH81 I D 
MH942. and MH914A is deleted. The totglye ofthis deletion i~'-~(b-))~<_4_) _______ ____, 
~b)(4) 1 

5) There uirement to enclose the milit Q:..ilocyment (MIL~QQ.area js d~~-'"LlW..ILU.L<ll...lCI:I.LLIIO.ll..._, 
this (b)(4) 
(b) 

6) Reference modification POOOI4, CLIN 0010 Provide IT Ductbank- PLC2 to Pentagon, to this 
contract. As a result of the work required to complete CLIN 0010, the requirement to provide 
180-feet of 4-inch PVC, 4-way communications ductbank and 40-linear · 

#Jf.ftl the contract .....De rotalvahre of this 1eletion i ..___ _____________ ___. 

NOTE: The tQtaWllJe of the above deletions i (b)(4) 
((6X4) ~This funding is not de-obl~ig-a-te~d-a-n~d~is_u_s_e~d-to--:ofu-n~d-c~h-an_g_e_s~in""""=s-ub=-c~L=-IN~s__, 
000103 thru 000108. 

B. CLIN 000 I 03, Add Main Breaker to 480-volt Panels is added to the contract. The contractor's proposal and 
work plan, COR 031 , Add main circuit breakers to 480-V panel boards, dated 21 Jun 05, with revised cost 
breakdown, dated 22 Jul 05, and statement of work 0 dated · contract. 
The total cost for this change is (b)(4) NOTE: 
This is an informational SubCiin. Fun rng or this change is added in CLINs 0001 and 0004 

C. CLIN 000 I 04, Upsize I OOOkva transformer to 1500kva, is added to the contract. This change includes the 
option to add Copper Windings to the new 1500 KvA transformer. The contractor's proposal and work 
plan, COR 032-ROOJ Implement 1500 KVA Transformer, dated I Jul 05, and SOW, dated 3 Jun 05 is 
incor orated into the contract. The total cost for this change i (b)(4) 
b 4) NOTE: This is an informational Sub:..:C~I;.;.in..:..-=F=-u-n-:dt:-.n-g-;fl:-or-t":"h":"is-c"":'h-a-ng-e-:-is-a-:d"":'de-d:-i:-n--' 
CLINs 000 I and 0004 

D. CLIN 000 I 05, Add high voltage disconnect switch to 1500 kva transfom1er, is added to the contract. The 
contractor's proposal and work plan, COR 033 Add 15KV disconnect before PLC2 high voltage 
transformer, dated I Jul 05, and SOW, dated 3 Jun 05 is incorporated into the contract. The total cost for 
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this change i (b)(4) OTE: This is an 
informational SubClin. Funding for this change is added in CLINs 000 I and 0004. 

E. CLIN 000106, Install remote gas shut-off valve, is added to the contract. The contractor' s proposal and 
work plan, COR 034, Install remote gas shutoff, dated 15 Jul 05 and SOW dated 3 Jun 05 is inco orated 
into the contract. The total cost for this change is ~,;,b..;.).;.(4.;.) ----------------

~b1(4) I NOTE: This is an informational SubCiin. Funding for this change is added in CLINs 000 I and 
0004. 

F. CLIN 000107, Install chilled water and steam meters, is added to the contract. The contractor's proposal 
and work plan, COR 035, Add metering to chilled water and steam, dated l Jul 05 and SOW dated 3 Jun 
~~is incornorated into the...clj>ntract. The total cost for this change is ~'-'------------' 

[<b 4
> i NOTE: This is an informational SubCiin. Funding for this change is added in 

CLINs 0001 and 0004. 

G. CLIN 000 I 08, Provide/Install ATS bypass switch, is added to the contract. The contractor's proposal and 
work plan, COR 022-ROOI, Add bypass isolation for the ATS that serves the CTC and Wedge rooms, dated 
12 May 05, with ~eyiseg cost bre~kd~. dated 12:.Jul 05 is incornor:ted into the contrr · The total cost 
for this change is~b)(4) _ _ NOTE: This is an 
informational SubClin. Funding for this change is added in CLINs 000 I and 0004. 

H. Funding for this change is distributed as follows: 

I) ..,I.qtaU,aJ.u.e..ai.additions in SubCI.lli~ 000103 thru 000108 i.,.(.;...b.;...(4....;.> __________ __, 

~w ] 
2) Total value of deletions shown in aragraph A 1-5 above, is (b)(4) 

~ ~----------------~ 

3) Direct Costs~:~(b~)(~4L) ----------------? 
4) A ward Fee'-~-:)(-::4---:) ~-::--.:--:---':""rl'~~========l!L..._____, 
5) Total required funding for this change is~b~).4._) __________ ..... 

I . CLIN 000 I The Lo istics and Conference Center, total funded amount is changed from[(b)(4) I to 
(b)(4) 

J. CLIN 0004 Award Fee, total funded amount is changed from (I)) 
(b)(4) L---------------------------' 

K. ,lhe ((Q.Otrac\ total funded amount is changed from (b)(4) 
llD)(4) j FUND CITE: 9740500.2020 .P4690.6.~0""25.,....2,....,5""'2..,...4 . .,...S4""'9....,..44':"::7:-::.D::-::HA';"":""'::C::-:4-:-60::-::0""3--------" 

L. The contract completion date, and all other terms and conditions remain unchanged. 
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SECTION A- SOLICITATION/CONTRACT FORM 

The total cost of this contract wasL-_
4

_> ---------------------" 

SECTION B- SUPPLIES OR SERVICES AND PRICES 

CLINOOOI 
The target cost hasr::)(:4>:..._ __ -lih\i4\--------------~------, 
The total cost of this line item has.L(b_><_

4
_> -------------------.. 

CLIN0004 
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The total cost of this line item has 4 
SUBCLIN 000103 is added as follows:L--------------------' 

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE AMOUNT 
000103 

Add Main Breaker to 480-volt Panels FPI 

Provide all materials, equipment, and labor required to provide and install main 
breakers (molded case breakers) in each of the eight 480 volt panels shown in the 
95% documents. These panels are: 

HA, HB, HC, E, EH, EHA, HD, PD 

Work will be completed in accordance with the Statement of Work (SOW), dated 
3 Jun 05, and contractor's proposal and workplan, COR 031 Add main circuit 
breakers to 480-V panel boards, dated 21 Jun 05. 

~=---------------------~ j<i;>rot;;~~l CO£! for ·r is change is._(b_K_4> _____________ __. 

NOTE: This is an informational SubCiin. Funding for this change is added in 
CLINs 000 I and 0004. 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

$0.00 

$0.00 

$0.00 



SUBCUN 000104 is added as follows: 

ITEM NO 
000104 

SUPPLIES/SERVICES QUANTITY UNlT UNITPRJCE 

Lot 

1500J...-va transformer w/copper windings FPI 

Provide all materials, equipment, and labor required to provide and install a I SOO 
kVa transformer, with Copper Windings, in lieu of the 1000 kVa transformer 
currently in the design. Provide the necessary safety measures downstream from 
the up-sized transformer. Work will be completed in accordance with the 
Statement of Work, dated 3 Jun OS, and contractor's proposal and work plan, 
COR 032-ROOI Implement 1500 KVA Transformer, dat.ed I Jut 05 . 

~e~al cost for thi~ change i '!o-< __ 
4 
__ ....,.... ___ ....,.....,..-...,.. ...... --...... ----:_. 

j(b: 4 J NOTE: This is an informational SubCiin. Funding for this 
change is added in CLINs 0001 and 0004. 

SUBCLIN 000 I 05 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRJCE 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRJCE 
000105 

Add high voltage disconnect switch 

FPI 

Provide all materials, equipment, and labor required to provide and install a high 
voltage disconnect switch to l SOO kva transformer. The contractor's proposal and 
work plan, COR 033 Add I SKY disconnect before PLC2 high voltage 
transformer, dated I Jul OS, and SOW, dated 3 Jun OS is incorporated into the 
contract 

The total cost for~ change i (b)(4) 
[<bX4) :JNOTE: Th~is-1!"". s-an ...... in""ti!""orm-a-ti!""o-na""I""S,_.u..,..b-=C~Iin-.~F~u-n"":'di~n-g-:fo-r-t-:-hJ:--1. s 

change is added in CLINs 000 I and 0004. 

TARGET COST· 

TARGET PROFIT 

TOTAL TARGET PRlCE 
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AMOUNT 

$0.00 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

$0.00 



ITEM NO 
000106 

SUBCLIN 000 I 06 is added as follows: 
SUPPLIES/SERVICES QUANTITY 

Install remote gas shut-off valve FPI 

UNIT 
Lot 

UNIT PRICE 

Provide all materials, equipment, and labor required to install a remote, gas shut
off valve for gas detection and remote shutoff of the gas main entering the PLC2 
facility. The shut-off valve will be provided by an OGC (other government 
contractor). The contractor's proposal and work plan, COR 034, Install remote 
gas shutoff, dated IS Jul OS, and SOW, dated 3 Jun OS is incorporated into the 
contract. 

.J:.he total cost far:Jbis change is 4> 
@>(4) J NOTE: Thi1s-~is_a_n""'!i-nfl~o-rm-at~io_n_a~l S~u-:-b-:C~li:-n""'!. F~u-n""'!d~in-g""'!fi~or-t7h-:-'is 
change is added in CLINs 000 I and 0004. 

SUBCLIN 000 l 07 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
000107 

Install chilled water and steam meters FPI 

Provide all materials, equipment, and labor required! to install chilled water and 
steam meters. The chilled water and steam meters will be provided by an OGC 
(other government contractor). The contractor's proposal and work plan, COR 
035, Add metering to chilled water and steam, dated I Jul 05, and SOW, dated 3 
Jun 05 is incorporated into the contract. 

Install furnished meters and sensor wells as described below where the services 
enter the facility: 

Chilled Water-Typical of2 

-Flow meter (gpm) is On icon F-1210 

-Supply and Return Water Temperature: 1/2" SS Well, 5.25" long with NPT. 
The sensor is a TEP-LOOOOOO, Plat. IOOOohm. ·These points will connected to a 
new UNT controller 

Steam 

- Flow meter is based on EMCO Z-Bar 60S flow sensor 

-Supply Steam Temperature: In" SS Well, 5.25" long with NPT. The sensor is a 
TEP-LOOOOOO, Plat. I OOOohm. These points will be connected to a new UNT 
controller 

Ibe total cost fotJh~ change is .__ _____________ ___. 
Rb><4> 'NoTE: This is an informational SubClin. Funding for this 

change is added in CLINs 000 I and 0004. 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 
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AMOUNT 

$0.00 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

$0.00 



SUBCLIN 000108 is added as follows: 

ITEM NO 
000108 

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 

Lot 
Provide/Install A TS bypass switch FPI 

Provide all materials, equipment, and labor required to provide and install a 
bypass isolation switch to the 400-amp critical A TS. The contractor's proposal 
and work plan, COR 022-ROO I, Add bypass isolation for the A TS that serves the 
CTC and Wedge rooms, dated 12 May 05, with revised cost breakdown, dated 19 
Jul 05 is incorporated into the contract. 

~~-------------------------, The total cost for tbi:~, change is .._(b.;.)(;..4)..._ ____________ _. 
~4r j NOTE: This is an informational SubCiin. Funding for this 
change is added in CLINs 0001 and 0004. 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

SECTION E- INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000103: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000 I 04: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000105: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000 I 06: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000107: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000 I 08: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA N/A N/A 
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AMOUNT 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

$0.00 

$0.00 

$0.00 
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SECfiON G- CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of this madifi~ the total funded amount for this document was b)(4) 
l<bX4) _.1 L-----------' 

CLINOOOI: 

AE· 9740500.2020.P4690.6025.2524.S49447.DHAC46003 wasL-_4>--------~--...o 
fb><4> 1 

CLJN 0004: 

(End of Summary of Changes) 
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10000UNDAAY CH..oi'JNR DR IV£ 
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NO 

CODE 

4. REQUISITION/PURCHASE REQ NO 

SEE SCHIDULE 

See Item 6 

8. NAME AND ADDRES'lOF CONTRACTOR (No., Street, Comty, State and Zip Code) 
CQt\KLEYWLUAMS CONSTRUCTION, INC. 
TERRANCE CAULFIBD 
16saJTH SUMMIT AVa.IUE, SUffE :m 
GAJTHERSBJRG MD 2I1fT7 

I CONTRACT ID CODE 

above nurrbered solicitation is 8J'Ielded as set ilrth in Item 14. The hour and date specified Dr receipt ofO:Ib' D is e>1ended, D IS not extended. 

Oflior llllSt acknowledge receipt ofthis amendnmt prior to the hour and date specified in the solicitation or as amonded by oneoftheilllowing methods: 

(a) By corrpleting Items 8 and 15, and returning copies oft he am::ndment; (b) By acknowledging receipt ofthis a:rii,!:(Idrn:::nt on each copy oft he offer subrritted~ 

or(c) By separate letter or telegram which includes a reiorence to the solicitation and ....,dment nunbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED ATlliE PLACE DESIGN A TED FOR lliE RECEIPT OF OFFERS PRIOR TO ll!E HOUR AND DATE SPECIFIED MAY RESUL TIN 
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12. ACCOUNTING AND APPROPRIATION DATA (If required) 

13. THIS ITEM APPLIESONL Y TO MODIFICATIONS OF CONTRACTS'ORDERS. 
IT MODIFIES THE CONTRACT /ORDER NO. AS DESCRIBED IN ITEM 14 . 

. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM I OA. 

OTHER (Specify type of modification and authority) 

E. IMPORT ANT: Contractor [RJ is not, 0 is required to sign this doctment and return copies to the issuing office. 

14. DEg]UpT!ON OF AMENDMENT/MODIFICATION (Organized by UCF section headings, incluling solicitation/contract stbject matter 
\\here feasible.) 
Modification Control Ntmber: anablet0618 

10 CELEJ'E QAUSE 252.232-7003. 

16A. NAME AND TITLE OF CONTRACTINGOFFICER(Type or print) 
RICHI'RD W. Bi'IJMGARTNER /CONTRPCrnG OFFICER 

EMAIL: ficta'(1t:asrgar1ra'~.nit 

PAGES 

2 

16C DATE SIGNED 

27-0ct-2005 

STANDARD FORM 30 (Rev. I 0-83) 
Prescribed by GSA 
FAR(48 CFR) 53.243 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

The following have been deleted: 

252.232-7003 Electronic Submission of Payment Requests 

(End of Summary of Changes) 

• 
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- ! 1. CONTRACT lD CODE 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

I PAGEOF PAGES I 
1 1 4 I L 

L AMENDMENT!MODIF!CAT!ON NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15. PROJECT NO.(lf applicable) 

P00017 30-Nov-2005 SEE SCHEDULE 

·~sUED BY C'ODE HQ0034 7. ADMINISTERED BY (lf other than item 6l CODE I 
,S, ACQUISITION AND PROCUREMENT OFFICE 

See Item 6 100 BOUNDARY CHANNEL DRIVE 
ARUNGTON VA 22202 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County. State and Zip Code) 9A. AMb"'NDMENTOFSOLICITATION NO. 
COAKLEY WILLIAMS CONSTRUCTION, INC. 
TERRANCE CAULFIELD 9B. DATED (SEE ITEM II) 
16 SOUTH SUMMIT AVENUE, SUITE 300 
GAITHERSBURG MD 20877 

X lOA MOD. OF CONTRACT/ORDER NO. 
HQ0050-04-C-0006 
lOB. DATED !SEE ITEM 13! 

CODE ORX89 !FACILITY CODE X 18-Jun-2004 

I I. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

iUne numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer D is extended. n is not extended. 

Offer must aclmowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following 

(a) completing Items 8 and 15. and coptes of the amendment. (b) By acknowledgmg recetpt ofthts amendment on each copy of the offer submitted. --or(c) separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRJOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN 
REJECTION OF YOUR OFFER. If by virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegram or letter. 
pro,·ided each telegram or letter makes reference to the solicitation and this Mnendment. and prior to the opening hour and date specified. 

12. ACCOUNTING AJ-10 .AJ'PROPR!ATTON DATA (If required) 

See Schedule 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

,A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) TilE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM lOA . 

. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMIN ISTRA T!VE CHANGES (such as changes m paYJng 
office, appropriation date, etc.) SET FORTH IN ITEM I 4, PURSUANT TO THE AUTHORITY OFF AR 43.! 03(B). 

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
FAR 52.243-4 Changes (AUG 1987) 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor 0 is not, [g) is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMEN!/MODIFICATION (Organized by UCF section headings, including solicitationicontract subject matter 
where feasible.) 
Modification Contml Number: kearsejr0654 

SEE SUMMARY OF CHANGES 

!5C. DATE SIGNE 

lrJ./~Phs-

EMAIL: richard.baumgartner@whs.mll 

l6C. DATE SIG'IED 

Prescribed by GSA 
FAR(48 CFR) 53.243 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

The purpose of this modification is to provide the contractor an equitable adjustment resulting from repair of 
shearing cracks in girders at lines UU-19 and TT-19. Pertinent information for tills change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Mod Current Face Value 
$29,924,594.00 $30,761 ,429.00 $ 16,556.00 $30,777,985.00 

Original Contract Completion Date +/-Days for Current Scheduled 
ComQletion Date Prior to this Mod this Mod ComQletion Date 
25 Apr2006 25 Apr2006 0 25 Apr 2006 

A. CLIN 0001. The Ljbrarv and Conf~r~n~~eoter, to tal funded amount is changed from (b)(
4

) roc4) J ~------~ 

B. CLIN 000 109, Repair Shearing of Girders at UU19 and TT19, is added to the contract. The contractor's 
proposal and work plan, COR 056, Repair existing cracks in girders at UU/1 9 and TT/ 19, dated 12 Oct 05, 
is inco orated into the contract. The total cost for this change is '"'(b.-><-4>,__ _________ __, 

o.;..;. _________ NOTE: This is an informational SubClin. Funding for this change is added 
in CLINs 0001 and 0004. 

C. CLIN 0004 Award Fee, total funded amount is changed from b) 4> 
l<b><4> I L.....---------------~ 

D. pi!.l}~;ontt;,·T total funded amount is changed from .___4> ______________ _. 

FUND CITE: 9740500.2020.P4690.6025.2524.S49447.DHAC46003 

E. The contract completion date, and all other terms and conditions remain unchanged. 

F. Contractor's Statement of Release: In consideration of the modification(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this modification. 

SECTION A- SOLICITATION/CONTRACT FORM 

The total cost of this contract was 4 

~----------------------------------~ 
SECTION B- SUPPLIES OR SERVICES AND PRICES 

CLIN0004 
The pricing detail quantity b 
The total cost of this line item has (b)(4) L-----------------------------------' 
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SUBCLIN 000 l 09 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 

000109 
Repair Cracks at line UU19 & TT19 
FFP 
Provide all labor, material, and equipment required to repair shearing cracks at 
girders UU19 and TTJ9. Repair shall be in accordance with the approved method 
as shown in the Coakley and Williams Consuuction, Inc., change order request 
(COR) 056 "Repair to existing cracks in tders at UU/19 and IT/19", dated 12 
Oct 05. The total cost for this task is f(b)(~ I 

NOTE: Funding for this SubCLIN is provided in main CLINs 0001 and 0004 as 
follows: 
CLIN 000l:._rb_~<4_> _ ___. 

NETAMT 

SECTION E- INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000109: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

SECTION F- DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 [<b)(4) PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

Page 3 of4 

AMOUNT 

ACCEPT BY 
Government 

UIC 

HQ0050 

UIC 

HQ0050 

$0.00 
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SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

l:i 4 
As a result of this modification, the total funded amount for this document was b)(4) 

~--------------~ 

CLIN 0001: 

AE: 9740500 .2020.P4690.6025.2524.S49447 .DHAC.46003 wasl(b)(4) 
b)(4) '----------------------------1 

CLIN0004: 

AE: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 was ( 4 
[<b><4> 1 ......__ __________ ____. 

(End of Summary of Changes) 
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2. AMH'DMENT/1\.10DifiCA TlON NO. 3. EFfECTIVE DATE 4. REQUIS!TlON/PlJRCHASE REQ. NO. 

POOO 20-Dec-2005 SEE SCHEDULE 

'.EDBY CODE 

, . ., ACQUISITION AND PROCUREMENT OFFICE 
100 60UNDARYCHANNEL DRIVE 

HQ0034 7. ADMINISTERED BY (If other than item 6) 

See Item 6 
ARLINGTON VA 22202 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and 
COAKLEY WilliAMS CONSTRUCTION, INC. 

Code) 9A. AMENDMENT OF SOLICITATION NO. 

TERRANCE CAULFIELD 
16 SOUTH SUMMIT AVENUE, SUITE 300 
GAITHERSBURG MD 20877 

CODE ORX89 

above numbered S<llicitation is amended as set forth in Item 14. The hour and date specified for receipt of offer 

9B.DATED(SEEJTE~il 

is not extended. 

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation amendod by one of the following methods: 
(a) By completing Items 8 and 15, and returning ___ copies of the amendment; fh) By acknowledging receipt ofthis amendment on each copy of the offer submitted: 

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numhers. FA!UJRE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR Al\.'D DATE SPECIFIED MAY RESULT IN 

REJECTION OF YOUR OFFER. lfby virtue of this amendment you desire to change an offer already submitted. such cllange may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM APPLIES ONLY TO MODlFJC A TIONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

THIS CHANGE ORDER IS ISSUED PURSUANT TO; (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM lOA. 

ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
SET FORTH IN ITEM TO THE 

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
FAR 52.243-4 CHANGES (AUG 1987) 

D. OTHER (Specify type of modification and authority) 

E.IMPORTANT: Contractor is not, [R] is required to sign this document and return copies to the issuing omce. 

!4. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF s;x:tion headings, including solicitation/contract subject matter 
where 
Moditlcation Number: kearsejr06101 

SEE SUMMARY OF CHANGES 

I ot;, 

APPROVED BY OIRM ll-84 

or lOA, as heretofore and in full force and effect. 

l6A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Richard W 

30-105-04 

EMAIL: richard.baumgartner@whs.nil 

STANDARD 
Prescribed by-GSA 
FAR (48 CFR) 53.243 
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• SUMMARY OF CHANGES 

• 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The purpose of this modification is to make various changes to the contract. Pertinent information for this change 
follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Mod Current Face Value 
$29,924,594.00 $30,777,985.00 $411,479.00 $31,189,464.00 

Original Contract Completion Date +/-Days for Current Scheduled 
ComQletion Date Prior to this Mod this Mod ComQletion Date 
25 Apr 2006 25 Apr 2006 0 25 Apr 2006 

A CJ W: OOQ) »entaPon I .jbraro and Conference Center !otal funfed amount is changed from . llb)(4) 1'- LJ. J. 
._r _____________________ _. The detail for this change follows in 

paragraphs B - E below. 
a. Contract Attachment 01 -"Performance Matrices," Tab 7.9 "Mechanical Definitions," term 

"DURABILITY" is changed as follows: 
1. The defmition for the term "Durability", 2nd sentence, as reads, "Provide class 300 cast 

steel gate valves." is changed to read, "High-pressure steam system valves shall be class 
300 cast steel gate valves. Low and medium pressure steam system valves shall be Class 
125 or 150 cast steel gate valves." 

Per agreement of the contracting parties, this is a no cost change. 

B. SubCLIN 000110, Additional demolition and structural repair, is added to the .contract due to differing site 
conditions requiring additional demolition and structural repair below grade. The contractor's approved 
cost proposal and work plan, COR 048 Unforeseen Demolition and Structural Repair Below Grade within 
PLC2, dated 16 Nov 05, is incoXPorated into the contract. The contractor is provided an equitable 
adjustment in the amount ofKb>{9, • I NOTE: This is an informational SubCLW Fundjnp fqr this 
C!LIN is distributed in the contact as follows: CLIN 000 I: l:i 4 CLIN 0004fL~c_><_4> __ _.....j 

C. SubCLIN 000111 , Relocate Stage Lift, is added to the contract and adds the requirement for the contractor 
to relocate the handicap stage lift as requested by the Government, via RFP and scope of work, dated 3 Aug 
05. The contractor's approved work plan and cost proposal, COR 057 Relocate Stage Lift in Room 
BJ930A, dated 17 Oct 05, is incorporated into the contract. The total cost for this change is [(b)~4) I 
NOTE: This is an informational SubCLIN. Funding for this CLIN is distributed in the contact as follows: 
CLIN 0001 :~b)(4) f CLIN 0004: (b)(4) 

D. SubCLIN 000112, Lead Paint Abatement, is added to the contract due to the discovery of a lead paint laden 
storm pipe not identified prior to award of the contract. The contractor's approved work plan and cost 
proposal, COR 043-R001 Lead Abatement on Storm Pipe, dated 25 Aug 05, is incorporated into the 
contract. The total cost for this change is (b)(4) NOTE: This is an informational Su~~I {f E.uqding 
for this CLIN is distributed in the contact as follows: CLIN 0001 (b) 4) CLIN 0004: ~L. b_><_4 _ ___.J 

E. SubCLIN 000113, Additional Flow and Pressure Test, is added to the contract due to a change in 
requirements causing the contractor to perform an additional flow and pressure test for the fire water 
source. The contractor's approved work plan and cost proposal, COR 042 Alternate Fire Water Source 
Flow and Pressure Testing, dated I 0 Nov 05 (revised , is incorporated into the contract. The contractor is 
provided an equitable adjustment in the amount o b) 4) NOTE: This is an informational SubCLIN. 
Fundin for this CLIN is distributed in the contact as follows: CLIN 0001 (b)(4) CLIN 0004: 
(b)(4) 
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F. CI IN 001 3 Construct PFPA Entry Pavilion, is added to the contract and funded in the amount of 
E 4>: I The requirement to construct the PFPA entry pavilion is added to the contract, as requested in 

RFP letter, PLC2-00026, and scope of work, "Entry Pavilion Lock Down," dated 29 Aug 05. The scope of 
work and the contractor's approved work plan and cost proposal, COR 0 12-R002 revised, dated I 0 Nov 05, 
is incorporated into the contract. NOTE: The total amount of this chan e i (b)(4) which is 
distributed as follows: CLIN 00013: CLIN 0004: ~,.;.(b...;..(;...4);..._ _ _. 

G. CLIN 0004 Award Fee, total funded amount is changed fro .. ._ ______________ -J 

(b)(4) See the above changes for details. 

FUND CITE:9740500.2020.P4690.6025.2524.S49447.DHAC46003. 

I. The contract completion date and all other tenns and conditions remain unchanged . 
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SECTION A- SOLICITATION/CONTRACT FORM 

The total cost of this contract was . ..,<b..;.><;..4;..> --~~-----------~---_J 

SECTION B -SUPPLIES OR SERVICES AND PRICES 

CLINOOOI 
The target cost has (b)(4) 
The total cost of thi-'7. s:7Jin~e~i7.te~m:-7ha::-::s17(bt;;i)n(4if) ===============dL ___ _ 

SUBCLIN 000110 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000110 

Additional Demo and Structural Repair 

FPI 

Provide all labor, material, and equipment required to provide demolition of 
various concrete obstructions and repair of pile cap, as described in COR 048, and 
approved by the Government. All work shall be completed in accordance with 
the approved method as shown in the Coakley and W iUiams Construction, Inc., 
change order request (COR) 048 revised "Unforeseen demolition and structural 
re air below ade within PLC2", dated 16 Nov OS. The total cost for this task is 
(b)(4) 

NOTE: Funding for this SubCLIN is provided in main CLINs 0001 and 0004 as 
follows: 

CLJN 0001: (b)(4) .___ __ ____. 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

$0.00 

$0.00 

$0.00 

$0.00 



• 

• 

SUBCLIN 000 Ill is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNITPRJCE 
000111 

Relocate Stage Lift 

FPI 

Provide all labor, material, and equipment required to relocate the stage lift, as 
described in the scope of work, dated 3 Aug 05, and COR 057, as approved by the 
Government. All work shall be completed in accordance with the approved 
method as shown in the Coakley and Williams Construction, Inc., change order 
request (COR) 057 Relocate Stage Lift in Room BJ930A, dated 17 Oct 05. The 
total cost for this task id<ti)(4) ] 

NOTE: Funding for this SubCLIN is provided in main CLINs 0001 and 0004 as 
follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGETPRJCE 

CEILING PRJCE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 
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AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 



• 

• 

• 

SUBCLIN 000112 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000112 

Lead Paint Abatement 

FPI 

Provide all labor, material, and equipment required to conduct lead abatement of 
the identified concrete wall and storm drain pipe, as described in COR 043-ROOl 
and approved by the Government. AJJ work shall be completed in accordance 
with the approved method as shown in the Coakley and Williams Construction, 
Inc., change order request (COR) 043-ROOl Lead aint abatement on storm pipe, 
dated 25 Aug 05. The total cost for this task · 4 

L------' 

NOTE: Funding for this SubCLIN is provided in main CLINs 0001 and 0004 as 
follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 
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AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 



• 

• 

SUBCLIN 000113 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000113 

Additional Flow and Pressure Test 

FPI 

Provide all labor, material, and equipment required to conduct flow and pressure 
tests of the fire water source, as described in COR 042 (revised) and approved by 
the Government. All work shall be completed in accordance with the approved 
method as shown in the Coakley and Williams Construction, Inc., change order 
request (COR) 042 (revised) Alternative Fire Water Source Flow and Pressure 
Testing, dated I 0 Nov 05. The total cost for this task is ._<b_><4_> _ __, 

NOTE: Funding for this SubCLIN is provided in main CLINs 0001 and 0004 as 
folJows: 

CLIN 0013 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

HQOOS0-04-C-0006 

Page 7 oflO 

AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 



.ITEMNO 
0013 

• 

• 

Construct PFPA Entry Pavilion 

FPI 

UNIT 
Lot 

UNIT PRICE 

The contractor shall provide aU and labor necessary to 
construct the PFP A Entry Pavilion in the PLC2 in accordance with the 
statement of work, dated 29 05 and the contractor's and work 
COR 012-R002 (revised), dated 10 Nov 05. 

29 Apr OS 

SCOPE OF WORK (revised) 

ENTRY PAVILLION LOCK DOWN 

1. Provide design services to from the 65% level created per 
Field Change FC-002) to construction documents. The SOW for the field 
is stated below and is the basis for the 

Provide design and estimating services to on 
the mezzanine level as a lockdovm area. The is to a secure 
line of demarcation between the entry lobby and the space further into 
the building with a bullet resistant level 1 the south wall on 
column line 19 and the west side to prevent bullets from the 
(occupied) areas. Provide electronic hardware on the doors to allow remote 
lockdown (locking, and releasing of hold open from the 
station and provisions on the doors for automatic lockdovro sequence 
with pathway to the security room. All doors \Vill have cutouts and back box for a 
balance magnetic switch (BMS - government to include the door to 
Stair 88. A back box for a card reader/keypad is as of the 
lockdown on the Grand Hall of the west end door from the 

into the halt 

2. requirement is to provide the lock down BMS 
cut out and hardware in the doors) on the doors to the 
Corridor 8 Bridge to be operated from the station as above. 

3. PFPA Guard Desk- Convert the'"''"""''"' 
the same bullet resistant rating as the 

at the desk (currently shnwn 
AFF. This needs to be coordinated -..vith the transaction counter. 
Entrance is the closest of what is desired. This will 
further coordination with Abe Diaz to 

4. Provide and construction services for the installation two 
~~,,~,.;~ .. back board in locations 

on the Lower River Terrace Parade Field per 
below for future CCTV Pole Cameras. The box is to have two l-inch conduits 
u•~••uJLc:u, one is for a l20V, 15A dedicated to be installed in the 
box by the contractor, and the other l-inch conduit is to be run to the nearest IT 

8 oflO 

AMOUNT 



; 

• 

• 

' 

cable tray within the PLC2. The conduits and box are to be marked "PFPA 
Security." Note: one potential pathway into the PLC2 is to use the existing 
exhaust grates adjacent to box locations. 

NOTE: Funding for this CLIN is distributed in the contract as follows: 

CLIN 0013:~4) land CLIN 0004:L..~<b_><4_> _ ___. 

FUND CITE: 9740500.2020.P4690.6025.2524.S49447.DHAC46003 

(PR500217 J (b)(4) ) (PR60001 O(A3) =f<b)(4) J 

PURCHASE REQUEST NUMBER: PR600010Al 

ACRNAE 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 
' 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

SECTION G- CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 
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(b)(4 ) 

As a result of this modification, the total funded amount for this document was (b)(4) (<b)(4)" • ] .__ ______ ____J 

CLIN 0001: 

AE: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 was.a.;.[<b..;.;)(:..;;4> ___ ___........_ ______ ___. 
(b)(4) 

CLIN 0004: 

AE: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 was (b)(
4

) 
~~~~ ~------------------------~ 

CLIN 0013: 
Funding on CLIN 0013 is initiated as follows: 

ACRN:AE 

CIN: 000000000000000000000000000000 



• 
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• 

Acctng Data: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 

Increase:._~b-)(4_> __ _, 

(End ofSununary of Changes) 
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100BOUNDARY CHANNEL DRIVE 

8. NAME AND ADDRESS OF CONTRACTOR 
COAKlEY 'IIILlJ.AMS CONSTRUCTION, INC. 
TERRANCE CAULFIELD 
16 SOUTH SUMMIT AVENUE, SUITE 300 
Gt\ITHERSBURG MD 2f:13i7 

Street, County. State and 

Oflerrwst acknowledge-receipt ofthis am:ndm:nt prior to the hour and datespecilied in the solicitation or as amended by one ofthe DHowing rrethods: 

(a) By co~leting hems &and 15. and returning cop1es oft he alrelldment, (b) By aeknowledgmg recetpt of !Ius arrendn..,nt on each copy of the olh submtted. 

or(c) By separate letter or telegram which includes a rei-renee to the solicitation and arrend=nt nurrbers. FAILURE OF YOUR ACKNOWLEDG!vfENTTO BE 
RECEIVED A TTHE PLACE DESIGN A TED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT !N 

REJECTION OF YOUR OFFER lfby virtueofthis llmmdtrent you desire to change an oi&already subrrined, such change ""Y be rmde by telegram or letter, 
theoproing hour and date speciiied. 

See Schedule 

!3. T.HISITEM APPLIESONL Y TO MODIFICATIONS OF CONTRACfSIORDERS. 
IT MODIFIES THE COl:\l'fRACT!ORDER NO. AS DESCRIBED IN ITEM 14. 

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACf ORDER NO. IN ITEM lOA 

RACT /ORDER IS MODIFIED TO REFLECT THE ADMINlSTRA TIVE Ln,n.t"..n.;,,(such as changes in paying 
FORTH IN ITEM 14. PURSUANT TO THE AUTHORlTY OF FAR 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORlTY OF 

( D. OTHER(Specify type of modification and authority) 
Q:mtract Oause H-24, Award Fee 

\\here 
Modification Number: kearsejr06178 

SEESLJWMI\RY OF CHANGES 

'xcept as provided herein, all terms and conditions oft he document rei'renced in ltem9A or lOA, as hereto !Ore changed, rermins unchanged and in ill! brce and effoct. 

.5A NAME AND TITLE OF SIGNER (Type or print) 

5B. CONTRACTOR/OFFEROR l5C. DATE SIGNED 

authorized to sign) 

l6A NAME AND TITLE OF COKTRACT!NGOFFICER (Type or 
RICHARD W BAUMGARTNER I CONTRACTING OFFICER 

TEL 7()3..003.2024 

l6B. UNITED Sr ATES OF AMERICA l6C. DATE S!Gl:\JED 

08-Feb-2006 

30-105-04 STANDARD FORM 30 (Rev. 1 0-83) 
Prescribed by GSA. \?PROVED BY OIRM ll-84 

FAR (48 CFR) 53.243 
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SECTION SF 30 BLOCK 14 CONTfNUATION PAGE 

SUMMARY OF CHANGES 

HQOOS0-04-C-0006 
POOOI9 

Page 2 of3 

The purpose of this modification is to decrease the total amount ofCLIN 0004 Award Fee, as a result of 
determinations made by the Award Fee Determining Official (AFDO). Pertinent information for this change 
follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Decrease Current Face Value 
$29,924,594.00 $31,189,464.00 $14,348.58 $31 ,175,115.42 

Original Contract Completion Date +/-Days for Current Scheduled 
Com~letion Date Prior to this Mod this Mod Com~letion Date 
25 Apr2006 25 Apr2006 0 25 Apr2006 

A. CLIN 0004. Award Fee, total funded amount is changed from L.<_><_,.> ____________ __, 
(<li)(4) I The reason for this change follows: 

I) 14 January 2005, The AFDO determined that .._<b_X_4>~--""tn::.Jil<........,.'*l available award fee pool, 
rolled forward from the 1st period award fee review, totaling shall be removed and not 
made available for future award to the contra~~----.., 

2) 18 January 2006, The AFDO determined that available award fee pool, 
rolled forward from the 5th period award fee re._v""'i-ew-,-t-o-ta-:-:lin....., ...... .r--,shall be removed and not 
made available for future award to the contrac;:,;t.;;or;.;,. ,....-----. 

3) 18 January 2006 The AFDO determined that(b><4> of the 6th-period available award fee 
pool, totaling shall be removed and not made available for future award to the 
contractor. 

B. The funds will be returned to FUND CITE 9740500.2020.P4690.6025.2524.S49447.DHAC46003. 

C. The contra~t total funded amount is changed from b 
4 

[<b1f4) J '------------------' 

D. The contract completion date and all other terms and conditions remain unchanged. 
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SECTION A- SOLICITATION/CONTRACT FORM 
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The total cost of this contract wasL(b_X_4) _ _________________ ___. 

SECTION B- SUPPLIES OR SERVICES AND PRICES 

SECTION G- CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document was b)(4) L-----------J 4 

CLIN 0004: 

(End of Summary of Changes) 



·.AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
l. CONTRACT !D CODE 

12 
2. Alv1ENDMENTIMODl-FlCATlON NO. 4. REQUISITION/PURCHASE REQ. NO. 

SCHEDULE 

7. ADMINISTERED BY (If other than item 6) 6t;l"~UED BY CODE 

I QUISITION AND PROCUREMENT OFFICE 
1li UNDARYCHANNEL DRIVE Item 6 
ARLINGTON VA22202 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 
COAKLEY WILLIAMS CONSTRUCTION, INC. 

9A. AMENDMENT OF SOLJCJT A TION NO. 

TERRANCE CAULFIELD 
16 SOUTH SUMMIT AVENUE, SUITE 300 
GAITHERSBURG MD 20877 

above numbered solicitation is amended as set forth in ltem ! 4. TIK hour and date specified for receipt of Offer 

9B. DATED (SEE ITEM ll) 

n is not extended. 

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning ___ copies of the amendment; {b) By acknowledging receipt of this amendment on each copy of the offer submitted; 
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment number:s. F AlLURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR Al'<'D DATE SPECIFIED MAY RESlJLT IN 

REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already sub milled, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is rece"'l!ll prior to the opening bour and date specified. 

!2. ACCOUNTING AND APPROPRIA TJON DATA (If required) 

See Schedule 

!3. THIS ITEM APPLIES ONLY TO MOD!FlCA TIONS OF CO~TRACTS/ORDERS. 
!T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM !4. 

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACTORDERNO.IN ITEM lOA. 

IS MODIFIED TO REFLECT THE ADMINJSTRA TIVE 
14, PURSUANT TO THE AUTHORITY OF FAR 43. 

(such as changes in paying 

and in full forte and effect 

l6A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
RICHARD W BAUMGARTNER 

CFR.) 53.243 

NO. 



HQOOS0-04-C-0006 

Page 2 of 12 

• SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

• 

The purpose of this modification is to make various changes to the contract. Pertinent information for this change 
follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Increase Current Face Value 
$29,924,594.00 $31,175,115.42 $382,765.00 $31,557,880.42 

Original Contract Completion Date +/-Days for Current Scheduled 
ComQletion Date Prior to this Mod this Mod ComQletion Date 
25 Apr 2006 25 Apr 2006 0 25 Apr 2006 

A. CLIN OOOI, The Library and Conference Center, total funded amount is changed fromL.(b_><_4_> ____ ..J 

[Cb)(4) !The details of this change follows: 

I) Reference paragraph C-5. I 5.3 Secure Conference Rooms, third (3rd) and last sentences, as reads 
"All walls, ceilings, and floors of SCIF conference rooms . .. properties of the product 
R+Heatshield II." are deleted in their entirety. 

B. SubCLIN OOOI14, Additional wall changes and elevator overrun beam demolition is added to the contract. 
This change is due to unforeseen site conditions requiring the contractor to perform additional work as 
described in change order proposal (COR) 051-ROOl. The contractor's approved proposal and work plan, 
COR 051-ROO 1 Additional stone removal and demolition at South entrance, partial column demolition at 
WW/21, and additional demolition and steel required accommodate elevator overrun requirements, dated 
23 Nov 05. i~ inCOJ'QOr!!ted into the contract. The contractor is provided an equitable adjustment in the 
amount oflCb) 4> J NOTE: This is an informational SubCLIN. Fundin for this SubCLIN is 
distributed in the contact as follows: CLIN 0001: (b)(4) CLIN 0004: b)(4) 

C. SubCLIN 000115, Additional demolition of unforeseen conditions below grade at plaza terrace, is added to 
the contract. This change is due to the existence of an additional concrete sidewalk below the sidewalk at 
grade level, requiring additional demolition efforts. Additionally, due to the deteriorated 'Condition of the 
brick drainage structures they could not be reused, therefore demolition and disposal was necessary. The 
contractor's approved proposal and work plan, COR 052 (revised), Additional demolition due to 
unforeseen conditions below grade at plaza terrace, dated 8 Sep 200~ is incorporated into the contract. 
The contractor is provided an equitable adjustment in the amount of ~b)(4) I NOTE: This is an 
informational SubCLIN.bmdin~r this SubCLIN is distributed in the contact as follows: CLIN 0001: 

f<b)(4) } CLIN 0004:._~_<4_> _ _j ..... 

D. SubCLIN 000116, Unforeseen structural design changes, is added to the contract. This change is due to the 
need for the contractor to provide additional design services to revise the escalator pit design and to add 
mezzanine drop panels. The contractor's approved proposal and work plan, COR 053 (revised), 
Unforeseen structural design change conditions, dated I 0 Nov 2005 is incorporated into the .contract. The 
contractor is provided an equitable adjustment in the amount of 4} NOTE: This is an 
i~~tional SubCLIN. Funding for this SubCLIN is distributed in the contact as follows: CLIN 0001: 

[Cb> 4 ) CLIN 0004:1{6)(4r :J 

E. SubCLIN 000117, Added structural support at the South Entrance, is added to the contract. This change is 
due to the need for the contractor to provide additional support to the South entrance, following a change to 
enlarge the entrance. The contractor's approved proposal and work plan, COR 054-ROOI Added structural 
support at South entrance, dated 23 Nov 2005. is incorporated into the contract. The contractor is provided 
an equitable adjustment in the amount ofl(b)(4) I NOTE: This is an informational SubCLIN. Fundin<> 
for this SubCLIN is distributed in the contact as follows: CLIN 0001 :[<6R4) Jr CLIN 0004: ....__4 __ _, 
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F. SubCLIN 000 I I 8, Existing concrete structural repairs, is added to the contract. This change is due to the 
need for the contractor to repair existing structural beams, columns, and walls showing delaminated or 
otherwise deteriorated concrete. The contractor's approved proposal and work plan, COR 055 Existing 
Structural Concrete Repair-Part I, dated I7 Oct 2005 is inco rated into the contract. The contractor is 
provided an equitable adjustment in the amount of (b)(4) NOTE: This is an informational SubCLIN. 
Fundin for this SubCLJN is distributed in the contact as follows: CLTN 0001: CLJN 0004: 
(tiJ(4) 

G. SubCLIN 000119, Revise Skylight Design, is added to the contract. This change is due to the discovery 
that the existing concrete roof beams do not contain shear reinforcement. Tbe contractor's approved 
proposal and work plan, COR 049-ROO 1 Revised Skylight Design, dated 12 Dec ~ocp is incoTorated into 
tihe contract. The contractor is provided an equitable adjustment in the amount o _(b) 4) _ NOTE: 
This is an informational SubCLIN ~undinP for this SubCLJN is distributed in the contact as follows: CLIN 
000 1 (6)(4) CLJN 0004:EJ~) 1 

H. SubCLIN 000120, Surface preparation for Pyrok plaster, is added to the contract. This change is due to the 
discovery of the concrete ceiling being painted, requiring the contractor to provide additional services to 
prepare the surface prior to applying the Pyrok plaster. The contractor's approved proposal and work plan, 
COR 061 Pyrok Plaster at MER Library, dated 14 Dec 2005, is incornorated into the contract. The 
contractor is provided an equitable adjustment in the amount od@f!> I NOTE: This is an 
informational SubCLINiliEundino fqr this SubCLIN is distributed in the contact as follows: CLIN 0001: 

(b)(4) CLIN 00041(b)(4) I ...._ __ __, 

I. SubCLIN 000121, Provide Emergency Escape Mask Cabinet framing and mounting, is added to the 
contract. The contractor's proposal and work plan, COR 062-ROO I Emergency Escape Mask Cabinet 
framing, dated 17 Jan 06, and PENREN scope of work (SOW) Blocking/bracing for Emergency Escape 
..t.M~~~inets, dated 24 Jan 06, is incorporated into the contract. The total cost for this change is 

NOTE: This is an informational SubCLIN. Fundin for this SubCLIN is distributed in the 
'-c-on- t-ac-t -as-!follows: CLIN 0001: 4 CLIN 0004: (b)(4) 

J. SubCLIN 000122, Provide and Install Sensor Box at PFPA CBRN Entryway, is added to the contract. The 
contractor's proposal and work plan, COR 063 CBRN sensor boxes, dated 15 Dec 05, and PENREN scope 
of work (SOW) PFPA CBRN Entryway Sensor Box, dated 3 Oct 05, is incorporated into the contract. The 
total cost for this change is~b)(4) J NOTE: This is an informational SubCLIN. Fundin for this 
SubCLIN is distributed in the contact as follows: CLIN 000 I : (b)(4) CLIN 0004: ._<b_><_4> _ __, 

K. CLIN 0002, Field Changes, amount is changed from ~:..(b..:..:><:....;4>;__. ______________ _, 
This amount is redistributed in the contract as follows: (This field change and all other field changes 
combined are not to exceed the current $100,000.00 threshold for field changes.) 

I) 
2) 

L. SubCLIN 000212, Field Change-013 X-Ray, Core, Test Core. and Provide Report, is incorporated into the 
contract. The contractor's approved proposal and work plan, COR 020 X-ray, core, test, and report on 

laza concrete slab, dated I Mar 05, is incorporated into the contract. The total cost of this Field Change is 
(b)(4) NOTE: Thjs is an ir)formatiQll~l SubCLIN. · r this SubCLIN is redistributed in the 
contact as fo llows: CLIN 000 I 1(6)(4) J CLIN 0004: ...._ __ _, 

M . SubCLIN 000213, Field Change-016 Delete installation ofEMCO Z-Bar 60S flow sensor and Install V-Bar 
910 flow sensor, is incorporated into the contract. The contractor's approved proposal and work plan, COR 
060 Install Revised Steam Sensor, dated 12 Jan 06, is incorporated into the contract. The total cost of this 



• 

• 
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N. CLJN 0004, Award Fee, total funded amount is changed from \..(b_X_4_) ------------......l 
( 

P. The contract completion date and all other tenns and conditions remain unchanged. 

Q. Contractor's Statement of Release: In consideration of the modificarion(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this modification. 

SECTION A - SOLICITATION/CONTRACT FORM 

The total cost of this contract was (4) 

SECTION B- SUPPLIES OR SERVICES AND PRICES 

CLIN 0001 

CLJN 0002 "'"(b"""')(4=,---------------. 
The pricing detail quantity has...._,.,.,.,.:;T."" ______________ --~,_...., 
The total cost of this line item ha (b)(4) 

CLJN 0004 
The pricing detail quantity bas~.>.(b.;,X;;;:4)~;:::::::!!:1::!!::::l::!:!:::=!::=:::!:::=::::~:=::::!:~==~~==:::=~-.., 
The total cost of this line item ha (bX4) 



• SUBCLIN 000114 is added as follows: 

• 

ITEM NO SUPPLIES/SERVICES QUAIWITY UNIT 
Lot 

UNIT PRICE 
000114 

Additional WaJI Changes/Elevator overrun 

FPI 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, 
COR05l-ROO I Additional stone removal and demolition at the South entrance, 
partial column demolition at WW/21, and additional demolition and steel required 
to accommodate elevator overrun requirements, dated 23 Nov 05. The total cost 
for this task is (b)(4) ....... ___ _, 

SUBCLIN 000 I 15 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 
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AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 



•
ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOI 15 

UNIT UNIT PRICE 

Additional demolition 

FPI 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, 
COR052(revised) Additional demolition due to unforeseen condition w 
grade at Plaza Terrace, dated 8 Sep 05. The total cost for this task is ._b_><_4> __ _. 

SUBCLIN 000116 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000116 

• 

Structural Design Changes 

FPI 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, COR 
053 (revised), Unforeseen structural desi change conditions, dated 10 Nov 
2005. The total cost for this task is lJ ...._ __ ___. 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 
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AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 



• SUBCLIN 000117 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000117 

South Entrance Structural Support 

FPI 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Govenunent, COR 
054-R001 Added structural su ort at South entrance, dated 23 Nov 2005. The 
total cost for this task is 4 ....._ __ ___, 

SUBCLIN 000118 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 
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AMOUNT 

so.oo 
$0.00 

$0.00 

$0.00 



• ITEM NO SUPPLIES/SERVICES QUANTITY 
000118 

UNIT UNIT PRICE 

Repair Existing Structural Concrete 

FPI 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, COR 
055 Existing Structural Concrete Repair-Part I, dated 17 Oct 2005. The total cost 
for this task is 4 ..___ __ ..... 
NOTE: Funding for this SubCLIN is provided in main CLINs 0001 and 0004 as 
follows: CLIN 0001: (ti 4 LIN 0004: (b)(4) 

SUBCLIN 0001 19 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RA TJO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000119 

Revise Skylight Design 

FPI 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, COR 
049-ROOl Revised Skylight Design, dated 12 Dec 2005. The total cost for this 
task i (b 4 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 
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AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 



.. 

SUBCLIN 000120 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNITPRJCE 
000120 

Pyrok Plaster Preparations 

FPI 

Provide all labor. material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, COR 
061 P ok Plaster at MER Library, dated 14 Dec 2005. The total cost for this task 
is b)(4) 

SUBCLIN 000121 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRJCE 

CEILING PRJCE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 
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AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 



• 

ITEMNO 
000121 

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 

Emergency Mask cabinet framing 

FPI 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, COR 
062-ROO 1 Emergency Escape Mask Cabinet framing, dated 17 Jan 06, and 
PENREN scope of work (SOW) Blocking/bracing for Emergency rape Mask 
Cabinets, dated 24 Jan 06. The total cost for this task isl(b)(4) 

Scope of Work 

1. Provide blocking and/or bracing as required to mount fifteen ( 15) Emergency 
Escape Mask cabinets as indicated on the anached plans. The cabinets are 26 W' 
W x 26 W' H x 11 Yi" deep. Bonom of cabinet is to be located twenty-eight (28) 
inches AFF. 

2. AJI cabinets will be mounted to the wall with the exception of three cabinets 
wh ich will be recessed into wall. Provide the necessary blocking, bracing and 
trim as required. These are located at Room BJ942 Coats, BH859 Library 
(Column 17/UU) and MJ861 Library (Column TT/ 14) 

3. Provide a paintable caulk/sealant around the three built-in cabinets. This is 
contingent upon the Government installing the cabinets prior to the final finish 
application to the walls where these three are installed. 

4. The gas mask cabinets will be furnished and installed by others. 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 
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AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 



. ' 

e SUBCLIN 000122 is added as follows: 

• 

• 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000122 

Install Sensor Box 

FPI 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, COR 
063 CBRN Sensor Boxes, dated 15 Dec 05, and PENREN scope of work (SOW) 

...,1-5-''-'-PA-i'j Ent:ryway Sensor Box, dated 3 Oct 05. The total cost for this task is 

SUBCLIN 000212 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRJCE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNITPRJCE 
000212 

X-ray, Core, Test, provide report 
FFP 
Provide all labor, material, and equipment required to X-ray and core in two (2) 
locations at the River Terra plaza. The contractor shall test the cores for 
comprehensive strength and provide PENREN a wrinen report of the test results. 
Additionally, provide written reports of observations, reconunendations and 
testing as the project progresses. The total cost of this change is (bX4> .__ __ _ 

NET AMT 
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AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 

AMOUNT 

$0.00 
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• SUBCLIN 000213 is added as follows: 

• 

JTEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRlCE AMOUNT 
000213 

Install V-Bar 910, flow sensor 
FFP 
Provide all labor, material, and equipment required to install a V-Bar 910 flow 
sensor, as provided for coordination in PLC2 transmittal #I 176. Additionally, 
install the gate valve shown on the cut-sheet provided by Johnson Controls. The 
total cost of this Field Change is b)(4) ....._ __ __, 

NOTE: This is an informational SubCLIN, funding for this SubCLIN has been 
distributed as -.;;fo~II;;.ow;;.;;:.s: ____ ___, 
a. CLJN 000 I (I) 4> 
b. CLJN 0004\;,(b=><"'4>,-------..,.. 

NET AMT 

SECTION G -CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result o(.tbis rnodificatior, the total funded amount for this document wa "L<b_><_4> ________ __, 
(<b)(4) . 

CLINOOOI : 

AC· 9740S00
1
2020.P4690.6025.2517 .S49447 .DHAC4 7995 was 

(<1))(4) - L---------------' 

AE· 97405.Q,0.2020.P4690.6025.2524.S49447.DHAC.46003 was (1))(4) 
l(b)(4) J .__--------~---

CLIN 0002: 

AC· 9740500.2020.P4690.6025.2517.S49447.DHAC47995 wa (b)(4) i(b)(4) l ~,....._ _________ ___. 

CLJN 0004: 

AC: 9740500.2020.P4690.6025.25 I 7.S49447.DHAC47995 was 4) 

(b)(4) L---------------' 

AF· 9: 40500.2020.P4690.6025.2524.S49447.DHAC.46003 was (b)(
4

) 
[<b)(4) J 1..---------~--...... 

(End of Summary of Changes) 

$0.00 



AMENDMENT OF SOU CITATION/MODIFICATION 
1 CONTRACT !DCODE 

L 

2. AMENDMENT!MODJFICAT!ON NO. 4. REQUISlTIONIPURCHASE REQ. NO. 

SEE SCHEDULE 

S. PROJECTNO.(lfapplicable) 

P00021 
CODE 7. ADMINISTERED BY (If other than item 6) 

AND PROCUREMENT OFFICE 
CHANNEL DRIVE 

ARLINGTON VA 22202 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 
COAKLEYWILUAMSCONSTRUCTION, INC. 
TERRANCE CAULFIELD 
16 SOUTH SUMMIT AVENUE, SUITE 300 
GAITHERSBURG MD 20877 

6 

CODE 

AT!ONNO. 

I OA. MOD. OF CONTRACT/ORDER NO. 
HQOOS0-04-C-0006 

above numbered solicitation is amended as set forth in Item !4. The hour and dnte specified for receipt ofOftl:r n is not extended. 

Offer must acknowledge receipt of this amendment prior to the hour and date speeilled in the solicitation or as amended by one of the following methods: 
{a) By completing Items 8 and 15. and of the amendment (b) By acknowledging receipt ofthis amendment on each copy of the offer submitted: 
or (c) By separate letter or telegram which solicitation and amendment numbers. FAILURE OF YOUR ACKNOViLEOOMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR .A,ND DATE SPECIFIED MAY RESl.RT IN 

REJECTION OF YOUR OFFER. lfby virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solici!lltion and this amendment. aod is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM lOA. 

IS MODIFIED TO REFLECT THE ADMINISTRATIVE (such as changes in paying 
14, PURSUANT TO THE AUTHORITY OF FAR 43. 

D. OTHER (Specify type ofmodilication and authority) 

E. IMPORT ANT: Contractor 0 is not, [RJ is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including oolicitationlcontract subject matter 
where feasible.) 
Modification Control Number: kearsejr06319 

SEE SUMMARY OF CHANGES 

and in full !brce and effect 

l6A. NAME AND TITLE OF CONTRACTING OFFICER !Type or print) 
RICHARD W. BAUMGARTNER 

30-105..04 STANDARD 
Prescribed by GSA 
FAR (48CFR) 53.243 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

The purpose of this modification is to make various changes to the contract. Pertinent information for this change 
follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount oflncrease Current Face Value 
$29,924,594.00 $31 ,557,880.42 $46,411.00 $31 ,604,291.42 

Original Contract Completion Date +1- Days for Current Scheduled 
Comuletion Date Prior to this Mod this Mod Comuletion Date 
25 Apr 2006 25 Apr2006 0 25 Apr 2006 

A. CLIN 0001, The Library and Conference Center, total funded amount is changed from .. <b_><_4> ____ ......~ 
he details of this change follows: 

B. SubCLIN 000123, Audio Visual Control Room STC 55 Rating, is added to the contract. The contractor's 
proposal and work plan, COR 068 A V Control Room, dated 26 Jan 06, and PENREN scope of work 
(S~ AY J ontrol Room, dated 5 Oct 05, is incorporated into the contract. The total cost for this change 
is _ 4> _ NOTE: This is an informational SubCLIN ~ndin for this SubCLIN is distributed in the 
contact as follows: CLIN 0001 11)(4> CLIN 0004: <4> 

C. SubCLIN 000124, Architectural Changes, is added to the contract. The contractor's proposal and work 
plan, COR 070 Numerous Architectural Changes - Bathroom, AED Bracing, PFP A Lockers, Library 
Server Room, and Linoleum, dated 26 Jan 06, and PENREN's scope of work (SOW) Archi~fW.""--. 
Changes, dated 27 Jul 05, is incorporated into the contract. The total cost for this change i"'-_,<4_>_-.....~ 
NOTE: This is an informational SubCLIN. Fundin for this SubCLIN is distributed in the contact as 
follows: CLIN 0001: )(4) I CLIN 0004 4> 

D. SubCLIN 000125, Panel board Spare Capacity, is added to the contract. The contractor's proposal and 
work plan, COR 080 Panel board Spare Capacity, dated 10 Feb 06, is incorporated into the contract. The 
total cost for this change is )(4) NOTE: This is an informational SubCLIN. Fundin for this 
SubCLIN is distributed in the contact as follows: CLIN 0001: b)(4) CLIN 0004: (b)(4) 

·--~ .... 
E. CLIN 0002, Field Changes, amount is changed from (b)(4) to·'i(bt.;)(M4>4\ _____ -,-_ __ _. 

This amount is redistributed in the contract as follows: CLIN 000 I is (b)(
4

) I CLIN 0004 

F. 

4 SubCLINs 0002 14 and 000215, provide details for this change. (This field change 
and all other field changes combined are not to exceed the current $100,000.00 threshold for field changes.) 

I) SubCLIN 000214, Field Change-0 15 Upper Parade Field Irrigation, is added to the contract. The 
contractor's proposal and work plan, COR 071 Field Change 015- Upper Parade Field lrrioation, 
dated 6 Feb 06, is incorporated into the contract. The total cost of this Field Change is .,_b""')(~-"4)...___, 
NOTE: This is an informationa ubCLIN. Funding for this SubCLIN is r~istributed in the 
contact as follows: CLIN 0001: b)(4) CLIN 0004: b)(4) 

2) SubCLIN 000215, Field Change-017 Additional Conduit for Fire Alarm, is added to the contract. 
The contractor's proposal and work plan, COR 069-ROO I Field Change 017 - Additional Fire 
Alarm Conduit within PLC2, dated 13 Mar 06, is incorporated into the contract. The total cost of 
this Field Change i 6)(4) NOTE: This is an informationa CLIN. Funding forriithi~·;;;,s~.., 
SubCLIN is redistributed in the contact as follows: CLJN 000 I: (b)(4 CLIN 0004: ,__;...;...__, 

b)(4) 
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G . ...I,b.(o contract total funded amount is changed from[(b)(4) 
l(b)(4) I FUND CITE: 9740500.2020.P4'690.6'-0-25-.2-S-24-.S-4-94_4_7.-D-H_A_C4_6_0_03-. ____ __, 

H. The contract completion date and all other terms and conditions remain unchanged. 

I. Contractor's Statement of Release: In consideration of the modification(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this modification. 

SECTION A - SOLICITATION/CONTRACT FORM 

The total cost of this contract was (b) 4> 
·~--------------------------------------~ 

SECTION B- SUPPLIES OR SERVICES AND PRICES 

CLINOOOI 
The target cost ha (b)(4) 
Thetotalcostofth~i~s~li-ne~ite-m~h-as~<~~v(4ft)----------------------------~---------

CLIN 0002 
The pricing detail quantity h~..,..,.,,--------------------------------.L._~ 
The total cost of this line ite .. ..._ ____________________________________ ___. 

CLIN 0004 
The pricing detail quantity hJb'R4) 
The total cost of this line item ~harn(li~)(~4)i:================::::!..----. 

SUBCLIN 000123 is added as follows: 



ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
{)00123 

A V Control Rm STC 55 Rating 

FPI 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, COR 
068 A V Control Room, dated 26 Jan 06, and PENREN scope of work SOW) A V 
Control Room, dated 5 Oct 05. The total cost for this task is b)(4) L..-__ _. 

NOTE: Funding for this SubCLIN is provided in main CLINs 000 I and 0004 as 
follows: CLIN 0001 ~(li)(4) t CLIN 0004:"-li;...;....;....___, 

Scope of Work 

A/V Control room MJ930 shall have the same requirements for physical security 
as the "SCIF-like" TSW A conference rooms located on the same level. The 
requirement is to meet STC 55 rating all around the room. Door MJ930 and 
frame to meet the same sound rating as other "SCIF-like" TSWA rated doors. Any 
penetrations into the A V room must be treated the same way as the adjacent 
Conference rooms. 

SUBCLIN 000124 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 
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AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNITPRlCE 
{)00124 

Architectural Changes 

FPI 

Provide all labor, material, and equipment required to complete the required 
architectural changes as described in the contractor's proposal and work plan, as 
approved by the Government, COR 070 Numerous Architectural Changes -
Bathroom, AED Bracing, PFP A Lockers, Library Server Room, and Linoleum, 
dated 26 Jan 06, and PENREN's scope of work (SOW Architectural Changes, 
dated 27 Jul 05. The total cost for this change is (I) 4 NOTE: This is an 
informational SubCL ll.dj for this Sub i distributed in the contact as 
follows: CLIN 0001: X4) CLJN 0004: (b)(4) 

SCOPE OF WORK- ARCHITECTURAL CHANGES 

This scope of work defmes changes to the bathroom accessories, providing back 
bracing for one AED cabinet, the doors to the PFP A lockers, deleting the library 
server room and replacing all linoleum with vinyl composition tile (VCT). The 
bathroom accessory changes supplement the Contracting Officer lener, PLC2-
0028, dated May 4, 2005 directing the inclusion of the roll towel dispensers. 

1. Bathroom Changes: Items listed below each room are in addition to the 
following: Delete C-fold paper towel dispensers and replace with roll paper towel 
dispenser. Provide revised drawings of AU-018 and AU-02M in .pdfformat. 
Incorporate all changes into the as-built drawings. 

a. Rooms BJ860A: 

(1) Provide an additional three (3) toilet seat cover dispensers. AJJ dispensers will 
now be located in toilet stalls. 

(2) Delete four (4) sanitary napkin disposals 

(3) Delete one (1) sanitary napkin and tampon dispenser 

b. Room BJ860B: 

(1) Provide an additional one (1} toilet seat cover dispenser. All dispensers will 
now be located in toilet stalls. 

c. Room BJ879 

(1) Provide an additional three (3) toilet seat cover dispensers. All dispensers will 
now be located in toilet stalls. 

(2) Delete four (4) sanitary napkin disposals 

(3) Delete one (I) sanitary napkin and tampon dispenser 

d. Room BJ881 

(I) Provide an additional one (1) toilet seat cover dispenser. AJI dispensers will 
now be located in toilet stalls. 

e. Room BJ945 

(1) Provide an additional three (3) toilet seat cover dispensers. All dispensers will 
now be located in toilet stalls. 

(2) Delete four (4) sanitary napkin disposals 

(3) Delete one (1) sanitary napkin and tampon dispenser 
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AMOUNT 



f. Room BJ945A 

Provide an additional one ( 1) toilet seat cover 
now be located in toilet stalls. 

g. Room BJ948A 

( l) Move toilet seat cover to the stalL 

h. Room BJ950A 

( J ) Provide an additional one toilet seat cover 
now be located in toilet stalls. 

Delete two (2) sanitary napkin 

Delete one napkin and 

i. Room MJ858 

Provide an additional three toilet seat cover 
now be located in toilet stalls. 

Delete four (4) sanitary 

Delete one sanitary and tampon 

j. Room MJ858A 

( l ) Provide an additional one toilet seat cover 
now be located in toilet stalls. 

k RoomMH881 

Provide an additional t1ve toilet seat cover 
now be located in toilet stalls. 

Delete four napkin '""~-'v''"'"' 

Delete one sanitary napkin and 

L Room MH929B 

Provide an additional five toilet seat cover mspet1SCJrs 
now be located in toilet stalls. 

m. Room MJ945 

Provide an additional three 
now be located in toilet stalls. 

Delete one 

n. Room MJ947 

All will 

All will 

All will 

All will 

All will 

All UlSl)en;;;ers will 

Provide an additional one ( 1) toilet seat cover dis:peJ!lser. All ""'""'''"'"'·'" will 
now be located in toilet stalls. 

2. Automatic External Defibrillator Wall 

One is to be installed in the at the location shm:vn on the attached 
sketch 7.27.2005) in the mezzanine MJ854. Provide wall 
where indicated and a sketch of the detail for the OGC furnished and 
installed cabinet. Cabinet dimensions are 16"\V x 22"H x 6''D. Bottom of cabinet 
\vill be 45 inches above finished floor. 
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3. PFPA Lockers 

In the men's and women's locker rooms, the locker doors from solid metal 
to a metal mesh front. This is to allow items in the lockers to air out and The 
construction drawings IP-03M and IP-04M show 65 lockers in the women's 
locker room and 484 lockers in the men's locker room. Provide 
specifications in .pdfformat and to the 
specifications into the as-built drawings. 

4. Delete Library Server Room 

The server room function for the will now be handled from a location 
outside the PLC2 facility. This space will now be part of the 

Incorporate into the as-built The 
west walls will be deleted to include the entrance door. Relocate one 
outlet the second and relocate two combination 
drops (delete two drops and wall to the north wall. Locations of data 

are to be field coordinated with PENREN IT to the 
Lighting and other trades will also have to be coordinated. The fmishes 

SDL-1; Base: Wall: PT-1; will be ""'~'"IS'-'·' 
match Room BH855A (Floor: 

5. Delete Linoleum 

Delete the installation of linoleum as shown as LIN-l, LIN-2 and SDL-1. All 
areas will have vinyl composition tile 
except as follows: 

installed in lieu of the linoleum 

SEE THE ATTACHED SOW FOR A LIST OF ROOMS THAT WILL 
RECEIVE OTHER THAN VCT. 

Provide a new specification in tor new to include VCT and 
and new finish schedule information in either a revised IY -01 or 

spr,eaasnee£ in .pdf format. 

SUBCLIN 000125 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

7 of9 

$0.00 

$0.00 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
000125 

Panel board Spare Capacity 

FPI 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, COR 
0 Panel board Spare Capacity, dated 10 Feb 06. The total cost for this change 
i (b)(4) NOTE: This is an informational SubCLIN. Funding for this 
SubCLIN is distributed in the contact as follows: CLIN 000 I J bl(4) If CLIN 
ooo4 i<b><4> I 

SUBCLIN 000214 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000214 

Upper Parade Field Irrigation 
FFP 
Provide all labor, material, and equipment required to furnish and install: 
1. Valve bank (3, 2-inch gate valves) as shown on the attached drawing to allow 
the current lagoon water irrigation system to be converted to a potable water 
system. 
2. Hand holes on the 2 inch main lines for future potable water connection running 
between the wall and hornbeam hedges. Place the hand holes within 5 feet on the 
West side of the PLC2 expansion joint. 
3. Furnish and install 2-inch schedule 40 pipe and c~nnect to the existing potable 
water source. The total cost of this Field Change is ~b><4> J 

NOTE: This is an informational SubCLIN, funding for this SubCLIN has been 
distributed as follows: 
a. CLIN 000 1 increased by~;;;(b:#)(~4)t====l 
b. CLIN 0004 increased by~~,;,(b.;..;.)(4..;.) _ _. 

NETAMT 

HQOOS0-04-C-0006 
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AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 

AMOUNT 

$0.00 



HQOOS0-04-C-0006 

Page 9 of9 

SUBCLIN 000215 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000215 

Additional Conduit for Fire Alarm System 
FFP 
Provide all labor, material, and equipment required to furnish and install one ~" 

EMT from the cable tray in room MH881 C (field coordinate final termination 
point with ITS) and terminating in a junction box in the ceiling of MH921 B. 
Provide necessary fire alarm markings on the ~-inch conduit. 
This box must be capable of receiving a future 2-inch conduit coming in from the 
parade field and take into considration fiber sweeps for future fiber pulls. The 
total cost of this Field Change is _(b)(4> 1 

NOTE: This is an infommtional SubCLIN, funding for this SubCLIN has been 
distributed as follows: 
a. CLIN 0001 increased b 
b. CLIN 0004 increased b-~(...,b)~(4;;-) ---1 

NETAMT 

SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document wa (b)(4) 
(b)(4) '------------' 

CLIN 0001: 

AC: 9740500.2020.P4690.6025.2517.S49447 .DHAC4 7995 wa 
(b)(4) '----------------' 

AE: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 was .... ~<b_><4_> __________ ___. 

CLIN 0002: 

AC· 9740500.2020.P4690.6025.2517.S49447.DHAC47995 wa (b)(
4

) 
~b)(4) J '-----------------

CLIN0004: 

b£: ,2=40500.2020.P4690.6025.2524.S49447.DHAC.46003 waJ(b)(4) 
[<b)(4) J 
F

4
y-AC· 974~'i00.2020.P4690.6025.2517.S49447.DHAC47995 was .... ~b"R_4_) __________ ___, 

(End of Summary of Changes) 

$0.00 
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AMENDMENT OF SOLICIT ATIO:'<(fMODIFIC.J\ TlON OF CONTRACT 

.;;f.,;mph:!U!j,t hem$ X Jmd: I 5. M'>l.1 

!he ..,,.,-. !filet"' !<lot>'""'"'""-'" ~~ 11!< "''"""•non all4 ~~"'""' 

~h .:Of'\ nf the ;0fler 1-Ltb·ntHeti 

U!lf, OF Y(J\,R .'\C~ S(i\!iHDGME'IT Tn fl.i 
RECEIVED A'! Till: l'l1'Kt DlSl(;J>.I\U.'D f'(lft THI' ltfctl1'1 Or Olf!JtS I'll lOR TO HU: HOI ,\f'l!J IT ''l'lC!IIHl MAY RE~Htl 

nFJf('l !ON' ()f \"OHi: OFFER tfh~· ""vt'.: rrfdui lUne~irnt:".! >rn11 fik,-';Y;fC tP 1:bam~ ,woffe·r ,lfff~j" ~t<~ill.n~t "'tKil~;h<.tnp- ntJt't 

p.o·~ukd CKh tek~m.'"n « idfn m~dtc• t.:lerena:- M fh!!:' .;..JJtt::tt¥lOtl attd rhn ant<'f!Jmt::ttt .~a Ht\.~1'""·~ tWa.'<~' l\) t~ t.~¥;tt'l~-t kv~u 

HilS !HoM APPLIES O!lit Y TO MOntfiCA T!O!I.S Of { O!liTRACTSn*IJLR\ 
m:M 

"here li:ll:>tbk, l 
Modt!i<:llliun ConiKol !liumb<:t kearsejr06332 

SEE SUMMARY OF CHANGES 

•n~ b) tekgHiffl N 1-rtt-er. 

JM:~~tfic:d 

l'rC'I.:nllOO t>, GSA 
f·\R 14M CfR.l H Nl 
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• 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

P00022 
2of9 

The pu!'l)O!le of thi." modificll!ion i;c. 10 extend the contract ner'lormaJnce Pertinent 111 formation fur this 
follows: 

Face Value 

Completion Date Current Scheduled 
<.:v!l]:!l~mn Date 
17 Jul2006 

To prov:ide rile contractor an of time associated \lrith unforC!!CC'nsite conditions, !he 
contract perfoi'Jl:WlCe pmod is extended ~3 c.alendar days. The C0$1 assocmted with this 
will be addressed in a tuture modification 10 the cootroct 

SECTION f · DELIVERIES OR PERFOIL\'lANCE 

To: 

DELIVERY DATE QUANTITY 

DELIVERY DATE QUANTITY 

17-JL'L·2006 

SHIP TO ADDRESS 

PENRFN 
DAVEGABH 
100 BOUNDARY CHAN~EL URIVE 
ARUNGTO."' VA 22202 
(703) f-93.0877 
FOB: NiA 

SHU' TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHAN~ft ORIVE 
AIUINGTON Vl\ 21202 
(703 l 693·0877 
fOB: N1A 

&hedulc ilem for CUN 0002 has been from: 

DELIVERY OA TF QUAI\ITrY SHIP TO ADDRESS 

UIC 

HQOO"!O 

UIC 

HQ0050 

me 



• 

• 

• 

25-APR-.2006 

To: 

DELIVERY DATE 

17-JUL-2006 

11<)0050-04-C -0006 
POO!l22 
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PF.NRF.N 
DAVE GABEL 
100 BOUNDARY CHA:'>it"EL DRIVF. 
ARUSGTON VA 22202 
(703) 693-0877 
FOB: N1A 

SI-ll P TO ADDRESS 

PENREN 
DAVE GABEL 
100 HOt.:NDARY CHANNEL ORIVF 
ARUNGTON VA 22202 
(70.3) 693-0877 
FOB: l'•A 

HQOOSO 

VIC 

HQ0050 

The t(l!Jow;ng Delivery Schedule i1em 10.. SUBCUN 000201 has been changed from· 

DELIVERY DA"I F. QUANHTY SHII' TO ADDRf.SS UIC 

25-APR-2006 N!A 
FOB: Destination 

To: 

DEl. IVERY D.-' TE QUAI\TITY SHIP TO ADDRESS t.:rc 

r 7-JIJL.-2006 NI A 
FOB: De.~tination 

The following Delivt'ry Schedule item for SUBCLIN 000202 l1a$ been changed from: 

DEI.IVERY DATE QUANTITY SHIP TO ADDRFSS t...:IC 

25-APR-2006 NiA 
FOB: Dcstinat1on 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS t.:IC 

17-JUl.-2006 l\11\ 

FOB: Destination 

The following Delivery Schedule item for SUACI.fN 01)(1203 has been changed ftom: 

DELIVERY DATE:: QIJANTITY SHIP TO ADDRESS t.;JC 



• 
2~-APR-2006 

To: 

DEU\IER\' DATE 

l7-JUL-2006 

DEliVERY DATE 

25-APR-2006 

To: 

DELIVERY DATE 

17-Jt;l-2006 

• 
DELIVERY DATE 

25-APR-2006 

To: 

DELIVER'!' DATE 

DELIVERY DATE 

25-APR-2006 

To: 

• 

FOB: Destmation 

QUANTITY SHlP TO ADDRESS 

~'A 
fOB· Destination 

SUIP TO ADDRESS 

N/A 
fOB: Desunation 

Qt:ANTITY SHIP TO ADDRESS 

NiA 
FOB: [)estimltion 

QLANTITY SHIP TO ADDRESS 

NiA 
fOB: Destination 

Qt:ANTITY SIUP TO ADDRESS 

FOB; Destination 

SHIP TO ADDRESS 

N:A 
FOB: Destination 

from: 

POil022 
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UIC 

UlC 

urc 

L1C 

U!C 



• 
Dl:J.IVERY DATE QUANTITY Sill I' TO ADDRESS 

17-JUL-2006 ':" tA 
FOB· Ucstination 

The following Delivery Schedule item for SUBCUN 000207 hb been changed from. 

DELIVERY DATE QUAI\'Tln' SHIP TO ADDRESS 

25-APR-2006 :'-I : A 
FOB. L>estination 

To: 

DELIVERY DATE QUANTITY SHIP TO MDRESS 

17-JUL-2()0(> :'-liA 
FOB: DestinatK)n 

The following Delivery Schedule item for SUBCUN OOOJAA has been changed from: 

DEUVERY DATE SHIP TO ADDRESS 

25-APR-200fl NIA 
FOB: :" 'A 

To: 

DELIVERY DATE SHIP IO AI)DRESS 

17-JUL-2006 NIA 
H>H ~ ·A 

The follo'>'i ng Dcli\'ety Sc:hc!dule i1em tor SUBCLIN OOOJAR hns been changed from· 

DELIVERY DAH SHIP TO AI1DRESS 

25-APR-2()()() NiA 
fOR: ~~A 

1o: 

DELIVERY DATE QUANTITY SHIP TO Al>DRESS 

17-JUL-2006 NfA 
1'00: N'A 

The follo'>'ing Odi,-ery Scha!ul~ uem for CLI~ 0004 has been changed from: 

HQ0050~-C-OO% 

P00022 
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UIC 

LIIC 

l'IC 

UIC 

UIC 

liiC 

UIC 



DELIVERY DATE 

25-APR-2006 

To: 

DELIVERY DATE 

17-Jl'L-2006 

QUANTITY 

QUA..'ITITY 

(b)(4) 

HQOOS0-04-C-0006 
P00022 
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SHIP TO ADDRESS 

PENRE~ 

DAVHIAUEL 
100 BOUNDARY CHANl'EL DRIVE 
ARLINGTON VA 22202 
(703) 69J-OS77 
FOB: N-'A 

SHIP TO ADDRESS 

PENRE!'-: 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLiNGTON VA 22202 
(703) 693-0R77 
f OB: l'/A 

t:IC 

HQ0050 

lJIC 

HQOOSQ 

The following Delivery Schedule item for CUN 0005 ha~ been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

25-APR-2006 N'A 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

11 -JUL-2006 :'\.'A 
FOB: Destination 

The foiJowing Delivery xhcdulc item for CUN 0006 has been changed from: 

DELIVERY DATE SHIP TO ADDRESS VIC 

25-APR-2006 N 'A 
FOB: Destination 

To: 

DELIVERY DATE SU IP TO ADDRESS t:IC 

17 .JUJ.-2()06 NlA 
FOB: De~tination 



• 

• 

The fo!lo\\<ing Delivery Schedule item for CUN 0007 h&~ been from 

DEUVERY DATE QUANTITY 

25-APR-2006 

To: 

DEUVI:IW DATE Qt:ANT!TY 

17-JUt-2006 

SHIP TO .l\DDRESS 

PENRfS 
DAVf GABEl 
l 00 BOUNDARY CHAI'i'NE L DRIVE 
ARUNGTON VA22.'!02 
{703} 693-0877 
FOB: Deslination 

SHiP TO ADDRESS 

PENREN 
DAVr.GARfl 
100 BOUNDARY CHA-,...'NH DRIVE 
ARlfi';GTON VA .2220;: 
{701) 693-0871 
fOB: Destmation 

Tbc following Delivery Schedule item for lUN 0009 lla.~ been from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

25-APR-2006 PENREN 
DAVE GABEL 
!00 BOUNDARY CHAN'Nlct DRIVE 
.'\RUNGTON VA 22202 
(703) (>93-0877 
FOB: Destination 

To: 

DEUVER't DATE Qt:ANT!n· SHIP TO ADDRFSS 

17-JUL-2006 PENRE"S' 
DAVE GABEL 
I 00 BOUNDARY CHANNI:l. DRIVE 
ARLINGTON VA .22202 
(703) 693-0877 
FOB: De:ltinatlon 

ftom: 

DEliVERY DATE QtiANTITY SHIP TO ADDRESS 

P00022 
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HQ0050 

lJIC 

tJIC 

HQ0050 

UIC 

HQ0050 

UJC 



To: 

To: 

OFUVERY DATE Qt'ANT!TY 

17 -JUL-2006 

DEUVERY DATE 

25-APR-2006 

DELIVERY DATE QIJANT!TY 

HQOOS()-(14.C -00011 
P00022 

K of 

PENREN 
DAVE' GABEL 
lOO BOUNDARY OIA~'NEL DRIVE 
ARUNGTOS VA 2.2202 

693-0S77 
fOB: Destination 

SHIP TO ADDRf:SS 

l't:NREN 
DAVE<3ABEL 
100 BOUNDARY CHA~'NH DRIVE 
ARLINGTON VA 22202 
(70J) 69J..OH7i 
I:OB: Destination 

SH!P TO ADDRESS 

PENR!:N 
DAVE GABEL 
100 BOUNDARY CILL\;''NEl DRIVE 
ARLINGTON VA 22202 
PO J 16QJ.0817 
FOB: Destination 

SHIP TO ADORI:.SS 

i>ENRE!'J 
DAVE GABEL 
100 BOUNDARY ('HANNEL DRIVE 
ARUN(}TON VA 22202 
(703) 693-0877 
FOU: Destination 

HQOO.N 

U!C 

HQOOJ4 

UIC 

UlC 

BQ0034 

Schedule item !or CUN 0012 has ~n from: 

DELiVERY DAn: QUA,!>,'TITY 

25-APR-2006 

SHIP TO ADDRESS 

PENRl'N 
OAVEGAIUJ. 
lOO BOVNDARY CHAi'INEL DRIVl: 
l\RUNGTON VA 22202 

693..0871 
FOB: [)e;;tination 

HQOOJ4 



',' 

• 
To: 

DELIVERY DAH_ 

DEU\'ERY DATE 

To: 

• I.>EUVERY DATI:: 

17-JLTl·2006 

(End of Summary 

• 

SHIP TO ADDRESS 

PEI"RI:N 
DAVE GABEL 
100 BOUNDARY CHA.!\"NEl. DRIVF 
ARUNGlON VA 22202 

693-0877 
fOB: l>e~>tir.anon 

SHIP TO ADI>Rl::SS 

PENREN 
DAVE: GABEL 
100 !lOUNDARY CHAI'NEL DRIVf 
ARUNGTON VA 22202 
(703) 693-0877 
FOB l>estinat~on 

SHU' ADflRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHAl\'NEL DRIVE 
ARliNGTON \'A 22202 
(703 H•93-0!>t77 
FOU: Destination 

P00022 
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COAKLEY 
\NILLIAMB 
C ONSTRUCTION 

DESIGN/BUILD,ER • GENERAL CONTRACTOR • CONSTRUCTION MANAGER 

Thu~ay,April20,2006 

Mr. Dave Gabel 
Pentagon Renovation Program 
300 Boundary Channel Dr. 
Arlington, VA 22202 
fAJ(: 703-692-5180 

RE: CHANGE ORDER REQUEST # 091- Revised 
Pentagon Library and Conference Center l 

Dear Mr. Gabel, 

This letter is to request equitable adjustment for both the time and extended general conditions cost for 
the following extra work: 

COR Number: 
Date: 
Description: 
Proposed Amt: 
Days Requested: 
Reference: 
Notes: 

091 
21-Apr-06 
~me extenj on and extended general conditions for extra work thru Mod t 8 
(b)(4) 

83 calendar days 
Contract Modifications POOOO 1 thru POOO 18 

This proposal includes the negotiated time extension related to the changes incorporated in contract 
modifications POOOO 1 thru POOO 18. The total time requested for this extra work is 228 working days. 
At the request ofPENREN, CWCI has completed a thorough and complete examination of the project 
schedule in an effort to Jessen the impact of this extra work. CWCI has established a revised baseline 
schedule with a project completion dated of July 17, 2006- an impact of 59 working days. 

This proposal also includes the extended general conditions costs for the additional time related to the 
changes incorporated in contract modifications POOOO I thru POOO 18. Althou our contract provides 
for a defmed daily extended general conditions rate, both CWCI and I ><4> in the spirit of 
partnership, propose to provide these services for the rates described below. 

Th' COR. 'sed fth fi u IS tscompn 0 eo owmgt ms: 
Item Description Proposed Amt ~ Contractor "' 001 Senior Project Manager (full time) '-l(b){4f Coakley & William\ 

~ 
Construction 

002 Superintendent (full time) l (bX4) Coakley & Williams\ 

~ 
Construction 

DIIA * 16 ..... S"""" A~. s..;• 300 • a.;-., MMyl ... 20877 • (301) 963-5000 • Fu (301) 963-9779 ;! 



003 

004 

005 

006 

007 

008 

009 

010 

011 

012 

013 

014 

015 

016 

017 

018 

019 

Asst. Superintendenti<b><4J l (b)(4) Coakley & Williams 
Construction 

Assistant Project Manager ~(b)(4) I Coakley & Williams 
Construction 

Scheduling engineerl<b)(4) I Coakley & Williams 
Construction 

Job Trailers Coakley & Williams 
Construction 

Jobsite office supplies Coakley & Williams 
Construction 

General Clean Up ~(b)(4) I Coakley & Williams 
Construction 

Expressage Coakley & Williams 
Construction 

Reproduction I Documentation Coaldey & Williams 
Construction 

Builders Risk Insurance Coakley & Williams 
Construction 

Temporary Water Coakley & Williams 
Construction 

Temporary Telephone Coakley & Williams 
Construction 

Temporary Toilets Coakley & Williams 
Construction 

Progress Photos Coakley & Williams 
Construction 

Safety (<b)(4) I Coakley & Williams 
Construction 

Security Coaldey & Williams 
Construction 

Temporary Construction Protection Coaldey & Williams 
Construction 

Project Administrator Coakley & Williams 
Construction 

till 

* 16 Soolh SwnmOA~. Sol• 300 • """"""<><& Moyl ... 20877 • (301) 963-SOOO • Fu (l<ll) 963-9779 ,2., 



020 QC manager b)(4) Coakley & Williams 
Construction 

021 Commissioning Specialist Coakley & Williams 
Construction 

022 Misc. Tools Coakley & Williams 
Construction 

023 Testing and Inspection Coakley & Williams 
Construction 

024 Dumpsters Coakley & Williams 
Construction 

025 li(b)(4) 1- extended mechanical and (b)(4) 

electrical general conditions per proposal 
PC-057R2 dated 4/20/2006 

TOTAL: (b)(4) 

Please sign below and return a copy of this letter to indicate your acceptance of this proposal. The exact 
impact to the Project Schedule as a result of this change cannot be detennined at this time. The 
Contractor reserves the right to review the impact and associated cost at a later date. Per the tenns and 
conditions of our contract, we also request a change order for this extra work by April 25, 2006. Please 
contact the undersigned as soon as possible so as not to impact the construction schedule. 

Thank you. 

Sincerely, 

Mike Riling 
Project Manager 

cc: D. Woodyard 
G.Harraka 
R. Baumgartner 
H. Creel 
J.R. Kearse 
ewe PCO #1 83 

Accepted by: ------------------ Date: -----------

talA 
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COAKLEY 
\NILLIAMS 
C ONSTRUCTION 

DESIGN/BUILD • GENERAL CONTRACTOR • CONSTRUCTION MANAGER 

Monday, May 01 , 2006 

VIA HAND DELIVERY 

Mr. Jehovah Kearse, Jr. 
Pentagon Renovation Program 
300 Boundary Channel Drive 
Arlington, VA 22202 

RE: Request Additional Information; Ref. COR 091 Time Extension and Extended General 
Conditions for Extra Work thru MOD 18 
Pentagon Library and Conference Center 2-104008 

Dear Mr. Kearse, Jr., 

We are in receipt of your letter dated April26, 2006 requesting additional information for evaluation of 
the above change order request. I will respond to your requested items in the order presented. 

I. a. Items 001-005, 016,019, 020, and 021 : Please find the attached summary sheet which provides 
the names of each of the CWCJ staff members. The personnel associated with each of these items 
are compensated on a yearly salary basis. 

J.b. Items 006-015, 01 7, 018, 022, 023, and 024: Please fmd the attached summary sheet which 
provides the average monthly costs for each of these items. The extended costs for these items is 
simply the monthly cost to date extended over the additional time period as shown. 

I.e. Item 025: Pleas~tta ed letter fro with backup for their costs. Please note the 
revised total for <6X4

) extended general conditions costs. This total is less than the costs 
submitted in change order request 091 . We will submit a revised change order request for this 
package upon completion of negotiations. 

2. 

D II A * 16"""" s..mm>A'< .. s,;~ 300 • G•Hl<" b'og, M"YIMd 20!77 • 001) %3-SOOO • fO> (301) 963-9719 :! 



3. change order requests included in contract modifications POOOOl thru P00018 which include 
time are as follows: 

Respectfully, 

Mike Riling 
Project Manager 

Attachment 

Cc D. Woodyard 
G. Harraka 
File 

MOD# 

P00007 
P00010 
P00014 
P00015 
P00015 
P00018 
P00018 
P00018 

; 

# 

023-R001 
017-R002 

045 
032-R001 

033 
048 

043-R001 
012-R002 

Requested 
Days 

6 
25 
15 
30 
30 
80 

I 3 I 

25 



AMENDMENT OF SOLICITATION/MODIFICATION CONTRACT 
l. CONTRACT 10 CODE 

L 

PAGE OF PAGES 

2. AMENDMENT/MODIFICATION NO. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ NO. 5 PROJECT NO(Ifapplicable) 

P00023 01-Jun-2006 SEE SCHEDULE 

6. ISSUED BY CODE HQ0034 ADMINISTERED BY (If other than item 6) 

WHS, ACQUISITION AND PROCUREMENT OFFICE 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

8. NMIE AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 
COAKLEY WILLIAMS CONSTRUCTION, INC. 
TERRANCE CAULFIELD 
16 SOUTH SUMMIT AVENUE, SUITE 300 
{3AITHERSBURG MD 20877 

See Item 6 

CODE 

lOA MOD. OF CONTRACT/ORDER NO. 
HQ0050-04-C..0006 

n is not extended 

Offer must acknowledge receipt of this amendment prior to the hour and drue speciiled in the sohcitation or as amended by one of the following methods: 
(a) By completing Items & and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy of the offer submitted; 
or (c) By separate letter or telegram which inclu~erence to the solicitation and amendment FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESlGNA TED FOR THE RECEIPT OF OFFERS PRIOR TO THE AND DATE SPECIFIED MAY RESULT !N 

REJECTION OF YOUR OFFER. if by virtue of this amendment you desire to change an offer aire!i<ly submitted, such change may he made by telegram or letter, 
provided each telegram or letter makes reterence to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM !4. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM lOA 

UMBE~tED CONTRACT/ORDER IS MOIJIFIED TO REFLECT THE ADMINISTRATIVE (such as chan,oes in paying 
annmnr·iati<>n SET FORTH fN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. 

D. OTHER (Specify type of modification and authority) 

E. IMPORT ANT: Contractor 0 is not, {K] is required to sign this document and return copies to the issuing oflice. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter 
where feasible.) 
Modification Control Number: kearsejr003'68 

SEE SUMMARY OF CHANGES. 

OFFICER (Type or print) 

16C. DATE SIGNED 

STANDARD FORM 30 (Rev. Hl-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 
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S ECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

The purpose of this modification is to provide the contractor an equitable adjustment resulting from changes to the 
contract due to differing site conditions and Government requested changes. Peninent information for this change 
follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Increase Current Face Value 
$29,924,594.00 $31 ,604,291.42 $186,989.00 $31 ,791,280.42 

Original Contract Completion Date +/- Days for Current Scheduled 
Comuletion Date Prior to this Mod this Mod Comuletion Date 
25 Apr 2006 17 Jul2006 0 17 Jul2006 

4) A. CLIN 0001 The Lib and Conference Center, total funded amount is changed from 
... (b~)(_4_) --------------.JThe details of this change follows: ...._ _____ ......~ 

I) SubCLIN 000126, Provide Rough-ins for Additional Security Requirements, is added to the 
contract. The contractor's proposal and work plan, COR 065-R002 Additional Security 
Re uirements, dated 5 Apr 06, is incorporated into the contract. The total cost for this change is 
b)(4) NOTE: This is an infortl).;atiQnal Sub<;LIN. Funding for this SrbCLIN is distr1buted 
in the contact as follows: CLIN 000 I :[Cb)(4) t CLIN 0004:1(b)(4) ...._ __ ..... 

2) SubCLIN 000127, Coat Rooms and AV Rack changes, is added to the contract. The contractor's 
proposal and work plan, COR 081-ROO 1 Coat Room and A V Rack changes, dated 28 Mar 06, and 
PENREN scope of work (SOW) Coat Room and A V Rack Relocations, dated 4 Aug 06, is 
incorporated into the contract. The total cost for this change is (b)(4) NOTE: This is an 
informational SubCLIN. Fundir}gJ}or this~ubCLIN is distr1buted in the contact as follows: CLIN 
0001: 4) I CLIN 0004:~4) I 

-~--' 

3) SubCLIN 000128, Shoring and Repairs toN. Skylight Structural Beams, is added to the contract. 
The contractor's proposal and work plan, COR 066 Emergency Shoring and Repair to North 
S li t area, dated 12 Jan 06, is incorpomted into the contmct. The total cost for this change is 
b)(4) NOTE: This is an informational SubCLIN. Fundin for this SubCLIN is distributed 
in the contact as follows: CLIN 000 I : b 4 CLIN 0004 (ti 4) ..._ __ __, 

4) SubCLIN 000129, Repair PVC Drain above the CBRN, is added to thecontmct. The contractor's 
proposal and work plan, COR 077 PVC Drain Repair at CBR com ound, dated 8 Feb 06, is 
incorporated into the contract. The total cost for this change is (ti ) NOTE: This is an 
infor;nat1onal S1bCLIN. Fundw~s SubCLIN is distributed in the contact as follows: CLIN 
000 I t b)(4) _I CLIN 0004:~ 

5) SubCLIN 000130, Repair CDC Sanitary Sewage Line, is added to the contract. The contractor's 
proposal and work plan, COR 078 Repair Broken CDC Sanita Sewaoe Line, dated 8 Feb 06, is 
incorporated into the contract. The total cost for this change i (b)(4) NOTE: This is an 
informational SubCLIN. Fund~is SubCLIN is distributed in the contact as folJows: CLIN 
0001 (b)(4) CLIN 0004 :E._j 

6) SubCLIN 000131 , Provide Elevator Floor Finishes, is added to the contract. The contmctor's 
proposal and work plan, COR 064 Elevator Floor Finishes, dated 2 Mar 06, and PENREN scope 
of work (SOW) Elevator Floor Finishes, dated I Dec 05 are incorporated into the-contract. The 
total cost for this change is (b)(4) NOTE: This is an informational SubCLIN. Funding for 
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7) SubCLIN 000132, Provide Irrigation Multizone Controller, is added to the contract. The 
contractor's proposal and work plan, COR 087-Upgrade Irrigation Controls, dated 19 Apr 06, is 
incorporated into the contract. The total cost for this change is (b)(4) NOTE: This is an 
infor:ational$ubCLIN. Fundin for this SubCLIN is distributed in the contact as follows: CLIN 
000 t~><4> ~ CLIN 0004 (b)(4) 

___ _, 

B. CLIN 0002, Field Changes, amount is changed frouu.o(,.;.b> ... <4.;.> ----m:v-...--------------L..., 
.Ibis amount i~ c~di~tributed in the contract as follows: CUN 0001 is._<b_><_

4
_> ---........ -------' 

l<f'X4> l SubCLINs 000216 and 000217, provide details for this change. (This field change 
and all other field changes combined are not to exceed the current $100,000.00 threshold for field changes.) 

1) SubCLIN 000216, Field Change-018 Install IT Pullboxes, is added to the contract. The 
contractor's proposal and work plan, COR 090 Field Change 018 - IT Pullboxes, dated 19 Apr 06, 
and PENREN Field Change 018 form dated 25 Apr 06, is incorporated into the contract. The 
total cost of this Field Change is (b)(4) NOTE: This is an informational SubCLIN. Funding 
for this SubCLIN is redistributed in the contact as follows: CLIN 0001: CLIN 0004: 
)(4) 

2) SubCLIN 000217, Field Change-022 Upgrade Fire Extinguishers, is added to the contract. The 
contractor's proposal and work plan, COR 092 Upgrade Fire Extinguishers, dated I May 06, and 
PENREN Field Chan e form, dated 8 May 06, is incorporated into the contract. The total cost of 
this Field Change i b)(4) NOTE: This is an informational SubCLIN. Funding fot;J'tJhj~s --. 
SubCLIN is redistributed in the contact as follows: CLIN 0001: b) 4) CLIN 0004~,_1(bt_}<_4>_ .... 

C. ~~~u.g....,g,~ard Fee, total funded amount is changed fro (ti)(
4) 

.__ ___ ___.See the above changes for details. .___--------~----.....1 

D. The contrac.LJotal funded amount is changed fro b)(4) 
(<b)(4) ~ FUND CITE: 9740500 .2020.P469:·0_:~.6~02~5:-:::.2~5~24:-:.S::-:4-::-9447":"::'7 -:::.D:-:-:H:-:-A-:::C~46~0:":"0':""3.-~--.....J 

E. The contract completion date and all other terms and conditions remain unchanged. 

SECTION A- SOLICIT AT! ON/CONTRACT FORM 

The total cost of this contract wa .... (b_><_4_> ________________ ~ __ __. 

SECTION B- SUPPLIES OR SERVICES AND PRICES 

CLrNOOOl m(b~)(4~>-~---------------------~ 
The target cost ha._.__~---m;M.ii:-----------------L----, 
The total cost of this line item has ._b_><_4>-----------------~--....l 

CLrN0002 m(bill~A>)------------------, 
The pricing detail quantity has 
The total cost of this line item ha::-:-=srn(b~)(T.i4F) ==============L---. 
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The pricing detail quantity has.._<b_><,..4>;::-v-;.--------------------&....----. 
The total cost of this line item has (b)(4) 

SUBCLIN 000126 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE AMOUNT 
000126 

Pr<>vide Rough-ins for Add'! Security Req 

FPI 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's proposal and work plan, as approved by the 
Government, COR 065-R002 Additional Security Requirements, dated 5 Apr 06, 
incorporated into the contract by Modification P00023. The total cost for this 
change i . .........,..;..4.;...._ _ _. 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

SUBCLIN 000127 is added as follows: 

$0.00 

$0.00 

$0.00 

$0.00 
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ITEM NO 
000127 

SUPPLIES/SERVICES QUANTITY 

Coat Rooms & AIV Rack changes 

FPI 

UNIT 
Lot 

UNIT PRICE 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's proposal and work plan, as approved by the 
Government, COR 081-ROO 1 Coat Room and A V Rack changes, dated 28 Mar 
06, and PENREN scope of work (SOW) Coat Room and AV Rack Relocations, 
dated 4 Aug 06, inc~rri1(b)(4~ed into je contract by Modification P00023. The total 
cost for this change 1sj'' 

L------1 

NOTE: This is an informational SubCLIN. Funding for this SubCLIN is 
distributed in the contact as follows: CLIN 0001 :l<bl(4l t CLIN 0004: 

[<b)(4) 1 

Scope Of Work 

This scope of work defmes changes to the coat rooms that service the conference 
rooms 

1. Coat Rooms 

a. Room BJ874C 

(1) Delete N.I.C. lockers from drawings and reference "COAT LOCKERS N.I.C." 

(2) Provide coat rod and shelf 

b. Room BJ886A 

(I) Delete N.I.C. lockers from drawings and reference "COAT LOCKERS N.I.C." 

(2) Provide coat rod and shelf on three (3) walls 

c. Room BJ930C 

(1) Delete N.I.C. lockers from drawings and reference "COAT LOCKERS N.I.C." 

(2) Provide two coat rods and shelves. 

d. Room BJ942 

(I) Delete N.I.C. lockers from drawings and reference "COAT LOCKERS N.I.C." 

(2) Provide coat rod and shelf on three (3) walls 

e. Room MJ874A 

(1) Change name to "AIV Equipment Racks" 

HQOOS0-04-C-0006 
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Provide pass set 

Move the closet walls west to 

Provide coat rod and 

f. Room MJ876 

Delete NJ.C. lockers from and reference "COAT LOCKERS N.I.C. 

g. Room MJ884A 

Change name to "A/V Equipment Racks" 

Provide pass set (delete lockse:U 

Move the closet walls west to with the front of the "'"''"'"'"'m electric room 

Provide coat rod and shelf where apjJm:aote best loaumn) 

h. Room MJ886 

Delete N.I.C. lockers from nnrunna~ and reference "COAT LOCKERS NJ.C." 

i. Room MJ886B 

Change name to "A/V L4UI1Jlutom Racks" 

Provide pass set (delete 

j. RoomMJ914B 

Change name to "Coats." 

Provide coat rod and shelf 

Provide pass set (delete w~·"v'"' 

k. Room MJ938 

Delete NJ.C.lockers from r~ .. ,,.,,..,,.,c and reference "COAT LOCKERS N.I.C." 

l. Room MJ938B 

Change name to "AIV Equipment Racks" 

Provide pass set (delete ·~---~~-, 

m. Room MJ942A 

name to "AIV Racks" 

Provide pass set (delete 

P00023 
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Enlarge this room by the west wall two feet closer to column line :X.X 

n. Room MJ948 

Delete NJ.C. lockers fi·om r~r""'"'""• and reference "COAT LOCKERS N.I.C." 

Provide coat rod and shelf on East wall 

o. Room MJ954A 

Provide coat rod and shelf 

Provide pass set (delete dummy lever hnr,rh"''""") 

p. Room MJ954B 

Change name to "AIV bqlllpltneJlt Racks" 

Provide pass set (delete •v"·~~~,, 

2. A/V Rack Relocations 

a. Relocate the following quad for A V racks in the rooms to 
the new location. Additionally, relocate the associated A V Junction Boxes on 
drawings EU-OlBA and EU-OlBB) from the localions to the new 
locations shown below. Additional cable tray or is not with this 

Room Number Panel Circuit New Location 

BJ944 PP-BJ938-03 19 BJ934B 

BJ944A PP-BJ938-02 6 BJ934B 

BJ938B PP-BJ938-02 12 BJ934B 

BJ888A PP-BJ876-03 18 BJ888 

BJ886B PP-BJ876-03 31 BJ888 

BJ876A PP-BJ876-02 12 BJ878 

BJ878A PP-BJ876-02 9 BJ878 

b. Relocate door BJ878 to face room BJ880 E-mail station. 

c. Provide HV AC in rooms BJ878 and BJ888 to handle two A!V racks of 1500 
BTU's each. Increase airflow as necessary in room BJ934B to handle three 
additional AJV racks of 1500 BTU's each. name of rooms BJ878 and 
BJ888 from to "AIV Equipment." 

d. Delete AJV junction box in Room MJ880A 

P00023 
7 16 
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room nor is there power). 

SUBCLIN 000128 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRJCE 

CEILING PRJCE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNITPRJCE 
000128 

Shoring/Repair N. Skylht Structure beams 

FPl 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, COR 
066 Emergency Shoring and Repair to North Skylight area, dated 12 Jan 06, 
incorporated into the contract by Modification P00023 . The total cost for this 
change is (b)(4) 

L...-----' 

NOTE: This is an informational SubCLIN. Funding for this SubCLIN is 
distrihmJ in the contact as follows: CLIN 0001 : ~b)(4) ~ CLIN 0004: 

[<b)(4) 

SUBCLIN 000129 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRJCE 

CEILING PRJCE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

HQOOS0-04-C-0006 
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$0.00 

$0.00 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 
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000129 
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• 

SUPPLIES/SERVICES QUANTITY 

Repair PVC Drain above the CBRN 

FPI 

UNIT 
Lot 

UNIT PRlCE 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, COR 
077 PVC Drain Repair at CBR compound, dated 8 Feb 06, incorp~rated into fhe 
contract by Modification P00023. The total cost for this change i }b)(4~ 

NOTE: This is an infonnational SubCLIN. Funding foe thi, SubCLfN is 
distributed in the contact as follows: CLIN 0001 :l(b)(4) I CLfN 0004: 

{b)(4) 

SUBCLIN 000 130 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRlCE 

CEILING PRlCE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

H QOOS0-04-C-0006 
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AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 
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ITEM NO 
000130 

SUPPLIES/SERVICES QUANTITY 

Repair CDC Sanitary Sewage Line 

FPI 

UNIT 
Lot 

UNIT PRICE 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, COR 
078 Repair Broken CDC Sanitary Sewage Line, dated 8 Feb 06, inco orated into 
the contract by Modification P00023. The total cost for this change is...,<b .... )(...,4) _ __, 

SUBCLIN 000131 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

HQ0050-04-C-0006 
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AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 
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ITEM NO 
000131 

SUPPLIES/SERVICES QUANTITY 

Provide Elevator Floor Finishes 

FPI 

UNIT 
Lot 

UNITPRJCE 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, COR 
064 Elevator Floor Finishes, dated 2 Mar 06, and PENREN scope of work (SOW) 
Elevator Floor Finishes, dated I Dec 05 incorporated into the contract by 
Modification P00023. The total cost for this change is (b)(4) ...._ __ _, 

This scope of work provides floor fmishes matching the finishes at or near the 
individual escalators. Schindler Elevator will provide s ufficient sub-flooring to 
match each elevator's flooring requirement per previous coordination. 

Scope of Work 

The elevator floor fmishes shall be as shown in the table below. These finishes 
correspond with the fi.nishes shown on Sheet IY-02 of the construction drawings. 

ELEVATOR FINISH 

87 CTL-1 

87H CTL-3 

88 TER-1 ,2,3 

88J TER-1,2,3 

98 TER-1,2,3 

Each elevator is estimated at 35 square feet of floor space. 

TARGET COST 

TARGET PROFIT 

TOTAL TARGETPRJCE 

CEILING PRJCE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

HQ0050·04-C-0006 
P00023 

Page II of 16 

AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 
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SUBCLIN 000132 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
000132 

Pr<>vide Irrigation Multizone Controller 

FPI 

Pr<>vide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, COR 
087 Upgrade Irrigation Controls, dated 19 Apr 06, incorpqrated intoi he contract 
by Modification P00023. The total cost for this change is 1.__1<b_><_4> _ ___._ 

NOTE: This is an informational SubCLIN. Fundfo{ot tbiJ ubCLIN is 
distributed in the contact as follows: CLIN 0001 (b) 

4
) CLIN 0004: 

1!6}<4> I 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

SUBCLIN 000216 is added as follows: 

HQOOS0-04-C-0006 
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AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 
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ITEM NO 
000216 

SUPPLIES/SERVICES 

FC-0 18 Install IT Pull box-es 
FFP 

QUANTITY UNIT UNIT PRICE 

Provide all labor, material, and equipment required to modify existing 4-inch EMT 
conduits to allow the installation of one 24"x24"x6" box. The box will be supplied 
by the owner. The boxes are to be installed on the conduits in the following rooms, 
with the doors opening into the room identified: BH91 7, BH923, BJ874A and 
BJ886A. Coordinate the mounting height of the boxes with the General Dynamics 
field personnel. 
(The boxes will facilitate installation of as many as 92 CAT 6 cables in each of the 
tubes. The locations are placed facilitate pulling cables as the conduits out of the 
basement floor (tubes are under the basement slab crossing the Grand Hall)) 
Additionally, all work shall be completed as described in the contractor's work 
plan, as approved by the Government, COR 090 Field Change 018 - IT Pullboxes, 
dated 19 Apr 06, and PENREN Field Change 018 fonn, dated 25 Apr 06, 
incorpor~r:g><X,'o the..yontract by Modification P00023. The total cost of this Field 
Change 1sr.__· ___ _,j 

NETAMT 

SUBCLIN 000217 is added as follows: 

HQ0050-04-C-0006 
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AMOUNT 

$0.00 
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ITEM NO 
000217 

SUPPLIES/SERVICES QUANTITY 

FC-022 Upgrade Fire Extinguishers 
FFP 

UNIT UNlTPRICE 

Provide all labor, material, and equipment required to upgrade thirty-three (33) 
five-pound (5-LB) ABC fire extinguishers to ten-pound (10-LB) ABC fire 
extinguishers. Correspondingly, upgrade the fire extinguisher cabinets to house the 
upgraded extinguishers. Additionally, all work shall be completed as described in 
the contractor's proposal and work plan, COR 092 Upgrade Fire Extinguishers, 
dated I May 06, and PENREN Field Change fonn, dated 8 May 06, is incorporated 
into the contract. The total cost of this Field Change is.,_<"""'-'~'-----' 

NETAMT 

SECTION E - INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for SUBCUN 000126: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A NIA N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000127: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000128: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000129: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000130: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000131: 
INSPECT AT INSPECT BY ACCEPT AT 

HQOOS0-04-C-0006 
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AMOUNT 

$0.00 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
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NIA N/A NIA 

The following Acceptance!lnspection Schedule was added for SUBCLIN 000132: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance!lnspection Schedule was added for SUBCLIN 000216: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000217: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

SECTION F - DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for CLIN 0002 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

17 -JUL-2006 ~ PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

17 -JUL-2006 PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

The following Delivery Schedule item for CLIN 0004 has be·en changed from: 

DELIVERY DATE 

17 -JUL-2006 

QUANTITY 

rb)t4) 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

UIC 

HQOOSO 

UIC 

HQOOSO 

UIC 

HQOOSO 
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To: 

DELIVERY DATE 

17-JUlr2006 

QUANTITY 

(b)(4) 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 

HQOOS0-04-C-0006 
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UlC 

HQ0050 

100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: NIA 

SECTION G- CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document was[(b)(
4

) (6 (4) .....__ ________ ..... 

CLINOOOl: 

4 AC: 9740500.2020.P4690.6025.2517.S49447.DHAC47995 was [<b><4> 1 ....__ ___________ __, 

CLIN0002: 

AC· 9]40500.2020.P4690.6025.2517.S49447.DHAC47995 was (b)(
4

) l<b)(4) J ....__ ___________ _, 

CLIN0004: 

AC" 9740:00.2020.P4690.6025.25 17.S49447 .DHAC4 7995 waJ(b)(
4
) 

~4) J ~~------------~ 
AE: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 was..,.rb=)(4=)-------------. 

(End of Summary of Changes) 



AMENDMENT OF SOLICITATION/MODIFICATION CONTRACT 

NO. 

CODE 

INHS, ACQUISITION AND PROCUREMENT OFFICE 
100 BOUNDARY CHANNEL DRIVE 
ARUNGTON VA 22202 

. REQUISITION/PURCHASE REQ. NO. 

7.ADMINISTEREDBY (lfothorthan item6) 
'--------! 

See Item 6 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 
COAKlEYINIWAMSCONSTRUCTION,INC. 
TERRANCE CAUlFIELD 
16 SOUTH SUMMIT AVENUE, SUITE 300 
GAITHERSBURG MD ?!J8n 

l :CONTRACTID CODE 

l 

5. PROJECTNO.(lfapplicab!e) 

CODE 

ohnve ''urrhen..-1 st>licilllti•)nis arrended as set filtth in I tom 14. The hour and date specified lOr receipt ofO!i!r D is extended. 0 is not extended. 

Oli:r llllSt acknowledge receipt of this am:ndm::nt priorto the hounmd date specified in the solicitation or as am:nded by one ofthe i>llowing m:thods: 

(a) By conl'leting Item;; 8 and 15, and returning copies oft he am:ndm:nt; (b) By acknowledging receipt ofthis am::ndm:nt on each copy ofthe oli:r subrriued: 

or(c) By separate letter or telegram which includes a relilrence to the solicitation and amendtrnnl nunbers. FA !LURE OF YOUR ACKNOWLEDGMENTTO BE 
RECEIVED AT THE PLACE DESIGN A TED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN 

REJECTION OF YOUR OFFER. lfby virtue ofthis amendm::nt you desire to change an oi!r already subnilled, such change rn~y be nnde by telegram or letter, 
provided each telegram or letter 1mkes re~rence to the solicitation and this am::ndment.and is received prior to the opening hour and date specified 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT:5'/0RDERS. 
IT MODIFIES THE CONTRACT iORDER NO. AS DESCRIBED lN ITEM 14. 

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (~ecify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM 1 OA 

CONTRACT /ORDER IS MODIFIED TO REFLECT THE ADMINlSTRATIVE 
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF fAR 

(such as changes in paying 

!S ENTERED INTO PURSUANT TO AUTHORITY OF: 

E. IMPORT ANT: Contractor 0 is not, 0 is required to sign this ibcumcnt and return 

14. DESCRIPTION OF AMENDMENT/MODIFICATION IOrQlillttzedby UCF section heading;, 
'\\here feasible.) 
Modification C:ontrol Number: kearsejr06419 

SEE SlJI\It'IAARY OF OIANGES 

copies to the issuing office. 

solicitation/contract suiject matter 

Prescribed by "GSA 
FAR (48 CFR) 53.243 

5 



SUMMARY OF CHA.l'l.l"GES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The purpose of this modification is to extend the ,....,,;-;.,.,.-m"""" 
change follows: 

Contract 

Contract 
Completion Date 
25 2006 

Face Value 
Prior to this Mod 

1,791,280.42 

Completion Date 

17 Jul2006 

$0.00 

HQOOS0-04-C-0006 

of the contract Pertinent information for this 

for Current Scheduled 

16 Oct2006 

A. The contract completion date is from 17 Jul 06 16 Oct an extension of91 calendar 
This modification is to extend the performance to allow the contractor time to complete all 
construction tasks. 

B. The following milestone dates have been into the contract: 
1) Commence Tenant and Infrastructure Installation - 4 06 

Substantial Completion - 31 06 
3) Tenant Move in and - 4 06 

Pre-Final Punchlist Start Date- 14 06 
5) Final Completion- 16 Oct 06 

C. The overhead extension cost associated with this will be addressed at a future date. 

D. The contract total funded amount and all other terms and conditions remain un,;nan@':d by this 
modification. 



SECfiON F - DELIVERIES OR PERFORMANCE 

HQOOS0-04-C-0006 
(kearsejr064l9) 

Page 3 of S 

The following Delivery Schedule item for CLIN 0001 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

17-JUL-2006 PENREN HQOOSO 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

· 16-0CT -2006 PENREN HQOOSO 
DAVE GABEL 
I 00 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

The following Delivery Schedule item for CLIN 0002 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

17-JUL-2006 PENREN HQOOSO 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

16-0CT-2006 PENREN HQOOSO 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 



HQOOS0-04-C-0006 
(kearsejr06419) 

Page 4 ofS 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

17-JUL-2006 
(b)(4) 

PENREN HQOOSO 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

16-0CT-2006 
(b)(4) PENREN HQ0050 

DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

The following Delivery Schedule item for CLIN 0007 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

17-JUL-2006 PENREN HQOOSO 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

16-0CT-2006 PENREN HQOOSO 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: Destination 



To: 

The 

To: 

DELIVERY DATE 

DELIVERY DATE 

16-0CT -2006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

693-0877 
FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

693-0877 
FOB: Destination 

Schedule item for CLIN 00 l3 has been cnamg~:a from: 

DELIVERY DATE 

17-JUL-2006 

DELIVERY DATE 

16-0CT-2006 

of Summary 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

693-0877 
FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

693-0877 
FOB: Destination 

UIC 

UIC 

UIC 

HQ0034 

UIC 



At\iENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

2. AMENDMENT/MOD!FICA TION NO. 

Pooo;ts 
' 6.lSSUED BY CODE 

WiS,I\CQUISITION AND PROCUREMENT OFFICE 
100 BOUNDARY CHANNEL DRI\IE 
ARLINGTON VA 22:202 

3. EFFECTIVE DA 1E 4.REQUISITIONIPURCHASE REQ. NO. 

SEE SCHEDUlE 

f-0003.4 7. ADMINlSTiiRED BY (lfotherthan item6) \---':..:.;;.;;,.__ __ ---1 

See Item 6 

!. CONTRACT ID CODE 

6 

8. NAME AND ADDRESS OF OONTRACfOR (No., Street, County, State 
COAIQ.EY \Mil.!MIS CONSTRUCTION, INC. 

Code) 9A. AMENDfvffiNT OF roUCIT ATION NO. 

TERRANCE CAULFIELD 
16 SOUTH SUMMIT AVENUE, SUITE :'m 
GI\ITHERSBURG MD YSl7 

99. DATED(SEE ITEM II) 

X lOA. MOD. OF OONTRACf /ORDER NO. 
1-00050-04-C-0006 

CODE ORXB9 

lOB. DATED (SEE TTEM 
X 18-..lln-2004 

OThe above nunbered solicitation is lllmlded as set brth in Item 14. The hour and date specified fir receipt ofOlC' D is extended, 0 is not extended. 

OlC' tmst acknowledge receiptoftbis lllll:lldnmt prior to the hour and date speciied in the solicitation or as anmded by one ofthe i>llowing tmhoda: 

(a) By cont>leting lttnl! 8 md 15, and returning copies ofthe arnend!l1llll; (b) By acknowledging receipt oftbis anmdrnent on each copy ofthe olC' suhrritted; 
or(c) By separate letter or telegram which indud~ce to the solicitation andam:udrnent nun:iJen, FAILURE OF YOUR ACKNOWLEDGMENTTO BE 
RECEIVED AT1HE PLACE DESIGNATED FOR 1HE RECEIPT OF OFFERS PRJOR ro 1HE HOUR AND DA 'ffi SPEC!FIED MAY RESULT IN 

REJECTION OF YOUR OFFER. lfby virtue ofthis anmdrnent you desire to change an olC' already subnitted, such change llliY be !IJide by telegram or letter. 
provided each te!egramor lettertmkes reirence to the solicitation and this a!l1llldm:nt,and is received prior to the opening hour and date specilled. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. TIDS!TEM APPLIES ONLY TO MODIFICATIONS OF CONTRACfSIORDERS. 

IT MODIFIES THE CONTRACf/ORDERNO. ASDE9:RIBED IN ITEM 14 . 

. THIS CHANGE ORDER IS I &SUED PURSUANT TO: (~ecicy authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACf ORDER NO. IN ITEM lOA 

R THE ABOVE NUMBERED CONTRACf /ORDER IS MODIFIED TO REFLECf THE ADMINISTRATIVE CHAi"'GES (m:h as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. l OJ(B). 

X C. TIDS SUPPLEfv!ENT AL AGREEfv!ENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
FAR 52.243-4 Olanges (AUG 1987) 
D. OTHER (~ecify type of modification and authority) 

E. IMPORT ANT: Contractor 0 is not, [RJ is required to sign this OO<:ument and return copies to the issuing office. 

14. DESCRIPTION OF AMENDfv!ENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract ~ect matter 
\\here feasible.) 
Modification Control Number: kearsejr00417 

SEE SWMARY Of Qill.NGES 

// 
mvided !Jereiu, alit- an conditions ofthe dotulml! reimlced in ltem9A or l 01\, as heretoilre changed, remains unchanged and in till iln:e and cli:ct. 

16C DATE SlGNED 

Sf ANDARD FORt\1 30 (Rev. !0-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 
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HQ0050-04-C-0006 

Page 2 of6 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The purpose of this modification is to provide the contractor an equitable adjustment resulting from changes to the 
contract due to differing site conditions and Government requested changes. Pertinent information for this change 
follows: 

Original Contract 
Face Value 
$29,924,594.00 

Original Contract 
Completion Date 
25 Apr2006 

Face Value 
Prior to this Mod 
$31,791,280.42 

Completion Date 
Prior to this Mod 
16 Oct 2006 

Amount of Increase 
$637,301.00 

+/-Days for 
this Mod 
0 

Current Face Value 
$32,428,581.42 

Current Scheduled 
Completion Date 
16 Oct 2006 

A CI IN 000 t The I ibrarv and Conference C; nter, total funded amount is changed fro . l(b)(4) 
._[ _____________ __, The details of this change follows: 

1) SubCLIN 000133, Remove underground obstruction, is added to the contract. The contractor's 
proposal and work plan, COR 07 4 north Sanitary Unforeseen Conditio; dated 6 Feb 06, is 
incorporated into the contract. The total cost for this change is((b)(4) ] NOTE: This is an 
infonnational SubCLIN. Funding for this SubCLIN is distributed in the contract as follows: CLIN 
ooot t<b)(4) r cLm 0004Rb)(4) 1 

2) SubCLIN 000134, Install Sanitary Lift Station, is added to the contract. The contractor's proposal 
and work plan, COR 086 Sanitary Line Installation. dated 21 Mar 06, is incorporated into the 
contract. The total cost for this change is[<bl(4) I NOTE: This is an informational 
~CLIN E'fding for this SubCLIN is distributed in the contact as follows: CLIN 0001: 
~ - CLIN 0004:~b)(4) I 

3) SubCLIN 000135, Extended Overhead, is added to the contract. The contractor's proposal and 
work plan, COR 091 Time extension and extended general conditions, dated 21 Apr 06, is 
incorporated into the contract. This cost provides the contractor compensation for extension of the 
performance period, executed in modification P00022. Additionally, the time extension executed 
by modification P00022 and the cost added by this rnodificaticst and time for work 
completed through 17 Jut 06. The total cost for this change is (b)(4) NOTE: This is an 
informational SubCLIN. Funding for this SubCLIN is distribute m e contact as follows: CLIN 
0001: (b)(4) There is no award fee associated with this change. 

C. The contract total funded amount is changed from 4 
fbl(4) FUND CITE: 9740500.2020.P4690.~60'::":2~5-:::.2":":52:-:4-::.S:-:-49:::-44:-:-7=-.=oHA:-:-:-C=4':"":6"::"00::-:3~. ____ __, 

D. The contract completion date and all other terms and conditions remain unchanged. 

SECTION A- SOLICITATION/CONTRACT FORM 

The total cost of this contract was .... l(b-)(-
4
)----------------------' 



( 
SECTION B- SUPPLIES OR SERVICES AND PRICES 

SUBCLIN 000133 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000133 

Remove Underground Obstruction 

FPI 

Provide all labor, material, and equipment required to demolish and remove the 
obstruction of buried concrete, to allow completion of excavation for the Lift 
Station installation. All shall be completed as described in the contractor's work 
plan, as approved by the Government, COR 074 North Sanitary Unforeseen 
Condition within PLC2, dated 6 Feb 06, incorporated i~to the coarct by 
Modification P00024. The total cost for this change is rb)(4) ........ __ _. 

SUBCLIN 000134 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

HQOOS0-04-C-0006 

Page 3 of6 

AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 



I 
I 

ITEM NO SUPPLIES/SERVICES QUANTITY UNlT UNITPRlCE 
000134 

Install Sanitary Lift Station 

FPI 

Provide all labor, material, and equipment required to install the Sanitary Lift 
Station. All work shall be completed as described in the contractor's work plan, 
as approved by the Government, COR 086 Sanitary Line Installation. dated 21 
Mar 06, incoi'f:tcd..int~e contract by Modification P00024. The total cost for 
this change isiL.~'"-~l<4_l __ _j_, 

SUBCLIN 000135 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRlCE 

CEILING PRlCE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

HQOOS0-04-C-0006 

Page 4 of6 

AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 



I 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000135 

Extended Overhead 

FPI 

This SubCLIN provides funding for all extended overhead cost associated with 
the Performance Period extension executed by modification P00022. 

NOTE: This is an informational SubCLIN. Fund~or this SlbCLIN is 
distributed in the contact as follows: CLIN 0001 {b)(4) There is no award 
fee associated with this SubCLIN. 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

SECfiON E - INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000133: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000134: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000135: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

HQ0050-04-C-0006 

Page 5 of6 

AMOUNT 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

$0.00 

$0.00 

$0.00 

$0.00 



HQOOS0-04-C-0006 

' 
r· SECTION F - DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

16-0CT-2006 PENREN 
DAVE GABEL 
lOOBOUNDARYCHANNELD~ 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

16-0Cf-2006 PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

( SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

CLIN 0001: 

Page 6 of6 

UIC 

HQ0050 

UIC 

HQ0050 

AE: 974050Q.2020.P4690.6025.2524.S49447.DHAC.46003 was 
~4) J L---------------------~ 

CLIN 0004: 

(End of Summary of Changes) 
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( SUMMARYOFCHANGES 

SECTION SF30- BLOCK 14 CONTINUATION PAGE 

HQ0050-04-C-0006 
(bailcys06456) 

Page 2 of6 

The purpose of this modification is to pro,•ide the contractor an equitable adjustment resulting from changes to the 
contrnct due to Government requested changes. Peninent infonnation for this change foll~l"'S: 

Original Contract 
fjceValye 
$29,924.594.00 

OriginaJ Contract 
~ompletion O@te 
25 Apr2006 

Face Value 
Prior to tl:!L<~ Mod 
532,428,581 .42 

Completion Date 
Prior lQ.thjs MQd 
16 Oct2006 

Amowu of !m;reas~ 
so.oo 

1-/- Days for 
this Mod 
0 

Current face Value 
$32.428,581.42 

Current Scheduled 
Completion Dat.c 
160ct2006 

I. SubCLIN 000136, Kitchen Equipment Revisions. i.or; added to the contract. The contractor's 
proposal and work pl3n, COR 001-ROOl. Kitchen Equipment Revisions, dated 16 Aug 05, is 
incorporated i.tno the contract. The toud cost for this change is b)(4) NOTE: This is an 
infonnationaJ SubCLJN. Funding for this SubCUN was shifted from SubCUN 0003AB and 
redistributed in the contact us follows: CLIN 0001 :[(b)(4) ~ CLIN 0004 (b)(4) ___ __. 

B. CUN 0002, Field Changes, amount is changed fron·~-4--~--.-~-~~------...... -
SubC'LIN 000218 ro\'ides details for this change. This amount is redistributed in the contract as follows: 
CLIN 0001: (b)(4) CLIN 0004J<bl(4) k This field change and all other field changes combined are 
not to exce<:d the current $100,000.00 threshold for field changes.) 

I. SubCLlN 000218, FC-024, Insulate and TAB for A V room HV AC ch.anges. is added to rhe 
contract. The contractor's proposal and work plan, COR 102, ln."'Ulate and TAB for AV room 
HV AC changes. dated 24 Juf 06 , is incorporated into the contr:tcl The contractor shall insulate 
the ductwork and to rest the added VA V, and to balance the diffusers for the A V rooms. The total 
oost for this Fie.ld Change ist<b)(4) J NQTE· This js an infonnational SubCUN. Funding has 
been redistributed as follows: CLIN 000 I :~( b)(4) I CLIN 0004 ......_ _ __. 

C. rffubCUN QOOlAB. Dispose of Contaminated Soil is changed from (b)(
4

) 

~b)(4) I Funding has been redistributed as follows: "-------------

E. The contract total 1\mded amount, completion date, and all other tenns and conditions remain unchanged. 
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HQOOS0-04-C ·0006 
(haileys06456) 

Page 3 of6 

F. Cootrnctots Stntcmcnt of Release: In consideration of the modification(s) agreed to herein, the Contractor 
hereby releases the Government from any and all li.ability under this cootract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this modification. 

(FtJNO CI~: 9740500.2020.P4690.6025.2517.S49447.DHAC47995) 

SECTION A· SOLICIT A TlONiCONTRACT FORM 

The total cost of this contract was increased by $0.00 frot (b)(4) 

~----------------~ 

SECTION B ·SUPPLIES OR SERVICES AND PRICES 

CLINOOOI 
The~~dc~ruu~~~X~~~--~~~------------------------~--------, 
The roral cost of this line item has 

CUN 0002 "'"b"')(4=)~----------------------...., 
The pricing detail quantity hasL ...-=...,....---- ---- ---- ---.&.---, 
Tho total cost of this line item as (b)(4) 

SUBCLIN 0003AB 
The pricing detail quantity ""'- = .,.,.----------------&.-----, 
The total cost of this line item has ~X4) 

CU N 0004 
The pricing derail quanti1)' 
The total cost of this line item 

SUBCLJN 000136 is added as follows: 



( 
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ITEM NO SUPPLI ES/SERVICES QUANT11Y UNIT UNIT PRICE 
so.oo 000136 

Kitchen Equipment Revisions 
FFP 
Pro~ide all bbor, material, and equipment required to incorporate the Kitchen 
Equipment Revisions. All woric and materials shall be completed and installed as 
desmDed in the contnletor's work plan. as approved by the Government, COR 00 1-
R002, Kjtchc:n Equipment Revisions, dated 16 Aug 05, incorporated into the 
contrac1 by Modification P00026. The rotal cost for this change is,..,;(b;...,)(,_4,_) _ __, 

NET A..\llT 

SUBCLJN 000218 is added as follows; 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNITPRJCE 
$0.00 0002 18 

FC-024 Insulate and TAB for A Vroom 
FFP 
Provide all Labor. tools and material to insulate the ductwork and to test the added 
VAV, and to balance the dif'fusers for the AV rooms. This work was not included 
in COR-081 Coal Room and AV Rack ~es. Additionally, all work shall be 
completed as described in the contractor's proposal and work plnn, COR 102 
Insulate and TAB for AV room HVAC changes, dated 24 July 06, and PENREN 
Field Change fonn, dated 24 Aus:ust 2006 is incorporated into the contract. The 
total C()$t of this Field Change iJ<b)(4~ ) 

NET AMT 

SEcnON E ·INSPECTION AND ACCEPTANCE 

The following Accepcanc:dlnspection Schedule was added fot SUBCU N 000 I 36: 
fNSPECT AT INSPECT BY ACCEPT AT 
NIA NJA NIA 

HQOOS0-04-C-0006 
(bailcys06456) 

Page 4 of6 

AMOUNT 

ACCEPT BY 
Government 

so.oo 

AMOUNT 

so.oo 
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·-·-·-- ··------- - ----- -

The foJJowing AcceptanceJIIlS{XlCtion Schedule was added tOt- SUBCUN 0002 I 8: 
fNSPECT AT INSPECT BY ACCEPT AT 
NIA NIA N/A 

SECOON F- DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for CLIN 0002 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

16-0CT-2006 PENREN 
DAVE GABEL 

IIQ0050-04-C·0006 
(baileys06456) 

PageS of6 

ACCEPT BY 
Government 

UIC 

HQOOSO 

100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

To: 

PELlVERY DATE QUANTITY SHIP TO ADDRESS UIC 

16-0CT-2006 l(b)(4) PENREN HQOOSO 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693.()877 
FOB: NIA 

The following Delivery Schedule item for SUBCLIN OOOJAB has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UlC 

16-0CT-2006 
~(b)(4) I 

N/A 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

16-0CT-2006 NIA 
FOB: N/A 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

DF.LIVERY DATE QUANTITY SHIP TO ADDRESS UJC 



( 

-----------------------------

HQOOS0-04-C-0006 
(baileys06456) 

Page 6 of6 

16-0CT-2006 

To: 

DELIVERY DATE 

16-0CT · 2006 

(b)(4) 

QUANTITY 

(b)(4) 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

S£Cfi0N G- CONTRACT ADMINISTRATION DATA 

Accowtting and Appropriation 

Summary for the Payment Office 

CLIN OOOI : 

HQ0050 

UJC 

HQOOSO 

AC· 9740S00

1
2020.P4690.6025.2517 .S49447.DHAC47995 w· (b)(

4
) [<b)(4) . ....._ __________ _, 

CLIN0002: 

...,.....,.,~AC ..... ·~9740500.2020.P4690.6025 .25 17.S49447 .DHAC47995 was (b)(
4
) [<b)(4) ] ....._ _________ __, 

SUBCLIN 0003AB: 

..,..,...,.:...:.AC~::..:;9740500.2020.P4690.6025.2517.S49447.DHAC47995 w (b)(4) 

( 4 ~----------------------~ 

CLIN 0004: 

A C· mo~00.2020.P4690.6025.25 t 7.S49447.DHAC47995 wasRb)(4) 
[<b)<4> ! .... L -----------....1 

(End o,fSummary ofChanges) 



AMENDMENT 01" SOUCIT ATIONIMODIFICATION OF CONTRACT 

POOO.l1 

APPRI)VIID BY 0!1!.'>1 l Hl4 
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\ SUMMARY OF CHANGES 

I 
I 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The purpose of this modification is to make various changes to the contract. Pertinent information for this change 
follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Increase Current Face Value 
$29,924,594.00 $32,428,581.42 $519,121.00 $32,947,702.42 

Original Contract Completion Date +/-Days for Current Scheduled 
Comnletion Date Prior to this Mod this Mod Co!:!mletion Date 
25 Apr 2006 16 Oct 2006 0 16 Oct 2006 

A. CLIN 0001 , The Logistics and Conference Center. is chan2ed to add fundi02 for FC-027 EC-028 aod.EC 
029. The amount of this CLIN is changed froml<b><4> ~ J 
(funding for this increase is shifted from CLIN 0002). Funding is provided as follows: 

1) FC-027 Fire fing for steal beams used! in repairs to existing cracks in girders at UU/19 and 
IT/ 19......__4 _ _. 

2) FC-028, Relocate two (2) valves for library circulation desk workstation alcove: (b)(4) 

3) FC-029, Existing Structural Concrete Repair-Part 2: ._(b~><4_> __ 

(FUND CITE: 9740500.2020.?4690. 6025. 2517.S49447.DHA C47995) 

1) SubCLIN 000219, Field Change-027, Fireproofing for Steel Beams, is added to the contract. The 
contractor's proposal and work plan, COR 105 Field Change 027- Fireproofing for steal beams 
used in repairs to existing cracks in girders at UU/ 19 and IT/ 1 dated 6 Sep 06, is incorporated 
into the contract. The total cost of this Field Change is (ti NOTE: This is an informational 
SubCLIN. Funding f~b) · bCLIN is redistributed in the contact as follows: CLIN 0001: 
b)(4) CLIN 0004:~ 

2) SubCLIN 000220, Field Change-028, Relocate valves for alcove, is added to the contract. The 
contractor's proposal and work plan, COR 108 Field Change 028 - Relocate two (2) valves for 
library circulation desk workstation alcove , dated 7 Sept 06, is incorporated into the contract. The 
total cost of this Field Change is (b) 4 NOTE: This is an infOCJll,~ubCLIN. Fundin for 
this SubCLIN is redistributed in the contact as follows: CLlN 0001 :~ CLIN 0004: 4 

3) SubCLIN 000221 , Field Change-029, Existing Concrete Repair-Part 2, is added to the contract. 
The contractor's proposal and work plan, COR 88-ROOI Field Change 029- Existing Structural 
Concrete Repait£~ted 19 Sept 06, is incorporated into the contract. The total cost of this 
Field Change is~~- NOTE: This is an informational SubCLIN. Fundin for thi·s SubCLIN 
is redistributed in the contact as follows: CLIN 000 I: (b 4 CLIN 0004: ><4> 
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C. CLIN 0014, PLC2 Utility Extension- Part 2, is added to the contract. The contractor's proposal and work 
plan, COR 079- part 002-ROOl , PLC2 Utility Extension- demolition and replacement, dated 30 Jun 2006, 
and PENREN's scope of work (SOW) PLC2 Utili Exte i , dated 9 Jan 06, is incorporated into the 

~~~t. NOTE: Th; ~~~cg~~~~(~~~n:l. i which is distributed as follows: CLIN 

(FUND CITE: 97X4950.2020.PXI81.7790.2599.S49447.RFAC66057) 

D. 

E. CLIN 0016, Clean Up & Repair Water Damage 2125106, is added to the contract. The contractor's proposal 
and work plan, COR 093-R001, Clean Up and Repairs from Water D 5106, dated 3 Jul 06, is 
incorporated into the contract. NOU· The total cost of this cha · (b 4> which is distributed in 
the contact as follows: CLIN 00 J6J<bX4) ~ CLIN 0004: (b 4> ........ __ ~ 
(FUND CITE: 97X4950.2020.PX181.7790.2599.S49447.RFAC66057) 

F. CLIN 0017, Demolition of South Stairs Slab, is added to the contract. The contractor's proposal and work 
plan, COR 98, South Ceremonial Stair Topping Slab Demolition, dated 18 Jul 06, is incorporated into the 
contract. NOTE: The total cost for this · (b)(4) which is distributed in the contact as follows: 
CLIN 0017: 4) CLIN 0004: (b 4> 
(FUND CITE: 9740500.2020.?4690. 

G. CLIN 0018, North & South Entrance Sitework Delays, is added to the contract. The contractor's proposal 
and work plan, COR 099-ROOI , North and South Entrance Sitework D aYS.....dlU 22 Sep 06, is 
incorporated into the contract. NOTE: The total cost of this chan e is )(4) which is distributed in 
the contact as follows: CLIN 0018: <4> I CLIN 0004u::l)~) ~,;<4 ...._-l:=..---.., 
(FUND CITE: 97X4950.2020.PX181.7790.2599.S49447.RFAC66057: L(b.:..;.X

4..;..>_ ....fimr--, 
(FUND CJ:l'£..!Q40500.2020.P4690.6025.2524.S49447. DHAC46003: CLJN 0018. ) 

4 
· CLJN 

0004.¥6>t4f ~ 

H. CLIN 0019, Virginia State Tax Increase, is added to the contract. The contractor's proposal, COR 101-
RO.Ol , VA sra:e.Ja~ increjse, dated 19 Sep 06, is incorporated into the contract. NOTE: The total cost of 
this change i.:.o.~:..;X-.4.;.~-~-
(FUND CITE: 97X4950.2020.PX491.7798.2599.S49447.RFAC65084) 

I. CLIN 0020, Corridor 9 Unforeseen Conditions, is added to the contract. The contractor's proposal 
and work plan, COR 095, Corridor 9 un[i re ditions, dated 30 Jun 06, is incorporated into 
the contract. The tota cost of this chan e i bX

4> which is distributed in the contact as follows: 
CLIN 0020: J<4 I CLIN 0004"-(b_><4_> _ _, 
(FUND CITE: 9740500.2020.P4690.6025.2524.S49447. DHAC46003) 

J. CIJN 000~ A: ard Fee, total funded amount is changed from (b)(4) 
(<b)(4) J See the above changes for details. 1---- ----- ------" 

1, M 1 JD.3:.,, t/ l.._ • 

L. The contract completion date and all other tenns and conditions remain unchanged. 
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M. Contractor's Statement of Release: In consideration of the modificat1on(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this modification. 

SECTION A - SOLICITATION/CONTRACT FORM 

SECTION B- SUPPLIES OR SERVICES AND PRICES 

SUBCLIN 000109 
The FSC code Yl12 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 bas been added. 

SUBCLIN 000 ll 0 
The FSC code Yl12 bas been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000111 
The FSC code Y112 bas been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 0001 12 
The FSC code Y112 has been added. 
The PROG code C20 has been added. 



The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000113 
The FSC code Y 112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000114 
The FSC code Yl12 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000115 
The FSC code Y112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAJCS code 236220 has been added. 

SUBCLIN 000116 
The FSC code Y112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000117 
The FSC code Yl12 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC cqde 1542 has been added. 
The NA1CS code 236220 has been added. 

SUBCLIN 000118 
The FSC code Yll2 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
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The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000119 
The FSC code Yll2 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000120 
The FSC code Y112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000121 
The FSC code Yl12 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000122 
The FSC code Yi 12 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000123 
The FSC code Yl12 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000124 
The FSC code Y112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
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The NAICS code 236220 has been added. 

SUBCLIN 000125 
The FSC code Y112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000126 
The FSC code Y112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000127 
The FSC code Y112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000128 
The FSC code Y112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000129 
The FSC code Y112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000130 
The FSC code Yll2 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 
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SUBCUN 000131 
The FSC code Y112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000132 
The FSC code Y112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000133 
The FSC code Yll2 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SlJBCLIN 000134 
The FSC code Y112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000135 
The FSC code Yll2 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000136 
The contract type has changed from FFP to FPI. 
The FSC code ¥112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 
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.tTEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000136 

Kitchen Equipment Revisions 

FPI 

Provide all labor, material, and equipment required to incorporate the Kitchen 
Equipment Revisions. AU work and materials shall be completed and installed as 
described in the contractor's work plan, as approved by the Government, COR 
001-R002, Kitchen Equipment Revisions, dated 16 Aug 05, incorporated into the 
contract by Modification P00026. The total cost for this change is ... <b_)(_4>_~ 

NOTE: This is an informational SubCLIN. Fundm;;,;· 'i'.-ii~:=.::.o~ 
~~~_......_in the contact as follows: CLIN 0001 ,_b ___ .... 

ACRNAC 

CLIN0002 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

The pricing detail quantity basc:::~4)~,..----------------&.--, 
The total cost of this line item has (b)(4) 

~--------------------------

SUBCLIN 000212 
The FSC code Yl l2 bas been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000213 
The FSC code Y 112 bas been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 bas been added. 

$0.00 

$0.00 

$0.00 

$0.00 



( The NAICS code 236220 has been added. 

SUBCLIN 000214 
The FSC code Y 112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000215 
The FSC code Y 112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 bas been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000216 
The FSC code Y 112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000217 
The FSC code Y1 12 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. · 

SUBCLIN 000218 
The FSC code Y112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

CLIN0004 
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The CLIN extended description has changed from Award fee associated with CLIN 0001, CLIN 0007, 
CLIN 0008, CLIN 0009, CLIN 0010, CLIN 0011 , and CLIN 0012. to Award fee associated with CLIN 0001, CLIN 
0007, CLIN 0008, CLIN 0009, CLIN 0010, CLIN 0011, CLIN 0012, CLIN 0013, CUN 0014, CLIN 0015, CLIN 
0016, CLIN 0017, CLIN 0018, and CLIN 0020 .. 

The pricing detail quantity has increased byL(b_X_4> ______ ~-------
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~~------------------------, 
The total cost of this line item has ( 

4
) 

CLIN0013 
The FSC code Y112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. · 
The NAICS code 236220 has been added. 

SUBCLIN 000219 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNJT UNIT PRICE 
000219 

FC-027, Fireproofmg for Steel Beams 
FFP 
This change provides funding associated with all labor, material, and equipment 
required to complete all work as described in the contractor's work plan, as 
approved by the Government, COR 105, Fireproofmg for steel beams used in 
repairs to existing cracks in girders at UU/ 19 and IT/19, dated 6 Sep 06. COR 56 
was an emergency repair to existing concrete girders to UU/ 19 and TT/19. The 
negotiated proposal did not include the necessary frreproofing and the omission 
was not caught by the Goverrunent. The total cost of this field change i (b)(4) 

NETAMT 

SUBCLIN 000220 is added as follows: 

AMOUNT 

$0.00 



( 

( 

'TEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
J00220 

FC-028, Relocate valves for alcove 
FFP 
This change provides funding associated with all labor, material, and equipment 
required to complete all work as described in the contractor's work plan, as 
approved by the Government, COR I 08, Relocate two (2) valves for library 
circulation desk workstation alcove , dated 7 Sept 06. The shifting of the alcove 
behind the library circulation desk required the relocation of two valves installed 
prior to the agreed relocation. Leaving the two valves in place would have left 
these valves exposed and in the w e furniture planned for the alcove. The 
total cost of this field change i ><4> 

NOTE: This is an informational Sub~I IN ThO funding for this SubCLIN is 
redistributed as follows: CLIN OOOI ~b)(4) Y CLIN 0004:a.;...;.;.4....;..__. 

NETAMT 

SUBCLJN 000221 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000221 

FC-029, Existing Concrete Repair-Part 2 
FFP 
This change provides funding associated with all labor, material, and equipment 
required to complete all work as described in the contractor's work plan, as 
approved by the Government, COR 88-ROOI , Existing Structural Concrete Repair
Part 2 , dated 19 Sept 06. This change included tasks completed to provide a fire 
rating over exposed rebar at column line WW-12/14/17, and repair the top of 
column VV-19 to fill the void left during the original construction oftbe building. 
The total cost of this field change is=~4):....._--

NETAMT 

SUBCLIN 000405 is added as follows: 
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AMOUNT 

$0.00 

AMOUNT 

$0.00 
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.TEM NO SUPPLIES/SERVICES QUANTITY UNIT UNITPRlCE 
J00405 

Added line of accounting ACRN: AG 
FFP 
This informational SubCLIN identifies the accounting classification that provides 
funding for CLIN 0004. 
(FUND CITE: 97X4950.2020.PXI8l.7790.2599.S49447.RFAC66057) 

NETAMT 

ACRNAG 

SUBCLIN 000406 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNITPRlCE 
000406 

Added line of accounting ACRN: AH 
FFP 
This informational SubCLIN identifies the accounting classification that provides 
funding for CLIN 0004. 

(FUND CITE: 97X4950.2020.PX413.7798.2516.S49447.RF AC65084) 

NETAMT 

ACRNAH 

CLIN 0014 is added as follows: 
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AMOUNT 

$0.00 

(b)(4) 

AMOUNT 

$0.00 



( 

c 

( 

'TEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
J014 

PLC2 UtilityExtension-Part 2 

FPI 

Provide all labor, material, and equipment required to complete all work as 
described in the contractor's work plan, as approved by the Government, COR 
079 part 002-ROO I, PLC2 Utility Extension- demolition and replacement, dated 
30 Jun 2006, and PENREN's scope of work (SOW) PLC2 Utility Extension, dated 
9 Jan 06, is in rated into the contract by Modification P00027. The total cost 
for this task is 4) .._ ___ ___. 

SCOPE OF WORK 

PLC2 UTILITY EXTENSION 

General: All utility piping for the facility will be replaced from the new piping 
installed in PLC2 to a point close to but not to exceed 5-feet outside the limits of 
PLC2 on the roof of the structure. It is expected that this change order will also 
include excavation and demolition of the existing utilities and waterproofmg 
previously installed at the utility exit point from the PLC2. An optional item is to 
perform abatement of asbestos insulation and remediation of the soil in the 
immediate area of the work. 

Scope: 

1. General: All materials will match existing new PLC2 piping and be tied into the 
existing piping on the roof via connection to be determined by the contractor, 
unless otherwise noted. Provide pipe insulation as required. Contractor will verify 
that all services are properly shut off and/or utility outages requested prior to 
demolition. Coordinate the testing of this new piping with overall building tests if 
possible. The Contractor shall provide sketches of the new work for review prior 
to installation. All other requirements of the contract remain in effect. 

2. Demolition: 

a. Remove existing piping and existing staging valves from new connection to 
point not to exceed 5-feet outside the limits of the facility. 

b. Asbestos abatement: Remove the asbestos from the chilled water supply and 
return lines and any contaminated soil to allow pipe removal and new tie-in. 
Provide all necessary monitoring and testing services required by OSHA for the 
work. 

HQOOS0-04-C-0006 
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AMOUNT 



( 

( 

( 

3. New Work: 

a . Fire alann!EMCS 2-inch conduit: Extend one 2-inch plenum rated conduit from 
MH92 1 C (see Field change FC-0 17 for connection into the above ceiling 
junction box) to the roof and extend out no more than 5-feet and provide a water 
tight cap. This conduit shall be capable of making a liquid tight connection with 
the proposed PVC conduit to be installed across the parade field (by others). This 
will not have a pipe to tie into on the roof. This conduit will be used for fiber runs 
and as such the necessary sweeps must be taken into consideration. All work will 
be completed within the time frame of the contract. 

b. Steam Supply: Extend the existing 4-inch line to the roof, insulate and connect 
to existing utility. Furnish and install a new isolation valve with flanged joints. 

c. Condensate Return: Extend the existing 3-inch line to the roof, insulate and 
connect to existing utility. Furnish and install a new isolation valve with flanged 
joints. 

d. Chilled Water Supply and Return: Extend the existing 8-inch lines to the roof, 
insulate and connect to existing utility. Furnish and install a new isolation valves 
with flanged joints. 

e. Fire Protection: The planned, new ftre protection line across the parade field 
(by others) will be an 8-inch line. The PLC2 6-inch line shall be changed to an 8-
inch line from the point of connection with the existing 6-inch line on the parade 
field to the connection with the sprinkler main. Provide an 8-incb "T" with 
reducers at the point of connection to the sprinkler main. Connect the new 8-inch 
line to the existing 6-inch line on the parade field with a flanged joint. Replace the 
planned 6-inch, FM approved fire protection butterfly valve (as shown in the 
sprinkler shop drawings) with an appropriate schedul·e 8-inch OS&Y valve. 

f. Domestic Water: Extend the existing 3-inch line to the roof and cqnnect to 
existing utility. The new pipe by others is expected to be a 3-inch copper line. 
Furnish and install a new isolation valve with flanged joints. 

g. Waterproofing: Repair/replace waterproofing in the vicinity where the pipes 
exit the building 

h. Sanitary line: This line to remain as is. 

i. Unknown 2-inch steel line: Remove existing 2-inch steel line from inside to a 
point not to exceed 5-feet outside, cut and cap. 

4. Option Item: Provide LINKSEAL around new piping through the existing wall. 

ACRNAG 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 
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CLIN 0015 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
0015 

PLC2 Utility Extension -Part 3 

FJPI 

Provide all labor, material, and equipment required to complete aU work as 
described in the contractor's work plan, as approved by the Government, COR 
079 part 003-R001 PLC2 Utility Extension- Part 3 Revised, dated 6 Jul2006. This 
change includes the mobilization and demobilization of labor due to work 
stoppage and compensation of extended eneral conditions for (12) working days. 
The total cost for this task is (bX4) 

____ ..... 

ACRN AH 

CLIN 0016 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 
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~b)(4) 



( 

TTEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
016 Lot 

Clean up & Repair Water Damage 2/25/06 

FPI 

This change provides funding associated with all labor, material, and equipment 
required to complete aU work as described in the contractor's work plan, as 
approved by the Government, COR 093-ROOI , Clean Up and Repairs from Water 
Damage on 2/25/06, dated 3 Jul 06. This change was initiated due to a flood 
caused by a domestic water line being left open on the weekend of 2/25/06. This 
change includes work to demo, repair and rebuild drywall partitions, clean up of 
the site, an indoor quality assessment and remove and replace damaged materials. 
The total cost this change is )(4) 

ACRNAG 

CLIN 0017 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
017 

Demolition of South Stairs Slab 

FPI 

This change provides funding associated with all labor, material, and equipment 
required to complete aU work as described in the contractor's work plan, as 
approved by the Government, 

COR 098, South ceremonial stair topping slab demolition, dated I 8 JuJ 06. The 
change includes the demo and disposal of the concrete topping slab on the South 
ceremonial stairs and landings. 

l'll:tl,..------. 
The total cost this change is (b)(4) 

'----.......1 

ACRNAE 

CLIN 0018 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
0018 

North & South Entrance Sitework Delays 

FPI 

This change provides funding associated with all labor, material, and equipment 
required to complete all work as described in the contractor's work plan, as 
approved by the Government, 

COR 099-R001, North and South Entrance Sitework Delays, dated 22 Sep 06. 
This change includes the repair of the damage to stored material and the work in 
place following the heavy rain events which occurred from 6/19/06 through 
6/28/06. The total cost this change is L;,;,;4...;,) _ ___, 

SUBCLIN 001801 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
001801 

Partial Funding for CLIN 0018 

FPI 

~CITE: 97X4950.2020.PX181.7790.2599.S49447.RFAC66057: 
(b)(4) I 

ACRNAG 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 
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AMOUNT 

(bX4) 

AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 



/ 

(_ 

( 

-SUBCLIN 001802 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
001802 

Partial Funding for CLIN 0018 

FPI 

• CITE: 9740500.2020.P4690.6025.2524.S49447.DHAC46003: 
t4> I 

ACRNAE 

CLIN 0019 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
0019 

Virginia State Tax Increase 

FPI 

This change provides funding for the equitable adjustment requested by the 
contractor due the increase of the Virginia State Tax by 0.5% in September 2004. 
COR 101-ROOI, VA state tax increase, applies the 0.5% increase to the cost 
summary of the major items list oroyjde~thin the contractor's original proposal. 
The total cost of this change is._[<b_l<_4l __ _j_, 

ACRNAJ 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 
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AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 

AMOUNT 

(b)(4) 



( 

( 

( 

CLIN 0020 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
0020 

Corridor 9 Unforeseen Conditions 

FPI 

This change provides funding associated with all labor, material, and equipment 
required to complete all work as described in the contractor's work plan, as · 
approved by the Government, COR 095, Corridor 9 unforeseen conditions, dated 
30 Jun 06. This change includes extra work that occurred due to unforeseen 
conditions as a result of differences between the as-b~ilt dr:uyjngs and the actual 
site at corridor 9. The total cost of this field change is (b)(4) ] 

ACRNAE 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

SECTION E - INSPECTION AND ACCEPTANCE 

The Acceptance/Inspection Schedule for SUBCLIN 000 l 01 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000102 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/ A 

INSPECT BY ACCEPT AT 
N/A Destination 

HQOOS0-04-C-0006 
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AMOUNT 

(bX4) 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



The Acceptance/Inspection Schedule for SUBCLIN 000103 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A NIA NIA 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000104 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
NIA 

INSPECT AT 
NIA 

N/A NIA 

INSPECTBY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000105 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A NIA N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 0001 06 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000107 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
NIA 

INSPECT BY ACCEPT AT 
Nl A Destination 

The Acceptance/Inspection Schedule for SlJBCLIN 000108 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

INSPECT AT 
NIA 

INSPECT BY ACCEPT AT 
N/ A Destination 

HQOOS0-04-C-0006 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



The Acceptance/Inspection Schedule for SUBCLIN 000109 has been vUa.U)o;,,U 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
NIA 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000110 has been "H"Il"~'u 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A NIA NIA 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule tor SUBCLIN 000111 bas been -.u""'l"'·u 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/lnspection Schedule for SUBCLIN 000112 has been vUQ,U)'.~oU 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

from: 

from: 

from: 

from: 

The Acceptance/Inspection Schedule for SUBCLIN 000113 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
NIA Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000114 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

INSPECT AT 
NiA 

INSPECT BY ACCEPT AT 
N/A Destination 

HQ0050-04-C-0006 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



The Acceptance/Inspection Schedule for SUBCLIN 000115 has been '-l"'"'lS''u 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
N/A 

N/A N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SlJBCLIN 000116 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000117 has been ~H"·HF.~·'-' 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

from: 

from: 

from: 

The Acceptance/Inspection Schedule for SUBCLIN 000118 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A NIA 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N! A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000119 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SlJBCLIN 000120 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
NIA N/A NIA 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for StJBCLIN 000121 has been changed from: 

HQ0050-04-C-0006 
(baileys06490) 

24 of 41 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
GoYernment 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
GoYernment 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A -y./A 

To: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

The Acceptancellnspection Schedule for SUBCLIN 000122 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
NiA 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/lnspection Schedule for SUBCLIN 000123 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for StJBCLIN 000124 has been ..... a~l!'.''u 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
NIA N/A N/A 

INSPECT AT 
NIA 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000125 has been -.u"'"'O'·u 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A Destination 

from: 

from: 

The Acceptance/lnspection Schedule for SlJBCLIN 000126 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptancellnspection Schedule for SUBCLIN 000127 has been changed from: 
INSPECT AT INSPECT BY ACCEPT AT 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 



To: 

N/A 

INSPECT AT 
N/A 

N/A N!A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000128 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECTBY ACCEPT AT 
NIA Destination 

The Acceptance!Jnspection Schedule for SUBCLIN 000129 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000130 has been cnan2e:u 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000131 has been "u"'"<'>''" 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECTBY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000132 has been cllange:d 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A NIA 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A Destination 

from: 

from: 

from: 

The Acceptance/Inspection Schedule for SUBCLIN 000133 has been changed from: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

HQ0050-04-C-0006 
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Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



To: 
INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
NJA Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000134 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A NIA 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000135 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
NIA 

INSPECT BY ACCEPT AT 
Nl A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000136 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000208 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A Destination 

The Acceptance1lnspection Schedule for SUBCLIN 000209 has been "ll«"'s~,._. 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000210 has been 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

from: 

from: 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



To: 
INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
NJ A Destination 

The Acceptance/lnspection Schedule for SUBCLIN 000211 has been """'"'b'-u 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptancet1nspection Schedule for SUBCLIN 000212 has been change:d 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

from: 

from: 

The Acceptance/lnspection Schedule for SUBCLIN 000213 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A Destination 

The Acceptancellnspection Schedule for SUBCLIN 000214 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A NIA NIA 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
Nl A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000215 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/lnspection Schedule for St.JBCLIN 000216 has been changed from: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

To: 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000217 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
Ni A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000218 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A Destination 

The fo1lowing Acceptance/Inspection Schedule was added for SlJBCLIN 000219: 
INSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

The following Acceptancet1nspection Schedule was added for SUBCLIN 000220: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000221: 
INSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000401 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000402 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



The Acceptance/Inspection Schedule for SUBCLIN 000403 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000404 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
NJ A Destination 

The following Acceptance/Inspection Schedule was added for SlJBCLIN 000405: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000406: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The Acceptance/Inspection Schedule for CLIN 0009 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECTBY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for CLIN 00 10 bas been from: 

To: 

INSPECT AT INSPECTBY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
NIA 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for CLIN 0011 bas been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A Destination 

HQ0050-04-C-0006 
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ACCEPT BY 
Govermnent 

ACCEPT BY 
Govermnent 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Govermnent 

ACCEPT BY 
Govermnent 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Govermnent 

ACCEPT BY 
Govermnent 

ACCEPT BY 
Govermnent 

ACCEPT BY 
Government 



The Acceptance/Inspection Schedule for CLIN 0012 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 

INSPECT AT 
N/A 

N/A NIA 

INSPECT BY ACCEPT AT 
N/ A Destination 

The Acceptance/Inspection Schedule for CLIN 0013 bas been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A NiA 

INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A Destination 

The following Acceptance/Inspection Schedule was added for CLIN 0014: 
INSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

The following Acceptance/Inspection Schedule was added for CLIN 0015: 
INSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

The following Acceptance/Inspection Schedule was added for CLIN 0016: 
INSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

The following Acceptance/Inspection Schedule was added for CLIN 0017: 
INSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

The following Acceptance/Inspection Schedule was added for CLIN 0018: 
INSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 001801: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 001802: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for CLIN 0019: 
INSPECT AT INSPECT BY ACCEPT AT 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 



( 

( 

NIA N/A Destination 

The following Acceptance/Inspection Schedule was added for CLIN 0020: 
INSPECT AT INSPECT BY ACCEPT AT 
Nl A N/ A Destination 

SECTION F- DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for CLIN 0002 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

16-0CT-2006 PENREN 
DAVE GABEL 

HQOOS0-04-C-0006 
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Government 

ACCEPT BY 
Government 

UIC 

HQ0050 

100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

16-0CT-2006 
(4) 

PENREN HQ0050 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

16-0CT-2006 PENREN HQ0050 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 



( 

( 

( 

16-0CT-2006 PENREN 
DAVE GABEL 
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HQ0050 

100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

SECTION G- CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document wa (b)(4) ~(b)(4) ] _______ ___. 

CLIN0001: 

AC: 9Z40500.2020.P4690.6025.2517.S49447 .DHAC47995 was (b)(
4

) [(b)(4) 1 ....._ ________ ___J 

AE: 9740500.2020.P4690.6025.2524.S49447 .DHAC.46003 wa """1)_
4 
________ ...J 

(4) 

SUBCLIN 00010 l: 

AC· 9740500.2020.P4690.6025.2517.S49447.DHAC47995 (CIN 000000000000000000000000000000) was 
~b><4> 1 

The contract ACRN AC has been added. 
The CIN 000000000000000000000000000000 bas been added. 

SUBCLIN 000102: 

f6R' AE· 9740500 2020 P4690 6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 
b)(4) I 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000103: 

AE· 9740500.2020.P4690.6025.2524.S49447.DHAC.4,6003 (CIN 000000000000000000000000000000) was 
!{6R4r 1 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000104: 

AE· 9: 40500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 
[b><4> 1 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000 l 05: 



( 
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: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000106: 

: 740500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

The contract ACRN AE has been a e . 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000107: 

AE: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 
4 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000108: 

The contract ACRN AE has been a e . 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000109: 

AE· 9:4QSDQ 2020 P4690 6025,2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 
j(b)(4) J 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000110: 

A 'E.:jU40SOO 1020 P4690 60~i 25~: ;;944Z..DHAC.46003 (CIN 000000000000000000000000000000) was 
[(b)(4) . J 

The contract ACRN AE has een a e . . 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000111: 

.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000112: 

· 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 



( 

( 

( 

SUBCLIN 000113: 
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· 40500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

The contract ACRN AE has been a e . 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000114: 

AE: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 
[~X4) I 

The contract AC!ffi AE 6a56een added. 
The CIN 000000000000000000000000000000 bas been added. 

SUBCLIN 000115: 

: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

The contract as een'_,.,.,.,.,.,.. _ ____. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000116: 

0500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000117: 

AE: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 
b)(4) 

The contract ACRN AE bas been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 0001 18: 

· 40500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000119: 

[<liWI!:AF· 9:=0500 2020 P4690.6025.2524.S49447.DJC.46003 (CIN 000000000000000000000000000000) was 

The contract ACRN AE bas been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000120: 

The contract ACRN AE has een a e . 
The CIN 000000000000000000000000000000 has been added. 



( 
\ 

( 

( 

SUBCLIN 000121: 
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AE: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 
4 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000122: 

AE: 974Q500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 
~><4> I 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 bas been added. 

SUBCLIN 000123: 

E: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 
4) 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000124: 

· 40500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000125: 

r AE· 9740iO:Q.2.Q20.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 
<6><4> I 

The contract ACRN AE has been added. 
Tbe CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000126: 

AE· 9]40500 2020 P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 
(<b><4> I 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000127: 

AE: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

The contract AC as een a e . 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000128: 

: 40500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 



( 

( 

( 

The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000129: 
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AE: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 
(b 4) 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000130: 

.2 20.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000131: 

00.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000132: 

f b)(
4

) AE:.!ll.40.S.00.2.020 ~Q2.0 6025.25~S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 
I 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000133: 

500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

The contract ACRN AE has een a e . 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000134: 

500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

The contract ACRN AE as een a e . 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000135: 

(b 4 
AE: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

The contract ACRN AE has been a e . 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000136: 

0500.2020.P4690.6025.25 17.S49447.DHAC4 7995 (CIN 000000000000000000000000000000) was 



( 

( 

( 

The contract ACRN AC has been added. 
The CIN 000000000000000000000000000000 has been added. 

CLIN0002: 
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AC: 2740500.2020.P4690.6025.2517.S49447.DHAC47995 was (bX4) 
~(b)(4) J __________ __, 

CLIN0004: 

AC· m ow 202Q.P4690.6025.2517.S49447.DHAC47995 was (bX
4

) 
fbX4) J .___-----~-_J 

AB: 9750100.2020.6301.2524.S49447.DHAC56003 was"-:-_
4 ------------_J 

...,..,.._J.~· 9740500.2020.P4690.6025.2524.S49447 .DHAC.460~3 wasL..(b_X
4
_) ___________ ....J 

~: 9750300.2020.P5009.6300.313l.S49447 .DHAC57803 

D 
(bX4) 

SUBCLIN 000401: 

AB: 9750100.2020.6301.2524.S49447.DHAC56003 (CIN 000000000000000000000000000000) was 

The contract ACRN AB bas been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000402: 

AC: 9740500.2020.P4690.6025.2517.S49447.DHAC47995 (CIN 000000000000000000000000000000) was 
X4) 

The contract ACRN AC has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000403: 

AE: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 
(b4 

The contract ACRN AE has been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000404: 

AF· 97SQ300 2020 P5009.63!&,313l.S49447.DHAC57803 (CIN 000000000000000000000000000000) was 
~bX4J I 

The contract ACRN AF bas been added. 
The CIN 000000000000000000000000000000 has been added. 

SUBCLIN 000405: 
Funding on SUBCLIN 000405 is initiated as follows: 

ACRN:AG 

CIN: 000000000000000000000000000000 



( 

( 

( 

Acctng Data: 97X4950.2020.PX181.7790.2599.S49447.RF AC66057 

SUBCLIN 000406: 
Funding on SUBCLIN 000406 is initiated as follows: 

ACRN:AH 

CIN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data: 97X4950.2020.PX413.7798.2516.S49447.RFAC65084 

CLIN 0014: 
Funding on CLIN 0014 is initiated as follows: 

ACRN:AG 

CIN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data: 97X4950.2020.PX18l.7790.2599.S49447.RF AC66057 

Total: (b)(4) .__ __ ---.I 

CLIN 0015: 
Funding on CLIN 0015 is initiated as follows: 

ACRN: AH 

CIN: 000000000000000000000000000000 

Acctng Data: 97X4950.2020.PX413.7798.2516.S49447.RF AC65084 

CLIN 0016: 
Funding on CLIN 0016 is initiated as follows: 

ACRN:AG 

CIN: 000000000000000000000000000000 

Acctng Data: 97X4950.2020.PX 181.7790.2599.S49447.RF AC66057 
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CLIN 0017: 
Funding on CLfN 0017 is initiated as follows: 

ACRN:AE 

CIN: 000000000000000000000000000000 

Acctng Data: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 

SUBCLIN 00180 I: 
Funding on SUBCLIN 001801 is initiated as follows: 

ACRN:AG 

CIN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data: 97X4950.2020.PX 181.7790.2599.S49447 .RF AC66057 

SUBCLIN 001802: 
Funding on SUBCLIN 001802 is initiated as follows: 

ACRN:AE 

CIN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 

CLIN 0019: 
Funding on CLIN 0019 is initiated as follows: 

ACRN: AJ 

CIN: 000000000000000000000000000000 

Acctng Data: 97X4950.2020.PX491.7798.2599 .S49447.RF AC65084 
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( CLIN 0020: 
\ Funding on CLIN 0020 is initiated as follows: 

ACRN:AE 

Acctng Data: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 

(End of Summary of Changes) 

( 
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AMENDMENT OF SOU CIT A TJONIMODIFICATION OF CONTRACT 

1

2 AMENDME!\T/MOD!FlCA!lON NO 

CODE 

v\HS, ACQUISITION AND PROCUREMENT OFFICE 
I tOOBOUNDARYCHANNELDRIVE 
i A'lUNGTON VA222fl2 

3 EFFECTIVE DA 1E 

16-0ct-2000 

4 REQUISITION/PURCHASE REO NO 

SEE SCHEDULE 

HQ0034 7 ADMIN!STERFD BY (lfothorthan l'cm6) 
'--------l 

See Item 6 

I CONTRACT!DCODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street County, State and 
COAKLEY V\iLUAMS CONSTRUCTION, INC 

Code) 9A. AI'\IENDME~ OF 3JUC!T A TlON NO. 

TERRANCECAUURELD 
16 SOUTH SUMMIT AVE'lUE, SUITE 300 
GAjTHERSBURGMD 20877 

98. DATED (SEE ITEM ll) 

X 

solicitation IS arrendOO as set IDrth 1n Item 14 The hour and date specified ktr rece1pt ofOfrer IS extended, 0 1s not extended 

O!lerllllst acknowledge receipt ofthts am:ndment pnorto the hour and date specified m by one ofthe !Oilowmg methods 

(a) By colllJletmg rterns 8 and 15~ and retummg cop1es oftte arrendrrent I b) By acknowledgmg recetpt ofthls arrendrrent on each c-npy oftheoti:r submitted, 

or(c) By separate le!lerortelegramwh•ch mclud~ccto the soltcJta!Jon and rurendmem numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DES!GNA TED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED Mil Y RESUL TIN 

REJECTION OF YOUR OFFER lfhy virtue ofth1s atrend!re!lt you destre to subn'l!:ted, such change 11lly be made by telegram or letter. 
the openmg hour and date specrfie,d 

12, ACCOUNTING AND APPROPRIATION DATA (lfreqwred) 

See Schedule 

13. THIS ITEM APPLIES ONLY TOMOD!F!CATIONSOF CONTRACTS/ORDERS. 
!T MODIFIES THE CONf RACT /ORDER NO. AS DES::R!BED IN IT EM 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO IN ITEM lOA 

B, THE ABOVE NUMBERED CONTRACT/ORDER lS MODIFIED TO REFLECT THE ADMlN!SfRATlVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B) 

X C THIS SUPPLEMENTAL AGREEMENT !S ENTERED INTO PURSUANT TO AUTHORITY OF 
lAW FAR 52.243-4 Q-IA!Il3ffi (ALG 1982) 
0. OTHER(Specify type of modification and authority) 

E IMPORT ANT: Contractor 0 is not, is required to sign this document and rerurn copies to the issuing office. 

14. DES::R!PT!ON OF AMENDMENT/MOD!F!CA TION (Organized by UCF section headmgs. inclu::ling solicitation/contract subJect matter 
\\bere 
Modification Number: baiieys075 

SEE Sl.M\AARY OF Q-IAI'l3ES 

NO. 

l6C DATE SIGNeD 

STANDARD FOR'v13il1Rev. 
Prescnbed by GSA 
FAR CFR) 53.243 
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SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTfNUATION PAGE 

The purpose of this modification is to make various changes to the contract. Peninent information for this change 
follows: 

Original Contract 
Face Value 
$29,924,594.00 

Original Contract 
Completion Date 
25Apr 2006 

Face Value 
Prior to this Mod 
$32,947,702.42 

Completion Date 
Prior to this Mod 
16 Oct 2006 

Amount of Increase 
$20,309.00 

+/-Days for 
this Mod 
0 

Current Face Value 
$32,968,011.42 

Current Scheduled 
Completion Date 
16 Oct 2006 

I ) SubCLIN 000137, Delete Pavilion Guard Booth, is added to the contract. The contractor's 
proposal and work plan, COR 103-ROOl, Construction costs to delete pavilion guard booth, dated 
13 Oct 06 and PENREN's scope of work (SOW), Delete Security Booth at Entry Pavilion dated 
25 April 05, is incorporated into the contract. The total cost for this change is (b)(4) 

.__ __ _ 

(FUND CITE: 9740500.2020.P4690.6025.2517.S49447.DHAC47995) 

B. CLIN 0002, F ield Changes, amount is changed from,~:,<b:)(~4;..) ,.,..,...,....,...,,....,....;;;:v:;,.--~~:-:-::~~~~9_.. 
This amount is redistributed in the contract as follows: CLIN 000 l t.:,..;..;..;... _ _. 

SubCLIN 000222 provides details for this change. (This field change and all other field changes combined 
are not to exceed the current $100,000.00 threshold for field changes.) 

1) SubCLIN 000222, Field Change-031, Access doors and projector, is added to the contract. The 
contractor's proposal and work plan, COR 96, Field Change 031- Mezzanine corridor access 
doors and Multipurpose Room Pro ·ector dated 12 Jul 06, is incorporated into the contract. The 
total cost of this Field Change is (b)(4 NOTE: This is an informational SubCLIN. Funding 
for this ubCLlN is redistributed in the contact as follows: CLIN 000 I : bX4 CLIN 0004: 

) 

C. SubCLIN 0003AA Disposal of Contaminated Soil, is changed fromL------------' 
(b)(4 Funding has been redistributed as follows: 



( 
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D. CLIN 0004, Award Fee, total funded amount is changed from ... <b ... )(.;..4.;..) ------------' 

E. 

[(b)(4) I See the above changes for details on the redistribution of funds. 

I) ~~~~~~~~~~~~~---r~~--~--------~ 
"":-'-~---~-"""":"----~-~~----'shall be removed and not made available 
for future award fee to the contractor. These funds were redistributed to CLIN 000 I. 

2) 15 Seotember 2006 The AEDO de,tennjned that [@!4) 
[<b)(4) I shall be removed and not made 
available for future award fee to the contractor. These funds were redistributed to CLIN 000 I. 

(FUND CITE: 9740500.2020.P4690.6025.2524S49447.DHAC46003) 

F. The contract total funded amount is changed fi'om ~(b)(4) 
R6)(4> I L--------------------" 

G. The contract completion date and all other tenus and conditions remain unchanged. 

Contractor's Statement of Release: In consideration of the modification(s) agreed to herein, the Contractor hereby 
releases the Government from any and all liability under this contract for further equitable adjustments attributable 
to such facts or circumstances giving rise to this modification. 

SECTION A - SOLICITATION/CONTRACT FORM 

The total cost of this contract wa (b (4) 
~--~~--------------------------------~ The 'issued by' organization has changed from 

WHS, ACQU£SITION AND PROCUREMENT OFFICE 
I 155 DEFENSE PENTAGON 
ROSSLYN PLAZA NORTH SUITE 12063 
WASHINGTON DC 20301 -1155 
to 

PENREN/C 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

The 'administered by' organization has changed fi'<>m 
WHS, ACQUISITION AND PROCUREMENT OFFICE 
I 155 DEFENSE PENTAGON 
ROSSLYN PLAZA NORTH SUITE 12063 
WASHINGTON DC20301-1155 
to 

PENREN/C 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
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SECflON B- SUPPLIES OR SERVICES AND PRICES 

CLIN 0002 
The pricing detail quantity hasL..(b_<"'":4),...,..,..,,---------------L--
The total cost of this line item has (b)(4) 

SUBCLIN 0003AA 
The pricing detail quantity h""'l._ '=""'"""'"=--------------L------. 
The total cost of this line item has ~.:.(b...:.)(:...4:...) ------~----------' 

SUBCLIN 000405 
The FSC code Y 112 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

SUBCLIN 000406 
The FSC code YII2 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NArCS code 236220 has been added. 

SUBCLIN 00180 I 
The FSC code Yl12 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 
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SUBCUN 00 l 802 
The FSC code Yll2 has been added. 
The PROG code C20 has been added. 
The WSC Equipment code 000 has been added. 
The SIC code 1542 has been added. 
The NAICS code 236220 has been added. 

5 of30 



( 

SUBCLIN 000137 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000137 

Delete Pavilion Guard Booth 
FFP 
This change is provides funding associated with all labor, material, and equipment 
required to complete all work as described in the contractor's work plan, as 
approved by the Government, COR I 03-ROO I, Construction costs to delete 
pavilion guard booth, dated 13 Oct 06, and PENREN's scope of work (SOW), 
Delete Security Booth at Entry Pavilion, dated 25 April 05, is incorporated into the 
contract by Modification P00028. This change includes the revisions of the 
pavilion, slab, and pavilion wall due to the deletion of the guard booth. The total 
cost of this change is"--K~4> __ _ 

April 25, 2005 

SCOPE OF WORK 

DELETE SECURITY BOOTH AT ENTRY PAVILION 

I. Mr. Ralph Newton, Director, Defense Facilities Division in conjunction with 
the desires ofPFPA, directed the removal of the security booth in the pavilion off 
of the Corridor 8 Bridge (see attached). 

2. Scope of Work: 
a. Provide design services to delete the guard booth from the entry pavilion as it is 
currently designed. 
b. Delete the requirement for the PTD gate and fence as shown on drawing AF· 
15F. 
c. Sidewalk must be designed/graded to meet ADA requirements. 
d. Entry Pavilion Elevations shall be revised and presented to PenRen and DFD for 
review and approval. 

Option 1: 
a. Provide services to present the revised elevations to NCPC and SHPO for 
approval 

NETAMT 

ACRNAC 

HQ0050-04-C-0006 
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AMOUNT 

$0.00 



( 

( 

SUBCLIN 000222 is added as follows: 

ITEM NO SUPPLIES/SERVICES 
000222 

QUANTITY 

FC-031, Access doors and projector 
FFP 

UNIT UNIT PRICE 

This change is provides funding associated with all labor, material, and equipment 
required to complete all work as described in the contractor's work plan, as 
approved by the Government, COR 96, Mezzanine corridor access doors and Multi 
Purpose Room projector, dated 12 July 06. The multipurpose room projector was 
changed to a different projector. The drywall contractor needed to remove the 
inastalled framing and rework the area; and IT requested access panels in the 
mezzanine corridor for access to the conduit penetrations above the ceil in form 
adjacent conference rooms. The total cost of this field change is""""_4_) _ __. 

NOTE: ~ng for this CLIN is distributed as follows: CUN 000 I: 
/ CLIN:~ 

NETAMT 

HQ0050-04-C-0006 
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AMOUNT 

$0.00 



( 

( 

CLTN 0021 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
0021 

Provide 18" Soil on Plaza Roof 

FPI 

This change is provides funding associated with all labor, material, and equipment 
required to complete all work as described in the contractor's work plan, as 
approved by the Government, COR 082-ROOI, Provide 18" soil on plaza roof, 
dated, 2 Aug 06. This change includes the work covered by option-2 ( reference 
letter, dated 12 July 2003, concerning the PLC2 Plaza Load Study), which would 
allow for helicopter landings on the PLC2 Plaza and provide 18 inches of topsoil 
over the Parade Field. 

ACRNAE 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATTO BELOW TARGET 

SECfiON E- INSPECTION AND ACCEPTANCE 

The Acceptance/Inspection Schedule for SUBCLIN 000101 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

INSPECT AT 
Destination 

INSPECT BY ACCEPT AT 
Government Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000102 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

INSPECT AT 
Destination 

INSPECT BY ACCEPT AT 
Government Destination 

HQ0050-04-C-0006 
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AMOUNT 

(b)(4) 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



The Acceptance/Inspection Schedule for SUBCLIN 000 l 03 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N!A 

INSPECT AT 
Destination 

NIA 

INSPECT BY 
Government 

Destination 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000 l 04 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

INSPECT BY 
Government 

Destination 

ACCEPT AT 
Destination 

The Acceptance/lnspection Schedule for SUBCLIN 000105 has been ch2mg1~ 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

N/A Destination 

INSPECT BY ACCEPT AT 
Government Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000106 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptancelfnspection Schedule for SUBCLIN 000107 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SlJBCLIN 000 I 0& has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
Nl A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

HQ0050-04-C-0006 
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from: 
ACCEPT BY 
Government 

ACCEPT BY 
Government 

from: 
ACCEPT BY 
Government 

ACCEPT BY 
Government 

from: 
ACCEPT BY 
Government 

ACCEPT BY 
Government 

from: 
ACCEPT BY 
Government 

ACCEPT BY 
Government 

from: 
ACCEPT BY 
Government 

ACCEPT BY 
Government 

from: 
ACCEPT BY 
Government 

ACCEPT BY 
Government 



The Acceptance/Inspection Schedule for SUBCLIN 000 l 09 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SlJBCLIN 0001 tO has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
NJ A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 00011 J has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

N/A 

INSPECT BY 
Government 

Destination 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000112 has been "'''"'""'"" 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SlJBCLIN 000113 has been'"'""'""'"" 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptancet1nspection Schedule for SUBCLIN 000114 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

INSPECT AT 
Destination 

!NSPECTBY 
Government 

ACCEPT AT 
Destination 

from: 

from: 

from: 

from: 

from: 

from: 

The Acceptance/Inspection Schedule for SUBCLIN 000115 has been changed from: 

HQ0050-04-C-0006 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

To: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The Acceptance/Inspection Schedule for SUBCUN 000116 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N! A N! A Destination 

INSPECT AT 
Destination 

INSPECT BY ACCEPT AT 
Government Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000117 has been cnatnlll~a 

To: 

INSPECT AT INSPECT BY ACCEPT 
NIA 

INSPECT AT 
Destination 

N/A Destination 

INSPECT BY ACCEPT AT 
Government Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000118 has been '-'"'"l>''u 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

INSPECT AT 
Destination 

INSPECT BY ACCEPT AT 
Government Destination 

The Acceptance11nspection Schedule for SUBCLIN 000119 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
Ni A Nl A Destination 

INSPECT AT 
Destination 

INSPECT BY ACCEPT AT 
Government Destination 

from: 

from: 

from: 

from: 

The Acceptance/Inspection Schedule for SUBCLIN 000120 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
Nl A N! A Destination 

INSPECT AT 
Destination 

INSPECT BY ACCEPT AT 
Government Destination 

The Acceptance/Inspection Schedule for SUBCUN 000121 has been from: 
INSPECT AT INSPECT BY ACCEPT AT 

HQ0050-04-C-0006 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 



To: 

N/A 

INSPECT AT 
Destination 

N!A 

INSPECT BY 
Government 

Destination 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000!22 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000123 has been ;;HotuJ.:<;u 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000124 has been ""Y"'"'''" 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
NIA N/A Destination 

INSPECT AT 
Destination 

INSPECT BY ACCEPT AT 
Government Destination 

from: 

from: 

from: 

The Acceptance/Inspection Schedule for SUBCLIN 000125 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
Ni A Nl A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SlJBCLIN 000126 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY ACCEPT AT 
Govemment Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000127 has been from: 
INSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

H Q0050-04-C -0006 
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Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Govemment 

ACCEPT BY 
Govemment 



To: 
INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000128 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/ A Nl A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SLJBCLIN 000129 has been cn<m2:<~a 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/ A NiA Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000130 has been .. ~~~"'"''"' 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

N/A 

INSPECT BY 
Government 

Destination 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000131 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

INSPECT AT 
Destination 

11\SPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000132 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000133 has been chzml!t:d 
INSPECT AT INSPECT BY ACCEPT AT 
Nl A N/ A Destination 

from: 

from: 

from: 

from: 

from: 

HQOOS0-04-C-0006 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



To: 
INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptanceiinspection Schedule for SUBCL!N 000134 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

N/A 

INSPECT BY 
Government 

Destination 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLlN 000135 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

N/A 

INSPECT BY 
Government 

Destination 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000136 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

N/A 

INSPECT BY 
Government 

Destination 

ACCEPT AT 
Destination 

from: 

from: 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000137: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The Acceptanceiinspection Schedule for SUBCL!N 000208 has been cn~•ng1:u 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCL!N 000209 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

from: 

from: 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



The Acceptance/Inspection Schedule for SUBCLIN 000210 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
NiA 

INSPECT AT 
Destination 

1\/A 

INSPECT BY 
Government 

Destination 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000211 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
NiA Nl A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLI"t\ 000212 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/ A 1'\/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000213 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000214 has been I.OIIatu~:<;u 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
Ni A N/A Destination 

I"f\:SPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCL!N 0002i5 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/ A N! A Destination 

INSPECT AT 
Destination 

INSPECT BY ACCEPT AT 
Government Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000216 has been 

from: 

from: 

from: 

from: 

HQOOS0-04-C-0006 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

To: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The Acceptance/Inspection Schedule for SUBCL!N 000217 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N! A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000218 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule tbr SUBCLIN 000219 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N!A N/A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000220 has been chaLng1:d 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance1lnspection Schedule for SUBCLIN 000221 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
NIA 

INSPECT AT 
Destination 

N/A 

INSPECT BY 
Government 

Destination 

ACCEPT AT 
Destination 

from: 

from: 

from: 

from: 

from: 

The following Acceptance/Inspection Schedule was added tbr SUBCLIN 000222: 
INSPECT AT INSPECT BY ACCEPT AT 

HQ0050-04-C-0006 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 



Destination Government Dest.ination 

The Acceptance/Inspection Schedule for SUBCUN 000401 has been changed from: 

To: 

INSPECT AT Il\SPECT BY ACCEPT AT 
N/ A N! A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000402 has heen 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
Nl A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000403 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
Nl A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY ACCEPT AT 
Government Destination 

from: 

from: 

The Acceptance/Inspection Schedule for SUBCLIN 000404 has been changed from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCLIN 000405 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

N/A 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptancetlnspection Schedule for SUBCUN 000406 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

from: 

from: 

HQOO 50-04-C -0006 
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Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



The Acceptance/Inspection Schedule for CLIN 0009 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
Nl A N/A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for CLIN 0010 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for CLIN 0011 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

N/A 

INSPECT BY 
Government 

Destination 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for CLIN 0012 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
Nl A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for CLIN 0013 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for CLIN 0014 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N!A 

INSPECT AT 
Destination 

N/A 

INSPECT BY 
Government 

Destination 

ACCEPT AT 
Destination 

H Q0050-04-C-0006 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

.ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



The Acceptance/Inspection Schedule for CL!N 0015 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for CLIN 0016 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A Destination 

INSPECT AT 
Destination 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for CLIN 0017 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

N!A 

INSPECT BY 
Government 

Destination 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for CLIN 0018 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
Nl A N/A Destination 

INSPECT AT 
Destination 

INSPECT BY ACCEPT AT 
Government Destination 

The Acceptance/Inspection Schedule for SUBCLlN 001801 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A 

INSPECT AT 
Destination 

N/A 

INSPECT BY 
Government 

ACCEPT AT 
Destination 

The Acceptance/Inspection Schedule for SUBCUN 001802 has been 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A 

INSPECT AT 
Destination 

INSPECT BY ACCEPT AT 
Government Destination 

from: 

from: 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 



HQ0050-04-C -0006 

The Acceptance/Inspection Schedule for CUN 0019 has been from: 

To: 

fNSPECT AT INSPECT BY ACCEPT AT 
N/ A N/ A Destination 

INSPECT AT 
Destination 

INSPECT BY ACCEPT AT 
Government Destination 

The Acceptance/Inspection Schedule for CLIN 0020 has been from: 

To: 

INSPECT AT INSPECT BY ACCEPT AT 
N! A N/A Destination 

INSPECT AT 
Destination 

INSPECT BY ACCEPT AT 
Government Destination 

The following Acceptancei!nspection Schedule was added for CL!N 0021: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government 

SECTION F -DELIVERIES OR PERFORMANCE 

DELIVERY DATE QUANTITY 

16-0CT-2006 

To: 

DELIVERY DATE 

16-0CT -2006 

DELIVERY DATE 

Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOlJNDARY CHA"t\i'NEL DRIVE 
ARLINGTON VA 22202 

693-0877 
FOB: NtA 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: 

SHIP TO ADDRESS 

20 of30 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

U!C 

UIC 

HQ0034 

UIC 
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16-0CT-2006 

To: 

DELIVERY DATE 

16-0CT-2006 

QUANTITY 

(b)(4) 

PE REN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: N/A 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: N/A 

The following Delivery Schedule item for SUBCLIN 000201 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

16-0Cf-2006 N/A 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

16-0CT-2006 PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: Destination 

The following Delivery Schedule item for SUBCLIN 000202 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

16-0CT-2006 N/A 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

Page 21 of30 
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HQ0034 

UIC 

urc 

HQ0034 

u1c 

UIC 
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16-0CT-2006 PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

692-4674 
FOB: Destination 

The following Delivery Schedule item tor SUBCLIN 000203 has been changed from: 

DELIVERY DATE 

16-0CT-2006 

To: 

DELIVERY DATE 

16-0CT-2006 

DELIVERY DATE 

16-0CT-2006 

To: 

DELIVERY DATE 

16-0CT-2006 

SHIP TO ADDRESS 

FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOLJNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

692-4674 
FOB: Destination 

SHIP TO ADDRESS 

FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

692-4674 
FOB: Destination 

The following Delivery Schedule item for SL'BCLlN 000205 has been from: 

DELIVERY DATE SHIP TO ADDRESS 

16-0CT-2006 N/A 
FOB: Destination 

22 of30 

UIC 

UIC 

U!C 

UlC 

HQ0034 

UJC 



To: 

DELIVERY DATE QUANTITY 

16-0CT-2006 

DELIVERY DATE 

16-0CT-2006 

To: 

DELIVERY DATE 

16-0CT-2006 

DELIVERY DATE QUANTITY 

16-0CT-2006 

To: 

DELIVERY DATE QUANTITY 

I 6-0CT -2006 

HQ0050-04-C-0006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

692-4674 
FOB: Destination 

SHIP TO ADDRESS 

FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

692-4674 
FOB: Destination 

SHIP TO ADDRESS 

NIA 
FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

692-4674 
FOB: Destination 

23 of30 

UIC 

UIC 

uc 

UIC 

UIC 

HQ0034 
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( DELIVERY DATE QUANTITY 
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SHIP TO ADDRESS UIC 

16-0Cf-2006 N/A 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

16-0cr -2006 PE REN HQ0034 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTO VA 22202 
(703) 692-4674 
FOB: N/A 

The following Delivery Schedule item for SUBCLI 0003AB has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS U!C 

16-0CT-2006 
(b)(4f 

NIA 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

16-0CT-2006 PENREN HQ0034 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: N/A 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

16-0Cf-2006 PENREN HQ0050 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: /A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

( 



( 

( 

( 
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16-0 CT-2006 
(b)(4) 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: N/A 

The following Delivery Schedule item for CLIN 0005 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

16-0 CT-2006 N/A 
FOB: Destination 

To: 

DELIVERY DATE QUA TITY SHIP TO ADDRESS 

16-0CT-2006 PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: Destination 

The following Delivery Schedule item for CLIN 0006 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

16-0CT-2006 N/A 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

16-0CT-2006 
(b)(4) 

PE RE 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLfNGTON VA 22202 
(703) 692-4674 
FOB: Destination 

The following Delivery Schedule item for CLIN 0007 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 
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To: 

To: 

16·0CT-2006 

DELIVERY DATE 

16-0CT-2006 

DELIVERY DATE 

POP 01-0CT-2004 TO 
01-0CT-2006 

DELIVERY DATE 

POP 01-0CT-2004 TO 
01-0CT-2006 

DELIVERY DATE 

16-0CT-2006 

QUANTITY 

N/A 

N/A 

PENREN 
DAVE GABEL 
100 BOL;NDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

693-0877 
FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOlJ'NDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

692-4674 
FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 693-0877 
FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
JOO BOUNDARY CHA"f'.l'NEL DRIVE 
ARLINGTON VA 22202 

692-4674 
FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

693-0877 
FOB: Destination 
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To: 

DELIVERY DATE 

16-0CT-2006 

DELIVERY DATE 

16-0CT-2006 

To: 

DELIVERY DATE 

16-0CT-2006 

DELIVERY DATE 

16-0CT-2006 

To: 

DEUVERY DATE 

H Q0050-04-C -0006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

692-4674 
FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
I 00 BOUNDARY CHAJ\'NEL DRIVE 
ARLINGTON VA 22202 

693-0877 
FOB; Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHAJ\'NEL DRIVE 
ARLINGTON VA 22202 

692-4674 
FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOL'NDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

693-0877 
FOB: Destination 

SHIP TO ADDRESS 
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16-0CT-2006 

DELIVERY DATE 

16-0CT-2006 

To: 

DELIVERY DATE 

16-0CT -2006 

DELIVERY DATE 

16-0CT-2006 

To: 

DELIVERY DATE 

16-0CT-2006 

H Q0050-04-C -0006 

PENREN 
DAVE GABEL 
100 BOlJNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

692-4674 
FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

693-0877 
FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

692-4674 
FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
!00 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

693-0877 
FOB: Destination 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHAi'.'NEL DRIVE 
ARLINGTON VA 22202 

692-4674 
FOB: Destination 

28 of30 
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SECTION G- CONTRACT ADMINISTRATION OAT A 

Accounting and Appropriation 

Summary for the Payment Office 

As a result oOhis modification, the total funded amount for this document was._<t:i ________ ...J 

[<b><4> I 
SUBCLIN 000101: 

AC: 9740500.2020.P4690.6025.2517.S49447.DHAC47995 (CIN 000000000000000000000000000000) was 
(b)(4) 

SUBCLIN 000137: 
Funding on SUBCLIN 000137 is initiated as follows: 

ACRN:AC 

CIN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data: 9740500.2020.P4690.6025.2517.S49447.DHAC47995 

CLIN0002: 

.,.,....,~l.-.:i· :.L;40500.2020.P4690.6025.2517.S49447.DHAC47995 was (b)(4) -----------------------...J 
SUBCUN 0003AA: 

l:i 4 

SUBCLIN 000402: 

AC: 9740500.2020.P4690.6025.2517.S49447.DHAC47995 (CTN 000000000000000000000000000000) was 

l:i " 

SUBCLIN 000403: 

[<b><
4
> ~E· .273osoo 2Q2Q,P422Q.6025.2524.S49447.DHA~.46003 (CIN oooooooooooooooooooooooooooooo) was 

CLfN 0021: 
Funding on CLIN 0021 is initiated as follows: 

ACRN:AE 

CIN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 



{ 

( 

Acctng Data: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 

Total..__ __ ___. 

(End of Summary of Changes) 
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AMENDMENT OF SOLICITATIONil\fODIFICATION CO!'.'TRACT 

REQUISITION/PURCHASE REQ, 

SEE SCHEDULE 

CODE 

WJS, ACQUISmON AND PROCUREMENT OFFICE 
11550EFENSE PENTAGON 
ROSSLYN PlAZA NORTH SUiTE 1Zl33 
W\SHIN'GTON DC 20301-1155 

8. NA!\1E AN"D ADDRESS OF CONTRACTOR (No., Street, Cotmty, State and Zip 
COAI<:LEYWLUAMS CONSTRUCTION. INC 
TERRANCE CAULFIELD 
15 SCUTH SUMMIT AVENUE SUITE 3JJ 
GAITHERSBURG MD '2J)ff[7 

See Item 6 

CONTRACT !D CODE 

Of!i:r IruSt acknowledge receipt oft his rurendtrent priorto the hour and date specilioo in the solicitallon or as rurended by one oft he hllow ing nrthods: 

(a) By cnrrpleting Item; 8 a~d 15, and retuming copies of the am:;ndm::nt: (b) By aclmow ledgmg receipt ofthis rurendm::nt on each copy oft he of!i:rsubmilloo: 

or(e) By separate letterortelegrnmwhich includ~nceto the solicitation llfld amendn=t nmrbers. FAILURE OF YOUR ACKNOWLEDGMENTTO BE 
RECEIVED AT THE PLACE DESIGN A TED FOR THE RECEIPT OF OffERS PRIOR 1D THE DATE SPECIFIED RESULT !'J 

REJECTION OF YOUR OFFER. !fuy virtue ofthis rurendnrnl you desire to change an of!i:r already subn}tted, such change may be nude b} telegmmor letter, 

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (~ecify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE JN THE 
CON'TRACT ORDER NO. IN ITEM lOA. 

Modification Control Number: baileys0738 
SEE SUMW\RY OF a-1/l,I\GES 

TO REFLECT THE ADMINJSTRA TIVE u lnl'•uLc.,(such as changes in paying 
TO THE AUTHORITY OF FAR 

or print) 

19 

STANDARD FORM 30 {ReY l 0-83) 
P n::-;cribed by GSA. 
FAR {48 CFR) 53.243 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

The purpose of this modification is to make various changes to the contract. Pertinent information for this change 
follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount of Increase Current Face Value 
$29,924,594.00 $32,968,011.42 $529.224.00 $33,497,235.42 

Original Contract Completion Date +/-Days for Current Scheduled 
Comgletion Date Prior to this Mod this Mod Comgletion Date 
25 Apr2006 16 Oct2006 0 16 Oct 2006 

A. CLIN 000 I. The Logistics and Conference Center, is changed to add fund in for FC-021, FC-025, FC-030, 
FC-033 and SubCLIN 000138. The amount ofthis CLJN is changed from -.:..):....;_ ___ ___, 
( unding is provided as follows: 

(FUND CITE: 9740500.2020.P4690.6025.2517.S49447.DHAC47995) 

B. SubCLIN 000138, Column Line 19 Unforeseen Conditions, is added to the contract. This change is due to 
unforeseen site conditions requiring the contractor to perform additional work as described in change order 
proposal (COR) 050-R002. The contractor's approved proposal and work plan, COR OSO-R002, Revise 
design and construction to deal with unforeseen existing condition on 19-line, dated 13 Oct 06, is 
incorporated into the contract. The total cost of this change i s.,(b~)_,(4"---.......J 
NOTE: This is an informational SubCLIN. Fund in for this SubCLIN is distributed in the contract as 
follows: CLTN 000 J· (b)(4 CLIN 0004: (b)(4) 

___ ___, 

(FUND CITE: 9740500.2020.P4690.6025.2517.S49447.DHAC47995) 

C. CLIN 0002. Field Changes, amount is changed from b 4 This 
amount is redistributed in the contract as follows: CLIN 000 I (b)(

4
) I CLIN 0004'-:(b::-)(-:-4>:--:-......... 

SubCLINs 000223, 000224, 000225, and 000226, provide details for this change. (This field change and all 
other field changes combined are not to exceed the current $100,000.00 threshold for field changes.) 

I) SubCLIN 000223, Field Change-021, Additional 4" EMT in BJ949 is added to the contract. The 
contractor's proposal and work plan, COR 118 Field Change 021 - Furnish and Install Additional 
4" EMT in BJ949, dated 21 Nov 06, is incorporated into the contract. The total cost ofthis Field 
Change is 4) NOTE: This is an informational SubCLTN. Funding for this 'SubCLIN is 
redistributed in the contract as follows: CLIN 000 I: (b)(4) CLIN 0004: (b)(4) 

2) SubCLJN 000224, Field Change-025, Additional Fire Alarm EMT rough-in, is added to the 
contract. The contractor's proposal and work plan, COR 121 Field Change 025 - Additional Fire 
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3) SubCLIN 000225, Field Change-030, CBRN tunnel 400-A panel, is added to the contract. The 
contractor's proposal and work plan, COR 123 Field Change 030 - CBRN tunnel 400-A panel, 
dated 22 Nov 06, is incorporated into the contract. The total cost of this Field Change is 
(b)(4) OTE: This is an informational SubCLIN. Fundino for this SubCLIN is redistributed 
in the contract as follows: CLIN 000 I : ( (4) CLIN 0004: (II 4> 

4) SubCLIN 000226, Field Change-033, Additional Wood Trim, is added to the contract. The 
contractor's proposal and work plan, COR 110 Field Change 033- Additional wood trim at Multi
Purpose Room Projection SreuaJed 14 Nov 06, is incorporated into the contract. The total 
cost of this Field Change is!I'X4> NOTE: This is an informational SubCLIN. Funding for 

· UN is redistributed in the contract as follows: CLIN 000 I : (b)(4) CLIN 0004: 

D. SubCUN 0003AA, Disposal of Contaminated Soil, is changed fro ... <_><
4
_> ____ ~-------' 

) 4 Funding has been redistributed as follows: 

I. 

2. 

E. CUN 0004, Award Fee, total funded amount is changed from 
(b)(4) See the above changes for details on th":-e-re-:d:":"is-tn-::.b-u~ti:-o-n-o":'f ":'fu-n"":'ds-.-~--.J 

F. CLIN 0022, Waterproofing Unforeseen Conditions, is added to the contract. The contractor's proposal, 
COR 083, Waterproofing Unfi een nditions. dated 6 Mar 06, is incorporated into the contract. NOTE: Jhe to.t~ of this chan · (b 4 which is distributed in the contract as follows: CLIN 0022: 
~<4> ___jJ CLIN 0004:,_< __ ___, 
(FUND CIT£: 9740500.2020.P4690.6025.2524.S49447.DHAC46003) 

G. CLJN 0023, Site Utilization Area Changes, is added to the contract. The contractor's proposal, COR 084-
ROOl , Site Utilizatio a Chan es, dated 13 Oct 06, is incorporated into the contract. NOT:· The total, 
cost of this chan e is 4> which is distributed in the contract as follows: CUN 0023f><4> j ! 
CUN 0004: ,.._><4 .... >_....J 
(FUND CIT£: 9740500.2020.P4690.6025.2524.S49447.DHAC46003: CL/N:L..<Ii_)<4_,> =...--L-
(FUND CIT£: 9740500.2020.?4690.6025.25 I 7.S49447.DHAC47995: CLIN 0023: (b)(4) I CL/N 
0004: (b)(4) 

___ _, 

H. CLIN 0024, Cut and Cap CDC, is added to the contract. The contractor's proposal. COR 107, Cut and Cap 
CDC pumped san ita and CBR-tie-in, dated 7 Sep 06, is incorporated into the contract. NOJ:H: The totfl 
cost of this change is b) 4> which is distributed in the contract as follows: CLIN 0024 :~4) _ 
CLIN 0004: 4> ___ _, 

(FUND CIT£: 9740500.2020.?4690.6025.25 17.S49447. DHAC47995) 

I. CLIN 0025, Corridor 8 Pedestrian Walkway & Canopy. is added to the contract. The contractor's proposal, 
COR 41-ROO I, Corridor 8 Pedestrian Walkway & Canopy. dated 3 Oct 06, is incorporated into the 
contract. NO:E· Ihe taial cost of this chan e is(<b)<4f J which is distributed in the contract as follows: 
CLIN 0025: ~)(4) _I CLIN 0004:"-'-'-4-'-) _ _. 
(FUND CIT£: 9740500.2020.P4690.6025.2524.S49447.DHAC46003) 
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J. CUN 0026, Remove the Corridor 8 Pedestrian Walkway & Canopy, is added to the contract. The 
contractor's proposal, COR 89-ROO I, Remove the Corridor 8 Pedestrian Walkwa & Canopy, dated 3 Oct 
06, is incorporated into the contract. NOTE: the total cost of this chan e is (b 4 which is distributed 
in the contract as follows: CLIN 0026 4) I CUN 0004 (b 

'------' 
(FUND CITE: 9740500.2020.P4690.6025.2524.S49447. DHAC46003) 

L. The contract completion dare and all other terms and conditions remain unchanged. 

M. Contractor's Statement of Release: In consideration ofthe modification(s) agreed to herein, the Contractor 
hereby releases the Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this modification. 

SECTION A- SOLICITATION/CONTRACT FORM 

The total cost of this contract wasrii(biili)(1A4)\-------~--------------. 

SECTION B- SUPPLIES OR SERVICES AND PRJCES 

CLIN 0001 
The target cost has~(b~4--:--;"1fi;Mfii---------------L----
The total cost of this line item has,_<b_)<_4) ____ ~-----------------l 

CLIN 0002 
The pricing detail quantity has . .__-rn;;T.i\---------------L---. 
The total cost of this line item has._(b_X_4) ________________ __. 

CUN0004 
The CLIN extended description has changed from Award fee associated with CLIN 000 I, CLIN 0007, 

CUN 0008, CUN 0009, CLIN 0010, CLIN 0011 , CLIN 001 2, CLIN 0013, CLIN 00 14, CLIN 0015, CLIN 0016, 
CLIN 0017, CLIN 0018, and CLIN 0020. to Award fee associated with CLIN 0001 , CLIN 0007, CLIN 0008, CLIN 
0009, CLIN 0010, CLIN 0011 , CLIN 0012, CLIN 0013, CLIN 00 14, CLIN 0015, CLIN 0016, CLIN 0017, CLIN 
0018, CLJN 0020, CLIN 002 1, CLIN 0022 CLIN 0023 CLIN 0024, CLIN 0025 and CLIN 0026 .. 

The pricing detail quantity has._<b_ 4) _________________ __J 



The total cost of this line item has (ll 

SUBCLIN 000138 is added as follows: 

ITEM NO SUPPLI ES/SERVICES 
000138 

QUANTITY 

Column Line 19 Unforeseen Conditions 
FFP 

UNIT UNIT PRICE 

This change provides funding associated with all labor, material, and equipment 
required to complete all work as described in the contractor's work plan, as 
approved by the Government, COR 050-R002, Revise design and construction to 
deal with unforeseen existing condition on 19-line, dated 13 Oct 06. COR 50-R002 
includes the additional work due to unforeseen/differing site conditions and 
encompasses the selective demolition on the Southeast and East sides of the new 
pavilion, the removal oftwo layers of topping slab on the XX line from 19 line to 
approximately 23 line, numerous redesigns of the structural drawings, installation 
of temporary walls, and the re'Voval ofdebrj·s, found as construction progressed. 
The total cost of this change is ~ ... _1<b_><_4> __ __,_ 

NOTE: This is an informational SubCLIN. Funding for this SubCLIN is distributed 
in the contract as follows: CLIN 0001 Jb)(4) ~ CLIN 0004:=~4 ,_.... __ 

NET AMT 

ACRN AC 

SUBCLIN 000223 is added as follows: 

HQOOS0-04-C-0006 
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AMOUNT 

$0.00 

(b)(4) 



SUPPLIES/SERVICES QUANTITY 

FC-021, Additional4" EMT in BJ949 
FFP 

UNIT UNIT PRICE 

This change includes all labor, material, and equipment required to complete all 
work as described in the contractor's work plan, as approved by the Government. 
COR I I 8 Field Change 021 - Furnish and Install Additional4" EMT in BJ949, 
dated 21 Nov 06. Changing requirements dictated that this room shall provide the 
connectivity to the backbone and therefore the existing EMTs are full. This change 
will provide additional capacity to fulfill existing connectivity requirements. The 
total cost of this Field Change is (b) 4) .___ _ ___. 

NETAMT 

SUBCLIN 000224 is added as follows: 

NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000224 

FC-025, Add'l Fire Alarm EMT rough-in 
FFP 
This change includes all labor, material, and equipment required to complete all 
work as described in the contractor's work plan, as approved by the Government, 
COR 121 Field Change 025 - Additional Fire Alarm EMT rough-in, dated 2 I Nov 
06. This additional work was required because the fire alarm fiber is required by 
code, to be in conduit from end to end without exception. This was not included in 
Field Change 017 when the initial conduit was installed from the utility above the 
men's locker room. The total cost of this Field Change is,__ __ _, 

NETAMT 

SUBCLIN 000225 is added as follows: 
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AMOUNT 

$0.00 

AMOUNT 

$0.00 



SUPPLI ES/SERVICES QUANTITY 

FC-030, CBRN runnei400-A panel 
FFP 

UN IT UNITPRJCE 

This change includes all labor, material, and equipment required to complete all 
work as described in the contractor's work plan, as approved by the Govemment, 
COR 123 Field Change 030- CBRN tunne1400-A panel, dated 22 Nov 06. Fumish 
and install materials to move the 400 Amp panel, transformer and disconnect from 
the CBRN trailer tunnel to the electrical vault in the same area. Materials discussed 
on-site were roughly: 130ft of2" rigid conduit, I SOft of S-wire conductor, a lift for 
one week, and the a roximate labor cost of2 men for 4 days. The total cost of this 
Field Change i.,___4_> _ _. 

SUBCLIN 000226 is added as follows: 

ITEM NO SUPPLIES/SERVICES 
000226 

QUANTITY 

FC-033, Additional Wood Trim 
FFP 

NET AMT 

UNIT UNIT PRICE 

This change includes all labor, material, and equipment required to complete all 
work as described in the contractor's work plan, as approved by the Govemment, 
COR 110 Field Change 033- Additional wood trim at Multi-Purpose Room 
Projection Screen, dated 14 Nov 06. This change provides a finished opening for 
the retractable screen in the multipurpose room, BJ930A, per ASK-II 0. The 
opening for the retractable screen (installed by OGC) was not included in the scope 
of work for CWCI or the AY : ontractor that installed the screen. The total cost of 
this Field Change is .. l<b_X_4> _ __,J 

NOTE: This is an informational SubCLJN. Fund in f, this SubCLIN is 
· · ted in the contract as follows: CLIN 000 I: (b)(4) CLJN 0004: 

NET AMT 

HQOOS0-04-C-0006 
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AMOUNT 

$0.00 

AMOUNT 

$0.00 



0022 

CLIN 0022 is added as follows: 

NO SUPPLIES/SERVICES QUANTITY 

Waterproofing Unforeseen Conditions 

FPI 

UNIT 
Lot 

UNIT PRICE 

This change provides funding associated with all labor, material, and equipment 
required to complete all work as described in the contractor's work plan, as 
approved by the Government, COR 083, Waterproofing Unforeseen Conditions, 
dated 6 Mar 06. In order to properly waterproof the expansion joint it was 
necessary to remove this topping slab so the new waterproofing would tie into the 
existing membrane down on the structural deck. This work was not included in 
the contract prior to award. 

The total cost of this chanoe is (li)(4) which is distributed in the contract as 
follows: CLTN 0022: (b)(4) CLIN 0004: (b)(4) 

ACRN AE 

CLIN 0023 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

HQOOS0-04-C-0006 
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AMOUNT 

(b)(4) 



NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 

Site Utilization Area Changes 

FPI 

This change provides funding associated with all labor, material, and equipment 
required to complete all work as described in the contractor's work plan, as 
approved by the Government, COR 084-ROO I, Site Uti I ization Area Changes, 
dated 13 Oct 06. This change includes the cost to change the placement and 
dimensions of the laydown area, the increased fencing to barricade the site, the 
inspection and surveillance of the temporary barrier and the cost to relocate 
substantial supplies, materials and storage containers stored at the site. 

The total cost of this chan e is (b)(4) hich is distributed in the contract as 
follows: CUN 0023: b)(4) I CUN 0004:._(<b_><_4> _ ___. 

SUBCLIN 00230 I is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RA 'flO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
002301 

Partial Funding for CLIN 0023 

FPI 

FUND CITE: 9740500.2020.P4690.6025.2524.S49447 .DHAC46003: $58,640.94 

ACRN AE 

SUBCLIN 002302 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RA TJO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

HQ0050-04-C-0006 
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AMOUNT 

(b)(4) 

AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 



SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 

Partial Funding for CLIN 0023 

FPI 

FUND CITE: 9740500.2020.P4690.6025.2517.S49447 .DHAC47995: 

AC RN AC 

CLIN 0024 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 

Cut and Cap CDC 

FPI 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

UNIT 
Lot 

UNIT PRICE 

This change provides funding associated with all labor, material, and equipment 
required to complete all work as described in the contractor's work plan, as 
approved by the Government, COR 107, Cut and Cap CDC pumped sanitary and 
CBR-tie-in, dated 7 Sep 06. This work was considered outside the scope of work 
of the contract. It included the rerouting of the child daycare forced sewer main 
pathway, and the "tie-in" of the CBRN sewer line to the PLC2 sewer system. 
Neither of the sewer lines was shown on any of the existing building plans. 

The total cost of this chan e is (bX
4

) which is distributed in the contract as 
follows: CLIN 0024: (b)(4 CLIN 0004: 

ACRN AC 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILING PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

HQOOS0-04-C-0006 
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AMOUNT 

$0.00 

$0.00 

$0.00 

$0.00 

AMOUNT 

(b)(4) 



CLIN 0025 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
0025 

Corridor 8 Pedestrian Walkway & Canopy 

FPI 

This change provides funding associated with all labor, material, and equipment 
required to complete all work as described in the contractor's work plan, as 
approved by the Govemment, COR 41-ROO I, Corridor 8 Pedestrian Walkway & 
Canopy, dated 3 Oct 06. This change includes the labor and materials to construct 
the wooden walkway at corridor 8. This work was not included in the contract 
prior to award. 

The total cost of this ~~"-"~.1---r----' 
follows: CLTN 0025: b 

ACRN AE 

CLIN 0026 is added as follows: 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE 

CEILTNG PRICE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

HQ0050-04-C-0006 

Page II of 19 

AMOUNT 

(b)(4) 



SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNITPRJCE 

Remove Corridor 8 Pedestrian Walkway 

FPJ 

This change provides funding associated with all labor. material, and equipment 
required to complete all work as described in the contractor's work plan, as 
approved by the Government, COR 89-ROO I, Remove the Corridor 8 Pedestrian 
Walkway & Canopy, dated 3 Oct 06. This change includes the demolition and 
removal of the temporary walkway at corridor 8. This work was not included in 
the contract prior to award. 

The total cost of this change is (b 4 whi ibuted in the contract as 
follows: CLJN 0026: CLIN 0004: C )(

4
) 

ACRN AE 

TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRJCE 

CEILING PRJCE 

SHARE RATIO ABOVE TARGET 

SHARE RATIO BELOW TARGET 

SECTION E -INSPECTION AND ACCEPTANCE 

The following Acceptance/ Inspection Schedule was added for SUBCLIN 000138: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000223: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000224: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCUN 000225: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000226: 
INSPECT AT INSPECT BY ACCEPT AT 

HQOOS0-04-C-0006 
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AMOUNT 

~)(4) 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 



Destination Government Destination 

The following Acceptance/Inspection Schedule was added tor CUN 0022: 

The 

The 

INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

AccerltarJce; onQ,,,.....,., .. n Schedule was added for CLIN 0023: 
INSPECT AT 
Destination 

INSPECT AT 
Destination 

INSPECT BY ACCEPT AT 
Government Destination 

'"c'"""'."'" Schedule was added for SUBCLIN 002301: 
INSPECT BY ACCEPT AT 
Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 002302: 

The 

INSPECT AT INSPECT BY ACCEPT AT 
Destination 

fNSPECT AT 
Destination 

Government Destination 

Schedule was added for CLIN 0024: 
INSPECT BY ACCEPT AT 
Government Destination 

The Acceptance/Inspection Schedule was added for CLIN 0025: 

The 

INSPECT AT iNSPECT BY ACCEPT AT 
Destination 

INSPECT AT 
Destination 

Government Destination 

Schedule was added for CLIN 0026: 
INSPECT BY ACCEPT AT 
Government Destination 

SECTION F - DELIVERJES OR PERFORMANCE 

The 

The 

Delivery Schedule item has been added to SUBCL!N 000 138: 

DELIVERY DATE 

16-0CT-2006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
J 00 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 

692-4674 
FOB: Destination 

Schedule item for CLIN 0002 has been from: 

l3 of 19 

Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

UIC 
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DELIVERY DATE QUANTITY SHIP TO ADDRESS 

16-0CT-2006 PENREN 
DAVE GABEL 
I 00 BOUNDARY CHANNEL DRIVE 
ARLTNGTON VA 22202 
(703) 692-4674 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

16-0CT-2006 PENR.EN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRJVE 
ARUNGTON VA 22202 
(703) 692-4674 
FOB: N/A 

The following Delivery Schedule item has been added to SUBCLIN 000223: 

DELJVERY DATE QUANTITY 

16-0CT-2006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLTNGTON VA 22202 
(703) 692-4674 
FOB: Destination 

The following Delivery Schedule item has been added to SUBCLIN 000224: 

DELIVERY DATE QUANTITY 

16-0CT-2006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: Destination 

The following Delivery Schedule item has been added to SUBCLIN 000225: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 
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HQ0034 

UIC 

HQ0034 

UIC 

HQ0034 

UIC 

HQ0034 

UJC 
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16-0CT-2006 PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: Destination 

The following Delivery Schedule item has been added to SUBCLIN 000226: 

DELIVERY DATE QUANTITY 

16-0CT-2006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: Destination 

The following Delivery Schedule item for SUBCLIN 0003AA has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

16-0CT-2006 PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: N/A 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

16-0CT -2006 
~(b){4) PENREN 

DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: N/A 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

DELIVERY DATE 

16-0CT-2006 

QUANTITY 

(b)(4) 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRJVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: N/A 
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HQ0034 

UJC 

HQ0034 

UIC 

HQ0034 

UIC 

HQ0034 

UIC 

HQ0034 
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To: 

DELIVERY DATE 

16-0CT-2006 

QUANTITY 

{tiJ(4) 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
I 00 BOUNDARY CHANNEL DRJVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: N/A 

The following Delivery Schedule item has been added to CLfN 0022: 

DELIVERY DATE QUANTITY 

16-0CT-2006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRJVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: Destination 

The following Delivery Schedule item has been added to CLfN 0023: 

DELIVERY DATE QUANTITY 

16-0CT-2006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
I 00 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: Destination 

The following Delivery Schedule item has been added to CLfN 0024: 

DELIVERY DATE QUANTITY 

16-0CT-2006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: Destination 

The following Delivery Schedule item has been added to CLIN 0025: 

DELIVERY DATE QUANTITY SH IP TO ADDRESS 
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16-0CT-2006 PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRJVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: Destination 

The following Delivery Schedule item has been added to CLIN 0026: 

DELIVERY DATE QUANTITY 

16-0CT-2006 

SHIP TO ADDRESS 

PENREN 
DAVE GABEL 
100 BOUNDARY CHANNEL DRIVE 
ARLINGTON VA 22202 
(703) 692-4674 
FOB: Destination 

SECTION G- CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document was (b 
4

) 
b 

SUBCUN 000 I 0 I: 
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HQ0034 

UIC 

HQ0034 

AC: 9740500.2020.P4690.6025.2517.S49447.DHAC47995 (CIN 000000000000000000000000000000) was 
)(4) 

SUBCLIN 000138: 
Funding on SUBCLIN 0001 38 is initiated as follows: 

ACRN:AC 

CIN: 000000000000000000000000000000 

Acctng Data: 9740500.2020.P4690.6025.2517.S49447.DHAC47995 

CLIN 0002: 

SUBCLIN 0003AA: 
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SUBCLIN 000402: 

AC: 9740500.2020.P4690.6025.2517 .S49447 .DHAC4 7995 (CIN 000000000000000000000000000000) was 
(b)(4) 

SUBCLIN 000403: 

: 740500.2020.P4690.6025.2524.S49447.DHAC.46003 (CIN 000000000000000000000000000000) was 

CLIN0022: 
Funding on CLIN 0022 is initiated as follows: 

ACRN: AE 

CIN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 

SUBCLTN 002301: 
Funding on SUBCLIN 002301 is initiated as follows: 

ACRN:AE 

CIN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 

SUBCLIN 002302: 
Funding on SUBCLIN 002302 is initiated as follows: 

ACRN:AC 

CIN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data: 9740500.2020.P4690.6025.2517.S49447.DHAC47995 

CLIN0024: 
funding on CLIN 0024 is initiated as follows: 
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ACRN:AC 

CUN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data: 9740500.2020.P4690.6025.2517 .S49447 .DHAC47995 

CLIN0025: 
Funding on CLIN 0025 is initiated as follows: 

ACRN: AE 

CIN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data: 9740500.2020.P4690.6025.2524.S49447.DHAC.46003 

CLIN 0026: 
Funding on CLUN 0026 is initiated as follows: 

ACRN:AE 

CIN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data: 9740500.2020.P4690.6025.2524.S49447 .DHAC.46003 

(End ofSurrunary of Changes) 
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12. AMENDMENTIMODIF!CA TION NO. 

I P00030 
CODE 

W:lS.ACOUISITICitl ANO !'ROCUR~ OFfiCE 
l1550EI'ENSEPENTAGOH 
ROSSlYN I"'.NA NORTH SUITE 12003 
\1\N!HINGTON OC mll-11!l!i 

See Item 6 

NAME AND ADDRESS OF CONTRALIOR (No., ~reel, Coooty, ~ate andZ1p Code) 
COI\IU\'VIII.I.W.tS CONSTRUCTION, INC. 

9A. AMENDMENT OF IDUC11 AT!ON NO 

TERRANCE CAUiflEUJ 
16 SOUTH SUMMIT AVENUE. SUITE 3Xl 
GAffHERSBI.IRGMO 'n!il7 

98. DATED (SEE ITEM I) 

O!ilr,.,.t acknowl<><i,g< ....,.,;pt ~fthi• """"d"""t pricrto thollonr 1111<1 dille •pociiei! in the solicirl!lion onu ll!nm<ieil by one ofthe i>!lowing lmln<><!s: 

(•)By <U>rrpleting ll<m~ Sand l5,andmuming (h)By liOI<nt>wleilttin!l....,.,;Pl oftllisll!lle!ld"""! on """h C<lJ>Y ofth<>olilrsubnitteil: 

or(clBy"'!'l!lll!JO!etterortelegnrnwhich and-~~ nud:>or>. FAilURE Of 'iOURACKNOWLEOOMENTTOBE 
RECEIVED ATTHE PLACE DES!CiNATED FOR THE RECEIPTOr OFFERS PRIOR ro TilE HOUR M-ID DATE SI'ECll'lt:D MAY 

REJECTION OF YOUR OFFER lfby vittueoflhis """"<!"""'you d .. i1111" ~-h.,. !I•"" oboll1!eily •uhn-tuoo. sud! c!utnge m>y ben-..d• by te!L'l!I'O!""rleti<'T. 
pr<widtd-u tcl~<>rlett"' !l'llkos """""""" t<> the •olioilotion and tbi• -d-t, and i• ~vt<!prior to the opening hour tmd d~t~e '1"-'<'iioo. 

NG 

jl2. ACCOtJNT!~G AND APPROPRIATION OAT A (If required) 

l 
1:3. THIS ITEM APPLIES ONLY TO MOOiflCA TlONSOF CONTRACl'SiORDERS 

lT MODlflESTHECONTRACTIOROERNO. ASDEg:R!BEDiN ITEM 14. 

A THIS. CHANGE ORDER IS ISSUED PU~1JANT TO: (Speedy mhonty) THE CHANGES SET FORTH lN ITEM i4 ARE MADE IN THE 
CONTRACT ORDER NO IN ITEM I OA 

B. THE ABOVE NUMBERED CONTR.<\CTIORDER IS MODIFIED TO REFLECT THE ADMlNISfRATlVE CHANGES(sucll as choo@e> tn paying 
office, ap ropriation date, etc.) SET FORTH IN ITEM 14, PURSllAh'T TO THE 

. THIS SllPPLEMENT AL AGREEMENT IS El'-l'TERED INTO PURSUANT 
FAR43.103(a) 

. OTHER (Specify type of modification ood authority) 

is required to stgn this itlcun1en t and return copies to the issnillg office. 

14. DESCRIPTION OF AMENDMENT ftv10DIHCATION (Organized by l'CF headiu~~- ioduding solicital ionicolltroct subject matter 
\Wfe 

Modification Number: baileyS0783 
The purpose of this rrodlflcation is to iflCO!ll<lrata DFARS 252.232-7003, Bectronlc Sublrission of Payment Request and local WAWF 
invoicing instructions. 

NAME AND TiTLE OF CONTRACTlNGOFF!CER(Type or print) 

TEL L 

.sTANDARD FORM 3() (ReY. IO-ll3) 
Prescribed by 'GSA 
FAR(48 CFR) 53243 



SECTION SF 30 BLOCK 14 CONTI1'«1JATIONPAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The have been added reference: 

252.232-7003 Electronic Submission 

The have been added full text: 

INVOICING INSTRUCTIONS (WHS, A&PO 

In compliance with DF ARS "Electronic Submission 
Headquarters Acquisition & Procurement Office 
process vendor request for payment. The web based 
technology for government contractors and authorized 

MAY2006 
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and process receipt and payment-related documentation in a environment. The contractor is to 
utilize this system when submitting invoices and reports under this contract. Submission of hard copy 
DD2501Invoice/Public Vouchers will no be for ""''rrn'~"t 

The contractor shall (i) ensure an Electronic Business Point of Contract is "",''!S''"'u:u 
n."'.!S''"""''"u at to use WA WF-RA at="'-'=~"'-"-=== 
within ten (10) days after award of the contract or modification mcon:,onitll1tg 
designated CCR EB point of contact is for <>rt•v<>rm 

1-866-618-5988. Once the company CCR EB is"'"""'"'"" 
the instructions for a group administrator. by Step instructionS tO rPOcl~h>r 

The contractor is directed to select either "Invoice as 2-in-1" for services or "Invoice and 
(Combo)" for supplies or any combination and services. Both types of invoices fulfill the requirement for 
submission ofthe Material Inspection and DD Form 250. 

Back up documentation may be attached to the invoice in W A WF under the "Mise Info" tab. Fill in all aoJJlrc:abJie 
information under each tab. 

lUlJ<u"' m>< required information should autorrtatlcall)' nre-D01DUJare in 
""'"'""'"r'u" enter the following information: 

"Issue by DoDAAC" field enter HQ0034 

"Admin DoDAAC" field enter HQ0034 

"Payment DoDAAC" field enter HQ0038 

"Ship to Code/ EXT" field enter in HQ0034 and PENTM1 

DoDAAC/ EXT" fields HQOOSO and PLC2 



"LPO DoDAAC/ EXT" fields- "Leave blank" ALWAYS leave blank. 
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Contractor shall that the DoDAACs automati<:all 
information. If these DoDAACs do not match then the contractor shall correct the 
officer of the discrepancy 

match the above 
the r mntn<rtt 

care when entering Line Item information . The Line Item tab is where you will detail your request for 
na'vm.;ent and material/services that were based upon the contract. Be sure to fill in the following items 

appear in the contract: 

0 If the contract schedule has more than one ACRN listed as sub items under the "l!JJH'-'""''" 

Contract Line Hem Number ( CLIN}, use the 6 identified Sub Line Item Number 
(SLIN) - OOOlAA) or Informational SLIN othenvise use the 4 character CLIN 

0 ACRN: FiB-in the applicable 2 character AC&"l\1 that is associated with the CLIN or SLIN. 

Note- DO NOT INVOICE FOR MORE THAN IS STILL VAILABLE UNDER ANY CLJNISL/NI A CRN. 

0 

0 

Shipment numbers must be formatted as follows: 

enter 'SER' followed by the last 4 ofthe invoice number. 

For Construction, enter 'CON' followed of the invoice number. 

For Supplies, enter 'SUP' followed by the last 4 of the invoice number. 

If the invoice number is less than 4 enter zeros. 

Before out of an invoice session in W A WF-RA but after your document or the 
contractor ""ill be prompted to send additional email notifications. Contractor shaH click on "Send More Email 
Notification" on the page that appears. Add the email address in the first email 
address block and add any other additional email addresses desired in the following blocks. This additional 
notification to the government is important to ensure that all persons are aware that the invoice 
documents have been submitted into the WA WF-RA system. 

If you have any questions regarding contact the W A WF Desk at 1-866-618-5988. 

of Summary of Changes) 



AMENDMENT OF SOLICITATION/MODIFICATION OF 

2. AMENOMENT/MOD!FICA TION NO. 

P00031 

6.1SSUEDBY CODE 

lAMS. ACQ\Jl$l110111 !\NO PROCUREMENT OFFICE 
1155DEFENSEI'EJIITAOON 
ROSSlYN P!.AZA NORTH SU!11o 12003 
WASHif'IGTON OC 21)3)1·1155 

8. NAME ANTI ADDRESS OF CONTRACTOR (No .. Street. County, Slate and Zip 
COA!<LEY'MUJAMSCONSTRUCT!ON, INC. 
TERI'W<CE CI\Ul.FIElO 
16 SOUTH SUMMIT AVENUE, SUITE Jll 
GA!THERSilURG 1.10 21HT! 

See Item 6 

Olhtmil atknowled&e rrceipt oftl!is :u=dmmt prior to the hour md date specined in the solicit•tion or as am::nded by one oftbe illlowing ""!hods: 

t•J By <o!ll'leting l~l! 8 :Uld 15.lllld rettrming copies ofthe """'"lnmt; (b) By aeknowledging rttcipt oftliis :un::ml~tt~ll on caeb copy oftiteolrr subrritted: 

or(e) By sepmteletteror lelq,'JlUt>'••biclr indudes a reii:reneetc. tile solidt•tion 1111d :utmdrrent nl!nbers. i'!lli.LIRE OF YOl:R ACKNOWLEDGMENTTO BE 

RECEiVED ATTilE PLACE DESIGN A TEO FOR TI!E REC'EIPTO!' OFFERS PRIOR TO TiiE HOUR AND DATE SPECIFIED MAY RESULT IN 

REJECTION OF YOUR OFFER. l!by vinue ofthis JIJfOldmmt you dtsire to change an <>I& ilrelldy sul:mlt!cl,sudo chan germy oemul< by t<lognunur letter, 

(su::h as changes m paying 

where 
Modification Number: hil!d07316 

A. The purpose of this rrodification is to incorporate various 01ange Orders and Field Olanges into su~l contract 

8. See Su!111"19l')' of Olanges pages, herein. 

Cfypc or print) 

('FR) ~3243 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

HQ0050-04-C-0006 
P00031 

Page 2 of10 

A. The purpose of this modification is to incorporate various change orders into the contract. Pertinent information 
for this change follows: 

Original Contract Face Value 
Face Value Prior to this Mod Amount oflncrease Current Face Value 
$29,924,594.00 $33,497,235.42 $4,578.00 $33,501 ,813.42 

Original Contract Completion Date +/-Days for Current Scheduled 
Qonmletion Date Prior to this Mod this Mod ComQletion Date 
25 Apr 2006 16 Oct 2006 0 16 Oct 2006 

B. Change orders and Field Changes are incorporated by SubCLINs, detailed herein. 

C. The contract completion date and all other terms and conditions remain unchanged. 

D. Contractor's Statement of Release: In consideration of the modificarion(s) agreed to herein, the Contractor 
hereby releases the Government from any and al1 1iability under this contract for further equitable adjustments 
attributable to such facts or circumstances giving rise to this modification. 

SECTION A- SOLICITATION/CONTRACT FORM 

The total cost of this contract was (b)(4) 

SECTION B - SUPPLIES OR SERVICES AND PRlCES 

CLIN 0002: Field Changes l'ii(b;;:;:)(Tii4 ).-----------------. 

The pricing detail quantity ha . ...._.....,.,.::=,.,-----------------L-
The total cost of this line item has (b)(4) 

SUBCLIN 0003AA : Disposal of Contaminated Soil. is 
redistributed to subCLIN 000145. 

The pricing detail quantity has _)<.,4i:i) ,.,...----------------L--
T he total cost of this line item has (b)(4) 

SUBCLIN 0003AB: Disposal of Contaminated Soil. funding is changed as below and $2,790.00 is 
redistributed to subCLIN 000145. 

The pricing detail quantity hasL...""'
4

..,.) =--------------L-~
The total cost of this line item has (b)(4) 



CLIN 0004: Award Fee 

HQ0050-04-C-0006 
P00031 

Page 3 of 10 

The CLIN extended description has changed from Award fee associated with CLIN 0001, CLIN 0007, 
CLIN 0008, CLIN 0009, CLIN 0010, CLIN 0011, CLIN 0012, CLIN 0013, CLIN 0014, CLIN 0015, CLIN 0016, 
CLIN 0017, CLIN 0018, CLIN 0020, CLIN 0021, CLIN 0022, CLIN 0023, CLIN 0024, CLIN 0025 and CLIN 
0026. to Award fee associated with CLIN 0001 , CLIN 0007, CLIN 0008, CLIN 0009, CLIN 0010, CLIN 001 I, 
CLIN 0012, CLIN 0013, CLIN 0014, CLIN 0015, CLIN 0016, CLIN 0017, CLIN 0018, CLIN 0020, CLIN 0021, 
CLIN 0022, CLIN 0023, CLIN 0024, CLIN 0025, CLIN 0026 and CLIN 0027. 

The pricing detail quantity has (b)(4 
The total cost of this line item :-halii(b;ii)('A14).-------------------L.-

CLIN 0008 : Lease Office T railers. The Government accepts contractor credit o CbX4 b)(
4
) of the 

trailersJter contractor's proposal COR 117, dated 21 Nov 06. The amount is changed from.__ ___ __. 
(<b)(4) !Funding is redistributed to CLIN 0001. 

The following subCLINs are incor porated into the contract under CLIN 0001: 

SUBCLIN 000139 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE AMOUNT 
000139 

Deletion of Exterior Scope of Work 
FFP 
The Government accepts contractor cr edit of (b)(4) for contractor's proposal 
COR 113- Deleti of Exterior Scope of Work, dated 5 Feb 07. NOTE: The 
funded amount of CbX4> remains on the contract to fund Change Orders, 
herein. 

NETAMT 
ACRNAC 

SUBCLIN 000140 is added as follows: 

$0.00 
$0.00 



SUPPLIES/SERVICES QUANTITY 

Handicap Ramps& Delete Stairs 
FFP 

UNIT 
Lot 

UNIT PRICE 

This change is provides funding associated with all labor, material, and equipment 
required to complete all work as described in the contra,ctor's work plan, as 
approved by the Government. COR 111-R1 , Add Handicap Ramps and Delete 
Stairs 4,5, 6, dated 2 Feb 07, is incorporated into the contract. The total cost of 
this change is bX4) NOTE: The funding for this CLIN is from recaptured 
from credit from CLIN 000139 and is distributed as follows: CLIN 0001: 
b 4 CLIN 0004 (b)(4) 

ACRNAC 

SUBCLIN 000141 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
000141 

Security and RDF Costs for ACM 
FFP 

UNIT 
Lot 

NETAMT 

UNIT PRICE 

This change is provides funding for contractor's request for equitable adjustment, 
as negotiated and approved by the Government. COR 072, Security and RDF costs 
for ACM dated 6 Feb 06, is incorporated into the contract. The total cost of this 
change is (b 4 NOTE: The funding for this CLIN is recaptured from 
contractor credit at CLIN 000139. 

NETAMT 

ACRNAC 

SUBCLIN 000142 is added as follows: 

HQOOS0-04-C-0006 
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AMOUNT 

AMOUNT 

$0.00 



SUPPLIES/SERVICES QUANTITY 

DDI Material Escalation 
FFP 

UNIT 
Lot 

UNIT PRICE 

This change is provides funding associated with request for equitable adjustment as 
negotiated and approved by the Government. COR 114, Dulles Drywall Material 
Escalation, dated 17 Nov 06, is incorporated into the contract. The total cost of 
this change is (b)(4) NOTE: The funding for this CLIN is from recaptured 
from credit from CLIN 000139. 

NETAMT 

ACRN AC 

SUBCLIN 000143 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
000143 

Extended GC 1 Sep - 15 Oct 06 
FFP 
This change is provides funding for contractor's request for equitable adjustment, 
as negotiated and approved by the Government. COR 115, Extended General 
Conditions from 1 Sep - 15 Oct 2006, dated 17 Nov 06, is incorporated into the 
contract. The total cost of this change is 4 NOTE: The funding for this 
CLIN is recaptured from contractor credit from CLIN 000139 and CLIN 0008. 

NETAMT 

ACRNAC 

SUBCLIN 000144 is added as follows: 

HQ0050-04-C-0006 
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AMOUNT 

$0.00 

AMOUNT 

$0.00 



SUPPLIES/SERVICES QUANTITY 

Drywall Water Damage Men's Showers 
FFP 

UNIT UNIT PRICE 

This change is provides funding for contractor's request for equitable adjustment, 
as approved by the Government. COR 125, Water Damage to Drywall Ceiling 
Men's Showers and Toilet~a~eb 07, is incorporated into the contract. The 
total cost of this change is~4~ NOTE: The funding for this CLfN is 
recaptured from contractor credit from CLfN 0008. 

ACRNAC 

SUBCLIN 000145 is added as follows: 

ITEM NO SUPPLIES/SERVICES 
000145 

QUANTITY 
1 

Delete South Toilet Room Doors 
FFP 

UNIT 
Lot 

NETAMT 

UNIT PRICE 

The contractor's proposal, COR 112, Delete South Toilet Room Doors, dated 17 
Nov 06, is incorporated into the contract. The funding for this CLfN is recaptured 
from CLINs 0003AA and 0003AB. Note: The total cost of this change is 

4) w ·chis distributed in the contract as follows: CLIN 000145: ""'(bTr-'14 - .. 
CLIN 0004: (b) 4 

NETAMT 

ACRNAC 

The following subCLfNs are incorporated into the contract under CLIN 0002: 

SUBCLIN 000227 is added as follows: 

HQ0050-04-C-0006 
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AMOUNT 

$0.00 

AMOUNT 

$0.00 



SUPPLIES/SERVICES QUANTITY 

FC-023, BJ879B projector power 
FFP 

UNIT 
Lot 

UNIT PRICE 

This change includes all labor, material, and equipment required to complete all 
work as described in the contractor's work plan, as approved by the Government, 
COR 120 Field Change 023- BJ879B projector power, dated 21 No~ 
incorporated into the contract. The total cost of this Field Change is CbX4> 
NOTE: Titis is an informational SubCLIN. Funding for this SubCL IS 

~ted in the contract as follows: CLIN 0001: 4J CLIN 0004: 

NETAMT 

SUBCLIN 000228 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

UNIT PRICE 
000228 

FC-034, Install/Relocate Exit Signs 
FFP 
This change includes all labor, material, and equipment required to complete all 
work as described in the contractor's work plan, as approved by the Government, 
COR 116-ROOI Field Change 034- Install and/or Relocate Additional Exit Signs, 
dated 2 Fjh~7 is incprporated into the contract. The total cost of this Field 
Change L(b _4> J NOTE: This is an informational SubCLIN. Fundi for this 
SubCLIN is redistributed in the contract as follows: CLIN 0001: (b)(4) CLIN 
0004: (b)(4 

NETAMT 

SUBCLIN 000229 is added as follows: 

HQOOS0-04-C-0006 
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AMOUNT 

$0.00 

AMOUNT 

$0.00 



SUPPLIES/SERVICES QUANTITY 

FC-035, Topsoil Lower Parade Fld/Corr 9 
FFP 

UNIT 
Lot 

UNITPRJCE 

This change includes all labor, material, and equipment required to complete all 
work as described in the contractor's work plan, as approved by the Goverrunent, 
COR 126 Field Change 035- Lower Parade Field and Corridor 9 Topsoil, dated 8 

C corporated into the contract. The total cost of this Field Change is 
NOTE: This is an informational SubCLIN. Fundin for this SubCLIN 

JS r s ed in the contract as follows: CLIN 0001: (b CLIN 0004: 
(b)(4) 

NETAMT 

SUBCLJN 000407 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNlTPRJCE 
000407 

Added Line of Accounting ACRN: AK. 
FFP 
This informational SubCLIN identifies the accounting classification that provides 
funding for CLIN 0004. 

(FUND CITE: 97X4950.2020.PX413.7798.2516.S49447.RF AC75050) 

NETAMT 

ACRN AK. 

CLIN 0027 is added as follows: 

HQ0050-04-C-0006 
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AMOUNT 

$0.00 

AMOUNT 

$0.00 

4) 



NO SUPPLIES/SERVICES QUANTITY 
1 

North Irrigation Pump Wiring Connection 
FFP 

UNIT 
Lot 

UNIT PRICE 
$4,162.00 

-
This change provides funding associated with all labor, material, and equipment 
required to complete all work as described in the contractor's work plan, as 
approved by the Government, COR 124- North Irrigation Pump Circuit, dated 5 
Feb 07. The totaJ cost of this chan e is b (4 which is distributed in the 
contract as follows: CLIN 0027: b 4 I CLIN 0004: 4) 

PPA Code: #5358 

NETAMT 

ACRN A.K 

SECTION G- CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

HQOOS0-04-C-0006 
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lii:\i'A\""'~....uoil.lo.'J~f~th:!!;t~·s.!.:m~o~d~ifi~tc,::att~·on, the total funded amount for this document was ._<b ______ .__....J 

CLIN 0004: 

AK: 97X4950.2020.PX413.7798.2516.S49447.RFAC75050 was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AK has been added. 

SUBCLIN 000407: 
Funding on SUBCLIN 000407 is initiated as follows: 

ACRN:AK 

CIN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data: 97X4950.2020.PX413.7798.25 16.S49447 .RF AC75050 

CLIN0027: 
Funding on CLIN 0027 is initiated as follows: 

ACRN:AK 

CIN: 000000000000000000000000000000 



• 

Acctng Data: 97X4950.2020.PX413.7798.25 16.S49447.RF AC7SOSO 

(End of Summary of Changes) 
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·AMENDMENT OFSOllCITATIONIMODJFICATION OF CONTRACT 

2.AII&~Dll'lt:AT.IONNO. 

P00032 

;\e;a ACQUISil10H AND PAOCIJMME!fl t'lFI'ICE 
1185 Ofl"fttSI!! !'eiTAGON 
RO!ia.YN PlJI.ZA NOR'Tl-!6Ufi'!E 12IS'i 
ll\lt$HINCTON DC :2lliDI-11!15 

'· R£qU!l>l'llON!Pt;~ UQ.IiO. 

ESC!iEDUlf 

I. NAME AND ADDRESS OF CONI'RACTOR (No., S:tllet, CQunty, ~SiundZip 
~~OOMm'M:mON,li'IO. 

iEI'WIHCE eAIJIJ'IEI.ll 
'ltlSOI.Jlli SIJMMIT NENIJI!, :Will!'.300 
QAIT'HI:RSIIIJRG 1110 '%1if17 

PAGE 82/89 

abcvU~tOlicitaioa i$ _.,..., ~flml in !lllml4, Th.ohourmd datupeciiedf:tr~ ofOI!£ o.ls~, 0 iUO!~. 
Oikllli14t~1tdpll!<>liptoflllb~pnortolbohourmdmfli!llliiediotlla!olicimi<mo:a-<WI;>y-l>ft.b•tl11owiqllll!hod$: 
(l)11y ooqtllltitl;l!GB 8111111 ~~. md mtiDIIiq __ copllM onM 111111$1~ (11)1)1 ""*-""l!>dpq-=ipt ofi!UJ -o-t e elilb copy oftlle oil£ J\lt>l!ittC<i.: 
llr(<>]l)l~i-l!ftoi"l!RRIIwllic<ll~ardna;ctolboSI!iidwiolllllld_.,_IIUid:!eu. FAILI.l'I.EOFYO\IJli\OQ!OWJ.Jl~"TTOiim 
R~AT'ni£.PW.C£DliSJ(tNAl'iDI.'OlllHEUam>TOFOF:Fl!RSPRl0ltTO'I'HEKOI.la.ANDDAII!SPECIF'lEDMAYRESULTfN 

~OF YOUR. OFFER. lfbyvittueo£11ait~,_o..i"'to""""&•a~;k~ ~mood,sMI ~·- ba-..by lfl.-~~rl~. 
~dod ..... W..-01' latorllllll<DJ .._..to lilt$oUclta:iOO !llld tlliU%l'JIIIldl~Jrmt.llllil 1$ Reiliv$11 priori!> Ills~ iwur Mdduts!*'illed. 

ll. OF OONTRAC!'S'ORDERS. 
ABDE.s:::m:BEJ) IN ITEM 14. 

THlS CHANG 01mBR IS I~ PllR.&JANt TO; (~eruy llllhority) THE CHANGES $1' FORTH IN ITEM 14 ARE MADE IN 'UIB 
OJNTlii:ACT OlUJRR NO. TN ITEM lOA 

14. DESOUPTION OF AMENDMENT !MODIFICATION (Or~ bf UCF sectioo b~ ineim:ling sol.icltation/contract sul.!icct matter 
'lltlen fea.<~~'ble.) · 
Modltioofoo Control Ntmber: h1Ul8137 

A. The purpose of tis riDdlflcilllDn is to ~ varbus Olange Clrl:lerS rno $UbJed con!l'l!8Ct. 
B. See Sui'!1!1Rt)' of Olanglils pages, l'lcni1. 

SI'ANDARDPORM30 (~. 10-83) 
~., • .,.;.,,,,; hu f'J'l4 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

. SUMMARY OF CHANGES 

A. The plf!POse of this modification is to incorporate various change orders into the contract. Pertinent infunnation 
for this chanae follows: 

Original Contract Face Value 
Eace Value PriQL 1'Q thi~ Mod Amo!mt of Mod Cwmrt·Face Value 
$29,924,594.00 $33,501,813.42 S4s,m .4I $33,550,785.83 

Original Contract Completion Date +/-Days for Current Scheduled 
Com:Qletion I;!at~ PriQr lQ this Mod this Mod Com(;11etion Date 
25Apr2006 16 Oct 2006 0 16 Oct2006 

B. Change OrdeJs 127, 109-Rl, 119-Rl and 097-Rl are incorpora~ by subCLINs, detailed hereili. 

C . .All Qthcr contras:t tenns and conditioos remain unchanged. 

D. Contractor's Statement of Release: In consideration of the modi.fication(s) agreed to herein, the Contractor 
hereby ret~ Jhc 0oyeJ'IliDC~ from any and 'aU liability under this contract for further equilable adjustments 
(except forth (b)(4) • owed for COR 097-R3) attributable to such &ct~: or circumstances giving rise to 
1his modification. · 

SECTION A- SOLICITATION/CONTRACT FO~ 

-The total cost of this c:Ontraet was ._<b_><_4> ________________ ___J 

SECTION B • SUPPLIES OR SERVICES AND PRICES 

SUBCLIN 000146 is added as follows: 



0b/2~/20BB 06:12 4109561936 

ITEM NO SUPPLIES/SERVICES QUAN1TIY 
000146 

Bond Cost Reconciliation 
FF'P 

UNIT 
Lot 

DAVID \I.OJDVARD 

UNIT PRICE 
$.-51,192.00 

The Government accepts contractor credit o 4> for contractors proposal 
COR 1.27 J< B!d eoy Reconciliation. dated 13 Dec 07. NOTE: The funded 

· amount o b)(
4

) remains on the con!ract to fimd Change Orders, herein. 

ACR.NAC 

SUBCLIN 000147 is added as follows: 

ITEM NO SUPPLIES/SERVTCES QUANTITY 
000147 

ACRNAC 

SUBCLIN 000148 is added as follows: 

ITEM NO SUPPLIES/SERVICES QU.ANTTIY 
000148 

ACRNAC 

UNIT 
Lot 

UNIT 

:N'ET AMT 

UNIT PRICE 
$13,982.00 

NETAMT 

PAGE B4/B9 

Page 3 of4 

AMOUNT 
$0.00 

$0.00 

AMOUNT 
so.oo 

$0.00 

AMOUNT 
$0.00 

$0.00 
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SUBCLIN 000149 is added as follows: 

ITEM NO SUPPLIBSISERVICES QUANTITY UNIT UNIT PRICE 
$57,969.41 000149 

Exte.ndtd General Conditions 
FFP 

Lot 

11Us CLIN provides partial funding usociated with ~uest fur equitable 
adju!tment as negotiated and approved by the Oovtmmmt. COR 097·R3, 
Extended General Conditions Cost for Time Extensions Granted in Modification 
24, dated 0 Mar 08 Mcamo•jd into the contract. The total cosl o;;..;flh:;:.;i;:;,.:s _ _ 
change is (b)(4) I j(b)(4>is partially funded ~t tqis CLW and 4J 
is funded fi;?..W credit at SubCLIN 00146, for a total ofib>~> J Tbet.:..· ..;.;....;. _ _, remaininsE4> f'Wi.l, be runded on a subsequent modification. 
PPA Code: N/A 
PURCHASE REQUEST NUMBER: PR800140 

ACRN·AE 
ACRNAC 

NETAMT 

SECTION G- CONTRACT ADMINISTRATION DAtA 

Accounting and Appropriation 

Summary fur the Payment Office 

this modifica~ the total funded· amount for this doounent 

SUBCLIN 000102: 

(b)(4) 

PAGE E15/89 
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AMOUNT 
$0.00 

$0.00 

~b}(4('E·..91M>SOO 2020 P.4690 602S.2544.S4~DHAC-j6003 (CIN 000000000000000000000000000000) was 

(End of SUmmary ofC~) 
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CHANGE ORDER REQUEST LOG 

Date Original Negotiated 
COR# Revision Description Mod# Cost 

Initiated ReQuest Cost 
lDJ(4) 

COR 001 2 16-Aug-05 Kitchen Pricing Revisions 26 
COR 002 20-Dec-04 Folding Partitions .. 
COR 003 20-Dec-04 Locker Room Drains 7 
COR 004 20-Dec-04 Furniture Selection /BBGM 2 
COR005 20-Dec-04 Sonic Testing of Piles • 

Seal concrete in lieu of sheet vinyl in S105. 15 
COR 006 20-Dec-04 S124, S125 & S123 

Enclose MILDOCS room-401f of solid wall 15 
COR 007 20-Dec-04 and 1 door 
COR 008 20-Dec-04 Maintenance Stair Deletion 15 

Delete AV stair and increase pre-function 7 
COR 009 20-Dec-04 area 
COR 010 20-Dec-04 FC-005: LEED Registration 1 
COR 011 14-Jan-05 FC-004: Soil & Structural Study 1 
COR 012 19-Jan-05 FC-002: PFPA Lockdown Design 1 
COR 012-

R001 2 10-Nov-05 Entry Pavilion Lock Down 18 
COR 013 2 17-Feb-05 Armory Construction 4 
COR 014 2 6-Jul-05 Room & Column Re-numbering 11 
COR 015 31-Jan-05 Add IT wall outlets and floor boxes • 

Delete sprinkler Pre-action in CTC rooms 15 
COR 016 4-Fet>-05 and add wet system 
COR 017 2 6-Apr-05 Additional HAZMA T 10 
COR 018 1 16-Feb-05 110 Trailer Costs 3 
COR 019 22-Feb-05 FC-007: Structural Redesign (soil) 5 
COR 020 1-Mar-05 FC-013: Core samples for roof study 20 
COR 021 5-Apr-05 FC-008: Add Shunt trip to main breakers 6 

Add bypass isolation for the A TS that 15 
COR 022 1 5-Apr-05 serves the CTC and Wedge rooms 

Construction cost to add 1ft of soil to plaza 
COR 023 1 6-May-05 7 

COR 024 4-May-05 FC-009: Add 4-inch PVC to IT duct bank 8 

COR 025 24-May-05 FC-01 0: Water Filters for Water Coolers 8 
.~ ~ 

Additional excavation requ1red to lower 
COR 026 24-May-05 basementslab from EL 14.0 to EL 13.5 RJT 

~ 

COR 027 24-May-05 Purchase Flush Valves 9 
Delete rubber treads in MH806B,MH835A, 15 

COR 028 24-May-05 MH811 D. MH942 and MH914A 
Design Service to delete security booth 13 

COR 029 1-Jun-05 from entry pavilion 
Additional design services to relocate CDC .. 

COR 030 6-Jun-05 sanitary sewer 
Add main circuit breakers to 480V panel 15 

COR 031 22-Jul-05 boards 
COR 032 1 1-Jul-05 Implement 1500 KVA Transformer 15 

Add 15KV disconnect before PLC2 hrgh 15 
COR 033 1-Jul-05 voltage transformer 



HQOOS0-04-C-0006 
Date Original Negotiated 

COR# Revision Description Mod# Cost 
Initiated Request Cost 

COR 034 3-Jun-05 Remote Gas Shutoff 15 (b)(4) 

Add metering to chilled water and steam 
COR 035 1-Jul-04 15 
COR 036 1-Jul-05 Water Hydrants on Parade Field * 
COR 037 7-Jul-05 FC-012: Irrigation Study 12 
COR 038 1 14-Jun-05 FC-011: Entry Pavilion 30 Model 12 

Furnish electronic files of 100% IFC plans 
COR 039 14-Jui..QS * 
COR 040 1 21-Dec-05 EDS standards variance rejec~1on RJ"T:~ 

~~ 

Corridor 8 temporary pedestrian walkway 
COR 041 1 3 Oc l 06 29 

Alternate Fire Water Source Flow and 
COR 042 18-Jul-05 Pressure Testing 18 
COR 043 1 25-Aug-05 Lead pait abatement on storm pipe 18 
COR 044 1 5-Aug-05 PLC2 IT Pathway 14 
COR 045 1-Aug-05 Phase 2- Armory Construction 14 

CBRN trailer South ramp overhead 
COR 046 5-Aug-05 protection 14 

Add siamese connection @ South 
COR 047 15-Aug-05 entrance .. 

Unforeseen demolition and structural 
COR 048 1 16-Nov-05 repair below grade within PLC2 18 
COR 049 1 13-Dec-05 Revised skylight design 20 

Revise design and construction to deal 
with unforeseen existing condition on 19-

COR 050 2 13-0ct-06 line 29 
Additional wall openings and elevator 

COR 051 1 23-Nov-05 overrun requirements 20 
Additional demolition due to unforeseen 

COR 052 1 23-Nov-05 conditions below grade at plaza terrace 20 
Unforeseen structural destgn change 

COR 053 1 10-Nov-05 conditions 20 
Added structural support at South 
entrance and changes to stairs on west 

COR 054 1 23-Nov-05 wall 20 
Existing Structural Concrete Repair-Part 1 

COR 055 17-0ct-05 20 
Repair to existing cracks in girders at 

COR 056 12-0ct-05 UU/19 and TT/19 17 
COR057 17-0ct-05 Relocate stage lift in room BJ930A 18 
COR058 27-0ct-05 Re-feed two 1 00-A panels at vault • 
COR 059 10-Nov..{)5 Data drops in mechanical rooms • 
COR 060 12-Jan-06 FC-016: Install JCI steam station valve 20 
COR 061 14-Dec-05 Pyrok Plaster at Mer Library 20 

Emergency Escape Mask Cabinet 
COR 062 1 15-Dec-05 Framing 20 
COR 063 15-Dec-05 CBRN sensor boxes 20 
COR 064 2 16-Dec-05 Elevator Floor Finishes 23 

COR 065 2 5-Apr-06 Additional Security requirements 23 
Emergency Shoring and repair to North 

COR 066 12-Jan-06 Skylight area 23 
COR067 16-Jan-06 Automatic Door Closers ? 

COR 068 26-Jan-06 AV Control room 21 
COR 069 1 13-Mar-06 FC-017: Fire Alarm System Conduit 21 



HQ0050-04-C -0006 
Date Original Negotiated 

COR# Revision Description Mod# Cost 
Initiated Re_g_uest Cost 

Numerous Architectural Changes: ~)(4) 

Bathroom, AED bracing, PFPA lockers, 
COR 070 26-Jan-06 Library server room, Linoleum 21 

FC-015: Irrigation Controls and Handholes 
COR 071 6-Feb-06 21 
COR 072 6-Feb-06 Security and RDF costs -

RJT 
COR 073 6-Feb-06 Additional Kitchen Clean Outs RJT 

1- --
North Sanitary unforeseen conditions with 

COR 074 6-Feb-06 PLC2 25 
Troubleshooting to nver terrace irngation 

!-

COR 075 8-Feb-06 power RJT 
Additional Fire Alarm Relays at Extenor 

COR 076 8-Feb-06 Doors RJT 
COR 077 8-Feb-06 PVC drain repair @ CBR compound --- , ..... 

23 
Repair broken Child Daycare sanitary 

COR 078 8-Feb-06 sewage line 23 
COR 079 PLC2 Utility Extension-asbestos 

PT 1 8-Feb-06 abatement ? 
COR 079 PLC2 Utility Extension Part 2 

PT2 1 30-Jun-06 27 
COR 079 PLC2 Utility Extension Part 3 Revised 

PT 3 1 6-Jul-06 27 
COR 080 10-Feb-06 Panelboard Spare Capacity 21 
COR 081 1 28-Mar-06 Coat Room and AN Rack changes 23 
COR 082 1 13-Mar-06 Provide 18" soil on Plaza Roof 28 
COR 083 6-Mar-06 Waterproofing Unforeseen Conditions 29 
COR 084 1 13-0ct-06 Site Utilization Area Changes 29 

- -
Addition of pre-construction manager to 

COR 085 8-Mar-06 PLC2 team - __ HJT 
Sanitary line installation unforeseen 

COR 086 21-Mar-06 conditions 25 
COR 087 19-Apr-06 Upgrade Irrigation Controls 23 

FC-029: Existing Structural Concrete 
COR 088 1 19-Sep-06 Repair Part 2 27 
COR 089 1 3-0ct-06 Remove corridor 8 temporary walkway 29 
COR 090 19-Apr-06 FC-018: IT Pull Boxes 23 

Time Extension and extended general 
COR 091 21-Apr-06 conditions 25 
COR 092 1-May-06 FC-022: Updrade Fire Extinguishers 23 

Clean up and Repair from Water Damage 
COR 093 1 3-Jul-06 on 2/25/06 27 -
COR 094 30-May-06 Additonal VAV supports RJT -- - ~ -
COR 095 30-Jun-06 Corridor 9 unforeseen conditions 27 

FC-031: Mezzanine corridor access doors 
COR 096 12-Jul-06 and Multi Purpose Room projector 28 

Extended Overhead Costs for Time 
COR 097 1 6-Sep-06 Extension partial32 

South ceremonial stair topping slab 
COR 098 18-Jul-06 demolition 27 

North and South Entrance Sitework delays 
COR 099 1 22-Sep-06 27 
COR 100 24-Jul-06 G&A Adjustment on hold un 
COR 101 1 19-Sep-06 VA state tax increase 27 



COR# 

COR 102 

COR 103 
COR 104 

COR 105 
COR 106 

COR 107 

COR 108 
COR 109 

PT 1 
COR 109 

PT2 

COR 110 

COR 111 
COR 112 

COR 113 
COR 114 

COR 115 

COR 116 
COR 117 
COR 118 
COR 119 
COR 120 
COR 121 
COR 122 

COR 123 
COR 124 

COR 125 

COR 126 

COR 127 
.. 

RJT 

M 

0 

Date 
Revision 

Initiated 

24-Jul-06 

1 13-0ct-06 -
6-Sep-06 

6-Sep-06 
7-Sep-06 

7-Sep-06 

7-Sep-06 

1 2-Feb-07 

17-Nov-06 

17-Nov-06 
17-Nov-06 

17-Nov-06 
17-Nov-06 

17-Nov-06 

2-Feb-07 
1 21-Nov-06 

21-Nov-06 
21-Nov-06 
21-Nov-06 
21-Nov-06 
22-Nov-06 

22-Nov-06 
5-Feb-07 

5-Feb-07 

8-Mar-07 

13-Dec-07 

Cancelled 

Rej ected by CO/COR 

Awaiting modification 

Open Change 

HQOOS0-04-C -0006 
Original Negotiated 

Description Mod# Cost 
Request Cost 

FC-024: Insulate and TAB for AV room (b)(4) 

HVAC changes 26 
Construction costs to delete pavilion guard 
booth 28 

- · 
DOl ineffiCiency cla1m RJT ~·~ 
FC-027: Fireproofing for steel beams used 
in repairs to existing cracks in girders at 
UU/19 and TT/19 27 -
Elevator Pit Delays RJT _ 
Cut and Cap CDC pumped sanitary and 
CBR tie in 29 
FC-028: Relocate (2) valves for library 
circulation desk workstation alcove 27 
Repairs to drywall, celing tile and grid 
damaged by OGC's 32 
Repairs to drywall, celing tile and grid 
damaged by OGC's 32 
FC-033: Add'l Wood Trim @ Multi-purpose 
room projection screen 29 
Add ramps and delete stairs at #4, #5 & #6 

31 
Delete South toilet room doors 31 
Deletion of exterion restoration scope of 
work 31 
Dulles Drywall material Escalation 31 
Extended general conditiions form Sep 1, 
2006 thru Oct 15, 2006 31 
FC-034: Install and/or Relocate Additional 
Exit Signs 31 
110 trailer complex lease revision 31 
FC-021: Add two 4-inch EMT to BJ949 29 
PLC2 PRV repairs 32 
FC-023: BJ879B projector power 31 
FC-025: Fire Alarm conduits b/w CTC's 29 
Door BH883A function changes RJT 
FC-030: INSTALL XTRMR AND 400AMP 
PANEL IN DIFFERENT LOCATION 29 
Irrigation pump circuit 31 
Water Damage to drywall ceiling in Men's 

showers and toilets 31 
FC-035: Lower parade field and corridor 9 

topsoil 31 
Bond Cost Reconciliation 

32 



J Header )' Line Item Y ACRNs · Y 6ddresses Y Misc. Info - ) 

Contract Number 

HQ005004C0006 

Invoice Number Invoice Date 

CON0037 2008/07/17 

Summary of Detail Level Information 

3 CLIN/SLIN(s) 

0 Miscellaneous Amount(s) 

Shipment Number 

SER0037 

INVOICE 2-in-1 

* = Required Fields 

Delivery Order 

Final Invoice 

Shipment Date 

2008/07/1 7 

N 

Issue Date 

2008/07/1 7 

Invoice Received Date 

2008/07/1 7 

Total 
(bX4) 

Final Shipment 

N 

---------·--- -- --------- --

Routing Information: 

Prime Contractor 

CAGE Code: ORX89 Extension: 

Name: COAKLEY & WILLIAMS CONSTRUCTION, INC 

Inspect By 

DoDAAC: HQOOSO Extension: PLC2 

Name: OSD WHS REAL ESTATE AND FACILITIES 

Payment Official 

DoDAAC: HQ0338 

Name: DFAS -COLUMBUS CENTER 

ACTION BY: HQ0050 I PLC2 

17 Inspected 
r B.eject to Initiator 
Qate Received: 2008/07/23 

-- -- --·------

ACTION BY: HQ0034/ PENTM1 

Administered By 

OoDAAC: HQ0034 

Name: WASHINGTON HEADQUARTERS SERVICES 

Service Acceptor 

Code: HQ0034 Extension: PENTM1 

Name: WASHINGTON HEADQUARTERS SERVICES 

Issue By 

OoDAAC: HQ0034 

Name: WASHINGTON HEADQUARTERS SERVICES 

P' Accepted and conforms to I certify that the services have been received and were accepted. 



the contract as noted 

to Initiator 

to 

Payment Office 

Qocument Uf'f'l:lnToro 

Document 

Document tse1ectea 

Document 

2008/07/23 Linda Allen 

Of Authorized Government 



l:i eader Y Line Item Y ACRNs Y Addresses X Misc. Info ) 

INVOICE 2-in-1 

-CONTINUATION SHEET 

* = Required Fields 

Contract Number Delivery Order Shipment Number 

SER0037 HQ005004C0006 

Item 
No Stock# Unit Price Unit of Measure Qty. Shipped 

0001 LOGISTICCONFERENCE r )(4) ] LO 1 

Stock Type AQRN GFE 

VP AC N 

~ON Ship Advice Code 

CLIN 

AAA 
000001 

Description 

PLC2 LOGISTIC AND CONFERNECE 

Item No Stock# Unit Price Unit of Measure Qty. Shipped 

0004 AWARDFEE f b)(4) l LO 1 

Stock Type A~RN GFE 

VP AC N 

~ON Ship Advice Code 

CLIN 

AAA 
000004 

Description 

PLC2 AWARD FEE 

Item No Stock# Unit Price Unit of Measure Qty. Shipped 

0008 OFFICETRAILERLEASE [(b)(4f ] LO 1 

Stock Type AkRN GFE 

VP AC N 

~ON Ship Advice Code 
CLIN 

AAA 
000008 

Invoice Number 

CON0037 

Amount 

r(b)(4) l 

~(b)(4) I 

r(bX4) I 



Description 

PLC2 OFFICE TRAILER LEASE 

TOTAL: j<b)(4) 

Page jjelp I 

TO VIEW ADDITIONAL INFORMATION, SELECT THE DESIRED TAB OR CLICK RETURN AT THE 
BOTTOM OF THE HEADER TAB TO RETURN TO THE FOLDER. 



Contract Number 

HQ005004C0006 

Name: Doris Banks 

Title: 

Phone#:3019635000 

DSN: 3019878302 

Email: dbanks@coakleywilliams.com 

Email: dbanks@coakleywilliams.com 

Comments: 

Name: David Gabel 

Title: Reservation PM 

Phone#: 703 692 4674 

DSN: 

Email: 

Org Email: 

Comments: 

Name: Linda Allen 

Title: Contract 

Phone#: 703-693-2024 

DSN: 223-693-2024 

Comments: 

Order 

ADDITIONAL INFORMATION, 

*-

BOTTOM THE HEADER TAB TO RETURN 

Number 

SER0037 

TABOR 

Invoice Number 

CON0037 

IRD: 2008/07/17 1333 MDT 

Date of Action: 2008/07/17 1333 MDT 

Action(s): Submitted 
Stand Alone 

Attachments: 

Date of Action: 2008/07/23 0542 MDT 

Action{s): 

Attachments: 

Date of Action: 2008/07/23 0548 MDT 

Action(s): ACI::eo•Iea 
Processed via EDI 

Attachments: 

RETURN AT THE 



J Header '( l.ine Item Y ACRNs Y Addresses Y Misc. In fo ) 

Contract Number 

HQ005004C0006 

Invoice Number Invoice Date 

CON0038 2008/07/17 

Summary of Detail Level Information 

2 CLJN/SLIN{s} 

0 Miscellaneous Amount(s) 

Shipment Number 

SER0038 

Routing Information: 

Prime Contractor 

CAGE Code: ORX89 Extension: 

INVOICE 2-in-1 

* = Required Fields 

Delivery Order 

Final Invoice 

Shipment Date 

2008/07/17 

N 

Administered By 

Issue Date 

2008107/1 7 

Invoice Received Date 

2008/07/17 

Total 
(bX41) 

Final Shipment 

N 

----------

DoDAAC: HQ0034 

Name: COAKLEY & WILLIAMS CONSTRUCTION, INC 

Inspect By 

Name: WASHINGTON HEADQUARTERS SERVICES 

Service Acceptor 

DoDAAC: HQOOSO Extension: PLC2 Code: HQ0034 Extension: PENTM1 

Name: OSD WHS REAL ESTATE AND FACILITIES Name: WASHINGTON HEADQUARTERS SERVICES 

Payment Official Issue By 

DoDAAC: HQ0338 DoDAAC: HQ0034 

Name: DFAS -COLUMBUS CENTER Name: WASHINGTON HEADQUARTERS SERVICES 

ACTION BY: HQOOSO I PLC2 

P Inspected 
r Reject to Initiator 
Qate Received: 2008/07/23 

ACTION BY: HQ0034 / PENTM1 

P Accepted and conforms to I certify that the services have been received and were accepted. 



the corJtract as noted 

to Initiator 

to 

Payment Office 

2008/07/23 Linda Allen 
Ot Authorized Government I-Jar.rc><Oant<=> 



( J::ieader Y Lin e Item '( ACRNs Y Addresses Y Misc. Info ) 

Contract Number 

HQ005004C0006 

INVOICE 2-in-1 

-CONTINUATION SHEET 

Delivery Order 

* = Required Fields 

Shipment Number 

SER0038 

Item No Stock# Unit Price Unit of Measure Qty. Shipped 

0004 AWARDFEE r(b)(4) I LO 1 

Stock Type AkRN GFE 

VP AE N 

~ON Ship Advice Code 
CLIN 

AAA 
000001 

Description 

PLC2 AWARD FEE 

Item No Stock# Unit Price Unit of Measure Qty. Shipped 

0021 PROVIDESOILONROOF i(b)(4) J LO 1 

Stock Type A~RN GFE 

VP AE N 

~ON Ship Advice Code 
CLIN 

AAA 
000001 

Description 

PLC2 PROVIDE 18" SOIL ON PLAZA ROOF 

Invoice Number 

CON0038 

Amount 

1(1:1)('4) 

j<blf4) 

TOTAL: l(b)(4) 

Page l:ielp j 

TO VIEW ADDITIONAL INFORMATION, SELECT THE DESIRED TAB OR CLICK RETURN AT THE 
BOTTOM OF THE HEADER TAB TO RETURN TO THE FOLDER. 

I 

, 



Contract Number 

HQ005004C0006 

Name: Doris Banks 

Title: 

Phone #: 3019635000 

DSN: 3019878302 

Email: 

Email: 

Comments: 

Name: David Gabel 

Title: Reservation PM 

Phone #: 703 692 467 4 

DSN: 

Email: 
Email: 

Comments: 

Name: Linda Allen 

Title: Contract 

Phone #: 703-693-2024 

DSN; <-<-~rvu,,r£-V£-"T 

Comments: 

INVOI 

N 

*-

Order Number 

SER0038 

VIEW ADDITIONAL INFORMATION, SELECT THE DESIRED 
BOTTOM THE HEADER TAB TO RETURN TO 

Invoice Number 

CON0038 

IRD: 2008/07/17 1342 MDT 

Date of Action: 2008/07/17 1342 MDT 

Action(s): Submitted 
Web, Stand Alone 

Attachments: 

Date of Action: 2008/07/23 0543 MDT 

Action(s): nsoectE3d 

Attachments: 

Date of Action: 2008/07/23 0550 MDT 

Action(s): nrv''""r'"" 

Processed via EDI 

Attachments: 

OR CLICK RETURN AT THE 
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